


River Corridor Closure Contract  Page 2 of 5 
Contract No. DE-AC06-05RL14655   292 
   
 

 

SF 30 BLOCK 14 CONTINUATION: 
 
B. The buildings, facilities, and waste sites listed below are hereby deleted from the River 

Corridor Closure Contract.  WCH is directed to submit a deductive change cost proposal 
within 60 days of the date of receipt of this modification.  WCH is requested to separate the 
costs into two groups as identified below.  

 

GROUP 1 

Hanford 
Area 

Designation WBS LEVEL 6 TITLE DESCRIPTION 

300 1.03.12.01.03.12 Confirmatory Sampling Site - 300-93   

300 1.03.12.01.03.13 Confirmatory Sampling Site - 300-94   

300 1.01.04.01.07.G1 3790 Security Office Building   

400 1.01.05.01.07.27 D4 Building - 4802 Office/Warehouse 

400 1.03.13.01.05.02 Remediate Waste Site 400-37 Fuel Oil Tank S. of 4732-B 

400 1.03.13.01.05.03 Remediate Waste Site 400-38 
Fuel Oil Tank E. of 4722-A Bldg 
Pad 

100-B/C 1.01.01.01.08.02 
D4 Remaining Facility - 116B Exhaust 
Stack   

100-B/C 1.01.01.01.07.05 D4 Building - 119B Wooden Shed   

100-B/C 1.01.01.01.07.06 
D4 Building - 1608B Vacuum Seal 
House   

100-B/C 1.01.01.02.07.06 D4 Building - MO-374 Mobile Office   

100-C 1.01.05.01.07.06 D4 Building - 4701C FMEF Gate Building, Hayes St. 

100-D  1.01.01.02.10.01 
D4 Retention Basin - 1606D Settling 
Tanks   

100-D  1.01.01.02.07.09 
D4 Building - MO-718 Mobile Office S. of 
105D   

100-N 1.01.01.06.07.34 D4 Building - 1614N   
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    GROUP 2 

Hanford 
Area 

Designation WBS LEVEL 6 TITLE DESCRIPTION 

300 1.03.12.02.05.83 Remediation Waste Site - 600-59 
H. J. Ashe Substation Storage 
Area (300 Area - Active System) 

300 1.03.12.02.05.84 Remediation Waste Site - 600-60 

H. J. Ashe Substation Switchyard 
Facility (300 Area - Active 
System) 

300 1.03.12.02.05.85 Remediation Waste Site - 600-62 
H. J. Ashe Substation Releases 
(300 Area - Active System) 

300 1.03.12.02.05.86 Remediation Waste Site - 600-63 300-N Lysimeter Site 

300 1.03.12.02.05.82 Remediation Waste Site - 600-58 

H. J. Ashe Substation Oil/Water 
Separator and Drywells (300 Area 
- Active System) 

100-D 1.03.02.01.03.33 
Confirmatory Sampling Site - Septic 
Tank - 100-D Rest Room   

100-K 1.01.01.05.07.70 D4 Building - CC1K0035 Cargo Container N of 105KW 

100-K 1.01.01.05.07.71 D4 Building - CC1K0036 Cargo Container N of 105KE 

100-K 1.01.01.05.07.72 D4 Building - CC1K0037 Cargo Container N of 1714KE 

100-K 1.01.01.05.07.73 D4 Building - CC1K0076 Cargo Container E of 115KE 

100-K 1.03.05.03.05.40 Remediate Waste Site - 116-KW-1 Condensate Crib 

100-K 1.03.05.01.03.23 Confirmatory Sampling Site - 118-KE-1   

100-K 1.03.05.01.03.43 Confirmatory Sampling Site - 1607-K-1   

100-K 1.03.05.01.03.44 Confirmatory Sampling Site - 1607-K-2   

100-K 1.03.05.01.03.45 Confirmatory Sampling Site - 1607-K-3   

100-K 1.03.05.04.01.01 100-K Area Design   

100-B/C 1.03.01.02.05.02 Remediate Waste Site - 118-B-8 B Reactor 

100-B/C 1.03.01.02.05.06 Remediate Waste Site - 132-B-2 116B Reactor Exhaust Stack 

100-B/C 1.03.01.02.05.08 Remediate Waste Site - 1607-B5 

Waste Site adjacent to active 
facility.  Will transfer to CHPRC.  
Septic Tank System 
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C. The definitization schedule for this change order is as follows: 
 

Action Date* 
Contractor Submits Technical, Cost, and Fee Proposal 60 days 
Commence Negotiations 120 days 
Mutual Agreement on Definitization of Change                                    130 days 
Execute Contract Modification                                        140 days 

*Date is specified as the number of calendar days after contractor receipt of this    
  modification. 
 

D. The following letters of direction from RL have been sent to WCH regarding the above 
facilities, buildings, and waste sites: 

 
1. RL Ltr. 10-AMRC-0104, J. J. Short, RL, to M. N. Brosee, WCH, “Completion 

Documentation for Facility 1904-D,” dated December 2, 2010 
 
2. WCH Ltr. No. 152240, S. L. Feaster, WCH, to J. J. Short, RL, “Contract No. DE-

AC06-05RL14655 - Recommended Path Forward for Scope to be Deducted from the 
Subject Contract,” dated July 26, 2010 

 
3. Contract DE-AC06-05RL14655, Modification No. 200 (CCN 151058), dated May 

26, 2010 
 
4. DOE Ltr No. 10-AMRC-0105, J. J. Short, RL, to M. N. Brosee, WCH, “Transfer of 

Waste Site 400-37 to Mission Support Alliance (MSA),” dated May 18, 2010. 
 
5. DOE Ltr No. 10-AMRC-0106, J. J. Short, RL, to M. N. Brosee, WCH, “Transfer of 

WIDS 400-38 to the Mission Support Alliance (MSA),” dated May 25, 2010. 
 
6. DOE Ltr No. 10-AMRC-0100, J. J. Short, RL, to M. N. Brosee, WCH, “Removal of 

Facility MO-374,” dated May 25, 2010.  
 
7. DOE Ltr No. 10-AMRC-0101, J. J. Short, RL, to M. N. Brosee, WCH, “Removal of 

Facility MO-718,” dated May 25, 2010. 
 

8. DOE Ltr No. 10-AMRC-0102, J. J. Short, RL, to M. N. Brosee, WCH, “Removal of 
Facility 1606-D,” dated May 25, 2010. 

 
9. DOE Ltr No. 10-AMRC-0103, J. J. Short, RL, to M. N. Brosee, WCH, “Removal of 

Facility 1614-N,” dated May 25, 2010. 
 
10. RL Ltr. No. 09-AMRC-0202 (CCN 147068), J. J. Short, RL, to M. N. Brosee, WCH, 

“Fuels and Materials Examination Facility (FMEF) 4701C and 4802 Ancillary 
Structures,” dated October 14, 2009.
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11. Contract DE-AC06-05RL14655, Modification No. 136 (CCN 146553), dated 
September 17, 2009 

 
12. RL Ltr. No. 09-PRO-0222 (CCN 143283), R. A. Stimmel, RL to C. G. Spencer, 

WCH, “Washington Closure Hanford LLC (WCH), River Corridor Closure Services 
Contract Modification No. A084,” dated February 23, 2009 

 
E. The following contract sections (as applicable) will be updated in a separate contract 

modification after receipt of the deductive change cost proposal and definitization of this 
change order: 

 
1. Section B, Table B.1, Incentive Fee Structure; 
2. Section B, Table B.2, Schedule of Quantities and Target Cost; 
3. Section C, Table C.1, River Corridor Work Summary; and 
4. Section J, Attachment J-1, River Corridor Closure Contract Work Scope. 

  
There are no other changes to the terms and conditions of the contract. 
 
End of Modification 292 
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