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SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of WCH-REA-126, the following increases are hereby made to
Contract Target Cost and Target Fee within Contract Line Item No. 1:

Cost:  $6,005,848
Fee: $ 420,409
Total: $ 6,426,257

C. This modification is subject to adjustment pending resolution of internal and external reviews
of the Contractor’s proposed Disclosure Statement Revision 7 and indirect cost rates. At the
time of Contract definitization, internal and external reviews have not been completed.
Therefore, the parties agree that the negotiated cost and fee above is subject to adjustment
based on the results of subsequent reviews and resolution of review findings.

D. Section B, Table B.1, Incentive Fee Structure, is replaced in its entirety with the
revised attached Table B.1. Contract replacement page B-18 is included with this
modification. Revisions to Table B.1 are detailed below:

Element From* To Increase
Target Cost— CLIN 1 $1,724,024,975 $1,730,030,823 $6,005,848
Target Cost— TOTAL 2,056,443,617 2,062,449,465 6,005,848
Target Fee — CLIN 1 $ 124,509,889 $124,930,298 $420,409
Target Fee - TOTAL 147,556,084 147,976,493 420,409
Maximum Cost
Performance Incentive
Fee-CLIN 1 $ 232,743,372 $233,554,161 $ 810,789
Maximum Cost
Performance Incentive
Fee — Total $ 277,619,889 $278,430,678 $ 810,789

*The base amounts for revisions identified in Table B.1 are from Modification No. 325.

E. The following contract sections (as applicable) will be updated for WCH-REA-126 in a
future contract modification to be issued at a later date:

1. Section B, Table B.2, Schedule of Quantities and Target Cost;
2. Section C, Table C.1, River Corridor Work Summary; and
3. Section J, Attachment J-1, River Corridor Closure Contract Work Scope.

F. This modification does not obligate additional funds to the contract. Accordingly, work
under the contract, such as that described herein, must be performed within the amount of
funds which have been incrementally allotted to the contract in accordance with Clause 1.57 -
FAR 52.232-22 - Limitation of Funds (Apr 1984).



River Corridor Closure Contract Page 3 of 4
Contract No: DE-AC06-05RL14655 327

G. Correspondence related to this contract action is identified as follows:

1. Contract DE-AC06-05RL 14655, Modification No. 277, dated March 28, 2011 (Change
Order WCH-REA-126 — Initial Notice-to-Proceed/Not-to-Exceed Limit of $700,000)

2. WCH Ltr. CCN 157262, S. L. Feaster to J. J. Short, RL, “Request for Equitable
Adjustment WCH-REA-126, Revision 0, Remediation of Two 100-H Area Sites
(100-H-28:2 and 100-H-28:4),” dated March 21, 2011

H. Contractor Statement of Release: In consideration of the modification agreed to herein as
complete equitable adjustment for WCH-REA-126, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable adjustment
attributable to such facts or circumstances giving rise to WCH-REA-126.

There are no other changes to the terms and conditions of the contract.

End of Modification 327
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TABLE B.1 INCENTIVE FEE STRUCTURE
Element Definition/Reference CLIN 1 CLIN 2 CLIN 3 CLIN 4 Total
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)
Section | clause
lentitled FAR 52.216-
Target Cost 10 Incentive Fee, $1,730,030,823 $0 $112,847,740 $219,570,902 $2,062,449,465
ara. (b)(1)
Section | clause
lentitied FAR 52.216-
Target Fee 10 Incentive Fee, $124,930,298 $0 $7,899,297 $15,146,898 $147,976,493
ara. (b)(2)
Estimated Section | clause
Incumbent lentitled FAR 52.216-
Employee 10 Incentive Fee, $35,880,731 $0 $2,795,184 $0 $38,675,915
Pension Costs ara. (e)(5)
Section | clause
Cost Share Ratio |entitled FAR 52.216-
(Govt/ Contractor) [10 Incentive Fee, 80720 80/20 80/20 80/20 80720
ara. (e)
Schedule Performance Incentive Fee (CLIN 1)
CY 2013 CY 2014 CY 2015
Date Amount Date Amount Date Amount
4/30/2013 $32.8M 1/31/2014 $22.1M 1/31/2015 $7.4M
5/31/2013 $32.0M 2/28/2014 $21.3M 2/28/2015 $6.6M
6/30/2013 $31.2M 3/31/2014 $20.5M 3/31/2015 $5.8M
E di 7/31/2013 $30.4M 4/30/2014 $19.6M 4/30/2015 $4.9M
. ee earnea for
Completion of completion on 8/31/2013 $29.6M 5/31/2014 $18.0M 5/31/2015 $4.1M
Contract
Requirements | O before the 9/30/2013 $28.8M 6/30/2014 $16.4M 6/30/2015 $3.3M
dates shown:
10/31/2013 $28.0M 7/31/2014 $14.8M 7/31/2015 $2.5M
11/30/2013 $23.7M 8/31/2014 $13.1M 8/31/2015 $1.6M
12/31/2013 $22.9M 9/30/2014 $11.5M 9/30/2015 Zero
10/31/2014 $9.9M
11/30/2014 $9.1M
12/31/2014 $8.2M
Additional Schedule Performance Incentive Fee is available for the following work scope completions:
CLIN 1 324 Facility and Waste Site By TBD date $1.2M
CLIN 3 618-10 Burial Grounds By 9/30/2014 $2.0M
CLIN 3 618-11 Burial Grounds By 9/30/2015 $4.0M
Total Maximum Incentive Fee
Maximum Cost ’\C"ggt'";:rr?ornﬂt:‘r'me $233,554,161 $0 $15,234,445 $29,642,072 $278,430,678
Performance Incentive Fee that (13.5% of (13.5% of (13.5% of (13.5% of (13.5% of
Incentive Fee Target Cost) Target Cost) Target Cost) Target Cost) Target Cost)
may be earned
Maximum Total
Maximum Schedule |Schedule
Performance Performance $34.0M Zero $6.0M Zero $40.0M
Incentive Fee Incentive Fee that
may be earned
Total Minimum Incentive Fee
Minimum Cost '(\ZAg;Itm ;Qf;ﬁflzlnce
Performance Incentive Fee that Zero Zero Zero Zero Zero
Incentive Fee
may be earned
Minimum Total
Minimum Schedule |Schedule
Performance Performance Zero Zero Zero Zero Zero
Incentive Fee Incentive Fee that
may be earned

B-18
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