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SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of WCH-REA-165, the following increases are hereby made to
Contract Target Cost and Target Fee within Contract Line Item No. 4:

Cost $3,403,575
Fee $ 100,000

Total $3,503,575

C. Section B, Table B.1, Incentive Fee Structure, is replaced in its entirety with the revised
attached Table B.1. Contract replacement page B-18 is included with this modification.
Revisions to Contract Section B, Table B.1, Incentive Fee Structure, are detailed below:

Element From* To Increase
Target Cost — CLIN 4 $250,169,667 $253,573,242 $3,403,575
Target Cost — TOTAL $2,135,720,299 $2,139,123,874 $3,403,575
Target Fee — CLIN 4 $17,288,811 $17,388,811 $100,000
Target Fee —- TOTAL $153,087,399 $153,187,399 $100,000
Maximum Cost
Performance Incentive
Fee — CLIN 4 $33,772,905 $34,232,388 $459,483
Maximum Cost
Performance Incentive
Fee —- TOTAL $288,322,240 $288,781,723 $459,483

*The base amounts for revisions identified in Table B.1 are from Modification No.

379.

D. The following contract sections will be updated for WCH-REA-165 in a future contract
modification to be issued at a later date:

1. Section B, Table B.2, Schedule of Quantities and Target Cost — The following line items
will be affected by REA-165:

e 600 Area — 618-10 Burial Ground Remediation (WBS 1.03.14.01.23/.25/.26/.27) —
Baseline Quantity remains unchanged. CLIN 4 Target Cost and Total Target Cost
increased by $3,403,575.

e TOTAL —CLIN 4 Target Cost and Total Target Cost increased by $3,403,575.

2. Section J, Attachment J-1, River Corridor Closure Contract Work Scope — The
following line items will be revised or added to Attachment J-1 for REA-165:
e NEW -600 Area —618-10 Burial Ground Remediation (CLIN 4) — 300-FF-2 — 618-
10 Intrusive Characterization (WBS 1.03.14.01.27.01) — High Energy Real Time
Radiography (RTR) (ARRA Buyback) — REA-165 — In SPIF
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E. This modification does not obligate additional funds to the contract. Accordingly, work
under the contract, such as that described herein, must be performed within the amount of
funds which have been incrementally allotted to the contract in accordance with Clause 1.57 -
FAR 52.232-22 - Limitation of Funds (Apr 1984).

F. Correspondence related to this contract action is identified as follows:

WCH Ltr. No. CCN 162968, S. L. Feaster to J. J. Short, RL, “Request for Equitable
Adjustment WCH-REA-165, Revision 0, High Energy Real Time Radiography” dated
December 20, 2011

DOE Ltr. No. 12-PR0O-0032 (CCN 162419), J. J. Short to C. A. Johnson, WCH, “Consent
to Award Purchase Order No. PO 25915A00 — Purchase of High Energy Real-Time
Radiography Facility,” dated November 15, 2011

WCH Ltr. No. 162183, R. M. Harrison to J. J. Short, RL, “Purchase of High Energy Real-
Time Radiography Facility, Request for Consent to Award Purchase Order No.
PO25915A00,” dated October 27, 2011

Contract No. DE-AC06-05RL14655, Modification No. 338 (CCN 162110), dated October
21,2011

Contract No. DE-AC06-05RL14655, Modification No. 323 (CCN 161341), dated
September 22, 2011

G. Contractor Statement of Release: In consideration of the modification agreed to herein as
complete equitable adjustment for WCH-REA-165, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable adjustment
attributable to such facts or circumstances giving rise to WCH-REA-165.

There are no other changes to the terms and conditions of the contract.

End of Modification 384
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Section B
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TABLE B.1 INCENTIVE FEE STRUCTURE
Element Definition/Reference CLIN 1 CLIN 2 CLIN 3 CLIN 4 Total
Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio)
ISection | clause
lentitled FAR 52.216-
Target Cost 10 Incentive Fee, $1,772,702,892 $0 $112,847,740 $253,573,242 $2,139,123,874
ara. (b)(1)
ISection | clause
lentitled FAR 52.216-
Target Fee 10 Incentive Fee, $127,899,291 $0 $7,899,297 $17,388,811 $153,187,399
ara. (b)(2)
Estimated ISection | clause
Incumbent entitled FAR 52.216-
Employee 10 Incentive Fee, $35,880,731 $0 $2,795,184 $0 $38,675,915
Pension Costs ara. (e)(5)
ISection | clause
Cost Share Ratio |entitled FAR 52.216-
(Govt/ Contractor) [10 Incentive Fee, 80/20 80/20 80/20 80/20 80720
ara. (e)
Schedule Performance Incentive Fee (CLIN 1)
Date Amount Date Amount Date Amount
10/31/2013 $32.8M 10/31/2014 $16.3M
11/30/2013 $32.0M 11/30/2014 $14.8M
12/31/2013 $31.2M 12/31/2014 $13.3M
1/31/2014 $30.4M 1/31/2015 $11.9M
. Fee earned for 2/28/2014 $29.6M 2/28/2015 $10.4M
Completion of completion on
Contract P 3/31/2014 $28.8M 3/31/2015 $8.9M
Requirements or before the
dates shown: 4/30/2014 $28.0M 4/30/2015 $7.4M
5/31/2014 $23.7M 5/31/2015 $5.9M
6/30/2014 $22.2M 6/30/2015 $4.4M
7/31/2014 $20.7M 7/31/2015 $3.0M
8/31/2014 $19.3M 8/31/2015 $1.5M
9/30/2014 $17.8M 9/30/2015 Zero
Additional Schedule Performance Incentive Fee is available for the following work scope completions:
CLIN 1 324 Facility and Waste Site By TBD date $1.2M
CLIN 3 618-10 Burial Grounds By 9/30/2014 $2.0M
CLIN 3 618-11 Burial Grounds By 9/30/2015 $4.0M
Total Maximum Incentive Fee
Maximum Cost g"g;‘t'rg‘;rr?ofr?::r'] e $239,314,890 $0 $15,234,445 $34,232,388 | $288,781,723
Performance Incentive Fee that (13.5% of (13.5% of (13.5% of (13.5% of (13.5% of
Incentive Fee may be earned Target Cost) Target Cost) Target Cost) Target Cost) Target Cost)
Maximum Total
Maximum Schedule |Schedule
Performance Performance $34.0M Zero $6.0M Zero $40.0M
Incentive Fee Incentive Fee that
may be earned
Total Minimum Incentive Fee
Minimum Cost '\C/lg:tm F:J::fc-;?r:az:\lnce
Performance Incentive Fee that Zero Zero Zero Zero Zero
Incentive Fee
may be earned
Minimum Total
Minimum Schedule |Schedule
Performance Performance Zero Zero Zero Zero Zero
Incentive Fee Incentive Fee that
may be earned

B-18
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