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SF30 BLOCK 14 CONTINUATION: 

 

B. Based on negotiations of WCH-REA-208, the following increases are hereby made to 

Contract Target Cost and Target Fee within Contract Line Item No. 1: 
 

Cost:  $17,742,205 

Fee:  $  1,241,954 

Total:  $18,984,159 

 

C. Section B, Table B.1, Incentive Fee Structure, is replaced in its entirety with the revised 

attached Table B.1.  Contract replacement page B-18 is included with this modification.  

Revisions to Table B.1 are detailed below: 
                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            

Element From* To Increase 

Target Cost – CLIN 1 $1,858,370,450 $1,876,112,655 $17,742,205 

Target Cost – TOTAL $2,224,810,473 $2,242,552,678 $17,742,205 

    

Target Fee – CLIN 1 $132,411,463 $133,653,417 $1,241,954 

Target Fee – TOTAL $157,699,571 $158,941,525 $1,241,954 

    

Maximum Cost 

Performance Incentive 

Fee – CLIN 1 $250,880,011 $253,275,208 $2,395,197 

Maximum Cost 

Performance Incentive 

Fee – TOTAL $300,349,414 $302,744,611 $2,395,197 

 *The base amounts for revisions identified in Table B.1 are from Modification No. 

484. 

 

D. The following contract sections will be updated for WCH-REA-208 in a future 

contract modification to be issued at a later date. 
 

1. Section B, Table B.2, Schedule of Quantities and Target Cost – The following line items 

will be affected by WCH-REA-208: 

 200 Area – Waste Operations – Waste Operations/Disposal/Treatment (CLIN #1) 

(WBS 1.04.01.02.31 / 1.04.01.02.32) – Baseline Quantity increased by 390,120 Tons.  

CLIN 1 Target Cost and Total Target Cost increased by $8,643,337. 

 200 Area – Waste Operations – Transportation (CLIN #1) (WBS 1.04.01.03.37 / 

1.04.01.03.38) – Baseline Quantity increased by 394,497 Tons.  CLIN 1 Target cost 

and Total Target Cost increased by $4,597,442. 

 200 Area – Waste Operations – Waste Operations-Management and Support (WBS 

1.04.99.01.29 / 1.04.99.02.29 / 1.04.01.02.32) – CLIN 1 Target Cost and Total Target 

Cost increased by $1,447,693. 

 Mission Support/General Support (MS/GS) – Management and Support (WBS 

1.06.01/1.06.02/1.06.03/1.06.04/1.06.05/1.06.06) – CLIN 1 Target Cost and Total 

Target Cost increased by $3,053,733. 

 TOTAL – CLIN 1 Target Cost and Total Target Cost increased by $17,742,205.
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2. Section J, Attachment J-1, River Corridor Closure Contract Work Scope – The following 

line items will be added and/or revised for WCH-REA-208:   

 200 Area – Waste Operations – 200 Area ERDF Waste Operations/Disposal/Treat 

(CLIN#1) – Waste Operations Disposal (WBS 1.04.01.02.31.01) – REA-208 added to 

Column H. 

 200 Area – Waste Operations – 200 Area ERDF Waste Operations/Disposal/Treat 

(CLIN #1) – Waste Treatment (WBS 1.04.01.02.32.01) – REA-208 added to Column 

H. 

 200 Area – Waste Operations – 200 Area ERDF Waste Operations/Disposal/Treat 

(CLIN #1) – Waste Operations Disposal Support (WBS 1.04.01.02.31.75) – REA-208 

added to Column H. 

 200 Area – Waste Operations – 200 Area ERDF Waste Operations-Transportation 

(CLIN #1) – Waste Operations Transportation (WBS 1.04.01.03.38.01) – REA-208 

added to Column H. 

 200 Area – Waste Operations – 200 Area ERDF Waste Operations-Transportation 

(CLIN #1) – Waste Operations-Transportation Support (WBS 1.04.01.03.38.75) – 

REA-208 added to Column H. 

 200 Area – Waste Operations – 200 Area ERDF Waste Operations-Transportation 

(CLIN #1) – Waste Operations-Management and Support (WBS 1.04.99.01.29 / 

1.04.99.02.29 / 1.04.01.02.32) – REA-208 added to Column H. 

 Mission Support/General Support (MS/GS) – MS/GS Project Integration (WBS 

1.06.01.01.01.01) - REA-208 added to Column H. 

 MS/GS-Project Services (WBS 1.06.02.01.01.01) - REA-208 added to Column H. 

 MS/GS-SHQ (WBS 1.06.03.01.01.01) - REA-208 added to Column H. 

 MS/GS-Engineering (WBS 1.06.04.01.01.01) - REA-208 added to Column H. 

 MS/GS-Regulatory Integration and Outreach (WBS 1.06.05.01.01.01) - REA-208 

added to Column H. 

 MS/GS-Office of the Project General Manager (WBS 1.06.06.01.01.01) - REA-208 

added to Column H. 

 

E. This modification does not obligate additional funds to the contract.  Accordingly, work 

under the contract, such as that described herein, must be performed within the amount of 

funds which have been incrementally allotted to the contract in accordance with Clause I.57 - 

FAR 52.232-22 - Limitation of Funds (Apr 1984). 

 

F. Correspondence related to this contract action is identified below: 

1. WCH Ltr. No. 169998, S. L. Feaster to J. J. Short, RL, “Request for Equitable 

Adjustment WCH-REA-208, Revision 0, Waste Operations Quantities Exceeded 15% of 

Integrated Project Baseline (B.2) Fiscal Year 2013 (October 2012 – February 2013),” 

dated February 21, 2013 

2. WCH Ltr. No. 167979, S. L. Feaster to J. J. Short, RL, “Request for Equitable 

Adjustment WCH-REA-189, Revision 0, Waste Operations Quantities Exceeded 15% of 

Integrated Project Baseline (B.2),” dated October 3, 2012 

3. WCH Ltr. No. 163459, S. L. Feaster to J. J. Short, RL, “Notice of Differing Site 

Conditions – Waste Operations and Additional Field Remediation Quantities,” dated 

January 5, 2012
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G. Contractor Statement of Release:  In consideration of the modification agreed to herein as 

complete equitable adjustment for WCH-REA-208, the Contractor hereby releases the 

Government from any and all liability under this contract for further equitable adjustment 

attributable to such facts or circumstances giving rise to WCH-REA-208. 

  

There are no other changes to the terms and conditions of the contract. 

 

End of Modification 498 
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TABLE B.1  INCENTIVE FEE STRUCTURE 

Element Definition/Reference CLIN 1 CLIN 2 CLIN 3 CLIN 4 Total 

Cost Performance Incentive Fee (Target Cost, Target Fee, and Cost Share Ratio) 

Target Cost 

Section I clause 
entitled FAR 52.216-
10 Incentive Fee, 
para. (b)(1) 

 $1,876,112,655  $0  $112,866,781 

 

$253,573,242 $2,242,552,678 

Target Fee 

Section I clause 
entitled FAR 52.216-
10 Incentive Fee, 
para. (b)(2) 

 $133,653,417  $0  $7,899,297 

 

$17,388,811 $158,941,525 

Estimated 
Incumbent 
Employee 

Pension Costs 

Section I clause 
entitled FAR 52.216-
10 Incentive Fee, 
para. (e)(5) 

 $35,880,731  $0  $2,795,184 

 

$0 $38,675,915 

Chronic Beryllium 
Disease 

Prevention 
Program 

Section I clause 
entitled FAR 52.216-
10 Incentive Fee, 
para. (e)(5) 

 $5,000,000  $0  $0 

 

$0 $5,000,000 

Cost Share Ratio 
(Govt/ Contractor) 

Section I clause 
entitled FAR 52.216-
10 Incentive Fee, 
para. (e) 

 80/20  80/20  80/20 

 

80/20 80/20 

Schedule Performance Incentive Fee (CLIN 1) 

Completion of 
Contract 

Requirements 

Fee earned for 
completion on 
or before the 
dates shown: 

Date Amount Date Amount Date Amount 

10/31/2013 $32.8M 10/31/2014 $16.3M   

11/30/2013 $32.0M 11/30/2014 $14.8M   

12/31/2013 $31.2M 12/31/2014 $13.3M   

1/31/2014 $30.4M 1/31/2015 $11.9M   

2/28/2014 $29.6M 2/28/2015 $10.4M   

3/31/2014 $28.8M 3/31/2015 $8.9M   

4/30/2014 $28.0M 4/30/2015 $7.4M   

5/31/2014 $23.7M 5/31/2015 $5.9M   

6/30/2014 $22.2M 6/30/2015 $4.4M   

7/31/2014 $20.7M 7/31/2015 $3.0M   

8/31/2014 $19.3M 8/31/2015 $1.5M   

9/30/2014 $17.8M 9/30/2015 Zero   

Additional Schedule Performance Incentive Fee is available for the following work scope completions: 

CLIN 1 324 Facility and Waste Site By TBD date $1.2M 

 CLIN 3 618-10 Burial Grounds By 9/30/2014 $2.0M 

CLIN 3 618-11 Burial Grounds By 9/30/2015 $4.0M 

Total Maximum Incentive Fee 

Maximum Cost 
Performance 
Incentive Fee 

Maximum Total 
Cost Performance 
Incentive Fee that 
may be earned 

 
$253,275,208 

(13.5% of 
Target Cost) 

 
$0 

(13.5% of 
Target Cost) 

 
$15,237,015  

(13.5% of 
Target Cost) 

 
$34,232,388 

(13.5% of 
Target Cost) 

$302,744,611 
(13.5% of 

Target Cost) 

Maximum Schedule 
Performance 
Incentive Fee 

Maximum Total 
Schedule 
Performance 
Incentive Fee that 
may be earned 

 $34.0M  Zero  $6.0M 

 

Zero $40.0M 

Total Minimum Incentive Fee 

Minimum Cost 
Performance 
Incentive Fee 

Minimum Total 
Cost Performance 
Incentive Fee that 
may be earned 

 Zero  Zero  Zero 

 

Zero Zero 

Minimum Schedule 
Performance 
Incentive Fee 

Minimum Total 
Schedule 
Performance 
Incentive Fee that 
may be earned 

 Zero  Zero  Zero 

 

Zero Zero 
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