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Contract No: DE-AC06-05RL14655 522 
 

SF30 BLOCK 14 CONTINUATION: 

 

B. This modification hereby obligates total incremental funding for FY 2014 in the amount of 

$30,000,000.00 under Program No. 1111557, as detailed in “Financial Plan Report – Detail” 

(Financial Plan No. 2014-9), attached as page 4 of this modification.   

 

C.  Contract Section B, paragraph B.2(a), is modified to reflect an increase of $30,000,000.00 in 

obligated funding, from $2,070,882,824.56 to $2,100,882,824.56.  Contract Section B.2(a) 

has been changed as detailed below.  Contract Replacement Page B-2 is attached to this 

modification. 
 
 FROM: 
 
 “Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of 

$2,070,882,824.56 have been allotted for obligation and are available for payment for 

services provided from the effective date of this Contract through the period estimated to end 

September 30, 2015.” 
 
 TO: 
 
 “Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of 

$2,100,882,824.56 have been allotted for obligation and are available for payment for 

services provided from the effective date of this Contract through the period estimated to end 

September 30, 2015.” 

 

D. The amount of ARRA funding obligated remains unchanged at $233,588,557.29.  Total 

obligated funding for both base and ARRA is $2,334,471,381.85.   

 

There are no other changes to the terms and conditions of the contract. 
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reimbursed on a cost, no fee, basis.  In addition, such costs will be excluded from all Cost 
Performance Incentive Fee payments and calculations under Section B and elsewhere in 
this contract.  The Contractor understands, however, that the pension cost for incumbent 
employees will not be separately funded and is included in the funding amounts shown in 
the Funding Profile, Section J, Attachment J-11, entitled RCC Funding Profile.    
 

(e) The contractor shall, in accordance with the terms of this contract, provide the personnel, 
materials, supplies, and services and do all things necessary for, or incident to, providing 
its best efforts to perform the Recovery Act work.  This work will be identified by Work 
Breakdown Structure (WBS) activity in Section B, Table B.2 and detailed in Section J, 
Attachment J-1 upon definitization. 

B.2 OBLIGATION AND AVAILABILITY OF FUNDS  

 
(a) Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of 

$2,100,882,824.56 have been allotted for obligation and are available for payment for 
services provided from the effective date of this Contract through the period estimated to 
end September 30, 2015. 
 

(b) Pursuant to the clause in Section I, entitled “Limitation of Funds,” total funds in the 
amount of $233,588,557.29 are obligated herein and made available for payment of 
allowable costs and fee earned related only to the Recovery Act work from the effective 
date of Modification A099 through the period of performance for the Recovery Act work, 
contained in Section F. 

 
(c) Except as may be specifically provided in the Section I clause entitled Nuclear Hazards 

Indemnity Agreement, the duties and obligations of the U.S. Department of Energy (DOE) 
hereunder calling for the expenditure of appropriated funds shall be subject to the 
availability of funds appropriated by the U.S. Congress that DOE may legally spend for 
such purposes. 

B.3 ALLOWABILITY OF SUBCONTRACTOR FEE 

 
(a) If the Contractor is part of a teaming arrangement as described in Federal Acquisition 

Regulation (FAR) 9.601, the team shall share in this Contract fee structure.  Separate 
additional subcontractor fees for individual team members will not be considered an 
allowable cost under the Contract.  If a subcontractor, supplier, or lower-tier 
subcontractor is a wholly owned, majority owned, or affiliate of any team member, any 
fee or profit paid to such entity will not be considered an allowable cost under this 
Contract. 

 
(b) The subcontractor fee restriction in subsection (a) does not apply to members of the 

Contractor’s team that are:  (i) small business(es); (ii) Protégé firms as part of an 
approved Mentor-Protégé relationship under the Section H clause entitled Mentor-
Protégé Program; (iii) subcontractors under a competitively awarded firm-fixed price or 
firm-fixed unit price subcontract; or (iv) commercial items as defined at FAR 2.101. 

B.4 INCENTIVE FEE STRUCTURE  

 
(a) “Completion of Contract Requirements” is defined as performance of all requirements 

described in this Contract (except those requirements customarily reserved for Contract 
closeout and final payment) on or before September 30, 2015.  Except for the Schedule 
Performance Incentive Fee, completion of Contract Requirements is a condition 
precedent to earning any of the Group A and Group B incentive fee under Clause B.7(c) 
and (d). 
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Report: RFP0013

Fiscal Year: 2014

Fiscal Month: 06Financial Plan Number: 9

Rpt Entity: RL Washington Closure Hanford

Contract Modification Number: 14EM001250

Site: RL

RL14655 - Washington Closure Hanford

Financial Plan Report - Detail with Appr Year
 

Report Generated on: March 10, 2014 at 07:58:23 PM

Fund

Code

Leg

FT Program

Legacy

B&R

Obj.

Class

Local

Use Project WFO

Legacy

 Order Number

Beginning

Uncosted Obs Previous Change Revised

Total

Available

BARpt

Entity

Appr

Year

421801 01050 TF 3184701 HQ1001000 25400 0000000 0000000 0000000  100.00  0.00  0.00  0.00  100.002010

Total for Program Parent/Control Point: HQ1001000  100.00  0.00  0.00  0.00  100.00

Total for Fund Type: TF  100.00  0.00  0.00  0.00  100.00

421801 01250 TP 1110832 EY5042411 25400 0000000 0001526 0000000  0.00  800,000.00  0.00  800,000.00  800,000.002011

421801 01250 TP 1110832 EY5042411 31003 0000000 0001526 0000000  188,724.83  0.00  0.00  0.00  188,724.832011

Total for Program Parent/Control Point: EY5042411  188,724.83  800,000.00  0.00  800,000.00  988,724.83

421801 01250 TP 1111557 EY5202410 25400 0000000 0001526 0000000  14,144,148.38  1,200,000.00  0.00  1,200,000.00  15,344,148.382013

421801 01250 TP 1111557 EY5202410 25400 0000000 0001526 0000000  0.00  101,100,000.00  30,000,000.00  131,100,000.00  131,100,000.002014

AY 2014 - WCH Funding

Total for Program Parent/Control Point: EY5202400  14,144,148.38  102,300,000.00  30,000,000.00  132,300,000.00  146,444,148.38

Total for Fund Type: TP  14,332,873.21  103,100,000.00  30,000,000.00  133,100,000.00  147,432,873.21

421801 00922 YY 1721310 YN1901000 25400 0000000 0000000 0425155  2,641.56  0.00  0.00  0.00  2,641.562012

421801 00922 YY 1721310 YN1901000 25400 0000000 0000000 0425156  17,047.81  0.00  0.00  0.00  17,047.812013

421801 00922 YY 1721310 YN1901000 25499 0000000 0000000 0425194  6,089.73  0.00  0.00  0.00  6,089.732013

421801 00922 YY 1721310 YN1901000 25499 0000000 0000000 0425217  18,661.91  0.00  0.00  0.00  18,661.912013

421801 00922 YY 1721310 YN1901000 25400 0000000 0000000 0425155  0.00  1,000.00  0.00  1,000.00  1,000.002014

421801 00922 YY 1721310 YN1901000 25400 0000000 0000000 0425156  0.00  55,000.00  0.00  55,000.00  55,000.002014

421801 00922 YY 1721310 YN1901000 25499 0000000 0000000 0425194  0.00  20,000.00  0.00  20,000.00  20,000.002014

421801 00922 YY 1721310 YN1901000 25499 0000000 0000000 0425217  0.00  40,000.00  0.00  40,000.00  40,000.002014

Total for Program Parent/Control Point: YN1901000  44,441.01  116,000.00  0.00  116,000.00  160,441.01

Total for Fund Type: YY  44,441.01  116,000.00  0.00  116,000.00  160,441.01

Total for Recipient Code: RL  14,377,414.22  103,216,000.00  30,000,000.00  133,216,000.00  147,593,414.22

 133,216,000.00  147,593,414.22 30,000,000.00 103,216,000.00 14,377,414.22Total for Reporting Entity: 421801

Total for RL14655 - Washington Closure Hanford  14,377,414.22  103,216,000.00  30,000,000.00  133,216,000.00  147,593,414.22

This financial plan was generated for the following options: All Transactions
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