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D3ISTRBUIO

C. L. Beach X3-16 E. L. Adamson X3-40
R. D. Belden (DDI) S. C. Bentti X3-16
M. R. Coy (DDI) S. D. Bigham N3-30
T. M. Greager X3-40 R. D. Cantwell N3-30
L. W. Grossarth X9-08 Q. L. Crist X3-16
S. E. Parnell X3-16 R. A. Dodd H4-24
D. B. Teachout X9-10 T. A. Foster N3-30
H. Williams III N3-30 R. Ganapathy X3-40
S. A. Strope (DDI) R. M. Harrison N3-30
J. A. Heard H4-17 S. J. Henneman X9-08
A. E. Zacharias X9-08 M. F. Imhoff X9-08

L. R. Miller (DDI)
D. L. Schulperoort T2-10
R. C. Voeks L6-06
J. A. Ware N3-30
Project File, X3-16
Records and Document Control H4- 11

A meeting on the above subject was held on August 18, 2009 at 11I8-K, MO-75 5.

1. SAFETY
* Safety topic:
* WCH will perform HASP training for DDI raft on Monday 8/24/09.
* WCH has Fall Protection Plan for review. The plan must be approved prior to perform-ing any

elevated work. (Tie-off points will be installed at PacMobile before delivery.)

II. ACTION ITEMS FROM LAST MEETING/STATUS
" Drawings not complete; site layout is a post-start item and a status will be given at the Thursday

meeting.
" Equipment List is still not complete
" DDI to verify if they have spill kits. List of items included in a kit to be provided at next week's

meeting.
" WCH needs training records for those on site during mobilization (HGET, FR H&S Plan)
* Communication Plan is a WCH responsibility.
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111. PROJECT DESIGN DRAWINGS
* None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached 3-week look ahead schedule provided by DDI. Training is going well.

V. WEEKLY PRODUCTION TABLE
" Additional discussion of upcoming submittals due. DDI provided schedule update.
" Mobilization:

*RCT and Change Trailer to arrive on Monday, 8/24. Balance of trailers to arrive by the end
of that week.
* Training requirements for mobilization are HIM, HASP, IWCP and HGET

VI. MANPOWER
*DDI needs to schedule necessary AMH appointment and Hammer Training for crews. Update

- this is not expected to be an issue, anticipate completion around September 9, 2009.

VII. EQUIPMENT
* Heavy equipment inspections scheduled for the week of September 1 at Watts' yard in

Kennewick.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* Work packages (USQ screening) to be performed prior to 8/24/09.

IX. MATERIAL
* None.

X. QUALITY
0 None.

XI. REQUESTS FOR INFORMATION
" CNOO1I to be transmitted this week.
* CN002 relating to the tent will be transmitted next week.

XII. TECHNICAL DATA SUBMITTALS/STATUS
" DDI submitted copy of their internal submission log. See attached.
* Discussion held about timing of Lead Handling Plan, Drum Handling Plan, etc. submittals.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
" A change notice has been developed to replace the skin on the tent. DDI to be sent specs for tent

fabric.
" A change notice to revise electrical drawings will be submitted from WCH to DDI this week

(8/19)

XIV. CORRESPONDENCE
*None.



Progress Review Meeting
Page 3

XV. INVOICE AND PAYMENT STATUS
* DDI to submit July billing the week of 8/24.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* John Ware to be contacted for 1H Equipment needs/recommendations for DDI.
* A signing party will be scheduled for next week.
* JHA meeting scheduled for Tuesday afternoon, 8/18/09.
* Have first DDI laborer walkdown and re-work air monitor 480V on ground cable signs or ope.
* Checklist of items discussed relating to project:

* Road Maintenance
" Electrical Maintenance
* Tent Skin Replacement

" Chance Notice 003 will be issued to purchase/lease 30-Kenwood radios and charge banks.
" Are there additional equipment needs that need to be identified i.e. generators, etc.

Attachment(s): As noted above.



uance uestgns Inc.
1 18-K-I Burial Ground Remediation Project

Submittal Log
____________ _______________ _______Date: 8117/09 3:36 PM

Legend: Submitted Returned wcomnments Required Returned wiStatus T

Submittal NoIJDescription Rev. Send To Required ISubmitted I_____ Returned IStatus 
1 Comments

1-00 FIELD SUPPORT ___

1-01 Subcontract intrepretation SA As Rq'd ---__

1-02 Differing Site Conditions SA As Rq'd _____________

1-03 Subcontract Key Personnel SA As Rct'd ______

1-04 Subcontract Milestones SA As Rq'd ______See 1-05 Subcontract Schedule

1-05 Subcontrect Schedule SA 15 Due July 23, 2009
01 18K-SS-SO001-1-5

1-06 Plant, Equipment end Facilities SA, SC Before Mob

1-07 Temporary Access and Hael Reeds SC Before Work See_9-13 Traffic Access Control Plan

1-0o8 work and Operations et Site Requiring SC As Rq'd
Specific Approval

1-08a Overtime Notice SC 4 hra Before
Work

1 -08b Heavy Equipment Mone SC 2 days
Before Work

1-08c Eleictricel System Tie-tn SC 3 days
Before Work

1-09 NEC Inspection SC As Rq'd

1-1 Energized Systems As-Sults SC Before Use

1-11 Enetgized Electrical Work Procedure SIC As Rq'd --- -

1- 12 Energized Electrical Work Permit SC Before Mob
& AsRq'd __ ___ __

1- 13 Notice of Pronisional Acceptence SA As Rq'd __

1- 14 Notice ot Fleat Acceptance SA As Rq'd

2-00 SAFETY & HEALTH ___ __ ___ ___ ___ __ ____________

2-01 ISMS Declaration IForm-0tI SC Before Mob
Sit gK-SS-SO051-2-01 n/

2-02 Subcontrect Safety & Health Program SIC 30 days
Before Work

51 lgK-SS-Ssegl-2-02 8/20/2009

2-02a Hazard Communication Plun SC 30 days See 2-02 Sub S&H Program
Before Work

5ll 8K-SS-sSg0012-02a 8 /20/2009

2-02b Eporlosine Safety Program SC 30 days N/A
Before Work

2-02c Reporting Accident & Injury Program SC 30 days See 2-02 Sub S&H Program
Before Work______________

01 18K-SS-Sttdt -2-02c 8/20/2009 --- -

2-02d Fire Prntectiorr/Prenention Program SC 30 days
Before Work

011 8K-SS-Segdt -2-02d 0-- 11012009

2-02e Cosuction & Industral Safety Program SIC 30 days Separate Submittal
Before Work

St ttK-SS-S5551-2-02e

2-021 Electrical Safety Program SC 301 days Se )-2 Sub S&H Program
Before Work - L I____ d__



u~ance uestgns Inc.
118-K-i Burial Ground Remediation Project

Submittal Log
_____________ _________________Date: 8/17109 3:36 PM

Lgn: Submitted Returned wlcomments Required Returned wlStatus "I

Draft or Date Date Dt
Submittal No./Description Rev. Send To Required Submitted Returned Status Comments

O18K-SS-StO01-2-02f 812012009 _

2-02g Industrial Hygiene Program SC 30 days See 2-14 SSHASP
Before Work _____

2-02h Chronic Berylliurm Disease Prevention SC 30 days Not required until Be controls are required
Program ____Before Work ___________for Trench I silos.

2-0]i Fall Protection Program SC 30 days See 2-02 Sub S&H Program
Before Work

OlltK-SS-S051-2-02i 8/2i~61669-- -

2-02i Respiratory Protection Pian 5t 30 days See 2-02 Sub S&H Program
Before Work

5t11K-SS-S0001-2-02i ^8/20/2009--------------_______________

2-02k Occapation Health Program SC 30 days See 2-14 SSHASP
Before Work

2-03 F~orm G06 "Subcontractor Worker Safety SC 30 days
and Heaith Program Plan" (851 Mdatix) Before Work

tll5K-SS-SOOO1-2-03 n/a -- -- 8/18/2009

2-04 PS0-8, "Washington Closure Hanford SC 30 days
1IOCFR851 Compliance Matixe" Before Work

St 18K-SSS01-2-04 n/a - 8/18/2009 -_____________

2-05 Emergency Response Orientation SC Before Work
Verification

2-06 Subcontractor Monithly Accident and SC As Rq'd
Injurytitlness Report

2-07 Accidentjincident investigation Report SC As Rq'd
Within 24 Hrs.

2-08 List of Key Sapervisory and S&H SC Before Work
Personnel

51 18K-SS-850t-2-08 n/a

2-09 Job Specific Hazards Analysis SC As Rq'd

2-10 Fire Protection-Pield SC Before Work

2-1lOa Hot Work Control Plan SC Before Work We Need This Added Somewhere

2-1 Ob PAt Designation SC Before Work
011SK-SS-SOttO-2-10b n/a -8/20/2009 - -

2-1 1 Hoisting and Rigging SC

2-11a - Piano for Medium Lift. Heavy Lift and SIC Before Mob
Other Lifts Designated as Critical

2-11 b Crane Operator Qualifications SIC Before Mob ___ ____________________

2-1 1 C Lift Suminaries for Lifts Performed by SC Before Mob
Equipment Other Than Cranes

2-12,Eacavation Permit SC Before Work ------___

2-13 Industrial Hygiene S sR'

2-13a Subcontractor Personnel Industnial SC Monthly
Hygiene Monitoring Data

2-13b Contractor Personnel Indastrial Hygiene SC Monthly
monitoring Oata

2-13c Berytliom Registry Informationj SC Semi-
annually



uiance IUstgns Inc.
118-K-I Burial Ground Remediation Project

Submittal Log
_____________Date: 8117109 3:38 PM

Lgn: Submitted Returned wlcommenta Required Returned wlStatus "1"
___nd:Date from_-_ _ _ _

Draft or Date Date Dt
Submittal NoJ~escriptlon Rev. Send To Required Submitted Returned- Status Comments

2-14 Site Specific Health and Safety Plan SC Before Mob __________

2-1 4a IH Equipment & Calibration Plan SC Before Mob

2-14b Analysis Hazards Assessment and PPE SC As Rq'd
Requirements

2-15 Decontaminatin Material Control SC Before Work
Plan/Procedure

2-16 Request for Authorizatin to Possess SC 7 days
Radioactive Material or Radiation Before Work
Generation Instrumentation

2-17 Nnn-RCCC Radiation Exposure Dato (by __ SC Before Work

2-18 Empyloyee Job Task Analysis SC Before Work______

2-18a Forn, G-04, Training and Medical SC Before Work
Surveillance

2-21 Hanfond Fire Marshall Permit SC As Rq'd

3-00 ENVIRCINMENTALICHEMICALIWASTE MANAGEMENT ____ ___

3-01 1Subcontract Enviomental compliance SC Before Work
Plan

0118K-S-S0001-3-O1 - 0 8126/2009

3-02 Eingineeing Report (including design SC Before Use
drawings), O&M Manual, and Certification
ot Completion ton Septic Holding Tanks o
Septic Systems (portable toilets are
excluded)

3-03 Septic System Pumping Records and SC As Rq'd

Inspection and Maintenance Logs

3-04 Written Ontermninatin of 40 CFR 112 SC Before Work

3-05 Spill Prevention, Control, and SC Before Mob
Countermoeasumes Plan or Oil
Management Plan, as appropriate

01181K-S-SlO0l-3-05 0 - -8/26/2009 --- - .--

3-06 Stormmater Poliation Prevention Plan SC Before Work

3-07 Certifications of Efficiency Testing of SC As Rq'd
HEPA Filters from Manufacturers

3-08,Make and Models of HVI-s and PTRAEUS SC As Rq'd

3-09 Monthly Air Quality Onto Summary SC As Rq'd
Report

3-10 Mobilization and Demobilizatiun SC As Rq'd
Hazardous material inventory

3-11j Notification of or Qaarterly tnventory SC As Rq'd
Updates of Chemical Materials/Products
Inventory

3-12 Chemical Inventory Quantities of Toxic SC As Rq'd
Chemicals Used Thlroughut the Year



uance uiestgns Inc.
118-K-1 Burial Ground Remediation Project

Submittal Log
_____________Date: 8/17/09 3:36 PM

Lgn: Submitted Returned wicommenta Required Returned wlStatus '.1"

al ~ Date
Draft or Date Date Dt

Submittal No./Descriptiofl Rev. Send To Required Submitted Returned. Status C~omments
3-13 information necessary to complete an s sR'

annual PCB Report (i.e., out-nt-service
daterwaste stream. waste codes, net
weight, container number, and shipment
number) for Subcontractor generated
waste that contains PCBO.

3-14 informtation necensary to cnmplete an SC As Rq'd
annual Dangerous Waste Report (i.e..
waste stream, waste codes, net weight,
coetainer number, and shipment somber)
for Subcontractor generated waste.

3-15 Qoatrenly Summary of Recycling SC As Rq'd
Actividies

3-16 Formal Written Designations of All Waste SC Before Work
Streams Generated

3-17 Requests for Approval for Use of SC Before Work
Oils/Greases

OttO-SS-Sby01-3-tl n/a

3-18 Transportation Security Plan SC Before Work ____

4.00 PROCUREMENT ___ ___ ____ ____ ____

4-01 IDefect under Warranty PR As Rci'd_________________

4-02 Claim for Equitable Adjustment PR As Rq'd __ ____

4-03 Insurance Certificates SA 10 fDue July 18, 2009
011tBK-SS-50001 -4-03 n/a

4-04 Insurance Cancellation. Termination, or SA As Rq'd
Alteration

4-05 Amendment of Limits of Insurance SA As Rq'd

4-06 Aathorized Representative Before Work
01 18K-88-80001-4-06 n/la

4-07 Charge Notlces PR As Rq'd______ ______________

(Changes)

4-09 Backcharge Notice Approval PR As Rq'd _____

4-10,Proposal for Adjustment (Trermination) PR As Rcj d _ __

4-12 Purchase and Subcontract Agreements SA As Rq'd

4-13 Dispute Notification SA As Rq'd

4-141 Workplace Substance Abase Program SA 30 _____ _____ _____Due Aug 7, 2009
0llaK-SS-SOOOI-4-14 0-8/21/2009

4-15 SFl4t3-Daois Bacon Compliance SA As Rq'd
(Statement ot Acknowledgement)

4-16 Letter of Credit SA 10 Due July 18, 2009
0t 18K-SS-SSOt-4-1O n/a

4-17 Performance and Paymert Bonds SA 7 - Due July 15, 2009 Does Not Apply

4-8Masurement and Schedute for Progress SA 15 Due July 23, 2009
Pament

01 tgK-SS-SO00l-4-18



Dance Designs Inc.
118-K-1 Burial Ground Remnediatian Project

Submittal Log
____________ _______________Date: 8117/09 3:36 PM

Lgn: Submitted Returned w/comments Required Returned wlStatus '"V
- Date_________ __

Draft or Date Date Dt
Siubmittal No./Description Rev. Send To Required Submitted Returned Statua Comments

4-19 Monthly Estimate of Work Complete SA Before
Payment __ ___ ___

4-20 Invoice for Monthly Progress Payment SA As Rq'd ___ ______________________

4-21 eond for Lien SA As Rq'd

4-22 Expenditure Notification SA As Rq'd ___ __________________

4-23 75% of Contract SA As Rq'd

4-24 Progress Reports SA As Rq'd _ _________________ _____

4-25 85% of Total Awounts Allocated SA As Rq'd

4-26 Safety Incentive Pay SA As Rq'd____________________

5-00 ENGINEERING________

5-01 Drawings, Data and Samples SIC As Rq'd

5-01ia Drawings S C 14 days

Before Work

5-01b Samples SC 30 days
Before Work_____

5-1cData and Certificates SC 30 days
Before Work _____

5-Old Workrieg Drawings and Design Changes SC As Rq'd

5-01le As-Bout Drawings SC 30 Days
Before

Balance

5-011 As-Built Specifications SC As Rq'd ___

5-Di g Energized Systems SC 30 days
Before Work

5-02 letrical Design SC Before Work

8-00 QUALITY ASSURANCE PROGRAM ______ ___

6-01 1 Quaity Assurance Program SA rAs Rq'd J-
_______ j OttK-SS-S55a1-6-010

7-00 OPER4ATIONS PROGRAMS __ _____ _______

7-O1 WCH-DE-0t23,' CONDPS Subontractor SC Before Work
Applicability and Plow-down Worsheet

51 18K-SS-Sgtt0l-7-Ol n/a

7-02 Subcontractor Controlled or Generated SC Before
Work Packages Balance

7-03 Poteatially Distractive Written Material SC 10 days See 2-02 Chapter 1, Sect. 13, Bullet 3
and Devices Before Work

8-00 OTHER ADMINISTRATIVE SUBMITTALS ________ _________ ______ _________________

8-01 Security Pmognam SC 30 __ Due Aug 7, 2009
St ItK-SS-SOSS1 -8-0t

8-02ljSecurty Incidents SC -As Rq'd _____

9-00 OTHER TECHNICAL SUBMITTALS
q-nlIAsbestos Abatement/Handlina Plan I I S(' I As Ron I I ISee 9-12 Earthwork Plan



Dance Designs Inc.
118-K-i Burial Ground Remediation Project

Submittal Log
_____________ ________________ ________Date: 8/17109 3:36 PM

Lgn: Submitted Returned wlcomments Required Returned w/Status 'Il

Draft or Date Date Dt
Submittal No./Description Rev. Send To Required Submitte ______ Returned Status Comments

0llaK-SS-SOO1-9-O1 0 8/20/2009

9-02 Lead Plan SIC As Rq'd See 9-12 Earthwork Plan
0118K-SS-SO0O1-9-12 0 8/20/2009i

9-03 Soil Fixative Information SC Before
Shipment _______

9-04 Eq iprnent Inspection and Preventative SIC Before Mob
Maintenance Protram

oliuK-SS-sSO01-a-12 08/21/2009 _____________

9-05 Equoipment Inspection Certificates SC Before Mob
or Use

9-06 Grass Veicle Weight Rating Certification SIC Before Use

9-07 Container Inspection Recnrds N/A Ax Rq'd

9-08 Scale Test Data/Certficafion SIC Before Use- ____ _____-

9-09 Backflow Prenentor Certificatinn SIC As Rca'd

9-10 Equipiment Maintenanceiinsprection N/A As Rq'd
Records

9-1 11 Manufacturer's Approval for Equoipment STR As Rq'd
Modification

9-12 Earthworkr and Excavated Material SC Before Work
Handling Plan

0llaK-SS-Soool-a-12 0 wa820/00

9-13 Traffic Access Control Plan SC Before Work

9-14 Verificafion that Structures Cvpmply with SIC As Rq'd
WAC, NFPA, and Design Critenia

9-15 Excavation Design Greaterfthan 20 feet SC As Rq'd
Deep

9- 160Drm and Sealed Container SC Before Work See 9-12 Earthwork Plan
Inspection/Handling Plan

01I8K-SS-SO001-9-12 b - 8/20/2009

9-17 Cold Weather Protection Plan SC Before Work

9- 18 Excavation Competent Person (OSHA) STR Before Work
Before Mob



118-K-1 Mobailiztion Schedule E-Tarel Due Date F-Irndicates Informaution Availble F-sublrtl or Re-submrittal * S.Ibmittal Returned w/uCommeets C-Sublcittl Returned as Status "1"
Julv Au st Se tember October

Acroat Data. 1-4 S-11 12-18 19-25 26-1 2-8 9.15 16-22 23-29 30-5 6-12 13-19 20-6 273 40

_____ CrrirDayt,A-1r _ 1-3 4-10 11-17 18-24 25-31 32-38 39-46 46-52 53-59 60-46 67-73 74-80 81-87 88-94
Ad. T, Aclnitv No500 1 2 3 4 0 6 7 8 9 10 11 12 13

Sbl-.-o "-3 -n.r...cenc~rlatooq..

______- bn.t 7a2 2 k
Suc/o-l 4-r Ctter uF Creavd -- 1j ~ --. ~

Suuerlrl-02 1-05S,Slbuntro u/oce .T

0,.H7 fr DDI,

C- dI .

ill.dte 7a2 1 -K - z 
7  ~ j 7~-

Submttls-03 2-14 7EuecO Pln- - 7F 7 -TLL 1

Subrntrs-03 -5 sc lu eo

Subrrrrls-0 2-02 F- G-0 851/s Mralr 1 . -

Sutnrttb-t 2-l0b PA!un Dsuaru

Submrt/sn-05-r Mu794 rru 0 Matlr/nur : 1 T

Co - ----- i

S~r/tlFT0 T-0 -7taou 777Se TM0-L La/ I

Subnrrtls-052 9LOat lt Pces Cur Prnel

S~ulrts03 2-l. t
0

14 P Cubtratt Plan - 4 P : T =7

2/tt-05301 ESMu CocrtSrc Floer.1 FT

!_0ts0 3-0 7eocrnlro IO-1 ]T- { f 7 I~. 1 7 -T7 '7

SurtFs0 3-05t 1P0A/ or.,a 7MI M7tO 
7u7 -7



118-K-11 Mobilivation Schedule I -T.,r~ eD.. Date F -indicates Informaotion aoilable R-SubmittalorRe-submilttal f--Sub~tt.1 Retol~ned Cfl tfl Q -Sobelital Returned as Status I"
Julycac September October

cActl Dlc 1-4 51 12-19 12-25 26-1 2 915 6-2 23-29 30-8 6-12 13-19 20.26 27-3 41

OCleederalletrA-ad 1-3 4-10 'l -17 18-24 25-31 32-38 139-45 14642 5349 60-66 67-73 74.6 61487 8-9

..!L. TypcActt .. 1 2 3 4 5 1 6 7 8 9 10 11 12 1

Submttjc -O 3-08 tcccr Pell trev Plan 77 LI17 7 7 F 71 7

S-HeIs-CG 9-03 ScOi Fxat08illt c -

srfUl-0 9-12 Slu ecdt e Plan 77 77: 1 777

Saceat 8-5Ecwe., 
777 t.

_________ UnaT T ~ -7~17L

SueO.-t2 2-141 AcHelo Pl wan 1 II

Submtc-12 8-01 A nLead Plan

Sctet-3 -1 1 O la Plaz n ce~



118-K-1 Mobilization Schedule lE
3 Week Look Ahead 8-5-09 _____ August ______September October

Actual Dates 2-8 9:15 16-22 23-29 30-5 6-12 13-19 20-26 27-3 4-10
_____ Calender Days after Award 25-31 32-38 39-45 46-52 53-59 60-66 67-73 74-80 81-87 88-94

Activity Week No. 4 5 6 7 8 9 1 01 11 12 13

___ 40 hr OSHA (HIZOE~--~I,-

Badges '!~--s ___I

HGET 4_____

Physicals - . 1  - - i

I lst,-idICPR _ _ _7 -7' _ I, _ -
Mask Fits -,--AK

IRW II I 7  T IiI __

DelpMbWokPcae Au 121 II-- ,l

Deliver Trailers to Site A-9~, 24 -

Set ap Trailers Sept. -m m -L -

Mobilization Watkdown Aug. 11 H
Trailers-Watts -- T- -I'~

_______ Electrical-Northpoint
Air Monitors
Tent/Exhaust
Roads-watts
Lay Down ar
Parking Lot

jGPR Surveys-WCH _____

__ _ _ Calcium Chloride _ _ __ Set 3 Ii

__ _ __ Trailer Training Aug .241 1 . . .

______Mob. Worlrpackage ______

WCH SSas ___

FCITI Emergency Response ______

_Fire Precautions
______Staging Area

General Site Training _ Ag1 . 1 7 1 7 :
____Rod 11 L -IL .L[

40-hr. Haoopr __ - -__ ____ ____

ISMS/IWCP
____ -GETIBadging _ _

_______Physicals _______ _______ _______

-Spill Kits (2) ___Aug. 20 IIUI 1F'.
_ _ Electia 7 -

______Trailers 7 T7___ e
Lighting Sept. 1 - _ _ _ _ _ _ _

Tent~ahaust Set.I - - --
Air Monitors Sept. 1

GPR SurveysWC Aug. 17, -

Watts Yard Etquip. Inspection -7 7 Sct 1____ 1-- -

MobillIo PSR Complete Aug. 11 I
site Laysa Map__________ - !

Restrooms Ffunctional
Adelquate PPE
Cell Phones

--__ Equip. Inspection Plan status 2
Rust contrel Fixative for Mob
Spill Conrol Kits

AB Training for Mob-
LL database review and sham
IWCP Training ____

FIR HASP Training



118-K-I Mobilization Schedule F
3 Week Look Ahead 8-5-09 Agust ______September October

Actua ates 2-8 9-15 16-22 23-29 30-5 6-12 13-19 20-26 27-3 4-10
_____Calendar Days after Award 25-31 32-38 39-45 46-52 53-59 60-66 67-73 74-80 81-87 88-94

Activity Week No. 4 5 6 7 8 9 10 11 12 13

EmergencyResponse for mob_____
Communications Plan -shared ___ __ __

Applicable Exh. I submittals status 2 ____

Excavation Permit
IWCP Mob package
CONOPS applic. Wrk sht. Scomplet ____________________________ ______ ______ ______ ______

Standing Orders reviewed log book
GPR of utilities

7 !T 4-, '

7- -

- __ Z7§I~ji-7-j Lt -~__ _ _----*. --L-4



MEETING ATTENDANCE ROSTER

SUBJ ECT: 7Ra-oPu-40o-P ~- S"') DATE: ~I

First MiddleMalSo
Name Name Last name (MlStop Signature Company
(initial) (InitialMSN

6- &e~cA ___ 7<'~ ___

___ _ _ ~IL

T 41 AL~&Q____UJc/

T ~ _ tk )-1 oaLtl

Z___________ a '~ Z t

2c~i9~Iq - _ __ _ __ _ __ ___ _
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Washington
Closure

WCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach~,~ ~'~ 2
August 25, 2009

ATENS DSTRBUIO

E. L. Adamson X3-40 S. D. Bighamn N3-30
C. L. Beach X3-16 R. D. Cantwell N3-30
R. D. Belden (DDI) Q. L. Grist X3-16
S. C. Bentti X3-16 R. A. Dodd H4-24
M. R. Coy (DDI) T. A. Foster N3-30
T. M. Greager X3-40 R. Ganapathy X3-40
L. W. Grossarth X9-08 R. M. Harrison N3-30
W. R. Junkins X3-16 S. J. Henneman X9-08
L. R. Miller (DDI) M. F. Imhioff X9-08
S. E. Parnell X3-16 D. L. Schilperoort T2- 10
H. Williams III N3-30 D. B. Teachout X9- 10
S. A. Strope (DDI) R. C. Voeks L6-06
J. A. Heard H14-17 J. A. Ware N3-30
D. J. Wonders (DDI) Project File, X3-16
A. E. Zacharias X9-08 Records and Document Control H4-1 1

A meeting on the above subject was held on August 25, at I118-K, MO-755.

1. SAFETY
*Safety topic: See the blacken hills; the cool spell will not last long. Need to be aware of the fire

dangers. School will be starting next week; more people and busses will be out and about, need
to pay attention while driving.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* Drawings not complete; site layout is a post-start item and a status will be given at the Thursday

meeting. DDI has initiated drawing designs.
" Equipment List is in process, still on schedule to begin equipment inspections September I".
* WCH needs training records for those on site during mobilization (HGET, FR H&S Plan)
* Have first DDI laborer walkdown and re-work air monitor 480V on ground cable signs and rope.
* Chance Notice 003 will be issued to purchase/lease JO-Kenwood radios and charge banks.
* Sub-tier contractor training prior to beginning work (IWCP work responsibility, HASP, EP,

THAs, Fall Protection Plan)

C:\Docunents and Settings\cibeachTLecal Setfings\fernporary Internet Files\OLK908-25-09 Weekly Progre~S (2).tloc.
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111. PROJECT DESIGN DRAWINGS
* None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached 3-week look ahead schedule provided by DDI. Training is going well.

V. WEEKLY PRODUCTION TABLE
* Additional discussion of upcoming submittals due. DDI provided schedule update.
* Mobilization:

RCT and Change Trailer to arrive on Monday, 8/3 1. Balance of trailers to arrive by the end
of that week.

*Training requirements for mobilization are HIM, HASP, IWCP and HGET and site
specific emergency preparedness.

" EJTAs are needed on all personnel to complete PNF process.
" DDI to submit an SPCC in place of the OMP.
* DDI requests clarification to "transportation of hazardous material" that needs to be incorporated

into the Environmental Compliance Plan.

VI. MANPOWER
*DDI needs to schedule necessary AMH appointment and Hammer Training for crews. Update

- this is not expected to be an issue, anticipate completion around September 9, 2009.

VII. EQUIPMENT
" Heavy equipment inspections scheduled for the week of September 1 at Watts' yard in

Kennewick.
" Ken Jenkins needs to be scheduled to come and discuss fall protection plan with Pac-Mobile.

Elevated work will not begin until the week of September 8, just the delivery of the trailers will
begin next week. JLG to show up on the last day to put all the buildings together.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*Work packages (USQ screening) to be performed prior to 8/24/09.
*CHRPC should vacate the CTA by first week of September.
*DDI needs to know if they should be using any specific channel on the radio. Need to

coordinate with other Hanford contractors to see which channels, bands and frequencies they
are using.
0 DDI to go ahead and order radios.

IX. MATERIAL
*Drums from 6 18-1 to be delivered to 118-K prior to remediation activities. In addition, twenty-

four (24) wooden drum pallets were ordered on 8/24/09.

X. QUALITY
0 None.

XI. REQUESTS FOR INFORMATION
* Change Notice to be issued stating the number of additional radios needed.
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* DDI requests input assistance with the development of the IH- equipment program that they are in
the process of developing.

" SEC is currently pursuing acquisition of CIE and an IIH lead. Approval request for these
positions will be submitted soon.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* DDI submitted copy of their internal submission log. See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
*A change notice to revise electrical drawings will be submitted from WCH to DDI this week

(8/19)

XIV. CORRESPONDENCE
*None.

XV. INVOICE AND PAYMENT STATUS
0 DDI to submit July billing this week.

XVI. OTHER COMMENTS/NEW ACTION ITEMS

* NPT for mobilization will be given to DDI today.
* Excavation Permit is being revised to include CTA and tent approach. Started 8/24/09 and is being

expedited, expect completion in two to three weeks.
" Waste Observer training will be given to all craft. To be provided by WCH.
" The entire burial ground site and each trench have the potential for IH exposure. WCH to provide an

Industrial Hygiene Exposure Assessment.
* DDI stated they will be using calcium chloride instead of magnesium chloride.
* Technical procedures for the CTA have been developed, four procedures in all. WCH to provide

copies.
* Plan to start DDIIWatts Construction craft on-site the week of 9/8/09.
0

Attachment(s): As noted above.
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Ronald Belden

From: Scott Strope [strope-scott~yahoo.com] Sent: Tue 8/25/2009 7:29 AM
To: Ronald Belden; Rex Miller
Cc: layton~pacificmobile.com
Subject: Next weeks Trailer Schedule
Attachments:

Next weeks schedule:

Monday 8/31 PacMobileNorthpoint Wring out (Continuity/Meggar/Conduit Cleaning) existing
electrical installations and delivery of DW and SW. Begin block and set activities.

Tuesday 9/1 PacMobile/Watts/Northpoint Trailer delivery Triple wide (TW) safety anchor
only and any needed excavation work in support of Northpoint on the triple and shower locations.

Wednesday 9/2 PacMobile/Northpoint Continue block and set of Triple Wide (TW) and begin
power to DW and SW.

Thursday 9/3 PacMobile/Northpoint Deliver SW and continue block set and power

Friday?? Currently not in PacMobile's bid??

Then the Holiday weekend and we will see what remains. In that time period we need to walkdown
and plan for the road build in. We all can take a look and see when/where without impacting trailers.
Doubful that mob activities will complete, after the delay PacMobile's resources unknown for the
following week as we compete with PRC the following week.

httns://mailI.babcockservices.com/exchange/rbel den/Tnbox/Next%20week-,%2OTrai ler%20... 9/25/2009



118-K-I Mobilization Schedule F
3 Week Look Ahead 8-5-09 August _ ______ September ______October

Actual Dates 2- 5 1 2 9 35 61 13-19 20-26 27-3 [41
______ Calender Days after Award 25-31 3238 39-45 46-52 53-59 60.66 67-73 74-80 81-87 88-94

Actiity Week No. 4 5 6 7 8 9 10 11 12 I 13

- 140 hr OSHA (HA7WOPER) * r" 7

____Physicals______~ 1

RW 11--~' - 1 ---- _____

Original Schedule
Revised Schedule
Corn eate

Develop Mob. Work Package Aug. 12 ______ ___

__ _ _Deliver Trailers to Site Aug.,
Northpoivl pre electrical 8-31

Pac Mobile deliver DW ISW 9- 1___ _ _____ _____ .
Pac Mobile deliver TW 9-2_______-
Pac Mobile deliver SW 9-3_______ _______-

SetupTrailers 8-31 9-3 _ _ Sept. 1 -1-7
_______ ___.~7 iT77 .I~I -

Mobilization Waikdown Aug.11 77~TI III --.--.-

-Trailers-Wafs__ -J 1 L.
Electrdcal-Northpoint
Air Monitors _

Tent/Exhaust
Roads-Wafts

__Lay Down Yard
Parking Lot ___ __ ~ 7

_____GPR Surveys-WCH

Cacu hoieSet 3 1 -7_

____Trailer Training - Aug 241 1 __ 11771 1717 -7

Mob. Wnrkpackage --

WCH SS Hasp
PEITI Emergency Response
Fire Precautions-
Staging Area-
General Site Training Aug. 101 7, +... 777

______40-hr. Hazwopper
iSMSIiWCP
HGSTIWadging_

_______Physicals _______ _______________

SpitllKits (2) - Aug20: 11-~ ..777i7-
Electrical

______Trailers Aug24,
___ Lighting Sept.1

Tentffxhaust Sept. 1I _____

______Air Monitors Sept. 1 P -

_____GPR Surveys WCH Au 171

Wats Yard Equip. Inspection Set .1 ~7 7~

Mobilization PSR Complete Aug. 11j
fSite Layout Map -

Restroomnsfuinclinnal-

Cell Phones



1 18-K-1 Mobilization Schedule F
3 Week Look Ahead 8-5-09 Agust September I ________

Actuaoates 2.8 915 16-22 23-29 30-5 6-12 13-19 20-26 27-3 4-10
Calender Days after Award 25-31 32-38 39-45 46-52 53569 60-66 67-73 74-80 81-87 88-94

Activity Week No. 4 5 6 7 8 9 10 11 12 13

Equip. Inspection Plan status 2
______Dust control Fixative for Mob

Spill Control Kits
Subs Training Records
AS Training for Mob.
LL database review and share
IWCP Training ________ _______

FR HASP Training
-Emergency Response for mob
Communications Plus shared
Applicable Exh. I submittals slatu2

__Excavation Permit
______IWCP Mob packtage
______CONOPS applic. Wrkt nsh. Complete_____

standing orders reviewed log byo
GPR of utilities

*1~~ J____

- ~i,-~ L

_L



118-K-1 Mobilisation Schnedae I-Target Due Dote n Indicafoo Information auilable F-Subnbttol or Re-submittl -Submritfl Returned t/Commoents f2*Submittl0 Returned as Status "1
Jly A dust September October

lafm Dtle 1-4 54 12-18 1 19.25 1 26-I 2-8 9-15 16-22 23-29 30-6 6-12 13-19 20-26 27.3 4-10
C~m~r~ale 0,A 1-3 440O 11-17 18-24 25"1 32-38 39-45 48-S2 53-59 60466 t67.73 74680 81-87 88-4

Aot 0~i/ 0080060 1- 2. 3 4 5 6 7 8 9 10 11 12 13

I ..b tt 7M7i .

=__ 77lm071O2 H~X7 nzZIZzV77T-7- 0  77 1 7 71

or~~fj I- DI

_ _ _ 4-0 -~. -~ortr

Subrrrlll.0 4-18 Schedule tor Progre Payr-~ t 0 I + -~- ~-

'7.LI-ILI
Drft 100 S~flr-e M/

SlOoll - c3 0 551 S 8orpino1r - CI - -.-:- -

ft.,0 Drafts% Submdfe 8/
SratOls3 2.08 UMf o Key 564 7e71oor1

SUbmml-03 2-14 Site S-e HOS Pl.. ___

S. .rlls-4 2-01 ISMS Do~aOon For-Of

S~berfD 1004 4-14I N290ee~blo Abuse611

Suomf~~ls-OS f()O Draft W%1010 Saub-o W

U-11
Suomrfla-S 181,HIteII LLe9 Moe - -L tI1ii -± -

--- 7 ---- = 7-

S~~---- 12M---*--1-.

_- I1 i7L7Vm-t --ys II I Il IIiIL
__~ ~ t1,F 71 1T '1 I -

Sub:mnkC '-17 Req 101 OrIs/G-ese,- I'

7- - -7 7I
Draft 00% Cneneo S ubreed 7/29

u0r1111-OS 7-O CONPS ,,n r a kfrs.F f'- --

Submlfls-SOE 703 Osrobo Oecg S - - H± - =-- =±-t ±i ~

__1_ ___________ te 1 00% S-W7 -

SulrfIf 7-l3TfDWI WMoe.. 00,0/Pla I-f I7 F Ii

1-04104-07~1 2-12 ESfttI,,n __ _

Su Erb0 q- Mat T.7fto -f1- 7 ......

Draonls 0-0 Atrn1n 816 St 2-l x - v :z

Sub~fm582StCPrOMmfn __E y !7_____



1 18-K-1 Mobilization oEldue. @-Tat Ct Due Date n-Indicates Information Aale -bmtaatRe-submittal []Submtittal Returned usfcommnents - -Submittal Returnedl as Stats.'1
I5  As o.6 Septemtber Ontbor

A-1ua O... 14 9 12-13 19-26 26-1 2-8 9.16 16-22 23-29 3046 6-12 13-19 20-26 27.3 4-10
Calende, Datte, l ad 1-3 4-10 11-17 1 61-24 25-31 32-38 39-45 46.52 62.59 60-66 67-73 74-90 81-67 88-94

AltTvm Adta Waa No. F; I 1 2 3 _4 5 6 7 8 9 10 11 12 13
Oral 10% -m-,,ae 81lt Status 2-aDS

S~Jni-SS 3-05Store-aIrPsi fF P1 ln T- 7 ---

Sts-d -0 S1ot 11ets dftlttf }- ~....
Subms.trtt0 2-12 Etntwok Pan- - - - -

_______0 1916_DrumHandlingman Stat 1M5% SttOWelt S.uUMtaa 015 ___

St~~~mflh-55ig L-t St7 aarn ts-
___~S~-- M 3 ~ 1J7

Subrnts-l uaos a.Vet M. W os-- - - - - - - - - -

Subattt-10 9-15 Ero Se., .20ft. t-

30-1 2-1b AA PP Raumnm. 
i I- ----------------- 7, 1 d - - --I --T--i ::

Subm1,t12 -1a Fr G Trg & Ma Sun I,7 77 -
____ UN r r H ~-4 -I-- I -E 7.-

Subttrt-12 Se oedtPani rr FF--- -r -r 2 fl7ZJ _~~t 1  TT~T1L

Submelt-I3 SeS Hw , - tr I.. T-M-aual- r 11 1 N 2

- ------ t-~ ~~~ I rwaI', j] uooess X-r



uance uesigns Inc.
118-K-I Burial Ground Remedlatlon Project

Submittal Log
Date: 8/25109 7:23 AM

Submitted Returned w/comments Required Returned w/Status "1"
_____________ Legend:en o eule Sbite from WCH

Draft r ~ Data Date Date
Submfttl No./Descriptiofl Rev. Sen To Reqire_____t Returned Status Comments
1-00 FIELD SUPPORT_______ ____ ____ ____

1 - 1 Subcontract lotrePretation SA As Rn'd ____________Before Mob Submittals]

1 -02 Differirng Site Conditions-- SA As Rcld

1-03 Subcontract Key Persnnttel SA As Rq'd

1-04 Subcontract Miestones SA As Rqed See 1-05 Subcontract Schledule

1-_5 Sucontract Schedule SA 15 _____ ____ Due July 23, 2009
S1 18K-S-50--5_ t86/2009 8/17/2009 2

1-()6 Plant. Equiptment artd Facilities SA, SC Before Mob______________________

1 -07 Temoporary Access and Haul Roads SC Before Work _____See 9-13 Traffic Access Control Plan

1 -08 Work and Operations at Site Requringa SC As Rq'd
Speciftc Approval

1-08a Overtme Notice SC 4 hrs Before
Work

1-08b Heavy Equipmoent Move SC 2 days
Before Work ____ ______ _____

1 -08c Electral Sytemt Tie-in SC 3 days
Before Work

1-09 NEC inspctionl SC As Rn'd_______________________

1-10 Energized Sstems Ao-8orlts SC Before Use

1-11 Energized Electrical Wotk Procedure SC As Rq'd

1-12 Energized Electrical Work Permirt SC Before Mob
& As Rq'd

1-13 Notice of Provisioal Acceptance SA As Re'd

1 -14 Ndotceof Final Acceptance SA IAs Re'd

2-00 SAFETY &. HEALTH___ ___

2-01 tSMS Oociaratioe IForto-0il SC Before Mob
01l8K-SS-60001-2-OI n/a 8/13/20019_ 8/19i2009

2-02 Subconttact Safety & Health Programt SC 30 days
Before Work

St1SK-SS-SOOI-2-02

2-02a Hazard Communcation Plan SC 30 days See 2-02 Sub S&H Program
Before Work

SI15K-SS-S5501-2-02a -- _____

2-02b Explosive Safety Progratm SC 30 days N/A
Before Work

2-02c Reporting Accident & Injury Progaam SC 30 days See 2-02 Sub S&H Program

0111K-SS80011 2020Before Work

2-02d Fire Protection/Prevention Proaramt SC 30 days

0118-SS-O0012-02 0 -Before Work

2-02e Construction & Industrial Safety Program SC 30 days Separate Submittal
Before Work

S1I1BIK-SE-S0O0l-2-02e

2-02f Electrical Safety Programr SC 30 days See 2-02 Sub S&H Program

018-SS0120fBefore Work __________________

2 q 2g C l Idustrial Hygiene Program SC 30 days rkSee 2-14 SSHASP
S Before Wor-



uance uesigns Inc.
118-K-I Burial Ground Remediation Project

Submittal Log
______________Date: 8/26/09 7:23 AM

Submitted Returned w/comments, Required Returned w/Status 1TLegend: from WCH
_ -t _ __

Draft or Date Date Date
Submittal No./Description Rev. Send To Required Submitted Returned Status Comments

2-02h Chronic Berylliumn Disease Prevein SC 30 days Not required until Be controls ame required
P''mBefore Work for Trench I silos.-

2-02i Fall Protection Pogram SC 30 days See 2-02 Sub S&H Program
Before Work

01 18K-SS-SO0-2-02,

2-02j Respiratory Protection Plan SC 30 days See 2-02 Sub S&H Program
Before Work

01 18K-SS-S0001-2-02j 
-

2-02k Occupaion Health Program SC 30 days t~e 2-14 SSHASP
Before Work

2-03 Fernm G0n "Subcontractor Workler Safety SC 30 days

and Health Progranm Plan" (851 Matrel Before Work

01 18K-SS-SOttOl-2-03 n/

2-04 Pso-8, -Washington Ciosure Hanford SC 30 days
IOCFR851 Comrpliance Matria' Before Work

01181K-SS-S(300l-2-04 n/a

2-05 Emoergency Response Orientaioen SC Before Work
Verification

2-06 Subcontractor Monthiy Accident and SC As Rq'd
Injuryfillns Reort

2-07 Accidentllncident Investiation Report SC As Rq'd
Within 24 Hms

2-CS List of Key Supervisory and SH SIC Before Work
Personneli

01 18K-SS-SG001-2-08 n/a

2-09 lob Specific Hazards Analysis SIC As Rq'd ____

2-10 Fire Pretectire-Field SC Before Work

2-1lOa Hot Work Control Plan __SC Before Work Wl~e Need This Added Somewhere_

2-10b PAl Designation SC Before Work____
SI1OK-SS-SOO01-2- Ob n/a - 81/209 820/2009 ;V

2-11 Hoisting and Rigging SC 9520 /120

2-lie Plans for Mediunm Lift, Heavy Liht and SC Before Mob
Other Lifts Designated as Critical

2-11 b Crane Operator Qualifications SC Before Mob9/209 81209_

2-1 1C Lift Sumnrires for Lifts Perormed by SC Before Mob
Equipmtent Other Thee Cranes

2-12 Excavation Permit ___ SIC Before Work ____ ____

2-13 Industrial Hygiene Sc As Rq'd

2-13a Subcontractor Personnel Inidustrial SC Monthly
Hygiene Monioring Data

2-1 3b Contractor Persoonel Industrial Hygiene SC Monthly
Monitoring Data

2-13C Beryllicrm Registry Informnation SC Semi-
annually______ ______

2-14 site Specihic Health anid Safety Pla SC Before Mob

2-14a IH Equipmnt & Calibration Plan SC Before Mob

2-4~Aalysis Hazarus Assensmnt end PPE SC As Rq'd
Requirements -



iwance Uesigns Inc.
118-K-I Burial Ground Remediation Project

Submittal Log
_____________ ________________Date: 8/25/09 7:23 AM

Submitted Returned w/comments Required Returned wlStatus "'I"Legend: from WCH
_____________________________ ________Date ___ ______________

Draft or Date Date Date om et
Submittal NoJ~oscriptton Rev. Send To Required Submitted Returned Status Comments ___________

2-15 Decontamination Material Control SC Before Workt
Plan/Procedure

2-16 Requesit for Authorization to Possess SC 7 days
Radioactive Material or Radiation Before Work
Generation Instrumnentation

2-17 Non-RCCC Radiation Exposure Data (by SC Before Work

2-18 LEmptoyee Job Task Analysis SC Before Work______ __________________

2-18a Foint G-04. Training and Medical SC Before Work
Surveillance

2-21 IHantord Fite Marsthall Permrit SC As Rq'd - - ---

3-00 ENV 'I~N TLCHEMICAIJWA8 TI MANAGEiiMENT ____ ____ _________________

3-01 ISubcontract Environmtental Comrpliance SC Before Work
Plan

01 18K-SS-SSOS1-3-01 k 16120059 8&2/2009 __2 _ ____________

3-02 Eingineering Report (inclurding design SC Before Use
drawings). O&M Manual. and
Cettitication of Completion tot Seph0
Holdieg Tanks or Septic Systems

(portable totlers are excluded)

3.03 Septi0 System Pomping Records and SC As Rq'd
Inspection and Mantenance Logs

3-04 WrttnDetermination oft40CFR 112 -SC Before Work-

3-05 Spill Prevention. Control, and SC Before Mob
Countermeasures Plansr Ott
Management Plan. as appropriate

51 18K-SS-S0001-3-05 6 /620 8/20/2009 2

3-06 Stormocater Pollution Prevention Plan SC Before Work

3-07 Certirtcations of Efficiency Testing of SC As Rq'd
HERA Filters from Manutacturers

3-08 Make and Models of -IVUs and SC As Rq'd
PTRAEUs

3-09 Monthly Air Qualdty Data Summary SC As Rq'd
Report

3-10 Mobilization and Demobilization SC As Rq'd
Hazardous Material inventory

3-11 Notification of or Quarterly Inventory SC As Rqd
Updates 0f Chenical MaterellProducts
Inventory

3-12 Chemicoat Inventory Quantities of Toxic sc As Rq'd
Chemicals Used Throughout the Year

3-13 information necessary to complet an 5(C As Rq'd
annual RCB Report (ine.. out-ot-semion
daterwaste stream. waste codes, net
weight, container number, and shipment
number) for Sbcontraor generated
waste that contains PCOs.

3-14 tnformation neoessary to complete an SC As Rq'd
annual Dangerous Waste Repont (re,
waste stream. waste codes, net weight.
container number, and shtipment number)
tot Subcontractor generated waste,

3-15 Quarterly Summary of Recynling SC AS Rq'd
Activities



Dance Designs Inc.
118-K-I Burial Ground Remediation Project

Submittal Log
_____________ ________________Date: 8/25/09 7:23 AM

Submitted Returned re/comments Required Returned wlStatus '.1,Legend: from WCH

Draft or Date Date Date
Submittal NoJlDeacripton Rev. Send To Required, Submitted Returned Status Comments

3-16 Formral Written Designations of All Waste SC Before Work
Streams Generated

3-17 Requests for Approval for Use of SC Before Work
OilslGreases

01 1 K-SS-SO0O1-3-17 a

3-18 Transportation Security Plan SC Before Work

4-O0 PROCUREMENT ___

4-01 Defeet Under Warranty PR As Rqod

4-02 clan, for Eqitable Adjustment PR As Ro'd

4-03 Insurance Certicates SA 10 _ ___ Due July 18, 2009
01 lgK-55-SO0l -4.03 nue

4-04 Insuirance Cancellation, Termination, or SA As Rq'd
Alteration

4-05 Amrendmrent of Limits of Insurance SA As Ro'd

4-06 Auitherized Representative Before Work
01 18K-SS-SOO0l-4-086 n/a

4-07 Charge Notices PR As Ro'd ______ _____

4-08 Clain, for Eiquitable Adjustement PR As Rq'd

(Changes)

4-09 Backoharge Notice Approval PR As Rqod

4-10 Proposal for Adjustnment (Ternmination) __ _ PR As Rq'd

4-12 Purchase and Subcontract Agreenments SA As Rq'd

4-13 Dispute Notification SA As Ro'd ______

4-14 Workplace Substance Abuse Programr S_ A 30DuAg7,20
01 18K-SS-SDtOIl-4-14 0

4-15, SF1413-Davis Bacon Comrpliance SA As Rq'd
(Statement 0f Acknoadedgeroent)

4-16 Letter of Credit SA 10 Due July 18, 2009
01 ftK-SS-5W001-.16 /

4-17 Pertorm~ance and Payment Bnds SA 7 ___ ___ _____Due July 15, 2009 DoesPNot Apply

4-18 Measurement and Schedule for Progress BA 15 Due July 23, 2009

pyet01 1 8K-SS-S14--18

4-19 Monthly Estimate at Work Comrplete SA Before
Payment

4-20 invoice tor Monthly Progress Payrment SA As Ro'd

4-21 Bond for Lien BA As Rqod

4-22 Experditore Notification BA As Rqod

4-23 75% of Contrac *BA As Ro'd ______________

4-24 Progress Reports SA As Ro'd

4-25 85% of Total Amounts Allocated SA As Rq'd ______ ____

4-6Sfty Incent ive Pay BA As Ro'd _______________________



Dance Designs Inc.
118-K-1 Burial Ground Remediatlon Project

Submittal Log
_____________ ________________Date: 8/25/09 7:23 AM

[Submitted 1  
Returned w/comments I Required Returned wlStatus "1'Legend: Ifrom WCH

Dator Date Date fDate
Submittal No./Description Rev SnTo1 Reuired Submitted j ____ Returned IStatus lComments
"5-0 ENGINEERING_______ ______________ ________

5-01 Drawings. Data anid .amples SC As Rod ___

5-01 a Oracnings SC 14 days
Before Work

5-01 b Samples SC 30 days
Before Work

5-01 C Data and Certificate. SC 30 days
Before Work

5-01d Working Drawings and Design Changes SC As Rq~d

5-Olea As-Built Drawngns SC 30 Days
Before

Balance

6-Gif An-Built Speiications sc As Rqd

5-0ig Energized Systems sc 30 days
Before Work

6-02 Hlectroall Design SO Before Work

6-00 QUAIT ASUANEPOGRAM ___ ___ ________ ____ __ _ _____________

6_o1TD~alty Assanne Progrars SA I As Rq'd fE________________j 118K-SS-SS5O1-6-0 L /3209j81920 J
7-00 OPERATIONS PROGRAMS ___ _______ ______ ___________

7-01 W~CH-DC-023. CONOPS Subnontractor sc Before Work
Appicnability and Flow-down Worksheet

0118K-S-S5001-7-O1 n/a8/14/2009 8/19/2009 *.1

7-02 Subcotractor Controlled or Generated SC Before
Work Pankages Balance

-7 otniall, Distractive Written Material SC 10 days Se20 hpe ,Sc.1,Ble
and Devines Before Work

89-00 OTHEIR ADMINISTRATIVE SUBM ITAS ___ __

8-01 Senanity Prngram SC 30 2009_______
0118K-S-5501-"-O w6 87/009 8/24/2009 77T, ____________

8-02 Securit Incidents SC As Rq'd _____ __________ _____________________

9.00 OTHER TECHNICAL SUBMITTALS ___

9-01 Asbestos Abatemsettlandling Plan ___ Sc As Rq'd§e 12ErhokPa
S018K-SS-S5001--01 0

9-02 Lead Plan SC As lqadSe -2ErhokPa
0118K-SS-SO001-9-12 0

9-03 Saoil Finatioe Infonrmation sc Before
Shipment ____ __________________

9-04 Equipnment lnopeotinn and Preventative SC Before Mob
Maintenance Program

0118K-SS-30001-9-12 0 8/21/2009 8/19/2009 - 2

9-05 Eqipmnent inspectin Cemtiioatea, sc Before Mob
or Use

9-06 Gross Vehinle Weight Rating Certifcatin 5c Before Use

9-07 Container inspection Records N/A As Rqod

9-08 Scale Test Data/Certification SC Before Use

9-09 riacriloW, Preventnr Certification SC As Rg'd -

9-113 Squ~pmnent Maiotonance/Inspection N/A As Rq'd _____I__I



uarrce ueslgns Inc.
118-K-1 Burial Ground Remediation Project

Submittal Log
_____________ ________________________Date: 8/25109 7:23 AM

Submitted Returned wlcommenta Required Returned wlStatus "'
Legend: tfrom WCH

_________________________Date i
Draft or Date- Date Date

[ubmittal No./Description Rev. Send To Required Submitted _____ Returned Status, C~omments

9-11 Manufacturer's Approval for Equipmnrt STR As Rq'd
Modificationsa

9-12 Earth~voro and Excavated Material Sc Before Work
Handling Plan

01 ltK-SS-S0001-9-12 1

B-1 3 Trafftic Access Control Plan SC Before Work _____________

9-14 Veritication that Structures Copoply vath SIC As Rq'd
WAG, NFPA. and Design Criteria____________

9-15 Excavation Desian Greater Bran 20 teet SC As Rq d
Deep

9-16 Drum and Sealed Container SIC Before Work See 9-12 Eart hwor-k Plan
Inspection/Handling Plan

01 nSK-SS-SO0O1-5-12 0

9-17,Cold Weather Protecti-nPlan SC Before Work -------------______

9-18 ocvarion Comrpetent Person (OSHA) STR Before Work
Before Mob ___ _________ ____
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ATEDE ISTRBUIO

E. L. Adamson X3-40 S. C. Bentti X3-16
C. L. Beach X3-16 R. D. Cantwell N3-30
R. D. Belden (DDI) Q. L. Crist X3-16
S. D. Bigham N3-30 R. A. Dodd H4-24
M. R. Coy (DDI) T. A. Foster N3-30
T. M. Greager X3-40 R. Ganapathy X3-40
L. W. Grossarth X9-08 S. J. Henneman X9-08
R. M. Harrison N3-30 M. F. Imhoff X9-08
J. A. Heard H4-17 L. R. Miller (DD1)
W. R. Junkins X3-16 D. L. Schilperoort T2-10
S. E. Parnell X3-16 S. A. Strope (DDI)
H. Williams HII N3-30 R. C. Voeks L6-06
D. B. Teachout X9-l10 J. A. Ware N3-30
A. S. White (DDI) Project File, X3-16
D. J. Wonders (DDI) Records and Document Control 114-1 1
A. E. Zacharias X9-08

A meeting on the above subject was held on September 1, at I118-K, MO-7 55.

1. SAFETY
*Safety topic: Reminder that school has started and to watch out for kids' be careful if you are

driving during the upcoming long weekend.

11. ACTION ITEMS FROM LAST MEETING/STATUS
" Drawings not complete; site layout is a post-start item and a status will be given at the Thursday

meeting. DDI has initiated drawing designs. UPDATE: Contracts to be in place on 9/1/09.
" Equipment List is in process, still on schedule to begin equipment inspections September 14th.
" Have first DDI laborer walkdown and re-work air monitor 480V on ground cable signs and rope.
" Sub-tier contractor training prior to beginning work (1WCP work responsibility, HASP, EP,

IHAs, Fall Protection Plan)
" Excavation Permit is being revised to include CTA and tent approach. Started 8/24/09 and is

being expedited, expect completion in two to three weeks.
" Waste Observer, Haz Mat and DOT training will be given to all craft. To be provided by WCH.

V:\Administrative AssistarnAProject Progress Review Weekly Meefingsv2009\09-01-09 Weekly Propecss.doc
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* Plan to start DDlIWatts Construction craft on-site the week of 9/14/09

I11. PROJECT DESIGN DRAWINGS
0 None

IV. UPDATED ROLLIN~G 3-4 WEEK LOOK AHEAD SCHEDULE
" See attached 3-week look ahead schedule provided by DDI. Training is going well.
" Mobilization of trailers has been pushed to the week of 9/8/09.

V. WEEKLY PRODUCTION TABLE
* None

VI. MANPOWER
*DDI to schedule AMH appointments and HAZWPR Training for crews. Update - this is not

expected to be an issue, anticipate completion around September 9, 2009. Darlene McClure
to provide DDI with AMH physicals schedules.

VII. EQUIPMENT
* Heavy equipment inspections scheduled for the week of September 14th at Watts' yard in

Kennewick.
* Ken Jenkins needs to be scheduled to come and discuss fall protection plan with Pac-Mobile.

Elevated work will not begin until the week of September 15th, just the delivery of the trailers
will begin next week. JLG to show up on the last day to put all the buildings together. All ridge
caps will be completed on the last day.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
o Work packages (USQ screening) required to be performed.
* DDI to determine if they should be using any specific channel on the radio. Need to

coordinate with other Hanford contractors to see which channels, bands and frequencies they
are using. DDI will perform a test with the radios they plan to use to verify any specific
channel needs.

IX. MATERIAL
*DDI to schedule forklift to be on site before WCH schedules Teamsters to deliver drums and

pallets from 618-1. The fork lift operator will be working to the site mobilization work package.

X. QUALITY
a None.

XI. REQUESTS FOR INFORMATION
0 None

XII. TECHNICAL DATA SUBMITTALS/STATUS
* DDI provided a copy of their internal submittal log. See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
*WCH to provide Change notice to incorporate Heavy shuttle trucks specification Rev. 4
*Chance Notice 003 will be issued to purchase/lease 30-Kenwood radios and charge banks
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*WCH to provide Change notice to incorporate IWCP Rev. 5
*WCH to provide Change notice for packaging tent additions

XIV. CORRESPONDENCE
* None.

XV. INVOICE AND PAYMENT STATUS
* Discussed July billing, payment cut-off dates and percent completions for payment.

XVI. OTHER COMMENTS/NEW ACTION ITEMS

" Trailer mobilization has been pushed back to 9/8/09. DDI does not yet have their subcontract
procurements in place. Expect that they should be completed by close of business on 9/1/09. Once
in place, drawing can begin.

" Training requirements for mobilization are HIM, HASP, LWCP and HGET and site specific
emergency preparedness.

" WCH to accompany DDI in review of Oiland's shop operations and quality program.
" DDI requests a copy of the draft lHEA for I-I sampling, they would like to review prior to procuring

any IH equipment.
" Discuss dry-run requirements for PSR to begin remediation activities.
" Discuss requirements of 2-week baseline for air monitoring with site perimeter monitors prior to

burial ground excavation activities.
" Discuss signage for electrical buried cable, road crossing, etc.
* Additional discussion of upcoming submittals due. DDI provided schedule update.
* EJTAs are needed on all personnel to complete PNF process.
* DDI to submit an SPCC in place of the OMP.
" DDI requests clarification to "transportation of hazardous material" that needs to be incorporated into

the Environmental Compliance Plan.
" DDI to provide schedule date to begin use of the CTA (tentatively 9/18).
* Discussion of WCH HGET gap training for personnel badged through OHCs.
" Drew White was introduced as the DDI Sampler.
* SEC is currently pursuing acquisition of CLH and an lH- lead. Approval request for these positions

will be submitted soon. DDI planning to use CIH- from ERDF for the weekly site oversight and
operations support.

Attachment(s): As noted above.
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Distribution

1111=4kM Christopher L. Beach ~ 9

September 08, 2009

DI3STRIBTIO

C. L. Beach X3-16 E. L. Adamson X3-40
R. D. Belden (DDI) S. C. Bentti X3-16
M. R. Coy (DDI) S. D. Bighamn N3-30
D. E. Faulk L6-06 R. D. Cantwell N3-30
T. M. Greager X3-40 Q. L. Crist X3-16
L. W. Grossarth X9-08 R. A. Dodd H4-24
S. J. Henneman X9-08 T. A. Foster N3-30
D. E. Herman (Watts) R. Ganapathy X3-40
W. R. Junkins. X3-16 R. M. Harrison N3-30
S. E. Parnell X3-16 J. A. Heard H14-17
S. A. Strope (DDI) M. F. Imhoff X9-08
D. B. Teachout X9- 10 D. L. Schilperoort T2-10
H. Williams III N3-30 R. C. Voeks L6-06
A. S. White (DDI) J. A. Ware N3-30
D. J. Wonders (DDI) Project File, X3-16
A. E. Zacharias X9-08 Records and Document Control H4- 11

A meeting on the above subject was held on September 8, at 1 I18-K, MO-755.

I. SAFETY
* Safety topic: Reminder to take care of yourself and your personal health and wellness.

II. ACTION ITEMS FROM LAST MEETING/STATUS
*DDI to use ARES Corp. for design work and Rogers for surveying work.
*Equipment List is in process, still on schedule to begin equipment inspections September 14th.
*Have first DDI laborer walkdown and re-work air monitor 480V on ground cable signs and rope.
*Sub-tier contractor training prior to beginning work (IWCP work responsibility, HASP, EP,

JHAs, Fall Protection Plan)
*Excavation Permit is being revised to include CTA and tent approach. Started 8/24/09 and is

being expedited, expect completion in two to three weeks.
*Waste Observer, Haz Mat and DOT training will be given to all craft. To be provided by WCH.
*Plan to start DDIIWatts Construction craft on-site the week of 9/14/09
*Trailer mobilization has been pushed back to week of 9/8/09. DDI does not yet have their

C:\Documnents and Selinpa..clheach.ocal SettngsTenpory Internet Files\Ot.K9")-O8-09 Weekly Pragrtss.doc
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subcontract procurements in place. Expect that they should be completed by close of business on
9/1/09. Once in place, drawing can begin. Trailers arrive on-site 9/08/2009.

" Discuss dry-run requirements for PSR to begin remediation activities.
" Discuss requirements of 2-week baseline for air monitoring with site perimeter monitors prior to

burial ground excavation activities.
o Electricians walkdown prior to energizing is necessary.

" Discuss signage for electrical buried cable, road crossing, etc.
" Additional discussion of upcoming submittals due. DDI provided schedule update.
" EJTAs are needed on all personnel to complete PNF process.
* DDI to submit an SPCC in place of the OMP.
" DDI to provide schedule date to begin use of the CTA (tentatively 9/18).
" Discussion of WCH HGET gap training for personnel badged through OHCs.
" SEC is currently pursuing acquisition of CIII and an 1H lead. Approval request for these

positions will be submitted soon. DDI planning to use CIII from ERDF for the weekly site
oversight and operations support.

III. PROJECT DESIGN DRAWINGS
* None

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
*See attached 3-week look ahead schedule provided by DDI. Training is going well.

V. WEEKLY PRODUCTION TABLE
*None

VI. MANPOWER
* See attached.

VII. EQUIPMENT
" Heavy equipment inspections scheduled for the week of September 14th at Watts' yard in

Kennewick.
" Ken Jenkins needs to be scheduled to come and discuss fall protection plan with Pac-Mobile.

Elevated work will not begin until the week of September 15th, just the delivery of the trailers
will begin next week. JLG to show up on the last day to put all the buildings together. All ridge
caps will be completed on the last day.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
" Work packages (USQ screening) required to be performned.
" DDI to determine if they should be using any specific channel on the radio. Need to

coordinate with other Hanford contractors to see which channels, bands and frequencies they
are using. DDI will perform a test with the radios they plan to use to verify any specific
channel needs.

IX. MATERIAL
*DDI to schedule forklift to be on site before WCH schedules Teamsters to deliver drums and

pallets from 618-1. The fork lift operator will be working to the site mobilization work package.
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X. QUALITY
* None.

XI. REQUESTS FOR INFORMATION
* None

XII. TECHNICAL DATA SUBMITTALS/STATUS
* DDI provided a copy of their internal submittal log. See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
*Chance Notice 003 will be issued to purchase/lease 30-Kenwood radios and charge banks
*WCH to provide Change notice to incorporate IWCP Rev. 5
*WCH to provide Change notice for packaging tent additions

XIV. CORRESPONDENCE
* None.

XV. INVOICE AND PAYMENT STATUS
e DDI to submit August billing.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
*A proposal for the new IH lead, Joe Price, is to be submitted by DDI.
*DDI will be using Oxarc as a vendor for supplied breathing air systems.
*Discussion of Pac-Mobile fall protection plan and work requirements for all elevated work.
*Doug Herman, a Watts employee, was introduced as the new Assistant Superintendent and Labor

Foreman.
*Discuss Exhibit F drawings, design and civil surveys. etc.

Attachment(s): As noted above.



118-K-I Mobilization Schedule
3 Week Look Ahead 8-5-09 ______ AugustSetmrOcor

Actual Dates 2-8 9-15 16-22 23-29 3056 6-12 13-19 20-26 27-3 4-10
____Calender Days after Award 25-31 32-38 39-46 46562 53-59 60-66 67-73 74-80 81-87 88-94

Activity We sesses 4 5 6 7 8 9 10 11 12 13
40 hr OSHA (H-AZWOPER)_____ ____ ______ _____

Badges I-ILL ILLL

Physicals _ _ _ _ _ __TT

1 st AIW/CPR 1_____ ____________J._I_1___1

Mask__ Fits Lu Ls-C

Develop_ Mob. Wo r Pa cae A .1

__T17__ I~- SS lac 1

DelivTil ers Sie 7 7- 77

Pa oir e retions



118-K-1 Mobilization Schedule
3 Week Look Ahead 8-5-09 Agust ______September ______October

Actual Bates 2-8 9.15 16-22 23-29 3056 6-12 13-19 20-26 27-3 4-10
_____calender Days after Award 25-31 32-38 39-45 46-52 53-69 60-66 67-73 74-80 81-87 88-94

Activity Weak No. 4 5 6 7 8 9 10 11 12 13
Equip. Inspection Plan status 2

______Duet control Fixative for Mob
_____Spill Control Kits

Subs Training Records
ABt Training tsr Mob,
Li database review and share
IWCP -Tiing _____

FR HASP Training___-__ _ _____

_____Emergenicy Response for mob
Comtmunications Plan shared
Ap______&plicable Exb. t submittals status 2

______Excavation Pertd
IINCP Mob package
CONOPS appie. Wtk 5111. Complete ._____ ........_

Standing orders reviewred log book

GPR of utilities

_ _ _L± L± .II -]TTT

_ _ _ _ -F M~ _ _ _ _ _ _M



1184(4 Mobill=tim SchedLde WTarget Dm Date n4d t.hf...fi- "I.M. M-Submittal ., R.-ubftl Fl-S.bitt.1 Rtm.d WComments M-Submktal Retumed as Status *1'
ANY I q-t SePtember I Otob.

1 4 5-117 12,18 1 19-25 26-1 2-8 9-15 1 1r,22 23-29 30-5 6-12 1349 1 20-26 274 1 4-10F7FF7W- 4 io 11-17 60-66 67-73 74-80 81-87 88-94iT 18-24 25-31 32-M 3945 4642 53-59
1 2 3 4 5 6 7 8 9 10 11 12 13

Su , 31_ 1 1 1 1 1 1 1 T" "L - -iJ I i _L
0 7 7 , I= I I i I I I M ill " 111 111111 11111" iiiiii

I I 1 1 1 i I L 1 1 1 iLLLLLL IL 11 1 1 1 1 LL
5. 7m

Slbltg, 2 j i -1 1

S. M3
R",,-UM I I i t, __ fl± ±±H-±11 1 1 14+ . : F = i EEE TTPT Td

S_ 7/22
suww w _LL1 IA II I i7100%.,-.7-+H* ++ ++1 ±4, +I-r1 1 7 7

_LL I I I LLL _1111LL
2.03 F- Q W M C - -H" +fl-H+ ±±H - ffl+

Draft W% S.- 1

.ft 95%
I -Li-Li.L. 77= T-7fT 777T

111M -lo ll] H IM 111111 H IM [filil00% 7*0 S_ 1
S. 2.14 SU S- MS F +f+H+ +H-Iff -±ffH± _LLLI_.LL

=H S WO - d
me 1 L ET-7 +H+ + f+ ±±L t +E ±

ft Im suh Mo 1.wlg
su 2.1 ww - I I I I I I I I I x I_ , R 11

fillil +1++

SuWM.04 4.14 WakpWw 77777 7=I I I I I I I I 1 "91 1 1 1 1 __[ LLMj I I I I I I I I I I I I -LI-L! H _L 0 1 1 1 ± ±d± ±ffi i± I I F! TI I I I I , i
W_

D W%__ omft W% 1 1
S "I S-W P_ I I +H* +H+ -*-fl+ 4+4 +H-H+ +f+ -fl+-H -±±t

O.ft T 7=1 S.-I.M4
Subffdft 5 146 PW& Eq*. F +Hi*

-we,.
TF 17 1 1

I I ( I I I I I i 447 4 +i+ "I i I I H IM H IM 111111 111111 _111111
S 2 Fft TM7 Tffi* TW7H4* Hill I I i

- 121 S_ 2-W,
S, 2.1MPAIDm4 I I I II I I i I--H++* +fl4 H Iffl*

TTTFT TRT -,*ff + H*
I I LIM illill TP 17 TFMT TM7Wfl+ ±L±.± +Hd+ 111111 111111 fI m I I I - J±IJ +HiS Me S .1-MA

4111111 L
.1. -C 1. S_ 1 19

741 M w -H -fl ±ffl±L+H4m I IIIII I TFTFTFFPT*fl
Su .05 7 3 D IF 11 ill I I TF7TFP7TFRTUEHET7T7

OM

Su E .. M- P- +m4= " " _111111 1111I.L111111
2 19

Subnl."45 F...Up, Cwffl i L LJ -1. 1 1
I I I I I I I I I I I

T- 1su TTF TFFFF - R:TF _1_11111T 'IT
-H±ff

-*tOS 18E=C P E 1 H i TR7 TR?7FT7 T 77 EEETI=TH
T7T7

7 E Dp

_TFTFFFFFTFTTTF7 T_7±T 77ffiT 7T
77 ±±H H"

Suh-rft W M1 Em CwV PW i Tt7[JE11 1! H I I I 1! 1! ii HL M il-_ 1, TFTT-, TLF7T
Dft 0% S.W.WW11 SW.2-80

FFF,
i i 1 77-77



Jul IIWSaeme Ot
1-SC-1U21-115231 2 -1 2 3-9 3- 6-12 13M19 2 - 2- 4

2 3 5 a 7 9 1 1



MEETING ATTENDANCE ROSTER
SUBJECT: 14--C}O-cLPr VDATE: o- /'

First Middle---- - -- --Name Name Last name Mail Stop SignatureCopn-(Initial) (Initial) (MSIN)

61 coWe

AA



CCN: 146141
Washington
Closure

WCH Hanford
Meeting Minutes

OWWRIMWEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution
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September 22, 2009

ATEDE ISTRIUTIO

C. L. Beach X3-16 E. L. Adamson X3-40
R. D. Belden (DDI) S. D. Bigham N3-30
S. C. Bentti X3-16 R. D. Cantwell N3-30
D. E. Faulk L6-06 Q. L. Crist X3-16
T. M. Greager X3-40 R. A. Dodd 114-24
L. W. Grossarth X9-08 T. A. Foster N3-30
J. A. Heard 1-4-17 R. Ganapathy X3-40
S. E. Parnell X3-16 R. M. Harrison N3-30
A. S. White (DDI) S. J. Henneman X9-08
R. C. Voeks L6-06 D. E. Herman (Watts)
D. J. Wonders (DDI) M. F. Imhoff X9-08

W. R. Junkins X3-16
D. L. Schilperoort T2-10
S. A. Strope (DDI)
D. B. Teachout X9- 10
J. A. Ware N3-30
H. Williams III N3-30
A. E. Zacharias X9-08
Project File, X3-16
Records and Document Control 114-11

A meeting on the above subject was held on September 22, at 118-K, MO-755.

1. SAFETY
*Safety topic: Watch driving conditions. Time to start thinking about vehicle winterization

preparations.

11. ACTION ITEMS FROM LAST MEETING/STATUS
" DDI to use ARES Corp. for design work and Rogers for surveying work. May also use White

Shield. DDI contracts not yet in place with surveyors.
" Equipment List is in process, still on schedule to begin equipment inspections. DDI to provide

updated equipment list this week, waiting for serial numbers for shuttle trucks.
* Have first DDI laborer walkdown and re-work air monitor 480V on ground cable signs and rope

to be completed today. Lines have been energized, ropes and postings to be complete this week.

Z:\Administrative Assistant\Project Progress Review Weekly Meefings\2009\O9-22-O9 Weekly Progressedoc
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" Trailer mobilization has been pushed back to week of 9/8/09. DDI does not yet have their
subcontract procurements in place. Expect that they should be completed by close of business on
9/1/09. Once in place, drawing can begin. Trailers arrive on-site 9/08/2009. Trailers to be
complete by 9/24.

" DDI will be using Oxarc as a vendor for supplied breathing air systems. Equipment will start
being delivered to the site during the first week of October.

" Remediation PSR Checklist draft in process of review.
" Discussed gasoline fueling requirements in Burial Ground.
" Discuss diesel fuel storage tank requirements, potential location, power needs and documentation

requirements. Tank to be delivered 9/24. DDI to submit tank rigging plan and details, WCH to
verify plan requirements for 8,000 gallon tank.

" Discuss training and Work Package development schedule. To be completed this week, ready for
JHAs on 9/29.

" Daily reports need to be provided daily.

111. PROJECT DESIGN DRAWINGS
* None

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached 3-week look ahead schedule provided by DDI. Training is going well.

V. WEEKLY PRODUCTION TABLE
0 None

VI. MANPOWER
0 See attached.

VII. EQUIPMENT
* Mobilization is in process.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* Work packages (USQ screening) required to be performed.

IX. MATERIAL
* None.

X. QUALITY
0 None.

XI. REQUESTS FOR INFORMATION
* None

XII. TECHNICAL DATA SUBMITTALS/STATUS
*DDI provided a copy of their internal submittal log. See attached.
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XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached Change Notice Log.

XIV. CORRESPONDENCE
0 None.

XV. IN VOICE AND PAYMENT STATUS
*September billing cut-off date is 9/30/2009.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* WCH to revise Exhibit E for CRATER bucket dimensions.
* 1H equipment to begin showing up in the next two weeks. 1H program to be submitted this week.
" WCH to clarify tritium downwind monitoring requirements.
" Joe Price (IH Lead) and Michael Lighty (Project Controls) were introduced as new DDI

employees.
" WCH to verify hydrant pressure, tie-in permit, etc. WCH needs a sketch locating underground

road crossings and planned location for underground waterline.
" Discussed site lighting in new walking and working areas, all of these areas to be verified for

proper lighting.
* WCH to have CTA ready for use this week. They are coordinating with CHPRC to discontinue

their use of CTA (DDI currently has Cal. Chor. delivery and application scheduled for Tuesday,
9/29/09.

Attachment(s): As noted above.



-- 44

I J



M1W MobUt&Omli tUdwAWe m4m"tik Roff m~d6

C AN 5O 04F 1 114 1a 31- 444 0

W-1 M-I Ite 6

___o 
--- ---

___0 .04 I.I~

&*o~. '4141.1B44 U

4 _

&M.o-04 2-ta 15

3.17op IEE.:

I -=H

-"b~~~t 241wC. K.

5W.M.W 77

- ~ HWL Al

I 
- - :-

$WosoWW 12-10b M 00-

&l0 3410 mw "mtm 
Arx

60.411.04 0P12

7-i 1 ct

___± AfF IE



laS-A* I Iza~,Swi I Out. A

AfW0 1-4 -11 1 *"U43 6-1 1319 U4 0
4 4-10 11-17 1" 2w4 36-45o- 73 1 74

_ 1 0 10 1 1 1

SI.L

A u_________ -- -- -- -- ------ -~ ~~-'- ~-~---- t * - - - -

____T Im I~T

Iwb -t - A



Dance Ofst"n wm
11".1- BuiWa Grund Rweedlado Project

Stubnw Lao
Date: Sf221 7:16 AM

Lgn: Submitte Returnd wtMMnta Returned wltmus

/ 1-1 5~em sv ~SA As Rq~d--

1.02 Dfffti 84. CO.dre __ SA As Rqfd

1-03 SubeC*SdfKW~PWS~sol SA As Rld

1-04 J cooflr$5 MfeOSMOe SA As Rcrd See 1-05 Subconr~act S~dulsje __

1.0 SbooWao udwd. SA 15 ____DO 320
0118-S- t1 1.0 81/2009_ WMiM720 2

G009753A-01.O"ttIA 9/25f20M0g

1.0 Plate$ EV~eow so Fvd~se S__ A. SC

1.7 Tv"pWay Acos.. and FlW R0840 SC Bfr oi ___ See 9-13 Traffic Aces Control Plan

18Work WO Opatimm N Oft RacWftl SC As Rq'd

106Ooe5.o Nobmo SC 4 Its Before
Work

I Ie v E"M- M-oe SC 2 days
Before Workt

1)tEkW~bicM Sye-IF*4 SC 3 days
Before Work

1-09 NE wepoction SC As Rcrd ______

1 -10 &-90Wa &Otw- A.M SC Before use

1-11 Ecwra emd-&l W~rkP--cdw- _ SC As Rqrd

1-13 Mcbmr of Prnoo lAmOeOPCO SA sRd

1-14 "ooe Of FOulAci.n. A As Rq'Od

2.1 Hs0dmld (FIO')lal SC Beor Moys

01 18MM4-600O1--02e

2-M2 stbwnftd SO & O&" Penk SC 30 days

01ISK484MM00-202

F-0 e H$erad reoermio Man~ SC 30e 2.2 u SHsW

2 cooRdb cdn & " Sft Plogel SC 30 days Se20 u rga

Oll8t-SS0Ot-202

COSIMA-54-002-OMA I Af20



Dance DaIgna tm.
I18&X-I Surtal Ground Remudla Projact

Subn" Log
Date: O2M 07:16 AM

Subrettted Returned wknwt Retred WM-u I
Date

2- Chraf 8sqawn DI,.m P(OW40um Sc Not reoqed d Be 8 cnottos ame reqired
Pfau- fr Trancch I altos.

2-W og POACO PMW sc 0 d5 Se 2-02 Sub S&tl Program

O118K-S4OO1 2-M2

201 Rntwry Pftcn~ Plan SC 30 days See 2-02 Sub S&H Program

011SKA-SOOO1-2,02i

2-02l Om"*o Wo "n SCSee 2-14 SSHASP

2.0 Fa G45 -bwmuctm wrn W" SC 30 days
&Wd Hwelh Program Phet (851 USO BfreWr

24 PS04. -we**00, c~4w. He01w4 SC 30 days
IOCFRO61 Cw phance MaWBeor wr

20 watewMar"~ Acdu Ow sc As Rcrd

2.7 n0e waIqRpotSC As Rld
M~AM 24 t

2.0 01 o K"y SuPw~iftrV Ord s&L4 sc safte work

2-O0t Jo Spcf Has f*SSC As Rq'd

2-1 O HCOO i wokdWPi.___ SC Before WorkSe202 ielil~~oerbnPa

2-10a HMWokoarl onS Bg Wrc es2M is rhcwalaw Pa

2-10b PPat totww M.u.I ~~ 1SC Before Work

2-1a ic O 1M rwla s* Ulta Pottoe Lift amSC Before Moab

2-I.. b r>d~ ~~ il C Before Mob _________ ____



Dance Dss
11-K-1 Builal Ground Rsmedatoq Project

&&bnwt Log
Date: 9122M9 716AM

Legend Subn~ed Retw'nad wlcoMmat RW- Retwned wi~Mtua -i

Drf 4l os0toDt ae

2-labl P ~ SSO IPE Sc As Rcrd

2-15 Oaowoi~too Uawu4 car" SC Soft"e Worl

2-1 ROLMMW W-W- t P~""SC 7 days
RadbaWtiv MoteM of RedMOn Befor Wr

2-17 NwAi-RccC R.~5Oo Exoae Dt (by____ SC Before Work~

2-18 EMOWYeeJob TkMWYI*f0 SC Before work

2-18a FOMw G-04. TMOWktowl Mi odko SC Before Wok

2-21 Hw~ Fim dMfe Po 
SC A Rcfd ________

3-01~ ULf b c ErwfQ m C~POIw SC Before Use

*~WA*91. O&to mwm* aM
Corecosfion of C&"pm w o 80
HOiM9 Tank or Septi symdmf
(po~elol WaftW *%*Xd)

3-03 8.00 Ord-a R-~019 R-odaa Sc Aa R~d-rpcMw MnW O Usoowdsig

3.04 WrfW~ D08..,dhti of 40 CPIR 112 _ SC Before Work SO - - -- ---

CowbmweairWJM P8.oa 04
Maraemert Phm . -m appropoe

coceSMA.34Mo=0 (SPOC)

3-M M WAO POAAdOf PfMdSMOO PtM SC Before Work

$.7 CatacasOn Of Efttiu Taitig Of SC AS RCd
HEPA Fear. "Mn MaOucadwwu

348 ok d*. a id t of HAA and SC As Rced
PTRAEUs

3-W9 tow** AW OUR*d Dabe Suoniy SC As Rqfd

3-10 VtOOMZUOOM a-4 0(oiotbOn SC As Rctd

3-11 N40Of - t6wity W-l SC As RCd
Upda f tCtiaikw MdeiM8.rmdcfs

3-12 Chafffto ttw~dlm Quota. of T08C SC As Rrtd
Chtdrk sedM TO ought Sm Yew

3-13 tWOOd'W...e "0 o W Offptk" On SC AS Rqd
aioni PCs ROWe (ile * OedAm
daterAWe MIem Waft COdas 0e9

-s~o o8ok Qrftef. wdsd

SlatS ow wtem PCs&

3-14trONIVOOMM~OMinYt f.0s Sc As Reqd

tw si *aoraed omg



Dan" oesignsn
11".1- BuM Grwind RemAdlako Proec

&""LgDate: W221087:1SAM

Submi~e Returned wlcoMmts tquied Returned WltStUS 1

3-15 ai.V '~w fR-oC SC As Rc'd

3.1 omal VWdt.n O064MOMM df AMVW SC Bealm Work

37.q~uJorApp txu of SC Before Won(

3-18 Trawtb aOuOy Pfun__ SC Beor SWofk

10'Eqo~l AFI R As Rq i

4.2IWm f U50f E*Mab* A*. 'D PR As RO~

4-04 woumPm CamoI Itim T04 m~ w0uU SA As Rq~d

4-07 OOf NQO5 __ PR As Rrfd

4-08 Clm W0 0 EWohE30 $55055 PR As Rqfd

4439 Socktm"g P4050 AW~ol PR As Rqrd ....... ........ ...

4-10 Pmpossl W A4u5W5o (T-*M3I0') PR As Rcfd

4-12 A0'chS6 wwd Stt ~wrf SA As Rqfd

4-13 O~f Nowk"- ~ SA As Rq~d

__ ~~~2 ___ 0_ uA720

4-15 SF1413-4)*3wwS0'~CWP*f SA As R(rd

4-17 Lwfmof%. __PYwg&f SA 10 ---

4-8fddtf l SA 15DuJly2,0D

4.9MO mt Of oWOW' CwOkft5 SA Before

,4-201mk f MOM ~PMO Peyl0w _ SA As R~rd

4.21 lbn l ~ SA As Rqfd

4-22 ~~'0' ~SA As R~ced ___

4-23 75 f ~" SA As Rld ___ __

4-24 RepI.S~to*t SA As Rq'd

4_1 W5% of 1045 knowet AO54sd SA IAs Rld



Oance Deeps kv-
11"-1 Burial Ground flreedlalion Project

SubiwUa Log Df: SM7 6A

Daeate09116A

Subrl N.1OSI~io Rv.Sw T Retred SoMente Rturnd wtkuz5 ~ a

4-Sefte ft5N#P" 
A As R O ----

5 -mogm rin W'd 6ai0 Sc As Rod

5-01bcs"f S ly
Before Work

5 o-01C DAB~ Md e1ificiW'9. SC A0 Up

Before

Before Wr

Baler"e

"if A~W~ D palfecall SC As days

9011 Enballd SWW SC As (3111"

Uroi VNIS W5 RengC~af~1C SC Before work

" 9 - 11 A -dlrO ln P 109 -R0o~~ SA A s Rqd a l3

013 18SSS. T-.1 Oi~ 8119ce2W9



Dance De.In W.
11".1- Sial Ground Reilcation Reject

Submitta Log
oat*: V2IM 7:16 AM

Loed: fro W1"
Date

gckoPoer egt Se A Rqd

90 ftmr maldawwmcb m~ NIA As Rqrd

dtmt11 u~ M AprW~n4.Epow* STR As Rqrd

9.12 o~.nnlnd Ezsnubed UMWW SC Before Work

9.43 Tf15nAnn..Cort~olPlan _ SC Before Work- - _

9-14 VarOied- are smnndl Cop"npr with SC As Rcrd
WAC. WPA anm Designt Craf

9.15 Ein c O*aW Gete Ma 2 la SC As Rqd

9-i Lwnan Sald thsieSC Before Work See 9-12 Esfthworic Plan
Ptan

9-17 Cold Weathe PnmtnlOw Plan SC Before work

.xn.aldln Cornpet Person IOSlIAI STR



CCN: 146143
Washington
Closure

WCH Hanford
Meeting Minutes
JQ~aMWEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution
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DISTRBU:IO

E. L. Adamson X3-40 R. D. Cantwell N3-30
C. L. Beach X3-16 Q. L. Crist X3-16
R. D. Belden (DDI) R. A. Dodd H-4-24
S. C. Bentti X3-16 T. A. Foster N3-30
M. Coy (DDI) R. Ganapathy X3-40
D. E. Faulk 1-6-06 R. M. Harrison N3-30
T. M. Greager X3-40 S. J. Henneman X9-08
L. W. Grossarth X9-08 D. E. Herman (Watts)
J. A. Heard H-4-17 M. F. Imhoff X9-08
R. A. Nunamaker X3-16 W. R. Junkins X3-16
S. E. Parnell X3-16 D. L. Schilperoort T2- 10
D. G. Saueressig N3-30 S. A. Strope (DDI)
R. C. Voeks 1-6-06 D. B. Teachout X9-10
L. Watts (WC) J. A. Ware N3-30
H. Williams III N3-30 A. S. White (DDI)
A. E. Zacharias X9-08 D. J. Wonders (DDI)

Project File, X3-16
Records and Document Control H-4- 11

A meeting on the above subject was held on September 29, at I118-K, MO-755.

1. SAFETY
0 Safety topic: Weather conditions are changing, be aware of surrounding conditions. Day light

hours are getting shorter.

Ii. ACTION ITEMS FROM LAST MEETING/STATUS
* DDI to use ARES Corp. for design work and Rogers for surveying work. May also use White

Shield. DDI contracts not yet in place with surveyors. Contract with White Shield to be in place
today, surveyors to be scheduled tomorrow.

" Equipment List is in process, still on schedule to begin equipment inspections. DDI to provide
updated equipment list this week, waiting for serial numbers for shuttle trucks and waiting for
water trucks, then DDI will submit this week.
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* Trailer mobilization has been pushed back to week of 9/8/09. DDI does not yet have their
subcontract procurements in place. Expect that they should be completed by close of business on
9/1/09. Once in place, drawing can begin. Trailers arrive on-site 9/08/2009. Trailers to be
complete by 9/24. Occupancy permits received for POD, RCT and change trailers. Shower
trailers yet to be complete.

" DDI will be using Oxarc as a vendor for supplied breathing air systems. Equipment will start
being delivered to the site during the first week of October.

" Remediation PSR Checklist draft in process of review. Completion of items in process. Scheduled
completion 10/5.

" Discussed gasoline fueling requirements in Burial Ground and how this will be addressed by
Watts Construction.

* Discuss diesel fuel storage tank requirements, potential location, power needs and documentation
requirements. Tank to be delivered 9/24. DDI to submit tank rigging plan and details, WCH to
verify plan requirements for 8,000 gallon tank. DDI to submit tank details and design.

* Discuss tank ladder fall protection requirements.
" Discuss training and Work Package development schedule. To be completed this week, ready for

JHAs on 9/29. JHA's scheduled to be complete today.
* Daily reports need to be provided daily.
" WCH to revise Exhibit E for CRATER bucket dimensions.
* IH equipment to begin showing up in the next two weeks. IH program to be submitted this week.
* WCH to clarify tritium downwind monitoring requirements.
* Joe Price (IH Lead) and Michael Lighty (Project Controls) were introduced as new DDI

employees.
* WCH to verify hydrant pressure, tie-in permit, etc. WCH needs a sketch locating underground

road crossings and planned location for underground waterline. DDI to provide details.
* Discussed site lighting in new walking and working areas, all of these areas to be verified for

proper lighting.
" WCH to have CTA ready for use this week. They are coordinating with CHPRC to discontinue

their use of CTA (DDI currently has Cal. Chor. delivery and application scheduled for Tuesday,
9/29/09. Has been pushed out till Thursday, 10/1/09.

" Subcontractor onsite offices to be in place next week.

II1. PROJECT DESIGN DRAWINGS
0 Need Pre excavation TOPO performed, Electrical drawings and traffic control plan.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached 3-week look ahead schedule provided by DDI.

V. WEEKLY PRODUCTION TABLE
* None

VI. MANPOWER
0 See attached.

VII. EQUIPMENT
0 Mobilization is in process.
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VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* Work packages (USQ screening) required to be performed.

IX. MATERIAL
0 None.

X. QUALITY
* None.

XI. REQUESTS FOR INFORMATION
* None

XII. TECHNICAL DATA SUBMITTALS/STATUS
*DDI provided a copy of their internal submittal 1og. See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached Change Notice Log.

XIV. CORRESPONDENCE
" CN 005 Exhibit G Fall Protection and Elevated Work
" CN 006: Exhibit I and Exhibit E
* CN 007: CTA Exit Building
" CN 008: Survey Tent Miscellaneous Items
" Letter to DDI: Remediation of the 118-K-i Burial Ground Key Personnel Position
" Weekly Progress Review Meeting Minutes 9/22/2009

XV. INVOICE AND PAYMENT STATUS
*September billing cut-off date is 9/30/2009. DDI to submit August and September invoices this

week.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
" Prep scales Wednesday and scale calibration is scheduled for Thursday, 10/1/09.
" WCH to provide a vendor list for rad rope to DDI for partial suppliers.
" Discussed Project Manager and Health & Safety Rep. key personnel positions, no replacement

approvals are currently in place.
" Discussed WCH Tobacco use policy, designated smoke areas, etc., WCH will enforce this policy.
" Discussed implementation of DDI QA program, for the category 3 facility and regular

assessments that will be conducted.
" Tritium scheduled monitor to be installed 10/15/09.

Attachment(s): As noted above.



Change Notice Log

Chang Noic Prpoa
Change notice Effective date DESCRIPTION I Date sent to SC CCN RR Rev No. MOD. No. Related CCNslComments

no. [- Date accepted CCN Date rejected CCN o. Date received CCN Date rejected CCN

S001 18-Aug-09 Drawing Revisions 19-Aug-09 146130 24-Aug-09 Nn

002 2-,Sep-09 Exhibit E Technical Specification No. OOOOX-SP- 1 -Sep-09 146131 Awaiting DDI Proposal
C0009, Heavy Shuttle Trucks, Rev. 4 ______

003 10O-Sep-09 18 additional radios 14-Sep-09 146132 16-Sep-09 Awaiting DDt Proposal

004 10-Sep-09 IWGCP REV 5 15-ei-9 46133 16-Sep-09 _ _____Awaiting Dot Proposal

005 17-Sep-09 Exhibit G Fall Protection and Elevated Work 17-Sep-09 146137 22-Sep-09 ____Awaiting DOI Proposal

006 17-Sep-09 Exhibit l and Exhibit E 17-Sep-09 146138 22-Sep-09 ________ ______Awaiting 001 Proposal

007 22-Sep-09 CTA Exit Building 22-Sep-09 146139 22-Sep-09 ___ _____Awaiting 001 Proposal

008 23-Sep-09 Survey Tent Miscellaneous Items 23-Sep-09 146140 23-Sep-09 Awaiting 001 Proposal
Awaiting DDI Proposal

Issued 9/29/2009 8:19 AM Page 1 of 1
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Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

E October 13, 2009

E. L. Adamson X3-40 R. D. Cantwell N3-30
C. L. Beach X3-16 R. A. Dodd H-4-24
S. C. Bentti X3-16 D. E. Faulk L6-06
Q. L. Grist X3-16 T. A. Foster N3-30
W. R. Junkins X3-16 R. Ganapathy X3-40
M. Lighty (DDI) T. M. Greager X3-16
S. McQueary (DDI) L. W. Grossartli X9-08
S. E. Parnell X3-16 R. M. Harrison N3-30
J. Price (DDI) J. A. Heard H4-17
P. Sawyer (DDI) S. J. Henneman X3-16
S. A. Strope (DDI) R. A. Nunamaker X3-16
A. S. White (DDI) D. G. Saueressig N3-30
H. Williams III X3-16 D. B. Teachout X3-16

R. C. Voeks L6-06
J. A. Ware N3-30
A. E. Zacharias X3-16
Project File, X3-16
Records and Document Control H-4- 11

A meeting on the above subject was held on October 13, at 118-K, MO-755.

1. SAFETY
0 Safety topic: Discussed texting during driving and how much of a distraction it is.

11. ACTION ITEMS FROM LAST MEETING/STATUS

* Still need steps for shower and hygiene trailers to get occupancy permits. Will proceed with work
on the hygiene shower trailer at this time. Work on the Decon trailer is being put on hold.

* DDI will be using Oxarc as a vendor for supplied breathing air systems. Equipment has been
ordered and status update will be provided by DDI before 10/19.

* Remediation PSR Checklist draft in process of review. Completion of items in process. Scheduled
completion 10/22. All items should be submitted relating to the PSR no later than 10/22. PSR
Management review for sign off will be 10/28/2009. DDI requested to follow up on QA and
Training plans before then.

Z:\Administritive Assistant'Project Progress Review Weekly Meetiings\2009\ 10-I 3-09 Weekly Progressedoc
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* Discussed gasoline fueling requirements in Burial Ground and how this will be addressed by
Watts Construction. DDI to set some sort of control in place on the fuel tank and provide to
WCH.

* Discussed diesel fuel storage tank requirements, potential location, power needs and
documentation requirements. Tank to be delivered 9/24. DDI to submit tank rigging plan and
details, WCH to verify plan requirements for 8,000 gallon tank. DDI to submit tank details for
hose and reel design. DDI to provide appropriate submittals

* DDI and WCH to discuss tank ladder fall protection requirements.
* Discussed Training and Work Package development schedule. JHA's and Tech Procedures

scheduled to be completed this week.
0 11H equipment to begin showing up in the next two weeks. 1H program submitted to and being

returned with comments (WCH) this week.
* WCH to clarify tritium downwind monitoring requirements. WCH checking on RadCon and

Environmental requirements
* Discussed site lighting in new walking, working areas and tent areas, all of which are to be

verified for proper lighting.

1I1. PROJECT DESIGN DRAWINGS
*Electrical drawings and traffic control plan drawings are in process. Diesel storage tank electrical

designs and trailer site electrical needs as-built drawings.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* None.

V. WEEKLY PRODUCTION TABLE
* None

VI. MANPOWER
* See attached.

VII. EQUIPMENT
0 None.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
* None.

X. QUALITY
*Discussed implementation of DDI QA and Training program, for the category 3 facility and

regular assessments that will be conducted. Schedule of surveillances to be developed.

XI. REQUESTS FOR INFORMATION
0 None

XII. TECHNICAL DATA SUBMITTALS/STATUS
* None.
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XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
*CN009 will be coming from WCH. - this change notice will be a full revision of Exhibit G and

will incorporate the CN005 revisions.

XIV. CORRESPONDENCE
" Letter from DDI - Appointment of Steve McQueary as DDI Project Manager
* Weekly Progress Review Meeting Minutes 9/29/2009
" Letter to DDI: Key Personnel Approval (McQueary)
* Letter to DDI: Key Personnel Approval (Sexsmith)
* Letter to DDI: Irrevocable Standby Letter of Credit
* Letter from DDI: Additional Requirement for Site Safety Office during Mobilization
" Heavy Equipment Move Notification
" Heavy Equipment Move Notification
* Heavy Equipment Move Notification

XV. IN VOICE AND PAYMENT STATUS
* None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
" Discussed WCH tobacco use policy, designated smoke areas, etc. WCH will be establishing

designated smoking areas. WCH will enforce this policy.
* Need CADD/Electrical Drawings for electrical tie-ins.
* WCH requested status of Cold Weather Protection plan from DDI.
" DDI needs to abide by the approved bucket truck inspection plan. Per DDI the bucket truck will

be on-site 10/15/2009.
* Schedule for emergency drill preparation was discussed. Table-top drill to be performed 10/15.

Will need some craft involvement, supervisors and one or two key techs, a laborer and operator or
two.

* Modesty clothing/laundry service will be provided and blues as well as towels.
* DDI informed that water supply lines will not all be in place before start up.
* DDI needs to engage a qualified person to inspect scaffolding prior to start-up.
* WCH to provide CTA technical procedures to DDI.
" Should have baseline soil samples back sometime this week for the site area perimeter air monitor

locations.
" Paul Sawyer (IH) and Steve McQueary (PM) were introduced as new DDI employees.

Attachment(s): As noted above.
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Meeting Minutes
JJ12MWEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

October 20, 2009

i DISRIBTIO

E. L. Adamson X3-40 S. C. Bentti X3-16
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Crist X3-16 R. A. Dodd H4-24
D. E. Faulk L6-06 T. A. Foster N3-30
L. W. Grossarth X9-08 R. Ganapathy X3-40
J. A. Heard H4-17 T. M. Greager X3-16
S. McQueary (DDI) R. M. Harrison N3-30
S. E. Parnell X3-16 S. J. Henneman X3-16
S. A. Strope (DDI) W. R. Junkins X3-16
H. Williams III X3-16 M. Lighty (DDI)

R. A. Nunamaker X3-16
J. Price (DDI)
D. G. Saueressig N3-30
P. Sawyer (DDI)
D. B. Teachout X3-16
R. C. Voeks L6-06
J. A. Ware N3-30
A. S. White (DDI)
A. E. Zacharias X3-16
Project File, X3-16
Records and Document Control H-4-1 1

A meeting on the above subject was held on October, at 118-K, MO-755.

1. SAFETY
0 Safety topic: Discussion included driving in fog and low visibility. Also discussed tire inflation

and attendees were referred to Lessons Learned from 1 00-D area.

II. ACTION ITEMS FROM LAST MEETING/STATUS

* Still need steps for shower and hygiene trailers to get occupancy permits. Will proceed with work
on the hygiene shower trailer at this time. WCH to issue CN to de-mob the Decon trailer.

* DDI will be using Oxarc as a vendor for supplied breathing air systems. Equipment has been
ordered and status update will be provided by DDI before 10/19. Equipment is on site, set-up on
excavator is in process.

Z:\Admninistrative Assistant\Project Progress Review Weekly Meetings\2009\lO-20-09 Weekly Progress.doc
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* Remediation PSR Checklist draft in process of review. Completion of items in process. Scheduled
completion 10/22. All items should be submitted relating to the PSR no later than 10/22. PSR
Management review for sign off will be 10/28/2009. DDI requested to follow up on QA and
Training plans and then meet with E. Adamson.

* Discussed gasoline fueling requirements in Burial Ground and how this will be addressed by
Watts Construction. DDI to set some sort of control in place on the fuel tank and provide to
WCH. DDI has determined that no vehicle mounted fueling tanks for gasoline will be on site.

* Discussed diesel fuel storage tank requirements, potential location, power needs and
documentation requirements. Tank to be delivered 9/24. DDI to submit tank rigging plan and
details, WCH to verify plan requirements for 8,000 gallon tank. DDI to submit tank details for
hose and reel design. DDI to provide appropriate submittals

" DDI and WCH to discuss tank ladder fall protection requirements. DDI to propose providing
JLG, manlift, etc.

" 1H equipment to begin showing up in the next two weeks. 1H program submitted to and being
returned with comments (WCH) this week. WCH current in review of these. 1H equipment is
on-site, excavators are being set up and personnel are in training.

" WCH to clarify tritium downwind monitoring requirements. WCH checking on RadCon and
Environmental requirements. DOE has agreed with proposal and it has been forwarded to EPA
for review/concurrence.

" Discussed site lighting in new walking, working areas and tent areas, all of which are to be
verified for proper lighting. Discussion continued on alternative light sources such as light plant
at rail crossing into site, additional parking lot and entrance lighting.

* Discussed WCH tobacco use policy, designated smoke areas, etc. WCH will be establishing
designated smoking areas. WCH will enforce this policy.

" Need Electrical Drawings for electrical tie-ins.
" WCH requested status of Cold Weather Protection plan from DDI.
" DDI needs to abide by the approved bucket truck inspection plan. Per DDI the bucket truck will

be on-site 10/15/2009. WCH Safety to follow up on aerial lift and associated fall protection
requirements. DDI to verify/confirm electricians fall protection training.

" Schedule for emergency drill preparation was discussed. Drill was performed 10/15. Field drill
options discussed.

" Modesty clothing/laundry service will be provided and blues as well as towels.

1II. PROJECT DESIGN DRAWINGS
*Electrical drawings and traffic control plan drawings are in process. Diesel storage tank electrical

designs and trailer site electrical needs as-built drawings.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
0 None.

V. WEEKLY PRODUCTION TABLE
* None

VI. MANPOWER
0 None.
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VII. EQUIPMENT
* None.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
*None.

X. QUALITY
*Discussed implementation of DDI QA and Training program, for the category 3 facility and

regular assessments that will be conducted. Schedule of surveillances has been developed and
there will be 27 assessments over the next year.

XI. REQUESTS FOR INFORMATION
* None

XII. TECHNICAL DATA SUBMITTALS/STATUS
0 None.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
" CN009 will be coming from WCH. - this change notice will be a full revision of Exhibit G and

will incorporate the CN005 revisions.
" CN0 10 will be coming from WCH - this change notice will be authorization to de-mob the

Decon Shower Trailer.

XIV. CORRESPONDENCE
0 None

XV. INVOICE AND PAYMENT STATUS
* Discussed billing and payment status.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
" DDI informed that water supply lines will not all be in place before start up. Discussion of not

tying directly to a hydrant. There will be no filling of trucks until an alternative to hard tie-ins is
in place.

* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed.

" Chris Guzzetti is the new EPA site representative, replacing Rob Lobos.

Attachment(s): As noted above.
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CCN: 14730rW H Washington -731
WCH Hanford

Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

October 27, 2009 I 

DISRIBTIO

E. L. Adamson X3-40 R. A. Dodd H-4-24
C. L. Beach X3-16 T. A. Foster N3-30
S. C. Bentti X3-16 R. Ganapathy X3-40
R. D. Cantwell N3-30 R. M. Harrison N3-30
M. D. Clancy X3-16 D. B. Teachout X3-16
Q. L. Grist X3-16 J. A. Ware N3-30
D. E. Faulk 1-6-06 Project File, X3-16
T. M. Greager X3-16 Records and Document Control H-4-1 1
L. W. Grossarth X9-08
J. A. Heard 1-4-17
S. J. Henneman X3-16
W. R. Junkins X3-16
M. Lighty (DDI)
S. McQueary (DDI)
R. A. Nunamaker X3-16
S. E. Parnell X3-16
J. Price (DDI)
D. G. Saueressig N3-30
S. A. Strope (DDI)
A. S. White (DDI)
H. Williams III X3-16
A. E. Zacharias X3-16

A meeting on the above subject was held on October 27, 2009 at 118-K, MO-755.

1. SAFETY
*Safety topic: Discussion about the wind and watching when opening building and vehicle doors

when the winds are high.

II. ACTION ITEMS FROM LAST MEETING/STATUS

*Still need steps for shower and hygiene trailers to get occupancy permits. Will proceed with work
C:\Docurnents and Setfings\clbeach\Local Setfiigs\Temnporary Internet Files\OLK9\I 0-27-09 Weekly Pro gress.doc
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on the hygiene shower trailer at this time. WCH will revise Exhibit D to de-mob the Decon
trailer.

* DDI will be using Oxarc as a vendor for supplied breathing air systems. Equipment has been
ordered and status update will be provided by DDI before 10/ 19. Equipment is continuously
arriving. WCH to confirm which fittings are being used by the RCTs - Hanson or Schrader?

" Remediation PSR Checklist draft in process of review. Completion of items in process. Scheduled
completion 10/22. All items should be completed relating to the PSR no later than end of this
week. PSR Management review for sign off after all dry runs are completed - on or about
11/4/2009. DDI requested to follow up on QA and Training plans and then meet with E.
Adamson. GO-4 forms have been submitted. Discussed training and tracking program.

* Discussed diesel fuel storage tank requirements, potential location, power needs and
documentation requirements. Tank to be delivered 9/24. DDI to submit tank rigging plan and
details, WCH to verify plan requirements for 8,000 gallon tank. DDI to submit tank details for
hose and reel design. DDI to provide appropriate submittals, which WCH has reviewed and
returned.

" DDI and WCH to discuss tank ladder fall protection requirements. DDI to propose providing
JLG, manlift, etc. in process.

" 1H equipment is on-site, excavators are being set up and personnel are in training. Equipment is
now ready to support mock-ups and dry runs.

" WCH to clarify tritium downwind monitoring requirements. WCH checking on RadCon and
Environmental requirements. DOE has agreed with proposal and it has been forwarded to EPA
for review/concurrence. Tritium monitor is in place.

* Discussed site lighting in new walking, working areas and tent areas, all of which are to be
verified for proper lighting. Discussion continued on alternative light sources such as light plant
at rail crossing into site, additional parking lot and entrance lighting. Light plants to be used for
vehicle parking area. Some additional discussion is needed about fall protection/aerial lift
training.

* Need Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design.
* WCH requested status of Cold Weather Protection plan from DDI. WCH has returned submittal.
" DDI needs to abide by the approved bucket truck inspection plan. WCH Safety to follow up on

aerial lift and associated fall protection requirements. SME needs to take a look at the bucket
truck.

" DDI informed that water supply lines will not all be in place before start up. Discussion of not
tying directly to a hydrant. There will be no filling of trucks until an alternative to hard tie-ins is
in place. WCH will be issuing a CN to use only a water fill station for water trucks.

" PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. PRC may hold up hydrant tie-in and/or permit until configuration and details are
complete.

I11. PROJECT DESIGN DRAWINGS
*Electrical drawings and traffic control plan drawings are in process. Diesel storage tank electrical

designs and trailer site electrical as well as as-built drawings.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.
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V. WEEKLY PRODUCTION TABLE
* See attached.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* There are some hot work items to be completed.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* There are some minor modifications to the Load-out work package.
* Discussion of "Key Personnel" for specific work packages was discussed and tabled to a later

meeting.

IX. MATERIAL
* None.

X. QUALITY
* WCH is working on the mark-ups for the TDI, QA and Doc Plan for upcoming assessments.

XI. REQUESTS FOR INFORMATION
* None

XII. TECHNICAL DATA SUBMITTALS/STATUS
* Copy of submittal Log attached

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
*Letter from DDI: Transmittal of Change Notice Drawings Nos. I100K-DD-E0027, Rev. 5 and

0O100K-DD-E0042, Rev. 5
*Letter from DDI: Excavation Competent Person

XV. INVOICE AND PAYMENT STATUS
* None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Discussed IWCP requirements for dedicated and critical resources.
" Discussed load-out start-up behind excavation and sorting. DDI request to revise PSR to have

container loading and handling as a post-start for the dry runs.
* Discussed the incidental welding procedures that are required per Exhibit E.
* Discussed RCT support for full operation. There will be some challenges, DDI will try and

structure work to help lessen the impact when there is a shortage of RCTs.
* Need to have someone off site train DDI site personnel to inspect scaffolding.
* Discussed dry-runs and schedule for dry-runs: Donning/Doffing for respiratory training, Gross

Sort, Secondary Sort, Load-out, Anomaly Response.
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* There will be a work-package revision as a result of the ALARA review.
* WCH will be watching dust control carefully.
* Introduced Tami Dance.

Attachment(s): As noted above.
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3-Week Lookahead

ACTI'VIT MON-26 TUE-27 WED-28 THU-29
Perform Dry Runs X X

Install (H Equipment on X X X
Excavators

Setup Water Supply System X X

Prepare for PSR X

Remediation PSR X

KEY PERSON NEL S.McQueary; S.Strope; S.McQueary; S.McQueary; S.McQueary;
W.Sexsmits; J.Price; 5.Strope; S.Strope; S.Strope;
A.White W.Sexsmith; i.Price; W.Sexsmith; i.Price; W.Sexsmith;

AWhite A.White i.Price; A.White

CRAFT PERSONNEL Operators (7); Operators (7); Operators (7); Operators (7);
Teamsters (2); Teamsters (2); Teamsters (4); Teamsters (4);
Laborers (6) Laborers (6) Laborers (6) Laborers (6)

COMMENTS

Wee!k 9f
ACTIVITY MON-2 TUE-3 WED-4 THU-S

Begin Loadout Trench i/L X X X X

Setup Water Supply System X X X X
Loadout CTA Dry Runs X X

KEY PERSONNEL S.McQuearv; S.ttrope; S.Mc~ueary; S.McQueary; S.McQueary;
W-Sexsmith; J.Price; 5.Strope; S.Strope; S.Strope;
A-White W.Sexsmith; i.Price; W.Sexsmith; i.Price; W.Sexsmith;

A.White A.WhIte J.Price; A.White

CRAFT PERSONNEL Operators (7); Operators (7); Operators (7); Operators (7);
Teamsters (4); Teamsters (4); Teamsters (4); Teamsters (4);
Laborers (6) Laborers (6) Laborers (6) Laborers (6)

COMMENTS

COMM ENTS



TO-GO QTY__ ____

Exc Order Trench Ovrbrdn Cantmntd Total
BCM BCM

1 J 0 7,905 7,905
2 L 0 14,700 14,700
3 DIEIP 0 8,565 8,565
4 G 0 7,910 7,910
5 H 251 3,135 3,387
6 C 0 4,382 4,382
7 F 0 3,713 3,713
8- K 0 18,120 18,120

A/B 0 0 0
______ 714 8,476 9,190

M 0 0 0
N 0 14,665 14,665
0 338 15,646 15,985

TOTAL 1,304 107,216 108,520
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*- - 1 - - -- 0

E. L. Adamson X3-40 R. A. Dodd H-4-24
C. L. Beach X3-16 T. A. Foster N3-30
S. C. Bentti X3- 16 R. Ganapathy X3-40
R. D. Cantwell N3-30 R. M. Harrison N3-30
M. D. Clancy X3-16 D. B. Teachout X3-16
Q. L. Crist X3-16 J. A. Ware N3-30
D. E. Faulk L6-06 Project File, X3-16
T. M. Greager X3- 16 Records and Document Control H4- 11
L. W. Grossarth X9-08
J. A. Heard H-4-17
S. J. Henneman X3-16
W. R. Junkins X3-16
M. Lighty (DDI)
S. McQueary (DDI)
R. A. Nunamaker X3-16
S. E. Parnell X3-16
J. Price (DDI)
D. G. Saueressig N3-30
S. A. Strope (DDI)
A. S. White (DDI)
H. Williams III X3-16
A. E. Zacharias X3-16

A meeting on the above Subject was held on October 27. 2009 at 118-K, MO-755.

1. SAFETY
*Safety topic: DiscuIssion about the wind and watching when opening building and vehicle doors

when the winds are high.

II. ACTION ITEMS FROM LAST MEETING/STATUS

*Still need steps for shower and hygiene trailers to get occuipancy permits. Will proceed with work
CA:\1cne nt, anzd seft ing'c I heach~i iw: I Stings\ Finpor1r nlicruc I Ji Ic\( )lK%1\in.27-0 q Wcek IyProgress doc



Progress Review Meeting
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on the hygiene shower trailer at this time. WCH will revise Exhibit D to de-mob the Decon
trailer.

" DD[ will be using Oxarc as a vendor for supplied breathing air systems. Equipment has been
ordered and status update will be provided by DDI before 10/19. Equipment is continuously
arriving. WCH to confirm which fittings are being used by the RCTs - Hanson or Schrader?

" Remediation PSR Checklist draft in process of review. Completion of items in process. Scheduled
completion 10/22. All items should be completed relating to the PSR no later than end of this
week. PSR Management review for sign off after all dry runs are completed - on or about
11/4/2009. DDI requested to follow up on QA and Training plans and then meet with E.
Adamson. GO-4 forms have been submitted. Discussed training and tracking program.

" Discussed diesel fuel storage tank requirements, potential location, power needs and
documentation requirements. Tank to be delivered 9/24. DDI to submit tank rigging plan and
details, WCH to veify plan requirements for 8,000 gallon tank. DDI to submit tank details for
hose and reel design. DDI to provide appropriate submittals, which WCH has reviewed and
returned.

* DDI and WCH to discuss tank ladder fall protection requirements. DDI to propose providing
JLG, manlift, etc. in process.

* IH equipment is on-site, excavators are being set up and personnel are in training. Equipment is
now ready to support mock-ups and dry runs.

" WCH to clarify tritium downwind monitoring requirements. WCH checking on Rad~on and
Environmental requirements. DOE has agreed with proposal and it has been forwarded to EPA
for review/concurrence. Tritium monitor is in place.

" Discussed site lighting in new walking, working areas and tent areas, all of which are to be
verified for proper lighting. Discussion continued on alternative light sources such as light plant
at rail crossing into site, additional parking lot and entrance lighting. Light plants to be used for
vehicle parking area. Some additional discussion is needed about fall protection/aerial lift
training.

" Need Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design.
* WCH requested status of Cold Weather Protection plan from DDI. WCH has returned submittal.
" DDI needs to abide by the approved bucket truck inspection plan. WCH Safety to follow up on

aerial lift and associated fall protection requirements. SME needs to take a look at the bucket
truck.

" DDI informed that water supply lines will not all be in place before start up. Discussion of not
tying directly to a hydrant. There will be no filling of trucks until an alternative to hard tie-ins is
in place. WCH will be issuing a CN to use only a water fill station for water trucks.

" PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. PRC may hold up hydrant tie-in and/or permnit until configuration and details are
complete.

Ill. PROJECT DESIGN DRAWINGS
*Electrical drawings and traffic control plan drawings are in process. Diesel storage tank electrical

designs and trailer site electrical as well as as-built drawings.

[V. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
0 See attached.
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V. WEEKLY PRODUCTION TABLE
0 See attached.

V1. MANPOWER
* See attached.

VII. EQUIPMENT
* There are some hot work items to be completed.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
" There are some minor modifications to the Load-out work package.
" Discussion of "Key Personnel" for specific work packages was discussed and tabled to a later

meeting.

IX. MATERIAL
* None.

X. QUALITY
0 WCH is working on the mark-ups for the TDI, QA and Doc Plan for upcoming assessments.

XI. REQUESTS FOR INFORMATION
0 None

XII. TECHNICAL DATA SUBMITTALS/STATUS
* Copy of submittal Log attached

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.

XIV. CORRESPONDENCE
* Letter from DDI: Transmittal of Change Notice Drawings Nos. I OOK-DD-E0027, Rev. 5 and

0O100K-DD-E0042, Rev. 5
" Letter from DDI: Excavation Competent Person

XV. INVOICE AND PAYMENT STATUS
0 None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
" Discussed IWCP requirements for dedicated and critical resources.
* Discussed load-out start-up behind excavation and sorting. DDI request to revise PSR to have

container loading and handling as a post-start for the dry runs.
" Discussed the incidental welding procedures that are required per Exhibit E.
" Discussed RCT support for full operation. There will be some challenges, DDI will try and

structure work to help lessen the impact when there is a shortage of RCTs.
* Need to have someone off site train DDI site personnel to inspect scaffolding.
" Discussed dry-runs and schedule for dry-runs: Donning/Doffing for respiratory training, Gross

Sort, Secondary Sort, Load-out, Anomaly Response.



Progress Review Meeting
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" There will be a work-package revision as a result of the ALARA review.
* WCH will be watching dust control carefully.
" Introduced Tami Dance.

Attachment(s): As noted above.
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3-Week Lookahead

Wft* Of *o0-0"
ACTIVITY MON-26 TUE-27 WED-28 THU-29

Perform Dry Runs X x

InstallI H Equipment on X X X
Excavators

Setup Water Supply System X X

Prepare for PSR X

Remediation PSR X

KEY PERSONNEL S.McQuearV; S.Strope; S.McQueary; S.McQueary; 5.Mcaueary;
W.Sexsmith; i.Price; S.Strope; S.Strope; S.Strope;
A.White W.Sexsmith; J.Price; W.Sexsmith; i.Price; W.Sexsmith;

A.White A.White ].Price; A.White

CRAFT PERSONNEL Operators (7); Operators (7); Operators)(7); Operators (7);
Teamsters (2); Teamsters (2); Teamsters (4); Teamsters (4);

Laborers (6) Laborers (6) Laborers (6) Laborers (6)

COMMENTS

ACTIVITY MON-2 TUE-3 WED-4 THU-5
Begin Loadout Trench J/I X X X X

Setup Water Supply System X X X X
Loadout CTA Dry Runs X X

KEY PERSONNEL S.McQueary S.Strope; S.McQuearV; S.McQueary; S.McQueary;
W.Sexsmith; J.Price; S.Strope; S.Strope; 5.Strope;
A.White W.Sexsmith; J.Price; W.Sexsmith; i.PrIce; W.Sexsmitti;

A.White A.White J.Price; A.White

CRAFT PERSONNEL Operators 17); Operators (7); Operators (7); Operators)(7);
Teamsters (4); Teamsters (4); Teamsters (4); Teamsters (4);
Laborers (6) Laborers (6) Laborers (6) Laborers (6)

COMMENTS

COMMENTS



_______TO-GO QTY

Exc Order Trench Ovrbrdn Contmntd Total
______ BCM BCM

1 J 0 7,905 7,905
2 L 0 14,700 14,700
3 D/EJP 0 8,565 8,565
4 G 0 7,910 7,910
5 H 251 3,135 3,387
6 C 0 4,382 4,382
7 F 0 3,713 3,713
8 K 0 18,120 18,120

A/B 0 0 0
1714 8,478 9,190

M 0 0 0
N 0 14,665 14,665

i0 338 1 15,648 15,985
TOTA 1,304 107,216 108,520
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DISTRIBUTIO

E. L. Adamson X3-40 R. D. Cantwell N3-30
C. L. Beach X3-16 S. C. Bentti X3-16
Q. L. Crist X3-16 M. D. Clancy X3 -16
T. M. Greager X3 -16 R. A. Dodd H4-24
L. W. Grossarth X9-08 D. E. Faulk L6-06
J. A. Heard H4-17 T. A. Foster N3-30
S. J. Henneman X3-16 R. Ganapathy X3-40
W. R. Junkins X3-16 R. M. Harrison N3-30
M. Lighty (DDI) S. A. Strope (DDI)
S. McQueary (DDI) J. A. Ware N3-30
R. A. Nunamaker X3-16 Project File, X3-16
S. E. Parnell X3-16 Records and Document Control H4-1 1
J. Price (DDI)
D. G. SaueressigN3-30
D. B. Teachout X3-16
A. S. White (DDI)
H. Williams III X3-16
A. E. Zacharias X3-16
J. Zeisloft A3-04

A meeting on the above subject was held on November 3, 2009 at 11 8-K, MO-755.

1. SAFETY
0 Safety topic: Discussed steps and icy hand rails.

II. ACTION ITEMS FROM LAST MEETING/STATUS

* DDI will be using Oxarc as a vendor for supplied breathing air systems. Equipment has been
ordered and status update will be provided by DDI before 10/19. Equipment is continuously
arriving. WCH uses Schrader, DDI is equipping with Schrader for consistency.

" Remediation PSR Checklist draft in process of review. Completion of items in process. Scheduled

ZAdministrative Assistant\Froject Progress Review Weekly Meetings\2009\l 1-03-09 Weekly Progress.doc
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completion 11/11. All items should be completed relating to the PSR no later than end of this
week.

" Discussed diesel fuel storage tank requirements, potential location, power needs and
documentation requirements.. Tank to be delivered 9/24. DDI to submit tank rigging plan and
details, WCH to verify plan requirements for 8,000 gallon tank. DDI to submit tank details for
hose and reel design. DDI to provide appropriate submittals, which WCH has reviewed and
returned. Will need to go through the same process for the gas storage tank as well.

* DDI and WCH to discuss tank ladder fall protection requirements. DDI to propose providing
JLG, manlift, etc. in process. WCH has this proposal for review.

" Discussed site lighting in new walking, working areas and tent areas, all of which are to be
verified for proper lighting. Discussion continued on alternative light sources such as light plant
at rail crossing into site, additional parking lot and entrance lighting. Light plants to be used for
vehicle parking area. Some additional discussion is needed about fall protection/aerial lift
training. WCH top verify fall protection training for electricians.

" Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH.

* WCH requested status of Cold Weather Protection plan from DDI. WCH has returned submittal.
* DDI informed that water supply lines will not all be in place before start up. Discussion of not

tying directly to a hydrant. There will be no filling of trucks until an alternative to hard tie-ins is
in place. WCH will be issuing a CN to use only a water fill station for water trucks. DDI in
process of building J-Stand.

" PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system.

" Discussed IWCP requirements for dedicated and critical resources. Work packages to be revised
for clarifications.

" Discussed load-out start-up behind excavation and sorting. DDI request to revise PSR to have
container loading and handling as a post-start for the dry runs. Dry-runs to be scheduled.

" Discussed the incidental welding procedures that are required per Exhibit E.
" DDI to have offsite vendor to train site personnel to inspect scaffolding. Currently DDI only has

one (1) competent person.
" Discussed dry-runs and schedule for dry-runs: Donning/Doffing for respiratory training, Gross

Sort, Secondary Sort, Load-out, Anomaly Response. Need to do a feedback discussion on
primary and secondary sorts and on 11/2 set-ups and run-throughs.

* There will be a work-package revision as a result of the ALARA review.

111. PROJECT DESIGN DRAWINGS
*Electrical drawings and traffic control plan drawings are in process. Diesel storage tank electrical

designs and trailer site electrical as well as as-built drawings.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
0 See attached.
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VI. MANPOWER
* See attached.

VII. EQUIPMENT
*See attached. Need equipment list from DDI.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
0 None.

X. QUALITY
* WCH is working on the mark-ups for the DDI, QA and Doc Plan for upcoming assessments.

XI. REQUESTS FOR INFORMATION
*DDI is creating an "Indoctrination" training book and requests information from WCH to

complete.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* Copy of submittal Log attached

XIII. CHANGE NOT ICES/STATUS/CHANGE ORDERS
0 See attached.

XIV. CORRESPONDENCE
* Transmittal from DDI: Acceptance of Change Notice 004 (no proposal to be submitted)
* Letter from DDI: Submittal 9-18, Excavation Competent Person
" Change Notice to DDI: CN 010 De-mob Decon shower Trailer
" Change Notice to DDI: CN 011 IWCP Rev. 6
* Change Notice to DDI: CN 0 12 Descope IFC Drawing Requirements for 11I8-K- I Burial

Ground.
* Weekly Progress Review Meeting Minutes of 10/27/2009

XV. INVOICE AND PAYMENT STATUS
* None. No October billing to be submitted.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
" Introduced DOE Project Manager - Jamie Zeisloft.
" DDI plans to add a third (3rd) water truck and driver the water supply line and system are

constructed.
* Discussed the AB requirement for a drum handling plan. DDI to coordinate with WC-

Engineering to establish this plan.

Attachment(s): As noted above.



3-Week Look October 26 - November 12

Last Week Week of: 26-Oct-09
ACTIVITY MON-26 TUE-27 WED-28 THU-29

Perform Dry Runs

Install IH Equipment on
Excavators

Setup Water Supply SystemWatn

Prepare for PSR

KEY PERSONNEL S.McQueary; S.Strope; S. McQueary; S.McQueary; S.McQueary;
W.Sexsmith; J. Price; S.Strope; S.Strope; S.Strope;
A.White W.Sexsmith; J.Price; W.Sexsmith; J.Price; W.Sexsmith;

A.White A.White J.Price; A.White

CRAFT PERSONNEL Operators (7); Operators (7); Operators (7); Operators (7);
Teamsters (2); Teamsters (2); Teamsters (4); Teamsters (4);
Laborers (6) Laborers (6) Laborers (6) Laborers (6)

COMMENTS

This Week Week- of: 2-Nov-09
ACTIVITY MON-2 TUE-3 WED-4 THU-5

CRAF PERSONNEL Opcerar (6) oe; Op.~ear 6; Opcerar 6; Opcerar 6)

Teamsters (3+1); Teamsters (3+1); Teamsters (3+1); Teamsters (3+1);
Laborers (8);Mech (1) Laborers (8);Mech Laborers (8);Mech Laborers (8);Mech

COMMENTS



Next Weekt Week of: 9-Nov-09-
ACTIVITY MON-9 TUE-10 WED-li THU-12

Complete Loadout CTA Mockups/

KEY PERSONNEL S.McQueary; S.Strope; S. McQueary; S.McQueary; S.McQueary;
W.Sexsmith; i.Price; S.Strope; S.Strope; S.Strope;
A.White W.Sexsmith; J.Price; W.Sexsmith; J.Price; W.Sexsmith;

A.White A.White J.Price; A.White

CRAFT PERSONNEL Operators (6); Operators (6); Operators (6); Operators (6);
Teamsters (4); Teamsters (4); Teamsters (4); Teamsters (4);
Laborers (8);Mech (1) Laborers (8);Mech Laborers (8);Mech Laborers (8);Mech

COMMENTS
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E. L. Adamson X3-40 R. D. Cantwell N3-30
C. L. Beach X3-16 S. C. Bentti X3-16
Q. L. Crist X3-16 M. D. Clancy X3-16
L. W. Grossarth X9-08 R. A. Dodd H4-24
J. A. Heard H4-17 D. E. Faulk L6-06
S. J. Henneman X3-16 T. A. Foster N3-30
W. R. Junkins X3-16 R. Ganapathy X3-40
S. E. Parnell X3-16 T. M. Greager X3-16
J. Price (DDI) M. Lighty (DDI)
S. McQueary (DDI) R. M. Harrison N3-30
D. G. Saueressig N3-30 R. A. Nunamaker X3-16
D. B. Teachout X3-16 S. A. Strope (DDI)
A. S. White (DDI) J. A. Ware N3-30
H. Williams III X3-16 J. Zeisloft A3-04
A. E. Zacharias X3-16 Project File, X3-16

Records and Document Control H14- 11

A meeting on the above subject was held on November 3, 2009 at 11 8-K, MO-755.

1. SAFETY
0 Safety topic: Discussed proper storage of PPE. Be sure to shake out clothing and equipment to

dislodge spiders and other venomous insects that could be in hiding.

II. ACTION ITEMS FROM LAST MEETING/STATUS
" DDI will be using Oxarc as a vendor for supplied breathing air systems. Equipment is

continuously arriving. WCH uses Schrader, DDI is equipping with Schrader for consistency.
* Remediation PSR Checklist draft in process of review. PSR Management sign-off scheduled for

11/11.
* Discussed diesel fu.el storage tank requirements, potential location, power needs and

documentation requirements. Tank to be delivered 9/24. DDI to submit tank rigging plan and
details, WCH to verify plan requirements for 8,000 gallon tank. DDI to submit tank details for
hose and reel design. DDI to provide appropriate submittals, which WCH has reviewed and

Z:XAdministrative AssistantX~roject Progress Review Weekly Meelings2009\1 1-10-09 Weekly Progress.doc
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returned. Will need to go through the same design review process for the gas storage tank as
well. Will need to have Fire Protection approval as well.

* DDI and WCH to discuss tank ladder fall protection requirements. DDI to propose providing
JLG, manlift, etc. in process. WCH has this proposal for review.

* There will be four (4) light plants onsite, One (1) in the parking area, one (1) in the lay-down yard
and two (2) in the burial ground. WCH to verify fall protection training for electricians. All
work is in process.

* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. DDI does not plan to resubmit incorporation of the cold weather protection
plan comments until water supply line installation is complete.

* WCH requested status of Cold Weather Protection plan from DDI. WCH has returned submittal.
* DDI informed that water supply lines will not all be in place before start up. Discussion of not

tying directly to a hydrant. There will be no direct filling of trucks until an alternative to hard tie-
ins is in place. WCH will be issuing a CN revising the specification to use only a water fill
stations for water trucks. DDI in process of building J-Stand. Stand delivered 11/9/2009, will be
assembled today.

* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer.

* Discussed LWCP requirements for dedicated and critical resources. Work packages to be revised
for clarifications and will include down-posting language.

" Discussed load-out start-up behind excavation and sorting. DDI request to revise PSR to have
container loading and handling as a post-start for the dry runs. Dry-runs to be scheduled. WCH
concurs.

* Discussed the incidental welding procedures that are required per Exhibit E. WCH has reviewed
and returned.

* DDI to have offsite vendor to train site personnel to inspect scaffolding. Currently DDI only has
one (1) competent person. DDI to schedule this. Currently their scaffolding competent person is
not onsite.

" There will be a work-package revision as a result of the ALARA review. There will be additional
revisions to address exclusion zone postings.

* DDI plans to add a third (3d) water truck and driver the water supply line and system are
constructed.

* Discussed the AB requirement for a drum handling plan. DDI to coordinate with WCH
Engineering to establish this plan.

111. PROJECT DESIGN DRAWINGS
*Electrical drawings and traffic control plan drawings are in process. Diesel storage tank electrical

designs and trailer site electrical as well as as-built drawings.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
* None.
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VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached. Requested updated equipment list from DDI.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
* None.

X. QUALITY
*WCH is working on the mark-ups for the DDI, QA and Doc Plan for upcoming assessments.

This is on-going. DDI plans to have a revision concerning the QA plan previously submitted.

XI. REQUESTS FOR INFORMATION
*DDI is creating an "~Indoctrination" training book and requests information from WCH to

complete. This is in progress.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* Copy of Submittal Log attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.

XIV. CORRESPONDENCE
* Weekly Progress Review Meeting Minutes of 11/3/2009
* Letter to DDI: Key Personnel Approval
" Letter from DDI: Delay on Start of Remediation
" Letter from DDI: 118-K-i Burial Ground Remediation Project

XV. INVOICE AND PAYMENT STATUS
* None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Discussed disposal of cleaning grey water. Should be disposed of down the drain in the shower

trailer.
* Discussed minimum excavation activities to be performed in the burial ground, excavation of

design limits and any additional excavation to be performed.
" Discussed use of an excavator bucket with "teeth" as opposed to a smooth edge for excavation

and sorting operations, and the adverse implications that have been experienced at other projects,
and earthwork requirements.

Attachment(s): As noted above.
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WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

M 01 T4 I November 17, 2009

ATENEE ISTIUTO

E. L. Adamson X3-40 R. D. Cantwell N3-30
C. L. Beach X3-16 S. C. Bentti X3-16
Q. L. Grist X3-16 M. D. Clancy X3-16
S. K. DeMers L6-06 D. E. Faulk L6-06
R. A. Dodd H4-24 T. A. Foster N3-30
L. W. Grossarth X9-08 R. Ganapathy X3-40
J. A. Heard H4-17 T. M. Greager X3-16
W. R. Junkins X3-16 S. J. Henneman X3-16
M. Lapp (DDI) R. M. Harrison N3-30
M. Lighty (DDI) R. A. Nunamaker X3-16
S. E. Parnell X3-16 D. G. Saueressig N3-30
J. Price (DDI) J. A. Ware N3-30
S. McQueary (DDI) Project File, X3-16
S. A. Strope (DDI) Records and Document Control H4-1 1
D. B. Teachout X3-16
A. S. White (DDI)
H. Williams III X3-16
A. E. Zacharias X3-16
J. Zeisloft A3-04

A meeting on the above subject was held on November 17, 2009 at 11I8-K, MO-755.

1. SAFETY
*Safety topic: Discussed Christmas lights and use of ladders. Be sure to follow proper ladder

safety at home as well as on the job.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* Remediation PSR Checklist draft in process of review. PSR Management sign-off scheduled for

11/17. Notice to Proceed was issued to DDI on 11/17.
* Discussed diesel fuel storage tank requirements, potential location, power needs and

documentation requirements. Tank was delivered 9/24. DDI to submit tank rigging plan and

Z:\Administrative Assistant.Project Progress Review Weekly Meetings\2009\l 1-17-09 Weekly Progress.doc
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details, WCH to verify plan requirements for 8,000 gallon tank. DDI to submit tank details for
hose and reel design. DDI to provide appropriate submittals, which WCH has reviewed and
returned. Will need to go through the same design review process for the gas storage tank as
well. Will need to have Fire Protection approval as well. Design is required to show proximity
of the gas storage tank to electrical class and division requirements.

" DDI and WCH to discuss tank ladder fall protection requirements. DDI to propose providing
JLG, manlift, etc. in process. WCH has this proposal for review.

" There will be four (4) light plants onsite, one (1) in the parking area, one (1) in the lay-down yard
and two (2) in the burial ground. WCH to verify fall protection training for electricians. All
work is in process. Lighting has been completed except in the tent where work is in process.

" Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. DDI does not plan to resubmit incorporation of the cold weather protection
plan comments until water supply line installation is complete.

* WCH requested status of Cold Weather Protection plan from DDI. WCH has returned submittal
with comments.

" DDI informed that water supply lines will not all be in place before start up. Discussion of not
tying directly to a hydrant. There will be no direct filling of trucks until an alternative to hard tie-
ins is in place. WCH will be issuing a CN revising the specification to use only a water fill
stations for water trucks. J-stand is erected and is working on making it functional.

" PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH will develop a CAD drawing from the info that DDI has provided.

* Discussed IWCP requirements for dedicated and critical resources. Work packages have been
revised for clarifications and will include down-posting language. Additional clarification has
been requested on key personnel language. The IWCP Rev. 6 alignment modifications will
address this.

" Discussed load-out start-up behind excavation and sorting. DDI request to revise PSR to have
container loading and handling as a post-start for the dry runs. Dry-runs to be scheduled.

* Discussed the incidental welding procedures that are required per Exhibit E. WCH has reviewed
and returned.

" DDI to have offsite vendor to train site personnel to inspect scaffolding. Currently DDI only has
one (1) competent person. DDI to schedule this.

* DDI plans to add a water truck (third) and driver until the water supply line and system are
constructed and operations ramp up. The second water truck will be on site later this week.

* Discussed the AB requirement for a drum handling plan. DDI to coordinate with WCH
Engineering to establish this plan. Per Doug Teachout, this has been covered in the anomaly
response work package.

* Discussed disposal of grey water from hand washing, etc. Should be disposed of down the drain
in the shower or restroom trailer, or in the field portable toilet facilities.

" Discussed use of an excavator bucket with "teeth" as opposed to a smooth edge for excavation
and sorting operations, and the adverse implications that have been experienced at other projects,
and earthwork requirements. Bucket to be changed out today (11/17).
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111. PROJECT DESIGN DRAWINGS
* Electrical drawings and traffic control plan drawings are in process. Diesel storage tank electrical

designs and trailer site electrical as well as as-built drawings. WCH in review, to be returned this
week.

* DDI to resubmit Traffic Control Plans which will incorporate comments from WCH.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
0 See attached.

V. WEEKLY PRODUCTION TABLE
* None.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
*See attached. Requested updated equipment list from DDI to be incorporated into the weekly

project status.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
0 None.

IX. MATERIAL
0 None.

X. QUALITY
" Kudos to Drew White from DDI for all his work supporting DDIs QA Program efforts.
" Everett plans to finish up with first scheduled assessment by the first of December.

XI. REQUESTS FOR INFORMATION
*DDI is creating an "Indoctrination" training book and requests information from WCH to

complete. This is in progress.

XII. TECHNICAL DATA SUBMITTALS/STATUS
0 Copy of Submittal Log attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.

XIV. CORRESPONDENCE
" Letter from DDI: 1 18-K-lI submittal of Jerry Istre for position as Project Manager
* Letter from DDI: Request for Information, Soil Bonding Agent
* Transmittal from DDI: Acceptance of Change Notice 005
" Transmittal from DDI: Acceptance of Change Notice 006
* Transmittal from DDI: Acceptance of Change Notice 007
* Letter to DDI: Key Personnel
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* Letter to DDI: Key Personnel Approval (Jerry Istre as Project Manager)
* Letter to DDI: Notice to Proceed for the Remedial Action Excavation of 11 8-K-i Burial Ground
" Weekly Progress Review Meeting Minutes of 11/17/2009

XV. IN VOICE AND PAYMENT STATUS
* None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
*WCH to provide container load out sheets. DDI to include previous day's load counts with daily

report. Daily provision of DDI daily reports continues to need improvement.

Attachment(s): As noted above.



Dance Designs Inc.
11 8-K-1 Burial Ground Remediation Project

EQUIPMENT AND MANPOWER SUMMARY
As of Date: Thursday, November 12, 2009

EQUipment Summary Manpower summary
Komastu 600 Classification No.
Komastu 400 Operators 5
Komastu 300 Laborers 8
Hitachi 330 Teamsters 3
Hitachi 225 Mechanic 1
John Deere 225 Total 17
Shuttle Truck #1
Rock Truck
Water Truck #1
Road Grader
Front End Loader

2-Week Look November 9 - November 26

Last Week~r WeeIkofi: 9-Nov-09-x
ACTIVITY MON-9 TUE-10 WED-1i TH-U-12

General Mobilization

Awaiting PSR Approval

COMMENTS



This Wek -Week-of:16Nv0
ACTIVITY MON-16 TUE-17 WED-18 THU-19

PSR Completion

Excavate Trenches i/L

RVA Road

CTA/Loadout Mockup

COMMENTSHihwnwetr
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CCN: 148131
Washington
Closure

WCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

December 1, 2009

D3ISTRBUIO

E. L. Adamson X3-40 R. D. Cantwell N3-30
C. L. Beach X3-16 S. C. Bentti X3-16
Q. L. Grist X3-16 M. D. Clancy X3-16
T. M. Greager X3 -16 S. K. DeMers L6-06
L. W. Grossarth X9-08 R. A. Dodd H4-24
J. A. Heard H4-17 D. E. Faulk L6-06
W. R. Junkins X3-16 T. A. Foster N3-30
M. Lighty (DDI) R. Ganapathy X3-40
S. E. Parnell X3-16 S. J. Henneman X3-16
S. McQueary (DDI) R. M. Harrison N3-30
R. A. Nunamaker X3-16 M. Lapp (DDI)
D. G. S aueressig N3 -30 J. Price (DDI)
A. S. White (DDI) S. A. Strope (DDI)
H. Williams III X3-16 D. B. Teachout X3-16
A. E. Zacharias X3-16 J. A. Ware N3-30

J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4-1 1

A meeting on the above subject was held on November 17, 2009 at 11I8-K, MO-755.

1. SAFETY
*Safety topic: It is a little known fact that the most common reason for a small plane to crash is

lack of fuiel. The second most common is pilot error. The message behind this trivia is to be
prepared. When traveling, you should have a safety kit in the car and in the winter make sure it
included cold weather preparations.

II. ACTION ITEMS FROM LAST MEETING/STATUS
0 Discussed diesel fuel storage tank requirements, potential location, power needs and

documentation requirements. Tank was delivered 9/24. DDI to submit tank rigging plan and
details, WCH to verify plan requirements for 8,000 gallon tank. DDI to submit tank details for
hose and reel design. DDI to provide appropriate submittals, which WCH has reviewed and
returned. Will need to go through the same design review process for the gas storage tank as
well. Will need to have Fire Protection approval as well. Design is required to show proximity
of the gas storage tank to electrical class and division requirements. DDI will submit shortly.

Z:\Adininistrative Assistant~Project Progress Review Weekly Meetings\2009\12-Ol-09 Weekly Progress.doc



Progress Review Meeting
Page 2

* DDI and WCH to discuss tank ladder fall protection requirements. DDI to propose providing
JLG, manlift, etc. in process. WCH has this proposal for review. DDI to provide revision to the
plan as part of the change notice proposal.

" Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today.

* WCH requested status of Cold Weather Protection plan from DDI. WCH has returned submittal
with comments. DDI does not plan to resubmit incorporation of the cold weather protection plan
comments until water supply line installation is complete.

" DDI informed that water supply lines will not all be in place before start up. Discussion of not
tying directly to a hydrant. There will be no direct filling of trucks until an alternative to hard tie-
ins is in place. WCH will be issuing a CN revising the specification to use only a water fill
stations for water trucks. J-stand is erected and is working on making it fuinctional.

* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH will develop a CAD drawing from the info that DDI has provided.
Waiting on FPE authorization.

" Discussed load-out start-up behind excavation and sorting. DDI request to revise PSR to have
container loading and handling as a post-start for the dry runs. Dry-runs have been completed
and loadout authorized.

" DDI to have offsite vendor to train site personnel to inspect scaffolding. Currently DDI only has
one (1) competent person. DDI waiting on training resource to get additional persons trained.

" DDI plans to add a water truck (third) and driver as the weather turns drier. The second water
truck will be on site later this week.

* WCII to provide container load out sheets. DDI to include previous day's load counts with daily
report. Daily provision of DDI daily reports continues to need improvement.

I11. PROJECT DESIGN DRAWINGS
* Electrical drawings are in process. Diesel storage tank electrical designs and trailer site electrical

as well as as-built drawings. DDI will be re-submitting drawings which will incorporate WCH
comments.

* DDI to resubmit Traffic Control Plans which will incorporate comments from WCH. DDI to
submit 12/1/09.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
0 None.

VI. MANPOWER
" See attached.
" Mr. McQueary plans to be transitioned out by 12/22/09 if possible.
* WCH waiting for the requested DDI site superintendent and project manager transition plans.

VII. EQUIPMENT
* See attached.



Progress Review Meeting
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VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
* None.

X. QUALITY
*Everett plans to finish up with first scheduled assessment shortly.

XI. REQUESTS FOR INFORMATION
0 Use of soil bonding agent for initial sort and end of day requirements.

XII. TECHNICAL DATA SUBMITTALS/STATUS
0 See attached.

XIII. CHANGE NOTICESISTATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
" Letter from DDI: Site Superintendent 1(b)(6)
* Letter from DDI: Resumes for Project Manager 1(b)(6)
" Letter to DDI: Key Personnel Approval (Site Superintendent)
* Letter to DDI: Key Personnel Approval (Project Manager)

XV. IN VOICE AND PAYMENT STATUS
* DDI plans to submit November invoice this week.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
" New SWAC to be released this week. Discussed specific change with regards to weight of cans

versus sticker weight of truck.
" WCH requests the status of the two small buildings. (CN 007 R. 1)
" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with

environmental regarding Watts' re-use of waste oil.
* Discussed compressed gas cylinder removal options. Currently on hold across FR while WCH

works through a solution.
* Discussed trench scheduled. DDI plans daily to have two primary sorts, one load-out for now.
* WCH requests a site absences coverage plan.
* Discussed safety incentive quarterly payment details.
* Discussed delays/schedule impacts tracking and resolution.
* Discussed working copy requirements for techinical procedures.

Attachment(s): As noted above.



Dance Designs Inc.
1183-K-I Burial Ground Remediation Project

EQUIPMENT AND MANPOWER SUMMARY
As of Date: Thursday, November 26, 2009

E'au-inmaenft Summary manpower Summary
Komastu 600 Classification No.
Komastu 400 Operators 6
Komastu 300 Laborers 8
Hitachi 330 Teamsters 3
Hitachi 225 Mechanic 1
John Deere 225
Shuttle Truck #1 Total 1
Shuttle Truck #2
Rock Truck
Water Truck #1
Water Truck #2
Light Plants (4)
Water Tank
Front End Loader

2-Week Look November 9 - November 26

Last Week Week of: 23-Nov-09
ACTIVITY MON-23 TUE-24 WED-25 THU-26

Excavate Trenches ilL



This Week Week of:, 30-Nov-09
ACTIVITY MON-30 rUE-1 WED-2 THU-3

AWieA.White A.White .ht

COMMENTS W. Sexsmith in Fall
Protection Class

C. Flowers in Rad C. Flowers in Rad
Worker 11 Training Worker 11 Training

Next Week Week of: 7-Dec-09
ACTIVITY MON-7 TUE-B WED-9 THU-10

Excavate Trenches i/L

Load out Trenches i/I

Excavate Trenches DIE/P_________________________

W.Sexsmith; J.Price; W.Sexsmith; J.Price; W.Sexsmith; i.Price; W.Sessmith; J.Price;
A.White A.White A.White A.White

COMMENTS
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CCN: 148135
Washington
Closure

WCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

December 8, 2009

DISRIBTIO

E. L. Adamson X3-40 R. D. Cantwell N3-30
C. L. Beach X3-16 S. C. Bentti X3-16
Q. L. Grist X3-16 M. D. Clancy X3-16
C. Flowers (DDI) S. K. DeMers L6-06
T. M. Greager X3-16 R. A. Dodd H-4-24
L. W. Grossarth X9-08 T. A. Foster N3-30
J. A. Heard H-4-17 R. Ganapathy X3-40
W. R. Junkins X3-16 S. J. Henneman X3-16
S. E. Parnell X3-16 R. M. Harrison N3-30
S. McQueary (DDI) M. Lapp (DDI)
R. A. Nunamaker X3-16 M. Lighty (DDI)
D. G. Saueressig N3-30 J. Price (DDI)
A. S. White (DDI) S. A. Strope (DDI)
H. Williams III X3-16 D. B. Teachout X3-16
A. E. Zacharias X3-16 J. A. Ware N3-30

J. Zeisloft A3-04
Project File, X3-16
Records and Document Control 1-4-1 1

A meeting on the above subject was held on December 8, 2009 at 11 8-K, MO-755.

1. SAFETY
a Safety topic: Cold weather people and vehicles: Be sure to remove frost completely from

windshield before driving. Watch for changing road conditions. Should dress in layers and
watch co-workers for signs of cold stress.

II. ACTION ITEMS FROM LAST MEETING/STATUS
0 Discussed diesel fuel storage tank requirements, potential location, power needs and

documentation requirements. Tank was delivered 9/24. DDI to submit tank rigging plan and
details, WCH to verify plan requirements for 8,000 gallon tank. DDI to submit tank details for
hose and reel design. DDI to provide appropriate submittals, which WCH has reviewed and
returned. Will need to go through the same design review process for the gas storage tank as
well. Will need to have Fire Protection approval as well. Design is required to show proximity
of the gas storage tank to electrical class and division requirements. DDI has submitted revisions,
WCH in review.

Z:\Administrative Assistant~roject Progress Review Weekly Meetings\2009\l 2-08-09 Weekly Progress. doe



Progress Review Meeting
Page 2

" DDI and WCH to discuss tank ladder fall protection requirements. DDI to propose providing
JLG, manlift, etc. in process. WCH has this proposal for review. DDI to provide revision to the
plan as part of the change notice proposal.

" Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments.

* WCH requested status of Cold Weather Protection plan from DDI. WCH has returned submittal
with comments. DDI does not plan to resubmit incorporation of the cold weather protection plan
comments until water supply line installation is complete. WCH has completed cold weather
protection surveillance. DDI has missed submitting some daily cold weather check lists.

" PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH will develop a CAD drawing from the info that DDI has provided.
Waiting on FPE authorization. WCH will follow up on status.

* Discussed load-out start-up behind excavation and sorting. DDI request to revise PSR to have
container loading and handling as a post-start for the dry runs. Dry-runs have been completed
and loadout authorized.

" DDI to have offsite vendor to train site personnel to inspect scaffolding. Currently DDI only has
one (1) competent person. DDI waiting on training resource to get additional persons trained.

* DDI plans to add a water truck (third) and driver as the weather turns drier. The second water
truck will be on site later this week.

* WCH requests the status of the two small buildings. (CN 007 R. 1) One shack was delivered on
December 8t

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss ffurther with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective.

" Discussed compressed gas cylinder removal options. Currently on hold across FR while WCH
works through a solution. Watts has designed a double bottle cradle to be mounted on machines
that will have a load rated capability. Per Bill Junkins, need engineering approval that design will
hold the weight of the lifting device. Per Everett Adamson, DDI should make sure that the
fabrication is compliant with their QA manual.

* Discussed trench scheduled. DDI plans daily to have two primary sorts, two secondary sorts, and
one load-out for now.

* WCH requests a site absences coverage plan. DDI is working on this.
" Discussed safety incentive quarterly payment details. DDI asked if this applied to mobilization,

WCH to follow up.
" Discussed delays/schedule impacts tracking and resolution.
" Discussed working copy requirements for technical procedures.
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111. PROJECT DESIGN DRAWINGS
" Electrical drawings are in process. Diesel storage tank electrical designs and trailer site electrical

as well as as-built drawings. DDI will be re-submitting drawings which will incorporate WCH
comments.

" DDI to resubmit Traffic Control Plans which will incorporate comments from WCH. DDI to
submit 12/1/09. WCH received revision and is in review.

" DDI to submit excavation pre-excavation drawings.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
0 See attached.

V. WEEKLY PRODUCTION TABLE
* None.

VI. MANPOWER
" See attached.
" New Project Manager, Patrick Kennedy, will be in-site December 2 1s'. DDI transition plan has

been received.
" December 1 Oth is Scott Strope's last day.
" Steve McQueary plans to transition out around the first of the year.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
" None.
* Mobilization work package is complete.
* Electrical work package needs JHA before it can be worked to.

IX MATERIAL
0 Discussed Earthbound temperature limitations.

X. QUALITY
* Everett plans to finish up with first scheduled assessment shortly.

XI. REQUESTS FOR INFORMATION
" Use of soil bonding agent for initial sort and end of day requirements.
" Shuttle truck cable directions have been requested (CNO 16). WCH to share video tutorial with

DDI.

XII. TECHNICAL DATA SUBMITTALS/STATUS
0 See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
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* None.

XV. IN VOICE AND PAYMENT STATUS
* November invoice has been received and is in review.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
" New HASP to be effective December 14, 2009. WCH will do gap training of revisions in POD

on December 14 th

* WCH asked DDI for a snow removal plan. DDI plans to designate two operators and 3 laborers
plus a superintendent. If there is an on-site delay, these persons will be instructed to come in
early and clear pathways, ice steps, etc. If no delay, those individuals will clear snow, etc. during
morning POD.

* DDI management needs to be included in the WCH Emergency Notification list. They should
encourage their employees to be included also.

* DDI to respond to SDRs by end of week.
" WCH requests G-02 hours for November.
* Discussed the potential upgrade from 2-watt to 5-watt radios. DDI indicated there should be a

trade-in value from existing radios which will help off-set the cost.
" Discussed schedule of monthly LSIT meetings. In addition, discussed how LSIT entries are

cleared.

Attachment(s): As noted above.
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WashingtonwcHClosure
WCH Hanford

Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach .~

December 16, 2009Z'

DISRIBTIO

C. L. Beach X3-16 E. L. Adamson X3-40
Q. L. Crist X3-16 R. D. Cantwell N3-30
T. M. Greager X3-16 S. C. Bentti X3-16
W. R. Junkins X3-16 M. D. Clancy X3-16
S. E. Parnell X3-16 S. K. DeMers L6-06
S. McQueary (DDI) R. A. Dodd H4-24
R. A. Nunamaker X3-16 C. Flowers (DDI)
A. S. White (DDI) T. A. Foster N3-30
H. Williams III X3-16 R. Ganapathy X3-40
A. E. Zacharias X3-16 L. W. Grossarth X9-08

J. A. Heard H4-17
S. J. Henneman X3-16
R. M. Harrison N3-30
M. Lapp (DDI)
M. Lighty (DDI)
J. Price (DD1)
D. G. Saueressig N3-30
D. B. Teachout X3-16
J. A. Ware N3-30
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4- 11

A meeting on the above subject was held on December 16, 2009 at 11 8-K, MO-755.

1. SAFETY
0 Safety topic: Forecasters are predicting freezing rain again tonight. Stay alert and watch for

changing road conditions.

II. ACTION ITEMS FROM LAST MEETING/STATUS
" DDI and WCH to discuss tank ladder fall protection requirements. DDI to propose providing

JLG, manlift, etc. in process. WCH has this proposal for review. DDI is revising Fall Protection
Plan. When this is complete, they will draft response and proposal to CNOO5. Whitney Sexmith
is competent person for harness inspections.

" Electrical Drawings for electrical tic-ins, as-builts and diesel tank electrical design have been

Z:V~dministrative AssistnL\roject Progress Review Weekly Meetings\2009\1 2-16-09 Weekly Progress.doc
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submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments.

* WCH requested status of Cold Weather Protection plan from DDI. WCH has returned submittal
with comments. DDI does not plan to resubmit incorporation of the cold weather protection plan
comments until water supply line installation is complete. WCH has completed cold weather
protection surveillance. DDI has missed submitting some daily cold weather check lists.

* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and is working to resolve CHPRC concerns
and requests. Discussed 150 lb. restrictor.

" DDI to have offsite vendor to train site personnel to inspect scaffolding. DDI has six (6) peopled
trained.

* DDI plans to add a water truck (third) and driver as the weather turns drier.
" WCH requests the status of the two small buildings. (CN 007 R. 1) One shack was delivered on

December 8 1h . Need to get power in order to obtain occupancy permit. Discussed scheduling
JHA for electrical work.

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss fuirther with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH evaluating waste oil for heaters.

* Discussed compressed gas cylinder removal options. Currently on hold across FR while WCH
works through a solution. Watts has designed a double bottle cradle to be mounted on machines
that will have a load rated capability. Per Bill Junkins, need engineering approval that design will
hold the weight of the lifting device. Per Everett Adamson, DDI should make sure that the
fabrication is compliant with their QA manual. Tags on devises, etc. and ready for use.

* Discussed trench scheduled. DDI plans daily to have two primary sorts, two secondary sorts, and
one load-out for now. DDI to begin earthwork in trench DEP. Will perform two (2) loadouts in
the beginning.

" WCH requests a site absences coverage plan. DDI is working on this.
* Discussed safety incentive quarterly payment details. DDI asked if this applied to mobilization,

WCH to follow up. DDI to provide personnel hours.
" Discussed delays/schedule impacts tracking and resolution. Negotiations in progress, DDI

submitting delay forms daily.
" New HASP to be effective December 14, 2009. WCH will do gap training of revisions in POD

on December 14 th . DDI is now working to this revision.
* WCH asked DDI for a snow removal plan. DDI plans to designate two operators and 3 laborers

plus a superintendent. If there is an on-site delay, these persons will be instructed to come in one
(1) hour early and clear pathways, ice steps, etc. If no delay, those individuals will clear snow,
etc. during morning POD.

* DDI to respond to SDRs by end of week. DDI has submitted these as of 12/15/2009.
* WCH requests G-02 hours for November. DDI needs to have these submitted by the 3 rd of each

month.
* Discussed the potential upgrade from 2-watt to 5-watt radios. DDI indicated there should be a

trade-in value from existing radios which will help off-set the cost. DDI to provide possible cost
info to WCH today.

" Discussed schedule of monthly LSIT meetings. In addition, discussed how LSIT entries are
cleared.
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III. PROJECT DESIGN DRAWINGS
" Electrical drawings are in process. Diesel storage tank electrical designs and trailer site electrical

as well as as-built drawings. DDI will be re-submitting drawings which will incorporate WCH
comments.

* DDI to resubmit Traffic Control Plans which will incorporate comments from WCH. DDI to
submit 12/1/09. WCH received revision and is in review.

* DDI to submit excavation pre-excavation drawings.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
* None.

VI. MANPOWER
* See attached.
" New Project Manager, Patrick Kennedy, will be in-site December 2 1 ". DDI transition plan has

been received.
* December I 1 IS Scott Strope's last day.
" Steve McQueary plans to transition out around the first of the year.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
" Mobilization work package is closed.
* Electrical work package needs JHA before it can be worked to.

IX. MATERIAL
* Discussed Earthbound temperature limitations.

X. QUALITY
* None.

XI. REQUESTS FOR INFORMATION
" Use of soil bonding agent for initial sort and end of day requirements.
" Shuttle truck cable directions have been requested (CNO 16). WCH to share video tutorial with

DDI.

XII. TECHNICAL DATA SUBMITTALS/STATUS
" See attached.
" DDI submitted proposals today for CNOO2, CNOO8, and CN0l3.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.
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XIV. CORRESPONDENCE
* None.

XV. IN VOICE AND PAYMENT STATUS
* November invoice has been received and is in review.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Discussed DDI working to mobilize two haul trucks from ERDF. There is a total of four (4)

required still.
* Discussed badging requests recovery of badge and TLD upon termination of employees.
* Discussed positive continue improvement in POD work pre-eys.
* Next progress meeting to be after the holidays on January 5, 2010.
" DDO looking at bringing de-icer on site for the scale. WCH need information for environmental

review.

Attachment(s): As noted above.
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CCN: 148149
Washington
Closure

WCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A04)

Distribution

Christopher L. Beach

January 5, 2010

DISTRBUTIO

C. L. Beach X3-16 E. L. Adamson X3-40
B. Collyer (DDI) R. D. Cantwell N3-30
Q. L. Crist X3-16 S. C. Bentti X3-16
T. M. Greager X3-16 M. D. Clancy X3 -16
L. W. Grossarth X9-08 S. K. DeMers L6-06
J. A. Heard H4-17 R. A. Dodd H4-24
J. Janosky (Watts) C. Flowers (DDI)
S. E. Parnell X3-16 T. A. Foster N3-30
S. McQueary (DDI) R. Ganapathy X3-40
M. Sherman (DDI) S. J. Henneman X3-16
D. B. Teachout X3-16 W. R. Junkins X3-16
A. S. White (DDI) M. Lapp (DDI)
H. Williams III X3-16 M. Lighty (DDI)
A. E. Zacharias X3-16 R. A. Nunamaker X3-16

J. Price (DDI)
D. G. SaueressigN3-30
J. A. Ware N3-30
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4-11I

A meeting on the above subject was held on January 5, 2010 at 11 8-K, MO-755.

I. SAFETY
* Safety topic: Watch for changing weather conditions which can leave moisture content on the

road.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* DDI and WCH to discuss tank ladder fall protection requirements. DDI to propose providing

JLG, manlift, etc. in process. WCH has this proposal for review. DDI is revising Fall Protection
Plan. When this is complete, they will draft response and proposal to CNOO5. Whitney Sexmith
is competent person for harness inspections. DDI resubmitted CN 005 proposal last week WCH
in review. This is to be completed by 1/28/20 10.

* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\201 0\January\l -5-10 Weekly Progress.doc
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comments and will resubmit.
* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank.

" WCH requests the status of the two small buildings. (CN 007 R. 1) Both shacks are on site.
Occupancy permits have been obtained. Upon completion of the work package JHA, DDI will
schedule electricians to perform the electrical installations.

* Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to bumn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence.

" Discussed trench scheduled. DDI plans daily to have two primary sorts, two secondary sorts, and
one load-out for now. DDI has begun work in trench DEP. Will perform two (2) loadouts in the
beginning. After DEP trenches are complete, work will be moved to trench K.

* WCH requests a site absences coverage plan. WCH to give DDI comments.
* Discussed safety incentive quarterly payment details. DDI asked if this applied to mobilization,

WCH to follow up. DDI to provide personnel hours.
* WCH requests G-02 hours for December. DDI needs to have these submitted by the 3 rd day of

each month.
* Discussed the potential upgrade from 2-watt to 4-watt radios. DDI indicated there should be a

trade-in value from existing radios which will help off-set the cost. DDI evaluating quotes
received and licensing potential issues. Also looking into alternatives such as installation of a
repeater versus purchase of new radios.

* Discussed schedule of monthly LSIT meetings. In addition, discussed how LSIT entries are
managed and addressed. Additional discussion relating to LSIT entry for heating options and
costs for the CTA tent.

* Discussed DDI working to mobilize two haul trucks from ERDF. There is a total of four (4)
needed for site operations. Negotiations about contracts, costs and ownership are in progress.
DDI to work on a proposal and WCH Procurement will follow up on request. Discussed details
regarding WCH provision of two 22-ton capable haul truck and contract changes that would need
to be made for the 25-ton minimum requirement.

* Discussed badging requests recovery of badge and TLD upon termination of employees.
Currently there are two individuals that need to return their badge from DDI/ Watts.

" Discussed positive continuous improvement in POD work pre-evs. Continue to have feedback
from DOE that there needs to be more employee interaction during the work package pre-ev
briefing.

" DDI looking at bringing de-icer on site for the scale. WCH need information for environmental
review. DDI will follow-up on details.
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111, PROJECT DESIGN DRAWINGS
*Electrical drawings are in process. Diesel storage tank electrical designs and trailer site electrical

as well as as-built drawings. DDT will be re-submitting drawings which will incorporate WCH
comments.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
*See attached.,

V. WEEKLY PRODUCTION TABLE
*None.

VI. MANPOWER
" See attached.
" DDIsl(b)(6) -- was injured in a serious car accident over the holidays so Mitch Sherman

will be filling in for him.
" DDIsl(b)(6) s out on medical leave and. until her return Beth Collyer will be

filling in for her.

VII. EQUIPMENT
*See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*Electrical work. package needs JHA completed before it can be approved. This is should be

complete by the end of today along with Anomaly Response work package revisions.

IX. MATERIAL
*None.

X. QUALITY
*WCH has a marked up surveillance schedule through the end of March. These changes have been

addressed with DDI.

XL. REQUESTS FOR INFORMATION
*Shuttle truck cable directions have been requested (CNOI6), WCH to share video tutorial with

DDI. Training using the video will he scheduled by the end of January.

XII. TECHNICAL DATA SUBMITTALSISTATUS
0 See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XMV. CORRESPONDENCE
" Transmittal from DDI: Acceptance and Proposal for Change Notice 014, Exhibit E, Rev. 5
" Transmittal from DDI: Acceptance of Change Notice 006, Exhibit E, Rev. 3 & Exhibit 1, Rev. 3
" Transmittal from DDI: Acceptance and Proposal for Change Notice 0 10, Exhibit D -

Decontamination Shower Requirements
" Transmittal fromi tDI: Acceptance of Change Notice 011, Exhibit K, Rev 6
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* Response to RFI, Soil Bonding Agent
* Weekly Progress Review Meeting Minutes of 12/16/2009

XV. IN VOICE AND PAYMENT STATUS
* December invoice has been received and is in review.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
0 None.

Attachment(s): As noted above.
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ATENEE ISTRIUTIO

E. L. Adamson X3-40 S. C. Bentti X3-16
C. L. Beach X3-16 R. D. Cantwell N3-30
L. W. Grossarth X9-08 M. D. Clancy X3-16
J. A. Heard H4-17 B. Collyer (DDI)
W. R. Junkins X3-16 Q. L. Crist X3-16
P. Kennedy (DDI) S. K. DeMers L6-06
S. E. Parnell X3-16 R. A. Dodd H4-24
M. Sherman (DDI) C. Flowers (DDI)
A. S. White (DDI) T. A. Foster N3-30
H. Williams III X3-16 R. Ganapathy X3-40
A. E. Zacharias X3-16 T. M. Greager X3-16

S. J. Henneman X3-16
J. Janosky (Watts)
M. Lapp (DDI)
M. Lighty (DDI)
R. A. Nunamaker X3-16
J. Price (DDI)
D. G. Saueressig N3-30
D. B. Teachout X3-16
J. A. Ware N3-30
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control 1-4-11I

A meeting on the above subject was held on January 12, 2010 at 11I8-K, MO-755.

I. SAFETY
* Safety topic: Freezing roads during cold snaps.

II. ACTION ITEMS FROM LAST MEETING/STATUS
*DDI and WCH to discuss tank ladder fall protection requirements. DDI to propose providing

JLG, manlift, etc. in process. WCH has this proposal for review. DDI is revising Fall Protection
Plan. When this is complete, they will draft response and proposal to CNOO5. Whitney Sexmith
is competent person for harness inspections. DDI resubmitted CN 005 proposal last week WCH
in review. This is to be completed by 1/28/2010. Discussed diesel tank ladder use.

Z:\Administrative Assistant~roject Progress Review Weekly Meetings\201I0\January\l -12-10 Weekly Progress. doc
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" Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCI{. Review and comments to be returned to RDC today. DL)1 incorporating
comments and will resubmit.

" PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC_ concerns and
requests. Currently just waiting on the perm its to be issued by CHPRC. Discussed 150 gpin
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/12010.

" WCH requests the status of the two small buildings-. (CN 007 R.1) Both shacks are- on site.
Occupancy permits have been obtained. Upon completion of the work package JHA, ODI will
schedule electricians to perob the electrical installations. Not yet scheduled, JHA is complete.

* Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating firom an environmental
perspective. ODI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDJ to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/2 1/2010.

" WCH requests a site absences coverage plan. WCH to give DDI comments, DDI plans to submit
this by 1/21/20 10.

" Discussed safety incentive quarterly payment details. DDI asked if this applied to mobilization,
WCH to follow up. DDI to provide personnel hours, WCH has received.

" WCH requests G-02 hours for December. DOI needs to have these submitted by the P'~ day of
each month. Transmittal back to DDI with status 2 due to mathematical errors inl hours
calculation.

" Discussed the potential upgrade from 2-watt to 4-watt radios. DDI indicated there should be a
trade-in value from existing radios which will help off-set the cost. DDI evaluating quotes
received and licensing potential issues. Also looking into alternatives such as installation of a
repeater versus purchase of new radios. Possible change out this weekend.

" Discussed schedule of monthly LSIT meetings. In addition, discussed how LSIT entries are
managed and addresed. Additional discussion relating to LSIT entry for heating options and
costs for the CTA tent Heaters to be delivered on site 1/13/2010.

" Discussed DDI working to mobilize two haul trucks from ERDF. There is a total of four (4)
needed for site operations. Negotiations about contracts, costs and ownership are in progress.
DDI to work on a proposal and WCHl Procurement will follow up on request. Discussed details
regarding WCH provision of two 22-ton capable haul truck and contract changes that would need
to be made for the 25-ton minimum requirement. DDI to provide their own trucks rather than this
proposal.

" Discussed badging requests recovery of badge and TLD upon termination of employees.
Currently there are two individuals that need to return their badge from DDLi~atts. Discussed
(b)6)TLI) retrieval.

" Discussed positive continuous improvement in POD work pre-evi. Continue to have feedback
from DOE that there needs to be more employee interaction during the work package pre-ev
briefing.

" Shuttle truck cable directions have been requested (ONO 16). WCH to share video tutorial with
DDI. Training using the video will be scheduled by the end of January.
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111. PROJECT DESIGN DRAWINGS
*Electrical drawings are in process. Diesel storage tank electrical designs and trailer site electrical

as well as as-built drawings. DDI will be re-submitting drawings which will incorporate WCH
comments.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.
* Discussed trench scheduled. DDI plans daily to have two primary sorts, two secondary sorts, and

one load-out for now. DDI has begun work in trench DEP. Will perform two (2) loadouts in the
beginning. After DEP trenches are complete, work will be moved to trench G before starting
trench F.

V. WEEKLY PRODUCTION TABLE
* None.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*Electrical work package needs JHA completed before it can be approved. This is should be

complete by the end of today along with Anomaly Response work package revisions.

IX. MATERIAL
0 None.

X. QUALITY
* WCH QA in process of scheduled assessments.

XI. REQUESTS FOR INFORMATION
* None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
0 See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
* .Letter from DDI: Key Personnel, Patrick Kennedy
" Monthly Industrial Hygiene Data 11 8K Burial Ground Remediation (HASP requirement)
* Letter from DDI: "Employment Eligibility Certification"
* Letter from DDI: Safety Awards Hours
* Weekly Progress Review Meeting Minutes of 1/ 12/2010
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XV. IN VOICE AND PAYMENT STATUS
* December invoice has been received and is in review.

XXI. OTHER COMMENTS/NEW ACTION ITEMS
* Discussed attention to detail in completion of G-02 form submittals.
* Discussed 9/27/2010 Safety luncheon for meeting safety goals and VPP flag raising.
* Discussed weekly site safety walkdowns to be conducted Wednesdays with craft and supervision

support.

Attachment(s): As noted above.
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January 26, 2010 "z

E. L. Adamson X3-40 S. C. Bentti X3-16
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Grist X3-16 M. D. Clancy X3-16
R. A. Dodd H4-24 C. Flowers (DDI)
L. W. Grossarth X9-08 T. A. Foster N3-30
J. A. Heard H4-17 R. Ganapathy X3-40
W. R. Junkins X3-16 T. M. Greager X3-16
P. Kennedy (DDI) S. J. Henneman X3-16
S. E. Parnell X3-16 R. A. Nunamaker X3-16
A. S. White (DDI) J. Price (DDI)
H. Williams III X3-16 D. G. Saueressig N3-30

M. Sherman (DDI)
D. B. Teachout X3-16
J. A. Ware N3-30
A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H-4- 11

A meeting on the above subject was held on January 26, 2010 at 11 8-K, MO-755.

1. SAFETY
* Safety topic: Discussed driving in unpredictable and changing weather conditions. When

traveling, make sure to have an emergency kit that is current. Also be watching for debris thrown
up from tires and environmental changes.

1I. ACTION ITEMS FROM LAST MEETING/STATUS
* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/20 10.

* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and

Z;\Administrative Assistant\Project Progress Review Weekly Meeflngs\20 l0\lanuary\ 1-26-10 Weekly Progress.doc
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requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/ 14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permnit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 02/05/2010 or 2/19/20 10.

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to bum prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010.

" WCH requests a site absences coverage plan. WCH to give DDI comments. DDI plans to submit
this by 1/26/2010.

" WCH requests G-02 hours for December. DDI needs to have these submitted by the 3' d day of
each month. Transmittal back to DDI with status 2 due to mathematical errors in hours
calculation. Discussed attention to detail in completion of G-02 form submittals. DDI is going
back and auditing all the records so that the next submittal will show corrected figures. January
report to be submitted by 2/3/20 10.

* Discussed the potential upgrade from 2-watt to 4-watt radios. DDI indicated there should be a
trade-in value from existing radios which will help off-set the cost. DDI evaluating quotes
received and licensing potential issues. Also looking into alternatives such as installation of a
repeater versus purchase of new radios. Possible change out this weekend. DDI to have two (2)
5-watt radios on-site for testing approximately 1/20/20 10. WCH evaluating plans to implement
5-watt radios.

* Discussed DDI working to mobilize two haul trucks from ERDF. There is a total of four (4)
needed for site operations. Negotiations about contracts, costs and ownership are in progress.
DDI to work on a proposal and WCH Procurement will follow up on request. Discussed details
regarding WCH provision of two 22-ton capable haul truck and contract changes that would need
to be made for the 25-ton minimum requirement. DDI to provide their own trucks rather than this
proposal. DDI plans to have the fourth haul truck onsite, no firm date for arrival. DDI requested
to provide firm date. Discussed Kenworth truck only capable of 22-ton payload. WCH is
pursuing custodianship and lease for additional trucks. The contract will have to be revised to
allow for use of the 22-ton trucks.

* Discussed positive continuous improvement in POD work pre-evs. Continue to have feedback
from DOE that there needs to be more employee interaction during the work package pre-ev
briefing.

* Shuttle truck cable directions have been requested (CNO 16). WCH to share video tutorial with
DDI. Training using the video will be scheduled by the end of January. Training to be held
1/27/2010 Oat 1530 hours.

" Discussed 1/27/20 10 Safety luncheon for meeting safety goals and VPP flag raising.
" Discussed weekly site safety walkdowns to be conducted Wednesdays with craft and supervision

support.
* Discussed Trench I solo remediation planning and subcontractor involvement. DDI will be

requested for feedback during the development process.
* Discussed USQ evaluation of work guiding documents and the 11I8-K safety basis.
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111. PROJECT DESIGN DRAWINGS
0 None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
0 None.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
* None.

X. QUALITY
* None.

XI. REQUESTS FOR INFORMATION
0 None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
0 See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
" Transmittal from DDI: Acceptance of Change Notice 018, Indirect Fired Heaters
* Transmittal to DDI: CN 018, Indirect Fired Heaters
" Transmittal to DDI: CN 0 19, Light Tower at K Avenue and Entrance to 11I8-K- I
* Weekly Progress Review Meeting Minutes of 1/26/2010.

XV. INVOICE AND PAYMENT STATUS
* DDI to submit January.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
0 DDI to provide a plan to access the top of the diesel fuel storage tank.

Attachment(s): As noted above.
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DISRIBTIO

C. L. Beach X3-16 E. L. Adamson X3-40
Q. L. Crist X3-16 S. C. Bentti X3-16
J . A. Heard H4-17 R. D. Cantwell N3-30
W. R. Junkins X3-16 M. D. Clancy X3-16
P. Kennedy (DDI) R. A. Dodd H4-24
S. E. Parnell X3-16 C. Flowers (DDI)
M. Sherman (DDI) T. A. Foster N3-30
A. S. White (DDI) R. Ganapathy X3-40
H. Williams III X3-16 T. M. Greager X3 -16

L. W. Grossarth X9-08
S. J. Henneman X3-16
R. A. Nunamaker X3-16
J. Price (DDI)
D. G. Saueressig N3-30
D. B. Teachout X3-16
J. A. Ware N3-30
A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control 1-4-1 1

A meeting on the above subject was held on February 2, 2010 at 118-K, MO-755.

I. SAFETY
* Safety topic: Watch for wildlife during commutes now that daylight hours are changing.

II. ACTION ITEMS FROM LAST MEETING/STATUS
" Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in preliminary
review.

* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire

Z:\Administrative Assistant~roject Progress Review Weekly Meetings\2010\February\2-2-1O Weekly Progress.doc
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Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010.

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to bum prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with shipping designees.

* WCH requests a site absences coverage plan. WCH to give DDI comments. DDI plans to submit
this by 1/26/2010.

" WCH requests G-02 hours for December. DDI needs to have these submitted by the 3rd day of
each month. Transmittal back to DDI with status 2 due to mathematical errors in hours
calculation. Discussed attention to detail in completion of G-02 form submittals. DDI is going
back and auditing all the records so that the next submittal will show corrected figures. January
report to be submitted by 2/3/20 10.

* Discussed the potential upgrade from 2-watt to 5-watt radios. DDI indicated there should be a
trade-in value from existing radios which will help off-set the cost. DDI evaluating quotes
received and licensing potential issues. Also looking into alternatives such as installation of a
repeater versus purchase of new radios. Possible change out this weekend. DDI to have two (2)
5-watt radios on-site for testing approximately 1/20/2010. WCH evaluating plans to implement
5-watt radios. Change notice to be issued.

" Discussed DDI working to mobilize two haul trucks from ERDF. There is a total of four (4)
needed for site operations. Negotiations about contracts, costs and ownership are in progress.
DDI to work on a proposal and WCH Procurement will follow up on request. Discussed details
regarding WCH provision of two 22-ton capable haul truck and contract changes that would need
to be made for the 25-ton minimum requirement. DDI to provide their own trucks rather than this
proposal. DDI plans to have the fourth haul truck onsite, no firm date for arrival. DDI requested
to provide firm date. Discussed Kenworth truck only capable of 22-ton payload. WCH is
pursuing custodianship and lease for additional trucks. The contract will have to be revised to
allow for use of the 22-ton trucks. Change notice will be coming from WCH.

" DDI to provide a plan to access the top of the diesel fuel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements.

I11. PROJECT DESIGN DRAWINGS
0 DDI to submit revised electrical drawings this week.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
a See attached.

V. WEEKLY PRODUCTION TABLE
* None.
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VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*None.

IX. MATERIAL
* Can liners to be delivered to the site on 2/3/2010.
* Ecology Blocks being delivered to the site 2/2/20 10.

X. QUALITY
0 None.

XI. REQUESTS FOR INFORMATION
0 None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
* Transmittal from DDI: Acceptance of Change Notice 018, Indirect Fired Heaters
* Transmittal from DDI: Acceptance of Change Notice 0 16, Inspection and Maintenance of

Transport/Shuttle Trucks
* Transmittal to DDI: Change Notice 019, Light tower at K Avenue and Entrance to 118-K-i
* Weekly Progress Review Meeting Minutes of 1/26/20 10.

XV. INVOICE AND PAYMENT STATUS
0 DDI to submit January invoice this week.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Heather Weber was introduced as the new DDI admin assistant.

Attachment(s): As noted above.
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CCN: 148849
Washington
Closure

WCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

February 9, 20 10

ATEDE DISRIBTIO

E. L. Adamson X3-40 S. C. Bentti X3-16
C. L. Beach X3-16 R. D. Cantwell N3-30
L. W. Grossarth X9-08 M. D. Clancy X3-l6
J. A. Heard H4-17 Q. L. Crist X3-16
S. J. Henneman X3-16 R. A. Dodd H4-24
W. R. Junkins, X3-16 C. Flowers (DDI)
P. Kennedy (DDI) T. A. Foster N3-30
S. E. Parnell X3-16 R. Ganapathy X3-40
A. S. White (DDI) T. M. Greager X3-16
H. Williams III X3-16 R. A. Nunamaker X3-16

J. Price (DDI)
D. G. Saueressig N3-30
M. Sherman (DDI)
D. B. Teachout X3-16
J. A. Ware N3-30
A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H44- 11

A meeting on the above subject was held on February 9, 2010 at 118-K, MO-755.

1. SAFETY
* Safety topic: Discussed reporting safety incidents and injuries.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in preliminary
review.

" PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and

C:\Documents a nd Settings~cbeach\Local Settiiigs\Temnporary Internet Files\OLK I 07\2-9- 10 Weekly Progress.doc
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requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete.

* Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review, WCH support DDI with required
designations.

" WCH requests a site absences coverage plan. WCH to give DDI comments. DDI plans to submit
this by 1/26/20 10. WCH to provide review and comments.

" Discussed the potential upgrade from 2-watt to 5-watt radios. DDI indicated there should be a
trade-in value from existing radios which will help off-set the cost. DDI evaluating quotes
received and licensing potential issues. Also looking into alternatives such as installation of a
repeater versus purchase of new radios. Possible change out this weekend. DDI to have two (2)
5-watt radios on-site for testing approximately 1/20/20 10. WCH evaluating plans to implement
5-watt radios. Change notice to be issued. DDI to provide 5-watt radios for the site.

* Discussed DDI working to mobilize two haul trucks from ERDF. There is a total of four (4)
needed for site operations. Negotiations about contracts, costs and ownership are in progress.
DDI to work on a proposal and WCH Procurement will follow up on request. Discussed details
regarding WCH provision of two 22-ton capable haul truck and contract changes that would need
to be made for the 25-ton minimum requirement. DDI to provide their own trucks rather than this
proposal. DDI plans to have the fourth haul truck onsite, no firm date for arrival. DDI requested
to provide firm date. Discussed Kenworth truck only capable of 22-ton payload. WCH is
pursuing custodianship and lease for additional trucks. The contract will have to be revised to
allow for use of the 22-ton trucks. Change notice will be coming from WCH. DDI to return
acceptance of change notice prior to mobilizing these trucks.

* DDI to provide a plan to access the top of the diesel fuel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization.

I11. PROJECT DESIGN DRAWINGS
* None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
* None.

VI. MANPOWER
* See attached.
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VII. EQUIPMENT
0 See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
0 Discuss Work Package controls for loading different capacity can/truck combinations.

IX MATERIAL
* None.

X. QUALITY
* None.

XI. REQUESTS FOR INFORMATION
* None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
0 Weekly Progress Review Meeting Minutes of 2/9/2010.

XV. INVOICE AND PAYMENT STATUS
0 None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Discussed contract flow down to sub-tiers.
* Discussed sub-tier change of comment.
" Monday, February 15 1his a holiday (Presidents Day) no on-site operations.
* Discussed need to have project scheduler on site weekly.
" Discussed use of soil pad-in materials.
" Discussed implementing a more detailed briefing on Work Package and Technical Procedures

each day in the POD starting next week.

Attachment(s): As noted above.
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CCN: 148850
Washington
Closure

WCH Hanford
Meeting Minutes
lag= WEEKLY PROGRESS REVIEW MEETING C008753AO0

Distribution

Christopher L. Beach

February 16, 2010

C. L. Beach X3-16 E. L. Adamson X3-40
Q. L. Grist X3-16 S. C. Bentti X3-16
L. W. Grossarth X9-08 R. D. Cantwell N3-30
J. A. Heard H14-17 M. D. Clancy X3-16
P. Kennedy (DDI) R. A. Dodd 114-24
S. E. Parnell X3-16 C. Flowers (DDI)
M. Sherman (DDI) T. A. Foster N3-30
A. S. White (DDI) R. Ganapathy X3 -40
H. Williams III X3-16 T. M. Greager X3-16

S. J. Henneman X3-16
W. R. Junkins X3-16
R. A. Nunamaker X3-16
J. Price (DDI)
D. G. Saueressig N3 -3 0
D. B. Teachout X3-16
J. A. Ware N3-30
A. E. Zachanias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H14-11I

A meeting on the above subject was held on February 16, 2010 at 118-K, MO-755.

1. SAFETY
* Safety topic: Discussed emergency response calling 911, and emergency preparedness.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in preliminary
review, will return this week.

" PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire

Z:\dmninistrative Assistant~roject Progress Review Weekly lveetings\2010\February\2-16-1O Weekly Progress.doc
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Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in.

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to bumn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/20 10. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning.

* WCH requests a site absences coverage plan. WCH to give DDI comments. DDI plans to submit
this by 1/26/2010. WCH to provide review and comments.

" Discussed the potential upgrade from 2-watt to 5-watt radios. DDI indicated there should be a
trade-in value from existing radios which will help off-set the cost. DDI evaluating quotes
received and licensing potential issues. Also looking into alternatives such as installation of a
repeater versus purchase of new radios. Possible change out this weekend. DDI to have two (2)
5-watt radios on-site for testing approximately 1/20/20 10. WCH evaluating plans to implement
5-watt radios. Change notice to be issued. DDI to provide 5-watt radios for the site.

" Discussed DDI working to mobilize two haul trucks from ERDF. There is a total of four (4)
needed for site operations. Negotiations about contracts, costs and ownership are in progress.
DDI to work on a proposal and WCH Procurement will follow up on request. Discussed details
regarding WCH provision of two 22-ton capable haul truck and contract changes that would need
to be made for the 25-ton minimum requirement. DDI to provide their own trucks rather than this
proposal. DDI plans to have the fourth haul truck onsite, no firm date for arrival. DDI requested
to provide firm date. Discussed Kenworth truck only capable of 22-ton payload. WCH is
pursuing custodianship and lease for additional trucks. The contract will have to be revised to
allow for use of the 22-ton trucks. Change notice will be coming from WCH for the 22-ton
trucks. DDI to return acceptance of change notice prior to mobilizing these trucks. DDI is in the
process of bringing these trucks on site.

* DDI to provide a plan to access the top of the diesel fuel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization.

* Discussed use of soil pad-in materials. Need to minimize the materials being introduced into the
trenches.

" Discussed implementing a more detailed briefing on Work Package and Technical Procedures
each day in the POD starting next week

111. PROJECT DESIGN DRAWINGS
* None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
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* See attached.

V. WEEKLY PRODUCTION TABLE
* None.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* Discuss work controls for loading different capacity can/truck combinations.

IX. MATERIAL
* None.

X. QUALITY
0 None.

XI. REQUESTS FOR INFORMATION
* None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
*See attached.

XIV. CORRESPONDENCE
" Transmittal from DDI: Acceptance of Change Notice 022, Heavy Shuttle Trucks loaned
* Transmittal from DDI: Acceptance of Change Notice 020, Radios, Exhibit D & E modifications
" Change Notice 009 Exhibit G Rev 1 to DDI
* Weekly Progress Review Meeting Minutes of 2/16/2010.

XV. INVOICE AND PAYMENT STATUS
* January invoice was paid last week, including safety incentive.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* DDI will be shutting down 30-minutes early today for a management meeting in town.
* Discussed application of fixative to areas where it is needed for dust control only. Soil crusting

agent should not be applied to the haul roads and CTA. Do not apply fixatives or other water
additives to vegetated areas.

Attachment(s): As noted above.
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C. L. Beach X3-16 E. L. Adamson X3-40
Q. L. Grist X3-16 R. D. Cantwell N3-30
L. W. Grossarth X9-08 R. A. Dodd 1-4-24
J. A. Heard H4-17 C. Flowers (DDI) X3-17
W. R. Junkins X3-16 T. A. Foster N3-30
P. Kennedy (DDI) R. Ganapathy X3-40
S. E. Parnell X3-16 D. B. Teachout X3-16
D. G. Saueressig N3-30 J. A. Ware N3-30
M. Sherman (DDI) X3-17 A. S. White (DDI) X3-17
H. Williams III X3-16 A. E. Zacharias X3-16

J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H14-11

A meeting on the above subject was held on February 23, 20 10 at 11 18-K, MO-755.

I. SAFETY
Safety topic: Discussed checking equipment before beginning use, this can be applied both at
home and on the job.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in preliminary
review, will return this week. WCH returned to DDI, status 2, with comments.

* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.

Z:\Administmative Assistant\Project Progress Review Weekly Meetings\2010\February\2-23-lO Weekly Progressdoc
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WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending.

* Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to bum prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning.

* WCH requests a site absences coverage plan. WCH to give DDI comments. DDI plans to submit
this by 1/26/2010. WCH to provide review and comments. DDI to resubmit incorporating WCH
feedback.

* Discussed the potential upgrade from 2-watt to 5-watt radios. DDI indicated there should be a
trade-in value from existing radios which will help off-set the cost. DDI evaluating quotes
received and licensing potential issues. Also looking into alternatives such as installation of a
repeater versus purchase of new radios. Possible change out this weekend. DDI to have two (2)
5-waif radios on-site for testing approximately 1/20/20 10. WCH evaluating plans to implement
5-waif radios. Change notice to be issued. DDI to provide 5-watt radios for the site. Radios
should be on-site tomorrow.

* Discussed DDI working to mobilize two haul trucks from ERDF. There is a total of four (4)
needed for site operations. Negotiations about contracts, costs and ownership are in progress.
DDI to work on a proposal and WCH Procurement will follow up on request. Discussed details
regarding WCH provision of two 22-ton capable haul truck and contract changes that would need
to be made for the 25-ton minimum requirement. DDI to provide their own trucks rather than this
proposal. DDI plans to have the fourth haul truck onsite, no firmn date for arrival. DDI requested
to provide firm date. Discussed Kenworth truck only capable of 22-ton payload. WCH is
pursuing custodianship and lease for additional trucks. The contract will have to be revised to
allow for use of the 22-ton trucks. Change notice will be coming from WCH for the 22-ton
trucks. DDI to return acceptance of change notice prior to mobilizing these trucks. DDI is in the
process of bringing these trucks on site. DDI will be bringing a 6 th truck on site to serve as a
backup.

" DDI to provide a plan to access the top of the diesel fuel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization. DDI plans to construct scaffolding with
handrails to access top of tank. WCH will be issuing a new scaffolding procedure soon and will
incorporate any potential changes or impacts to the subcontractor.

" Discussed application of fixative to areas where it is needed for dust control only. Soil crusting
agent should not be applied to the haul roads and CTA. Do not apply fixatives or other water
additives to vegetated areas.
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111. PROJECT DESIGN DRAWINGS
*WCH return electrical and traffic control drawings to DDI, status 2. DDI will be resubmitting

soon incorporating the WCH comments.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
0 See attached.

V. WEEKLY PRODUCTION TABLE
*A Process Improvement meeting will be held with both key DDI and WCH personnel in

attendance.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
0 None.

IX. MATERIAL
* DDI will be providing calcium chloride for the water system when it is operational.

X. QUALITY
* None.

XI. REQUESTS FOR INFORMATION
* None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
" Transmittal from DDI: Acceptance of Change Notice 02 1, Exhibit G Bottle Cart Checklist
" Transmittal from DDI: Acceptance of Change Notice 015, 2-days of Delay
" Transmittal from DDI: Acceptance of Change Notice 007 Rev. 1, Provide two temporary

buildings
" Transmittal from DDI: Proposal for Change Notice 020
* Weekly Progress Review Meeting Minutes of 2/23/2010

XV. INVOICE AND PAYMENT STATUS
* February 19 'h was the month close, DDI to submit invoice.

XVI. OTHER COMMENTS/NEW ACTION ITEMS



Progress Review Meeting
Page 4

* DDI to begin thinking about ideas to facilitate truck washing in order to make complete
equipment inspections.

* DDI needs to have more oversight in the field from management staff on a consistent basis to
better coordinate work evolution, starts, stops and transitions.

Attachment(s): As noted above.
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C. L. Beach X3-16 E. L. Adamson X3-40
Q. L. Crist X3-16 R. D. Cantwell N3-30
L. W. Grossarth X9-08 R. A. Dodd H4-24
J. A. Heard H4-17 C. Flowers (DDI) X3-17
W. R. Junkins X3-16 T. A. Foster N3-30
P. Kennedy (DDI) R. Ganapathy X3-40
S. E. Parnell X3-16 D. G. Saueressig N3-30
A. S. White (DDI) X3-17 M. Sherman (DDI) X3-17
H. Williams III X3-16 D. B. Teachout X3-16

J. A. Ware N3-30
A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4- 11

A meeting on the above subject was held on March 2, 2010 at 1 18-K, MO-755.

1. SAFETY
0 Safety topic: Discussed BBQ and propane use safety.

II. ACTION ITEMS FROM LAST MEETING/STATUS
" Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in preliminary
review, will return this week. WCH returned to DDI, status 2, with comments. DDI will be
doing a walkdown with Mr. Teachout to incorporate comments and will resubmit drawings for
approval.

" PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permnit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currentlyjust waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permnits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.

Z:'Administrative Assistant\Project Progress Review Weekly Meetings\2010\March\3-2-lO Weekly Progress.doc
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WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/20 10. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/20 10. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010.

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.

* WCH requests a site absences coverage plan. WCH to give DDI comments. DDI plans to submit
this by 1/26/20 10. WCH to provide review and comments. DDI to resubmit incorporating WCH
feedback. DDI will resubmitted this week.

* Discussed DDI working to mobilize two haul trucks from ERDF. There is a total of four (4)
needed for site operations. Negotiations about contracts, costs and ownership are in progress.
DDI to work on a proposal and WCH Procurement will follow up on request. Discussed details
regarding WCH provision of two 22-ton capable haul truck and contract changes that would need
to be made for the 25-ton minimum requirement. DDI to provide their own trucks rather than this
proposal. DDI plans to have the fourth haul truck onsite, no firm date for arrival. DDI requested
to provide firm date. Discussed Kenworth truck only capable of 22-ton payload. WCH is
pursuing custodianship and lease for additional trucks. The contract will have to be revised to
allow for use of the 22-ton trucks. Change notice will be coming from WCH for the 22-ton
trucks. DDI to return acceptance of change notice prior to mobilizing these trucks. DDI is in the
process of bringing these trucks on site. DDI will be bringing a 6 Ih truck on site to serve as a
backup.

* DDI to provide a plan to access the top of the diesel fuel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization. DDI plans to construct scaffolding with
handrails to access top of tank. WCH will be issuing a new scaffolding procedure soon and will
incorporate any potential changes or impacts to the subcontractor. DDI will be installing a ladder
and tie-off point next week. WCH will need to have the tie-off point inspected by a qualified
person prior to use.

* Discussed application of fixative to areas where it is needed for dust control only. Soil crusting
agent should not be applied to the haul roads and CTA. Do not apply fixatives or other water
additives to vegetated areas.

* DDI will be providing calcium chloride for the water system when it is operational. Before
Trench K is opened up, DDI to have calcium chloride on site for dust control. DDI to look into
utilizing Dust Bond in trenches K, N, 0 and I.

* DDI evaluating a location for truck washing. This will be coordinated with the WCH EPL.
" DDI needs to have more oversight in the field from management staff on a consistent basis to

better coordinate work evolution, starts, stops and transitions.
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111. PROJECT DESIGN DRAWINGS
*WCH return electrical and traffic control drawings to DDI, status 2. DDI will be resubmitting

soon incorporating the WCH comments.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
a See attached.

V. WEEKLY PRODUCTION TABLE
*A Process Improvement meeting will be held with both key DDI and WCH personnel in

attendance.

VI. MANPOWER
a See attached.

VII. EQUIPMENT
0 See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* There will need to be a work package created for the installation of the tank ladder and fall

protection for the ladder use.
* DDI to evaluate work package and JHA needs to the water system installations.

IX. MATERIAL
* None.

X. QUALITY
*Any time an "IF" is written, an SDR will be generated. DDI should expect to receive a SDR

regarding the shuttle truck submittals and RWP requirements.

XI. REQUESTS FOR INFORMATION
* None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
0 See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.

XIV. CORRESPONDENCE
* Transmittal from DDI: Acceptance of Change Notice 015, 2-days of Delay
* Transmittal from DDI: Proposal for Change Notice 020
" Weekly Progress Review Meeting Minutes of 2/23/2010

XV. INVOICE AND PAYMENT STATUS
0 Invoice has been signed off and should be paid this week.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
a ERDF will be having a stand down of sorts today beginning around 9:30 a.m. until approximately
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noon. This may affect deliver/pick-up of cans.
* DDI asked if the issue regarding a scaffolding competent person has been resolved. WCH Safety

Rep to follow up on any additional approvals that are required.
* Discussed pre-excavation survey point limitations. DDI to have surveyors out to the site to

review to ensure excavation limits are captured in the Pre-Excavation surveys.
* Trench "I" planning and discussions are underway. DDI has not yet received any feedback from

Rowand regarding bucket dimensions, spec sheet, cameras, etc. DDI to provide this information
by Monday, 3/18/2010.

" Discussed the utilization of Doug Bowers on SCBA. It is expected that this is a DDI function.
Explained that DDI is to provide equipment for these types of entries. But, with that said, WCH
will do everything it can to support these tasks as necessary.

* DDI is to identify and establish a container dumping area. This will be coordinated with the
WCH EPL.

Attachment(s): As noted above.
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E MN =March 9, 2010 7

E. L. Adamson X3-40 R. D. Cantwell N3-30
C. L. Beach X3-16 R. W. Cross H4-25
Q. L. Crist X3-16 R. A. Dodd H-4-24
L. W. Grossarth X9-08 C. Flowers (DDI) X3-17
J. A. Heard H4-17 T. A. Foster N3-30
W. R. Junkins X3-16 R. Ganapathy X3 -40
P. Kennedy (DDI) D. G. Saueressig N3-30
S. E. Parnell X3-16 D. B. Teachout X3-16
M. Sherman (DDI) X3-17 J. A. Ware N3-30

A. S. White (DDI) X3-17
H. Williams III X3-16A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4- 11

A meeting on the above subject was held on March 9, 2010 at 11I8-K, MO-755.

1. SAFETY
*Safety topic: Discussed changing conditions on the drive in and going home. Remember that

time changes (spring forward) this weekend.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in preliminary
review, will return this week. WCH returned to DDI, status 2, with comments. DDI will be
doing a walkdown with Mr. Teachout to incorporate comments and will resubmit drawings for
approval. DDI to check on status.

* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\2010\Msarch\3-9-10 Weekly Progress.doc
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tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permnit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/20 10. Excavation permit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/20 10. Work inside the fence next door
needs to be complete by the end of the weekend of the 19'h so not to disrupt their work. DDI
indicated system should be operational the week of March 22.

* Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/20 10. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications.

* WCH requests a site absences coverage plan. WCH to give DDI comments. DDI plans to submit
this by 1/26/2010. WCH to provide review and comments. DDI to resubmit incorporating WCH
feedback. DDI will resubmit this week. WCH has returned with comments, status 2.

" DDI to provide a plan to access the top of the diesel fuel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization. DDI plans to construct scaffolding with
handrails to access top of tank. WCH will be issuing a new scaffolding procedure soon and will
incorporate any potential changes or impacts to the subcontractor. DDI will be installing a ladder
and tie-off point next week. WCH will need to have the tie-off point inspected by a qualified
person prior to use. DDI will install ladder bolts from the ground for the first two or three rungs
and then contract with Northpoint to complete the remainder of the ladder installation.

* DDI will be providing calcium chloride for the water system when it is operational. Before
Trench K is opened up, DDI to have calcium chloride on site for dust control. DDI to look into
utilizing Dust Bond in trenches K, N, 0 and 1. DDI to provide mixture ratios for WCH profile.
WCH is looking into the availability of having Dust Bond totes on site for use with dust control.

* DDI evaluating a location for truck washing. This will be coordinated with the WCH EPL.
" DDI asked if the issue regarding a scaffolding competent person has been resolved. WCH Safety

Rep to follow up on any additional approvals that are required. Per WCH Safety Rep, all training
requirement for scaffold use have been met.

" Discussed pre-excavation survey point limitations. DDI to have surveyors out to the site to
review to ensure excavation limits are captured in the Pre-Excavation surveys. DDI will schedule
the surveyors back on site to survey Trenches J, L, D, E, P and the north end of C.

" Trench "I" planning and discussions are underway. DDI has not yet received any feedback from
Rowand regarding bucket dimensions, spec sheet, cameras, etc. DDI to provide this information
by Monday, 3/18/2010. The Jewel rep was on site this week and is going to provide additional
information to answer the questions raised. DDI needs to provide a large number of ecology
blocks for use in Trench 1. These need to be rate, in new or very good shape, and have a picking
eye.
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" Discussed the utilization of Doug Bowers on SCBA. It is expected that this is a DDI function.
Explained that DDI is to provide equipment for these types of entries. But, with that said, WCH
will do everything it can to support these tasks as necessary. DDI is getting a person SCBA
certified. A discussion regarding the use of WCH equipment by trained personnel is needed.

* DDI is to identify and establish a container dumping area. This will be coordinated with the
WCH EPL. Identifying this area needs to become a priority.

111. PROJECT DESIGN DRAWINGS
*WCH return electrical and traffic control drawings to DDI, status 2. DDI will be resubmitting

soon incorporating the WCH comments.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
*A Process Improvement meeting will be held with both key DDI and WCH personnel in

attendance.

VI. MANPOWER
*See attached.

V1I. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* There will need to be a work package created for the installation of the tank ladder and fall

protection for the ladder use.
* DDI to evaluate work package and JI-A needs to the water system installations. This needs to be

set into motion by 3/10 at the latest or the work package and JHA will not be complete in time for
work on Friday, March 19.

IX. MATERIAL
*None.

X. QUALITY
*Any time an "IF" is written, an SDR will be generated. DDI should expect to receive a SDR

regarding the shuttle truck submittals and RAT requirements.

XI. REQUESTS FOR INFORMATION
*None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
*See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
*See attached.

XIV. CORRESPONDENCE
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* Transmittal from DDI: Proposal for Change Notice 010, Exhibit D, Decontamination Shower
requirements

* Transmittal from DDI: Acceptance and Proposal for Change Notice 016, Exhibit E, Technical
Specifications

* Transmittal from DDI: Letter advising costs for Change Notice 006, Exhibit E, Rev. 3 and
Exhibit 1, Rev. 3

* Transmittal from DDI: Acceptance and Proposal for Change Notice 014 - Water Fill Station,
Exhibit E, Rev. 5

* Weekly Progress Review Meeting Minutes of 3/2/2010

XV. IN VOICE AND PAYMENT STATUS
* None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
" WCH has three confirmatory sampling sites what will require DDI support. More information

will be provided soon.
* Kudos to DDI - Pre-ev briefings have improved and it is noticed by Senior Management.
* WCH is concerned that DDI has not produced a baseline schedule for the project.
" DDI to develop a process for segregating metal debris from void space to keep the wrong items

from being loaded out.
" DDI needs to provide better direction with regards to Friday work. As of today there are no plans

to work this Friday.
" CRATER bucket brought on site this morning is slightly larger than specs. WCH is checking

with CRATER engineer to see if it can be used. Until a response is received the bucket is not to
be used. DDI to ensure that the bucket is not accidentally put into service. They plan to tag it out
of service.

Attachment(s): As noted above.
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Distribution

Christopher L. Beach

March 16, 201 0

ISTRIUTIO

E. L. Adamson X3-40 R. D. Cantwell N3-30
C. L. Beach X3-16 R. W. Cross H4-25
Q. L. Crist X3-16 C. Flowers (DDI) X3-17
R. A. Dodd H14-24 T. A. Foster N3-30
A. Gagnon X9-08 R. Ganapathy X3-40
L. W. Grossarth X9-08 S. E. Parnell X3-16
J. A. Heard H4-17 M. Sherman (DDI) X3-17
W. R. Junkins X3-16 D. B. Teachout X3-16
P. Kennedy (DDI) J. A. Ware N3-30
D. G. Saueressig N3-30 A. S. White (DDI) X3-17

H. Williams III X3-16
A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H-4- 11

A meeting on the above subject was held on March 16, 2010 at 118-K, MO-755.

1. SAFETY
*Safety topic: Time change, darker during morning commute, more pedestrians on roadway when

going home.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in preliminary
review, will return this week. WCH returned to DDI, status 2, with comments. DDI will be
doing a walkdown with Mr. Teachout to incorporate comments and will resubmit drawings for
approval. DDI to check on status. DDI waiting on North Point.

" PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and

C:\Doctimens a nd Settings~cbeach\Local Settiigs\Temporary I nternet Files\OLKIO7\3-16-1O Weekly Progress.doc
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requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CH-PRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/20 10. Excavation permit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 19 I so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride.

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date.

* DDI to provide a plan to access the top of the diesel fuel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCII Safety about use and training requirements prior to
developing and implementing a plan for utilization. DDI plans to construct scaffolding with
handrails to access top of tank. WCH will be issuing a new scaffolding procedure soon and will
incorporate any potential changes or impacts to the subcontractor. DDI will be installing a ladder
and tie-off point next week. WCH will need to have the tie-off point inspected by a qualified
person prior to use. DDI will install ladder bolts from the ground for the first two or three rungs
and then contract with Northpoint to complete the remainder of the ladder installation. DDI to
complete fall prevention JHA and make sure that work package is discussed and clear to all
involved. DDI discussing a "flip-plate" to be used to stick check levels in the tank from the top
of the ladder. DDI needs to check that modifications made to the tank are in compliance with the
manufacturer's specs.

* DDI will be providing calcium chloride for the water system when it is operational. Before
Trench K is opened up, DDI to have calcium chloride on site for dust control. DDI to look into
utilizing Dust Bond in trenches K, N, 0 and 1. DDI to provide mixture ratios for WCH profile.
WCH is looking into the availability of having Dust Bond totes on site for use with dust control.

" DDI evaluating a location for truck washing. This will be coordinated with the WCH EPL.
* Trench "I" planning and discussions are underway. DDI has not yet received any feedback from

Rowand regarding bucket dimensions, spec sheet, cameras, etc. DDI to provide this information
by Monday, 3/18/2010. The Jewel rep was on site this week and is going to provide additional
information to answer the questions raised. DDI needs to provide a large number of ecology
blocks for use in Trench I. These need to have a rated picking point and be in very good shape.
DDI to follow-up with Jewell and Rowand machinery for information on cameras and
dimensional information on clam shell.
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* Discussed the utilization of Doug Bowers on SCBA. It is expected that this is a DDI function.
Explained that DDI is to provide equipment for these types of entries. But, with that said, WCH
will do everything it can to support these tasks as necessary. DDI is getting a person SCBA
certified. A discussion regarding the use of WCH equipment by trained personnel is needed.

* DDI is to identify and establish a container dumping area. This will be coordinated with the
WCH EPL. Identifying this area needs to become a priority.

" WCH has three confirmatory sampling sites what will require DDI equipment support. More
information will be provided soon.

" WCH is concerned that DDI has not produced a baseline schedule for the project. DDI planning
to submit next revision of baseline schedule on 3/16/20 10. WCH will be issuing an SDR to DDI
for the lack of a baseline schedule.

* DDI to develop a process for segregating metal debris from void space to keep the wrong items
from being loaded out. DDI is developing a posting system to identify specific segregated areas.

* DDI needs to provide better direction with regards to Friday work. As of today there are plans to
work this Friday, March 19, 2010 installing. the waterlines across the fence to the WCH site.

* CRATER bucket brought on site this morning is slightly larger than specs. WCH is checking
with CRATER engineer to see if it can be used. Until a response is received the bucket is not to
be used. DDI to ensure that the bucket is not accidentally put into service. They plan to tag it out
of service. The bucket is being modified with welded plates to fit the proper specs.

111. PROJECT DESIGN DRAWINGS
*WCH return electrical and traffic control drawings to DDI, status 2. DDI will be resubmitting

soon incorporating the WCH comments. DDI to submit by 3/18/2010.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
*See attached.

V. WEEKLY PRODUCTION TABLE
0 A Process Improvement meeting will be held with both key DDI and WCH personnel in

attendance.

VI. MANPOWER
*None.

VII. EQUIPMENT
*None.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
" There will need to be a work package created for the installation of the tank ladder and fall

protection for the ladder use.
* DDI to evaluate work package and JIIA needs to the water system installations. This needs to be

set into motion by 3/10 at the latest or the work package and JHA will not be complete in time for
work on Friday, March 19. WCI- Planner should have revisions to General Site Maintenance
work package for this work in next day or so.

IX. MATERIAL
*None.
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X. QUALITY
* SDR to be provided for schedule and scheduler.
* Sampler is a "Key" position and Pat Kennedy will serve as the QA contact when Drew White

exits.

XI. REQUESTS FOR INFORMATION
* None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
* Weekly Progress Review Meeting Minutes of 3/9/2010
" CN Negotiations Meeting Minutes 3/9/2010
* SDDR Request #1 from DDI
" Transmittal from DDI: Proposal for Change Notice 007, Rev. 1

XV. INVOICE AND PAYMENT STATUS
* None.

XVI. OTHER COMIMENTS/NEW ACTION ITEMS
* None.

Attachment(s): As noted above.
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* S m -: 0IO

E. L. Adamson X3-40 R. D. Cantwell N3-30
C. L. Beach X3-16 R. W. Cross H4-25
D. Bollinger (DDI) C. Flowers (DDI) X3-17
Q. L. Crist X3-16 R. A. Dodd H4-24
A. Gagnon X9-08 T. A. Foster N3-30
J. A. Heard H4-17 R. Ganapathy X3-40
W. R. Junkins X3-16 L. W. Grossarth X9-08
P. Kennedy (DDI) X3-17 S. E. Parnell X3-16
A . S. White (DDI) X3-17 D. G. Saueressig N3-30

NM. Sherman (DDI) X3-17
D. B. Teachout X3-16
J. A. Ware N3-30
H. Williams III X3-16
A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4- 11

A meeting on the above subject was held on March 23, 2010 at 11 8-K, MO-755.

I. SAFETY
*Safety topic: Be watchful for deer and other wildlife during commutes. Also be aware that

irrigation canals are being filled. Just this week, a young boy drowned when he slipped into a
canal.

1I. ACTION ITEMS FROM LAST MEETING/STATUS
" Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/20 10. WCH has received, in preliminary
review, will return this week. WCH returned to DDI, status 2, with comments. DDI will be
doing a walkdown with Mr. Teachout to incorporate comments and will resubmit drawings for
approval. DDI to check on status. DDI waiting on North Point. DDI still waiting on North
Point. They have exceeded the 30-day expected response to a returned submittal.

* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\2OlO\March\3-23-1O Weekly Progressdoc
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approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation pen-nit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/20 10. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the I 9 th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system.

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit.

* DDI to provide a plan to access the top of the diesel fuel storage tank. DDL confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization. DDI plans to construct scaffolding with
handrails to access top of tank. WCH will be issuing a new scaffolding procedure soon and will
incorporate any potential changes or impacts to the subcontractor. DDI will be installing a ladder
and tie-off point next week. WCH will need to have the tie-off point inspected by a qualified
person prior to use. DDI will install ladder bolts from the ground for the first two or three rngs
and then contract with Northpoint to complete the remainder of the ladder installation. DDI to
complete fall prevention JHA and make sure that work package is discussed and clear to all
involved. DDI discussing a "flip-plate" to be used to stick check levels in the tank from the top
of the ladder. DDI needs to check that modifications made to the tank are in compliance with the
manufacturer's specs. Ladder to be installed today (3/23/20 10).

" DDI will be providing calcium chloride for the water system when it is operational. Before
Trench K is opened up, DDI to have calcium chloride on site for dust control. DDI to look into
utilizing Dust Bond in trenches K, N, 0 and 1. DDI to provide mixture ratios for WCH profile.
WCH is looking into the availability of having Dust Bond totes on site for use with dust control.

* DDI evaluating a location for truck washing. This will be coordinated with the WCH EPL.
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* Trench "I" planning and discussions are underway. DDI has not yet received any feedback from
Rowand regarding bucket dimensions, spec sheet, cameras, etc. DDI to provide this information
by Monday, 3/18/2010. The Jewel rep was on site this week and is going to provide additional
information to answer the questions raised. DDI needs to provide a large number of ecology
blocks for use in Trench 1. These need to have a rated picking point and be in very good shape.
DDI to follow-up with Jewell and Rowand machinery for information on cameras and
dimensional information on clam shell. DNFS13 presentation went well. WCH is planning a
management review at the end of next week. WCH needs additional information on the camera
and other equipment as soon as possible.

* Discussed the utilization of Doug Bowers on SCBA. It is expected that this is a DDI function.
Explained that DDI is to provide equipment for these types of entries. But, with that said, WCH
will do everything it can to support these tasks as necessary. DDI is getting a person SCBA
certified. A discussion regarding the use of WCH equipment by trained personnel is needed.

* DDI is to identify and establish a container dumping area. This will be coordinated with the
WCH EPL. Identifying this area needs to become a priority. The can in the HRA has been there
a while and needs to be addressed.

* WCH has three confirmatory sampling sites what will require DDI equipment support. More
informnation will be provided soon. WCH pushing for an April timeframe to perform this work.

* WCH is concerned that DDI has not produced a baseline schedule for the project. DDL planning
to submit next revision of baseline schedule on 3/16/2010. WCH will be issuing an SDR to DDI
for the lack of a baseline schedule. WCH has received submittal and is in review.

a DDI to develop a process for segregating metal debris from void space to keep the wrong items
from being loaded out. DDI is developing a posting system to identify specific segregated areas.
DDI is working on this, nothing has been implemented to date.

III. PROJECT DESIGN DRAWINGS
*WCH return electrical and traffic control drawings to DDI, status 2. DDI will be resubmitting

soon incorporating the WCH comments. DDI to submit this week.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.
* DDI Project Manager has given resignation, last day is Thursday, 3/25/20 10. Discussion of no

field work activities potential on Monday 4/1/2010 without the PM Key Person onsite.

V. WEEKLY PRODUCTION TABLE
0 See attached.

VI. MANPOWER
* Several resumes for Samplers have been received by DDI, DDI is evaluating potential candidates.
0 Discussed scheduling difficulties for physicals at AMH. Mr. Heard spoke with the WCH OH

department that schedules AMH physicals. If a teamster has a current DOT physical, they can
onsite until the AMH physical. WCH will provide additional information regarding this.

VII. EQUIPMENT
*The John Deere 220 excavator is planned to be leaving the site; the 330 excavator will be

equipped to utilize the CRATER. The 6th haul truck is on hold for use until final certification
data is provided.
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VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*Clarification of distance to remain from a non-bermed edge of a trench. The work package states

6 feet and the CTA technical procedure states 4 feet.

IX. MATERIAL
* None.

X. QUALITY
" SDR to be provided for schedule and scheduler.
* Sampler is a "Key" position and Pat Kennedy will serve as the QA contact when Drew White

exits. With the departure of Drew White, WCH plans to issue a letter to DDI about
noncompliance to contract for not having a Sampler on site. DDI should expect another letter
with the same wording for the vacant PM position.

* WCH to perfonm the next scheduled QA surveillance after turnover of personnel is resolved.

XI. REQUESTS FOR INFORMATION
* None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE, ORDERS
* See attached.

XIV. CORRESPONDENCE
* Transmittal from DDI: Proposal for Change Notice 007, Rev. 1
" Transmittal from DDI: Amended Proposal for Change Notice 0 18, Two Indirect Heaters for CTA

Tent
" CN Negotiations, Meeting Minutes 3/16/2010
" Letter to DDI: Required Reading for Implementing Revisions to PAS-2-1.l, R7 & PAS-2-l.4,

Rev. 2

XV. INVOICE AND PAYMENT STATUS
* None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
" Discuss implementation and oversight of equipment maintenance plan with the resignation of the

DDI mechanic.
" Full/Loaded can in HRA needs to be dumped. Preparation for this need to be put into place

ASAP.
" DDI to make arrangements to de-mob the heaters in the tent prior to 3/3 1/2010.

Attachment(s): As noted above.
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DISTRBUTIO

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Crist X3-16 R. W. Cross H4-25
T. Dance (DDI) X3-17 C. Flowers (DDI) X3-17
A. Gagnon X9-08 R. A. Dodd 114-24
W. R. Junkins X3-16 T. A. Foster N3-30
S. E. Parnell X3-16 R. Ganapathy X3-40
M. Sherman (DDI) X3-17 L. W. Grossarth X9-08
H. C. Weber (DDI) X3-16 J. A. Heard H4-17

D. G. Saueressig N3 -30
D. B. Teachout X3-16
J. A. Ware N3-30
H. Williams III X3-16
A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control 114-11

A meeting on the above subject was held on April 6, 2010 at 11 8-K, MO-755.

1. SAFETY
* Safety topic: There was a roll-over accident on Route 4 on the drive home commute. Need to

practice defensive driving, observe traffic controls like speeding, passing, etc.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in preliminary
review, will return this week. WCH returned to DDI, status 2, with comments. DDI will be
doing a walkdown with Mr. Teachout to incorporate comments and will resubmit drawings for
approval. DDI to check on status. DDI waiting on North Point. DDI still waiting on North
Point. They have exceeded the 30-day expected response to a returned submittal. DDI to follow
up with North Point again this week.

* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit

Z:\Administrative Assistari\Project Progress Review Weekly Meetings\2010\April\4-6-1O Weekly Progress.doc
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approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Penmits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 19 'h so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 1 00-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority.

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Enviromnental will get WCH concurrence. DDI plans to submit by 1/27/20 10. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted.

* DDI to provide a plan to access the top of the diesel fuel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization. DDI plans to construct scaffolding with
handrails to access top of tank. WCH will be issuing a new scaffolding procedure soon and will
incorporate any potential changes or impacts to the subcontractor. DDI will be installing a ladder
and tie-off point next week. WCH will need to have the tie-off point inspected by a qualified
person prior to use. DDI will install ladder bolts from the ground for the first two or three rungs
and then contract with Northpoint to complete the remainder of the ladder installation. DDI to
complete fall prevention JHA and make sure that work package is discussed and clear to all
involved. DDI discussing a "flip-plate" to be used to stick check levels in the tank from the top
of the ladder. DDI needs to check that modifications made to the tank are in compliance with the
manufacturer's specs. Ladder to be installed today (3/23/20 10). Ladder installation delayed
because the bolts where too large for the holes.

* DDI will be providing calcium chloride for the water system when it is operational. Before
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Trench K is opened up, DDI to have calcium chloride on site for dust control. DDI to look into
utilizing Dust Bond in trenches K, N, 0 and 1. DDI to provide mixture ratios for WCH profile.
WCH is looking into the availability of having Dust Bond totes on site for use with dust control.
DDI to have calcium chloride on site before opening up Trench K excavations.

* DDI evaluating a location for truck washing. This will be coordinated with the WCH EPL. This
will be set up next to the high tank.

* Trench "I" planning and discussions are underway. DDI has not yet received any feedback from
Rowand regarding bucket dimensions, spec sheet, cameras, etc. DDI to provide this information
by Monday, 3/18/2010. The Jewel rep was on site this week and is going to provide additional
information to answer the questions raised. DDI needs to provide a large number of ecology
blocks for use in Trench 1. These need to have a rated picking point and be in very good shape.
DDI to follow-up with Jewell and Rowand machinery for information on cameras and
dimensional information on clam shell. DNFSB presentation went well. WCH is planning a
management review at the end of next week. WCH needs additional information on the camera
and other equipment as soon as possible. WCH will be holding a workshop meeting with the
local defense board, DOE and WCH management later in April. Any additional information that
can be gathered on equipment will be beneficial.

* WCH has three confirmatory sampling sites what will require DDI equipment support. More
information will be provided soon. WCH pushing for an April timeframe to perform this work.
A walkdown of one of the sites will be occurring today. WCH will schedule a discussion for next
week to discuss the excavation of the two or 3 sites that are included in the current contract.

" WCH is concerned that DDI has not produced a baseline schedule for the project. DDI planning
to submit next revision of baseline schedule on 3/16/20 10. WCH will be issuing an SDR to DDI
for the lack of a baseline schedule. WCH has received submittal and is in review.

* DDI to develop a process for segregating metal debris from void space to keep the wrong items
from being loaded out. DDI is developing a posting system to identify specific segregated areas.
DDI is working on this, nothing has been implemented to date.

* Discuss implementation and oversight of equipment maintenance plan with the resignation of the
DDI mechanic.

III. PROJECT DESIGN DRAWINGS
*WCH return electrical and traffic control drawings to DDI, status 2. DDI will be resubmitting

soon incorporating the WCH comments. DDI to submit this week. Drawings are with North
Point for revision and will be resubmitted upon their return.

o Electrical drawings are a priority as CHPRC will be making some revisions to them for
some additional air monitoring stations on the 11 8-K electrical service.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.
" New PM has been hired by DDI and will be on-site this week.

V. WEEKLY PRODUCTION TABLE
* See attached.
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VI. MANPOWER
" Several resumes for Samplers have been received by DDI, DDI is evaluating potential candidates.

Heather Weber will serve as sampler in addition to performing the admin tasks, her training
should be completed by the end of the month to be able to perform sampling duties.

* With the hiring of a new Project Manager (Raymond Ferguson) an updated "Key Personnel"
letter will be submitted.

VII. EQUIPMENT
* The John Deere 225 excavator is planned to be leaving the site; the 330 excavator will be

equipped to utilize the CRATER. WCH will be discussing with DDI the possible use of the JD
225 for the confirmatory sampling.

* The Kenworth haul truck is on hold for use with 25-ton cans until final certification data is
provided. Submittal for certification was returned status 3.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*Clarification of distance to remain from a non-bermed edge of a trench. The work package states

6 feet and the CTA technical procedure states 4 feet. Planners are working on this clarification.

IX. MATERIAL
* DDI to address getting calcium chloride on site before current supply of fixative runs out.

X. QUALITY
" SDR to be provided for schedule and scheduler.
* WCH to perform the next scheduled QA surveillance after turnover of personnel is resolved.

XI. REQUESTS FOR INFORMATION
* None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
* CN Negotiations Meeting Minutes of 3/23/2010
* Letter to DDI: Release 57 Hanford Site Hoist and Rigging
* Letter from DDI: Acknowledgement of Change Notice 023
* Monthly Industrial Hygiene Data 11 8-K Burial Ground Remediation (HASP requirement)
* Transmittal to DDI: Change Notice 024 - Exhibit K - IWCP Rev. 7
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XV. IN VOICE AND PAYMENT STATUS
* DDI to submit March invoice this week.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* None.

Attachment(s): As noted above.
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Meeting Minutes
WI .*4 WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

111111=10J, Christopher L. Beach

April 20, 2010

ATEDE ISTRBUIO
E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Crist X3-16 R. W. Cross H4-25
T. Dance (DDI) X3-17 C. Flowers (DDI) X3-17
R. A. Dodd H4-24 T. A. Foster N3-30
A. Gagnon X9-08 R. Ganapathy X3-40
W. R. Junkins X3-16 J. A. Heard H4-17
S. E. Pamnell X3-16 D. G. Saueressig N3-30

M. Shermnan (DDI) X3-17
D. B. Teachout X3-16
J. A. Ware N3-30
H. C. Weber (DDI) X3-16
H. Williams III X3-16
A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4-11I

A meeting on the above subject was held on April 20, 2010 at 11 8-K, MO-755.

I. SAFETY
* Safety topic: Discussed traffic and that speeding seems to have increased recently. MSA is in the

process of evaluating traffic patterns which also include speed which could lead to a stronger
presence from the Benton County Sheriffs Department issuing speeding tickets.

II. ACTION ITEMS FROM LAST MEETING/STATUS
*PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currentlyjust waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.
WCH following up. Hydrant permnit is in hand, waiting for excavation permit. Plan to performn
work on water line on an off shift work day, pushing for Friday 2/19/20 10. Excavation permit is

Z:\Admjinistralive Assislant~roject Progress Review Weekly Meetings'20l0\Aprij'4-20-io Weekly Progress.doc
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complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/20 10. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permnits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the I91h so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 1 00-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDL to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project.

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCI- is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/20 10. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDL with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20).

" DDI to provide a plan to access the top of the diesel fuel storage tank. DDL confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization. DDI plans to construct scaffolding with
handrails to access top of tank. WCH will be issuing a new scaffolding procedure soon and will
incorporate any potential changes or impacts to the subcontractor. DDI will be installing a ladder
and tie-off point next week. WCH will need to have the tie-off point inspected by a qualified
person prior to use. DDI will install ladder bolts from the ground for the first two or three rungs
and then contract with Northpoint to complete the remainder of the ladder installation. DDI to
complete fall prevention JHA and make sure that work package is discussed and clear to all
involved. DDL discussing a "flip-plate" to be used to stick check levels in the tank from the top
of the ladder. DDI needs to check that modifications made to the tank are in compliance with the
manufacturer's specs. Ladder to be installed today (3/23/2010). Ladder installation delayed
because the bolts where too large for the holes. New DDI PM will be revisiting this matter.

* DDI will be providing calcium chloride for the water system when it is operational. Before
Trench K is opened up, DDI to have calcium chloride on site for dust control. DDI to look into
utilizing Dust Bond in trenches K, N, 0 and 1. DDI to provide mixture ratios for WCH profile.
WCH is looking into the availability of having Dust Bond totes on site for use with dust control.
DDI to have calcium chloride on site before opening up Trench K excavations. No update (4/20).

* DDI evaluating a location for truck washing. This will be coordinated with the WCH EPL. This
will be set up next to the high tank. WCH EPL will be onsite this week to assist with designating
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a location.
" Trench "I" planning and discussions are under-way. DDI has not yet received any feedback from

Rowand regarding bucket dimensions, spec sheet, cameras, etc. DDI to provide this information
by Monday, 3/18/2010. The Jewel rep was on site this week and is going to provide additional
information to answer the questions raised. DDI needs to provide a large number of ecology
blocks for use in Trench 1. These need to have a rated picking point and be in very good shape.
DDI to follow-up with Jewell and Rowand machinery for information on cameras and
dimensional information on clam shell. DNFSB presentation went well. WCH is planning a
management review at the end of next week. WCH needs additional information on the camera
and other equipment as soon as possible. WCH will be holding a workshop meeting with the
local defense board, DOE and WCH management later in April. Any additional information that
can be gathered on equipment will be beneficial. WCH workshop with DNFSB to be held
4/21/2010.

* WCH has three confirmnatory sampling sites what will require DDI equipment support. More
information will be provided soon. WCH pushing for an April timeframe to perform this work.
A walkdown of one of the sites will be occurring today. WCH will schedule a discussion for next
week to discuss the excavation of the two or 3 sites that are included in the current contract.
Potholing to commence 5/17/20 10 when DDI's new sampler has completed her training.

" WCH is concerned that DDI has not produced a baseline schedule for the project. DDI planning
to submit next revision of baseline schedule on 3/16/2010. WCH will be issuing an SDR to DDI
for the lack of a baseline schedule. WCH has received submittal and is in review. WCH is
currently in review of the resubmitted schedule.

" DDI to develop a process for segregating metal debris from void space to keep the wrong items
from being loaded out. DDI is developing a posting system to identify specific segregated areas.
DDI is working on this, nothing has been implemented to date. No update (4/20)

* Discuss implementation and oversight of equipment maintenance plan with the resignation of the
DDI mechanic. DDI working to bring on project mechanic.

III. PROJECT DESIGN DRAWINGS
*WCH return electrical and traffic control drawings to DDI, status 2. DDI will be resubmitting

soon incorporating the WCH comments. DDI to submit this week. Drawings are with North
Point for revision and will be resubmitted upon their return.

o Electrical drawings are a priority as CHPRC will be making some revisions to them for
some additional air monitoring stations on the 11I8-K electrical service. No update (4/20).

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
* See attached.

VI. MANPOWER
* DDI is working on securing project mechanic on site full time.
* DD[ has extended an offer to a CIH candidate.

VII. EQUIPMENT
* WCH will be discussing with DDI the possible use of the JD 225 for the confirmatory sampling.
* The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is



Progress Review Meeting
Page 4

provided. Submittal for certification was returned status 3.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*Clarification of distance to remain from a non-bermed edge of a trench. Planners are working on

this clarification.

IX. MATERIAL
* DDI to address getting calcium chloride on site before current supply of fixative runs out.

X. QUALITY
* SDR to be provided for schedule and scheduler.
" WCH to perform the next scheduled QA surveillance after turnover of personnel is resolved.

XI. REQUESTS FOR INFORMATION
0 None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.
* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/20 10. WCH has received, in preliminary
review, will return this week. WCH- returned to DDI, status 2, with comments. DDL will be
doing a walkdown with Mr. Teachout to incorporate comments and will resubmit drawings for
approval. DDI to check on status. DDI waiting on North Point. DDI still waiting on North
Point. They have exceeded the 30-day expected response to a returned submittal. DDI to follow
up with North Point again this week. No update, still with DDI (4/20).

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
" Letter from DDI: Acknowledgement of Change Notice 024
* Letter from DDI: Subcontractor Deficiency Report Number FR-2010-IF-01 I I-SDR-005
* Weekly Progress Review Meeting Minutes of 4/6/2010
* Change Notice 025 - Exhibit A Rev. 8

XV. IN VOICE AND PAYMENT STATUS
0 WCH in review of March invoice.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Discussed contract milestones; is DDI considering extra work days?

Attachment(s): As noted above.
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CCN: 150033WCH Washington
WC H Hanford

Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

April 27, 2010

DISTRIBUTIO

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Grist X3-16 R. W. Cross H4-25
T. Dance (DDI) X3-17 R. A. Dodd H4-24
R. Ferguson (DDI) X3-17 C. Flowers (DDI) X3-17
A. Gagnon X9-08 T. A. Foster N3-30
S. E. Parnell X3-16 R. Ganapathy X3-40
M. Sherman (DDI) X3-17 J. A. Heard H4-17
H. Williams III X3-16 W. R. Junkins X3-16

D. G. Saueressig N3-30
D. B. Teachout X3-16
J. A. Ware N3-30
H. C. Weber (DDI) X3-16
A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4-11I

A meeting on the above subject was held on April 27, 2010 at 11 8-K, MO-755.

I. SAFETY
* Safety topic: Discuss WCH PPE policy including the definition of substantial footwear for

persons going out on site. If you do a 360 walk-around and then get distracted with paperwork, a
phone call, etc. it would be prudent to do another walk-around as conditions can change at any
time. As an extension of this, there are very few, if any, situations that warrant

II. ACTION ITEMS FROM LAST MEETING/STATUS
* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permnits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform

ZAAdministrative Assistant'Froject Progress Review Weekly Meetings\2010\April\4-27-10 Weekly Progress.doc
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work on water line on an off shift work day, pushing for Friday 2/19/20 10. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 1 9 th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27).

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss fujrther with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27).

" DDI to provide a plan to access the top of the diesel fuel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization. DDI plans to construct scaffolding with
handrails to access top of tank. WCH will be issuing a new scaffolding procedure soon and will
incorporate any potential changes or impacts to the subcontractor. DDI will be installing a ladder
and tie-off point next week. WCH will need to have the tie-off point inspected by a qualified
person prior to use. DDI will install ladder bolts from the ground for the first two or three rungs
and then contract with Northpoint to complete the remainder of the ladder installation. DDI to
complete fall prevention THA and make sure that work package is discussed and clear to all
involved. DDI discussing a "flip-plate" to be used to stick check levels in the tank from the top
of the ladder. DDI needs to check that modifications made to the tank are in compliance with the
manufacturer's specs. Ladder to be installed today (3/23/20 10). Ladder installation delayed
because the bolts where too large for the holes. New DDI PM will be revisiting this matter
(4/20). Watts is looking into the costs associated with placing scaffolding around the tank.
Another alternative is to bring a man-lift to the site (4/27).
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" DDI will be providing calcium chloride for the water system when it is operational. Before
Trench K is opened up, DDI to have calcium chloride on site for dust control. DDI to look into
utilizing Dust Bond in trenches K, N, 0 and 1. DDI to provide mixture ratios for WCH profile.
WCH is looking into the availability of having Dust Bond totes on site for use with dust control.
DDI to have calcium chloride on site before opening up Trench K excavations. No update (4/20).
DDI indicated the plan is to have a 250 gallon tote that will be used through the injection system
tied into the water system (4/27).

" DDI evaluating a location for truck washing. This will be coordinated with the WCH EPL. This
will be set up next to the high tank. WCH EPL will be onsite this week to assist with designating
a location. WCH EPL is in review of proposed location with preference for location in the AOC
(4/27).

" Trench "I" planning and discussions are underway. DDI has not yet received any feedback from
Rowand regarding bucket dimensions, spec sheet, cameras, etc. DDI to provide this information
by Monday, 3/18/2010. The Jewel rep was on site this week and is going to provide additional
information to answer the questions raised. DDI needs to provide a large number of ecology
blocks for use in Trench 1. These need to have a rated picking point and be in very good shape.
DDI to follow-up with Jewell and Rowand machinery for information on cameras and
dimensional information on clam shell. DNFSB presentation went well. WCH is planning a
management review at the end of next week. WCH needs additional information on the camera
and other equipment as soon as possible. WCH will be holding a workshop meeting with the
local defense board, DOE and WCLI management later in April. Any additional information that
can be gathered on equipment will be beneficial. WCH workshop with DNFSB held 4/21/2010.
WCH will be submitting Start-up Review Report to DOE for approval to begin working on PSR.
A meeting will be scheduled soon to develop plan for procuring equipment that will be needed for
the Trench I Silo excavation work. This meeting will need to include WCH, Watts, and DDI
personnel (4/27).

* WCH has three confirmatory sampling sites what will require DDI equipment support. More
information will be provided soon. WCH pushing for an April timeframe to perform this work.
A walkdown of one of the sites will be occurring today. WCH will schedule a discussion for next
week to discuss the excavation of the two or 3 sites that are included in the current contract.
Potholing to commence 5/17/2010 when DDI's new sampler has completed her training. A
meeting will be held prior to the sampling to ensure that DDI has everything on hand to support
the excavation activities for confirmatory sampling at 600-29 (4/27).

* WCH is concerned that DDI has not produced a baseline schedule for the project. DDI planning
to submit next revision of baseline schedule on 3/16/2010. WCH will be issuing an SDR to DDI
for the lack of a baseline schedule. WCH has received submittal and is in review. WCH is
currently in review of the resubmitted schedule. WCH has returned the submittal status 1. No
SDR will be issued at this time (4/27).

" DDI to develop a process for segregating metal debris from void space to keep the wrong items
from being loaded out. DDI is developing a posting system to identify specific segregated areas.
DDI is working on this, nothing has been implemented to date. No update (4/20). DDI will
review and evaluate if there is further need to develop a plan (4/27).

* Discuss implementation and oversight of equipment maintenance plan with the resignation of the
DDI mechanic. DDI working to bring on project mechanic. WCH suggests that DDI review their
equipment maintenance processes, particularly with regards to equipment daily inspections and
how repairs will be made (4/27).
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111. PROJECT DESIGN DRAWINGS
*WCH return electrical and traffic control drawings to DDI, status 2. DDI will be resubmitting

soon incorporating the WCH comments. DDI to submit this week. Drawings are with North
Point for revision and will be resubmitted upon their return. DDI is well beyond the 30-day
resubmission for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has
indicated they are working on a deficiency letter which will be submitted to Watts for this and
several other deficiencies.

o Electrical drawings are a priority as CHPRC will be making some revisions to them for
some additional air monitoring stations on the 11 8-K electrical service. No update (4/20).

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
* See attached.

VI. MANPOWER
*DDI has extended an offer to a CIH candidate. The candidate has accepted the offer of Site

Safety and Health Officer. DDI is struggling to find a CIH to fill the CIII Key personnel position.

VII. EQUIPMENT
" WCH will be discussing with DDI the possible use of the JD 225 for the confirmatory sampling.
" The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is

provided. Submittal for certification was returned status 3.
" DDI has instructed Watts to continue installation of the soil bonding agent injection system that

will tie into the water system.
" Equipment to be identified for the Trench I Silo remediation.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*Clarification of distance to remain from a non-bermed edge of a trench. Planners are working on

this clarification.

IX MATERIAL
0 DDI to address getting calcium chloride on site before current supply of fixative runs out.

X. QUALITY
*Construction, Drawings and Procedures Surveillance to be completed this week (DDI QA Manual

Section 5).

XI. REQUESTS FOR INFORMATION
* DDI will be issuing an RFI for the scheduler position, duties and WCH expectations.
* DDI will be issuing an REI to further discuss the independent CIH position and other possible

options.

XII. TECHNICAL DATA SUBMITTALS/STATUS
" See attached.
* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
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comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in preliminary
review, will return this week. WCH returned to DDI, status 2, with comments. DDI will be
doing a walkdown with Mr. Teachout to incorporate comments and will resubmit drawings for
approval. DDI to check on status. DDI waiting on North Point. DDI still waiting on North
Point. They have exceeded the 30-day expected response to a returned submittal. DDI to follow
up with North Point again this week. No update, still with DDI (4/20). No update (4/27).

*WCH requests as-built drawings of the energized water system.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
* Letter from DDI: Acknowledgement of Change Notice 025
* Weekly Progress Review Meeting Minutes of 4/20/2010

XV. IN VOICE AND PAYMENT STATUS
* April month end was April 22, 2010.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Discussed issue of inaccurate scale weights. DDI has instructed Watts to install a new scale. The

scale is part of the contract between Watts and DDI. WCH asks that the work be completed no
later than the end of May with work to be completed on weekends so not to take away from
production.

* An informal meeting with WCH, DDI and ESHI will be scheduled to discuss start and stop times
in the HRA.

" DDI is reminded that Daily Reports are to be submitted to WCH the following day. If the person
who normally completes these is out, a back up needs to be identified and trained.

" There is an issue with not having Tyvec booties for some site personnel when they are required to
enter the trenches for sampling. DDI commits to getting some on site immediately.

* DDI needs to survey signage used in the CRZ postings. Currently some signs state "Caution"
while others on the same rope state "Danger". The correct warning level for the CRZ is
"Caution". DDI will address this.

" DDI asked that WCH clarify the definition of anomalies. There seems to be some confusion on
what actually constitutes an anomaly.

Attachment(s): As noted above.
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Distribution

Christopher L. Beach

May11, 2010

ATEDE DISRIBTIO

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Grist X3-16 R. W. Cross H4-25
R. A. Dodd H4-24 T. Dance (DDI) X3-17
R. Ferguson (DDI) X3-17 C. Flowers (DDI) X3-17
A. Gagnon X9-08 T. A. Foster N3-30
S. E. Parnell X3-16 R. Ganapathy X3-40
M. Sherman (DDI) X3-17 J. A. Heard H4-17
H. Williams III X3-16 W. R. Junkins X3-16

D. G. Saueressig N3-30
D. B. Teachout X3-16
J. A. Ware N3-30
H. C. Weber (DDI) X3-16
A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4-11I

A meeting on the above subject was held on May 11, 2010 at 11 8-K, MO-755.

1. SAFETY
0 Safety topic: Watch where you are walking, keeping an eye on the terrain. Another thing while

walking is to keep hands from pockets. This will allow you to catch yourself before falling.

II. ACTION ITEMS FROM LAST MEETING/STATUS
0 PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permnit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\2010\May\5-l 1-10 Weekly Progressdoc
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Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/20 10. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 1 9 th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDJ to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/2 0). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit ths week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11)

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to bum prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
used oil from the site. Any questions about exceptions to this need to be discussed with the WGH
EPL. (5/11)

* DDI to provide a plan to access the top of the diesel fuel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization. DDJ plans to construct scaffolding with
handrails to access top of tank. WCH will be issuing a new scaffolding procedure soon and will
incorporate any potential changes or impacts to the subcontractor. DDI will be installing a ladder
and tie-off point next week. WCH will need to have the tie-off point inspected by a qualified
person prior to use. DDI will install ladder bolts from the ground for the first two or three rungs
and then contract with Northpoint to complete the remainder of the ladder installation. DDI to
complete fall prevention JHA and make sure that work package is discussed and clear to all
involved. DDI discussing a "flip-plate" to be used to stick check levels in the tank from the top
of the ladder. DDI needs to check that modifications made to the tank are in compliance with the
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manufacturer's specs. Ladder to be installed today (3/23/2010). Ladder installation delayed
because the bolts where too large for the holes. New DDI PM will be revisiting this matter
(4/20). Watts is looking into the costs associated with placing scaffolding around the tank.
Another alternative is to bring a man-lift to the site (4/27). No update. (5/4) No update. (5/11)

* WCH has three confirmatory sampling sites what will require DDI equipment support. More
information will be provided soon. WCH pushing for an April timeframe to perform this work.
A walkdown of one of the sites will be occurring today. WCH will schedule a discussion for next
week to discuss the excavation of the two or 3 sites that are included in the current contract.
Potholing to commence 5/17/2010 when DDI's new sampler has completed her training. A
meeting will be held prior to the sampling to ensure that DDI has everything on hand to support
the excavation activities for confirmatory sampling at 600-29 (4/27). On track to have sampler
training in place by 5/17/2010 (5/4). Pot holing to begin 5/18/2010. (5/11)

* Discussed issue of inaccurate scale weights. DDI has instructed Watts to install a new scale. The
scale is part of the contract between Watts and DDI. WCH asks that the work be completed no
later than the end of May with work to be completed on weekends so not to take away from
production. (5/4) No change. WCT discussed the need to coordinate long lead time for
scheduling teamster to remove from site the scale being replaced. (5/11)

* An informal meeting with WCH, DDI and ESHI will be scheduled to discuss start and stop times
in the HRA. (4/27) This schedule is to be implemented by Monday, 5/17/20 10.

* DDI is reminded that Daily Reports are to be submitted to WCH the following day. If the person
who normally completes these is out, a back up needs to be identified and trained. This continues
to be a challenge. (4/27) WCH noted that this is the DDI PM's responsibility. As this continues
to be an issue, DDI is putting themselves in a deficient position. (5/11)

* There is an issue with not having Tyvec booties for some site personnel when they are required to
enter the trenches for sampling. DDI commits to getting some on site immediately. DDI has
procured, will provide arrival date. (5/4) Tyvec booties have been received, but DDI is still
waiting on rubber overshoes. (5/11)

" DDI asked that WCH clarify the definition of anomalies. There seems to be some confusion on
DDI's part what actually constitutes an anomaly. No update. A meeting will be held to discuss
this today (5/4). DDI requested an additional meeting to discuss delays related to anomalies.
This is scheduled for 5/12/2010 at 1:00. (5/11)

* Getting rock truck back on site in order to complete safety bench in trench L is a priority. (5/4)
This is not an issue; the truck is on-site at the 1 00-K project next door and can be made available
as needed. (5/11)

III. PROJECT DESIGN DRAWINGS
*DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
* See attached.

VI. MANPOWER
*DDI is struggling to find another CIH to fill the CIH Key personnel position.

0 Bill McKee (CIH) is no longer on staff. DDI is pursuing another CIH candidate at this time
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with no success. No change. (5/11)

VII. EQUIPMENT
" Possible use of the JD 225 for the confirmatory sampling. DDI will be bringing another

excavator on site for the sampling instead of using equipment already on site.
* The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is

provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*Clarification of distance to remain from a non-bermned edge of a trench. Planners are working on

this clarification to the container loading technical procedure.

IX. MATERIAL
0 None.

X. QUALITY
* Instructions, Drawings and Procedures Surveillance to be completed this week (DDI QA Manual

Section 5). No deficiencies were found. (5/4)
" DDI fiowdown surveillance to be scheduled soon.
* Breathing air surveillance to be scheduled soon.

XI. REQUESTS FOR INFORMATION
" DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/11)
* DDI will be issuing an RFI to further discuss the independent CIH position and other possible

options. No update (5/4). No update. (5/11)

XII. TECHNICAL DATA SUBMITTALS/STATUS
" See attached.
* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in preliminary
review, will return this week. WCH returned to DDI, status 2, with comments. DDI will be
doing a walkdown with Mr. Teachout to incorporate comments and will resubmit drawings for
approval. DDI to check on status. DDI waiting on North Point. DDI still waiting on North
Point. They have exceeded the 30-day expected response to a returned submittal. DDI to follow
up with North Point again this week. No update, still with DDI (4/20). No update (4/27). No
update (5/4).

" WCH return electrical and traffic control drawings to DDI, status 2. DDI will be resubmitting
soon incorporating the WCH comments. DDI to submit this week. Drawings are with North
Point for revision and will be resubmitted upon their return. DDI is well beyond the 30-day
resubmission for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has
indicated they are working on a deficiency letter which will be submitted to Watts for this and
several other deficiencies.

*Electrical drawings are a priority as CHPRC will be making some revisions to them for some
additional air monitoring stations on the 11I8-K electrical service. No update (4/2 0). No
update (5/4)

" WCH requests as-built drawings of the energized water system. No update (5/4).
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XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
" Letter from DDI: Monthly IH Report for April 2010 (per HASP)
" Weekly Progress Review Meeting Minutes of 5/11/2010
* Letter from DDI: Recall Work Performed Paperwork

XV. INVOICE AND PAYMENT STATUS
* April invoice is in WCH approval process.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* DDIs new Site Safety Officer, Ilene Strong, started on Monday. Whitney Sexsmith's last day is

to be Thursday 5/13.
* DDI has not yet responded to the Subcontractor Deficiency Report - FR-201 0-IF-0045-SDR-0 10.
* An All-Hands Meeting will be held next week at the Three Rivers Convention Center. This

meeting will be discussing the site-wide beryllium program. More info to follow.
" Tuesday and Wednesday of next week is the Safety Expo to be held at TRAC. The site will

shutdown early to allow all employees (WCH, ESHI and all Subcontractor) to attend. More
information to follow.

* DDI has not received any information on the Trench I camera specs or equipment specs for the
400 excavator. They will follow up with the vendor.

* There are several safety items that need DDI attention from last week's safety walkdown.
(Cover/Storage fort he breathing air bottles, cord trees for the fans used in the field, fixative hose
at the tent, and move the batteries charging in the conex.)

Attachment(s): As noted above.
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Distribution

Christopher L. Beach K< ;
,

May 18, 2010

DUISTRIUTIO

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Crist X3-16 R. W. Cross H4-25
R. Ferguson (DDI) X3-17 T. Dance (DDI) X3-17
A. Gagnon X9-08 R. A. Dodd H4-24
S. J. Henneman X3-18 C. Flowers (DDI) X3-17
S. J. Huddleston X3-16 T. A. Foster N3 -3 0
W. R. Junkins X3-16 R. Ganapathy X3 -40
S. E. Parnell X3-16 J. A. Heard H4-17
M. Sherman (DDI) X3-17 D. G. Saueressig N3-30

D. B. Teachout X3-16
H. C. Weber (DDI) X3-16
H. Williams III X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4-1 1

A meeting on the above subject was held on May 18, 2010 at 118-K, MO-755.

I. SAFETY
* Safety topic: Use common sense when driving in the rain. Maintain safe distances and use

speeds appropriate to the road conditions. In addition, maintain vehicle maintenance and check
and/or replace windshield wiper blades periodically.

II. ACTION ITEMS FROM LAST MEETING/STATUS
*PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals arc with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\2010\May\5-l8-lO Weekly Progress.doc
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complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the I 9th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18)

* Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to bum prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
used oil from the site. Any questions about exceptions to this need to be discussed with the WCH
EPL. (5/11) DDI continues to work on completing the OMP with support from the WCH EPL.
DDI plans to submit the OMP next week. (5/18)

" DDI to provide a plan to access the top of the diesel fuiel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization. DDI plans to construct scaffolding with
handrails to access top of tank. WCH will be issuing a new scaffolding procedure soon and will
incorporate any potential changes or impacts to the subcontractor. DDI will be installing a ladder
and tie-off point next week. WCH will need to have the tie-off point inspected by a qualified
person prior to use. DDI will install ladder bolts from the ground for the first two or three rungs
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and then contract with Northpoint to complete the remainder of the ladder installation. DDI to
complete fall prevention JHA and make sure that work package is discussed and clear to all
involved. DDI discussing a "flip-plate" to be used to stick check levels in the tank from the top
of the ladder. DDI needs to check that modifications made to the tank are in compliance with the
manufacturer's specs. Ladder to be installed today (3/23/2010). Ladder installation delayed
because the bolts where too large for the holes. New DDI PM will be revisiting this matter
(4/20). Watts is looking into the costs associated with placing scaffolding around the tank.
Another alternative is to bring a man-lift to the site (4/27). No update. (5/4) No update. (5/11)
No update. (5/18)

* Discussed issue of inaccurate scale weights. DDI has instructed Watts to install a new scale. The
scale is part of the contract between Watts and DDI. WCH asks that the work be completed no
later than the end of May with work to be completed on weekends so not to take away from
production. (5/4) No change. WCH discussed the need to coordinate long lead time for
scheduling teamster to remove from site the scale being replaced. (5/11) No change. DDI sub-
tier (Watts) has to plans at this time to replace scale. (5/18)

* DDI is reminded that Daily Reports are to be submitted to WCH the following day. If the person
who normally completes these is out, a back up needs to be identified and trained. This continues
to be a challenge. (4/27) WCH noted that this is the DDI PM's responsibility. As this continues
to be an issue, DDI is putting themselves in a deficient position. (5/11) No change. (5/18)

* DDI asked that WCH clarify the definition of anomalies. There seems to be some confusion on
DDI' s part what actually constitutes an anomaly. No update. A meeting will be held to discuss
this today (5/4). DDI requested an additional meeting to discuss delays related to anomalies.
This is scheduled for 5/12/2010 at 1:00. (5111) Meeting rescheduled for Thursday, 5/20/2010.
(5/18)

" Tuesday and Wednesday of this week is the Safety Expo to be held at TRAC. The site will
shutdown early to allow all employees (WCH, P5111 and all Subcontractor) to attend. All will
attend; curtail site operations two hours early.

" DDI has not received any information on the Trench I camera specs or equipment specs for the
400 excavator. They will follow up with the vendor. (5111) Some specs have been received, but
more are needed. Confer with D. Teachout for specifics. (5/18)

* There are several safety items that need DDI attention from last week's safety walkdown.
(Cover/Storage for the breathing air bottles, cord trees for the fans used in the field, fixative hose
at the tent, and move the batteries charging in the conex.) (5111) There has been no progress
made in making these corrections. (5/18)

111. PROJECT DESIGN DRAWINGS
*DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5/11) No change, (5/18)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
*See attached.

VI. MANPOWER
0 DDI is struggling to find another CIH to fill the CIH Key personnel position.

0 Bill McKee (CIII) is no longer on staff. DDI is pursuing another CIII candidate at this time
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with no success. No change. (5/111) DDI submitted two resumes for review, both meet
minimum requirements. (5/18)

VII. EQUIPMENT
*The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is

provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*Clarification of distance to remain from a non-bermed edge of a trench. Planners are working on

this clarification to the container loading technical procedure. (5/11) No update. WCH to follow-
up. (5/18)

IX MATERIAL
0 None.

X. QUALITY
* DDI flowdown surveillance to be scheduled soon. WCH QA performing currently.
* Breathing air surveillance to be performed this week. WCH QA is waiting on information from

subcontractor to complete.
* DDI has not yet responded to the Subcontractor Deficiency Report - FR-2010-IF-0045-SDR-O10.

(5/11) DDI to submit by Thursday, 5/20. (5/18)
* DDI was issued SDR (FR-201 0-IF-03 82-SDR-0 15) on 5/17/2010 for as-built drawings.

XI. REQUESTS FOR INFORMATION
* DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/11) No change. (5/18)
* DDI will be issuing an RFI to further discuss the independent CIH position and other possible

options. No update (5/4). No update. (5/11) No update. (5/18)

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in
preliminary review, will return this week. WCH returned to DDI, status 2, with comments.
DDI will be doing a walkdown with Mr. Teachout to incorporate comments and will resubmit
drawings for approval. DDI to check on status. DDI waiting on North Point. DDI still
waiting on North Point. They have exceeded the 30-day expected response to a returned
submittal. DDI to follow up with North Point again this week. No update, still with DDI
(4/20). No update (4/27). No update (5/4). No update from DDI. WCH issued SDR. (5/18)

* Electrical drawings are a priority as CHPRC will be making some revisions to them for some
additional air monitoring stations on the 118-K electrical service. No update (4/20). No
update (5/4)
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* WCH return traffic control drawings to DDI, status 2. DL)I will be resubmitting soon
incorporating the WCH corrments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubinission
for updated drawings. WCU will be issuing an SDR regarding this issue, DL)I has indicated they
are working on a de-ficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update, (5/18)

* WCH requests as-built drawings of the energized water system. No update (514). No update.
(5/11) SDR provided, no update (5/18)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
*See attached.

XIV. CORRESPONDENCE
* Resume for I(b)(6) JCIII
0 Resume fo (b)(6) JCII
0 Weekly Progress Review Meeting Minutes of 511/12010
* Letter to DDT: Transmittal of Safety Incentive Confirmation
* Subcontractor Deficiency Report: FR-201 0-IF-03 82-SDR-0 15

XV. INVOICE AND PAYMENT STATUS
*This week is the end of the May accounting month.

XVI- OTHER COMMENTS/NEW ACTION ITEMS
" DDJ has sent notice to WCH- requesting to work this Friday, 5/21/2010.
" WCH asked if DDI intends to use misters in the field during the hot work season. If so, WCH

will require lead time and approximtate number and usage in order to schedule potable water
delivery. DDI to investigate.

" DL)I to submit REA for mandatory JBeiyllium training held on 5/17/2010. This will be part of the
delay discussion meeting to be held on Thursday 5/20/2010.

" Discussed Incidental Welding proceduire. Surveillance performned, identified necessary changes
to be made for clarifications.

" WCH expressed concerns about delays in completion of subcontract administrative duties and
paperwork. WCH suggests that DDI take a look at how to best resolve this issue.

Attachment(s): As noted above.
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Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Chnistopher L. Beach < 'X~

May 4, 2010

ATEDE DSTRIBTIO

C. L. Beach X3-16 E. L. Adamson X3-40
Q. L. Crist X3-16 D. Bollinger (DDI)
R. Ferguson (DDI) X3-17 R. D. Cantwell N3-30
A. Gagnon X9-08 R. W. Cross H4-25
W. R. Junkins X3-16 T. Dance (DDI) X3-17
S. E. Parnell X3-16 R. A. Dodd H4-24
H. C. Weber (DDI) X3-16 C. Flowers (DDI) X3-17
H. Williams III X3-16 T. A. Foster N3-30

R. Ganapathy X3-40
J. A. Heard H44-17
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
J. A. Ware N3-30
A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4- 11

A meeting on the above subject was held on May 4, 2010 at 118-K, MO-755.

I. SAFETY
*Safety topic: Discuss watching when opening car doors during windy conditions to avoid both

personal and property damage. If you are in a parking lot with shopping carts when it is windy,
watch out for errant carts that have not been stowed properly.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to performi

Z:'Adrninistrative Assistant\Project Progress Review Weekly Nleetings\2010'.May\5-04-1O Weekly Progress.doc
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work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/20 10. DDL
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the I 9th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the I100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDL to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4).

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4).

* DDI to provide a plan to access the top of the diesel fuel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization. DDI plans to construct scaffolding with
handrails to access top of tank. WCH will be issuing a new scaffolding procedure soon and will
incorporate any potential changes or impacts to the subcontractor. DDI will be installing a ladder
and tie-off point next week. WCH will need to have the tie-off point inspected by a qualified
person prior to use. DDI will install ladder bolts from the ground for the first two or three rungs
and then contract with Northpoint to complete the remainder of the ladder installation. DDI to
complete fall prevention JHA and make sure that work package is discussed and clear to all
involved. DDI discussing a "flip-plate" to be used to stick check levels in the tank from the top
of the ladder. DDI needs to check that modifications made to the tank are in compliance with the
manufacturer's specs. Ladder to be installed today (3/23/20 10). Ladder installation delayed
because the bolts where too large for the holes. New DDL PM will be revisiting this matter
(4/20). Watts is looking into the costs associated with placing scaffolding around the tank.
Another alternative is to bring a man-lift to the site (4/27). No update (5/4)
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" DDI will be providing calcium chloride for the water system when it is operational. Before
Trench K is opened up, DDI to have calcium chloride on site for dust control. DDI to look into
utilizing Dust Bond in trenches K, N, 0 and 1. DDI to provide mixture ratios for WCH profile.
DDI is looking into the availability of having Dust Bond totes on site for use with dust control.
DDI to have calcium chloride on site before opening up Trench K excavations. No update (4/20).
DDI indicated the plan is to have a 250 gallon tote that will be used through the injection system
tied into the water system (4/27). 250 pound tote is now on site. The temporary plan of use will
be to draw from the tote into the trucks using a hand pump. This is the solution until the injection
system is installed and working properly (5/4).

* DDI evaluating a location for truck washing. This will be coordinated with the WCH EPL. This
will be set up next to the high tank. WCH EPL will be onsite this week to assist with designating
a location. WCH EPL is in review of proposed location with preference for location in the AOC
(4/27). WCH EPL has approved the truck wash down station at the water tank. Radiological
courtesy surveys will be completed on the trucks prior to wash down of undercarriage (5/4).

* WCH has three confirmatory sampling sites what will require DDI equipment support. More
information will be provided soon. WCH pushing for an April timeframe to perform this work.
A walkdown of one of the sites will be occurring today. WCH will schedule a discussion for next
week to discuss the excavation of the two or 3 sites that are included in the current contract.
Potholing to commence 5/17/2010 when DDL's new sampler has completed her training. A
meeting will be held prior to the sampling to ensure that DDI has everything on hand to support
the excavation activities for confirmatory sampling at 600-29 (4/27). On track to have sampler
training in place by 5/17/20 10 (5/4).

" Discuss implementation and oversight of equipment maintenance plan with the resignation of the
DDI mechanic. DDI working to bring on project mechanic. WCH suggests that DDI review their
equipment maintenance processes, particularly with regards to equipment daily inspections and
how repairs will be made (4/27). Daily inspections are occurring, will have an offsite mechanic
support the project as needed. DDI discussing with their subcontractor that this may have
production impacts. (5/4)

" Discussed issue of inaccurate scale weights. DDI has instructed Watts to install a new scale. The
scale is part of the contract between Watts and DDI. WCH asks that the work be completed no
later than the end of May with work to be completed on weekends so not to take away from
production. (5/4)

* An informal meeting with WCH, DDI and ESHI will be scheduled to discuss start and stop times
in the HRA. (4/27)

" DDI is reminded that Daily Reports are to be submitted to WCH the following day. If the person
who normally completes these is out, a back up needs to be identified and trained. This continues
to be a challenge. (4/27)

" There is an issue with not having Tyvec booties for some site personnel when they are required to
enter the trenches for sampling. DDI commits to getting some on site immediately. DDI has
procured, will provide arrival date. (5/4)

* DDI needs to survey signage used in the CR-Z postings. Currently some signs state "Caution"
while others on the same rope state "Danger". The correct warning level for the CRZ is
"Caution". DDI will address this. (4/27) No change (5/4).

* DDI asked that WCH clarify the definition of anomalies. There seems to be some confusion on
DDI's part what actually constitutes an anomaly. No update. A meeting will e held to discuss
this today (5/4).
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111. PROJECT DESIGN DRAWINGS
*WCH return electrical and traffic control drawings to DDI, status 2. DDI will be resubmitting

soonl incorporating the WCH comments. DDI to submit this week. Drawings are with North
Point for revision and will be resubmitted upon their return. DDL is well beyond the 30-day
resubmission for updated drawings. WCH will be issuing an SDR regarding this issue. DDL has
indicated they are working on a deficiency letter which will be submitted to Watts for this and
several other deficiencies.

o Electrical drawings are a priority as CHPRC will be making some revisions to them for
some additional air monitoring stations on the 11I8-K electrical service. No update (4/20).
No update (5/4).

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
0 See attached.

VI. MANPOWER
*DDI has extended an offer to a CIH candidate. The candidate has accepted the offer of Site

Safety and Health Officer. DDI is struggling to find another CIH to fill the CIH Key personnel
position.

*Bill McKee (CIH) is no longer on staff. DDI is pursuing another CIH candidate at this time
with no success.

VII. EQUIPMENT
" Possible use of the JD 225 for the confirmatory sampling.
* The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is

provided. Submittal for certification was returned status 3. No update (5/4).
* DDI has instructed Watts to continue installation of the soil bonding agent injection system that

will tie into the water system. No completion date has been committed to. (5/4)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*Clarification of distance to remain from a non-bermed edge of a trench. Planners are working on

this clarification.

IX. MATERIAL
* None.

X. QUALITY
*Construction, Drawings and Procedures Surveillance to be completed this week (DDI QA Manual

Section 5). No deficiencies were found. (5/4)

XI. REQUESTS FOR INFORMATION
* DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4).
* DDI will be issuing an RFI to further discuss the independent CIH position and other possible

options. No update (5/4).
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XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.
* Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been

submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in preliminary
review, will return this week. WCH returned to DDI, status 2, with comments. DDI will be
doing a walkdown with Mr. Teachout to incorporate comments and will resubmit drawings for
approval. DDI to check on status. DDI waiting on North Point. DDI still waiting on North
Point. They have exceeded the 30-day expected response to a returned submittal. DDI to follow
up with North Point again this week. No update, still with DDI (4/20). No update (4/27). No
update (5/4).

* WCH requests as-built drawings of the energized water system. No update (5/4).

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.

XIV. CORRESPONDENCE
* Weekly Progress Review Meeting Minutes of 4/27/2010

XV. IN VOICE AND PAYMENT STATUS
* DDI will be submitting April invoice soon.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Getting rock truck back on site in order to complete safety bench in trench L is a priority.
* WCH needs documentation of safety recall repairs that has been completed on the two leased

shuttle trucks.

Attachment(s): As noted above.
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Martol'im Christopher L. Beach

May 25, 2010

D IIST ITO

C. L. Beach X3-16 E. L. Adamson X3-40
Q. L. Grist X3-16 D. Bollinger (DDI)
R. Ferguson (DDI) X3-17 R. D. Cantwell N3-30
A. Gagnon X9-08 R. W. Cross H4-25
J. A. Heard H4-17 T, Dance (DDI) X3-17
S. J. Huddleston X3-16 R. A. Dodd H-4-24
W. R. Junkins X3-16 C. Flowers (DDI) X3-17
S. E. Parnell X3-16 T. A. Foster N3-30
M. Sherman (DDI) X3-17 R. Ganapathy X3-40

D. G. Saueressig N3-30
D. B. Teachout X3-16
H. C. Weber (DDI) X3-16
H. Williams III X3-16
J. Zeisloft A3-04
Project File, X3- 16
Records and Document Control H4- 11

A meeting on the above subject was held on May 25, 2010 at 11 8-K, MO-755.

1. SAFETY
* Safety topic: Use patience when driving, both on and off the road.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/20 10. Excavation permit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI

Z:\dministrative Assistant'Project Progress Review Weekly Meetings\2010\May\5-25-lO Weekly Progressedoc
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to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the I 9th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 1 00-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrntpe on Tpesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25)

" Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCI- concurrence. DDI plans to submit by 1/27/20 10. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
used oil from the site. Any questions about exceptions to this need to be discussed with the WCH
EPL. (5/11) DDI continues to work on completing the OMP with support from the WCH EPL.
DDI plans to submit the OMP next week. (5/18) Submission of OMP pushed out to 6/3/2010.
(5/25)

" DDI to provide a plan to access the top of the diesel fuel storage tank. DDI confirmed ladder is
on site. Will be meeting with WCH Safety about use and training requirements prior to
developing and implementing a plan for utilization. DDI plans to construct scaffolding with
handrails to access top of tank. WCH will be issuing a new scaffolding procedure soon and will
incorporate any potential changes or impacts to the subcontractor. DDI will be installing a ladder
and tie-off point next week. WCH will need to have the tie-off point inspected by a qualified
person prior to use. DDI will install ladder bolts from the ground for the first two or three rungs
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and then contract with Northpoint to complete the remainder of the ladder installation. DDI to
complete fall prevention JHA and make sure that work package is discussed and clear to all
involved. DDI discussing a "flip-plate" to be used to stick check levels in the tank from the top
of the ladder. DDI needs to check that modifications made to the tank are in compliance with the
manufacturer's specs. Ladder to be installed today (3/23/2010). Ladder installation delayed
because the bolts where too large for the holes. New DDI PM will be revisiting this matter
(4/20). Watts is looking into the costs associated with placing scaffolding around the tank.
Another alternative is to bring a man-lift to the site (4/27). No update. (5/4) No update. (5/11)
No update. (5/18) DDI has re-evaluated and determined no reconfigurations will be made to the
tank. (5/25)

* Discussed issue of inaccurate scale weights. DDI has instructed Watts to install a new scale. The
scale is part of the contract between Watts and DDI. WCH asks that the work be completed no
later than the end of May with work to be completed on weekends so not to take away from
production. (5/4) No change. WCH discussed the need to coordinate long lead time for
scheduling teamster to remove from site the scale being replaced. (5/11) No change. DDI sub-
tier (Watts) has to plans at this time to replace scale. (5/18) It is questionable if scale is issuing
consistent weight that is reliable.

* DDI is reminded that Daily Reports are to be submitted to WCH the following day. If the person
who normally completes these is out, a back up needs to be identified and trained. This continues
to be a challenge. (4/27) WCH noted that this is the DDI PM's responsibility. As this continues
to be an issue, DDI is putting themselves in a deficient position. (5/11) No change. (5/18)

a DDI asked that WCI I clarify thc dcfinition of anomalies. There seems to be some confusion on
DDI's part what actually constitutes an anomaly. No update. A meeting will be held to discuss
this today (5/4). DDI requested an additional meeting to discuss delays related to anomalies.
This is scheduled for 5/12/20 10 at 1:00. (5/11) Meeting rescheduled for Thursday, 5/20/2010.
(5/18) Meeting held 5/25/20 10.

0 DDI has not received any information on the Trench I camera specs or equipment specs for the
400 excavator. They will follow up with the vendor. (5/11) Some specs have been received, but
more are needed. Confer with D. Teachout for specifics. (5/18) WCH is in development of
change notice for Trench I work.

* There are several safety items that need DDI attention from last week's safety walkdown.
(Cover/Storage for the breathing air bottles, cord trees for the fans used in the field, fixative hose
at the tent, and move the batteries charging in the conex.) (5/11) There has been no progress
made in making these corrections. (5/18) "S"-hook installed for electrical cords, fixative hose has
been corrected, and batteries are no longer being charged in Conex. No progress on cover and
storage for breathing air bottles. (5/25)

0 DDI to submit REA for mandatory Beryllium training held on 5/17/20 10. This will be part of the
delay discussion meeting to be held on Thursday 5/20/2010. DDI will be submitting and REA for
All-Hand meeting and Safety Expo.

* Discussed Incidental Welding procedure. Surveillance performed, identified necessary changes
to be made for clarifications. (5/18) No update. (5/2 5)

* WCH expressed concerns about delays in completion of subcontract administrative duties and
paperwork. WCH suggests that DDI take a look at how to best resolve this issue. (5/18)

11I. PROJECT DESIGN DRAWINGS
*DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5111) No change. (5/18) No change. (5/25)
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IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
0 See attached.

VI. MANPOWER
*DDI is struggling to find another CIH to fill the CIH Key personnel position.

*Bill McKee (CIII) is no longer on staff. DDI is pursuing another CIH candidate at this time
with no success. No change. (5/11) DDI submitted two resumes for review, both meet
minimum requirements. (5/18) DDI has retained Bill Bliss as CIH to the project. (5/25)

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
0 None.

x. QUALITY
" DDI flowdown surveillance to be scheduled soon. WCH QA performing currently.
* Breathing air surveillance to be performed this week. WCH QA is waiting on information from

subcontractor to complete.
" DDI has not yet responded to the Subcontractor Deficiency Report - FR-2010-IF-0045-SDR-010.

(5/11) DDI to submit by Thursday, 5/20. (5/18)
* DDI was issued SDR (FR-201I0-IF-03 82-SDR-0 15) on 5/17/2010 for as-built drawings.
" The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is

provided. Submittal for certification was returned status 3. No update (5/4). No update. (5111)
No update. (5/18)

*WCH issued SDR (FR-2010-IF-0092-017) to DDI on 5/24/2010 for shuttle truck
specifications. (5/25)

* WCH QA will be conducting a surveillance on contract flowdown and review of sub-tier QA
programs.

XI. REQUESTS FOR INFORMATION
* DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/11) No change. (5/18) Received, WCH in review. (5/25)
" DDI will be issuing an RFI to further discuss the independent CIII position and other possible

options. No update (5/4). No update. (5/11) No update. (5/18) DDI does not plan for any
changes. (5/25)

XII. TECHNICAL DATA SUBMITTALS/STATUS
*See attached.

*Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and conmments to be returned to RDC today. DDI incorporating
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comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in
preliminary review, will return this week. WCH returned to DDI, status 2, with comments.
DDI will be doing a walkdown with Mr. Teachout to incorporate comments and will resubmit
drawings for approval. DDI to check on status. DDI waiting on North Point. DDI still
waiting on North Point. They have exceeded the 30-day expected response to a returned
submittal. DDI to follow up with North Point again this week. No update, still with DDI
(4/20). No update (4/27). No update (5/4). No update from DDI. WCH issued SDR. (5/18)
No update. (5/25)
Electrical drawings are a priority as CHPRC will be making some revisions to them for some
additional air monitoring stations on the 118 -K electrical service. No update (4/20). No
update (5/4)

* WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25)

* WCH requests as-built drawings of the energized water system. No update (5/4). No update.
(5/11) SDR provided, no update. (5/18) No update. (5/25)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
" See attached.
" DDI can expect to see revision soon to Change Notice 025 regarding use of last for digits of

employee social security numbers as identifier.

XIV. CORRESPONDENCE
" Weekly Progress Review Meeting Minutes of 5/18/2010
" Subcontractor Deficiency Report: FR-2010-IF-0045-SDR-010

XV. INVOICE AND PAYMENT STATUS
* None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* DDI is requesting to work Friday, June 4, if so, WCH may plan to also perform confirmatory

sampling test pit and trench activities at 1 00-K-2.
* Discussed Beryllium controls and medical surveillance requirements for Trench I remediation.

More discussion about this to come.

Attachment(s): As noted above.
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Distribution

Christopher L. Beach

June 1, 2010

ATEDE ISTRIUTIO

E. L. Adamson X3-40 D. Bollinger (DDD)
C. L. Beach X3-16 R. D. Cantwell N3-30
T. A. Brines N3-30 R. W. Cross H4-25
Q. L. Crist X3-16 T. Dance (DDI) X3-17
R. Ferguson (DDI) X3-17 R. A. Dodd H4-24
A. Gagnon X9-08 C. Flowers (DDI) X3-17
S. J. Huddleston X3-16 T. A. Foster N3-30
W. R. Junkins X3-16 R. Ganapathy X3-40
S. E. Parnell X3-16 J. A. Heard 1-4-17
D. E. Welker N3-30 D. G. Saueressig N3-30

M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. C. Weber (DDI) X3-16
H. Williams III X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4-1 1

A meeting on the above subject was held on June 1, 2010 at 118-K, MO-755.

1. SAFETY
*Safety topic: Interesting to watch how far safety devices and restraints have progressed; case in

point being a crash in the last lap of the Indy 500 where the car was pretty well destroyed but the
driver came away with just some bumps, bruises and a broken leg. In the past, this type of crash
would have caused more significant injuries.

II. ACTION ITEMS FROM LAST MEETING/STATUS
*PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.

C:\Documnents and Settings~cbeach\Local Settings\Temporary Internet Files\OLK 107\6- 1-10 Weekly Progressadoc
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WCH following up. Hydrant permnit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/20 10. DDI
to complete system construction while new permnits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 19th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1)

*Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
used oil from the site. Any questions about exceptions to this need to be discussed with the WCH
EPL. (5/11) DDI continues to work on completing the OMP with support from the WCH EPL.
DDI plans to submit the OMP next week. (5/18) Submission of OMP pushed out to 6/3/20 10.
(5/25) No change. (6/1)
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" Discussed issue of inaccurate scale weights. DDI has instructed Watts to install a new scale. The
scale is part of the contract between Watts and DDI. WCH asks that the work be completed no
later than the end of May with work to be completed on weekends so not to take away from
production. (5/4) No change. WCH discussed the need to coordinate long lead time for
scheduling teamster to remove from site the scale being replaced. (5/11) No change. DDI sub-
tier (Watts) has to plans at this time to replace scale. (5/18) It is questionable if scale is issuing
consistent weight that is reliable. (5/25) On 5/27, the scale went down; it was repaired and
recertified for use. Plans in the works for replacement of scale. Schedule is still being
determined. (6/1)

* DDI asked that WCH clarify the definition of anomalies. There seems to be some confusion on
DDI's part what actually constitutes an anomaly. No update. A meeting will be held to discuss
this today (5/4). DDI requested an additional meeting to discuss delays related to anomalies.
This is scheduled for 5/12/20 10 at 1:00. (5/11) Meeting rescheduled for Thursday, 5/20/20 10.
(5/18) Meeting held 5/25/20 10. (5/25) Weekly meetings will be held beginning 6/1/20 10 to
discuss delays.

* DDI has not received any information on the Trench I camera specs or equipment specs for the
400 excavator. They will follow up with the vendor. (5/11) Some specs have been received, but
more are needed. Confer with D. Teachout for specifics. (5/18) WCH is in development of
change notice for Trench I work. (5/25) No update. (6/1)

" There are several safety items that need DDI attention from last week's safety walkdown.
(Cover/Storage for the breathing air bottles, cord trees for the fans used in the field, fixative hose
at the tent, and move the batteries charging in the conex.) (5/11) There has been no progress
made in making these corrections. (5/18) "S"-hook installed for electrical cords, fixative hose has
been corrected, and batteries are no longer being charged in Conex. No progress on cover and
storage for breathing air bottles. (5/25) No update, DDI plans to have remaining items addressed
this week. (6/1)

" Discussed Incidental Welding procedure. Surveillance performed, identified necessary changes
to be made for clarifications. (5/18) No update. (5/25) DDI to revise this week. (6/1)

* DDI is requesting to work Friday, June 4. In addition to all crews working, WCH is planning to
perform confirmatory sampling on one test pit and two trenches for 100-K-2.

" Discussed Beryllium controls and medical surveillance requirements for Trench I remediation.
(5/25) Medical screen in the process of being scheduled. All DDI employees will participate in
this medical surveillance process.

II1. PROJECT DESIGN DRAWINGS
* DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5/11) No change. (5/18) No change. (5/25) Electrical drawing modifications have been
discussed between DDI and WCH STR. Water line as-builts are being marked up for WCH
review prior to being submitted. (6/1)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* None provided.
" WCH looking for completion date on:

" Trenches D, E and P;
o Status of Trench K;
" Status of Trench F;
o Status of Trenches J and L;
o Start of TrenchO0.
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V. WEEKLY PRODUCTION TABLE
0 None provided.

VI. MANPOWER
*DDI is struggling to find another CTH to fill the CIII Key personnel position.

*Bill McKee (CIII) is no longer on staff. DDI is pursuing another ClII candidate at this time
with no success. No change. (5/11) DDI submitted two resumes for review, both meet
minimum requirements. (5/18) DDI has retained Bill Bliss as CIH to the project. (5/25) Mr.
Bliss will be a back-up CIII. DDI has submitted an additional resume for approval as primary
CIII. (6/1)

VII. EQUIPMENT
" See attached.
* DDI should include the equipment on site being utilized as part of confirmatory sampling.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
* None.

X. QUALITY
" Breathing air surveillance to be performed this week. WCH QA is waiting on information from

subcontractor to complete. (5/25) Surveillance is complete. Qualifications of A. L. Compressed
Gas Company for breathing air gasses and containers has been approved by DDI and confirmed
by WCH QA as acceptable.

" DDI has not yet responded to the Subcontractor Deficiency Report - FR-2010-IF-0045-SDR-010.
(5/11) DDI to submit by Thursday, 5/20. (5/18) DDI submitted acceptable response to WCH on
5/25/2010. (6/1)

* DDI was issued SDR (FR-2010-IF-0382-SDR-015) on 5/17/2010 for as-built drawings. (5/25)
No update. (6/1)

* The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is
provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/1)

*WCH issued SDR (FR-2010-LF-0092-017) to DDI on 5/24/2010 for shuttle truck
specifications. (5/25) No update. (6/1)

" WCH QA will be conducting a surveillance on contract flowdown and review of sub-tier QA
programs. (5/25) This is ongoing. (6/1)

" WCH QA submitted 2010 Surveillance Schedule to DDI identifying surveillances to be
performed by the end of the calendar year. (Copy of schedule attached.) (6/1)

XI. REQUESTS FOR INFORMATION
*DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/11) No change. (5/18) Received, WCH in review. (5/25) No update. (6/1)

XII. TECHNICAL DATA SUBMITTALS/STATUS
*See attached.
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" Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/20 10. WCH has received, in
preliminary review, will return this week. WCH returned to DDI, status 2, with comments.
DDI will be doing a walkdown with Mr. Teachout to incorporate comments and will resubmit
drawings for approval. DDI to check on status. DDI waiting on North Point. DDI still
waiting on North Point. They have exceeded the 30-day expected response to a returned
submittal. DDI to follow up with North Point again this week. No update, still with DDI
(4/20). No update (4/27). No update (5/4). No update from DDI. WCH issued SDR. (5/18)
No update. (5/25)

" Electrical drawings are a priority as CHPRC will be making some revisions to them for some
additional air monitoring stations on the 11 8-K electrical service. No update (4/20). No
update (5/4)

" WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25)

* WCH requests as-built drawings of the energized water system. No update (5/4). No update.
(5/11) SDR provided, no update. (5/18) No update. (5/25)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.
* DDI can expect to see revision soon to Change Notice 025 regarding use of last for digits of

employee social security numbers as identifier.
" WCH returned CN 016 to DDI for corrections and changes. (6/1)

XIV. CORRESPONDENCE
* Weekly Progress Review Meeting Minutes of 5/25/2010

XV. IN VOICE AND PAYMENT STATUS
0 None.

XVI. OTHER COMMSENTS/NEW ACTION ITEMS
" Clarified dust control requirements. It is not necessary for fixative to be a "crusting agent," but

does need to be effective as dust control.
* It appears the potable water holding tank in the shower trailer is just bolted into the wall. DDI to

take a look at this configuration for safety considerations.

Attachment(s): As noted above.
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DISTRBUTIO

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Crist X3-16 R. W. Cross H4-25
T. Dance (DDI) X3-17 R. A. Dodd H4-24
R. Ferguson (DDI) X3-17 C. Flowers (DDI) X3-17
A. Gagnon X9-08 T. A. Foster N3-30
J. A. Heard H4-17 R. Ganapathy X3-40
S. E. Parnell X3-16 S. J. Huddleston X3-16
H. C. Weber (DDI) X3-16 W. R. Junkins X3-16
H. Williams III X3-16 D. G. Saueressig N3-30

M. Sherman (DDI) X3-17
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control 114-1 1

A meeting on the above subject was held on June 8, 2010 at I118-K, MO-755.

1. SAFETY
*Safety topic: Discussed that the symptoms of heat stress and over hydrating in hot weather are

similar. Any one interested in the specifics can see the hand out given to Bill Junkins.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currentlyjust waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\2010\June\6-8-1O Weekly Progress~doc



Progress Review Meeting
Page 2

work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 1 9 1h so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 1 00-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&LD of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8)

*Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designiation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/20 10. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
used oil from the site. Any questions about exceptions to this need to be discussed with the WCH
EPL. (5/11) DDI continues to work on completing the OMP with support from the WCH EPL.
DDI plans to submit the OMP next week. (5/18) Submission of OMP pushed out to 6/3/2010.
(5/25) No change. (6/1) DDI is still working on OMP submittal. (6/8)
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" Discussed issue of inaccurate scale weights. DDI has instructed Watts to install a new scale. The
scale is part of the contract between Watts and DDI. WCH asks that the work be completed no
later than the end of May with work to be completed on weekends so not to take away from
production. (5/4) No change. WCH discussed the need to coordinate long lead time for
scheduling teamster to remove from site the scale being replaced. (5/11) No change. DDI sub-
tier (Watts) has to plans at this time to replace scale. (5/18) It is questionable if scale is issuing
consistent weight that is reliable. (5/25) On 5/27, the scale went down; it was repaired and
recertified for use. Plans in the works for replacement of scale. Schedule is still being
determined. (6/1) DDI plans to replace the scale on Friday, Jun 18. Briefing of job hazards and
specific job scope will be done prior to that date. (6/8)

* DDI has not received any information on the Trench I camera specs or equipment specs for the
400 excavator. They will follow up with the vendor. (5/11) Some specs have been received, but
more are needed. Confer with D. Teachout for specifics. (5/18) WCH is in development of
change notice for Trench I work. (5/25) No update. (6/1) DDI is to follow-up ASAP to provide
the specs. Trench I operations scheduled to begin late July/early August. (6/8)

* There are several safety items that need DDI attention from last week's safety walkdown.
(Cover/Storage for the breathing air bottles, cord trees for the fans used in the field, fixative hose
at the tent, and move the batteries charging in the conex.) (5/1l) There has been no progress
made in making these corrections. (5/18) "S"-hook installed for electrical cords, fixative hose has
been corrected, and batteries are no longer being charged in Conex. No progress on cover and
storage for breathing air bottles. (5/25) No update, DDI plans to have remaining items addressed
this week. (6/1) Some of the breathing air bottles have been moved to the tent, others are at the
entrance gate under a tarp. It needs to be discussed with WCH PSR to ensure this is adequate.
(6/8)

* Discussed Incidental Welding procedure. Surveillance performed, identified necessary changes
to be made for clarifications. (5/18) No update. (5/25) DDI to revise this week. (6/I) DDI to
submit by 6/10/2010. (6/8)

" DDI and WCH are planning to perform confirmatory sampling on one test pit and two trenches
for 100-K-2 on the day the scale is being replaced - June 18. (6/8)

" Discussed Beryllium controls and medical surveillance requirements for Trench I remediation.
(5/25) Medical screen in the process of being scheduled. All DDI employees will participate in
this medical surveillance process. More information to follow.

* Clarified dust control requirements. It is not necessary for fixative to be a "crusting agent," but
does need to be effective as dust control.

* It appears the potable water holding tank in the shower trailer is just bolted into the wall. DDI to
take a look at this configuration for safety considerations. (6/1) DDI feels that current
configuration is adequate. DDI to revisit issue with WCH STR.

111. PROJECT DESIGN DRAWINGS
" DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5/1l) No change. (5/18) No change. (5/25) Electrical drawing modifications have been
discussed between DDI and WCH STR. (6/1) This is a topic of discussion in a meeting on 6/10
between Watts and DDI. (6/8)

" Water line as-builts are being marked up for WCH review prior to being submitted. (6/1) No
change. WCH stressed that the as-builts need to indicate the location of the water lines from hook
up at the fence to the high tower. (6/8)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
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* See attached.

V. WEEKLY PRODUCTION TABLE
* See attached.

VI. MANPOWER
0 See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
* None.

X. QUALITY
* Breathing air surveillance to be performed this week. WCH QA is waiting on information from

subcontractor to complete. (5/2 5) Surveillance is complete. Qualifications of A. L. Compressed
Gas Company for breathing air gasses and containers has been approved by DDI and confirmed
by WCH QA as acceptable. (6/1) 118-K site is satisfactory. WCH QA still working on
completion of this surveillance as it contains multiple sites. Anticipate completion by June 17.
(6/8)

* DDI was issued SDR (FR-201 0-WF-03 82-SDR-0 15) on 5/17/20 10 for as-built drawings. (5/25)
No update. (6/ 1) No update. (6/8)

" The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is
provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/1) No update. (6/8)

*WCH issued SDR (FR-2010-IF-0092-0 17) to DDI on 5/24/2010 for shuttle truck
specifications. (5/25) No update. (6/1) No update. (6/8)

* WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA
programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8)

XI. REQUESTS FOR INFORMATION
*DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/11) No change. (5/18) Received, WCH in review. (5/25) No update. (6/1)
WCH commits to having a response to DDI no later than 6/15. (6/8)

XII. TECHNICAL DATA SUBMITTALS/STATUS
*See attached.

*Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/20 10. WCH has received, in
preliminary review, will return this week. WCH returned to DDI, status 2, with comments.
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DDI will be doing a walkdown with Mr. Teachout to incorporate comments and will resubmit
drawings for approval. DD11) to check on status. DDT waiting on North Point. DJ still
waiting on North Point. They have exceeded the 30-day expected response to a returned
submittal. DDT to follow up with North Point again this week. No update, still with DD1
(4/20). No update (4/27). No update (5/4). No -update from DDT, WCHi issued SDR. (5418)
No update. (5125) No update. (618)

&WCII return. traffic control drawings to DDT, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDT is well beyond the 30-day resubmission
for updated drawings. WCHi will be issuing an SDR regarding this issue. DDT has indicated they
are working on a deficiency letter wicih will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/1l8) No update, (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8)

& WCH requests as-built drawings of the energized water system, No update (5/4). No update.
(5/11) SDR provided, no update. (5/18) No update. (5/25) No update, (6/8)

XflL. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.
* DD)1 can expect to see revision soon to Change Notice 025 regarding use of last for digits of

employee social security numbers as identifier.
* WCH returned CN 016 to DDI for corrections and changes. (6/ 1) No update- (618)
* WCH is returning CN 007 R. 1 and CTN 0 19 for corrections and changes. (6/8)

MIV. CORRESPONDENCE
* Weekly Progress Review Meeting Minutes of 06/08/2010
* Letter to DD)I: HSSA Labor Rate Changes effective June 1, 2010
& Letter to DDI: HISSA Labor Rate Changes effective June 1, 2010 for laborers
0 Letter to DDI: Deficiency Reports
* Letter to DD)!: 600 HR Routine Cable Replacement for Roll Off Truck
0 E-mail from DDI: Resume for I(b)(6)I
a E-mail from DDT: Request for TamAra Dance as backup schedtuler
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XV. IN VOICE AND PAYMENT STATUS
*WCH has received billing for May and is reviewing.

o WCH will be sending a letter to DDI indicating that WCH intends to withhold payment until
the overdue as-built drawings are received. DDI requested WCH to provide value of
holdback. WCH agreed to communicate this by the end of the day. (6/8)

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* DDI requests a discussion about the cost of the confirmatory samples sent out for processing.
" DDI asked about safety and cascading coverage requirements when a key individual is off site.

Specific reference was made to situation on Friday June 4 when crew was scheduled to work but
DDI did not have an HSO on site and did not communicate this to WCH until that morning.
WCH instructed that this would not be allowed to happen again.

* DDI requested assistance from WCH STR and PM for help in understanding where to draw
contractual lines with subtier subcontractors.

* There will a site-wide emergency preparedness drill on June 17. WCH understand that this will
be a "take cover" situation. All sites will be participating.

* Discussed work package controls, specifically Craft Work Packages. A Performance Sheet need
to be completed anytime a craft work package is briefed to be worked to per IWCP procedures.
This should include description of work to be done, who did the briefing, who will be working to
the work package, etc. This needs to be signed by the DDI SS and the WCH RM (either Chris
Beach or Scott Parnell).

" DDI HSO did not make her physical appointment yesterday. The soonest this can be rescheduled
will be late July. There is some question whether she can enter the HRA. WCH is to confirm.

" DDI will be bringing deli trays for lunch for the whole crew (including RCTs and WCH
personnel) as a thank you for a good job.

" WCH approved CIH Samuel Englehard as CIH. Visit last week from Phil Bartley went well;
DDI received excellent review of the current CIH plan and implementation under Joe Price. (6/8)

Attachment(s): As noted above.
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Christopher L. Beach

June 15, 2010 /

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
T. Dance (DDI) X3-17 Q. L. Grist X3-.16
R. A. Dodd H4-24 R. W. Cross 114-25
R. Ferguson (DDI) X3-17 C. Flowers (DDI) X3-17
A. Gagnon X9-08 T. A. Foster N3-30
J. A. Heard H4-17 R. Ganapathy X3-40
H. C. Weber (DDI) X3-16 S. J. Huddleston X3-16
H. Williams III X3-16 W. R. Junkins X3-16

S. E. Parnell X3-16
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4- 11

A meeting on the above subj ect was held on June 15, 2010 at 11 8-K, MO-755.

1. SAFETY
* Safety topic: Discussed changing conditions, cascading affect of adverse conditions. Evaluating

the potential for adverse conditions.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is

Z:\Administrative Assistant'Project Progress Review Weekly Meetings\20l0\June\6-l5-lO Weekly Progress.doc
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complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3119/20 10. Work inside the fence next door
needs to be complete by the end of the weekend of the 1 9 1h so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15)

*Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
used oil from the site. Any questions about exceptions to this need to be discussed with the WCH
EPL. (5/11) DDI continues to work on completing the OMP with support from the WCH EPL.
DDI plans to submit the OMP next week. (5/18) Submission of OMP pushed out to 6/3/2010.
(5/25) No change. (6/1) DDI is still working on OMP submittal. (6/8) No change, DDI to
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submit by 6/24/10. (6/15)
" Discussed issue of inaccurate scale weights. DDI has instructed Watts to install a new scale. The

scale is part of the contract between Watts and DDL. WCH asks that the work be completed no
later than the end of May with work to be completed on weekends so not to take away from
production. (5/4) No change. WCH discussed the need to coordinate long lead time for
scheduling teamster to remove from site the scale being replaced. (5/11) No change. DDI sub-
tier (Watts) has to plans at this time to replace scale. (5/18) It is questionable if scale is issuing
consistent weight that is reliable. (5/25) On 5/27, the scale went down; it was repaired and
recertified for use. Plans in the works for replacement of scale. Schedule is still being
determined. (6/1) DDI plans to replace the scale on Friday, Jun 18. Briefing ofjob hazards and
specific job scope will be done prior to that date. (6/8)

" DDI has not received any information on the Trench I camera specs or equipment specs for the
400 excavator. They will follow up with the vendor. (5/11) Some specs have been received, but
more are needed. Confer with D. Teachout for specifics. (5/18) WCH is in development of
change notice for Trench I work. (5/2 5) No update. (6/1) DDI is to follow-up ASAP to provide
the specs. Trench I operations scheduled to begin late July/early August. (6/8) WCH discussed
concerns (6/15)

* Discussed Incidental Welding procedure. Surveillance performed, identified necessary changes
to be made for clarifications. (5/18) No update. (5/25) DDI to revise this week. (6/1) DDI to
submit by 6/10/2010. (6/8) DDI commits to submitting no later than 6/24/10. (6/15)

* DDI and WCH are planning to perform confirmatory sampling on one test pit and two trenches
for 1 00-K-2 on the day the scale is being replaced - June 18. (6/8)

* Discussed Beryllium controls and medical surveillance requirements for Trench I remediation.
(5/25) Medical screen in the process of being scheduled. All DDI employees will participate in
this medical surveillance process. More information to follow. (6/1) Discussed medical physical
scheduling. (6/15)

* Clarified dust control requirements. It is not necessary for fixative to be a "crusting agent," but
does need to be effective as dust control. (6/1) Discussed CTA dust control requirements and
responsibility. DDI to submit letter for clarification. (6/15)

* It appears the potable water holding tank in the shower trailer is just bolted into the wall. DDJ to
take a look at this configuration for safety considerations. (6/1) DDI feels that current
configuration is adequate. DDI to revisit issue with WCH STR. (6/8) No change. (6/15)

* DDI requests a discussion about the cost of the IH monitoring in support of confirmatory
sampling sent out for processing. (6/8) WCH in review of REA. (6/15)

* DDI asked about safety and cascading coverage requirements when a key individual is off site.
Specific reference was made to situation on Friday June 4 when crew was scheduled to work but
DDI did not have an HSO on site and did not communicate this to WCH until that morning.
WCH instructed that this would not be allowed to happen again. (6/8) WCH in review of site
absence coverage plan. (6/15)

* There will a site-wide emergency preparedness drill on June 17. WCH understand that this will
be a "take cover" situation. All sites will be participating.

" DDI HSO did not make her physical appointment yesterday. The soonest this can be rescheduled
will be late July. There is some question whether she can enter the HRA. WCH is to confirm.
(6/8) DDI HSO may enter HRA, but may not participate in activities requiring respiratory
protection or exclusion zone entry. (6/15)
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111. PROJECT DESIGN DRAWINGS
" DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5/11) No change. (5/18) No change. (5/25) Electrical drawing modifications have been
discussed between DDI and WCH STR. (6/1) This is a topic of discussion in a meeting on 6/10
between Watts and DDI. (6/8) DDI has additional questions about these as-built requirements.
(6/15)

* Water line as-builts are being marked up for WCH review prior to being submitted. (6/1) No
change. WCH stressed that the as-builts need to indicate the location of the water lines from hook
up at the fence to the high tower. (6/8) No change. (6/15)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
* See attached.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
* None.

X. QUALITY
* Breathing air surveillance to be performed this week. WCH QA is waiting on information from

subcontractor to complete. (5/2 5) Surveillance is complete. Qualifications of A. L. Compressed
Gas Company for breathing air gasses and containers has been approved by DDI and confirmed
by WCH QA as acceptable. (6/1) 118-K site is satisfactory. WCH QA still working on
completion of this surveillance as it contains multiple sites. Anticipate completion by June 17.
(6/8)

* DDI was issued SDR (FR-201 0-IF-03 82-SDR-01 5) on 5/17/2010 for as-built drawings. (5/25)
No update. (6/1) No update. (6/8)

" The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is
provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/1) No update. (6/8)

*WCH issued SDR (FR-2010-IF-0092-017) to DDI on 5/24/2010 for shuttle truck
specifications. (5/25) No update. (6/1) No update. (6/8)

" WCH QA will be conducting surveillance on contract fiowdown and review of sub-tier QA
programs. (5/25) This is ongoing. (6/1) There may be an issue with the fiowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8)
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XI. REQUESTS FOR INFORMATION
*DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/11) No change. (5/18) Received, WCH in review. (5/25) No update. (6/1)
WCH commits to having a response to DDI no later than 6/15. (6/8)

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/20 10. WCH has received, in
preliminary review, will return this week. WCH returned to DDI, status 2, with comments.
DDI will be doing a walkdown with Mr. Teachout to incorporate comments and will resubmit
drawings for approval. DDI to check on status. DDI waiting on North Point. DDI still
waiting on North Point. They have exceeded the 30-day expected response to a returned
submittal. DDI to follow up with North Point again this week. No update, still with DDI
(4/20). No update (4/27). No update (5/4). No update from DDI. WCH issued SDR. (5/18)
No update. (5/25) No update. (6/8)

* WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8)

" WCH reques ts as-built drawings of the energized water system. No update (5/4). No update.
(5111) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.
* DDI can expect to see revision soon to Change Notice 025 regarding use of last for digits of

employee social security numbers as identifier.
* WCH returned CN 016 to DDI for corrections and changes. (6/1) No update. (6/8)
" WCH is returning CN 007 R. 1 and CN 0 19 for corrections and changes. (6/8)
* WCH is issuing CN 026 for the Trench I equipment and materials.

XIV. CORRESPONDENCE
* Letter to DDI: Deficiency Reports

XV. IN VOICE AND PAYMENT STATUS
*WCH has received billing for May and is reviewing.

o WCH will be sending a letter to DDI indicating that WCH intends to withhold payment until
the overdue as-built drawings are received. DDI requested WCH to provide value of
holdback. WCH agreed to communicate this by the end of the day. (6/8) Proficiency
withholding (retainage) to be released when as-builts are received and deemed compliant.
(6/15)
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XVI. OTHER COMMENTS/NEW ACTION ITEMS
" DDI to provide letter of clarification request for potential additional quantities in Trench 0.
" DDI to provide letter of clarification request for payment withholding for subcontractor

deficiencies. (6/15)

Attachment(s): As noted above.
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1111191-11 June 22, 2010

C. L. Beach X3-16 E. L. Adamson X3-40
Q. L. Crist X3-16 D. Bollinger (DDI)
R. Ferguson (DDI) X3-17 R. D. Cantwell N3-30
A. Gagnon X9-08 R. W. Cross H4-25
W. R. Junkins X3-16 T. Dance (DDI) X3-17
S. E. Parnell X3-16 R. A. Dodd H4-24
D. G. Saueressig N3-30 C. Flowers (DDI) X3-17
H. C. Weber (DDI) X3-16 T. A. Foster N3-30

R. Ganapathy X3-40
J. A. Heard H4-17
S. J. Huddleston X3-16
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. Williams III X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4-1 1

A meeting on the above subject was held on June 22, 2010 at 118-K, MO-755.

1. SAFETY
*Safety topic: The most mentioned and most commonly regurgitated safety topic is slips trips and

falls.

II. ACTION ITEMS FROM LAST MEETING/STATUS
0 PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.

C:\Documents and Settiiigs\c~beach\LocaI Setfings\Temporiry Internet Files\OLK1I07\6-22- 10 Weekly Progress.doc
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Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 1 9 th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22)

*Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/20 10. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/20 10. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
used oil from the site. Any questions about exceptions to this need to be discussed with the WCH
EPL. (5/11) DDI continues to work on completing the OMP with support from the WCH EPL.
DDI plans to submit the OMP next week. (5/18) Submission of OMP pushed out to 6/3/20 10.
(5/25) No change. (6/1) DDI is still working on OMP submittal. (6/8) No change, DDI to
submit by 6/24/10. (6/15) DDI is on schedule to meet 6/24 submission. (6/22)
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" Discussed issue of inaccurate scale weights. DDI has instructed Watts to install a new scale. The
scale is part of the contract between Watts and DDI. WCH asks that the work be completed no
later than the end of May with work to be completed on weekends so not to take away from
production. (5/4) No change. WCH discussed the need to coordinate long lead time for
scheduling teamster to remove from site the scale being replaced. (5/11) No change. DDI sub-
tier (Watts) has to plans at this time to replace scale. (5/18) It is questionable if scale is issuing
consistent weight that is reliable. (5/25) On 5/27, the scale went down; it was repaired and
recertified for use. Plans in the works for replacement of scale. Schedule is still being
determined. (6/1) DDI plans to replace the scale on Friday, Jun 18. Briefing of job hazards and
specific job scope will be done prior to that date. (6/8) Truck scale replacement completed on
6/18. (6/22)

" DDI has not received any information on the Trench I camera specs or equipment specs for the
400 excavator. They will follow up with the vendor. (5/11) Some specs have been received, but
more are needed. Confer with D. Teachout for specifics. (5/18) WCH is in development of
change notice for Trench I work. (5/25) No update. (6/1) DDI is to follow-up ASAP to provide
the specs. Trench I operations scheduled to begin late July/early August. (6/8) WCH discussed
concerns (6/15) WCH has transmitted to DDI CN 026 to provide clamshell and camera
excavation equipment. (6/22)

* Discussed Incidental Welding procedure. Surveillance performed, identified necessary changes
to be made for clarifications. (5/18) No update. (5/25) DDI to revise this week. (6/1) DDI to
submit by 6/10/2010. (6/8) DDI commits to submitting no later than 6/24/10. (6/15) DDI on
schedule for submission by 6/24. (6/22)

" DDI and WCH are planning to perform confirmatory sampling on one test pit and two trenches
for 100-K-2 on the day the scale is being replaced - June 18. (6/8) This activity was rescheduled
with new date TBD. (6/22)

" Discussed Beryllium controls and medical surveillance requirements for Trench I remediation.
(5/25) Medical screen in the process of being scheduled. All DDI employees will participate in
this medical surveillance process. More information to follow. (6/1) Discussed medical physical
scheduling. (6/15) No change. (6/22)

* Clarified dust control requirements. It is not necessary for fixative to be a "crusting agent," but
does need to be effective as dust control. (6/1) Discussed CTA dust control requirements and
responsibility. DDI to submit letter for clarification. (6/15) No change. (6/22)

" It appears the potable water holding tank in the shower trailer is just bolted into the wall. DDI to
take a look at this configuration for safety considerations. (6/1) DDI feels that current
configuration is adequate. DDI to revisit issue with WCH STR. (6/8) No change. (6/15) No
change. (6/22)

* DDI requests a discussion about the cost of the IH monitoring in support of confirmatory
sampling sent out for processing. (6/8) WCH in review of REA. (6/15) No change. (6/24)

" DDI asked about safety and cascading coverage requirements when a key individual is off site.
Specific reference was made to situation on Friday June 4 when crew was scheduled to work but
DDI did not have an HSO on site and did not communicate this to WCH until that morning.
WCH instructed that this would not be allowed to happen again. (6/8) WCH in review of site
absence coverage plan. (6/15) WCH has returned this to DDI. (6/22)

* DDI to provide letter of clarification request for potential additional quantities in Trench 0. (6/15)
WCH has not yet received letter. (6/22)

* DDI to provide letter of clarification request for payment withholding for subcontractor
deficiencies. (6/15) WCH has not yet received letter. (6/22)
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111. PROJECT DESIGN DRAWINGS
" DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5/11) No change. (5/18) No change. (5/25) Electrical drawing modifications have been
discussed between DDI and WCH STR. (6/1) This is a topic of discussion in a meeting on 6/10
between Watts and DDI. (6/8) DDI has additional questions about these as-built requirements.
(6/15) No change. (6/22)

" Water line as-builts are being marked up for WCH review prior to being submitted. (6/1) No
change. WCH stressed that the as-builts need to indicate the location of the water lines from hook
up at the fence to the high tower. (6/8) No change. (6/15) No change. (6/22)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
* See attached.
" No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.

V1. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
9 None.

X. QUALITY
" Breathing air surveillance to be performed this week. WCH QA is waiting on information from

subcontractor to complete. (5/25) Surveillance is complete. Qualifications of A. L. Compressed
Gas Company for breathing air gasses and containers has been approved by DDI and confirmed
by WCH QA as acceptable. (6/1) 118-K site is satisfactory. WCH QA still working on
completion of this surveillance as it contains multiple sites. Anticipate completion by June 17.
(6/8)

" DDI was issued SDR (FR-2010-LF-0382-SDR-015) on 5/17/20 10 for as-built drawings. (5/25)
No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/10. (6/22)

" The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is
provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/1) No update. (6/8)

*WCH issued SDR (FR-2010-IF-0092-017) to DDI on 5/24/2010 for shuttle truck
specifications. (5/25) No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/20 10.
(6/22)
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*WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA
programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8)

XI. REQUESTS FOR INFORMATION
*DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/il) No change. (5/18) Received, WCH in review. (5/25) No update. (6/1)
WCH commits to having a response to DDI no later than 6/15. (6/8)

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/20 10. WCH has received, in
preliminary review, will return this week. WCH returned to DDI, status 2, with comments.
DDI will be doing a walkdown with Mr. Teachout to incorporate comments and will resubmit
drawings for approval. DDI to check on status. DDI waiting on North Point. DDI still
waiting on North Point. They have exceeded the 30-day expected response to a returned
submittal. DDI to follow up with North Point again this week. No update, still with DDI
(4/20). No update (4/27). No update (5/4). No update from DDI. WCH issued SDR. (5/18)
No update. (5/25) No update. (6/8)

* WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI. (6/22)

" WCH requests as-built drawings of the energized water system. No update (5/4). No update.
(5111) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.
* DDI can expect to see revision soon to Change Notice 025 regarding use of last four digits of

employee social security numbers as identifier.
* WCH returned CN 016 to DDI for corrections and changes. (6/1) No update. (6/8) WCH has

received proposal and is making minor adjustments. (6/22)
" WCH is returning CN 007 R. 1 and CN 0 19 for corrections and changes. (6/8) Well has

received proposal for CN 007 R. 1 and is reviewing. (6/22)
* WCH has issued CN 026 for the Trench I equipment and materials. (6/22)

XIV. CORRESPONDENCE
" Letter from DDI: 600 HR Routine Cable Replacement for Roll-Off Truck
" Letter from DDI: 1H Monitoring for Option Area 600-29 and 1 00-K-2
" Transmittal from DDI: Proposal for Change Notice 007, Rev. 1
" Transmittal from DDI: Proposal for Change Notice 0 19
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* Weekly Progress Review Meeting Minutes of 6/15/20 10
* WCH transmittal to DDI: Change Notice 026 (Clam shell and camera for Trench 1)

XV. IN VOICE AND PAYM4ENT STATUS
* None. End of the month is this week.

XVI. OTHER COMNMNTS/NEW ACTION ITEM
" DDI to develop NCR for the SCI lift points on the new truck scale.
" DDI to submit REA for 100-K-2 confirmatory sampling.
* Discussed future start-up plans for Trench N. DDI to present plan for Trench N for WCH

concurrence before the start of intrusive activities.
* DDI is scheduling a 25-ton certification scale test for Kenworth trucks on Tuesday, June 29 at

10:00. A WCH engineer will participate in witnessing the test.
* Discussed requirements for daily reports. Daily reports are to be provided to WCH by noon the

following business day.
* Discussed the status of plans to handle and disposition of known large canisters in Trench K.
* WCH to conduct fact finding meeting regarding truck scale receipt deficiency tomorrow (6/23) at

0900 hours.

Attachment(s): As noted above.
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CCN: 151818
WashintonWCH Closure

WCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach ~ %
M June 29, 2010

DISRIBTIO

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Crist X3-16 R. W. Cross H14-25
T. Dance (DDI) X3-17 R. A. Dodd H4-24
R. Ferguson (DDI) X3-17 C. Flowers (DDI) X3-17
A. Gagnon X9-08 T. A. Foster N3-30
W. R. Junkins X3-16 R. Ganapathy X3-40
S. E. Parnell X3-16 J. A. Heard H4-17
H. C. Weber (DDI) X3-16 S. J. Huddleston X3-16
J. M. Mercer H14-25 D. G. Saueressig N3-30

M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. Williams III X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H14-11

A meeting on the above subject was held on June 29, 2010 at 118-K, MO-755.

1. SAFETY
*Safety topic: Discussed driver courtesy and how the intent is good, it can sometimes lead to

confusion and potential accidents.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/20 10. Excavation permit is

Z:'Adnministrative Assistant\Project Progress Review Weekly Meetings\2010\Yune\6-29-1O Weekly Progress.doc
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complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 1 9 th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 1 00-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide informnation/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDJ is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/li) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29)

*Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environental will get WCH concurrence. DDI plans to submit by 1/27/20 10. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDJ is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/2 0). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
used oil from the site. Any questions about exceptions to this need to be discussed with the WCH
EPL. (5/11) DDI continues to work on completing the OMP with support from the WCH EPL.
DDI plans to submit the OMP next week. (5/18) Submission of OMP pushed out to 6/3/2010.
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(5/25) No change. (6/1) DDI is still working on OMP submittal. (6/8) No change, DDI to
submit by 6/24/10. (6/15) DDI is on schedule to meet 6/24 submission. (6/22) WCH has
received OMP and is in review. (6/29)

* Discussed Incidental Welding procedure. Surveillance performed, identified necessary changes
to be made for clarifications. (5/18) No update. (5/25) DDI to revise this week. (6/1) DDI to
submit by 6/10/20 10. (6/8) DDI commits to submitting no later than 6/24/10. (6/15) DDI on
schedule for submission by 6/24. (6/22) WCH has received and is in review. (6/29)

* DDI and WCH are planning to perform confirmatory sampling on one test pit and two trenches
for 1 00-K-2 on the day the scale is being replaced - June 18. (6/8) This activity was rescheduled
with new date TBD. (6/22) No change. (6/29)

* Clarified dust control requirements. It is not necessary for fixative to be a "crusting agent," but
does need to be effective as dust control. (6/1) Discussed CTA dust control requirements and
responsibility. DDI to submit letter for clarification. (6/15) No change. (6/22) Watts/DDI is
arranging with ERDF for an ERDF driver to operate a DDI water truck when the CTA needs dust
control on the swing shift. (6/29)

* It appears the potable water holding tank in the shower trailer is just bolted into the wall. DDI to
take a look at this configuration for safety considerations. (6/1) DDI feels that current
configuration is adequate. DDI to revisit issue with WCH STR. (6/8) No change. (6/15) No
change. (6/22) No change. (6/29)

* DDI to provide letter of clarification request for potential additional quantities in Trench 0. (6/15)
WCH has not yet received letter. (6/22) DDI has determined no letter is needed. (6/29)

" DDI to provide letter of clarification request for payment withholding for subcontractor
deficiencies. (6/15) WCH has not yet received letter. (6/22) DDI has determined no letter is
needed at this time. (6/29)

* DDI to develop NCR for the suspect/modified lift points on the new truck scale. (6/22) NCR has
been implemented and DDI is developing a documented path forward to address the NCR. (6/29)

" DDI to submit REA for I100-K-2 confirmatory sampling. (6/22) DDI to submit by 6/3 0. (6/29)
* Discussed future start-up plans for Trench N. DDI to present plan for Trench N for WCH

concurrence before the start of intrusive activities. (6/22)
* DDI is scheduling a 25-ton certification scale test for Kenworth trucks on Tuesday, June 29 at

10:00. A WCH engineer will participate in witnessing the test. (6/22) Test rescheduled to 6/30.
DDI working to obtain information from G & H for hoist modifications. (6/29)

" Discussed requirements for daily reports. Daily reports are to be provided to WCH by noon the
following business day. (6/22) DDI commits to making this happen. (6/29)

* Discussed the status of plans for handling and disposition of known large canisters in Trench K,
DDI to provide details.

* Discussed Beryllium controls and medical surveillance requirements for Trench I remediation.
(5/25) Medical screen in the process of being scheduled. All DDI employees will participate in
this medical surveillance process. More information to follow. (6/1) Discussed medical physical
scheduling. (6/15) No change. (6/22) WCH is working with AMH to schedule all project
persons for physicals and training. (6/29)
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111. PROJECT DESIGN DRAWINGS
" DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5/11) No change. (5/18) No change. (5/25) Electrical drawing modifications have been
discussed between DDI and WCH STR. (6/1) This is a topic of discussion in a meeting on 6/10
between Watts and DDI. (6/8) DDI has additional questions about these as-built requirements.
(6/15) No change. (6/22) WCH has received and is in review. (6/29)

* Water line as-builts are being marked up for WCH review prior to being submitted. (6/1) No
change. WCH stressed that the as-builts need to indicate the location of the water lines from hook
up at the fence to the high tower. (6/8) No change. (6/15) No change. (6/22) WCH to provide
new drawing number for the as-built drawing. (6/29)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
0 See attached.

V. WEEKCLY PRODUCTION TABLE
* See attached.
" No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
* None.

X. QUALITY
" Breathing air surveillance to be performed this week. WCH QA is waiting on information from

subcontractor to complete. (5/25) Surveillance is complete. Qualifications of A. L. Compressed
Gas Company for breathing air gasses and containers has been approved by DDI and confirmed
by WCH QA as acceptable. (6/1) 118-K site is satisfactory. WCH QA still working on
completion of this surveillance as it contains multiple sites. Anticipate completion by June 17.
(6/8) WCH QA is fine tuning and will distribute surveillance shortly. (6/29)

" DDI was issued SDR (FR-201 0-IF-03 82-SDR-0 15) on 5/17/2010 for as-built drawings. (5/25)
No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/10. (6/22) WCH received
CAR today. (6/29)

* The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is
provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/1) No update. (6/8)

*WCH issued SDR (FR-2010-IF-0092-017) to DDI on 5/24/2010 for shuttle truck
specifications. (5/25) No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/20 10.
(6/22) WCH received CAR today. (6/29)
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*WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA
programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29)

XI. REQUESTS FOR INFORMATION
* DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/11) No change. (5/18) Received, WCH in review. (5/25) No update. (6/1)
WCH commits to having a response to DDI no later than 6/15. (6/8)

* DDI requests a discussion about the cost of the 1Hl monitoring in support of confirmatory
sampling sent out for processing. (6/8) WCH in review of REA. (6/15) No change. (6/24) No
change. (6/29)

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/20 10. WCH has received, in
preliminary review, will return this week. WCH returned to DDI, status 2, with comments.
DDI will be doing a walkdown with Mr. Teachout to incorporate comments and will resubmit
drawings for approval. DDI to check on status. DDI waiting on North Point. DDI still
waiting on North Point. They have exceeded the 30-day expected response to a returned
submittal. DDI to follow up with North Point again this week. No update, still with DDI
(4/20). No update (4/27). No update (5/4). No update from DDI. WCH issued SDR. (5/18)
No update. (5/25) No update. (6/8) WCH is in review of drawing. (6/29)

* WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI status 2. (6/22) No change. (6/29)

" WCH requests as-built drawings of the energized water system. No update (5/4). No update.
(5/11) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) DDI submitted red-
line copies. WCH will provide a drawing number to DDI. (6/29)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.
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" DDI can expect to see revision soon to Change Notice 025 regarding use of last four digits of
employee social security numbers as identifier.

* WCH returned CN 016 to DDI for corrections and changes. (6/1) No update. (6/8) WCH has
received proposal and is making minor adjustments. (6/22)

* WCH is returning CN 007 R. 1 and CN 0 19 for corrections and changes. (6/8) WCH has
received proposal for CN 007 R. I and is reviewing. (6/22)

* WCI{ has issued CN 026 for the Trench I equipment and materials. (6/22)
" DDI has not received any information on the Trench I camera specs or equipment specs for the

400 excavator. They will follow up with the vendor. (5/11) Some specs have been received, but
more are needed. Confer with D. Teachout for specifics. (5/18) WCH is in development of
change notice for Trench I work. (5/2 5) No update. (6/1) DDI is to follow-up ASAP to provide
the specs. Trench I operations scheduled to begin late July/early August. (6/8) WCH discussed
concerns (6/15) WCH has transmitted to DDI CN 026 to provide clamshell and camera
excavation equipment. (6/22) Proposal to be provided to WCH by close of business this week.
(6/29)

XIV. CORRESPONDENCE
" Weekly Progress Review Meeting Minutes of 6/22/2010
" Letter from DDI: Response to SDR-01 5 (As-Builts)
* Letter from DDI: Response to SDR-01 7 (shuttle trucks)
* Letter from DDI: Deficiency Reports

XV. IN VOICE AND PAYMENT STATUS
* None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* None.

Attachment(s): As noted above.
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WashigtonCCN: 151819

Closure
WCH Hanford

Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach _
July 6, 20 10

DITRBUIO

C. L. Beach X3-16 E. ,L. Adamson X3-40
Q. L. Grist X3-16 D. Bollinger (DDI)
R. Ferguson (DDI) X3-17 R. D. Cantwell N3-30
A. Gagnon X9-08 R. W. Cross H4-25
M. Sherman (DDI) X3-17 T. Dance (DDI) X3-17
H. Williams III X3-16 R. A. Dodd H4-24

C. Flowers (DDI) X3-17
T. A. Foster N3-30
R. Ganapathy X3-40
J. A. Heard H4-17
S. J. Huddleston X3-16
W. R. Junkins X3-16
S. E. Parnell X3-16
D. G. Saueressig N3-30
D. B. Teachout X3-16
H. C. Weber (DDI) X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4- 11

A meeting on the above subject was held on July 6, 2010 at 118-K, MO-755.

I. SAFETY
* Safety topic: Discussed defensive driving and being aware of what is going on around you.

II. ACTION ITEMS FROM LAST MEETING/STATUS
*PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/20 10. Excavation permit is

C:\Documnents and Settings\clbeach\Loca I Settings\Temporary Internet Files\OLK 107\7-6- 10 Weekly Progress.doc
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complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 19th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6)

*Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/20 10. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
used oil from the site. Any questions about exceptions to this need to be discussed with the WCII
EPL. (5/11) DDI continues to work on completing the OMP with support from the WCH EPL.
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DDI plans to submit the OMP next week. (5/18) Submission of OMP pushed out to 6/3/2010.
(5/25) No change. (6/1) DDI is still working on OMP submittal. (6/8) No change, DDI to
submit by 6/24/10. (6/15) DDI is on schedule to meet 6/24 submission. (6/22) WCH has
received OMP and is in review. (6/29) WCH is still reviewing. (7/6)

* Discussed Incidental Welding procedure. Surveillance performed, identified necessary changes
to be made for clarifications. (5/18) No update. (5/25) DDI to revise this week. (6/1) DDI to
submit by 6/10/2010. (6/8) DDI commits to submitting no later than 6/24/10. (6/15) DDI on
schedule for submission by 6/24. (6/22) WCH has received and is in review. (6/29) WCH has
returned to DDI status 2. (7/6)

" DDI and WCH are planning to perform confirmatory sampling on one test pit and two trenches
for 100-K-2 on the day the scale is being replaced - June 18. (6/8) This activity was rescheduled
with new date TBD. (6/22) No change. (6/29) No change. (7/6)

" It appears the potable water holding tank in the shower trailer is just bolted into the wall. DDI to
take a look at this configuration for safety considerations. (6/1) DDI feels that current
configuration is adequate. DDI to revisit issue with WCH STR. (6/8) No change. (6/15) No
change. (6/22) No change. (6/29) No change. (7/6)

" DDI to develop NCR for the suspect/modified lift points on the new truck scale. (6/22) NCR has
been implemented and DDI is developing a documented path forward to address the NCR. (6/29)

* DDI to submit REA for 100-K-2 confirmatory sampling. (6/22) DDI to submit by 6/30. (6/29)
No change. (7/6)

" Discussed future start-up plans for Trench N. DDI to present plan for Trench N for WCH
concurrence before the start of intrusive activities. (6/22) No change. (7/6)

" DDI is scheduling a 25-ton certification scale test for Kenworth trucks on Tuesday, June 29 at
10:00. A WCH engineer will participate in witnessing the test. (6/22) Test rescheduled to 6/30.
DDI working to obtain information from G & H for hoist modifications. (6/29) Test, as
performed, was not successful. DDI is making arrangements for another test, tentatively
scheduled for 7/12/2010. (7/6)

* Discussed requirements for daily reports. Daily reports are to be provided to WCH by noon the
following business day. (6/22) DDI commits to making this happen. (6/29)

" Discussed the status of plans for handling and disposition of known large canisters in Trench K,
DDI to provide details. (6/29) No update. (7/6)

* Discussed Beryllium controls and medical surveillance requirements for Trench I remediation.
(5/25) Medical screen in the process of being scheduled. All DDI employees will participate in
this medical surveillance process. More information to follow. (6/1) Discussed medical physical
scheduling. (6/15) No change. (6/22) WCH is working with AMH to schedule all project
persons for physicals and training. (6/29) WCH has scheduled beryllium training, physicals still
in process. (7/6)
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111. PROJECT DESIGN DRAWINGS
" DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5/11) No change. (5/18) No change. (5/25) Electrical drawing modifications have been
discussed between DDI and WCH STR. (6/1) This is a topic of discussion in a meeting on 6/10
between Watts and DDI. (6/8) DDI has additional questions about these as-built requirements.
(6/15) No change. (6/22) WCH has received and is in review. (6/29)

" Water line as-builts are being marked up for WCH review prior to being submitted. (6/1) No
change. WCH stressed that the as-builts need to indicate the location of the water lines from hook
up at the fence to the high tower. (6/8) No change. (6/15) No change. (6/22) WCH to provide
new drawing number for the as-built drawing. (6/29) WCH will also provide a CADD base file
to DDI for this drawing. (7/6)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
* See attached.
* No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
e None.

IX. MATERIAL
* None.

X. QUALITY
" Breathing air surveillance to be performed this week. WCH QA is waiting on information from

subcontractor to complete. (5/25) Surveillance is complete. Qualifications of A. L. Compressed
Gas Company for breathing air gasses and containers has been approved by DDI and confirmed
by WCH QA as acceptable. (6/1) 118-K site is satisfactory. WCH QA still working on
completion of this surveillance as it contains multiple sites. Anticipate completion by June 17.
(6/8) WCH QA is fine tuning and will distribute surveillance shortly. (6/29)

* DDI was issued SDR (FR-2010-IF-0382-SDR-015) on 5/17/2010 for as-built drawings. (5/25)
No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/10. (6/22) WCH received
CAR today. (6/29)

* The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is
provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/1) No update. (6/8)

*WCH issued SDR (FR-2010-IF-0092-017) to DDI on 5/24/2010 for shuttle truck
specifications. (5/25) No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/20 10.
(6/22) WCH received CAR today. (6/29)
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*WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA
programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29)

XI. REQUESTS FOR INFORMATION
* DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/11) No change. (5/18) Received, WCH in review. (5/25) No update. (6/1)
WCH commits to having a response to DDI no later than 6/15. (6/8)

* DDI requests a discussion about the cost of the 111 monitoring in support of confirmatory
sampling sent out for processing. (6/8) WCH in review of REA. (6/15) No change. (6/24) No
change. (6/29)

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

*Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/20 10. WCH has received, in
preliminary review, will return this week. WCH returned to DDI, status 2, with comments.
DDI will be doing a walkdown with Mr. Teachout to incorporate comments and will resubmit
drawings for approval. DDI to check on status. DDI waiting on North Point. DDI still
waiting on North Point. They have exceeded the 30-day expected response to a returned
submittal. DDI to follow up with North Point again this week. No update, still with DDI
(4/20). No update (4/27). No update (5/4). No update from DDI. WCH issued SDR. (5/18)
No update. (5/25) No update. (6/8) WCH is in review of drawing. (6/29)

* WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI status 2. (6/22) No change. (6/29)

0 WCH requests as-built drawings of the energized water system. No update (5/4). No update.
(5/11) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) DDI submitted red-
line copies. WCH will provide a drawing number to DDI. (6/29)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.
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" DDI can expect to see revision soon to Change Notice 025 regarding use of last four digits of
employee social security numbers as identifier.

* WCH returned CN 016 to DDI for corrections and changes. (6/1) No update. (6/8) WCH has
received proposal and is making minor adjustments. (6/22)

* WCH is returning CN 007 R. 1 and CN 0 19 for corrections and changes. (6/8) WCH has
received proposal for CN 007 R. 1 and is reviewing. (6/22)

" WCH has issued CN 026 for the Trench I equipment and materials. (6/22)
" DDI has not received any information on the Trench I camera specs or equipment specs for the

400 excavator. They will follow up with the vendor. (5/11) Some specs have been received, but
more are needed. Confer with D. Teachout for specifics. (5/18) WCH is in development of
change notice for Trench I work. (5/25) No update. (6/1) DDI is to follow-up ASAP to provide
the specs. Trench I operations scheduled to begin late July/early August. (6/8) WCH discussed
concerns (6/15) WCH has transmitted to DDI CN 026 to provide clamshell and camera
excavation equipment. (6/22) Proposal to be provided to WCH by close of business this week.
(6/29) WCH has requested a delivery schedule for equipment. DDI will provide drawings/details
for equipment (7/6)

XIV. CORRESPONDENCE
* Weekly Progress Review Meeting Minutes of 6/29/2010

XV. INVOICE AND PAYMENT STATUS
*DDI to submit June billing this week. WCH will be discussing requirement for cost backup

details.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* None.

Attachment(s): As noted above.
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washingmCCN: 152502

Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

- Distribution

Scott E. Parnell

July 14,2010

ATNS 
t --srRBTO

Q L. Crist X~3-16 E.L. Adamson X3-40
R. Ferguson (1311)) X3-17 C. L. Beach X3-16
J. A. Heard H4-17 D. Bollinger (DDT)
S, E. Parnell X3-16 R. D. Cantwell N3-30
M. Sherman (DDI) X3.-17 R. W. Cross 114-25
H. C. W~eber (D31)) X3-16 T. Dance (DDI)) X3-17
H. Williamns III X3-16 R. A. Dodd H4-24

C. Flowers (DDI)) X3-17
T. A. Foster N3-30
A. Gagnon X9-08
R. Ganapathy X3-40
S. J. Huddleston X3-116
W. R. Junkcins X3-16
D,. G. Saueressig N3-30
13. B. Teachout X3-16
1 Zeisloft A3-04
Project File, X3. 16

---- - ---- Records and Documient Control H4-11I
A meeting on the above subject was held on July 14, 2010 at 1 I 8-K, MO-75 5.

I. SA-FETY
Safety topic: it pays to use prope PPE for tasks being performed. 1(b)(6) __elated herincident on a 4-wheeler last week. Safety needs to be the first concern and safety awareness does
not end when you leave the project.

I. ACTION ITEMS FROM LAST MEETINGISTATIUS
PRC Deputy Fire Marshall has requested sketch of water system configuration that will beconstructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC I100-K Fire Protection Engineer pending their approval of thissystem. Additional request has been made for CAD drawings of this conftiguration by the FireProtection Enginee. WCH has followed up on status and has resolved CHPRC concerns andrequests. CurrentlyJust waiting on the ptrnnits to be issued by CHPRC. Discussed 150 gprnrestrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water hightank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits fromn CHPRC,WCH following up. Hydrant permit is in hand, waiting for excavation permi t. Plan to perform

Z.'Amoijtmivr A mirrca Prrosm R5cew Weekly Meel QOIOIul97.l440 Wutky Progreeedo
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work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 19 1h so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. Well requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4.). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14)

*Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/20 10. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
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used oil from the site. Any questions about exceptions to this need to be discussed with the WCH
EPL. (5/11) DDI continues to work on completing the OMP with support from the WCH EPL.
DDI plans to submit the OMP next week. (5/18) Submission of OMP pushed out to 6/3/2010.
(5/25) No change. (6/1) DDI is still working on OMP submittal. (6/8) No change, DDI to
submit by 6/24/10. (6/15) DDI is on schedule to meet 6/24 submission. (6/22) WCH has
received OMP and is in review. (6/29) WCH is still reviewing. (7/6) DDI has received
submittal back with WCH comments. DDI requests to remove SPCC submitted from showing as
due since they are working to the OMP. (7/14)

" Discussed Incidental Welding procedure. Surveillance performed, identified necessary changes
to be made for clarifications. (5/18) No update. (5/25) DDI to revise this week. (6/1) DDI to
submit by 6/10/2010. (6/8) DDI commits to submitting no later than 6/24/10. (6/15) DDI on
schedule for submission by 6/24. (6/22) WCH has received and is in review. (6/29) WCH has
returned to DDI status 2. (7/6) DDI has received back and is working through comments. (7/14)

* DDI and WCH are planning to perform confirmatory sampling on one test pit and two trenches
for 1 00-K-2 on the day the scale is being replaced - June 18. (6/8) This activity was rescheduled
with new date TBD. (6/22) No change. (6/29) No change. (7/6) This will be tentatively
rescheduled for Friday, July 30 pending support availability. (7/14)

* DDI to develop NCR for the suspect/modified lift points on the new truck scale. (6/22) NCR has
been implemented and DDI is developing a documented path forward to address the NCR. (6/29)
No update. It is suggested by WCH QA that a reminder be put into place that a new lift plan will
need to be developed prior to the scale being removed at the end of the project. (7/14)

* DDI to submit REA for 1 00-K-2 confirmatory sampling. (6/22) DDI to submit by 6/3 0. (6/29)
No change. (7/6) DDI submitted letter with questions about costs related to analysis of
confirmatory sampling activities. WCH commits to providing a response to DDI by 7/19. (7/14)

* Discussed future start-up plans for Trench N. DDI to present plan for Trench N for WCH
concurrence before the start of intrusive activities. (6/22) No change. (7/6) DDI to schedule a
meeting Monday 7/19 with pertinent DDI and WCH personnel to discuss plan for Trench N.
(7/14)

* DDI is scheduling a 25-ton certification scale test for Kenworth trucks on Tuesday, June 29 at
10:00. A WCH engineer will participate in witnessing the test. (6/22) Test rescheduled to 6/3 0.
DDI working to obtain information from G & H for hoist modifications. (6/29) Test, as
performed, was not successful. DDI is making arrangements for another test, tentatively
scheduled for 7/12/20 10. (7/6) A second test was performed without success. DDI is submitting
certifications today for four (4) of the shuttle trucks. These do not include the 22-ton shuttle
trucks. (7/14)

" Discussed the status of plans for handling and disposition of known large canisters in Trench K,
DDI to provide details. (6/29) No update. (7/6) This will be included in the discussion to be
scheduled on Monday afternoon, 7/19. (7/14)

" Discussed Beryllium controls and medical surveillance requirements for Trench I remediation.
(5/25) Medical screen in the process of being scheduled. All DDI employees will participate in
this medical surveillance process. More information to follow. (6/1) Discussed medical physical
scheduling. (6/15) No change. (6/22) WCH is working with AMH to schedule all project
persons for physicals and training. (6/29) WCH has scheduled beryllium training, physicals still
in process. (7/6) WCH has received some beryllium medical appointments (to begin next week)
with the remainder to come. DDI needs to ensure that scheduled employees are aware of and
show up for their scheduled appointments. Missed appointments can further impact the Trench I
Silo schedule. (7/14)
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111. PROJECT DESIGN DRAWINGS
" DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5/11) No change. (5/18) No change. (5/25) Electrical drawing modifications have been
discussed between DDI and WCH STR. (6/1) This is a topic of discussion in a meeting on 6/10
between Watts and DDI. (6/8) DDI has additional questions about these as-built requirements.
(6/15) No change. (6/22) WCH has received and is in review. (6/29) DDI has received the
reviewed comments from WCH and is working to get the drawing updated. They commit to
having the drawing resubmitted by 7-21. (7/14)

* Water line as-builts are being marked up for WCH review prior to being submitted. (6/1) No
change. WCH stressed that the as-builts need to indicate the location of the water lines from hook
up at the fence to the high tower. (6/8) No change. (6/15) No change. (6/22) WCH to provide
new drawing number for the as-built drawing. (6/29) WCII will also provide a CADD base file
to DDI for this drawing. (7/6) DDI has received base CADD file and is in process of updating
drawing. They commit to resubmitting drawing by 7/21. (7/14)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
*See attached.

V. WEEKLY PRODUCTION TABLE
" See attached.
* No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
0 None.

IX. MATERIAL
* DDI to begin the process of ordering ecology block that will be used in the Trench I Silo

remediation.

X. QUALITY
" DDI was issued SDR (FR-201 0-IF-03 82-SDR-01 5) on 5/17/2010 for as-built drawings. (5/25)

No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/10. (6/22) WCH received
CAR today. (6/29) WCH is reviewing CAR. DDI has received the reviewed comments from
WCH and is working to get the drawing updated. They commit to having the drawing
resubmitted by 7-21. (7/14)

* The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is
provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/1) No update. (6/8)

*WCH issued SDR (FR-2010-IF-0092-017) to DDI on 5/24/2010 for shuttle truck
specifications. (5/25) No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/2010.
(6/22) WCH received CAR today. (6/29) WCH is in review of the CAR (7/14)
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*WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA
programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14)

XI. REQUESTS FOR INFORMATION
* DDI will be issuing an REI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/11) No change. (5/18) Received, WCH in review. (5/25) No update. (6/1)
WCH commits to having a response to DDI no later than 6/15. (6/8) WCH commits to having
response to DDI 7/15. (7/14)

* DDI requests a discussion about the cost of the IH monitoring in support of confirmnatory
sampling sent out for processing. (6/8) WCH in review of letter from DDI. (6/15) No change.
(6/24) No change. (6/29) WCH commits to a response by next week. (7/14)

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in
preliminary review, will return this week. WCH returned to DDI, status 2, with comments.
DDI will be doing a walkdown with Mr. Teachout to incorporate comments and will resubmit
drawings for approval. DDI to check on status. DDI waiting on North Point. DDI still
waiting on North Point. They have exceeded the 30-day expected response to a returned
submittal. DDI to follow up with North Point again this week. No update, still with DDI
(4/20). No update (4/27). No update (5/4). No update from DDI. WCH issued SDR. (5/18)
No update. (5/2 5) No update. (6/8) WCH is in review of drawing. (6/29) DDI has received
the reviewed comments from WCH and is working to get the drawing updated. They commit
to having the drawing resubmitted by 7-21. (7/14)

" WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI status 2. (6/22) No change. (6/29)
DDI has received base CADD file and is in process of updating drawing. They commit to
resubmitting drawing by 7/21. (7/14)

* WCH requests as-built drawings of the energized water system. No update (5/4). No update.
(5/11) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) DDI submitted red-
line copies. WCH will provide a drawing number to DDI. (6/29) DDI has received the reviewed
comments from WCH and is working to get the drawing updated. (7/14)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
" See attached.
" DDI can expect to see revision soon to Change Notice 025 regarding use of last four digits of
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employee social security numbers as identifier. DDI indicates they have not yet received this
revision. WCH to follow-up. (7/14)

* WCH returned CN 0 16 to DDI for corrections and changes. (6/ 1) No update. (6/8) WCH has
received proposal and is making minor adjustments. (6/22)

" WCH is returning CN 007 R. 1 and CN 0 19 for corrections and changes. (6/8) WCH has
received proposal for CN 007 R. 1 and is reviewing. (6/22) WCH commits to completing review
by 7/19. (7/14)

" WCH has issued CN 026 for the Trench I equipment and materials. (6/22) Discussion about start
of fabrication for Trench I equipment from Jewell. WCH requests DDI confirm that fabrication
started on 7/14. DDI to provide WCH with itemized procurement and delivery schedule for
fabricated equipment. (7/14)

o DDI has not received any information on the Trench I camera specs or equipment
specs for the 400 excavator. They will follow up with the vendor. (5/11) Some specs
have been received, but more are needed. Confer with D. Teachout for specifics.
(5/18) WCH is in development of change notice for Trench I work. (5/25) No update.
(6/1) DDI is to follow-up ASAP to provide the specs. Trench I operations scheduled
to begin late July/early August. (6/8) WCH discussed concerns (6/15) WCH has
transmitted to DDI CN 026 to provide clamshell and camera excavation equipment.
(6/22) Proposal to be provided to WCH by close of business this week. (6/29) WCH
has requested a delivery schedule for equipment. DDI will provide drawings/details
for equipment (7/6)

" DDI has submitted proposal today for CN 016, WCH to review. (7/14)

XIV. CORRESPONDENCE
* Letter from DDI: Written Change Notice Request and Schedule Modification Request
* Transmittal from DDI: Proposal for Change Notice 026
" Letter from DDI: Water Requirements fort he 118 -K- I Burial Ground Contract/Notice of

Deficiency No. 151448
* Resume for Glenn Holbrook, CIH
" Transmittal from DDI: Proposal for Change Notice 012
* E-mail to DDI: Acceptance of Glenn Holbrook, CIII
* Weekly Progress Review Meeting Minutes of 7/6/2010

XV. IN VOICE AND PAYMENT STATUS
* WCH made modifications to June invoice. WCH will not be withholding additional 15% from

this billing.
" Discussion of completion incentive by trench. Per Exhibit D of the contract DDI has the potential

for partial release of retention.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* None.

Attachment(s): As noted above.



z I-

F--r

cm

C3-- 10
cI:

z. -z

M I2

0. 0B; 0 00

CD~

0

CD 0, io (D w M . . I

CCD

CD T ~~~000 Qc o c

M, 0.5 M . ~ a . .. .. C

0 0 0d ad O6C 0
.b '- - -?w0L

7 - D D CD 01 l! CI4 0 cl D b

Ln~0 >bU)a

CC

0)

I- 0 0 00 0 00 0

NN Ww c 'i



Z6 3 -ir 0 LI4

E
u~ E cu

WA 0 Uf

3~ CLo C
o0 fo c

~m 2 L
WW 0i U 0

ca

00 Pw 0

E Cu
Sw

000 r 0 F a) CU u - U ~-
oE E E~ m 4- 4 4 4=w



Acrobat 9.0

WCH SURVEILLANCE REPORT

1. Surveillance No.: 2. ProjectlFunction/SubcontractorOHC: 3. Date(s):

FR-2010-SO72 Remedial Action/i 181/Dance Design Inc (DDI)

4. Topic:

ODI PROCUREMENT DOCUMENT CONTROL/CONTROL OF PURCHASED ITEMS AND SERVICES

5. Location:

6. Surveillance Personnel: 7. Personnel Contacted:

8. Applicable Requirements:

DDI Q.A. Manual rev 0, Sections 4 and 7

9. Results: (Record numbers of any IFs, NCRs, SDRs or OHCDRs)

10. Description of Surveillance: (e.g., what methods were used in the surveillance, what observations were noted, what
deficiencies were noted.)

Requested, and obtained a copy of DDI Subcontract No.: WCH09199-S01, issued to WATTS Construction. Selected Attachment B -
General Conditions parts GC 7.30 Quality Assurance Program, GC 8.1 Authorized Representative to assist in verification of DDI's
QAM Sections 4 and 7 Implementation. This verification is intended to provide objective evidence of DDI's conformance to NQA-1
requirements for PROCUREMENT DOCUMENT CONTROL/CONTROL OF PURCHASED ITEMS AND SERVICES.

11. Describe Any Immediate Action Taken:

WCH-QA-047a (02/05/2009) Page 1 of 2



Acrobat 9.0

WCH SURVEILLANCE REPORT

1. Surveillance No.: 2. ProjectlFunctionlSubcontractorOHC: 3. Date(s):

FR-2010-S072 Remedial Action/i 18K1/Dance Design Inc (DOI)
12. Surveillance Performed By:

ADAMSON EVERETT L ___________

Name Signature Date

13. Reviewed by STRJWork Order Originator, if applicable:

BEACH CHRISTOPHER L___ _________

Name Signature Date

14. Approved by Initiating Manager:

PARNELL SCOTT E X3-16 ____________

Name Signature Date

15. Continuation Sheets or Attachments: Yes No No. of Pages: 5

If yes, list:
16. Distribution:

Initiator: ADAMSON EVERETT L X3-40
STIR for subcontractor surveillances: BEACH CHRISTOPHER L X3-16
Work Order Originator for OHC surveillances: N/A
Affected Management: (including subcontractor or OHC through
the responsible STIR or Work Order Originator, if applicable): FERGUSON RAYMOND J X3-17
Initiating Manager: PARNELL SCOTT E X3-16
QA&S Manager: HAS SELL HAROLD (MIKE) M H-4-25
Environmental Manager: JOHNSON WAYNE F H4-22
CAMS Coordinator: WOODFORD TERRY L H-4-25
PAAA Coordinator: CHRISTENSEN KEVIN C H4-25
Document Control (original of Report and copies of any Deficiency Reports): H4-11I
HUXOLL ROBIN L N3-30
CANTWELL ROBERT D N3-30
CARTER ROBERT A N3-23

WCH-QA-047a (02/05/2009) Page 2 of 2
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SECTION 4

PROCUREMENT DOCUMENT CONTROL

1.0 SCOPE

This section identifies the requirements and establishes the criteria for the DDI TeamProcurement Document Control and addresses Requirement 4 of ASME NQA- 1.

2.0 DEFINITIONS

2.1 PROCUREMENT DOCUMENT - Purchase requisitions, purchase orders, drawings,contracts, specifications, or instructions used to define requirements for purchase
2.2 PURCHASER - The organization responsible for incorporating requirements intoprocurement documents and for the issuance and/or administration of these documents.
2.3 RIGHT OF ACCESS - The right of a Purchaser or designated representative to enterthe premises of a supplier for the purpose of inspection, surveillance, or QA audit.

3.0 PROCUREMENT DOCUMENT CONTROL2 3.1 The 1D ea1 prcr nt doumnt sa I include provisions for the information

3.2 A statement of the scope of the work to be performed by the Supplier.
3.3 Technical requirements, where necessary, shall be specified by reference to specificdrawings, specifications, codes, standards, regulations, procedures, or instructions,including revisions thereto, that describe the items or services to be furnished.
3.4 Identification of DDI Team test, inspection, and acceptance requirements for monitoringand evaluating the Supplier's performance.

3.5 A requirement for the Supplier to have a documented QA Program that implementsappropriate portions of a national quality standard (e.g. ASMFE NQA-l) as identified bythe DDI Team. The extent of the required program shall depend upon the scope of thesupplier's activities and the importance and for complexity of the item or service beingprocured.

36 Areqi rement that the Supl:!iher incorporate QA Program requirements and any otherapplicable flow down requirements such as the Price Anderson Amendment Act (PAAA)or 10 CFR 21 reporting into sub-tier procuremn documents.
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3.7 A provision for the DDI Team to have access to the Supplier's and sub-tier suppliersplant, facilities, and records for inspection, surveillance, or audit by the DDI Team or itsdesignated representatives.

3.8 Identification of the documentation required to be submitted for information, review, orapproval by the DDI Team. The time of submittal shall be established.
3.9 When the DDI Team requires the Supplier to maintain specific QA records, the durationof retention and disposition requirements shall be prescribed.

3.10 A requirement for reporting and approving the disposition of non-conformances.

3.12 A requirement for the identification of appropriate spare and replacement parts orassemblies and the appropriate delineation to the technical and QA-related data requiredfor ordering these parts or assemblies.

C3.13 A rovision prohibiting the supply or use of suspect and/or counterfeit items.
3.14 A review of the procurement documents and changes thereto shall be made to ensure thatdocuments transmitted to the prospective Supplier(s) include appropriate provisions toensure that items or services meet the specified requirements.

(~) 3.15 Reviews shall beperformed and documented to provide objective evidence, of

sshallor beccompltofschrviw prior toth contract award. ThsReviews shlticueyhpfloig:lshl Ae pfrev e by h QA Representative and h Technical Lead. s Rebvessalb

3.1 Canealysis f eptn or haes euetedn or pencife at supp l bendeoroteminton ih rcrmn ouet.Tervef such changes cudhv andaves effecto ult fteies sh l bevco e te ro to be f r i he nr c w r .T isr ve h l n lu et ef lo i g3.17 eview reqied by this QARpreduraie sall becherform ead per e whoveacsstpertitinfration ad hoe have aen adeute udestndicns f heeuirmnt and
3.18Changes of rocueetiocnts halles reieed an apprved by the projectManaermiTnical Lead su changes laffe tecnialvree or quality ssurane qiemnts

of1 thvew cracte b th s rchag e shall s be prviewed by aersAnRepresenave andsst

documented on the Procurement Document Review form.
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SECTION 7

CONTROL OF PURCHASED ITEMS AND SERVICES

1.0 SCOPE

This section identifies the requirements and establishes the criteria for the DDI Team Control of
Purchased Items and Services and addresses Requirement 7 of ASME NQA- 1.

2.0 DEFINITIONS

2.1 SUPPLIER - Any individual or organization that furnishes items or services in
accordance with a procurement document. An all-inclusive term used in place of any of
the following: vendor, seller, contractor, subcontractor, fabricator, consultant, and their
sub tier levels.

2.2 PROCUREMENT DOCUMENT - Purchase requisitions, purchase orders, drawings,
contracts, specifications, or instructions used to define requirements for purchase.

2.3 COMMERCIAL GRADE ITEM - A structure, system, or component, or part thereof,
that affects its safety function, that was not designed and manufactured in accordance
with a nuclear quality standard. An item satisfying these elements:
* Not subject to design or specification requirements that are unique to nuclear

facilities;
" Used in applications other than nuclear facilities; and
" Ordered from the manufacturer or supplier on the basis of specifications set forth

in the manufacturer's published product description such as a catalog.

3.0 CONTROL OF PROCURED ITEMS AND SERVICES

Procurement actions which provide an item or service to the DDI Team Corporation shall be
performed in compliance with either the DDI Team QA Program or the Supplier's QA Program
as approved by the DDI Team.

3.1 ITEMS OR SERVICES PROVIDED UNDER THE DDI TEAM'S QA PROGRAM
Suppliers whose QA Programs have not been approved by THE DDI Team may supply
items or services to the DDI TEAM provided they are supplied in compliance with the
requirements of the DDI Team QA Program.

Suppl ier personnel who 1ill provide e item or service shall be trained in those portions
f the DDI Team A Pogram deeme Iica le b the DDI Team A Manager. he

training shall be docmete consisent wtthe DDI Team QA Poram requirments.
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1OF3.2 ITEMS OR SERVICES PROVIDED UNDER THE SUPPLIER'S QA PROGRAM

Qualified DDI TEAM personnel selected by the DDI Team QA Manager shall review
and evaluate the Supplier's QA Program. The results of the review concern iny e_
acceptability of the Supplier's A Manual shall be documented. In dditinJ DDI

shal t' ze a e st he of t e methods described below to ev luate and ac e t _

apa ility of the Supplier to comp y with the Q requirements of the procurement

Eval ation of the Supplier's istory f providing an identical or similar product
which pe orms satis actorily in actual use. This history evaluation must reflect
current capabilities. Data evaluated could include the experience of other users of

valuation of the ~u lier's current QA recor upported by any documented
ua itative and quantitative information at can be evaluated objectively. This

should include review of the Supplier's current QA records for evidence of
corn liance with t 'A Pro am and im lementin rocedures as appropriate.

* Evaluatio of e Su 1* r's tec nical an quality capability ased on an
eva uation of the Supplier's fact ities, personne , an QA Program
implementation.

S The selection of the Su lier shall be ap roved b the DDI3 Team QA Manager. The
resu ts o t e evaluation shall be documented on the 'Supplier Qualiication" form
shown.

3.3 ACCEPTANCE OF ITEMS OR SERVICES

All procured items shall, as a minimum, be receipt inspected for conformance with
procurement document requirements. Additional methods for acceptance such as a
Supplier certificate of conformance, source inspection, or post-installation testing shall be
performed as required by design documents. Receiving inspections shall include
verification that suspect and counterfeit items have not been supplied (see DOE G 414.1 -
3 for guidance).

For procured services, the DDI Team acceptance method shall be by technical
verification of the data produced and/or review of objective evidence for conformance to
the procurement document requirements.
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3.4 COMMERCIAL GRADE ITEMS
When it is necessary to procure commercial grade items, the following requirements may
be considered an acceptable alternate to other requirements of this procedure:
" The commercial grade item is identified in an approved design output document,

and not unique to nuclear facilities.
* Source evaluation and selection shall be in accordance with the requirements of

Section 3.2 of this procedure when the QA Manager determines that source
evaluation and selection is necessary.

* Commercial grade items shall be identified in the purchase order by the
manufacturer's published product description, and

* After receipt of a commercial grade item and prior to acceptance, it shall be
determined that: 1) damage was not sustained during shipment, 2) the item
received was the item ordered, 3) inspection and/or testing is accomplished, as
required by the DDI TEAM, to ensure conformance with the manufacture's
published requirements, and 4) documentation, as applicable to the item, was
received and is acceptable.

3.5 APPROVED SUPPLIERS LIST

shal b mintine btheDD Tem Q Mna r.upp lers sha place on t is list
aer they have had an acceptab e eva uation. Supp ters shall remain onthis list whein the

following conditions are met: 1) An acceptable evaluation has been performed on an
annual basis, and 2) an acceptable triennial audit has been performed beginning with the
initial evaluation (program review and survey).

DO! Feam QA Program Rev 0 Page 22 of 48
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CCN: 152504
Washington
Closure

WCH Hanford
Meeting Minutes

W-A9:111WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

111111*01"M Scott E. Pamnellr -4Z

July 20, 2010

ATEDE DISRIBTIO

D. Bollinger (DDI) E. L. Adamson X3-40
Q. L. Grist X3-16 C. L. Beach X3-16
R. Ferguson (DDI) X3-17 R. D. Cantwell N3-30
A. Gagnon X9-08 R. W. Cross 114-25
J. A. Heard H4-17 T. Dance (DDI) X3-17
W. R. Junkins X3-16 R. A. Dodd H14-24
S. E. Parnell X3-16 C. Flowers (DDI) X3-17
H. C. Weber (DDI) X3-16 T. A. Foster N3-30
H. Williams III X3-16 R. Ganapathy X3-40

S. J. Huddleston X3-l6
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3- 16
Records and Document Control H4-1 1

A meeting on the above subject was held on July 20, 2010 at 11 8-K, MO-755.

I. SAFETY
*Safety topic: Tomorrow the 618-10 project will be doing a "flame-off' of a buried tank along

side the highway. This will be a potential for driving distractions.

II. ACTION ITEMS FROM LAST MEETING/STATUS
*PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is

Z:\Adininistrative Assistant\Project Progress Review Weekly Meetings\20l0\July\7-20-O Weekly Progress.doc
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complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 19 th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 1 00-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
informnation prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/2 5) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20)

*Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to bum prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/1 8/20 10. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
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the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
used oil from the site. Any questions about exceptions to this need to be discussed with the WCH
EPL. (5/11) DDI continues to work on completing the OMP with support from the WCH EPL.
DDI plans to submit the OMP next week. (5/18) Submission of OMP pushed out to 6/3/2010.
(5/25) No change. (6/1) DDI is still working on OMP submittal. (6/8) No change, DDI to
submit by 6/24/10. (6/15) DDI is on schedule to meet 6/24 submission. (6/22) WCH has
received OMP and is in review. (6/29) WCH is still reviewing. (7/6) DDI has received
submittal back with WCH comments. DDI requests to remove SPCC submitted from showing as
due since they are working to the OMP. (7/14) DDI expects to submit by 7/22. (7/20)

* Discussed Incidental Welding procedure. Surveillance performed, identified necessary changes
to be made for clarifications. (5/18) No update. (5/25) DDI to revise this week. (6/1) DDI to
submit by 6/10/2010. (6/8) DDI commits to submitting no later than 6/24/10. (6/15) DDI on
schedule for submission by 6/24. (6/22) WCH has received and is in review. (6/29) WCH has
returned to DDI status 2. (7/6) DDI has received back and is working through comments. (7/14)
DDI indicated they have submitted the procedure; WCH has not yet received, but will review
when received. (7/20)

* DDI and WCH are planning to perform confirmatory sampling on one test pit and two trenches
for 1 00-K-2 on the day the scale is being replaced - June 18. (6/8) This activity was rescheduled
with new date TBD. (6/22) No change. (6/29) No change. (7/6) This will be tentatively
rescheduled for Friday, July 30 pending support availability. (7/14) DDI expressed beryllium
concerns for this activity. WCH has determined this site to be beryllium free, but this is being re-
evaluated by WCH IH. (7/20)

" DDI to develop NCR for the suspect/modified lift points on the new truck scale. (6/22) NCR has
been implemented and DDI is developing a documented path forward to address the NCR. (6/29)
No update. It is suggested by WCH QA that a reminder be put into place that a new lift plan will
need to be developed prior to the scale being removed at the end of the project. (7/14)
Discussion surrounding what plan is being put into place to ensure the scale is not removed using
the modified lifting eyes. DDI instructed to develop a reminder to ensure that the lifting eyes are
not used. (7/20)

* DDI to submit REA for 100-K-2 confirmatory sampling. (6/22) DDI to submit by 6/30. (6/29)
No change. (7/6) DDI submitted letter with questions about costs related to analysis of
confirmatory sampling activities. WCH commits to providing a response to DDI by 7/19. (7/14)
WCH will have response to DDI by 7/22. (7/20)

* Discussed future start-up plans for Trench N. DDI to present plan for Trench N for WCH
concurrence before the start of intrusive activities. (6/22) No change. (7/6) DDI to schedule a
meeting Monday 7/19 with pertinent DDI and WCH personnel to discuss plan for Trench N.
(7/14) This meeting has been delayed until the week of 7/26 to ensure key DDI personnel are
able to attend. (7/20)

" DDI is scheduling a 25-ton certification scale test for Kenworth trucks on Tuesday, June 29 at
10:00. A WCH engineer will participate in witnessing the test. (6/22) Test rescheduled to 6/3 0.
DDI working to obtain informnation from G & H for hoist modifications. (6/29) Test, as
performed, was not successful. DDI is making arrangements for another test, tentatively
scheduled for 7/12/20 10. (7/6) A second test was performed without success. DDI is submitting
certifications today for four (4) of the shuttle trucks. (7/14) These include the 22-ton shuttle
trucks. (7/14) DDI has submitted certs, WCH has not received. DDI is planning on bringing an
additional 25-ton truck to the project. (7/20)
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* Discussed the status of plans for handling and disposition of known large canisters in Trench K,
DDI to provide details. (6/29) No update. (7/6) This will be included in the discussion to be
scheduled on Monday afternoon, 7/19. (7/14) This meeting has been delayed until the week of
7/26 so key DDI personnel are able to attend. (7/20)

* Discussed Beryllium controls and medical surveillance requirements for Trench I remediation.
(5/25) Medical screen in the process of being scheduled. All DDI employees will participate in
this medical surveillance process. More information to follow. (6/1) Discussed medical physical
scheduling. (6/15) No change. (6/22) WC- is working with AMH to schedule all project
persons for physicals and training. (6/29) WCH has scheduled beryllium training, physicals still
in process. (7/6) WCH has received some beryllium medical appointments (to begin next week)
with the remainder to come. DDI needs to ensure that scheduled employees are aware of and
show up for their scheduled appointments. Missed appointments can further impact the Trench I
Silo schedule. (7/14) In process. Discussed cost allocations - Per the contract, WCH will cover
the cost of the medical surveillances and training; DDI will be responsible for the labor costs, to
and from the appointments and the time during the appointments. (7/20)

11I. PROJECT DESIGN DRAWINGS
" DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5/11) No change. (5/18) No change. (5/25) Electrical drawing modifications have been
discussed between DDI and WCH STR. (6/1) This is a topic of discussion in a meeting on 6/10
between Watts and DDI. (6/8) DDI has additional questions about these as-built requirements.
(6/15) No change. (6/22) WCH has received and is in review. (6/29) DDI has received the
reviewed comments from WCH and is working to get the drawing updated. They commit to
having the drawing resubmitted by 7/21. (7/14) No change. (7/20)

" Water line as-builts are being marked up for WCH review prior to being submitted. (6/1) No
change. WCH stressed that the as-builts need to indicate the location of the water lines from hook
up at the fence to the high tower. (6/8) No change. (6/15) No change. (6/22) WCH to provide
new drawing number for the as-built drawing. (6/29) WCH will also provide a CADD base file
to DDI for this drawing. (7/6) DDI has received base CADD file and is in process of updating
drawing. They commit to resubmitting drawing by 7/21. (7/14) DDI has had issues with the
CADD file, submission bumped to 7/26. (7/20)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
*No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.

VI. MANPOWER
" See attached.
* DDI is down one operator. They will address with their sub-tier about filling this position.

VII. EQUIPMENT
" See attached.
" Rock truck shown on the report is not on site.
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VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.
4 WCH intends to begin working on Trench I silo work packages in early August.

IX. MATERIAL
*DDI to begin the process of ordering ecology block that will be used in the Trench I Silo

remediation.

X. QUALITY
* DDI was issued SDR (FR-201 0-IF-03 82-SDR-0 15) on 5/17/2010 for as-built drawings. (5/25)

No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/10. (6/22) WCH received
CAR today. (6/29) WCH is reviewing CAR. DDI has received the reviewed comments from
WCH and is working to get the drawing updated. They commit to having the drawing
resubmitted by 7/21. (7/14) CAR has been reviewed by WCH and will be closed. (7/20)

* The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is
provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/1) No update. (6/8)

*WCH issued SDR (FR-201 0-IF-0092-017) to DDI on 5/24/2010 for shuttle truck
specifications. (5/25) No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/2010.
(6/22) WCH received CAR today. (6/29) WCH is in review of the CAR (7/14) WCH QA
would like DDI to update the letter provided in response with current information and dates.
(7/20)

* WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA
programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14) The surveillance will be conducted on
7/22 for this site. (7/20)

" A surveillance was completed today on compressed gas bottles/cylinders. DDI was provided the
checklist for the surveillance last week. WCH is concerned because the inspection today showed
deficiencies even after the criteria were provided ahead of time. (7/20)

* WCH PSR and WCH IHI will be performing a heat stress assessment today. No problems are
anticipated. (7/20)

XI. REQUESTS FOR INFORMATION
* DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/11) No change. (5/18) Received, WCH in review. (5/25) No update. (6/1)
WCH commits to having a response to DDI no later than 6/15. (6/8) WCH commits to having
response to DDI 7/15. (7/14) This will be issued by WCH by the end of the week. (7/20)

* DDI requests a discussion about the cost of the IH monitoring in support of confirmatory
sampling sent out for processing. (6/8) WCH in review of letter from DDI. (6/15) No change.
(6/24) No change. (6/29) WCH commits to a response by next week. (7/14) On schedule to be
completed by the end of this week. (7/20)

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.
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*Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and conmments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in
preliminary review, will return this week. WCH returned to DDI, status 2, with comments.
DDI will be doing a walkdown with Mr. Teachout to incorporate comments and will resubmit
drawings for approval. DDI to check on status. DDI waiting on North Point. DDI still
waiting on North Point. They have exceeded the 30-day expected response to a returned
submittal. DDI to follow up with North Point again this week. No update, still with DDI
(4/20). No update (4/27). No update (5/4). No update from DDI. WCH issued SDR. (5/18)
No update. (5/2 5) No update. (6/8) WCH is in review of drawing. (6/29) DDI has received
the review comments from WCH and is working to get the drawing updated. They commit to
having the drawing resubmitted by 7-21. (7/14)

" WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI status 2. (6/22) No change. (6/29)
They commit to resubmitting drawing by 7/21 (7/14). DDI will install signs to match the traffic
control drawing then resubmit. (7/20)

" WCH requests as-built drawings of the energized water system. No update (5/4). No update.
(5/11) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) DDI submitted red-
line copies. WCH will provide a drawing number to DDI. (6/29) DDI has received the reviewed
comments from WCH and is working to get the drawing updated. WCH has provided base
CADD file and DDI is in process of updating drawing. (7/14). DDI is working with their
design group to update the drawings. (7/20)
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XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.
" DDI can expect to see revision soon to Change Notice 025 regarding use of last four digits of

employee social security numbers as identifier. DDI indicates they have not yet received this
revision. WCH to follow-up. (7/14) WCH will be issuing a revision to this CN by the end of the
week. (7/20)

* WCH returned CN 016 to DDI for corrections and changes. (6/1) No update. (6/8) WCH has
received proposal and is making minor adjustments. (6/22) DDI will resubmit proposal by 7/26.
(7/20)

" WCH is returning CN 007 R. 1 and CN 0 19 for corrections and changes. (6/8) WCH has
received proposal for CN 007 R. 1 and is reviewing. (6/22) WCH commits to completing review
by 7/19. (7/14)

* WCII has issued CN 026 for the Trench I equipment and materials. (6/22) Discussion about start
of fabrication for Trench I equipment from Jewell. WCH requests DDI confirm that fabrication
started on 7/14. DDI to provide WCH with itemized procurement and delivery schedule for
fabricated equipment. (7/14)

o DDI has not received any information on the Trench I camera specs or equipment
specs for the 400 excavator. They will follow up with the vendor. (5/11) Some specs
have been received, but more are needed. Confer with D. Teachout for specifics.
(5/18) WCH is in development of change notice for Trench I work. (5/25) No update.
(6/1) DDI is to follow-up ASAP to provide the specs. Trench I operations scheduled
to begin late July/early August. (6/8) WCH discussed concerns (6/15) WCH has
transmitted to DDI CN 026 to provide clamshell and camera excavation equipment.
(6/22) Proposal to be provided to WCH by close of business this week. (6/29) WCH
has requested a delivery schedule for equipment. DDI will provide drawings/details
for equipment (7/6)

" DDI has submitted proposal today for CN 012, WCH to review. (7/14) WCH is reviewing
proposal, but still needs the signed Change Notice acknowledgement from DDI. (7/20)

XIV. CORRESPONDENCE (since last meeting)
* Transmittal from DDI: Acceptance for Change Notice 0 12
" Weekly Progress Review Meeting Minutes of 7/14/2010

XV. INVOICE AND PAYMENT STATUS
* Reminder that this Sunday is the end of the July reporting period. DDI should note that WCH

needs to receive the electrical and energized water system drawings or the additional 15% will be
deducted from the July payment.

0 Discussion of completion incentive by trench. Per the contract DDI has the potential for partial
release of retention.
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XVI. OTHER COMMENTS/NEW ACTION ITEMS
" WCH is still waiting on a procurement schedule for the fabrication items for Trench 1. This has

been requested by the FR director. DDI is identifying which type of schedule is needed, is a gant-
bar schedule adequate? WCH has requested that DDI include all work to be performed on the 3-
week look ahead schedule.
o How is DDI tracking the progress of the fabrication of equipment for Trench I?

* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response
when the STR returns from vacation. This will be a priority upon his return. (7/20)

Attachment(s): As noted above.
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CCN: 152508
Washington
Closure

WC H Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach 2 -

July 27, 2010

bISR3 BTIO

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Grist X3-16 R. W. Cross 1-4-25
R. Ferguson (DDD) X3-17 T. Dance (DDI) X3-17
A. Gagnon X9-08 R. A. Dodd 1-4-24
J. A. Heard 1-4-17 C. Flowers (DDJ) X3-17
S. E. Parnell X3-16 T. A. Foster N3-30

R. Ganapathy X3-40
S. J. Huddleston X3-16
W. R. Junkins X3-16
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. C. Weber (DDI) X3-16
H. Williams III X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control 1-4-l11

A meeting on the above subject was held on July 27, 2010 at 11 8-K, MO-755.

I. SAFETY
* Safety topic: There are new rules that went into effect January I relating to passengers carrying

on batteries. There is not a limit of 2 that can be carried on and they must be placed into a clear
plastic baggie.

II. ACTION ITEMS FROM LAST MEETING/STATUS
0 PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpmn
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform

Z:\Administmative Assistant\Project Progress Review Weekly Meetings\20l0'July\7-27-O Weekly Progress.doc
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work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 19th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 1 00-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor.

*Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/20 10. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
DDI with the required designations for waste oil burning. DDI to submit revised OMP this week.
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DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
used oil from the site. Any questions about exceptions to this need to be discussed with the WCH
EPL. (5/11) DDI continues to work on completing the OMP with support from the WCH EPL.
DDI plans to submit the OMP next week. (5/18) Submission of OMP pushed out to 6/3/2010.
(5/25) No change. (6/1) DDI is still working on OMP submittal. (6/8) No change, DDI to
submit by 6/24/10. (6/15) DDI is on schedule to meet 6/24 submission. (6/22) WCH has
received OMP and is in review. (6/29) WCH is still reviewing. (7/6) DDI has received
submittal back with WCH comments. DDI requests to remove SPCC submitted from showing as
due since they are working to the OMP. (7/14) DDI expects to submit by 7/22. (7/20) DDI to
submit by 7/27. (7/27)

" Discussed Incidental Welding procedure. Surveillance performed, identified necessary changes
to be made for clarifications. (5/18) No update. (5/25) DDI to revise this week. (6/1) DDI to
submit by 6/10/2010. (6/8) DDI commits to submitting no later than 6/24/10. (6/15) DDI on
schedule for submission by 6/24. (6/22) WCH has received and is in review. (6/29) WCH has
returned to DDI status 2. (7/6) DDI has received back and is working through comments. (7/14)
DDI indicated they have submitted the procedure; WCH has not yet received, but will review
when received. (7/20) WCH has received, but it does not appear that changes were incorporated
into the document. (7/27)

* DDI and WCH are planning to perform confirmatory sampling on one test pit and two trenches
for 1 00-K-2 on the day the scale is being replaced - June 18. (6/8) This activity was rescheduled
with new date TBD. (6/22) No change. (6/29) No change. (7/6) This will be tentatively
rescheduled for Friday, July 30 pending support availability. (7/14) DDI expressed beryllium
concerns for this activity. WCH has determined this site to be beryllium free, but this is being re-
evaluated by WCH IH. (7/20) A re-evaluation determined the area to be beryllium free. The
"Beryllium Free Facility" form has been signed off by WCH III. WCH will evaluate if there is
support available for working on 7/3 0. (7/27)

* DDI to develop NCR for the suspect/modified lift points on the new truck scale. (6/22) NCR has
been implemented and DDI is developing a documented path forward to address the NCR. (6/29)
No update. It is suggested by WCH QA that a reminder be put into place that a new lift plan will
need to be developed prior to the scale being removed at the end of the project. (7/14)
Discussion surrounding what plan is being put into place to ensure the scale is not removed using
the modified lifing eyes. DDI instructed to develop a reminder to ensure that the lifting eyes are
not used. (7/20) Tags will remain on lifting eyes. DDI instructed sub-tier to develop plan for
reminder that the lifting eye for the scale has been tagged out. DDI to develop lifting plan. (7/27)

* DDI to submit REA for 1 00-K-2 confirmatory sampling. (6/22) DDI to submit by 6/3 0. (6/29)
No change. (7/6) DDI submitted letter with questions about costs related to analysis of
confirmatory sampling activities. WCH commits to providing a response to DDI by 7/19. (7/14)
WCH will have response to DDI by 7/22. (7/20) WCH sent a letter in response - these costs are
included in Exhibit "D" of the contract. DDI will be submitting a more detailed REA in response
to this letter. (7/27)

* Discussed future start-up plans for Trench N. DDI to present plan for Trench N for WCH
concurrence before the start of intrusive activities. (6/22) No change. (7/6) DDI to schedule a
meeting Monday 7/19 with pertinent DDI and WCH personnel to discuss plan for Trench N.
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(7/14) This meeting has been delayed until the week of 7/26 to ensure key DDT personnel are
able to attend. (7/20) Meeting to be scheduled for 7/29 at 1:00. (7/27)

"DDI is scheduling a 25-ton certification scale test for Kenworth trucks on Tuesday, June 29 at
10:00. A WCH engineer will participate in witnessing the test. (6/22) Test rescheduled to 6/3 0.
DDI working to obtain information from G & H for hoist modifications. (6/29) Test, as
performed, was not successful. DDI is making arrangements for another test, tentatively
scheduled for 7/12/20 10. (7/6) A second test was performed without success. DDI is submitting
certifications today for four (4) of the shuttle trucks. (7/14) These include the 22-ton shuttle
trucks. (7/14) DDI has submitted certs, WCH has not received. DDI is planning on bringing an
additional 25-ton truck to the project. (7/20) One Kenworth truck will be removed from the site,
to be replaced by a 25T Peterbilt truck. (7/27)

* Discussed the status of plans for handling and disposition of known large canisters in Trench K,
DDI to provide details. (6/29) No update. (7/6) This will be included in the discussion to be
scheduled on Monday afternoon, 7/19. (7/14) This meeting has been delayed until the week of
7/26 so key DDI personnel are able to attend. (7/20) This meeting will be rescheduled to the
same time as the Trench N discussion. (7/27)

* Discussed Beryllium controls and medical surveillance requirements for Trench I remediation.
(5/25) Medical screen in the process of being scheduled. All DDI employees will participate in
this medical surveillance process. More information to follow. (6/1) Discussed medical physical
scheduling. (6/15) No change. (6/22) WCH is working with AMH to schedule all project
persons for physicals and training. (6/29) WCH has scheduled beryllium training, physicals still
in process. (7/6) WCH has received some beryllium medical appointments (to begin next week)
with the remainder to come. DDI needs to ensure that scheduled employees are aware of and
show up for their scheduled appointments. Missed appointments can further impact the Trench I
Silo schedule. (7/14) In process. Discussed cost allocations - Per the contract, WCH will cover
the cost of the medical surveillances and training; DDI will be responsible for the labor costs, to
and from the appointments and the time during the appointments. (7/20) Ongoing. (7/27)

" WCH is still waiting on a procurement schedule for the fabrication items for Trench 1. This has
been requested by the FR director. DDI is identifying which type of schedule is needed, is a gant-
bar schedule adequate? WCH has requested that DDI include all work to be performed on the 3-
week look-ahead schedule. (7/20) Jewel anticipated to update schedule on a weekly basis.
(7/27)
o How is DDI tracking the progress of the fabrication of equipment for Trench 1? (7/20) What

are WCH QA plans for reviewing the equipment?
" Whether the equipment is "off-the-shelf' or "custom" determines the level of

oversight necessary by WCH QA. (7/27)
" WCH QA is concerned about the flow down from DDI to sub-tier Jewell. (7/27)
" WCH suggests a visit to sub-tier Jewell next week - tentatively Monday a.m. (7/27

" On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response
when the STR returns from vacation. This will be a priority upon his return. (7/20)

1I1. PROJECT DESIGN DRAWINGS
*DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5/11) No change. (5/18) No change. (5/25) Electrical drawing modifications have been
discussed between DDI and WCH STR. (6/1) This is a topic of discussion in a meeting on 6/10
between Watts and DDI. (6/8) DDI has additional questions about these as-built requirements.
(6/15) No change. (6/22) WCH has received and is in review. (6/29) DDI has received the
reviewed comments from WCH and is working to get the drawing updated. They commit to
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having the drawing resubmitted by 7/21. (7/14) No change. (7/20) The drawing needs to revved
to reflect 15 amp versus 20 amp fuses. (7/27)

*Water line as-builts are being marked up for WCH review prior to being submitted. (6/1) No
change. WCH stressed that the as-builts need to indicate the location of the water lines from hook
up at the fence to the high tower. (6/8) No change. (6/15) No change. (6/22) WCH to provide
new drawing number for the as-built drawing. (6/29) WCH will also provide a CADD base file
to DDI for this drawing. (7/6) DDI has received base CADD file and is in process of updating
drawing. They commit to resubmitting drawing by 7/2 1. (7/14) DDI has had issues with the
CADD file, submission bumped to 7/26. (7/20) DDI is reviewing the cost of drawing; anticipate
submittal of drawing by 8/3. (7/27)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
*None provided at the time of the meeting.

o Not provided by DDI as a result of a unilateral decision by DDI corporate.

V. WEEKLY PRODUCTION TABLE
* No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
" No production table has been provided. This would include quantity of can counts, updated

weekly, separated and denoted by trench. DDI feels they are able to provide this weekly.

VI. MANPOWER
* See attached.
* DDI is down one operator. They will address with their sub-tier about filling this position. No

update. (7/20) Now down a teamster in addition to an operator. No update on filling either
position. (7/27)

VII. EQUIPMENT
* See attached.
* Rock truck shown on the report is not on site. (7/20) Rock truck is returning 7/27. (7/27)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
" None.
" WCH intends to begin working on Trench I silo work packages in early August.

IX. MATERIAL
*DDI to begin the process of ordering ecology block that will be used in the Trench I Silo

remediation.

X. QUALITY
*The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is

provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/1) No update. (6/8)

*WCH issued SDR (FR-201 0-I17-0092-017) to DDI on 5/24/2010 for shuttle truck
specifications. (5/25) No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/2010.
(6/22) WCH received CAR today. (6/29) WCH is in review of the CAR (7/14) WCH QA
would like DDI to update the letter provided in response with current information and dates.
(7/20) DDI to submit letter with updated information on 7/27. (7/27)
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" WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA
programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCI- QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14) The surveillance will be conducted on
7/22 for this site. (7/20) This surveillance is ongoing to additional sub-tiers, including Jewell.
Results are not anticipated to be positive. There appears to be serious issues with flowdown of
DDI QA plan to sub tiers. WCH QA is concerned about how the QA plan is being implemented
by sub-tiers, specifically Jewell. These issues are of considerable concern to WCII. (7/27)

* A surveillance was completed today on compressed gas bottles/cylinders. DDI was provided the
checklist for the surveillance last week. WCH is concerned because the inspection today showed
deficiencies even after the criteria were provided ahead of time. (7/20) WCH QA will follow up
on this surveillance and results. DDI should anticipate that an SDR will be issued by WCH.

XI. REQUESTS FOR INFORMATION
" DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/11) No change. (5/18) Received, WCH in review. (5/25) No update. (6/1)
WCH conmnits to having a response to DDI no later than 6/15. (6/8) WCH commits to having
response to DDI 7/15. (7/14) This will be issued by WCH by the end of the week. (7/20) WCH
has provided response letter to DDI outlining expectations. (7/27)

* DDI requests a discussion about the cost of the 114 monitoring in support of confirmatory
sampling sent out for processing. (6/8) WCH in review of letter from DDI. (6/15) No change.
(6/24) No change. (6/29) WCH commits to a response by next week. (7/14) On schedule to be
completed by the end of this week. (7/20) WCH has provided response letter to DDI on this
subject. (7/27)

XII. TECHNICAL DATA SUBMITTALS/STATUS
*See attached.

*Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/28/2010. WCH has received, in
preliminary review, will return this week. WCH returned to DDI, status 2, with comments.
DDI will be doing a walkdown with Mr. Teachout to incorporate comments and will resubmit
drawings for approval. DDI to check on status. DDI waiting on North Point. DDI still
waiting on North Point. They have exceeded the 30-day expected response to a returned
submittal. DDI to follow up with North Point again this week. No update, still with DDI
(4/20). No update (4/27). No update (5/4). No update from DDI. WCH issued SDR. (5/18)
No update. (5/25) No update. (6/8) WCH is in review of drawing. (6/29) DDI has received
the review comments from WCH and is working to get the drawing updated. They commit to
having the drawing resubmitted by 7/21. (7/14)
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" WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/2 5) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI status 2. (6/22) No change. (6/29)
They commit to resubmitting drawing by 7/21 (7/14). DDI will install signs to match the traffic
control drawing then resubmit. (7/20)

" WCH requests as-built drawings of the energized water system. No update (5/4). No update.
(5/11) SDR provided, no update. (5/18) No update. (5/2 5) No update. (6/8) DDI submitted red-
line copies. WCH will provide a drawing number to DDI. (6/29) DDI has received the reviewed
comments from WCH and is working to get the drawing updated. WCH has provided base
CADD file and DDI is in process of updating drawing. (7/14). DDI is working with their
design group to update the drawings. (7/20)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.
* DDI can expect to see revision soon to Change Notice 025 regarding use of last four digits of

employee social security numbers as identifier. DDI indicates they have not yet received this
revision. WCH to follow-up. (7/14) WCH will be issuing a revision to this CN by the end of the
week. (7/20) WCH has submitted to DDI. (7/27)

* WCH returned CN 016 to DDI for corrections and changes. (6/1) No update. (6/8) WCH has
received proposal and is making minor adjustments. (6/22) DDI will resubmit proposal by 7/26.
(7/20) WCH waiting on DDI response to hours needed to change out cable. (7/27)

* WCH is returning CN 007 R. 1 and CN 0 19 for corrections and changes. (6/8) WCH has
received proposal for CN 007 R. 1 and is reviewing. (6/22) WCH commits to completing review
by 7/19. (7/14) WCH is waiting on proposal from DDI for CN 019. (7/27)

* WCH has issued CN 026 for the Trench I equipment and materials. (6/22) Discussion about start
of fabrication for Trench I equipment from Jewell. WCH requests DDI confirm that fabrication
started on 7/14. DDI to provide WCH with itemized procurement and delivery schedule for
fabricated equipment. (7/14)

o DDI has not received any information on the Trench I camera specs or equipment
specs for the 400 excavator. They will follow up with the vendor. (5/11) Some specs
have been received, but more are needed. Confer with D. Teachout for specifics.
(5/18) WCH is in development of change notice for Trench I work. (5/25) No update.
(6/1) DDI is to follow-up ASAP to provide the specs. Trench I operations scheduled
to begin late July/early August. (6/8) WCH discussed concerns (6/15) WCH has
transmitted to DDI CN 026 to provide clamshell and camera excavation equipment.
(6/22) Proposal to be provided to WCH by close of business this week. (6/29) WCH
has requested a delivery schedule for equipment. DDI will provide drawings/details
for equipment (7/6) DDI provided schedule for equipment fabrication from Jewell.
(7/27)

* DDI has submitted proposal today for CN 012, WCH to review. (7/14) WCH is reviewing
proposal, but still needs the signed Change Notice acknowledgement from DDI. (7/20) NO
update.

" WCH will be issuing CN 027 to DDI today. (7/27)
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XIV. CORRESPONDENCE (since last meeting)
* Transmittal from DDI: Acceptance of CN 025 Rev. 1
" Weekly Progress Review Meeting Minutes of 7/27/2010

XV. INVOICE AND PAYMENT STATUS
* Discussion of completion incentive by trench. Per the contract DDI has the potential for partial

release of retention. For Trenches D, E, P and G one-half of the retainage may be released when
completed. A topographical survey will be required.

* DDI to submit invoice this week for July work.
o As energized as-builts have not yet been received, WCH anticipates additional 15%

withholding from July payment.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
0 Monthly Air Quality Data Summary Records have not been seen/reviewed by Dan Saueressig

(WCH EPL) since November.
* WCH asked how DDI is tracking BCL material. No measurement/tracking of BCL material has

been provided to WCH.
o DDI indicated a survey will be completed to measure quantity when the stockpile is

completed.
& Delay meeting will be held 7/27 at 1:00.

Attachment(s): As noted above.
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Meeting Minutes
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Distribution

Christopher L. Beach

August 3, 2010

DISTRBUTIO

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Crist X3-16 R. W. Cross H4-25
T. Dance (DDI) X3-17 R. A. Dodd H14-24
R. Ferguson (DDI) X3-17 C. Flowers (DDI) X3-17
R. T. Hansen H14-17 T. A. Foster N3-30
J. A. Heard 114-17 A. Gagnon X9-08
S. E. Parnell X3-16 R. Ganapathy X3-40
H. Williams III X3-16 S. J. Huddleston X3-16

W. R. Junkins X3-16
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. C. Weber (DDI) X3-16
J. Zeisloft A3-04
Project File, X3- 16
Records and Document Control 114-11

A meeting on the above subject was held on August 3, 2010 at 118-K, MO-755.

I. SAFETY
0 Safety topic: Be aware of people's reaction to situations, both expected and unexpected situations

II. ACTION ITEMS FROM LAST MEETING/STATUS
* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm.
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backfiow preventer versus air-gap installation requirements. DDI is pursuing

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\2010\August\8-3-lO Weekly Progressdoc
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additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/20 10. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 19 9h so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/2 0) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor. (7/27) DDI has not received a response from WCI on alternative
dust/water suppression chemicals or methods. CHPRC is restricting water on their site. They are
evaluating methods other than the slow fill of the basins (still wells). WCH is concerned that
WCI is allowing projects other than 11 8-K to fill their water trucks from the 11I8-K tank; it would
appear that there is enough water if more than the 11I8-K project is using the tank. (8/3)

*Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to bum prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/27/2010. DDI requesting
assistance/support with designations. WCH in review of the OMP, WCH will provide support to
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DDT with the required designations for waste oil burning. DDI to submit revised OMP this week.
DDI is working with WCH EPL on clarifications. WCH EPL to observe Watts's oil burning
facility on 3/18/2010. DDI will submit OMP after that date. OMP waiting on ARES revision to
drawings, then DDI will submit. Drawings should be available for pickup by DDI this week then
the OMP will be submitted. No update (4/20). DDI is working on final review of this submittal
and will submit by 5/11/2010 (4/27). On track to submit by 5/11/2010 (5/4). DDI confirmed that
the OMP will be submitted 5/12/2010. Since the OMP is not yet approved, DDI is not to remove
used oil from the site. Any questions about exceptions to this need to be discussed with the WCH
EPL. (5/11) DDI continues to work on completing the OMP with support from the WCH EPL.
DDI plans to submit the OMP next week. (5/18) Submission of OMP pushed out to 6/3/2010.
(5/25) No change. (6/1) DDI is still working on OMP submittal. (6/8) No change, DDI to
submit by 6/24/10. (6/15) DDI is on schedule to meet 6/24 submission. (6/22) WCH has
received OMP and is in review. (6/29) WCH is still reviewing. (7/6) DDI has received
submittal back with WCH comments. DDI requests to remove SPCC submitted from showing as
due since they are working to the OMP. (7/14) DDI expects to submit by 7/22. (7/20) DDI to
submit by 7/27. (7/27) WCH has received and it is being returned status 1. (8/3)

* Discussed Incidental Welding procedure. Surveillance performed, identified necessary changes
to be made for clarifications. (5/18) No update. (5/25) DDI to revise this week. (6/1) DDI to
submit by 6/10/2010. (6/8) DDI commits to submitting no later than 6/24/10. (6/15) DDI on
schedule for submission by 6/24. (6/22) WCH has received and is in review. (6/29) WCH has
returned to DDI status 2. (7/6) DDI has received back and is working through comments. (7/14)
DDI indicated they have submitted the procedure; WCH has not yet received, but will review
when received. (7/20) WCH has received, but it does not appear that changes were incorporated
into the document. (7/27) WCH has received and it is being returned status 1. (8/3)

* DDI and WCH are planning to perform confirmatory sampling on one test pit and two trenches
for 1 00-K-2 on the day the scale is being replaced - June 18. (6/8) This activity was rescheduled
with new date TBD. (6/22) No change. (6/29) No change. (7/6) This will be tentatively
rescheduled for Friday, July 30 pending support availability. (7/14) DDI expressed beryllium
concerns for this activity. WCH has determined this site to be beryllium free, but this is being re-
evaluated by WCH TH. (7/20) A re-evaluation determined the area to be beryllium free. The
"Beryllium Free Facility" form has been signed off by WCH TH-. WCH will evaluate if there is
support available for working on 7/30. (7/27) Work did not occur on 7/30, DDI to request
working Friday, 8/20 when their sampler is available to support this work. (8/3)

" Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.
(8/3)

" DDI to submit REA for 1 00-K-2 confirmatory sampling. (6/22) DDI to submit by 6/3 0. (6/29)
No change. (7/6) DDI submitted letter with questions about costs related to analysis of
confirmatory sampling activities. WCH commits to providing a response to DDI by 7/19. (7/14)
WCH will have response to DDI by 7/22. (7/20) WCH sent a letter in response - these costs are
included in Exhibit "D" of the contract. DDI will be submitting a more detailed REA in response
to this letter. (7/27) DDI is reviewing letter with legal counsel. Will follow up to WCH with a
revised request. (8/3)
o DDI requests a discussion about the cost of the IH monitoring in support of confirmatory

sampling sent out for processing. (6/8) WCH in review of letter from DDT. (6/15) No
change. (6/24) No change. (6/29) WCH commits to a response by next week. (7/14) On
schedule to be completed by the end of this week. (7/20), WCH has provided response letter
to DDI on this subject. (7/27) DDI is reviewing. (8/3)

" Discussed future start-up plans for Trench N. DDI to present plan for Trench N for WCH
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concurrence before the start of intrusive activities. (6/22) No change. (7/6) DDI to schedule a
meeting Monday 7/19 with pertinent DDI and WCH personnel to discuss plan for Trench N.
(7/14) This meeting has been delayed until the week of 7/26 to ensure key DDI personnel are
able to attend. (7/20) Meeting to be scheduled for 7/29 at 1:00. (7/27) DDI is developing work
plan as discussed in meeting. A follow up meeting scheduled for Thursday afternoon at 1:00.
Discussed the status of plans for handling and disposition of known large canisters in Trench K,
DDI to provide details. (6/29) No update. (7/6) This will be included in the discussion to be
scheduled on Monday afternoon, 7/19. (7/14) This meeting has been delayed until the week of
7/26 so key DDI personnel are able to attend. (7/20) This meeting will be rescheduled to the
same time as the Trench N discussion. (7/27) Canisters will be loaded out into single use
containers. This will be included as part of the discussion in Thursday's meeting. (8/3)

"DDI is scheduling a 25-ton certification scale test for Kenworth trucks on Tuesday, June 29 at
10:00. A WCH engineer will participate in witnessing the test. (6/22) Test rescheduled to 6/30.
DDI working to obtain information from G & H for hoist modifications. (6/29) Test, as
performed, was not successful. DDI is making arrangements for another test, tentatively
scheduled for 7/12/2010. (7/6) A second test was performed without success. DDI is submitting
certifications today for four (4) of the shuttle trucks. (7/14) These include the 22-ton shuttle
trucks. (7/14) DDI has submitted certs, WCH has not received. DDI is planning on bringing an
additional 25-ton truck to the project. (7/20) One Kenworth truck will be removed from the site,
to be replaced by a 25T Peterbilt truck. (7/27) WCH has received submittals and is in review.
Truck will be on-site by the end of this week. (8/3)

" WCH is still waiting on a procurement schedule for the fabrication items for Trench 1. This has
been requested by the FR director. DDI is identifying which type of schedule is needed, is a gant-
bar schedule adequate? WCH has requested that DDI include all work to be performed on the 3-
week look-ahead schedule. (7/20) Jewel anticipated to update schedule on a weekly basis.
(7/27) Jewell indicates they are on schedule. DDI will include milestone dates on the schedule
for Trenchl1. (8/3)
o How is DDI tracking the progress of the fabrication of equipment for Trench 1? (7/20) What

are WCH QA plans for reviewing the equipment?
x Whether the equipment is "off-the-shelf 'or "custom" determines the level of

oversight necessary by WCH QA. (7/27) WCH RE is developing a list of tests to be
performed at Jewell's facility prior to delivery. (8/3)

M WCH QA is concerned about the flow down from DDI to sub-tier Jewell. (7/27)
M WCH suggests a visit to sub-tier Jewell next week - tentatively Monday a.m. (7/27)

* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response
when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3)

" WCH asked how DDI is tracking BCL material. No measurement/tracking of BCL material has
been provided to WCH. (7/27)
o DDI indicated a survey will be completed to measure quantity when the stockpile is

completed. (7/27) DDI indicates this is being tracked. WCH would like to review data; DDI
will include in production report next week. (8/3)

111. PROJECT DESIGN DRAWINGS
*DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5/11) No change. (5/18) No change. (5/25) Electrical drawing modifications have been
discussed between DDI and WCH STR. (6/1) This is a topic of discussion in a meeting on 6/10
between Watts and DDI. (6/8) DDI has additional questions about these as-built requirements.



Progress Review Meeting
Page 5

(6/15) No change. (6/22) WCH has received and is in review. (6/29) DDI has received the
reviewed comments from WCH and is working to get the drawing updated. They commit to
having the drawing resubmitted by 7/21. (7/14) No change. (7/20) The drawing needs to revved
to reflect 15 amp versus 20 amp fuses. (7/27) Fuse has been changed out in accordance with the
drawing. WCH is returning status 1. (8/3)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
o See attached.

V. WEEKLY PRODUCTION TABLE
* No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
" See attached.

VI. MANPOWER
* See attached.
" DDI is down one operator. They will address with their sub-tier about filling this po'sition. No

update. (7/20) Now down a teamster in addition to an operator. No update on filling either
position. (7/27) PNF's have been processed on a new laborer and operator. (8/3)

VII. EQUIPMENT
* See attached.
* Rock truck left the site on 8/2. (8/3)
* 350 excavator will be on site by the end of the week. Bucket that may be utilized on this machine

is coming from the WCH 1 00-D project. (8/3)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.
* WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3)

IX. MATERIAL
*DDI is planning to begin the process of ordering ecology blocks that will be used in the Trench I

Silo remediation. (7/27) DDI is planning for approximately 150 ecology blocks. (8/3)

X. QUALITY
* The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is

provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/1) No update. (6/8)

*WCH issued SDR (FR-201 0-IF-0092-017) to DDI on 5/24/2010 for shuttle truck
specifications. (5/25) No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/2010.
(6/22) WCH received CAR today. (6/29) WCH is in review of the CAR (7/14) WCH QA
would like DDI to update the letter provided in response with current information and dates.
(7/20) DDI to submit letter with updated information on 7/27. (7/27) DDI to provide by 8/4.
(8/3)

* WCI{ QA will be conducting surveillance on contract flowdown and review of sub-tier QA
programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
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between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14) The surveillance will be conducted on
7/22 for this site. (7/20) This surveillance is ongoing to additional sub-tiers, including Jewell.
Results are not anticipated to be positive. There appears to be serious issues with flowdown of
DDI QA plan to sub tiers. WCH QA is concerned about how the QA plan is being implemented
by sub-tiers, specifically Jewell. These issues are of considerable concern to WCH. (7/27) DDI
and WCH QA to meet to discuss flow downs. (8/3)

XI. REQUESTS FOR INFORMATION
*DDI will be issuing an RFI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/li) No change. (5/18) Received, WCH in review. (5/25) No update. (6/1)
WCH commits to having a response to DDI no later than 6/15. (6/8) WCH commits to having
response to DDI 7/15. (7/14) This will be issued by WCH by the end of the week. (7/20) WCH
has provided response letter to DDI outlining expectations. (7/27) DDI is reviewing. (8/3)

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.
* Water line as-builts are being marked up for WCH review prior to being submitted. (6/1) No

change. WCH stressed that the as-builts need to indicate the location of the water lines from hook
up at the fence to the high tower. (6/8) No change. (6/15) No change. (6/22) WCH to provide
new drawing number for the as-built drawing. (6/29) WCH will also provide a CADD base file
to DDI for this drawing. (7/6) DDI has received base CADD file and is in process of updating
drawing. They commit to resubmitting drawing by 7/21. (7/14) DDI has had issues with the
CADD file, submission bumped to 7/26. (7/20) DDI is reviewing the cost of drawing; anticipate
submittal of drawing by 8/3. (7/27) Submittal delivery has been pushed to 8/12. (8/3)

* WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5111) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI status 2. (6/22) No change. (6/29)
They commit to resubmitting drawing by 7/21 (7/14). DDI will install signs to match the traffic
control drawing then resubmit. (7/20)

* WCH requests as-built drawings of the energized water system. No update (5/4). No update.
(5/li) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) DDI submitted red-
line copies. WCH will provide a drawing number to DDI. (6/29) DDI has received the reviewed
comments from WCH and is working to get the drawing updated. WCH has provided base
CADD file and DDI is in process of updating drawing. (7/14). DDI is working with their
design group to update the drawings. (7/20)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
" See attached.
* DDI can expect to see revision soon to Change Notice 025 regarding use of last four digits of

employee social security numbers as identifier. DDI indicates they have not yet received this
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revision. WCH to follow-up. (7/14) WCH will be issuing a revision to this CN by the end of the
week. (7/20) WCH has submitted to DDI. (7/27) No costs per DDI. (8/3)

* WCH returned CN 0 16 to DDI for corrections and changes. (6/1) No update. (6/8) WCH has
received proposal and is making minor adjustments. (6/22) DDI will resubmit proposal by 7/26.
(7/20) WCH waiting on DDI response to hours needed to change out cable. (7/27) No change.
(8/3)

* WCH is returning CN 007 R. 1 and CN 0 19 for corrections and changes. (6/8) WCH has
received proposal for CN 007 R. 1 and is reviewing. (6/22) WCH commits to completing review
by 7/19. (7/14) WCH is waiting on proposal from DDI for CN 019. (7/27) WCH has submitted
changes on 7/21 to DDI on CN 007. (8/3)

* WCH has issued CN 026 for the Trench I equipment and materials. (6/22) Discussion about start
of fabrication for Trench I equipment from Jewell. WCH requests DDI confirm that fabrication
started on 7/14. DDI to provide WCH with itemized procurement and delivery schedule for
fabricated equipment. (7/14) DDI waiting on revved contract from Jewell to include the laptop
requirements. When received, the proposal will be resubmitted, anticipate by the end of the
week. (8/3)

o DDI has not received any information on the Trench I camera specs or equipment
specs for the 400 excavator. They will follow up with the vendor. (5111) Some specs
have been received, but more are needed. Confer with D. Teachout for specifics.
(5/18) WCH is in development of change notice for Trench I work. (5/2 5) No update.
(6/1) DDI is to follow-up ASAP to provide the specs. Trench I operations scheduled
to begin late July/early August. (6/8) WCH discussed concerns (6/15) WCH has
transmitted to DDI CN 026 to provide clamnshell and camera excavation equipment.
(6/22) Proposal to be provided to WCH by close of business this week. (6/29) WCH
has requested a delivery schedule for equipment. DDI will provide drawings/details
for equipment (7/6) DDI provided schedule for equipment fabrication from Jewell.
(7/27)

" DDI has submitted proposal today for CN 012, WCH to review. (7/14) WCH is reviewing
proposal, but still needs the signed Change Notice acknowledgement from DDI. (7/20) NO
update. (7/27) WCH is reviewing. (8/3)

* WCH will be issuing CN 027 to DDI today. (7/27) WCH issued 7/28 to DDI. (8/3).

XIV. CORRESPONDENCE (since last meeting)
0 Weekly Progress Review Meeting Minutes of 8/3/2010

XV. IN VOICE AND PAYMENT STATUS
*Discussion of completion incentive by trench. Per the contract DDI has the potential for partial

release of retention. For Trenches D, E, P and G one-half of the retainage may be released when
completed. (7/27) A topographical survey will be required upon completion concurrence from
WCH. (8/3)

*DDI to submit invoice this week for July work.
o As energized as-builts have not yet been received, WCH anticipates additional 15%

withholding from July payment. (7/27) WCH will confirm if any change to retainage percent
by the end of the day. (8/3)
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XVI. OTHER COMMENTS/NEW ACTION ITEMS
* WCH requests a full schedule update from DDI.
* DDI requests meeting next week to again discuss anomaly definition - tentatively scheduled for

8/10 immediately following this week.

Attachment(s): As noted above.
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WCH Hanford
Meeting Minutes
EW1--1QJJWEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

August 10, 2010

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Grist X3-16 R. W. Cross 114-25
T. Dance (DDI) X3-17 R. A. Dodd H4-24
R. Ferguson (DDI) X3-17 C. Flowers (DDI) X3-17
R. T. Hansen H4-17 T. A. Foster N3-30
J. A. Heard H4-17 A. Gagnon X9-08
S. E. Parnell X3-16 R. Ganapathy X3 -40
H. Williams III X3-16 S. J. Huddleston X3-16

W. R. Junkins X3-16
D. G. Saueressig N3 -3 0
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. C. Weber (DDD) X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4-1 1

A meeting on the above subject was held on August 10, 2010 at 118-K, MO-755.

1. SAFETY
* Safety topic: School with be starting soon, time to be more aware of related traffic patterns and

activities.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.

ZAAdministrative Assistant\Project Progress Review Weekly Meetings\2010\August\-1O-O Weekly Progress.doc
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Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/20 10. Work inside the fence next door
needs to be complete by the end of the weekend of the 1 9th' so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
caics on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/1l) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH P'M is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor. (7/27) DDI has not received a response from WCI on alternative
dust/water suppression chemicals or methods. CHPRC is restricting water on their site. They are
evaluating methods other than the slow fill of the basins (still wells). WCH is concerned that
WCI is allowing projects other than 11 8-K to fill their water trucks from the 11 8-K tank; it would
appear that there is enough water if more than the 11I8-K project is using the tank. (8/3) WCH to
provide a response to DDI by the end of the week. (8/10)

*DDI and WCH are planning to perform confirmatory sampling on one test pit and two trenches
for 1 00-K-2 on the day the scale is being replaced - June 18. (6/8) This activity was rescheduled
with new date TBD. (6/22) No change. (6/29) No change. (7/6) This will be tentatively
rescheduled for Friday, July 30 pending support availability. (7/14) DDI expressed beryllium
concerns for this activity. WCH has determined this site to be beryllium free, but this is being re-
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evaluated by WCH IH. (7/20) A re-evaluation determined the area to be beryllium free. The,
"Beryllium Free Facility" form has been signed off by WCH III. WCH will evaluate if there is
support available for working on 7/30. (7/27) Work did not occur on 7/30, DDI to request
working Friday, 8/20 when their sampler is available to support this work. (8/3) No update.

* Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.
(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)

* Discussed future start-up plans for Trench N. DDI to present plan for Trench N for WCH
concurrence before the start of intrusive activities. (6/22) No change. (7/6) DDI to schedule a
meeting Monday 7/19 with pertinent DDI and WCH personnel to discuss plan for Trench N.
(7/14) This meeting has been delayed until the week of 7/26 to ensure key DDI personnel are
able to attend. (7/20) Meeting to be scheduled for 7/29 at 1:00. (7/27) DDI is developing work
plan as discussed in meeting. A follow up meeting scheduled for Thursday afternoon at 1:00.
Discussed the status of plans for handling and disposition of known large canisters in Trench K,
DDI to provide details. (6/29) No update. (7/6) This will be included in the discussion to be
scheduled on Monday afternoon, 7/19. (7/14) This meeting has been delayed until the week of
7/26 so key DDI personnel are able to attend. (7/20) This meeting will be rescheduled to the
same time as the Trench N discussion. (7/27) Canisters will be loaded out into single use
containers. This will be included as part of the discussion in Thursday's meeting. (8/3) Meeting
scheduled last week was delayed. Meeting rescheduled to follow delay meeting this afternoon if
the key personnel are available. (8/10)

* DDI is scheduling a 25-ton certification scale test for Kenworth trucks on Tuesday, June 29 at
10:00. A WCH engineer will participate in witnessing the test. (6/22) Test rescheduled to 6/3 0.
DDI working to obtain information from G & H for hoist modifications. (6/29) Test, as
performed, was not successful. DDI is making arrangements for another test, tentatively
scheduled for 7/12/2010. (7/6) A second test was performed without success. DDI is submitting
certifications today for four (4) of the shuttle trucks. (7/14) These include the 22-ton shuttle
trucks. (7/14) DDI has submitted certs, WCH has not received. DDI is planning on bringing an
additional 25-ton truck to the project. (7/20) One Kenworth truck will be removed from the site,
to be replaced by a 25T Peterbilt truck. (7/27) WCH has received submittals and is in review.
Truck will be on-site by the end of this week. (8/3) DDI to submit cert for new Peterbuilt truck
by end of the day. (8/10)

* WCH is still waiting on a procurement schedule for the fabrication items for Trench I. This has
been requested by the FR director. DDI is identifying which type of schedule is needed, is a gant-
bar schedule adequate? WCH has requested that DDI include all work to be performed on the 3-
week look-ahead schedule. (7/20) Jewel anticipated to update schedule on a weekly basis.
(7/27) Jewell indicates they are on schedule. DDI will include milestone dates on the schedule
for Trench 1. (8/3) Three-week look ahead scheduled has been updated to include fabrication
milestones as provided by Jewell. (8/10)
o How is DDI tracking the progress of the fabrication of equipment for Trench 1? (7/20) What

are WCH QA plans for reviewing the equipment?
" Whether the equipment is "off-the-shelf 'or "custom" determines the level of

oversight necessary by WCH QA. (7/27) WCH RE is developing a list of tests to be
performed at Jewell's facility prior to delivery. (8/3)

" WCH QA is concerned about the flow down from DDI to sub-tier Jewell. (7/27)
" WCH suggests a visit to sub-tier Jewell next week - tentatively Monday a.m. (7/27)

* On 7/8/20 10 DDI submitted a letter addressing delays. WCH commits to providing a response
when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
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given to DDI today. (8/10)
" WCH asked how DDI is tracking BCL material. No measurement/tracking of BCL material has

been provided to WCH. (7/27) DDI states they are tracking loader buckets and CAT truck loads
on a daily report. They will confirm if it is included in the daily report being provided to WCH.
(8/10)
o DDI indicated a survey will be completed to measure quantity when the stockpile is

completed. (7/27) DDI indicates this is being tracked. WCH would like to review data; DDI
will include in production report next week. (8/3)

" WCH requests a full schedule update from DDI. (8/3) No update. (8/10)
" DDI requests meeting next week to again discuss anomaly definition - tentatively scheduled for

8/10 immediately following this meeting. (8/3) Meeting to be tentatively scheduled for later
today. (8/10)

I11. PROJECT DESIGN DRAWINGS
*DDI still needs to submit for WCH review as-builts for electrical as well as the energized water

line. (5111) No change. (5/18) No change. (5/25) Electrical drawing modifications have been
discussed between DDI and WCH STR. (6/1) This is a topic of discussion in a meeting on 6/10
between Watts and DDI. (6/8) DDI has additional questions about these as-built requirements.
(6/15) No change. (6/22) WCH has received and is in review. (6/29) DDI has received the
reviewed comments from WCH and is working to get the drawing updated. They commit to
having the drawing resubmitted by 7/21. (7/14) No change. (7/20) The drawing needs to revved
to reflect 15 amp versus 20 amp fuses. (7/27) Fuse has been changed out in accordance with the
drawing. WCH is returning status 1. (8/3)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
o See attached.

V. WEEKLY PRODUCTION TABLE
* No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
* See attached.

VI. MANPOWER
* See attached.
* WCH asks if DDI has any plans to bring on an additional teamster. (8/10)
* Recently WCH observed operators driving water trucks. Per the HSSA contract that is not

allowable. DDI will issue a letter to their sub-tier, WCI concerning this. (8/10)

VII. EQUIPMENT
* See attached.
* Rock truck left the site on 8/2. (8/3) The rock truck is not DOT legal and should not be run on

the road when traveling to and from the site. (8/10)
0 350 excavator will be on site by the end of the week. A bucket that may be utilized on this

machine that is configured for CRATER use is coming from the WCH 100-D project without
required escorting, etc. (8/3) No update, DDI to confirm the ETA of the 350 to the project.
(8/10)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDT



Progress Review Meeting
Page 5

" None.
* WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10)

* WCH is testing the use of tungsten silicone mats as shielding/distance barriers for ERDE cans. If
these work as an effective shield, the technical procedure may need to be revised for the use of
them. (8/10)

IX. MATERIAL
*DDI is planning to begin the process of ordering ecology blocks that will be used in the Trench I

Silo remediation. (7/27) DDI is planning for approximately 150 ecology blocks. (8/3)
0 WCH will be issuing an additional change notice for trench I that will require provision of

means and methods as well as materials such as ecology blocks. (8/10)

X. QUALITY
* The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is

provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/1) No update. (6/8)
o WCH issued SDR (FR-201 0-IF-0092-017) to DDI on 5/24/2010 for shuttle truck

specifications. (5/25) No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/20 10.
(6/22) WCH received CAR today. (6/29) WCH is in review of the CAR (7/14) WCH QA
would like DDI to update the letter provided in response with current information and dates.
(7/20) DDI to submit letter with updated information on 7/27. (7/27) DDI to provide by 8/4.
(8/3) DDI provided letter to WCH STR with updated information. WCH is in review. (8/10)

* WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA
programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14) The surveillance will be conducted on
7/22 for this site. (7/20) This surveillance is ongoing to additional sub-tiers, including Jewell.
Results are not anticipated to be positive. There appears to be serious issues with fiowdown of
DDI QA plan to sub tiers. WCH QA is concerned about how the QA plan is being implemented
by sub-tiers, specifically Jewell. These issues are of considerable concern to WCH. (7/27) DDI
and WCH QA to meet to discuss flow downs. (8/3) WCH QA has determined items from Jewell
are "off-the-shelf'.
o WCH QA still has concern about DDI flowdown to WCI. DDI indicated that WCI has

provided letter indicating they intend to work to the DDI QA plan. DDI indicated they have
not assessed WCI to determine that WCI is adhering to the QA plan. (8/10)

XI. REQUESTS FOR INFORMATION
* DDI will be issuing an RHI for the scheduler position, duties and WCH expectations. No update

(5/4). No update. (5/11) No change. (5/18) Received, WCH in review. (5/25) No update. (6/1)
WCH commits to having a response to DDI no later than 6/15. (6/8) WCH has provided
response letter to DDI outlining expectations. (7/27) DDI is reviewing. (8/3) No update. (8/10)

" DDI to submit REA for 1 00-K-2 confirmatory sampling. (6/22) DDI to submit by 6/30. (6/29)
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DDI submitted letter with questions about costs related to analysis of confirmatory sampling
activities. WCH commits to providing a response to DDI by 7/19. (7/14) This will be issued by
WCH will have response to DDI by 7/22. (7/20) WCH sent a letter in response - these costs are
included in Exhibit "D" of the contract. DDI will be submitting a more detailed REA in response
to this letter. (7/27) DDI is reviewing letter with legal counsel. Will follow up to WCH with a
revised request. (8/3)

XII. TECHNICAL DATA SUBMITTALS/STATUS
" See attached.
* WCH requests as-built drawings of the energized water system. No update (5/4). No update.

(5/il) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) Water line as-builts
are being marked up for WCH review prior to being submitted. WCH stressed that the as-builts
need to indicate the location of the water lines from hook up at the fence to the high tower. (6/8)
No change. (6/15) No change. (6/22) WCH to provide new drawing number for the as-built
drawing. (6/29) WCH will also provide a CADD base file to DDI for this drawing. (7/6) DDI
has received base CADD file and is in process of updating drawing. They commit to
resubmitting drawing by 7/21. (7/14) DDI is working with their design group to get the drawings
updated, but DDI has had issues with the CADD file, submission bumped to 7/26. (7/20) DDI is
reviewing the cost of drawing; anticipate submittal of drawing by 8/3. (7/2 7) Submittal delivery
has been pushed to 8/12. (8/3) Drawing should be available for DDI review from their sub-tier by
8/18, they will submit to WCH for review no later than 8/23. (8/10)

" WCFI return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI status 2. (6/22) No change. (6/29)
They commit to resubmitting drawing by 7/21 (7/14). DDI will install signs to match the traffic
control drawing then resubmit. (7/20) Drawing should be available for DDI review from their
sub-tier by 8/18, they will submit to WCH for review no later than 8/23. (8/10)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
" See attached.
* WCH returned CN 0 16 to DDI for corrections and changes. (6/1) No update. (6/8) WCH has

received proposal and is making minor adjustments. (6/22) DDI will resubmit proposal by 7/26.
(7/20) WCH waiting on DDI response to hours needed to change out cable. (7/27) No change.
(8/3) No change. (8/10)

* WCH is returning CN 007 R. 1 and CN 0 19 for corrections and changes. (6/8) WCH has
received proposal for CN 007 R. 1 and is reviewing. (6/22) WCH commits to completing review
by 7/19. (7/14) WCH is waiting on proposal from DDI for CN 019. (7/27) WCH has submitted
changes on 7/21 to DDI on CN 007. (8/3) No update. (8/10)

* WCH has issued CN 026 for the Trench I equipment and materials. (6/22) Discussion about start
of fabrication for Trench I equipment from Jewell. WCH requests DDI confirm that fabrication
started on 7/14. DDI to provide WCH with itemized procurement and delivery schedule for
fabricated equipment. (7/14) DDI waiting on revved contract from Jewell to include the laptop
requirements. When received, the proposal will be resubmitted, anticipate by the end of the
week. (8/3) No update. (8/10)
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o DDI has not received any information on the Trench I camera specs or equipment
specs for the 400 excavator. They will follow up with the vendor. (5/11) Some specs
have been received, but more are needed. Confer with D. Teachout for specifics.
(5/18) WCH is in development of change notice for Trench I work. (5/25) No update.
(6/1) DDI is to follow-up ASAP to provide the specs. Trench I operations scheduled
to begin late July/early August. (6/8) WCH discussed concerns (6/15) WCH has
transmitted to DDI CN 026 to provide clamshell and camera excavation equipment.
(6/22) Proposal to be provided to WCH by close of business this week. (6/29) WCH
has requested a delivery schedule for equipment. DDI will provide drawings/details
for equipment (7/6) DDI provided schedule for equipment fabrication from Jewell.
(7/27)

* DDI has submitted proposal today for CN 012, WCH to review. (7/14) WCH is reviewing
proposal, but still needs the signed Change Notice acknowledgement from DDI. (7/20) No
update. (7/27) WCH is reviewing. (8/3)

" WCH will be issuing CN 027 to DDI today. (7/27) WCH issued to DDI on 7/28. (8/3).

XIV. CORRESPONDENCE (since last meeting)
" Letter from DDI: Response to SDR FR-2010-IF-0382-SDR-015 - UPDATED
" Letter to DDI Response to DDI 2010-089, July 8, 2010 (Delays)
" Weekly Progress Review Meeting Minutes of 8/10/2010

XV. IN VOICE AND PAYMENT STATUS
" DDI requests a copy of Contract Modifications for completed change notices. (8/10)
* DDI inquired about a partial release of retainage from the mobilization pay item. WCH will

evaluate. (8/10)

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* DDI expressed concerns about CRATER operations in the field. CRATER performance is

impacting work in the field. WCH is evaluating CRATER operations and will provide feedback.
" Trench K sampling results were expected back by 8/2. Has WCH received any results yet?

WCH has not received any results but will share with DDI when received.
* DDI will be bringing in lunch tomorrow for the project.

Attachment(s): As noted above.
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Dance Designs Inc.
118-K-i Burial Ground Remediation Project

PRODUCTION SUMMARY

For Week Ending: Friday, August 6, 2010
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August 17, 2010

DISTRIBUTIO

E. L. Adamnson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Crist X3-16 R. W. Cross H4-25
T. Dance (DDI) X3-17 C. Flowers (DDI) X3-17
R. A. Dodd H4-24 T. A. Foster N3-30
R. Ferguson (DDI) X3-17 A. Gagnon X9-08
D. G. Saueressig N3-30 R. Ganapathy X3-40
H. Williams III X3-16 R. T. Hansen H14-17

J. A. Heard H14-17
S. J. Huddleston X3-16
W. R. Junkins X3-16
S. E. Parnell X3-16
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. C. Weber (DDI) X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4-l11

A meeting on the above subject was held on August 17, 2010 at 118-K, MO-755.

1. SAFETY
* Safety topic: With the end of summer approaching, the weather conditions will potentially

become more volatile. For example, this weekend snow is predicted for Mt. Rainier in the higher
elevations.

IT. ACTION ITEMS FROM LAST MEETING/STATUS
*PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\20l0\August\8-17-lO Weekly Progress.doc
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work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/20 10. Work inside the fence next door
needs to be complete by the end of the weekend of the I1 9 1h so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 1 00-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/2 5) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm.). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permnit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor. (7/27) DDI has not received a response from WCI on alternative
dust/water suppression chemicals or methods. CHPRC is restricting water on their site. They are
evaluating methods other than the slow fill of the basins (still wells). WCH is concerned that
WCI is allowing projects other than 11I8-K to fill their water trucks from the 11 8-K tank; it would
appear that there is enough water if more than the 11I8-K project is using the tank. (8/3) WCH to
provide a response to DDI by the end of the week. (8/10) WCH pushed issuing a formal
response 8/19. (8/17)

*DDI and WCH are planning to perform confirmatory sampling on one test pit and two trenches
for 1 00-K-2 on the day the scale is being replaced - June 18. (6/8) This activity was rescheduled
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with new date TBD. (6/22) No change. (6/29) No change. (7/6) This will be tentatively
rescheduled for Friday, July 30 pending support availability. (7/14) DDI expressed beryllium
concerns for this activity. WCH has determined this site to be beryllium free, but this is being re-
evaluated by WCH 111. (7/20) A re-evaluation determined the area to be beryllium free. The
"Beryllium Free Facility" form has been signed off by WCH 1H. WCH will evaluate if there is
support available for working on 7/30. (7/27) Work did not occur on 7/30, DDI to request
working Friday, 8/20 when their sampler is available to support this work. (8/3) No update.
(8/10) WCH commits to supporting confirmatory sampling and limited CTA maintenance
activities on 8/20. WCH will provide OT approval today. (8/17)

" Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.
(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)

" Discussed future start-up plans for Trench N. DDI to present plan for Trench N for WCH
concurrence before the start of intrusive activities. (6/22) No change. (7/6) DDI to schedule a
meeting Monday 7/19 with pertinent DDI and WCH personnel to discuss plan for Trench N.
(7/14) This meeting has been delayed until the week of 7/26 to ensure key DDI personnel are
able to attend. (7/20) Meeting to be scheduled for 7/29 at 1:00. (7/27) DDI is developing work
plan as discussed in meeting. A follow up meeting scheduled for Thursday afternoon at 1:00.
Discussed the status of plans for handling and disposition of known large canisters in Trench K,
DDI to provide details. (6/29) No update. (7/6) This will be included in the discussion to be
scheduled on Monday afternoon, 7/19. (7/14) This meeting has been delayed until the week of
7/26 so key DDI personnel are able to attend. (7/20) This meeting will be rescheduled to the
same time as the Trench N discussion. (7/27) Canisters will be loaded out into single use
containers. This will be included as part of the discussion in Thursday's meeting. (8/3) Meeting
scheduled last week was delayed. Meeting rescheduled to follow delay meeting this afternoon if
the key personnel are available. (8/10) Meeting to be rescheduled to 1:00 Wednesday 8/18.
(8/17)

" DDI is scheduling a 25-ton certification scale test for Kenworth trucks on Tuesday, June 29 at
10:00. A WCH engineer will participate in witnessing the test. (6/22) Test rescheduled to 6/30.
DDI working to obtain information from G & H for hoist modifications. (6/29) Test, as
performed, was not successful. DDI is making arrangements for another test, tentatively
scheduled for 7/12/2010. (7/6) A second test was performed without success. DDI is submitting
certifications today for four (4) of the shuttle trucks. (7/14) These include the 22-ton shuttle
trucks. (7/14) DDI has submitted certs, WCH has not received. DDI is planning on bringing an
additional 25-ton truck to the project. (7/20) One Kenworth truck will be removed from the site,
to be replaced by a 25T Peterbilt truck. (7/27) WCH has received submittals and is in review.
Truck will be on-site by the end of this week. (8/3) DDI to submit cert for new Peterbuilt truck
by end of the day. (8/10) All certs have been approved by WCH and are being returned status 1.
(8/17)

" On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response
when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17)

* WCH asked how DDI is tracking BCL material. No measurement/tracking of BCL material has
been provided to WCH. (7/27) DDI states they are tracking loader buckets and CAT truck loads
on a daily report. They will confirm if it is included in the daily report being provided to WCH.
(8/10)
o DDI indicates this is being tracked. WCH would like to review data; DDI will include in
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production report next week. (8/3) No update. (8/17)
* WCH requests a full schedule update from DDI. (8/3) No update. (8/10) No update. (8/17)
* DDI requests meeting next week to again discuss anomaly definition - tentatively scheduled for

8/10 immediately following this meeting. (8/3) Meeting to be tentatively scheduled for later
today. (8/10) Meeting scheduled for Wednesday 8/18. (8/17)

* DDI expressed concerns about CRATER operations in the field. CRATER performance is
impacting work in the field. WCH is evaluating CRATER operations and will provide feedback.
(8/10) Additional detailed discussions over CRATER operations after a thorough review by the
WCH CRATER expert. (8/17)

III. PROJECT DESIGN DRAWINGS
0 None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
o See attached.

V. WEEKLY PRODUCTION TABLE
" No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
* See attached.

VI. MANPOWER
* See attached.
* WCH asks if DDI has any plans to bring on an additional teamnster. (8/10) DDI indicated there

are no plans to bring on another teamnster. This leaves seven (7) teamsters for 10 trucks. (8/17)
* Recently WCII observed operators driving water trucks. Per the HSSA contract that is not

allowable. DDI will issue a letter to their sub-tier, WCI concerning this. (8/10) DDI has not yet
issued letter. (8/17)

VII. EQUIPMENT
* See attached.
0 350 excavator will be on site by the end of the week. A bucket that may be utilized on this

machine that is configured for CRATER use is coming from the WCH Il00-D project without
required escorting, etc. (8/3) No update, DDI to confirm the ETA of the 350 to the project.
(8/10) The 350 excavator will be on site by the end of the week or first of next week. (8/17)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.
* WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17)

" WCH is testing the use of tungsten silicone mats as shielding/distance barriers for ERDF cans. If
these work as an effective shield, the technical procedure may need to be revised for the use of
them. (8/10) WCH will work with planners for any needed revisions relating to the use of
silicone mats. (8/17)
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IX. MATERIAL
*DDI is planning to begin the process of ordering ecology blocks that will be used in the Trench I

Silo remediation. (7/27) DDI is planning for approximately 150 ecology blocks. (8/3)
0 WCH will be issuing an additional change notice for trench I that will require provision of

means and methods as well as materials such as ecology blocks. (8/10)

X. QUALITY
" The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is

provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/il)
No update. (5/18) No update. (6/1) No update. (6/8)
o WCH issued SDR (FR-2010-IF-0092-017) to DDI on 5/24/2010 for shuttle truck

specifications. (5/2 5) No update. (6/ 1) No update. (6/8) DDI to provide CAR by 6/24/20 10.
(6/22) WCH received CAR today. (6/29) WCH is in review of the CAR (7/14) WCH QA
would like DDI to update the letter provided in response with current information and dates.
(7/20) DDI to submit letter with updated information on 7/27. (7/27) DDI to provide by 8/4.
(8/3)

o DDI to submit SDR completion response. All items are complete. (8/17)
" WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA

programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14) The surveillance will be conducted on
7/22 for this site. (7/20) This surveillance is ongoing to additional sub-tiers. Results are not
anticipated to be positive. There appears to be serious issues with flowdown of DDI QA plan to
sub tiers. WCH QA is concerned about how the QA plan is being implemented by sub-tiers.
These issues are of considerable concern to WCH. (7/27) DDI and WCH QA to meet to discuss
flow downs. (8/3) WCH QA will be issuing letter to DDI outlining the details of the
surveillance results.
o WCH QA still has concern about DDI flowdown to WCI. DDI indicated that WCI has

provided letter indicating they intend to work to the DDI QA plan. DDI indicated they have
not assessed WCI to determine that WCI is adhering to the QA plan. (8/10) DDI would like
a response in writing outlining the concerns that WCH QA has that WCI is not working to the
DDI QA program. (8/17)

* WCH is still waiting on a procurement schedule for the fabrication items for Trench I. This has
been requested by the FR director. WCH has requested that DDI include all work to be
performed on the 3-week look-ahead schedule. (7/20) Jewel anticipated updating schedule on a
weekly basis. (7/27) Jewell indicates they are on schedule. DDI will include milestone dates on
the schedule for Trench 1. (8/3) Three-week look ahead scheduled has been updated to include
fabrication milestones as provided by Jewell. (8/10)

o How is DDI tracking the progress of the fabrication of equipment for Trench 1? (7/20)
*WCH RE is developing a list of acceptance criteria to be performed at Jewell's

facility prior to delivery. (8/3)

XI. REQUESTS FOR INFORMATION
*DDI to submit REA for 1 00-K-2 confirmatory sampling. (6/22) DDI to submit by 6/3 0. (6/29)

DDI submitted letter with questions about costs related to analysis of confirmatory sampling
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activities. WCH commits to providing a response to DDI by 7/19. (7/14) This will be issued by
WCH will have response to DDI by 7/22. (7/20) WCH sent a letter in response - these costs are
included in Exhibit "D" of the contract. DDI will be submitting a more detailed REA in response
to this letter. (7/27) DDI is reviewing letter with legal counsel. Will follow up to WCH with a
revised request. (8/3) No change. (8/17)

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.
* WCH requests as-built drawings of the energized water system. No update (5/4). No update.

(5/11) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) Water line as-builts
are being marked up for WCH review prior to being submitted. WCH stressed that the as-builts
need to indicate the location of the water lines from hook up at the fence to the high tower. (6/8)
No change. (6/15) No change. (6/22) WCH to provide new drawing number for the as-built
drawing. (6/29) WCH will also provide a CADD base file to DDI for this drawing. (7/6) DDI
has received base CADD file and is in process of updating drawing. They commit to
resubmitting drawing by 7/21. (7/14) DDI is working with their design group to get the drawings
updated, but DDI has had issues with the CADD file, submission bumped to 7/26. (7/20) DDI is
reviewing the cost of drawing; anticipate submittal of drawing by 8/3. (7/27) Submittal delivery
has been pushed to 8/12. (8/3) Drawing should be available for DDI review from their sub-tier by
8/18, they will submit to WCH for review no later than 8/23. (8/10)

* WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDIis well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI status 2. (6/22) No change. (6/29)
They commit to resubmitting drawing by 7/21 (7/14). DDI will install signs to match the traffic
control drawing then resubmit. (7/20) Drawing should be available for DDI review from their
sub-tier by 8/18, they will submit to WCH for review no later than 8/23. (8/10)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE (since last meeting)
*Weekly Progress Review Meeting Minutes of 8/17/2010

XV. IN VOICE AND PAYMENT STATUS
* DDI requests a copy of Contract Modifications for completed change notices. (8/10) No update.

(8/17)
" DDI inquired about a partial release of retainage from the mobilization pay item. WCH will

evaluate. (8/10) No update. (8/17)
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XVI. OTHER COMMENTS/NEW ACTION ITEMS
" Discussed provision of recycling reporting. This is a required submittal that in the past was

provided only upon request. WCH EPL now needs to receive this quarterly.
* DDI Quarterly Chemical Inventory submittal due to WCH no later than Tuesday, 9/7.
" DDI requests that as Project Manager, Raymond Ferguson, is leaving the project, WCH please

copy Tamara Dance on all correspondence. DDI does not have any candidates for replacement at
this time.

Attachment(s): As noted above.
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Dance Designs Inc.
118-K-1 Burial Ground Remediation Project

PRODUCTION SUMMARY

For Week Ending: Friday, August 13, 2010

Trench~ CasprDyyTec

1 8/9/2010 j8/10/2010 8/11/2010 8/12/2010 8/13/2010 ~______
_________ Monday jTuesday Wednesday1  Thursday Friday ______

D/E/P 1_____ 1 9 10 _ ____ _____ 19

G _ _ _j_ _ _ _ _ _ _ _0

F ______ 16 28 1 19 ______ 63

J/L 40 1_ _ _ _ __ _ __; 19 1 _ _ _ _1 59

N 1_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ j 0

0 0__

Total Can 02 38 45 f 0 148
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CCN: 152515
Washington
closure

WCH Hanford
Meeting Minutes

Mal"Q"MWEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

11111=191"M Christopher L. Beach

August 24, 20 10

ATEDE DSTRIBTIO

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Grist X3-16 R. W. Cross 1-4-25
R. Ferguson (DDI) X3-17 T. Dance (DDI) X3-17
C. Flowers (DDI) X3-17 R. A. Dodd 1H4-24
A. Gagnon X9-08 T. A. Foster N3-30
J. A. Heard H4-17 R. Ganapathy X3-40
S. E.Parnell X3-16 R. T. Hansen 114-17
M. Sherman (DDI) X3-17 S. J. Huddleston X3-16
H. C. Weber (DDI) X3-16 W. R. Junkins X3-16
H. Williams III X3-16 D. G. Saueressig N3-30

D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H14-11I

A meeting on the above subject was held on August 24, 2010 at 118-K, MO-755.

1. SAFETY
*Safety topic: As the days are getting shorter, be alert for wildlife crossing the road during

commutes. A deer was hit on the River Road during the Monday morning commute.

II. ACTION ITEMS FROM LAST MEETING/STATUS
*PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform

C:\Docunments and Settings~cbeach\Local Settings\Temporary Internet Files\OLK1O7\8-24-IO Weekly Progressadoc
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work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/20 10. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 19 th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&JD will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor. (7/27) DDI has not received a response from WCI on alternative
dust/water suppression chemicals or methods. CHPRC is restricting water on their site. They are
evaluating methods other than the slow fill of the basins (still wells). WCH is concerned that
WCI is allowing projects other than 1 18-K to fill their water trucks from the 11 8-K tank; it would
appear that there is enough water if more than the 118-K project is using the tank. (8/3) WCH to
provide a response to DDI by the end of the week. (8/10) WCH pushed issuing a formal
response 8/19. (8/17) WCH will provide DDI a response letter today. (8/24)

*Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.
(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)
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" Discussed future start-up plans for Trench N. DDI to present plan for Trench N for WCH
concurrence before the start of intrusive activities. (6/22) No change. (7/6) DDI to schedule a
meeting Monday 7/19 with pertinent DDI and WCH personnel to discuss plan for Trench N.
(7/14) This meeting has been delayed until the week of 7/26 to ensure key DDI personnel are
able to attend. (7/20) Meeting to be scheduled for 7/29 at 1:00. (7/27) DDI is developing work
plan as discussed in meeting. A follow up meeting scheduled for Thursday afternoon at 1:00.
Discussed the status of plans for handling and disposition of known large canisters in Trench K,
DDI to provide details. (6/29) No update. (7/6) This will be included in the discussion to be
scheduled on Monday afternoon, 7/19. (7/14) This meeting has been delayed until the week of
7/26 so key DDI personnel are able to attend. (7/20) This meeting will be rescheduled to the
same time as the Trench N discussion. (7/27) Canisters will be loaded out into single use
containers. This will be included as part of the discussion in Thursday's meeting. (8/3) Meeting
scheduled last week was delayed. Meeting rescheduled to follow delay meeting this afternoon if
the key personnel are available. (8/10) Meeting to be rescheduled to 1:00 Wednesday 8/18.
(8/17) Meeting rescheduled to Wednesday, 8/25 at 10:00. (8/24)

* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response
when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24)

* WCH asked how DDI is tracking BCL material. No measurement/tracking of BCL material has
been provided to WCH. (7/27) DDI states they are tracking loader buckets and CAT truck loads
on a daily report. They will confirm if it is included in the daily report being provided to WCH.
(8/10) DDI to address adding this to their Daily Report to include project-to-date numbers.
(8/24)
o DDI indicates this is being tracked. WCH would like to review data; DDI will include in

production report next week. (8/3) No update. (8/17)
* WCH requests a full schedule update from DDI. (8/3) No update. (8/10) No update. (8/17) No

update, but DDI to submit by end of the week. (8/24)
* DDI requests meeting next week to again discuss anomaly definition - tentatively scheduled for

8/10 immediately following this meeting. (8/3) Meeting to be tentatively scheduled for later
today. (8/10) Meeting scheduled for Wednesday 8/18. (8/17) Meeting pushed to another date
TBD. (8/24)

* DDI expressed concerns about CRATER operations in the field. CRATER performance is
impacting work in the field. WCH is evaluating CRATER operations and will provide feedback.
(8/10) Additional detailed discussions over CRATER operations after a thorough review by the
WCH CRATER expert. (8/17) WCH is continuing to evaluate and work through issues. (8/24)

* Discussed provision of recycling reporting. This is a required submittal that in the past was
provided only upon request. WCH EPL now needs to receive this quarterly. (8/17) Discussed
coordinating this submission with the quarterly CID reporting. (8/24)

* DDI Quarterly Chemical Inventory submittal due to WCH no later than Tuesday, 9/7.
" DDI requests that as Project Manager, Raymond Ferguson, is leaving the project, WCH please

copy Tamara Dance on all correspondence. DDI does not have any candidates for replacement at
this time. (8/17) WCH has received and is reviewing resumes for Project Manager and Site
Safety Officer. (8/24)

Ill. PROJECT DESIGN DRAWINGS
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* Draft in place to be walked down today. (8/24)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
o See attached.

V. WEEKLY PRODUCTION TABLE
* No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
* None provided.

VI. MANPOWER
* See attached.
* WCH asks if DDI has any plans to bring on an additional teamster. (8/10) DDI indicated there

are no plans to bring on another teamster. This leaves seven (7) teamsters for 10 trucks. (8/17)
* Recently WCH observed operators driving water trucks. Per the HSSA contract that is not

allowable. DDI will issue a letter to their sub-tier, WCI concerning this. (8/10) DDI has not yet
issued letter. (8/17) No update. (8/24)

VII. EQUIPMENT
* See attached.
* 350 excavator will be on site by the end of the week. A bucket that may be utilized on this

machine that is configured for CRATER use is coming from the WCH 100-D project without
required escorting, etc. (8/3) No update, DDI to confirm the ETA of the 350 to the project.
(8/10) The 350 excavator will be on site by the end of the week or first of next week. (8/17)

* The 225 excavator will be moved to allow for decontamination and will eventually be moved off
site. (8/24)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.
* WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24)

IX. MATERIAL
*DDI is planning to begin the process of ordering ecology blocks that will be used in the Trench I

Silo remediation. (7/27) DDI is planning for approximately 150 ecology blocks. (8/3)
0 WCH will be issuing an additional change notice for trench I that will require provision of

means and methods as well as materials such as ecology blocks. (8/10)

X. QUALITY
*The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is

provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/1) No update. (6/8)
o WCH issued SDR (FR-2010-IF-0092-017) to DDI on 5/24/2010 for shuttle truck

specifications. (5/25) No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/20 10.
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(6/22) WCH received CAR today. (6/29) WCH is in review of the CAR (7/14) WCH QA
would like DDI to update the letter provided in response with current information and dates.
(7/20) DDI to submit letter with updated information on 7/27. (7/27) DDI to provide by 8/4.
(8/3)

o DDI to submit SDR completion response. All items are complete. (8/17)
0 WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA

programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14) The surveillance will be conducted on
7/22 for this site. (7/20) This surveillance is ongoing to additional sub-tiers. Results are not
anticipated to be positive. There appears to be serious issues with flowdown of DDI QA plan to
sub tiers. WCH QA is concerned about how the QA plan is being implemented by sub-tiers.
These issues are of considerable concern to WCH. (7/27) DDI and WCH QA to meet to discuss
flow downs. (8/3) WCH QA will be issuing letter to DDI outlining the details of the
surveillance results.
o WCH QA still has concern about DDI flowdown to WCI. DDI indicated that WCI has

provided letter indicating they intend to work to the DDI QA plan. DDI indicated they have
not assessed WCI to determine that WCI is adhering to the QA plan. (8/10) DDI would like
a Kesponse in writing outlining the concerns that WCH QA has that WCI is not working to the
DDI QA program. (8/17) WCH will be issuing SDR this week to DDI for deficiencies. (FR-
201 0-IF-0664-SDR-023) (8/24)

* WCH is still waiting on a procurement schedule for the fabrication items for Trench I. This has
been requested by the FR director. WCH has requested that DDI include all work to be
performed on the 3-week look-ahead schedule. (7/20) Jewel anticipated updating schedule on a
weekly basis. (7/27) Jewell indicates they are on schedule. DDI will include milestone dates on
the schedule for Trench 1. (8/3) Three-week look ahead scheduled has been updated to include
fabrication milestones as provided by Jewell. (8/10)

o How is DDI tracking the progress of the fabrication of equipment for Trench 1? (7/20)
WCH RE is developing a list of acceptance criteria to be performed at Jewell' s
facility prior to delivery. (8/3) WCH will provide a copy of the acceptance
criteria to DDI. (8/24)

XI. REQUESTS FOR INFORMATION
*DDI to submit REA for 100-K-2 confirmatory sampling. (6/22) DDI to submit by 6/30. (6/29)

DDI submitted letter with questions about costs related to analysis of confirmatory sampling
activities. WCH commits to providing a response to DDI by 7/19. (7/14) This will be issued by
WCH will have response to DDI by 7/22. (7/20) WCH sent a letter in response - these costs are
included in Exhibit "D" of the contract. DDI will be submitting a more detailed REA in response
to this letter. (7/27) DDI is reviewing letter with legal counsel. Will follow up to WCH with a
revised request. (8/3) No change. (8/17) No change. (8/24)

XII. TECHNICAL DATA SUBMITTALS/STATUS
e See attached.
* WCH requests as-built drawings of the energized water system. No update (5/4). No update.

(5/11) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) Water line as-builts
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are being marked up for WCH review prior to being submitted. WCH stressed that the as-builts
need to indicate the location of the water lines from hook up at the fence to the high tower. (6/8)
No change. (6/15) No change. (6/22) WCH to provide new drawing number for the as-built
drawing. (6/29) WCH will also provide a CADD base file to DDI for this drawing. (7/6) DDI
has received base CADD file and is in process of updating drawing. They commit to
resubmitting drawing by 7/2 1. (7/14) DDI is working with their design group to get the drawings
updated, but DDI has had issues with the CADD file, submission bumped to 7/26. (7/20) DDI is
reviewing the cost of drawing; anticipate submittal of drawing by 8/3. (7/27) Submittal delivery
has been pushed to 8/12. (8/3) Drawing should be available for DDI review from their sub-tier by
8/18, they will submit to WCH for review no later than 8/23. (8/10) Draft of waterline drawing
will be walked down this afternoon. (8/24)

*WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North.Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI status 2. (6/22) No change. (6/29)
They commit to resubmitting drawing by 7/21 (7/14). DDI will install signs to match the traffic
control drawing then resubmit. (7/20) Drawing should be available for DDI review from their
sub-tier by 8/18, they will submit to WCH for review no later than 8/23. (8/10)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.

XIV. CORRESPONDENCE (since last meeting)
* Weekly Progress Review Meeting Minutes of 8/17/20 10

XV. IN VOICE AND) PAYMENT STATUS
* DDI requests a copy of Contract Modifications for completed change notices. (8/10) No update.

(8/17) WCH will provide Modification 1 to DDI this week. (8/24)
o DDI inquired about a partial release of retainage from the mobilization pay item. WCH will

evaluate. (8/10) No update. (8/17)
* August accounting month closes Saturday 8/28. (8/24)

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* None.

Attachment(s): As noted above.
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WCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

111120"M Christopher L. Beach ~

August 31, 2010

ATEDE DISRIBTIO

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Crist X3-16 R. W. Cross H4-25
T. Dance (DDI) X3-17 R. A. Dodd H4-24
A. Gagnon X9-08 C. Flowers (DDI) X3-17
J. A. Heard 1-4-17 T. A. Foster N3-30
W. R. Junkins, X3-16 R. Ganapathy X3-40
S. E. Parnell X3-16 R. T. Hansen H-4-17
D. G. Saueressig N3-30 S. J. Huddleston X3-16
H. C. Weber (DDI) X3-16 M. Sherman (DDI) X3-17
H. Williams III X3-16 D. B. Teachout X3-16

J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H-4-1 1

A meeting on the above subject was held on August 31, 2010 at 11 8-K, MO-755.

1. SAFETY
0 Safety topic: When crossing multiple lanes of traffic, proceed cautiously to ensure that the route

is clear across all lanes. There was an accident last night at Steptoe and Gage where someone
crossing two lanes of traffic was "T-boned" by a car that didn't stop.

* If the project completed today without a first aid or injury, they will have completed the latest 90-
day campaign "The Heat is On" successfully.

0 If the project reaches September 7tlh without an injury, we will have reached the milestone of one
calendar year without an injury. An accomplishment to be celebrated. WCH PSR and PM will be
meeting with Management about celebration options.

II. ACTION ITEMS FROM LAST MEETING/STATUS
0 PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit

Z:\drninistrative Assistant\Project Progress Review Weekly Meetings\2010\August\8-31-lO Weekly Progress.doc
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approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CIIPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permnits scheduled to be complete by 1/14/2010. Still waiting on permits from CI-PRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/20 10. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 19th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor. (7/27) DDI has not received a response from WCI on alternative
dust/water suppression chemicals or methods. CHPRC is restricting water on their site. They are
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evaluating methods other than the slow fill of the basins (still wells). WCH is concerned that
WCI is allowing projects other than 1 18-K to fill their water trucks from the 11 8-K tank; it would
appear that there is enough water if more than the 118-K project is using the tank. (8/3) WCH to
provide a response to DDI by the end of the week. (8/10) WCH pushed issuing a formal
response 8/19. (8/17) WCH will provide DDI a response letter today. (8/24) DDI has received
the WCH response letter dated 8/24 and is issuing an SDR to their sub-tier. They are also looking
at alternatives that WCH has previously suggested. (8/3 1)

" Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.
(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)

* Discussed future start-up plans for Trench N. DDI to present plan for Trench N for WCH
concurrence before the start of intrusive activities. (6/22) No change. (7/6) DDI to schedule a
meeting Monday 7/19 with pertinent DDI and WCI- personnel to discuss plan for Trench N.
(7/14) This meeting has been delayed until the week of 7/26 to ensure key DDI personnel are
able to attend. (7/20) Meeting to be scheduled for 7/29 at 1:00. (7/27) DDI is developing work
plan as discussed in meeting. A follow up meeting scheduled for Thursday afternoon at 1:00.
Discussed the status of plans for handling and disposition of known large canisters in Trench K,
DDI to provide details. (6/29) No update. (7/6) This will be included in the discussion to be
scheduled on Monday afternoon, 7/19. (7/14) This meeting has been delayed until the week of
7/26 so key DDI personnel are able to attend. (7/20) This meeting will be rescheduled to the
same time as the Trench N discussion. (7/27) Canisters will be loaded out into single use
containers. This will be included as part of the discussion in Thursday's meeting. (8/3) Meeting
scheduled last week was delayed. Meeting rescheduled to follow delay meeting this afternoon if
the key personnel are available. (8/10) Meeting to be rescheduled to 1:00 Wednesday 8/18.
(8/17) Meeting rescheduled to Wednesday, 8/25 at 10:00. (8/24) At this time, Trench N will be
remediated like all the other trenches to date. WCH has concerns that are related to soil fixative
use while working in Trench N. A meeting will be held later today to discuss particulars. (8/3 1)

* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response
when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1)

* WCH asked how DDI is tracking BCL material. No measurement/tracking of BCL material has
been provided to WCH. (7/27) DDI states they are tracking loader buckets and CAT truck loads
on a daily report. They will confirm if it is included in the daily report being provided to WCH.
(8/10) DDI to address adding this to their Daily Report to include project-to-date numbers.
(8/24) DDI is in the process of getting cumulative numbers and will provide to WCH today.
(8/31)
o DDI indicates this is being tracked. WCH would like to review data; DDI will include in

production report next week. (8/3) No update. (8/17)
* WCH requests a full schedule update from DDI. (8/3) No update. (8/10) No update. (8/17) No

update, but DDI to submit by end of the week. (8/24) DDI has provided status schedule to WCH
for review. (8/3 1)

" DDI requests meeting next week to again discuss anomaly definition - tentatively scheduled for
8/10 immediately following this meeting. (8/3) Meeting to be tentatively scheduled for later
today. (8/10) Meeting scheduled for Wednesday 8/18. (8/17) Meeting pushed to another date
TBD. (8/24) Meeting rescheduled to Wednesday afternoon. (8/3 1)
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" DDI expressed concerns about CRATER operations in the field. CRATER performance is
impacting work in the field. WCH is evaluating CRATER operations and will provide feedback.
(8/10) Additional detailed discussions over CRATER operations after a thorough review by the
WCH CRATER expert. (8/17) WCH is continuing to evaluate and work through issues. (8/24)

* Discussed provision of recycling reporting. This is a required submittal that in the past was
provided only upon request. WCH EPL now needs to receive this quarterly. (8/17) Discussed
coordinating this submission with the quarterly CID reporting. (8/24) WCH EPL commits to
providing a format for the recycling reporting. (8/3 1)

* DDI Quarterly Chemical Inventory submittal due to WCH no later than Tuesday, 9/7. (8/24) On
target for submission. (8/3 1)

" DDI requests that as Project Manager, Raymond Ferguson, is leaving the project, WCH please
copy Tamara Dance on all correspondence. DDL does not have any candidates for replacement at
this time. (8/17) WCH has received and is reviewing resumes for Project Manager and Site
Safety Officer. (8/24) WCH has relayed to DDI its denial of the candidate provided as PM.
WCH is in receipt of and has responded to the objection raised by DDI as a result of that denial.
DDI indicated they have submitted an additional letter asking for another review of this
candidate, WCH is in review of same. (8/3 1)
o DDI indicated that their HSO will be leaving the project on 9/9. The replacement for that

position will be starting on 9/13.

111. PROJECT DESIGN DRAWINGS
*Waterline drawing draft in place to be walked down today. (8/24) DDI would still like

walkdown prior to final submission. (8/3 1)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
o See attached.

V. WEEKLY PRODUCTION TABLE
* No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
* See attached.

VI. MANPOWER
* See attached.
" WCH asks if DDI has any plans to bring on an additional teamster. (8/10) DDI indicated there

are no plans to bring on another teamster. This leaves seven (7) teamsters for 10 trucks. (8/17)
DDI brought on another teamster this week. (8/3 1)

" Recently WCH observed operators driving water trucks. Per the HSSA contract that is not
allowable. DDI will issue a letter to their sub-tier, WCI concerning this. (8/10) DDI has not yet
issued letter. (8/17) No update. (8/24)

VII. EQUIPMENT
* See attached.
* The 225 excavator will be moved to allow for decontamination and will eventually be moved off

site. (8/24)
" DDI to confirm if shuttle truck #864 left the site last week. (8/3 1)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
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*WCH intends to begin working on Trench I silo work packages in early August. Tentative
meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1)

IX. MATERIAL
*DDI is planning to begin the process of ordering ecology blocks that will be used in the Trench I

Silo remediation. (7/27) DDI is planning for approximately 150 ecology blocks. (8/3)
0 WCH will be issuing an additional change notice for trench I that will require provision of

means and methods as well as materials such as ecology blocks. (8/10) DDI should plan for
draft specification from WCH by the end of the week. (8/3 1)

X. QUALITY
* The Kenworth haul trucks are on hold for use with 25-ton cans until final certification data is

provided. Submittal for certification was returned status 3. No update (5/4). No update. (5/11)
No update. (5/18) No update. (6/ 1) No update. (6/8)
o WCH issued SDR (FR-2010-IE-0092-017) to DDI on 5/24/2010 for shuttle truck

specifications. (5/25) No update. (6/1) No update. (6/8) DDI to provide CAR by 6/24/2010.
(6/22) WCH received CAR today. (6/29) WCH is in review of the CAR (7/14) WCH QA
would like DDI to update the letter provided in response with current information and dates.
(7/20) DDI to submit letter with updated information on 7/27. (7/27) DDI to provide by 8/4.
(8/3)

" DDI to submit SDR completion response. All items are complete. (8/17) DDI to resubmit
copy of the response letter for final disposition of the SDR. (8/3 1)

* WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA
programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14) The surveillance will be conducted on
7/22 for this site. (7/20) This surveillance is ongoing to additional sub-tiers. Results are not
anticipated to be positive. There appears to be serious issues with flowdown of DDI QA plan to
sub tiers. WCH QA is concerned about how the QA plan is being implemented by sub-tiers.
These issues are of considerable concern to WCH. (7/27) DDI and WCH QA to meet to discuss
flow downs. (8/3) WCH QA will be issuing letter to DDI outlining the details of the
surveillance results.
o WCH QA still has concemn about DDI flowdown to WCI. DDI indicated that WCI has

provided letter indicating they intend to work to the DDI QA plan. DDI indicated they have
not assessed WCI to determine that WCI is adhering to the QA plan. (8/10) DDI would like
a response in writing outlining the concerns that WCH QA has that WCI is not working to the
DDI QA program. (8/17) WCH will be issuing SDR this week to DDI for deficiencies. (FR-
2010-IF-0664-SDR-023) (8/24) DDI has received the SDR and indicated they will address
issues. (8/3 1)



Progress Review Meeting
Page 6

XI. REQUESTS FOR INFORMATION
0 None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.
* WCH requests as-built drawings of the energized water system. No update (5/4). No update.

(5/11) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) Water line as-builts
are being marked up for WCH review prior to being submitted. WCH stressed that the as-builts
need to indicate the location of the water lines from hook up at the fence to the high tower. (6/8)
No change. (6/15) No change. (6/22) WCH to provide new drawing number for the as-built
drawing. (6/29) WCH will also provide a CADD base file to DDI for this drawing. (7/6) DDI
has received base CADD file and is in process of updating drawing. They commit to
resubmitting drawing by 7/21. (7/14) DDI is working with their design group to get the drawings
updated, but DDI has had issues with the CADD file, submission bumped to 7/26. (7/20) DDI is
reviewing the cost of drawing; anticipate submittal of drawing by 8/3. (7/27) Submittal delivery
has been pushed to 8/12. (8/3) Drawing should be available for DDI review from their sub-tier by
8/18, they will submit to WCH for review no later than 8/23. (8/10) Draft of waterline drawing
will be walked down this afternoon. (8/24) Continuing. (8/3 1)

* WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI status 2. (6/22) No change. (6/29)
They commit to resubmitting drawing by 7/21 (7/14). DDI will install signs to match the traffic
control drawing then resubmit. (7/20) Drawing should be available for DDI review from their
sub-tier by 8/18, they will submit to WCH for review no later than 8/23. (8/10) WCH is in
review of submitted drawing. (8/3 1)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.

XIV. CORRESPONDENCE (since last meeting)
* Weekly Progress Review Meeting Minutes of 8/24/2010
* Letter from DDI: Project Manager Replacement
* Letter from DDI: Key Personnel Position - Project Manager
" Letter from DDI: Update of Activities Performed Under the Corrective Action Response as of

August 17, 2010 (SDR FR-20 10-IF-0092-SDR-0 17)
* E-mail to DDI: Acceptance of two HSO; Rejection of PM candidate
* Letter to DDI: Issuance of SDR-023
* Letter to DDI: Response to DDI Letter 20 10-102 re: Project Manager Replacement

XV. INVOICE AND PAYMENT STATUS
*DDI requests a copy of Contract Modifications for completed change notices. (8/10) No update.

(8/17) WCH will provide Modification 1 to DDI this week. (8/24) WCH SA indicates that
Modification is awaiting attachments and should be issued to DDI no later than 9/1. (8/3 1)
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* DDI inquired about a partial release of retainage from the mobilization pay item. WCH will
evaluate. (8/10) No update. (8/17)

* DDI to submit billing for August today. (8/3 1)

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Discussed need for meeting with WCH and DDI key field personnel regarding start and stopping

times in the field.
* DDI should begin looking at what needs to be done to tighten up the Survey Tent for the

upcoming cold weather. WCH suggests that DDI review their Cold Weather Plan as most of the
items need to be either complete or in place by November 1.

Attachment(s): As noted above.
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Dance Designs Inc.

118-K-1 Burial Ground Remediation Project

PRODUCTION SUMMARY

For Week Ending: Friday, August 27, 2010

Trench- - ~ Can Total-

____ __ ___ _ __ ___ ___ __ _ ___ __ ___ by rench-,
______8/23/0210 8/24/2010 8/25/2010 1 8/26/2010 8/27/2010 1______

____ Monday Tusa Wdedy! Thursday Friday-

D/E/P; 6 ____ _____ _ _ __6

G __ _0

F 17 32 _____ 10 ______59

ilL27 __ _ _ _ 35 _ _ _ _ _ _ _ __62

K ______ 13 4 . 11 ______28

M 0e

0 __ __ _ _ __ _0

Total Cans 44 51 39 23 0 157
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Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

September 7, 2010

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Grist X3-16 R. W. Cross H4-25
T. Dance (DDI) X3-17 R. A. Dodd H4-24
A. Gagnon X9-08 C. Flowers (DDI) X3-17
J. A. Heard H4-17 T. A. Foster N3-30
W. R. Junkins X3-16 R. Ganapathy X3-40
H. C. Weber (DDI) X3-16 R. T. Hansen. H4-17
H. Williams III X3-16 S. J. Huddleston X3-16

S. E. Parnell X3-16
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3-1 6
Records and Document Control H441 I

A meeting on the above subject was held on September 7, 2010 at 11 8-K, MQ-755.

I. SAFETY
a Safety topic: It is getting time to begin thinking about fall and winter maintenance items to

prepare for the colder weather.

II. ACTION ITEMS FROM LAST MEETING/STATUS
0 PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with.the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\20l0\SeptembeW-07-lO Weekly Progress.doc
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Further discussed backilow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 19th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of ptump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CLIPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor. (7/27) DDI has not received a response from WCI on alternative
dust/water suppression chemicals or methods. CITPRC is restricting water on their site. They are
evaluating methods other than the slow fill of the basins (still wells). WCH is concerned that
WCI is allowing projects other than 11I8-K to fill their water trucks from the 11 8-K tank; it would
appear that there is enough water if more than the 11I8-K project is using the tank. (8/3) WCH to
provide a response to DDI by the end of the week. (8/10) WCH pushed issuing a formal
response 8/19. (8/17) WCH will provide DDI a response letter today. (8/24) DDI has received
the WCH response letter dated 8/24 and is issuing an SDR to their sub-tier. They are also looking
at alternatives that WCH has previously suggested. (8/3 1) DDI anticipates submitting the as-
built drawings no later than 9/8. (9/7)

.Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.
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(8/3) This itemn will remain in these minutes until demobilization as a reminder. (8/10)
"On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7)

" WCH asked how DDI is tracking BCL material. No measurement/tracking of BCL material has
been provided to WCH. (7/27) DDI states they are tracking loader buckets and CAT truck loads
on a daily report. They will confirm if it is included in the daily report being provided to WCH.
(8/10) DDI to address adding this to their Daily Report to include project-to-date numbers.
(8/24) DDI is in the process of getting cumulative numbers and will provide to WCH today.
(8/3 1)
o DDI indicates this is being tracked. WCH would like to review data; DDI will include in

production report next week. (8/3) No update. (8/17) DDI is now including this information
in the daily reports provided to WCH. BCL amounts will also be added to the monthly
invoice. (9/7)

" WCH requests a full schedule update from DDI. (8/3) No update. (8/10) No update. (8/17) No
update, but DDI to submit by end of the week. (8/24) DDI has provided status schedule to WCH
for review. (8/31) WCH PC is reviewing and working with DDI scheduler on details. (9/7)

* DDI requests meeting next week to again discuss anomaly definition - tentatively scheduled for
8/10 immediately following this meeting. (8/3) Meeting to be tentatively scheduled for later
today. (8/10) Meeting scheduled for Wednesday 8/18. (8/17) Meeting pushed to another date
TBD. (8/24) Meeting rescheduled to Wednesday afternoon. (8/3 1) Rescheduled to Wednesday
this week. (9/7)

* DDI requests that as Project Manager, Raymond Ferguson, is leaving the project, WCH please
copy Tarnara Dance on all correspondence. DDI does not have any candidates for replacement at
this time. (8/17) WCH has received and is reviewing resumes for Project Manager and Site
Safety Officer. (8/24) WCH has relayed to DDI its denial of the candidate provided as PM.
WCH is in receipt of and has responded to the objection raised by DDI as a result of that denial.
DDI indicated they have submitted an additional letter asking for another review of this
candidate, WCH is in review of same. (8/31) DDI is contesting the WCH rejection of their PM
candidate. DDI plans to bring on-site a Program Manager to stand in as Project Manager. (9/7)
o DDI indicated that their HSO will be leaving the project on 9/9. The replacement for that

position will be starting on 9/13.
* Discussed need for meeting with WCH and DDI key field personnel regarding start and stopping

times in the field. (8/3 1) Meeting for this discussion will be held this week. (9/7)

111. PROJECT DESIGN DRAWINGS
*Waterline drawing draft in place to be walked down today. (8/24) DDI would still like

walkdown prior to final submission. (8/3 1) DDI looks to submit by 9/8. (9/7)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE

o See attached.

V. WEEKLY PRODUCTION TABLE
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" No intrusive work can be started relative to Trench I until the PSR has been approved and signed
off by WCH management.

" See attached.

VI. MANPOWER
* See attached.
" Recently WCH observed operators driving water trucks. Per the HSSA contract that is not

allowable. DDI will issue a letter to their sub-tier, WCI concerning this. (8/10) DDI has not yet
issued letter. (8/17) No update. (8/24)

* A new laborer has been hired as a gate guard. (9/7)

VII. EQUIPMENT
" See attached.
" The 225 excavator will be moved to allow for decontamination and will eventually be moved off

site. (8/24) This is in process. (9/7)
" The 400 excavator will be decontaminated when the 450 excavator arrives on site. (9/7)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
" None.
* WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1) Ongoing. (9/7)

IX. MATERIAL
*DDI is planning to begin the process of ordering ecology blocks that will be used in the Trench I

Silo remnediation. (7/27) DDI is planning for approximately 150 ecology blocks. (8/3)
0 WCH will be issuing an additional change notice for trench I that will require provision of

means and methods as well as materials such as ecology blocks. (8/10) DDI should plan for
draft specification from WCH by the end of the week. (8/3 1) WCH still waiting on
specifications from Design Engineering group to finalize issuing change notice for remainder
of Trench I changes.

X. QUALITY
*WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA

programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determnine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14) The surveillance will be conducted on
7/22 for this site. (7/20) This surveillance is ongoing to additional sub-tiers. Results are not
anticipated to be positive. There appears to be serious issues with flowdown of DDI QA plan to
sub tiers. WCH QA is concerned about how the QA plan is being implemented by sub-tiers.
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These issues are of considerable concern to WCH. (7/27) DDI and WCH QA to meet to discuss
flow downs. (8/3) WCH QA will be issuing letter to DDI outlining the details of the
surveillance results.
o WCH QA still has concern about DDI flowdown to WCI. DDI indicated that WCI has

provided letter indicating they intend to work to the DDI QA plan. DDI indicated they have
not assessed WCI to determine that WCI is adhering to the QA plan. (8/10) DDI would like
a response in writing outlining the concerns that WCH QA has that WCI is not working to the
DDI QA program. (8/17) WCH will be issuing SDR this week to DDI for deficiencies. (FR-
2010-IF-0664-SDR-023) (8/24) DDI has received the SDR and indicated they will address
issues. (8/3 1) DDI will be submitting QA Program rewrite this week. (9/7)

XI. REQUESTS FOR INFORMATION
*DDI requests status of response/determination o contested PM proposal. WCH to provide formal

response by COB this week. (9/7)f

XII. TECHNICAL DATA SUBMITTALS/STATUS
" See attached.
* WCH requests as-built drawings of the energized water system. No update (5/4). No update.

(5/11) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) Water line as-builts
are being marked up for WCH review prior to being submitted. WCII stressed that the as-builts
need to indicate the location of the water lines from hook up at the fence to the high tower. (6/8)
No change. (6/15) No change. (6/22) WCH to provide new drawing number for the as-built
drawing. (6/29) WCH will also provide a CADD base file to DDI for this drawing. (7/6) DDI
has received base CADD file and is in process of updating drawing. They commit to
resubmitting drawing by 7/21. (7/14) DDI is working with their design group to get the drawings
updated, but DDI has had issues with the CADD file, submission bumped to 7/26. (7/20) DDI is
reviewing the cost of drawing; anticipate submittal of drawing by 8/3. (7/27) Submittal delivery
has been pushed to 8/12. (8/3) Drawing should be available for DDI review from their sub-tier by
8/18, they will submit to WCH for review no later than 8/23. (8/10) Draft of waterline drawing
will be walked down this afternoon. (8/24) Continuing. (8/3 1)

* WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH comments. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI status 2. (6/22) No change. (6/29)
They commit to resubmitting drawing by 7/21 (7/14). DDI will install signs to match the traffic
control drawing then resubmit. (7/20) Drawing should be available for DDI review from their
sub-tier by 8/18, they will submit to WCH for review no later than 8/23. (8/10) WCH is in
review of submitted drawing. (8/3 1) WCH anticipates returning this week with no comments.
(9/7)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
*See attached.

XIV. CORRESPONDENCE (since last meeting)
* Weekly Progress Review Meeting Minutes of 9/7/2010
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*Letter from DDI: Update of Activities perform-ed under the Corrective Action Response as of
August 17, 2010 (SDR FR-201 0-WF-0092- SDR-0 17)

XV. IN VOICE AND PAYMENT STATUS
" DDI requests a copy of Contract Modifications for completed change notices. (8/10) No update.

(8/17) WCH will provide Modification 1 to DDI this week. (8/24) WCH SA indicates that
Modification is awaiting attachments and should be issued to DDI no later than 9/1. (8/3 1)

* DDI inquired about a partial release of retainage from the mobilization pay item. WCH will
evaluate. (8/10) No update. (8/17)

* DDI to submit billing for August today. (8/3 1) WCH DDI to submit this week. (9/7)

XVI. OTHER COMMENTS/NEW ACTION ITEMS
*None.

Attachment(s): As noted above.
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Washinton
WCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

0 010 Christopher L. Beach -1

September 28, 2010

DISTR-:u g

E. L. Adamson X3-40 D. Bolfiniger (DDI)
C. L. Beach X3 -16 R. D). Cantwell N3-30
A. Gagnon X9-08 Q. L. Grist X3-16
J. A. Heard H14-17 R. W. Cross H4-25
J. R. Soulia (DDI) X3-17 T. Dance (DDI) X3-17
H. C. Weber (DDI) X3-16 R. A. Dodd H4-24
H. Williams rII X3-16 C. Flowers (DDI) X3-17

T. A. Foster N3-30
R. Ganapathy X3 -40
R. T. Hansen H14-17
S. J. Huddleston X3-16
W. R. Junkins X3-16
S. E. Parnell X3-16
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H14-11I

A meeting on the above subject was held on September 28, 2010 at 11I8-K, MO-755.

1. SAFETY
0Safety topic: Discussed not wearing jewelry - rings, ear rings, watches, etc. - while in the HRA.

They can wear through gloves; get caught on equipment, etc. It can also interfere with the proper
wearing of PPE.

ff. ACTION ITEMS FROM LAST MEETING/STATUS
*PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permnit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.

Z:\Admninistrative Assistant\Proect Progress Review Weekly Mecting\2010\Seprember9-28-1O Weekly Progressdoc
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WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/20 10. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 19th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 1 00-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
caics on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCIJ has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor. (7/27) DDI has not received a response frm WCI on alternative
dust/water suppression chemicals or methods. CHPRC is restricting water on their site. They are
evaluating methods other than the slow fill of the basins (still wells). WCH is concerned that
WCI is allowing projects other than 11I8-K to fill their water trucks from the 11 8-K tank; it would
appear that there is enough water if more than the 118-K project is using the tank. (8/3) WCH to
provide a response to DDI by the end of the week. (8/10) WCH pushed issuing a formal
response 8/19. (8/17) WCH will provide DDI a response letter today. (8/24) DDI has received
the WCH response letter dated 8/24 and is issuing an SDR to their sub-tier. They are also looking
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at alternatives that WCH has previously suggested. (8/3 1) DDI anticipates submitting the as-
built drawings no later than 9/8. (9/7) WCH in review, should be returned today (9/22) DDI
plans to submit as-built drawings (rev. 0) by the end of the week. (9/28)

* Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.
(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)

* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response
when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/2 8)

11I. PROJECT DESIGN DRAWINGS
* Waterline drawing draft in place to be walked down today. (8/24) DDI would still like

walkdown prior to final submission. (8/3 1) DDI looks to submit by 9/8. (9/7)
" WCH asked DDI if excavation is still within pre-ex. survey points. DDI to confirm. (9/2 8)
" WCH requests R.O.M. drawing of electrical drawings which will be red-lined to placement of

CHPRC air monitor changes. (9/28)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
o See attached.

V. WEEKLY PRODUCTION TABLE
" No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
" See attached.

VI. MANPOWER
* See attached.

Vii. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.
" WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1) Ongoing. (9/7). WCH would like to begin including DDI SS in the work
package planning process. (9/28)
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* The Anomaly Work Package is being superseded by new technical procedures.

IX. MATERIAL
*DDI is planning to begin the process of ordering ecology blocks that will be used in the Trench I

Silo remediation. (7/27) DDI is planning for approximately 150 ecology blocks. (8/3)
0 WCH will be issuing an additional change notice for trench I that will require provision of

means and methods as well as materials such as ecology blocks. (8/10) DDI should plan for
draft specification from WCH by the end of the week. (8/3 1) WCH still waiting on
specifications from Design Engineering group to finalize issuing change notice for remainder
of Trench I changes.

X. QUALITY
*WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA

programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCI- QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14) The surveillance will be conducted on
7/22 for this site. (7/20) This surveillance is ongoing to additional sub-tiers. Results are not
anticipated to be positive. There appears to be serious issues with flowdown of DDI QA plan to
sub tiers. WCH QA is concerned about how the QA plan is being implemented by sub-tiers.
These issues are of considerable concern to WCH. (7/27) DDI and WCH QA to meet to discuss
flow downs. (8/3) WCH QA will be issuing letter to DDI outlining the details of the
surveillance results.
o WCH QA still has concern about DDI flowdown to WCI. DDI indicated that WCI has

provided letter indicating they intend to work to the DDI QA plan. DDI indicated they have
not assessed WCI to determine that WCI is adhering to the QA plan. (8/10) DDI would like
a response in writing outlining the concerns that WCH QA has that WCI is not working to the
DDI QA program. (8/17) WCH will be issuing SDR this week to DDI for deficiencies. (FR-
201 O-IF-0664-SDR-023) (8/24) DDI has received the SDR and indicated they will address
issues. (8/3 1) DDI will be submitting QA Program rewrite this week. (9/7) This has been
pushed out. (9/22) WCH QA and DDI PM to meet to discuss SDR and response. (9/28)

o DDI developing NCR #2, CAP to be provided to WCH for acceptance prior to resumption of
use of breathing air equipment. (9/22) WCR to provide SDR today to DDI. (9/28)

XI. REQUESTS FOR INFORMATION
a None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.
" WCH requests as-built drawings of the energized water system. No update (5/4). No update.

(5/11) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) Water line as-builts
are being marked up for WCH review prior to being submitted. WCH stressed that the as-builts
need to indicate the location of the water lines from hook up at the fence to the high tower. (6/8)
No change. (6/15) No change. (6/22) WCH to provide new drawing number for the as-built
drawing. (6/29) WCH will also provide a CADD base file to DDI for this drawing. (7/6) DDI
has received base CADD file and is in process of updating drawing. They commit to
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resubmitting drawing by 7/21. (7/14) DDI is working with their design group to get the drawings
updated, but DDI has had issues with the CADD file, submission bumped to 7/26. (7/20) DDI is
reviewing the cost of drawing; anticipate submittal of drawing by 8/3. (7/27) Submittal delivery
has been pushed to 8/12. (8/3) Drawing should be available for DDI review from their sub-tier by
8/18, they will submit to WCH for review no later than 8/23. (8/10) Draft of waterline drawing
will be walked down this afternoon. (8/24) Continuing. (8/3 1) Drawings returned status 2 to
DDI. DDI to rev drawing and it will be approved as status 1. (9/22)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.

XIV. CORRESPONDENCE (since last meeting)
* Transmittal from DDI: Acknowledgement of CN 027
" Letter from DDI: NCR 002-10
" Transmittal from DDI: Proposal for CN 028

XV. IN VOICE AND PAYMENT STATUS
o Thursday is the last day of billing cycle for this month.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
" Heaters for the tent have been delivered this week. DDI should have light plant at turn off soon.

WCH urged DDI to review their Cold Weather Protection Plan.
" DDI to look at antifreeze used in containers to keep from sticking to the ERDF cans during

fr-eezing weather. DDI should contact WCH EPL for recommendations.
* DD to provide authorization letter for Mr. Soulia to sign on behalf as DDI authorized

representative.

Attachment(s): As noted above.
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Dance Designs Inc.
118-K-i Burial Ground Remediation Project

PRODUCTION SUMMARY

For Week Ending: Friday, September 24, 2010

Trench Cans per Day~
~b Trench

- 9/20/2010 9/21/2010 9/22/2010 9/23/2010 9/24/2010 ______

_________ Monday Tuesday Wednesday Thursday Friday ______

C _ _ _ _ _ _ _ _ _ _0

O/E/P _____ ______ _____ ____ __0

G _ _ _ _ _ _ _ _ _ _0

F 37 ______ 31 __ ___ ____ 68
1______ ______ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ 0

i/L _ _ _ _ _ _ _ _ _ __ _ _ _ _0

K 20 28 48
M __ _0

N _ _ __ _ _ _0

0 _ _ _ _ _ _ _ _ _ _0

__________ _________ _________ _________0

__________ ________ ________ ________ _________0

LTotal Cans 1 57 28 31 0 0 116
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CCN: 153545Washlinn
Closure

WC H Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L.Bec

October 5, 2010

DISTRBUTIO

C. L. Beach X3-16 E. L. Adamson X3-40
A. Gagnon X9-08 D. Bollinger (DDI)
W. R. Junkins X3-16 R. D. Cantwell N3-30
S. E. Parnell X3-16 Q. L. Crist X3 -16
M. Sherman (DDI) X3-17 R. W. Cross H4-25
J. R. Soulia (DDI) X3-17 T. Dance (DDI) X3-17
H. C. Weber (DDI) X3-16 R. A. Dodd H14-24
H. Williams HI1 X3-16 C. Flowers (DDI) X3-17

T. A. Foster N3-30
R. Ganapathy X3-40
R. T. Hansen H4-17
J. A. Heard H14-17
S. J. Huddleston X3-16
D. G. Saueressig N3 -3 0
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H14-11

A meeting on the above subject was held on October 5, 2010 at 11 8-K, MO-755.

I. SAFETY
0 Safety topic: Discussed getting back to basics with safety. Need to remember safety values and

lessons learned. Need more focus to mitigate complacency; housekeeping and organization are
key elements of safety.

II. ACTION ITEMS FROM LAST MEETING/STATUS
*PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 1 00-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the pernits to be issued by CHI'RC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform

Z \Adminiitrahve Assistant1rjerA Prugress Rcview Weekly Meelinga\20l0\c~olber\lM-5-lO Weekly Progress.doc
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work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the I 9th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
cales on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/2 5) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/2 9) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor. (7/27) DDI has not received a response from WCI on alternative
dust/water suppression chemicals or methods. CHPRC is restricting water on their site. They are
evaluating methods other than the slow fill of the basins (still wells). WCH is concerned that
WCI is allowing projects other than 11 8-K to fill their water trucks from the 11 8-K tank; it would
appear that there is enough water if more than the 11I8-K project is using the tank. (8/3) WCH to
provide a response to DDI by the end of the week. (8/10) WCH pushed issuing a formal
response 8/19. (8/17) WCH will provide DDI a response letter today. (8/24) DDI has received
the WCH response letter dated 8/24 and is issuing an SDR to their sub-tier. They are also looking
at alternatives that WCH has previously suggested. (8/3 1) DDI anticipates submitting the as-
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built drawings no later than 9/8. (9/7) WCH in review, should be returned today (9/22) DDI
plans to submit as-built drawings (rev. 0) by the end of the week. (9/2 8) DDI still waiting on
drawings from their subcontractor. Anticipate they will be received by the end of the week.
(10/5)

" Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.
(813) This item will remain in these minutes until demobilization as a reminder. (8/10)

* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response
when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1: 00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (1015)

" Heaters for the tent have been delivered this week. DDI should have light plant at turn off soon.
WCH urged DDI to review their Cold Weather Protection Plan. (9/28)

* DDI to look at antifreeze used in containers to keep from sticking to the ERDF cans during
freezing weather. DDI should contact WCH EPL for recommendations. (9/28)

* DD to provide authorization letter for Mr. Soulia to sign on behalf as DDI authorized
representative. (9/2 8)

III. PROJECT DESIGN DRAWINGS
* WCH asked DDI if excavation is still within pre-ex survey points. DDI to confirm. (9/28)
* WCH requests R.O.M. drawing of electrical drawings which will be red-lined to placement of

CHPRC air monitor changes. (9/28)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
o See attached.

V. WEEKLY PRODUCTION TABLE
" No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
" See attached.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
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support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1) Ongoing. (9/7). WCH would like to begin including DDI SS in the work
package planning process. (9/28)

" The Anomaly Work Package is being superseded by new technical procedures. (9/28)
" Meeting to discuss Trench I Sort and Loadout JHA Rev. 1 scheduled for 10/6/10 at 8:00. (10/5)

IX. MATERIAL
*DDI is planning to begin the process of ordering ecology blocks that will be used in the Trench I

Silo remnediation. (7/27) DDI is planning for approximately 150 ecology blocks. (8/3)

X. QUALITY
*WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA

programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determnine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCII QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14) The surveillance will be conducted on
7/22 for this site. (7/20) This surveillance is ongoing to additional sub-tiers. Results are not
anticipated to be positive. There appears to be serious issues with flowdown of DDI QA plan to
sub tiers. WCH QA is concerned about how the QA plan is being implemented by sub-tiers.
These issues are of considerable concern to WCH. (7/27) DDI and WCH QA to meet to discuss
flow downs. (8/3) WCH QA will be issuing letter to DDI outlining the details of the
surveillance results. (9/28) DDI is revising their QA plan, will be Rev. 1. (10/5)
o WCH QA still has concern about DDI flowdown to WCI. DDI indicated that WCI has

provided letter indicating they intend to work to the DDI QA plan. DDI indicated they have
not assessed WCI to determine that WCI is adhering to the QA plan. (8/10) DDI would like
a response in writing outlining the concerns that WCH QA has that WCI is not working to the
DDI QA program. (8/17) WCH will be issuing SDR this week to DDI for deficiencies. (FR-
201 0-IF-0664-SDR-023) (8/24) DDI has received the SDR and indicated they will address
issues. (8/3 1) DDI will be submitting QA Program rewrite this week. (9/7) This has been
pushed out. (9/22) WCH QA and DDI PM to meet to discuss SDR and response. (9/28)

o DDI developing NCR #2, CAP to be provided to WCH for acceptance prior to resumption of
use of breathing air equipment. (9/22) WCH to provide SDR today to DDI. (9/28)

*Discussed QA audit (DOE) from last week. DOE cited DDI's failure to implement QA plan.
(10/5)

XI. REQUESTS FOR INFORMATION
e None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
" See attached.
* WCH requests as-built drawings of the energized water system. No update (5/4). No update.

(5111) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) Water line as-builts
are being marked up for WCH review prior to being submitted. WCH stressed that the as-builts
need to indicate the location of the water lines from hook up at the fence to the high tower. (6/8)
No change. (6/15) No change. (6/22) WCH to provide new drawing number for the as-built
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drawing. (6/29) WCH will also provide a CADO base file to DDI for this drawing. (7/6) DDI
has received base CADD file and is in process of updating drawing. They commit to
resubmitting drawing by 7/21. (7/14) DDI is working with their design group to get the drawings
updated, but DDI has had issues with the CADD file, submission bumped to 7/26. (7/20) DDI is
reviewing the cost of drawing; anticipate submittal of drawing by 8/3. (7/2 7) Submittal delivery
has been pushed to 8/12. (8/3) Drawing should be available for DDI review from their sub-tier by
8/18, they will submit to WCH for review no later than 8/23. (8/10) Draft of waterline drawing
will be walked down this afternoon. (8/24) Continuing. (8/3 1) Drawings returned status 2 to
DDI. DDI to rev drawing and it will be approved as status 1. (9/22) DDI anticipates Rev B.
statused to Rev. 0 by COB this week. (1015)

* WCH in review of site absence coverage plan. (10/5)
" Discussed MAQSDR requirements. (1015)
" DDI to submit manpower report to WCH on a monthly basis. (10/5)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.
" WCH will be issuing an additional change notice for trench I that will require provision of means

and methods as well as materials such as ecology blocks. (8/10) DDI should plan for draft
specification from WCH by the end of the week. (8/3 1) WCH still waiting on specifications from
Design Engineering group to finalize issuing change notice for remainder of Trench I changes.

XIV. CORRESPONDENCE (since last meeting)
" Weekly Progress Review Meeting Minutes 9/28/2010
" Transmittal from DDI: CN Exhibit "K" Proposal (no cost)
* Transmittal from DDI: Acknowledgement of CN 032
" Transmittal from DDI: Acknowledgement of CN 031 (no cost)

XV. IN VOICE AND PAYMENT STATUS
* DDI submitted September invoice today.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Discussed shower facilities, PPE, towels, and janitorial DOR's.
" Discussed plans for Jewell site visit (Portland). Discussion included schedule, logistics, etc.

Schedule to be completed by 10/18/2010. Site visit to Portland will be scheduled.
" DDI has not yet mobilized light plants per authorization in CN 019. Light plant is required to be

on site no later than 10/01/2010.

Attachment(s): As noted above.
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Dance Designs Inc.

118-K-i Burial Ground Remediation Project

PRODUCTION SUMMARY

For Week Ending: Friday, October 1, 2010
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CCN: 153545

WCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

October 12, 2010Ag

ATENE ISTIUTO

E. L. Adamson X3.40 D. Bollinger (DD1)
C. L. Beach X3-16 R. D. Cantwell N3-30
A. Gagnon X9-08 Q. L. Grist X3-16
S. E. Parnell X3-16 R. W. Cross H4-25
M. Sherman (DDI) X3-17 T. Dance (DDI) X3-17
J. R. Soulia (DDI) X3-17 R. A. Dodd H4-24
H. C. Weber (DDI) X3-16 C. Flowers (DDI) X3-17
H. Williams IIH X3-16 T. A. Foster N3-30

R. Ganapathy X3-40
W. R. Junkins X3-16
R. T. Hansen H4- 17
J. A. Heard H4-17
S. J. Huddleston X3-16
D. G. Saueressig N3-30
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4- 11

A meeting on the above subject was held on October 12, 2010 at I118-K, M0-755.

1. SAFETY
*Safety topic: Discussed driving in the fog and low visibility conditions. Wildlife will be on the

roadways and drivers need to be extra alert.

11. ACTION ITEMS FROM LAST MEETING/STATUS
*PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPTRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CI-PRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/20 10. Excavation permit is

CA~ocumnents and Sentings\clbeach\Local Seltings\Ternporary I nternet FiLesOLK1O7\I0- 12-10 Weekly Progremn dc
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complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 1 9 th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 1 00-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pre ssures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated informnation to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor. (7/27) DDI has not received a response from WCI on alternative
dust/water suppression chemicals or methods. CHPRC is restricting water on their site. They are
evaluating methods other than the slow fill of the basins (still wells). WCH is concerned that
WCI is allowing projects other than 11I8-K to fill their water trucks from the 11 8-K tank; it would
appear that there is enough water if more than the 118-K project is using the tank. (8/3) WCH to
provide a response to DDI by the end of the week. (8/10) WCH pushed issuing a formal
response 8/19. (8/17) WCH will provide DDI a response letter today. (8/24) DDI has received
the WCH response letter dated 8/24 and is issuing an SDR to their sub-tier. They are also looking
at alternatives that WCH has previously suggested. (8/3 1) DDI anticipates submitting the as-
built drawings no later than 9/8. (9/7) WCII in review, should be returned today (9/22) DDI
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plans to submit as-built drawings (rev. 0) by the end of the week. (9/28) DDI still waiting on
drawings from their subcontractor. Anticipate they will be received by the end of the week.
(10/5) As-built is status 2 (will be revved to Status I upon receipt of Rev 0) and is with ARES
for completion. (10/12)

* Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.
(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)

" On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response
when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/2 8) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time TBD. (10/12)

" Heaters for the tent have been delivered this week. DDI should have light plant at turn off soon.
WCH urged DDI to review their Cold Weather Protection Plan. (9/28)

" DDI to look at antifreeze used in containers to keep from sticking to the ERDF cans during
freezing weather. DDI should contact WCH EPL for recommendations. (9/28)

* DDI to provide authorization letter for Mr. Soulia to sign on behalf as DDI authorized
representative. (9/2 8)

" Discussed shower facilities, PPE, towels, and janitorial DOR's. (10/5)
* Discussed plans for Jewell site visit (Portland). Discussion included schedule, logistics, etc.

Schedule to be completed by 10/18/2010. Site visit to Portland will be scheduled. (10/5)
" DDI has not yet mobilized light plants per authorization in CN 019. Light plant is required to be

on site no later than 10/01/20 10. (10/5)

111. PROJECT DESIGN DRAWINGS
" WCH asked DDI if excavation is still within pre-ex survey points. DDI to confirm. (9/28)
* WCH requests R.O.M. drawing of electrical drawings which will be red-lined to placement of

CHPRC air monitor changes. (9/28) DDI to provide, (no changes at this time). (10/12)
" Discussed topo requirements for pre and post excavation drawings. (10/12)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
o See attached.

V. WEEKLY PRODUCTION TABLE
" No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
" See attached.

VI. MANPOWER
& See attached.

VII. EQUIPMENT
" See attached.
" Need to check on return status of Kenworth truck that was sent to 100-F for Watts' work. This
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truck is under lease agreement with DDI not Watts for use at 118-K. (10/12)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
"WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1) Ongoing. (9/7). WCH would like to begin including DDI SS in the work
package planning process. (9/2 8)

* Meeting to discuss the Sort and Loadout JHA Rev. I scheduled for 10/6/10 at 8:00. (10/5)
Continuing. (10/12)

IX. MATERIAL
* Dust Bond and propylene glycol now on site. (10/12)

X. QUALITY
*WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA

programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCI- QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14) The surveillance will be conducted on
7/22 for this site. (7/20) This surveillance is ongoing to additional sub-tiers. Results are not
anticipated to be positive. There appears to be serious issues with flowdown of DDI QA plan to
sub tiers. WCH QA is concerned about how the QA plan is being implemented by sub-tiers.
These issues are of considerable concern to WCH. (7/27) DDI and WCH QA to meet to discuss
flow downs. (8/3) WCH QA will be issuing letter to DDI outlining the details of the
surveillance results. (9/28) DDI is revising their QA plan, will be Rev. 1. (10/5)
o WCH QA still has concern about DDI fiowdown to WCI. DDI indicated that WCI has

provided letter indicating they intend to work to the DDI QA plan. DDI indicated they have
not assessed WCI to determine that WCI is adhering to the QA plan. (8/10) DDI would like
a response in writing outlining the concerns that WCH QA has that WCI is not working to the
DDI QA program. (8/17) WCH will be issuing SDR this week to DDI for deficiencies. (FR-
2010-IF-0664-SDR-023) (8/24) DDI has received the SDR and indicated they will address
issues. (8/3 1) DDI will be submitting QA Program rewrite this week. (9/7) This has been
pushed out. (9/22) WCH QA and DDI PM to meet to discuss SDR and response. (9/28)
Discussed SDR response for QA flowdown. (10/12)

o DDI developing NCR #2, CAP to be provided to WCH for acceptance prior to resumption of
use of breathing air equipment. (9/22) WCH to provide SDR today to DDI. (9/28)

" Discussed QA audit (DOE) from last week. DOE cited DDI's failure to implement QA plan.
(10/5)

" WCH to issue SDR to DDI for IH issues. (10/12)
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XI. REQUESTS FOR INFORMATION
0 None.

XII. TECHNICAL DATA SUBMITTALS/STATIJS
" See attached.
" WCH requests as-built drawings of the energized water system. No update (5/4). No update.

(5/11) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) Water line as-builts
are being marked up for WCH review prior to being submitted. WCH stressed that the as-builts
need to indicate the location of the water lines from hook up at the fence to the high tower. (6/8)
No change. (6/15) No change. (6/22) WCH to provide new drawing number for the as-built
drawing. (6/29) WCH will also provide a CADD base file to DDI for this drawing. (7/6) DDI
has received base CADD file and is in process of updating drawing. They commit to
resubmitting drawing by 7/21. (7/14) DDI is working with their design group to get the drawings
updated, but DDI has had issues with the CADD file, submission bumped to 7/26. (7/20) DDI is
reviewing the cost of drawing; anticipate submittal of drawing by 8/3. (7/27) Submittal delivery
has been pushed to 8/12. (8/3) Drawing should be available for DDI review from their sub-tier by
8/18, they will submit to WCH for review no later than 8/23. (8/10) Draft of waterline drawing
will be walked down this afternoon. (8/24) Continuing. (8/3 1) Drawings returned status 2 to
DDI. DDI to rev drawing and it will be approved as status 1. (9/22) DDI anticipates Rev B. to be
submitted Rev. 0 by COB this week. (10/5)

" WCH in review of site absence coverage plan. (10/5)
* Discussed MAQSDR requirements. (10/5)
" DDI to submit manpower report to WCH on a monthly basis. (10/5)
" DDI to provide WCH with MSDS sheets for Dust Bond and Propylene glycol. (10/12)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.
" WCH will be issuing an additional change notice for trench I that will require provision of means

and methods as well as materials such as ecology blocks. (8/10) DDI should plan for draft
specification from WCH by the end of the week. (8/3 1) WCI- still waiting on specifications from
Design Engineering group to finalize issuing change notice for remainder of Trench I changes.

XIV. CORRESPONDENCE (since last meeting)
0 Weekly Progress Review Meeting Minutes 10/5/2010

XV. INVOICE AND PAYMENT STATUS
0 September invoice approved.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Discussed use of change trailer for coats, PPE, etc.
* Acid overpack decon needs to be completed.

Attachment(s): As noted above.
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Dance Designs Inc.

118-K-i Burial Ground Remediation Project

PRODUCTION SUMMARY

For Week Ending: Friday, October 8, 2010

Can Total.

Trnc Cans per Da

F~~~ 29 Trench_ 2
10/4/2010_ 10/5/2010_ 10/6/2010_ 1072100821

F/ 26 292 5

K 5 16 _____ ___ ___21

M __ _0

N ______ ______0

0 12 ___________ _____12

_________ _________0

__________ ________ _________0

Total Cans 43 50 25 0 0 118
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WashigtonCCN: 154576

ClosureWCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach X

Ely-AN=October26, 2010

DISTRBUTIO

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Crist X3-16 R. W. Cross H-4-25
A. Gagnon X9-08 T. Dance (DDI) X3-17
J. A. Heard H4-17 R. A. Dodd H4-24
S. E. Parnell X3-16 C. Flowers (DDI) X3-17
J. R. Soulia (DDI) X3-17 T. A. Foster N3-30
H. C. Weber (DDI) X3-17 R. Ganapathy X3-40
H. Williams III X3-16 W. R. Junkins X3-16

R. T. Hansen H4-17
S. J. Huddleston X3-16
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H-4-l11

A meeting on the above subject was held on October 26, 2010 at 11I8-K, MO-755.

I. SAFETY
* Safety topic: Discussed the importance of wearing the proper eye protection for the job. It is

especially important in changing weather conditions. Need to recognize that weather is not the
same in town as it is on site and vice versa and that conditions can change rapidly and
unexpectedly. Another topic: drivers needed to realize that bridges can be icy even if the
temperature isn't below 320

IT. ACTION ITEMS FROM LAST MEETING/STATUS
* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC I100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/20 10. Still waiting on permits from CHPRC.

Z:\Administrative Assistant\Project Progress Review Weekly Meelings\2010\Oetober\lO-26-lO Weekly Pmgress.doc
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WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backfiow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the I 9th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDL
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
cales on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor. (7/27) DDI has not received a response from WCI on alternative
dust/water suppression chemicals or methods. CHPRC is restricting water on their site. They are
evaluating methods other than the slow fill of the basins (still wells). WCH is concerned that
WCI is allowing projects other than 11 8-K to fill their water trucks from the 11 8-K tank; it would
appear that there is enough water if more than the 11I8-K project is using the tank. (8/3) WCH to
provide a response to DDI by the end of the week. (8/10) WCH pushed issuing a formal
response 8/19. (8/17) WCH will provide DDI a response letter today. (8/24) DDI has received
the WCH response letter dated 8/24 and is issuing an SDR to their sub-tier. They are also looking
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at alternatives that WCH has previously suggested. (8/3 1) DDI anticipates submitting the as-
built drawings no later than 9/8. (9/7) WC- in review, should be returned today (9/22) DDI
plans to submit as-built drawings (rev. 0) by the end of the week. (9/28) DDI still waiting on
drawings from their subcontractor. Anticipate they will be received by the end of the week.
(10/5) As-built is status 2 (will be revved to Status 1 upon receipt of Rev 0) and is with ARES
for completion. (10/12) Per DDI PM, drawings can be issued with a PB stamp is there is a way
to certify that the work was completed per the plans. WCH PM indicated there is non-emergency
hydrant permit which should work for this. (10/26)

* Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.
(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)

" On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response
when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time TBD. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26)

" Discussed plans for Jewell site visit (Portland). Discussion included schedule, logistics, etc.
Schedule to be completed by 10/18/2010. Site visit to Portland will be scheduled. (10/5) Site
visit went well. A surveillance based on the visit to Jewell has been completed by WCH QA.
The few minor issues noted will be resolved in the receipt surveys. The surveillance number is
QA&S-2010-S053. DDI waiting on invoice from vendor for final bill, which will be submitted to
WCH as soon as it is received. (10/26)

" Stainless steel acid overpack decontamination needs to be completed. (10/12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26)

III. PROJECT DESIGN DRAWINGS
*WCH requests R.O.M. drawing of electrical drawings which will be red-lined to placement of

CHPRC air monitor changes. (9/28) DDI to provide, (no changes at this time). (10/12) No
change. (10/26)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
o See attached.

V. WEEKLY PRODUCTION TABLE
* No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
* See attached.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
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" See attached.
" WCII asked when the third water truck is expected to arrive on site. (10/26)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDJ field personnel as the work
draws closer. (8/3 1) Ongoing. (9/7). WCH would like to begin including DDI SS in the work
package planning process. (9/28) Meeting scheduled for Thursday, 10/28 to discuss work
package needs relating to overburden removal to locate the tops of the silos in Trench 1. (10/26)

* Meeting to discuss the Sort and Loadout JHA Rev. 1 scheduled for 10/6/10 at 8:00. (10/5)
Continuing. (10/ 12) The JHA is complete and ready for signatures. (10/26)

IX. MATERIAL
* Dust Bond and propylene glycol now on site. (10/12) Discussed Dust Bond use requirements per

Change Notice 032. Should be used at a 7:1 ratio. (10/26)
* Ecology blocks will begin to arrive next week from vendor. (10/26)
" Material in trenches J and L will be used to construct ramp to trench I. Discussed use of his

material and minimizing any additional pad-in material for the trench I sorting operations.
(10/26)

X. QUALITY
" WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA

programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCII QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. The
surveillance will be ongoing this week and next. (7/14) Surveillance will be conducted on 7/22
for this site. (7/20) Surveillance is ongoing to include additional sub-tiers. Results are not
anticipated to be positive. WCH QA is concerned about how the QA plan is being implemented
by sub-tiers. It appears that there are serious issues with flowdown of DDI QA plan to sub-tiers.
These issues are of considerable concern to WCH. (7/27) DDI and WCH QA to meet to discuss
flow downs. (8/3) WCH QA will issue letter to DDI outlining the details of the surveillance
results. WCH QA still has concern about flowdown from DDI to WCL. DDI indicated that WCI
(Watts) has provided letter to them indicating the intent to work to the DDI QA plan. DDI
indicated they have not assessed WCI to determine that WCI is adhering to the QA plan. (8/10)
DDI would like a response in writing outlining the concerns that WCH QA has that WCI is not
working to the DDI QA program. (8/17) (8/3 1) DDI will be submitting QA Program rewrite this
week. (9/7) The timeframe for the re-write has been pushed out. (9/22) DDI is revising their
QA plan, will be Rev. 1. (10/5)

* Discussed QA audit (DOE) from last week. DOE cited DDI's failure to implement QA plan.
(10/5)
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* WCH QA requests copy of letter of authorization for DDI PM.

XI. FUTURE ASSESSMENTS
* WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-201 0-IF-0664-SDR-023) (8/24) DDI has
received the SDR and indicated they will address issues. WCH QA and DDI PM to meet to
discuss SDR and response. (9/28) Discussed SDR response for QA flowdown. (10/12)

* WCH to issue SDR (FR.-201 0-IF-0749-SDR-024) to DDI for IH breathing air calibration issues.
(10/12)

0 DDI developing NCR #2, CAP to be provided to WCH for acceptance prior to
resumption of use of breathing air equipment. (9/22)

* WCH to provide SDR (FR-2010-IF-0826-SDR-025) today to DD I for IH equipment past the
calibration date. (9/28)

XII. REQUESTS FOR INFORMATION
a None.

XIII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.
" WCH requests as-built drawings of the energized water system. No update (5/4). No update.

(5/11) SDR issued to DDI. (5/18) Water line as-builts are being marked up for WCH review
prior to being submitted. Drawings returned status 2 to DDI. DDI to rev drawing and it will be
approved as status 1. (9/22) DDI anticipates Rev B. to be submitted Rev. 0 by COB this week.
(10/5)

* WCH in review of site absence coverage plan. (10/5)
" DDI to provide WCH with MSDS sheets for Dust Bond and Propylene glycol. (10/12) These are

with WCH for review. (10/26)

XIV. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XV. CORRESPONDENCE (since last meeting)
" Weekly Progress Review Meeting Minutes 10/12/20 10
* CN 012 - Letter to DDI to revise Proposal
* SDR Letter to DDI: FR-2010-0826-SDR-025
* Letter from DDI: Response to SDR FR-201 0-IF-2010-0826-025

XVI. INVOICE AND PAYMENT STATUS
* October month end was 10/24. DDI to submit invoice by the end of the week.
* WCH has received invoice for final mobilization percentage, to be approved. There is a delay for

potential overpayment on the design pay item, this is being researched.



Progress Review Meeting
Page 6

XVII. OTHER COMMENTS/NEW ACTION ITEMS
* 1 00-K-78 pothole excavation for confirmatory sampling will be done on Friday, November 5.
* A meeting will be held on Wednesday 10/27 at 2:00 with engineering to discuss the trench K

odors and potential methods for additional engineering controls.
* WCH asks if there is an "all-call" option available on the radios which, when triggered, makes an

announcement over all of the radio channels. The option is not the scan function that
automatically changes channels, but one that issues announcements simultaneously over all
channels. WCH requests that DDI look into this and if available check into the costs of
purchasing several for the project.

0 WCH asks if it is feasible to set up a PID in the tent. DDI will evaluate. DDI has purchased a 36'
extension wand for use with the 5-gas instrument, which is expected to be here this week.

Attachment(s): As noted above.
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Dance Designs Inc.

118-K-i Burial Ground Remnediation Project

PRODUCTION SUMMARY

For Week Ending: Friday, October 15, 2010

Can TotalTrench Cans per DaybyTec

_________10/11/2010 10/12/2010 10/13/2010 10/14/2010 10/15/2010
Monday Tuesday Wednesday Thursday Friday _______

C 0
D/E/P __________ __0

G _ ___ _0

F 28 18 46

J/ 4 __ _ 4
K ______ 13 13
M 0
N 0
0 22 3 _____ 25

Total Cans 32 40 16 0 0 88

PRODUCTION SUMMARY
For Week Ending: Friday, October 22, 2010

Trench .Cans per DayCaTol
Iby Trench

10/18/2010 10/19/2010 10/20/2010 10/21/2010 10/22/2010
______ Monday Tuesday Wednesday Thursday Friday

C 0
D/E/P ______ _____0

G 0
F 0
1______ 0

J /L 24 11 35
K 0
M 0
N 0
0 0

LTotal Cans 0 0 24 11 0 j 35
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Washington AC:!M'
WCH Hanford CN

Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

MO = Christopher L. Beach §' ' J
September 22, 2010 6

E. L. Adamson X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
T. Dance (DDI) X3-17 Q. L. Grist X3-16
A. Gagnon X9-08 R. W. Cross 114-25
J. A. Heard H4-17 R. A. Dodd H4-24
J. R. Soulia (DDI) X3-17 C. Flowers (DDI) X3-17
H. C. Weber (DDI) X3-16 T. A. Foster N3-30
H. Williams III X3-16 R. Ganapathy X3-40

R. T.Hansen H4-17
S. J. Huddleston X3-16
W. R. Junkins X3-16
S. E. Parnell X3-16
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control 114-11

A meeting on the above subject was held on September 22, 2010 at 118-K, MO-755.

I. SAFETY
*Safety topic: Discussed insect stings, allergic reactions and safety precautions. Part of this

discussion centered on emergencies and incident reporting and invoking Hanford Emergency
Services.

1I. ACTION ITEMS FROM LAST MEETING/STATUS
* PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permnit is in hand, waiting for excavation permit. Plan to perform

Z:\dmainistrative Assistant\Project Progress Review Weekly Meetings\2010\September\9.22-lO Weekly Progress.doc
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work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is
complete. Discussed that 100-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 1 9 th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 100-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor. (7/27) DDI has not received a response from WCI on alternative
dust/water suppression chemicals or methods. CHPRC is restricting water on their site. They are
evaluating methods other than the slow fill of the basins (still wells). WCH is concerned that
WCI is allowing projects other than 11I8-K to fill their water trucks from the 11 8-K tank; it would
appear that there is enough water if more than the 11 8-K project is using the tank. (8/3) WCH to
provide a response to DDI by the end of the week. (8/10) WCH pushed issuing a formal
response 8/19. (8/17) WCH will provide DDI a response letter today. (8/24) DDI has received
the WCH response letter dated 8/24 and is issuing an SDR to their sub-tier. They are also looking
at alternatives that WCH has previously suggested. (8/3 1) DDI anticipates submitting the as-
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built drawings no later than 9/8. (9/7) WCH in review, should be returned today (9/22)
* Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.

(8/3) This itemn will remain in these minutes until demobilization as a reminder. (8/10)
* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22)

* WCH requests a full schedule update from DDI. (8/3) No update. (8/10) No update. (8/17) No
update, but DDI to submit by end of the week. (8/24) DDI has provided status schedule to WCfl
for review. (8/3 1) WCH PC is reviewing and working with DDI scheduler on details. (9/7) DDI
needs to provide a full schedule on a monthly basis. (9/22)

" DDI requests meeting next week to again discuss anomaly definition - tentatively scheduled for
8/10 immediately following this meeting. (8/3) Meeting to be tentatively scheduled for later
today. (8/10) Meeting scheduled for Wednesday 8/18. (8/17) Meeting pushed to another date
TB3D. (8/24) Meeting rescheduled to Wednesday afternoon. (8/3 1) Rescheduled to Wednesday
this week. (9/7) Meeting rescheduled for 9/28. (9/22)

1I1. PROJECT DESIGN DRAWINGS
*Waterline drawing draft in place to be walked down today. (8/24) DDI would still like

walkdown prior to final submission. (8/3 1) DDI looks to submit by 9/8. (9/7)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
o See attached.

V. WEEKLY PRODUCTION TABLE
* No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
" See attached.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
" None.
* WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24) Informal review of existing
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work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1) Ongoing. (917)

IX. MATERIAL
*DDI is planning to begin the process of ordering ecology blocks that will be used in the Trench I

Silo remediation. (7/27) DDI is planning for approximately 150 ecology blocks. (8/3)
0 WCH will be issuing an additional change notice for trench I that will require provision of

means and methods as well as materials such as ecology blocks. (8/10) DDI should plan for
draft specification from WCH by the end of the week. (8/3 1) WCH still waiting on
specifications from Design Engineering group to finalize issuing change notice for remainder
of Trench I changes.

X. QUALITY
*WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA

programs. (5/2 5) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/2 9) DDI provided copy of surveillance by WCH QA. This
surveillance will be ongoing this week and next. (7/14) The surveillance will be conducted on
7/22 for this site. (7/20) This surveillance is ongoing to additional sub-tiers. Results are not
anticipated to be positive. There appears to be serious issues with flowdown of DDI QA plan to
sub tiers. WCH QA is concerned about how the QA plan is being implemented by sub-tiers.
These issues are of considerable concern to WCH. (7/27) DDI and WCH QA to meet to discuss
flow downs. (8/3) WCH QA will be issuing letter to DDI outlining the details of the
surveillance results.
o WCH QA still has concern about DDI flowdown to WCI. DDI indicated that WCI has

provided letter indicating they intend to work to the DDI QA plan. DDI indicated they have
not assessed WCI to determine that WCI is adhering to the QA plan. (8/10) DDI would like
a response in writing outlining the concerns that WCII QA has that WCI is not working to the
DDI QA program. (8/17) WCH will be issuing SDR this week to DDI for deficiencies. (FR-
201 0-IF-0664-SDR-023) (8/24) DDI has received the SDR and indicated they will address
issues. (8/3 1) DDI will be submitting QA Program rew-rite this week. (9/7) This has been
pushed out. (9/22)

o DDI developing NCR #2, CAP to be provided to WCH for acceptance prior to resumption of
use of breathing air equipment. (9/22)

XI. REQUESTS FOR INFORMATION
* None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.
* WCH requests as-built drawings of the energized water system. No update (5/4). No update.

(5111) SDR provided, no update. (5/18) No update. (5/25) No update. (6/8) Water line as-builts
are being marked up for WCH review prior to being submitted. WCH stressed that the as-builts
need to indicate the location of the water lines from hook up at the fence to the high tower. (6/8)
No change. (6/15) No change. (6/22) WCH to provide new drawing number for the as-built
drawing. (6/29) WCH will also provide a CADD base file to DDI for this drawing. (7/6) DDI
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has received base CADD file and is in process of updating drawing. They commit to
resubmitting drawing by 7/21. (7/14) DDI is working with their design group to get the drawings
updated, but DDI has had issues with the CADD file, submission bumped to 7/26. (7/20) DDI is
reviewing the cost of drawing; anticipate submittal of drawing by 8/3. (7/27) Submittal delivery
has been pushed to 8/12. (8/3) Drawing should be available for DDI review from their sub-tier by
8/18, they will submit to WCH for review no later than 8/23. (8/10) Draft of waterline drawing
will be walked down this afternoon. (8/24) Continuing. (8/3 1) Drawings returned status 2 to
DDI. DDI to rev drawing and it will be approved as status 1. (9/22)
WCH return traffic control drawings to DDI, status 2. DDI will be resubmitting soon
incorporating the WCH commnents. DDI to submit this week. Drawings are with North Point for
revision and will be resubmitted upon their return. DDI is well beyond the 30-day resubmission
for updated drawings. WCH will be issuing an SDR regarding this issue. DDI has indicated they
are working on a deficiency letter which will be submitted to Watts for this and several other
deficiencies. (5/11) No update. (5/18) No update. (5/25) WCH received traffic control submittal
6/3 and is in review of same. (6/8) WCH has returned to DDI status 2. (6/22) No change. (6/29)
They commit to resubmitting drawing by 7/21 (7/14). DDI will install signs to match the traffic
control drawing then resubmit. (7/20) Drawing should be available for DDI review from their
sub-tier by 8/18, they will submit to WCH for review no later than 8/23. (8/10) WCH is in
review of submitted drawing. (8/3 1) WCH anticipates returning this week with no comments.
(9/7) Returned to DDI as status 1. (9/22)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.

XIV. CORRESPONDENCE (since last meeting)
" Transmittal from DDI: Updated proposal for CN 007 R I
" Transmittal from DDI: Response to CN 009 (Exhibit G)
" Transmittal from DDI: Proposal for CN 019
" Transmittal from DDI: Acknowledgement of CN 027
* Letter from DDI: NCR 002-10
* Weekly Progress Review Meeting Minutes 9/7/2010
" Modification I to Contract C008753A00
" CN029 Exhibit J, Greenhouse Gas Emissions

XV. IN VOICE AND PAYMENT STATUS
* WCH to release partial release of 15% retention for deficiency for May and July. (9/22)

XVI. OTHER COMMENTS/NEW ACTION ITEMS
*None.

Attachment(s): As noted above.
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Dance Designs Inc.

118-K-i Burial Ground Remediation Project

PRODUCTION SUMMARY

For Week Ending: Friday, September 10, 2010

SCan Total
Trench Cans per Day b~~~

9/6/2010 9/7/2010 9/8/2010 9/9/2010 9 14/2010
Monday Tuesday Wednesday -Thursday i Friday

Trench C 0
TrenchiJ 13 28 41

Trench L 4 21 25
Trench F 27 19 46

Trench G,H __________ 0

Trench K 29 4 7 41 81
Trench D,E,P _____ ______ _____ ______ 0

Trenchl _ _ _ _ _ _ _ _ _ _ _0

Trench N______ ______ ____ __ 0
TrenchO 0_ _ _ _ _ _ _ _ 0

0
........ ...... .... . .. .. ..... ...-....-- .- . . ~ --.-...-...........- . ......

..... ..... .... ....... . . ....... . . . . .......-.. ~
Tota Cans~ 46 31 40 35 41 1 193

PRODUCTION SUMMARY

For Week Ending: Friday, September 17, 2010

TrnhCans per Day 1 a oa
Trenh A ' jby Trench

9/6/2010 9/7/2010 9//009/9/2010 VI/10
Monday Tuesday Wednesday Thursday ' Frrday

Trench C __ ____0

Trench i/L _____ ______ 42 ______42

Trench F 42 48 26 116

Trench G,H _____

Trench K 10 12 22

Trench D,EP_____ _____0

Trenchl__ _ _ _0

Trench N __ ____ 0

TrenchO 10 __ 2

0

ToaCans 42 48 53 39 j 0 182



Z Ln r -4 r4

w >w

a. (U io5

ui0 uu
CLim CL

"a r 0, W~3 =0 in W) -

U ZOI

o * 2 a

00 wU

(A

00 r' r m
C Lo LA rm

u u Q U U-'.d-Ne

= w mm cn H-- -

oE~ E um m0N
0 00



N N

(000

C4 NC'

U* 0-) 0
G))

0 c~iO7

0 U .2 . . -

C0 7v -a

U, ~) cc 0)

wD w - x

o
.)- M -

w C* C: (9 (
0 0
o o cc

C =
ZO) (D -o -c Oc

0 0

< - v.

(IL

Ec
U)

wl LL C3 F-

U) 9

CE C0>O



-Z 2 Q N 0 ,

E 2! Cm o 3

o0 2 8 2 2
'0 ~ 0 - 0 i2 2~ U o 0 75i- 2 Z

0 0 f z Z aUwzC . zU~ W xO0 3: M ; : z zz 0.

0 0

L) 0 0

C) b 00

0

00 gh

0 m .

u (9 "U o

o ;z

M g f, cl

-0

?:-' 16 00<~

oP 0 E -5
0l c - 0 )

C)C
w

0. m

EL ~ D~e~~ ~ZU)(D
0) E 0

1-3 -3(

0 M E.

0.2 
M~' 

--
D

O) >' 0 00 -
U)c~C)~oz ~ <~ 0 000 Ad ~ .

m.~ C)~o >-~h 0 E L:L

~u 8 80 0~7& 0 000 0 0
,NN N) N N

C0 8 ;- 0
>I U



CCN: 154578
WashingtonWCH ClosureWCH Hanford

Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

November 2, 2010

OWE a 431SMDSRBTO

E. L. Adam'son X3-40 D. Bollinger (DDI)
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Crist X3-16 R. W. Cross 114-25
T. Dance (DDI) X3-17 R. A. Dodd H14-24
A. Gagnon X9-08 C. Flowers (DDI) X3-17
J. A. Heard H4-17 T. A. Foster N3-30
S. E. Parnell X3-16 R. Ganapathy X3-40
J. R. Soulia (DDI) X3-17 W. R. Junkins X3-16
H. C. Weber (DDI) X3-17 R. T. Hansen H14-17
H. Williams III X3-16 S. J. Huddleston X3-16

D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control 114-11

A meeting on the above subject was held on November 2, 2010 at 11 8-K, MO-755.

1. SAIFETY
*Safety topic: Discussed parental monitoring of children and their use of cell phones and internet,

particularly-social networking sites.

11. ACTION ITEMS FROM LAST MEETING/STATUS
0 PRC Deputy Fire Marshall has requested sketch of water system configuration that will be

constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currently just waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up. Hydrant permit is in hand, waiting for excavation permit. Plan to perform
work on water line on an off shift work day, pushing for Friday 2/19/2010. Excavation permit is

Z:'Administrative Assistant~roject Progress Review Weekly Meetings\2010\Novemberl 1-2-10 Weekly Progessdoc
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complete. Discussed that 1 00-K water will be shut-off this weekend. Friday work is pending.
Further discussed backflow preventer versus air-gap installation requirements. DDI is pursuing
additional changes to the water system tie-in. WCH met with CHPRC again on 2/22/2010. DDI
to complete system construction while new permits are pending. Decision has been made to
utilize the existing permits in place. DDI will begin to get materials on site to support installation
of water tie-in to support installation date of Friday, 3/19/2010. Work inside the fence next door
needs to be complete by the end of the weekend of the 1 9th so not to disrupt their work. DDI
indicated system should be operational the week of March 22. DDI waiting on materials, flow
restrictors, tanks, calcium chloride. Underground installations completed in the 1 00-K area. DDI
does not yet have parts on-site to complete the above ground installations to complete the tie-ins.
DDI to provide information/details for additional flow requests. DDI to prepare as-built
information prior to energizing system. High tank is in place and operational. DDI is having
some issues with float valve that they are continuing to work through. Getting this system
operational inside the burial ground needs to be a priority. DDI is working through a request by
Watts for additional GPM. DDI is considering bringing in another sub to complete the water
system project (4/20). DDI is evaluating a recalculation of water system requirements from Watts
and will forward to WCH after review. Watts has been instructed by DDI to continue installation
of the stabilization injection system related to the water system. WCH requests a P&ID of the
water system (4/27). DDI is finalizing the P&ID and will submit this week (5/4). DDI has run
calcs on the injection system pump production and recognizes that the pump proposed by Watts is
significantly undersized. Therefore, the P&ID will not be submitted until this issue is resolved.
WCH does not have a defined injection rate for the use of calcium chloride. (5/11) The use of
calcium chloride or other soil bonding agents are a performance specification, not a specific
requirement of WCH. No change. (5/18) Injection system to be complete by Wednesday May
26, plan to demonstrate on Tuesday June 1. DDI has no plans to utilize a tank (as shown on
previous sketch) or any type of pump to increase pressure. (5/25) System equipment
configuration is complete, still need to test the remote water cannons with the current pressures.
Discussed pressure needs for operating the system, additional pumps, tanks, etc. On 5/27, system
was tested and it took 14 minutes for a water truck to fill (approximately 285 gpm). (6/1) DDI is
sending a letter to Watts to rework system for increased pressure. (6/8) DDI to submit letter,
request for clarification for intent of water supply. (6/15) No change. (6/22) WCH has not
received letter from DDI about water supply. (6/29) DDI states they send letter on 6/23, but
WCH STR has not received copy. (7/6) WCH received letter 7/12. WCH PM is following up
with CHPRC before responding to letter. (7/14) WCH PM followed up with the CHPRC Deputy
Fire Marshal about the permit. They hope to have updated information to us by the end of the
week. WCH discussed how using additional percentage of calcium chloride could control dust
and use less water. It was also suggested that DDI look into bringing an additional water tower
on site that could be filled at the start of the day to provide additional water. (7/20) DDI has
submitted WCH suggestions to sub-tier for proposal if there is no increase in water permitted at
the hydrant restrictor. (7/27) DDI has not received a response from WCI on alternative
dust/water suppression chemicals or methods. CHPRC is restricting water on their site. They are
evaluating methods other than the slow fill of the basins (still wells). WCH is concerned that
WCI is allowing projects other than 11 8-K to fill their water trucks from the 11 8-K tank; it would
appear that there is enough water if more than the 11I8-K project is using the tank. (8/3) WCH to
provide a response to DDI by the end of the week. (8/10) WCH pushed issuing a formal
response 8/19. (8/17) WCH will provide DDI a response letter today. (8/24) DDI has received
the WCH response letter dated 8/24 and is issuing an SDR to their sub-tier. They are also looking
at alternatives that WCH has previously suggested. (8/3 1) DDI anticipates submitting the as-
built drawings no later than 9/8. (9/7) WCH in review, should be returned today (9/22) DDI
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plans to submit as-built drawings (rev. 0) by the end of the week. (9/2 8) DDI still waiting on
drawings from their subcontractor. Anticipate they will be received by the end of the week.
(10/5) As-built is status 2 (will be revved to Status 1 upon receipt of Rev 0) and is with ARES
for completion. (10/12) Per DDI PM, drawings can be issued with a PE stamp is there is a way
to certify that the work was completed per the plans. WCH PM indicated there is non-emergency
hydrant permit which should work for this. (10/26) DDI will be submitting final Rev 0 drawing
today. (11/2)

" Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.
(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)

* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response
when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time T13D. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26) Meeting rescheduled for today at 1:00 to discuss the last couple weeks. A
meeting to discuss impacts TB3D. (11/2)

" Stainless steel acid overpack decontamination needs to be completed. (10/12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26) Characterization
plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2)

* 100-K-78 pothole excavation for confirmatory sampling will be done on Friday, November 5.
" A meeting will be held on Wednesday 10/27 at 2:00 with engineering to discuss the trench K

odors and potential methods for additional engineering controls. (10/26) WCH is working with
waste services for recommendations. Intent is to obtain a product to apply on soil which will help
control the odors. (11/2)

" WCH asks if there is an "all-call" option available on the radios which, when triggered, makes an
announcement over all of the radio channels. The option is not the scan function that
automatically changes channels, but one that issues announcements simultaneously over all
channels. WCH requests that DDI look into this and if available check into the costs of
purchasing several for the project. (10/26) DDI is still researching options. (11/2)

" WCH asks if it is feasible to set up a PID in the tent. DDI will evaluate. DDI has purchased a 36'
extension wand for use with the 5-gas instrument, which is expected to be here this week. (10/26)
currently DDI is doing periodic PID monitoring in the tent. DDI does not plan to dedicate a PID
to the tent at this time. (11/2)

III. PROJECT DESIGN DRAWINGS
* None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
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* No intrusive work can be started relative to Trench I until the PSR has been approved and signed
off by WCH management.

* See attached.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.
* WCH asked when the third water truck is expected to arrive on site. (10/26) Per DDI this is the

plan, but no definite date has been determined. (11/2)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1) Ongoing. (9/7). WCH would like to begin including DDI SS in the work
package planning process. (9/28) Meeting scheduled for Thursday, 10/28 to discuss work
package needs relating to overburden removal to locate the tops of the silos in Trench 1. (10/26)

" Meeting to discuss the Sort and Loadout JHA Rev. I scheduled for 10/6/10 at 8:00. (10/5)
Continuing. (10/12) The JHA is complete and ready for signatures. (10/26)

IX. MATERIAL
* None.

X. QUALITY
*WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA

programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an itemn of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. The
surveillance will be ongoing this week and next. (7/14) Surveillance will be conducted on 7/22
for this site. (7/20) Surveillance is ongoing to include additional sub-tiers. Results are not
anticipated to be positive. WCH QA is concerned about how the QA plan is being implemented
by sub-tiers. It appears that there are serious issues with flowdown of DDI QA plan to sub-tiers.
These issues are of considerable concern to WCH. (7/2 7) DDI and WCH QA to meet to discuss
flow downs. (8/3) WCH QA will issue letter to DDI outlining the details of the surveillance
results. WCH QA still has concern about flowdown from DDI to WCI. DDI indicated that WCI
(Watts) has provided letter to them indicating the intent to work to the DDI QA plan. DDI
indicated they have not assessed WCI to determine that WCI is adhering to the QA plan. (8/10)
DDI would like a response in writing outlining the concerns that WCH QA has that WCI is not
working to the DDI QA programn. (8/17) (8/3 1) DDI will be submitting QA Program rewrite this
week. (9/7) The timeframe for the re-write has been pushed out. (9/22) DDI is revising their
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QA plan, will be Rev. 1. (10/5)
*Discussed QA audit (DOE) from last week. DOE cited DDI's failure to implement QA plan.

(10/5) No change, this issue (IF-201 0-0531) remains open pending DDI corrective actions.
(11/2)

FUTURE ASSESSMENTS
" WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-201 0-IF-0664-SDR-023) (8/24) DDI has
received the SDR and indicated they will address issues. WCH QA and DDI PM to meet to
discuss SDR and response. (9/28) Discussed SDR response for QA flowdown. (10/ 12)

" WCH to issue SDR (FR-20 1 -IF-0749-SDR-024) to DDI for IH breathing air calibration issues.
(10/12)

o DDI developing NCR #2, CAP to be provided to WCH for acceptance prior to
resumption of use of breathing air equipment. (9/22)

" WCH to provide SDR (FR-2010-IF-0826-SDR-025) today to DDI for IIH equipment past the
calibration date. (9/28)

XI. REQUESTS FOR INFORMATION
*None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.
" WCH requests as-built drawings of the energized water system. No update (5/4). No update.

(5/11) SDR issued to DDI. (5/18) Water line as-builts are being marked up for WCH review
prior to being submitted. Drawings returned status 2 to DDI. DDI to rev drawing and it will be
approved as status 1. (9/22) DDI anticipates Rev B. to be submitted Rev. 0 by COB this week.
(10/5) This will be submitted today. (11/2)

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.

XIV. CORRESPONDENCE (since last meeting)
0 Weekly Progress Review Meeting Minutes 10/26/2010

XV. INVOICE AND PAYMENT STATUS
* WCH has received invoice for final mobilization percentage, to be approved. There is a delay for

potential overpayment on the design pay item, this is being researched.
" DDI to submit October billing today.
" RE payment for CN 026 to be submitted separately.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* None.

Attachment(s): As noted above.
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Dance Designs Inc.
118-K-i Burial Ground Remediation Project

PRODUCTION SUMMARY

For Week Ending: Friday, October 15, 2010
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CCN: 154583
Washington
ClosureWCH Hanford

Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach 9" 2

November 9, 2010 (

DISRB UTIO

E. L. Adamson X3-40 C. J. Adamson X3-16
C. L. Beach X3-16 D. Bollinger (DDI)
Q. L. Grist X3-16 R. D. Cantwell N3-30
A. Gagnon X9-08 R. W. Cross H14-25
J. A. Heard H14-17 T. Dance (DDI) X3-17
S. E. Parnell X3-16 R. A. Dodd H4-24
M. Sherman (DDI) X3-17 C. Flowers (DDI) X3-17
J. R. Soulia (DDI) X3-17 T. A. Foster N3-30
H. C. Weber (DDI) X3-17 R. Ganapathy X3-40
H. Williams III X3-16 W. R. Junkins X3-16

R. T. Hansen 114-17
S. J. Huddleston X3-16
D. G. Saueressig N3-30
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control 114-11

A meeting on the above subject was held on November 9, 2010 at 118-K, MO-755.

1. SAIFETY
0 Safety topic: Displayed a chunk of concrete that had come off of an ecology block that was just

delivered. Discussed hazards that the chunk might have caused had it come loose during transit.
Cautioned DDI to discuss with delivery driver about checking their loads.

IT. ACTION ITEMS FROM LAST MEETING/STATUS
0 Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.

(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)
* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\20l0\November\l 1-9-10 Weekly Progress.doc
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rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time T13D. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26) Meeting rescheduled for today at 1:00 to discuss the last couple weeks. A
meeting to discuss impacts TB3D. (11/2) Delay status meeting today at 1:00. (11/9)

* Stainless steel acid overpack decontamination needs to be completed. (10/12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26) Characterization
plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2) No change. (11/9)

" WCH asks if there is an "all-call" option available on the radios which, when triggered, makes an
announcement over all of the radio channels. The option is not the scan function that
automatically changes channels, but one that issues announcements simultaneously over all
channels. WCH requests that DDI look into this and if available check into the costs of
purchasing several for the project. (10/26) DDI is still researching options. (11/2) DDI has
received a quote for this function and will look into scheduling to have the radios programmed
over the Thanksgiving holiday. WCH to provide change notice for DDI to proceed with this.
(11/9)

I11. PROJECT DESIGN DRAWINGS
*None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
" No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
" See attached.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.
* WCH asked when the third water truck is expected to arrive on site. (10/26) Per DDI this is the

plan, but no definite date has been determined. (11/2)

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1) Ongoing. (9/7). WCH would like to begin including DDI SS in the work
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package planning process. (9/2 8) Meeting scheduled for Thursday, 10/28 to discuss work
package needs relating to overburden removal to locate the tops of the silos in Trench 1. (10/26)

*Meeting to discuss the Sort and Loadout JHA Rev. 1 scheduled for 10/6/10 at 8:00. (10/5)
Continuing. (10/ 12) The JHA is complete and ready for signatures. (10/26) Task instruction and
JHA walkdown to be completed by end of the week. (11/9)

IX. MATERIAL
* None.

X. QUALITY
* WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA

programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an itemn of increasing interest for DOE and
WCH. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. The
surveillance will be ongoing this week and next. (7/14) Surveillance will be conducted on 7/22
for this site. (7/20) Surveillance is ongoing to include additional sub-tiers. Results are not
anticipated to be positive. WCH QA is concerned about how the QA plan is being implemented
by sub-tiers. It appears that there are serious issues with flowdown of DDI QA plan to sub-tiers.
These issues are of considerable concern to WCH. (7/27) DDI and WCH QA to meet to discuss
flow downs. (8/3) WCH QA will issue letter to DDI outlining the details of the surveillance
results. WCH QA still has concern about flowdown from DDI to WCI. DDI indicated that WCI
(Watts) has provided letter to them indicating the intent to work to the DDI QA plan. DDI
indicated they have not assessed WCI to determine that WCI is adhering to the QA plan. (8/10)
DDI would like a response in writing outlining the concerns that WCH QA has that WCI is not
working to the DDI QA program. (8/17) (8/3 1) DDI will be submitting QA Program rewrite this
week. (9/7) The timeframne for the re-write has been pushed out. (9/22) DDI is revising their
QA plan, will be Rev. 1. (10/5)

" Discussed QA audit (DOE) from last week. DOE cited DDI's failure to implement QA plan.
(10/5) No change, this issue (IF-20 10-053 1) remains open pending DDI corrective actions.
(11/2)

FUTURE ASSESSMENTS
* WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-201 0-IF-0664-SDR-023) (8/24) DDI has
received the SDR and indicated they will address issues. WCH QA and DDI PM to meet to
discuss SDR and response. (9/2 8) Discussed SDR response for QA flowdown. (10/12) WCH
has received and accepted the CAP from DDI for SDR-023. Corrective action timeline has been
extended to January. (11/9)

* WCH to issue SDR (FR-20 10-IF-0749-SDR-024) to DDI for IH breathing air calibration issues.
(10/12) WCH has received CAP from DDI. (11/9)

* WCH to provide SDR (FR-201 0-IF-0826-SDR-025) today to DDI for IH equipment past the
calibration date. (9/28) WCH has received CAP from DDI. (11/9)

XI. REQUESTS FOR INFORMATION
* None.
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XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE (since last meeting)
* Weekly Progress Review Meeting Minutes 11/9/2010
* CN 033 Provide one temporary building to be used at container transfer area

XV. IN VOICE AND PAYMENT STATUS
*WCH will be releasing the 15% retainage related to the as-built drawings as they have been

submitted and accepted status 1.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Discussion of the results from 1 00-H cable break fact finding. Appears that uneven surfaces in

the CTA may potentially create situations that could shock load the cable tension as the can is
released to the ground.

* Thursday, November 11I is the WCH All-Hands Meeting in town. All afternoon work will be
pulled forward three hours. This will be the safety meeting for the week.

* There will be an Emergency Preparedness Drill on Thursday morning.
* A beryllium awareness packet needs to be given to any employee leaving the site to work

elsewhere.

Attachment(s): As noted above.



LU 0 :00
C: d 1 Z Z

00 0l L

0 0

) CD0 8

o 0o

10 m0 w b00 0 05

0-0

'-N a
0 0 

Ws0U

~0-7

a, 0a 0 m ~ r- 0VV -0 0

co 15.5 >

0- . -00 0 0 0o 00w a, .a0 00.) 00 00 4 )) 40.00 0 0 0 .*0. ,0

r. E; 2 z z zf3 C3c -Z z 0
:1 0 uS

0 !0 C -

Z 5. 0~ >0 0 C.o~ 0 0 2
1.11 m 0 0 zz z

M ~ P 10

Q 00 0 00 0 8 u 8. o) 0

- 0 O 0 u ~ . 0  
to)

(D M u



Dance Designs Inc.
118-K-i Burial Ground Remediation Project

PRODUCTION SUMMARY

For Week Ending: Friday, November 5, 2010

rr~rid~i~7ACan Cane vt

11/1/2010 11/2/2010 11/3/2010 11/4/2010 11/5/2010
Monday Tuesday Wednesday Thursday Friday

C 0
D/E/P ____ __0

G 0
F _____ ______ 11 25 36

1______ ______ 0

J /L _ _ _ _ _ _ _ _ _ _0

K _ _ _ _ _ __ _ _0

M _ _ _ _ _ __ _ _0

N 33 27 27 87
0 18 9

__________ _________ ________ ________ _________ _________0

_________ ________ ________ _________0

Total Cans 1 34 35 38 25 0 132
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WEEKLY PROGRESS MEETING
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CCN: 154586
WashingtonWCH Closure

WCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

November 16, 2010

D IISTIUTO

E. L. Adamson X3-40 C. J. Adamson X3-16
C. L. Beach X3-16 D. Bollinger (DDI)
Q. L. Grist X3-16 R. D. Cantwell N3-30
A. Gagnon X9-08 R. W. Cross H4-25
J. A. Heard H4-17 T. Dance (DDI) X3-17
S. E. Parnell X3-16 R. A. Dodd H-4-24
M. Sherman (DDI) X3-17 C. Flowers (DDI) X3-17
J. R. Soulia (DDI) X3-17 T. A. Foster N3-30
H. C. Weber (DDI) X3-17 R. Ganapathy X3-40
H. Williams III X3-16 W. R. Junkins X3-16

R. T. Hansen H4-17
S. J. Huddleston X3-16
D. G. Saueressig N3-30
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control 1-4-l11

A meeting on the above subject was held on November 16, 2010 at 11 8-K, MO-755.

1. SAFETY
*Safety topic: Snow and winter weather conditions are forecasted for Friday. Are you prepared?

Also discussed keeping focused on work and not the upcoming holiday.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.

(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)
* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
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needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time TBD. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26) Meeting rescheduled for today at 1:00 to discuss the last couple weeks. A
meeting to discuss impacts TBD. (11/2) Delay status meeting today at 1:00. (11/9) WCH and
DDI met on 11/15/2010 and will continue these discussions. (11/16)

* Stainless steel acid overpack decontamination needs to be completed. (10/12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26) Characterization
plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2) No change. (11/9) WCH is developing a characterization plan.
(11/16)

* WCI{ asks if there is an "all-call" option available on the radios which, when triggered, makes an
announcement over all of the radio channels. The option is not the scan function that
automatically changes channels, but one that issues announcements simultaneously over all
channels. WCH requests that DDI look into this and if available check into the costs of
purchasing several for the project. (10/26) DDI is still researching options. (11/2) DDI has
received a quote for this function and will look into scheduling to have the radios programmed
over the Thanksgiving holiday. WCH to provide change notice for DDI to proceed with this.
(11/9) DDI has plans to take all the radios off site on 11/23 for reprogramming; over the holiday
period. (11/16)

* WCH will follow-up on procurement of odor control materials for potential use in Trench K.
" RCTs working on survey of trenches D, E, P and G.

111. PROJECT DESIGN DRAWINGS
0 None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.
" DDI to add Trench I silo work to the schedule.

V. WEEKLY PRODUCTION TABLE
" No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
* See attached.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDT
*WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
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support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1) Ongoing. (9/7). WCH would like to begin including DDI S S in the work
package planning process. (9/28) Meeting scheduled for Thursday, 10/28 to discuss work
package needs relating to overburden removal to locate the tops of the silos in Trench 1. (10/26)
The plan is to have the JHA complete by 11/18/2010. There may be additional changes or tweaks
after the dry runs are completed. (11/16)

*Meeting to discuss the Sort and Loadout JHA Rev. 1 scheduled for 10/6/10 at 8:00. (10/5)
Continuing. (10/ 12) The IHA is complete and ready for signatures. (10/26) Task instruction and
JHA walkdown to be completed by end of the week. (11/9) Work package is expected to be
completed soon, hopefully this week. (11/16)

IX MATERIAL
e None.

X. QUALITY
" WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA

programs. (5/25) This is ongoing. (6/1) There may be an issue with the flowdown of submittals
between Watts and DDI. WCH QA suggests that DDI review their contract to determine if there
is a breakdown. Per the WCH QA this is becoming an item of increasing interest for DOE and
WCLT. (6/8) DDI should be prepared for an inspection of their QA plan and flow-downs by
WCH QA in the near future. (6/29) DDI provided copy of surveillance by WCH QA. The
surveillance will be ongoing this week and next. (7/14) Surveillance will be conducted on 7/22
for this site. (7/20) Surveillance is ongoing to include additional sub-tiers. Results are not
anticipated to be positive. WCH QA is concerned about how the QA plan is being implemented
by sub-tiers. It appears that there are serious issues with flowdown of DDI QA plan to sub-tiers.
These issues are of considerable concern to WCH. (7/27) DDI and WCH QA to meet to discuss
flow downs. (8/3) WCH QA will issue letter to DDI outlining the details of the surveillance
results. WCH QA still has concern about flowdown from DDI to WCI. DDI indicated that WCI
(Watts) has provided letter to them indicating the intent to work to the DDI QA plan. DDI
indicated they have not assessed WCI to determine that WCI is adhering to the QA plan. (8/10)
DDI would like a response in writing outlining the concerns that WCH QA has that WCI is not
working to the DDI QA program. (8/17) (8/3 1) DDI will be submitting QA Program rewrite this
week. (9/7) The timeframe for the re-write has been pushed out. (9/22) DDI is revising their
QA plan, will be Rev. 1. (10/5) SDR-023 CAP has been accepted by WCH. (11/16)

" Discussed QA audit (DOE) from last week. DOE cited DDI's failure to implement QA plan.
(10/5) No change, this issue (IF-20 10-053 1) remains open pending DDI corrective actions.
(11/2)

FUTURE ASSESSMENTS
" WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-2010-IF-0664-SDR-023) (8/24) DDI has
received the SDR and indicated they will address issues. WCH QA and DDI PM to meet to
discuss SDR and response. (9/28) Discussed SDR response for QA flowdown. (10/12) WCH
has received and accepted the CAP from DDI for SDR-023. Corrective action timeline has been
extended to January. (11/9)

" WCH to issue SDR (FR-201 0-IF-0749-SDR-024) to DDI for Ill breathing air calibration issues.
(10/12) WCH has received CAP from DDI. (11/9)
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*WCH to provide SDR (FR-2010-IF-0826-SDR-025) today to DDI for Iii equipment past the
calibration date. (9/28) WCH has received CAP from DDI. (11/9)

XI. REQUESTS FOR INFORMATION
* None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.
* DDI to contact WCH EPL for clarification of greenhouse gases requirements.

XIV. CORRESPONDENCE (since last meeting)
" Letter from DDI: Project Manager Key Personnel Position (approved)
" Transmittal from DDI: Acknowledgement of CN 033

XV. INVOICE AND PAYMENT STATUS
* None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Beryllium training for on-site craft supervision has been scheduled.
" Planned dry run for Trench Ito being 11/29.
* WCH will observe the Thanksgiving holiday on November 24 and 25.
* A meeting will be held 11/17 to discuss change notices 015, 016, 030, and 032.

Attachment(s): As noted above.
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Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Christopher L. Beach

November 16, 2010

ATEDE DISTRBUTIO

C. L. Beach X3-16 C. J. Adamson X3-16
Q. L. Grist X3-16 E. L. Adamson X3-40
A. Gagnon X9-08 D. Bollinger (DDI)
S. E. Parnell X3-16 R. D. Cantwell N3-30
D. G. Saueressig N3-30 R. W. Cross H4-25
J. R. Soulia (DDI) X3-17 T. Dance (DDI) X3-17

R. A. Dodd H4-24
C. Flowers (DDI) X3-17
T. A. Foster N3-30
R. Ganapathy X3-40
J. A. Heard 114-17
W. R. Junkins X3-16
R. T. Hansen 114-17
S. J. Huddleston X3-16
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. C. Weber (DDI) X3-17
H. Williams III X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control 1-4-l11

A meeting on the above subject was held on November 30, 2010 at 118-K, MO-755.

I. SAFETY
* Safety topic: Watch for changing road conditions in this winter weather. Winter driving required

your full attention.

II. ACTION ITEMS FROM LAST MEETING/STATUS
" Prior to moving the truck scale with the non-conforming lifing eye, a lift plan will be developed.

(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)
* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\2010\November\1 1-16-113 Weekly Progressedoc
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Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time TBD. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26) Meeting rescheduled for today at 1:00 to discuss the last couple weeks. A
meeting to discuss impacts TBD. (11/2) Delay status meeting today at 1:00. (11/9) WCH and
DDI met on 11/15/2010 and will continue these discussions. (11/16) WCH would like to have
complete agreement on delays so DDI is in a position to submit request for delays past 45 days.
The weekly meetings will resume beginning Thursday, 12/2. (11/30)

* Stainless steel acid overpack decontamination needs to be completed. (10/12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26) Characterization
plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2) No change. (11/9) WCH is developing a characterization plan.
(11/16) No update. (11/30)

* WCH asks if there is an "all-call" option available on the radios which, when triggered, makes an
announcement over all of the radio channels. The option is not the scan function that
automatically changes channels, but one that issues announcements simultaneously over all
channels. WCH requests that DDI look into this and if available check into the costs of
purchasing several for the project. (10/26) DDI is still researching options. (11/2) DDI has
received a quote for this function and will look into scheduling to have the radios programmed
over the Thanksgiving holiday. WCH to provide change notice for DDI to proceed with this.
(11/9) DDI has plans to take all the radios off site on 11/23 for reprogramming over the holiday
period. (11/16) Reprogramming of the radios has been delayed until mid-December due to the
unavailability of the vendor. (11/30)

" WCH will follow-up on procurement of odor control materials for potential use in Trench K.
(11/16) WCH 1HI suggested using a charcoal substance to mix with the soil rather than using the
proposed odor control chemical. No update past this recommendation from ll. WCH to follow-
up onthis. (11/30)

* RCTs working on survey of trenches D, E, P and G to prepare for GPERS survey. (11/16)
Surveys on hold due to weather conditions. (11/30)

* Beryllium training for on-site craft supervision has been scheduled. (11/16) Discussed REA,
CN, etc. (11/30)

" Planned dry run for Trench I to begin 11/29. (11/16) Start pushed out due to weather. (11/30)
" A meeting will be held 11/17 to discuss change notices 015, 016, 030, and 032. (11/16)

III. PROJECT DESIGN DRAWINGS
* None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
" None.
* DDI to add Trench I silo work to the schedule.

V. WEEKLY PRODUCTION TABLE
*No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
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* None.

VI. MANPOWER
* None.

VII. EQUIPMENT
o None.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1) Ongoing. (9/7). WCH would like to begin including DDI SS in the work
package planning process. (9/28) Meeting scheduled for Thursday, 10/28 to discuss work
package needs relating to overburden removal to locate the tops of the silos in Trench 1. (10/26)
The plan is to have the JHA complete by 11/18/2010. There may be additional changes or tweaks
after the dry runs are completed. (11/16) WCH SMRT review scheduled, final work package
should be available for approval next week. (11/30)

IX. MATERIAL
* None.

X. QUALITY
" WCH QA will be conducting surveillance on contract flowdown and review of sub-tier QA

programs. (5/25) DDI is revising their QA plan, will be Rev. 1. (10/5) SDR-023 CAP has
been accepted by WCH. (11/16)

" Discussed QA audit (DOE) from last week. DOE cited DDI's failure to implement QA plan.
(10/5) No change, this issue (IF-2010-053 1) remains open pending DDI corrective actions.
(11/2)

FUTURE ASSESSMENTS
" WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-2010-IF-0664-SDR-023) (8/24) WCH
has received and accepted the CAP from DDI for SDR-023. Corrective action timeline has been
extended to January. (11/9)

* WCII to issue SDR (FR-201 0-IF-0749-SDR-024) to DDI for IH breathing air calibration issues.
(10/12) WCH has received CAP from DDI. (11/9) WCH to perform follow-up surveillance for
implementation of CAP. (11/30)

" WCI{ to provide SDR (FR-201 0-IF-0826-SDR-025) today to DDI for IIH equipment past the
calibration date. (9/28) WCH has received CAP from DDI. (11/9) WCH to perform follow-up
surveillance for implementation of CAP. (11/30)

XI. REQUESTS FOR INFORMATION
*None.



Progress Review Meeting
Page 4

XII. TECHNICAL DATA SUBMITTALS/STATUS
0 None.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.
" DDI to contact WCH EPL for clarification of greenhouse gases requirements.
* WCH to prepare change notice for radio reprogramming costs. (11/30)

XIV. CORRESPONDENCE (since last meeting)
* Transmittal from DDI: Acknowledgement of CN 033
" Letter from DDI: Response to CN 015 Two Days Standby
* Letter from DDI: Response to CN 012 Modification to requirement for issued for construction

drawings
" Weekly Progress Review Meeting Minutes 11I/ 16/2010

XV. INVOICE AND PAYMENT STATUS
* DDI should be submitting November invoice this week.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
0

Attachment(s): As noted above.
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* IS R BUMN

C. J. Adamson X3-16 E. L. Adamson X3-40
C. L. Beach X3-16 D. Bollinger (DDI)
A. Gagnon X9-08 R. D. Cantwell N3-30
J. A. Heard H4-17 Q. L. Grist X3-16
S. E. Parnell X3-16 T. Dance (DDI) X3-17
J. R. Soulia (DDI) X3-17 J. L. Dennis N3-30
H. C. Weber (DDI) X3-17 R. A. Dodd 114-24

C. Flowers (DDI) X3-17
T. A. Foster N3-30
R. Ganapathy X3-40
W. R. Junkins X3-16
R. T. Hansen 114-17
S. J. Huddleston X3-16
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. Williams III X3-16
J. E. Vermaas N3-30
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control 114-11

A meeting on the above subject was held on December 28, 2010 at 11I8-K, MO-755.

1. SAFETY
0 Safety topic: Discussed hand and finger injuries, hazards of pinch points.

Ii. ACTION ITEMS FROM LAST MEETING/STATUS,
" Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.

(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)
" On 7/8/20 10 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line

Z:\Adnministrative Assistant\Project Progress Review Weekly Meetings\2010\December\12-28-1O Weekly Progress.doc
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review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time TBD. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26) Meeting rescheduled for today at 1:00 to discuss the last couple weeks. A
meeting to discuss impacts TBD. (11/2) Delay status meeting today at 1:00. (11/9) WCH and
DDI met on 11/15/2010 and will continue these discussions. (11/16) WCH would like to have
complete agreement on delays so DDI is in a position to submit request for delays past 45 days.
The weekly meetings will resume beginning Thursday, 12/2. (11/30) Currently, delays have been
discussed through the end of November. DDI to respond to WCH letter regarding delays.
Moving forward, DDI will follow the equipment and manpower process as lined out in Exhibit B
from this date forward. (12/7) WCH is requesting that DDI provide a letter of agreement on the
45-day of scheduled delays. In return, WCH will provide to DDI a letter agreeing to a calculated
method versus TIA for delays. November 30th was the last day of the 45-day of delays. (12/14)
WCH to respond to 12/15/10 DDI delays letter, concurrent to meeting 45 days of Exhibit B
delays as of 11/30/10. This letter will include explanation of how the delay days were
determined/calculated. (12/28)

" Stainless steel acid overpack decontamination needs to be completed. (10/12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26) Characterization
plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2) No change. (11/9) WCH is developing a characterization plan.
(11/16) No update. (11/30) Characterization plan is with WCH Engineering for review. (12/7)
No update. (12/14) Characterization plan is at the planning for evaluation. (12/28)

" WCH asks if there is an "all-call" option available on the radios which, when triggered, makes an
announcement over all of the radio channels. The option is not the scan function that
automatically changes channels, but one that issues announcements simultaneously over all
channels. WCH requests that DDI look into this and if available check into the costs of
purchasing several for the project. (10/26) DDI is still researching options. (11/2) DDI has
received a quote for this function and will look into scheduling to have the radios programmed
over the Thanksgiving holiday. WCH to provide change notice for DDI to proceed with this.
(11/9) DDI has plans to take all the radios off site on 11/23 for reprogramming over the holiday
period. (11/16) Reprogramming of the radios has been delayed until mid-December due to the
unavailability of the vendor. (11/30) WCH has 30 radios. (12/7) Plan to reprogram radios has
been pushed to either the Christmas or New Year break in work. All radios will be
reprogrammed to receive the announcement, and three radios will have the broadcast function. A
total of sixty radios in all. DDI requests a change notice for the cost of the reprogramming.
(12/14) DDI has had all radios reprogrammed and redistributed. DDI to provide CN proposal by
COB this week. (12/28)

" WCH will follow-up on procurement of odor control materials for potential use in Trench K.
(11/16) WCH 11- suggested using a charcoal substance to mix with the soil rather than using the
proposed odor control chemical. No update past this recommendation from I1H. WCH to follow-
up on this. (11/30) No viable engineering controls are available. On the next available Friday,
the crew will do a thorough resort and mix of Trench K. (12/7) Re-sort successfully performed on
12/10. WCH has some work package and management requirements that need to be satisfied
before work can begin again in Trench K. (12/14) Secondary Sort of odorous materials to begin
Monday, 1/3. (12/28)
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" RCTs working on survey of trenches D, E, P and G to prepare for GPERS survey. (11/16)
Surveys on hold due to weather conditions. (11/30) Surveys to begin, weather and personnel
permitting. (12/14) Not completed yet. (12/28)

* Beryllium training for on-site craft supervision has been scheduled. (11/16) Discussed REA,
CN, etc. (11/30) WCH to finalize scheduling for remaining DDI supervisory personnel for
beryllium supervisor training. The next scheduled class to be 1/19. (12/14) Flowers and
Holbrook are scheduled to complete the training on 1/19. (12/28)

* Planned dry run for Trench Ito begin 11/29. (11/16) Start pushed out due to weather. (11/30)
Need to pinpoint starting dates for dry runs now that equipment is located in the HRA. WCH to
review the PSR to determine what will be evaluated for readiness from the dry run. (12/7) A dry
run checklist will be developed after the holidays for the 400 excavator. (12/14) Dry run in
Trench A to begin 1/3/11 as planned. (12/2 8)

" DDI requests trenches D, E, P, and G retainage release. WCH is evaluating this. (12/14) RCTs
scheduled to begin surveys of trenches D and P on 1/3/11. (12/28)

111. PROJECT DESIGN DRAWINGS
o None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.

V. WEEKLY PRODUCTION TABLE
" No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
" Trench I Work Package training scheduled for 1/4/11.
* TWP/BWP training scheduled for 1/4/11 and 1/5/11.
* None.

VI. MANPOWER
0 See attached.

VII. EQUIPMENT
* See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1) Ongoing. (9/7). WCH would like to begin including DDI SS in the work
package planning process. (9/28) Meeting scheduled for Thursday, 10/28 to discuss work
package needs relating to overburden removal to locate the tops of the silos in Trench 1. (10/26)
The plan is to have the JHA complete by 11/18/2010. There may be additional changes or tweaks
after the dry runs are completed. (11/16) WCH SMRT review scheduled, final work package
should be available for approval next week. (11/30) No change, plan to have review by the end
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of the week. (12/7) Work Package is with the planners and should be signed off by the end of
this week. (12/14) Trench I work package is complete. (12/28)

IX. MATERIAL
0 None.

X. QUALITY
o None.

FUTURE ASSESSMENTS
" WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-201 0-IF-0664-SDR-023) (8/24) WCH
has received and accepted the CAP from DDI for SDR-023. Corrective action timeline has been
extended to January. (11/9) WCH to perform surveillance for CAP implementation.

" WCH to issue SDR (FR-2010-IF-0749-SDR-024) to DDI for IH breathing air calibration issues.
(10/ 12) WCH has received CAP from DDI. (11/9) WCH to perform follow-up surveillance for
implementation of CAP. (11/30)

* WCH to provide SDR (FR-2010-IF-0826-SDR-025) today to DDI for IIH equipment past the
calibration date. (9/28) WCH has received CAP from DDI. (11/9) WCH to perform follow-up
surveillance for implementation of CAP. (11/30)

XI. REQUESTS FOR INFORMATION
* None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* None.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE (since last meeting)
* Letter from DDI: Delays
" Transmittal to DDI: CN 035 - Radios
" Weekly Progress Review Meeting Minutes, December 28, 2010

XV. IN VOICE AND PAYMENT STATUS
* None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
" Trench I work package training to begin Tuesday 1/4/11.
* Trench I RWP and BWP training to begin Wednesday 1/5/11.
" BWP finalization meeting to be held Monday 1/3.
" John heard will be leaving the project and WCH. Good luck John. Doug Ordal will be taking

over as Subcontract Specialist for the project. (12/28)
" Discussed requirement for discussing work to be performed prior to performance (tailgates, work

authorization, necessary oversight, etc.)

Attachment(s): As noted above.
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CCN: 155881
WashingtonWCH Closure

WCH Hanford
Meeting Minutes
EM1-P~inWEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Clinton J. Adamson

January 4, 2011

DISTRBUTIO

C. J. Adamson X3-16 D. Bollinger (DDI)
E. L. Adamson X3-40 R. D. Cantwell N3-30
C. L. Beach X3-16 T. Dance (DDI) X3-17
Q. L. Grist X3-16 J. L. Dennis N3-30
A. Gagnon X9-08 R. A. Dodd 114-24
J. A. Heard 114-17 C. Flowers (DDI) X3-17
W. R. Junkins X3-16 T. A. Foster N3-30
D. C. Ordal 1-4-17 R. Ganapathy X3-40
S. E. Parnell X3-16 R. T. Hansen H4-17
J. R. Soulia (DDI) X3-17 S. J. Huddleston X3-16

D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. C. Weber (DDI) X3-17
H. Williams III X3-16
J. E. Vermaas N3-30
J. Zeisloft A3-04
Project File, X3-1 6
Records and Document Control 114-11

A meeting on the above subject was held on January 4, 2011 at 11 8-K, MO-755.

1. SAFETY
0 Safety topic: Discussed the need to clean side and back vehicle windows of frost as well as the

front.

II. ACTION ITEMS FROM LAST MEETING/STATUS
" Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.

(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)
* On 7/8/20 10 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH' s letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\201 1\January\I -4-11 Weekly Progress.doc
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rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time TBD. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26) Meeting rescheduled for today at 1:00 to discuss the last couple weeks. A
meeting to discuss impacts TBD. (11/2) Delay status meeting today at 1:00. (11/9) WCH and
DDI met on 11/15/2010 and will continue these discussions. (11/16) WCH would like to have
complete agreement on delays so DDI is in a position to submit request for delays past 45 days.
The weekly meetings will resume beginning Thursday, 12/2. (11/30) Currently, delays have been
discussed through the end of November. DDI to respond to WCH letter regarding delays.
Moving forward, DDI will follow the equipment and manpower process as lined out in Exhibit B
from this date forward. (12/7) WCH is requesting that DDI provide a letter of agreement on the
45-day of scheduled delays. In return, WCH will provide to DDI a letter agreeing to a calculated
method versus TIA for delays. November 30ff was the last day of the 45-day of delays. (12/14)
WCH to respond to 12/15/10 DDI delays letter, concurrent to meeting 45 days of Exhibit B
delays as of 11/30/10. This letter will include explanation of how the delay days were
determined/calculated. (12/28) WCH will have letter to DDI completed by COB today. (1/4)

* Stainless steel acid overpack decontamination needs to be completed. (10/12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26) Characterization
plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2) No change. (11/9) WCH is developing a characterization plan.
(11/16) No update. (11/30) Characterization plan is with WCH Engineering for review. (12/7)
No update. (12/14) Characterization plan is at the planning for evaluation. (12/28) No change.
(1/4)

" WCH asks if there is an "all-call" option available on the radios which, when triggered, makes an
announcement over all of the radio channels. The option is not the scan function that_
automatically changes channels, but one that issues announcements simultaneously over all
channels. WCH requests that DDI look into this and if available check into the costs of
purchasing several for the project. (10/26) DDI is still researching options. (11/2) DDI has
received a quote for this function and will look into scheduling to have the radios programmed
over the Thanksgiving holiday. WCH to provide change notice for DDI to proceed with this.
(11/9) DDI has plans to take all the radios off site on 11/23 for reprogramming over the holiday
period. (11/ 16) Reprogramming of the radios has been delayed until mid-December due to the
unavailability of the vendor. (11/30) WCH has 30 radios. (12/7) Plan to reprogram radios has
been pushed to either the Christmas or New Year break in work. All radios will be
reprogrammed to receive the announcement, and three radios will have the broadcast function. A
total of sixty radios in all. DDI requests a change notice for the cost of the reprogramming.
(12/14) DDI has had all radios reprogrammed and redistributed. DDI to provide CN proposal by
COB this week. (12/28) DDI still needs to provide proposal to complete this change notice.
(1/4)

*WCH will follow-up on procurement of odor control materials for potential use in Trench K.
(11/16) WCH IH suggested using a charcoal substance to mix with the soil rather than using the
proposed odor control chemical. No update past this recommendation from lI. WCH to follow-
up on this. (11/30) No viable engineering controls are available. On the next available Friday,
the crew will do a thorough resort and mix of Trench K. (12/7) Re-sort successfully performed on
12/10. WCH has some work package and management requirements that need to be satisfied
before work can begin again in Trench K. (12/14) Secondary Sort of odorous materials to begin
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Monday, 1/3. (12/28) On 1/3/11 work resumed in Trench K. Load out of previously sorted
odorous material has begun. No issues encountered so far. (1/4)

* RCTs working on survey of trenches D, E, P and G to prepare for GPERS survey. (11/16)
Surveys on hold due to weather conditions. (11/30) DDI requests trenches D, E, P, and G
retainage release. WCH is evaluating this. Surveys to begin, weather and personnel permitting.
(12/14) RCTs scheduled to begin surveys of trenches D and P on 1/3/11. (12/28) WCH
suggested that Trenches 0, J, L and H be down posted.

* Beryllium training for on-site craft supervision has been scheduled. (11/16) Discussed REA,
CN, etc. (11/30) WCH to finalize scheduling for remaining DDI supervisory personnel for
beryllium supervisor training. The next scheduled class to be 1/19. (12/14) Flowers and
Holbrook are scheduled to complete the training on 1/19. (12/28) Discussion of what beryllium
training is necessary for the new DDI craft employees. WCH to get clarification at the BWPT
finalization meeting this afternoon. (1/4)

* Planned dry run for Trench I to begin 11/29. (11/16) Start pushed out due to weather. (11/30)
Need to pinpoint starting dates for dry runs now that equipment is located in the HRA. WCH to
review the PSR to determine what will be evaluated for readiness from the dry run. (12/7) A dry
run checklist will be developed after the holidays for the 400 excavator. (12/14) Dry run in
Trench A to begin 1/3/11 as planned. (12/28) Dry runs have been moved to 1/6. (1/4)

* Trench I work package training to begin Tuesday 1/4/11 after the POD.
" Trench I RWP and BWP training to begin Wednesday 1/5/11 after the POD.
* John Heard will be leaving the project and WCH. Doug Ordal will be taking over as Subcontract

Specialist for the project. (12/28) Doug Ordal introduced to key project personnel. (1/4)
* Discussed requirement for discussing work to be performed prior to performance (tailgates, work

authorization, necessary oversight, etc.) (12/28) DDI suggested that the Plan-of-Tomorrow
meeting be more formalized. POT will become a scheduled daily meeting at 1530 hours each
day. (1/4)

I11. PROJECT DESIGN DRAWINGS
0 None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.
* Trench I work package training scheduled for 1/5/11 after the POD. (1/4)
* Trench I RWP and BWP training scheduled for Thursday 1/6/11 after the POD. (1/4)
* PSR in final review and plans are for WCH to have it available to be signed off Monday or

Tuesday of next week. (1/4)
o After PSR is signed off, cone penetrometers and lids will be pulled.
o Block wall will be completed.

V. WEEKLY PRODUCTION TABLE
* No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
* None.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
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*See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
*WCH intends to begin working on Trench I silo work packages in early August. Tentative

meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1) Ongoing. (9/7). WCH would like to begin including DDI SS in the work
package planning process. (9/28) Meeting scheduled for Thursday, 10/28 to discuss work
package needs relating to overburden removal to locate the tops of the silos in Trench 1. (10/26)
The plan is to have the THA complete by 11/18/2010. There may be additional changes or tweaks
after the dry runs are completed. (11/16) WCH SMRT review scheduled, final work package
should be available for approval next week. (11/30) No change, plan to have review by the end
of the week. (12/7) Work Package is with the planners and should be signed off by the end of
this week. (12/14) Trench I work package is complete. (12/28) Crew briefing on Trench I work
package is scheduled for 1/5-6/11. (1/4)

IX. MATERIAL
* None.

X. QUALITY
* WCH QA informed DDI that SCI training is available free of charge and recommended they send

some people through the training. Bob Carter will be administering the training. (1/4)
* WCH QA will be participating in a factual accuracy meeting with DOE tomorrow about the DDI

QA plan. (1/4)
* WCH QA provided DDI with copy of assessments coming up in the near future. (1/4)

FUTURE ASSESSMENTS
* WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-2010-IF-0664-SDR-023) (8/24) WCH
has received and accepted the CAP from DDI for SDR-023. Corrective action timeline has been
extended to January. (11/9) WCH to perform surveillance for CAP implementation.

* WCH to issue SDR (FR-2010-IF-0749-SDR-024) to DDI for III breathing air calibration issues.
(10/12) WCI- has received CAP from DDI. (11/9) WCH to perform follow-up surveillance for
implementation of CAP. (11/30)

" WCH to provide SDR (FR-2010-IF-0826-SDR-025) today to DDI for IH equipment past the
calibration date. (9/28) WCH has received CAP from DDI. (11/9) WCH to perform follow-up
surveillance for implementation of CAP. (11/30)

XI. REQUESTS FOR INFORMATION
0 None.

XII. TECHNICAL DATA SUBMIITTALS/STATUS
* None.
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XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE (since last meeting)
" Transmittal from DDI: CN 033 Proposed (revised)
" Transmittal from DDI: CN 036 Acknowledgement
* Weekly Progress Review Meeting Minutes, January 4, 2011

XV. INVOICE AND PAYMENT STATUS
0 None.

XVI. OTHER COMMIENTS/NEW ACTION ITEMS
0 None.

Attachment(s): As noted above.
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CCN: 155885
Washington
Closure.WCH Hanford

Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Clinton J. Adamson

January 12, 2011

DISTRBUTIO

C. J. Adamson X3-16 D. Bollinger (DDI)
E. L. Adamson X3-40 R. D. Cantwell N3-30
Q. L. Grist X3-16 T. Dance (DDD) X3-17
A. Gagnon X9-08 J. L. Dennis N3-30
D. C. Ordal H14-17 R. A. Dodd 114-24
S. E. Parnell X3-16 C. Flowers (DDI) X3-17
J. R. Soulia (DDI) X3-17 T. A. Foster N3-30
H. Williams III X3-16 R. Ganapathy X3-40

R. T. Hansen H4-17
S. J. Huddleston X3-16
W. R. Junkins X3-16
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. C. Weber (DDI) X3-17
J. Zeisloft A3-04
Project File, X3-1 6
Records and Document Control H44-il

A meeting on the above subject was held on January 12, 2011 at 118-K, MO-755.

I. SAFETY
* Safety topic: Discussed icy conditions as a result of last night's snow and to stay alert as freezing

rain is in the forecast.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.

(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)
" On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as

Z:'Adnministrativc Assistant\Pmject Progress Review Weekly Meetings\20l1\January\I-l2-1 I Weekly Progress.doc
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needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time TBD. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26) Meeting rescheduled for today at 1:00 to discuss the last couple weeks. A
meeting to discuss impacts TBD. (11/2) Delay status meeting today at 1:00. (11/9) WCH and
DDI met on 11/15/2010 and will continue these discussions. (11/16) WCH would like to have
complete agreement on delays so DDI is in a position to submit request for delays past 45 days.
The weekly meetings will resume beginning Thursday, 12/2. (11/30) Currently, delays have been
discussed through the end of November. DDI to respond to WCH letter regarding delays.
Moving forward, DDI will follow the equipment and manpower process as lined out in Exhibit B
from this date forward. (12/7) WCH is requesting that DDI provide a letter of agreement on the
45-day of scheduled delays. In return, WCH will provide to DDI a letter agreeing to a calculated
method versus TIA for delays. November 3 0 th was the last day of the 45-day of delays. (12/14)
WCH to respond to 12/15/10 DDI delays letter, concurrent to meeting 45 days of Exhibit B
delays as of 11/30/10. This letter will include explanation of how the delay days were
determined/calculated. (12/28) WCH will have letter to DDI completed by COB today. (1/4)
WCH Procurement has letter and is working on distribution of letter to DDI. (1/12)

* Stainless steel acid overpack decontamination needs to be completed. (10/12) This has not yet
been done. Drumis are currently contained in the anomaly staging area. (10/26) Characterization
plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2) No change. (11/9) WCH is developing a characterization plan.
(11/16) No update. (11/30) Characterization plan is with WCH Engineering for review. (12/7)
No update. (12/14) Characterization plan is at the planning for evaluation. (12/28) No change.
(1/4) Plan has been returned from the planning department and is in review by project
management. WCH would like to have review complete and returned to planning with changes
this week. (1/12)

" RCTs working on survey of trenches D, E, P and G to prepare for GPERS survey. (11/16)
Surveys on hold due to weather conditions. (11/30) DDI requests trenches D, E, P, and G
retainage release. WCH is evaluating this. Surveys to begin, weather and personnel permitting.
(12/14) RCTs scheduled to begin surveys of trenches D and P on 1/3/11. (12/28) WCH
suggested that Trenches 0, J, L and H be down posted. (1/4) Down posting of trenches not yet
complete. Some additional debris in the bottom of the trenches will need to be excavated and
disposed of prior to down posting. (1/12)

" Beryllium training for on-site craft supervision has been scheduled. (11/16) Discussed REA,
CN, etc. (11/30) WCH to finalize scheduling for remaining DDI supervisory personnel for
beryllium supervisor training. The next scheduled class to be 1/19. (12/14) Flowers and
Holbrook are scheduled to complete the training on 1/19. (12/28) Discussion of what beryllium
training is necessary for the new DDI craft employees. WCH to get clarification at the BWP
finalization meeting this afternoon. (1/4) BWP has been approved and is in the process of being
signed off. It is expected that this will be completed this week. Once signatures are obtained, the
craft will be briefed on the BWP. (1/12)
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" Planned dry run for Trench I to begin 11/29. (11/16) Start pushed out due to weather. (11/30)
Need to pinpoint starting dates for dry runs now that equipment is located in the HRA. WCH to
review the PSR to determine what will be evaluated for readiness from the dry run. (12/7) A dry
run checklist will be developed after the holidays for the 400 excavator. (12/14) Dry run in
Trench A to begin 1/3/11 as planned. (12/28) Dry runs have been moved to 1/6. (1/4) Dry runs
utilizing Trench A were performed on 1/6-11, WCH RE currently working on video connection
troubleshooting. (1/12)

" Trench I work package training to begin Tuesday 1/4/11 after the POD. (1/4) Completed 1/5/11.
(1/12)

" Trench I RWP and BWP training to begin Wednesday 1/5/11 after the POD. (1/4) The RWP was
briefed with the crew on 1/6/11. (1/12)

" John Heard will be leaving the project and WCH. Doug Ordal will be taking over as Subcontract
Specialist for the project. (12/28) Doug Ordal introduced to key project personnel. (1/4) WCH
will provide a letter to DDI announcing the appointment of Doug to the project. (1/12)

* Discussed requirement for discussing work to be performed prior to performance (tailgates, work
authorization, necessary oversight, etc.) (12/28) DDI suggested that the Plan-of-Tomorrow
meeting be more formalized. POT will become a scheduled daily meeting at 1530 hours each
day. (1/4) The more formalized POT appears to be working well. (1/12)

Ill. PROJECT DESIGN DRAWINGS
* None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* No change from last week.
* Trench I work package training scheduled for 1/5/11 after the POD. (1 /4) Crew briefing

performed 1/5/11. (1/12)
* Trench I RWP and BWP training scheduled for Thursday 1/6/11 after the POD. (1/4) Crew

received briefing on the Trench I RWP on 1/6/11. (1/12)
* PSR in final review and plans are for WCH to have it available to be signed off Monday or

Tuesday of next week. (1 /4) PSR sign off has been rescheduled for Monday, 1/17/11. (1/12)
o After PSR is signed off, cone penetrometers and lids will be pulled.
o Block wall will be completed. (1/4) The first layer of the block wall has been completed.

Once the cone penetrometers and lids are removed, the remainder of the wall will be
constructed. (1/12)

V. WEEKLY PRODUCTION TABLE
" No intrusive work can be started relative to Trench I until the PSR has been approved and signed

off by WCH management.
" None.

VI. MANPOWER
* None provided. Verbal confirmation of new and resigned subcontractor employees mentioned.

(1/12)

VII. EQUIPMENT

0 No change from last week.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
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*WCH intends to begin working on Trench I silo work packages in early August. Tentative
meeting set for 8/16 to discuss work package for Trench I silos. WCH to confirm with planners
on schedule. (8/3) When the initial work package is developed, craft will be involved in the fine
tuning of the WP. (8/10) Meeting postponed to Monday, 8/23. (8/17) Meeting moved to
Wednesday 8/25 at 8:00. In the near future a WCH planner will be on site three days a week for
support with work packages and technical procedure needs. (8/24) Informal review of existing
work packages has begun by WCH Planners. WCH will involve DDI field personnel as the work
draws closer. (8/3 1) Ongoing. (9/7). WCH would like to begin including DDI SS in the work
package planning process. (9/28) Meeting scheduled for Thursday, 10/28 to discuss work
package needs relating to overburden removal to locate the tops of the silos in Trench 1. (10/26)
The plan is to have the JHA complete by 11/18/2010. There may be additional changes or tweaks
after the dry runs are completed. (11/16) WCH SMRT review scheduled, final work package
should be available for approval next week. (11/30) No change, plan to have review by the end
of the week. (12/7) Work Package is with the planners and should be signed off by the end of
this week. (12/14) Trench I work package is complete. (12/28) Crew briefing on Trench I work
package is scheduled for 1/5-6/11. (1/4) Work package briefing with the crew was held on

IX. MATERIAL
* None.

X. QUALITY
" WCH QA informed DDI that SCI training is available free of charge and recommended they send

some people through the training. Bob Carter will be administering the training. (1/4) Jim
Soulia is planning to attend. (1/12)

" WCH QA will be participating in a factual accuracy meeting with DOE tomorrow about the DDI
QA plan. (1/4) WCH did not receive any take away input from the meeting. (1/12)

" WCH QA provided DDI with copy of assessments coming up in the near future. (1/4)

FUTURE ASSESSMENTS
* WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Itemns and Services. (FR-2010-IF-0664-SDR-023) (8/24) WCH
has received and accepted the CAP from DDI for SDR-023. Corrective action timeline has been
extended to January. (11/9) WCI- to perform surveillance for CAP implementation due 2/1/1 1.
(1/12)

" WCH to issue SDR (FR-201 0-IF-0749-SDR-024) to DDI for IH breathing air calibration issues.
(10/12) WCH has received CAP from DDI. (11/9) WCH to perform follow-up surveillance for
implementation of CAP. (11/30) WCH has accepted the CAP for this SDR. WCH will perform
final surveillance in the near future to close this item. Surveillance will be completed by 2/24/Il.
(1/12)

* WCH to provide SDR (FR-201 0-IF-0826-SDR-02 5) today to DDI for IH equipment past the
calibration date. (9/28) WCH has received CAP from DDI. (11/9) WCH to perform follow-up
surveillance for implementation of CAP. (11/30)

" WCH QA shared with DDI a checklist outlining subcontractor responsibilities at related to sub-
tier contractors. (1/12)

XI. REQUESTS FOR INFORMATION
*None.
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XII. TECHNICAL DATA SUBMITTALS/STATUS
* None.

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
*See attached.

XIV. CORRESPONDENCE (since last meeting)
* Transmittal from DDI: CN 033 Proposed (revised)
* Transmittal from DDI: CN 03 5 Proposal
" Weekly Progress Review Meeting Minutes, January 12, 2011
* E-mail to DDI: Rejection of revised proposal for CN 033 received 1/4/11
* 10M: Appointment of Clinton J. Adamson as subcontractor Technical Representative (STR) in

support of C008753A00, Work Activities at 118-K-i Burial Grounds

XV. IN VOICE AND PAYMENT STATUS
0 DDI is working on completion of the December invoice.

XVI. OTHER COMMENTS/NEW ACTION ITEMS

o None.

Attachment(s): As noted above.
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CCN: 155894

WashingtonwCHClosure
WC H Hanford

Meeting Minutes
WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Clinton J. Adamson

January 18, 2011

DISRIBTIO

C. J. Adamson X3-16 E. L. Adamson X3-40
Q. L. Grist X3-16 D. Bollinger (DDI)
A. Gagnon X9-08 R. D. Cantwell N3-30
D. C. Ordal H4-17 T. Dance (DDI) X3-17
S. E. Parnell X3-16 J. L. Dennis N3-30
J. R. Soulia (DDI) X3-17 R. A. Dodd H4-24
H. C. Weber (DDI) X3-17 C. Flowers (DDI) X3-17
H. Williams III X3-16 T. A. Foster N3-30

R. Ganapathy X3-40
R. T. Hansen H4-17
S. J. Huddleston X3-16
W. R. Junkins X3-16
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
J. Zeisloft A3-04
Project File, X3- 16
Records and Document Control H4- 11

A meeting on the above subject was held on January 18, 2011 at 118-K, MO-755.

I. SAFETY
* Safety topic: Discussed environmental impacts of single place dumping of water. Also discussed

the housekeeping to minimize drips, drops, globs, etc. from both a safety and environmental
perspective.

1I. ACTION ITEMS FROM LAST MEETING/STATUS
* Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.

(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)
* On 7/8/20 10 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting

CDocuments a nd Settings'kjadanso\Loca I SettingsfTemporary Internet Files\0LK74\I -18-11 Weekly Progress.doc
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rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time TBD. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26) Meeting rescheduled for today at 1:00 to discuss the last couple weeks. A
meeting to discuss impacts TBD. (11/2) Delay status meeting today at 1:00. (11/9) WCH and
DDI met on 11/15/2010 and will continue these discussions. (11/16) WCLI would like to have
complete agreement on delays so DDI is in a position to submit request for delays past 45 days.
The weekly meetings will resume beginning Thursday, 12/2. (11/30) Currently, delays have been
discussed through the end of November. DDI to respond to WCH letter regarding delays.
Moving forward, DDI will follow the equipment and manpower process as lined out in Exhibit B
from this date forward. (12/7) WCH is requesting that DDI provide a letter of agreement on the
45-day of scheduled delays. In return, WCH will provide to DDI a letter agreeing to a calculated
method versus TIA for delays. November 30'h was the last day of the 45-day of delays. (12/14)
WCH to respond to 12/15/10 DDI delays letter, concurrent to meeting 45 days of Exhibit B
delays as of 11/30/10. This letter will include explanation of how the delay days were
determined/calculated. (12/28) WCH will have letter to DDI completed by COB today. (1/4)
WCH Procurement has letter and is working on distribution of letter to DDI. (1/12) Procurement
will issue the letter by COB today. (1/18)

* Stainless steel acid overpack decontamination needs to be completed. (10/12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26) Characterization
plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2) No change. (11/9) WCH is developing a characterization plan.
(11/16) No update. (11/30) Characterization plan is with WCH Engineering for review. (12/7)
No update. (12/14) Characterization plan is at the planning for evaluation. (12/28) No change.
(1/4) Plan has been returned from the planning department and is in review by project
management. WCH would like to have review complete and returned to planning with changes
this week. (1/12) Hans Carmen, RE who will be helping Doug Teachout, will be taking the lead
in finalizing this plan. (1/18)

* RCTs working on survey of trenches D, E, P and G to prepare for GPERS survey. (11/16)
Surveys on hold due to weather conditions. (11/30) DDI requests trenches D, E, P, and G
retainage release. WCH is evaluating this. Surveys to begin, weather and personnel permitting.
(12/14) RCTs scheduled to begin surveys of trenches D and P on 1/3/11. (12/28) WCH
suggested that Trenches 0, J, L and H be down posted. (1/4) Down posting of trenches not yet
complete. Some additional debris in the bottom of the trenches will need to be excavated and
disposed of prior to down posting. (1/12) There are twelve (12) small spots that will be dug (no
more than 6" by shovel) and bagged by a laborer in full PPE with RCT support before area will
be downposted. (1/18)

" Beryllium training for on-site craft supervision has been scheduled. (11/16) Discussed REA,
CN, etc. (11/30) WCH to finalize scheduling for remaining DDI supervisory personnel for
beryllium supervisor training. The next scheduled class to be 1/19. (12/14) Flowers and
Holbrook are scheduled to complete the training on 1/19. (12/28) Discussion of what beryllium
training is necessary for the new DDI craft employees. WCH to get clarification at the BWP
finalization meeting this afternoon. (1/4) BWP has been approved and is in the process of being
signed off. It is expected that this will be completed this week. Once signatures are obtained, the
craft will be briefed on the BWPT. (1/12) BWPT was briefed with the crew on 1/13. (1/18)
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" Planned dry run for Trench I to begin 11/29. (11/16) Start pushed out due to weather. (11/30)
Need to pinpoint starting dates for dry runs now that equipment is located in the [IRA. WCH to
review the PSR to determine what will be evaluated for readiness from the dry run. (12/7) A dry
run checklist will be developed after the holidays for the 400 excavator. (12/14) Dry run in
Trench A to begin 1/3/11 as planned. (12/28) Dry runs have been moved to 1/6. (1/4) Dry runs
utilizing Trench A were performed on 1/6-11, WCH RE currently working on video connection
troubleshooting. (1/12) All cameras are now working, continuing mock-ups. Some work
package and RWP issues relating to the cone penetrometers are being resolved. (1/18)

" Trench I work package training to begin Tuesday 1/4/11 after the POD. (1/4) Completed 1/5/11.
(1/12) Before work can begin, a detailed briefing of the work packing will be given to the Trench
I Silo work crew. (1/18)

" Trench I RWP and BWP training to begin Wednesday 1/5/11 after the POD. (1/4) The RWP was
briefed with the crew on 1/6/11. (1/12)

" John Heard will be leaving the project and WCH. Doug Ordal will be taking over as Subcontract
Specialist for the project. (12/28) Doug Ordal introduced to key project personnel. (1/4) WCH
will provide a letter to DDI announcing the appointment of Doug to the project. (1/12) A formal
letter to DDI is coming from WCH announcing that contract duties are being assumed by Doug
Ordal.

" Discussed requirement for discussing work to be performed prior to performance (tailgates, work
authorization, necessary oversight, etc.) (12/28) DDI suggested that the Plan-of-Tomorrow
meeting be more formalized. POT will become a scheduled daily meeting at 1530 hours each
day. (1/4) The more formalized POT appears to be working well. (1/12)

I11. PROJECT DESIGN DRAWINGS
* None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
" No change from last week.
" Trench I work package training scheduled for 1/5/11 after the POD. (1/4) Crew briefing

performed 1/5/11. (1/12)
" Trench I RWP and BWP training scheduled for Thursday 1/6/11 after the POD. (1/4) Crew

received briefing on the Trench I RWP on 1/6/11. (1/12)
" PSR in final review and plans are for WCFI to have it available to be signed off Monday or

Tuesday of next week. (1/4) PSR sign off has been rescheduled for Monday, 1/17/11. (1/12)
o After PSR is signed off, cone penetrometers and lids will be pulled.
o Block wall will be completed. (1/4) The first layer of the block wall has been completed.

Once the cone penetrometers and lids are removed, the remainder of the wall will be
constructed. (1/12)

* Once RWP is revised and approved, cone penetrometers can be removed and mock-ups will
commence.

V. MANPOWER
* See attached.

VI. EQUIPMENT
*See attached.
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VII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

VIII. MATERIAL
*Until weather warms up, Dust Bond needs to be shipped in heated truck. These additional costs

will be communicated to WCH as an REA. (1/18)

IX. QUALITY
* WCH QA informed DDI that SCI training is available free of charge and recommended they send

some people through the training. Bob Carter will be administering the training. (1/4) Jim
Soulia is planning to attend. (1/12)

* WCH QA will be participating in a factual accuracy meeting with DOE tomorrow about the DDI
QA plan. (1/4) WCH did not receive any take away input from the meeting. (1/12)

* WCH QA provided DDI with copy of assessments coming up in the near future. (1/4) Scheduled
date is Wednesday 1/26/11. (1/18)

FUTURE ASSESSMENTS
* WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-2010-IF-0664-SDR-023) (8/24) WCH
has received and accepted the CAP from DDI for SDR-023. Corrective action timeline has been
extended to January. (11/9) WCH to perform surveillance for CAP implementation due 2/1/1 1.
(1/12)

* WCH to issue SDR (FR-2010-]]F-0749-SDR-024) to DDI for IH breathing air calibration issues.
(10/12) WCH has received CAP from DDI. (11/9) WCH to perform follow-up surveillance for
implementation of CAP. (11/30) WCH has accepted the CAP for this SDR. WCH will performn
final surveillance in the near future to close this item. Surveillance will be completed by 2/24/11.
(1/12)

" WCH to provide SDR (FR-2010-IF-0826-SDR-025) today to DDI for IH equipment past the
calibration date. (9/2 8) WCH has received CAP from DDI. (11/9) WCH to perform follow-up
surveillance for implementation of CAP. (11/30)

* WCH QA shared with DDI a checklist outlining subcontractor responsibilities at related to sub-
tier contractors. (1/12)

* WCH will be issuing a new SDR to DDI relating to the OMP walkdown performed by WCH
EPL.

X. REQUESTS FOR INFORMATION
* None.

XI. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

XII. CHANGE NOTICES/STATUS/CHANGE ORDERS
*See attached.
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XIII. CORRESPONDENCE (since last meeting)
" Transmittal from DDI: CN 034 Proposal
" Transmittal from DDI: CN 036 Proposal
" Weekly Progress Review Meeting Minutes, January 18, 2011
* SDR letter to DDI: FR-2011-TF-0015-SDR-0O1
" Letter to DDI: Project Delays

XIV. IN VOICE AND PAYMENT STATUS
" DDI has submitted invoice to WCH.
* DDI needs to acknowledge Modification No. 2 to WCH.
* WCH will be issuing Modification No. 3 which will be ad administrative modification relating to

the procurement turn-over from John Heard to Doug Ordal.

XV. OTHER COM[MENTS/NEW ACTION ITEMS
* None.

Attachment(s): As noted above.
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CCN: 155896
Washington
Closure

WCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Clinton J. Adamson >

January 25, 2011

DISRIBTIO

C. J. Adamuson X3-16 E. L. Adamson X3-40
Q. L. Crist X3-16 D. Bollinger (DDI)
A. Gagnon X9-08 R. D. Cantwell N3-30
D. C. Ordal H4-17 T. Dance (DDI) X3-17
S. E. Parnell X3-16 J. L. Dennis N3-30
J. R. Soulia (DDI) X3-17 R. A. Dodd H4-24
H. Williams III X3-16 C. Flowers (DDI) X3-17

T. A. Foster N3-30
R. Ganapathy X3-40
R. T. Hansen H14-17
S. J. Huddleston X3-16
W. R. Junkins X3-16
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. C. Weber (DDI) X3-17
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H14-11

A meeting on the above subject was held on January 25, 2011 at 118-K, MO-755.

1. SAFETY
* Safety topic: Discussed communications in the field, especially when approaching/leaving

equipment. Communication needs to be both visual and verbal for clarity.

11. ACTION ITEMS FROM LAST MEETING/STATUS
" Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.

(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)
" On 7/8/20 10 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting

C:\Documnents and Settings\cjadamso\Locai Settings\Temporary Internet Files\0LK74\l -25-I I Weekly Progress.doc
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rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time TBD. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26) Meeting rescheduled for today at 1:00 to discuss the last couple weeks. A
meeting to discuss impacts TBD. (11/2) Delay status meeting today at 1:00. (11/9) WCH and
DDI met on 11/15/2010 and will continue these discussions. (11/16) WCH would like to have
complete agreement on delays so DDI is in a position to submit request for delays past 45 days.
The weekly meetings will resume beginning Thursday, 12/2. (11/30) Currently, delays have been
discussed through the end of November. DDI to respond to WCH letter regarding delays.
Moving forward, DDI will follow the equipment and manpower process as lined out in Exhibit B
from this date forward. (12/7) WCH is requesting that DDI provide a letter of agreement on the
45-day of scheduled delays. In return, WCH will provide to DDT a letter agreeing to a calculated
method versus TIA for delays. November 3Off was the last day of the 45-day of delays. (12/14)
WCH to respond to 12/15/10 DDI delays letter, concurrent to meeting 45 days of Exhibit B
delays as of 11/30/10. This letter will include explanation of how the delay days were
determined/calculated. (12/28) WCH will have letter to DDI completed by COB today. (1/4)
WCH Procurement has letter and is working on distribution of letter to DDI. (1/12) Procurement
will issue the letter by COB today. (1/18) Delays for December are recorded and up-to-date and
WCHIDDI are working through the delays for January. The delays in fuirther discussion are
related to equipment delays versus personnel delays. DDI has submitted an updated equipment
list with rates for WCH to review. (1/25)

" Stainless steel acid overpack decontamination needs to be completed. (10/12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26) Characterization
plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2) No change. (11/9) WCH is developing a characterization plan.
(11/16) No update. (11/30) Characterization plan is with WCH Engineering for review. (12/7)
No update. (12/14) Characterization plan is at the planning for evaluation. (12/28) No change.
(1/4) Plan has been returned from the planning department and is in review by project
management. WCH would like to have review complete and returned to planning with changes
this week. (1/12) Hans Carmen, RE who will be helping Doug Teachout, will be taking the lead
in finalizing this plan. (1/18) A JHA walkdown is scheduled for tomorrow. Once final tweaks
are completed, plan will be reviewed with the crew and implemented. (1/25)

* RCTs working on survey of trenches D, E, P and G to prepare for GPERS survey. (11/16)
Surveys on hold due to weather conditions. (11/30) DDI requests trenches D, E, P, and G
retainage release. WCH is evaluating this. Surveys to begin, weather and personnel permitting.
(12/14) RCTs scheduled to begin surveys of trenches D and P on 1/3/11. (12/28) WCH
suggested that Trenches 0, J, L and H be down posted. (1/4) Down posting of trenches not yet
complete. Some additional debris in the bottom of the trenches will need to be excavated and
disposed of prior to down posting. (1/12) There are twelve (12) small spots that will be dug (no
more than 6" by shovel) and bagged by a laborer in full PPE with RCT support before area will
be downposted. (1/18) Approximately half of the spots have been cleaned up to date. (1/25)

" Beryllium training for on-site craft supervision has been scheduled. (11/16) Discussed REA,
CN, etc. (11/30) WCH to finalize scheduling for remaining DDI supervisory personnel for
beryllium supervisor training. The next scheduled class to be 1/19. (12/14) Flowers and
Holbrook are scheduled to complete the training on 1/19. (12/28) Discussion of what beryllium
training is necessary for the new DDI craft employees. WCH to get clarification at the BWVP
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finalization meeting this afternoon. (1/4) BWP has been approved and is in the process of being
signed off. It is expected that this will be completed this week. Once signatures are obtained, the
craft will be briefed on the BWPT. (1/12) BWPT was briefed with the crew on 1/13. (1/18) A
checklist for bringing equipment in/out of the BCA has been developed; the crew briefed, and is
being implemented for use. (1/25)

* Planned dry run for Trench I to begin 11/29. (11/16) Start pushed out due to weather. (11/30)
Need to pinpoint starting dates for dry runs now that equipment is located in the HIRA. WCH to
review the PSR to determine what will be evaluated for readiness from the dry run. (12/7) A dry
run checklist will be developed after the holidays for the 400 excavator. (12/14) Dry run in
Trench A to begin 1/3/11 as planned. (12/28) Dry runs have been moved to 1/6. (1/4) Dry runs
utilizing Trench A were performed on 1/6-11, WCH RE currently working on video connection
troubleshooting. (1/12) All cameras are now working, continuing mock-ups. Some work
package and RWP issues relating to the cone penetrometers are being resolved. (1/ 18)

* Trench I work package training to begin Tuesday 1/4/11 after the POD. (1/4) Completed 1/5/11.
(1/12) Before work can begin, a detailed briefing of the work packing will be given to the Trench
I Silo work crew. (1/18)

" Trench I RWP and BWP training to begin Wednesday 1/5/11 after the POD. (1/4) The RWP was
briefed with the crew on 1/6/11. (1/12) The RWP has been rev'd removing issues relating to the
cone penetrometers and lids. The crew has been briefed on the changes. It is anticipated that the
RWP might be rev'd again as a result of comments from the DNFSB. (1/25)

1I1. PROJECT DESIGN DRAWINGS
0 None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.
" Trench I work package training scheduled for 1/5/11 after the POD. (1/4) Crew briefing

performed 1/5/11. (1/12) A work package revision is being completed and will be briefed by the
crew before work begins. (1/25)

* PSR in final review and plans are for WCH to have it available to be signed off Monday or
Tuesday of next week. (1/4) PSR sign off has been rescheduled for Monday, 1/17/11. (1/12)
o After PSR is signed off, cone penetrometers and lids will be pulled.
o Block wall will be completed. (1/4) The first layer of the block wall has been completed.

Once the cone penetrometers and lids are removed, the remainder of the wall will be
constructed. (1/12) Final construction of the block wall will be complete by the end of this
week. (1/25)

V. MANPOWER
* No changes from last week.

VI. EQUIPMENT
" No changes from last week.
* A cable change on shuttle truck #74 was completed over the weekend. (1/25)

VII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.



Progress Review Meeting
Page 4

VIII. MATERIAL
*Until weather warms up, Dust Bond needs to be shipped in heated truck. These additional costs

will be communicated to WCH as an REA. (1/18)

IX. QUALITY
* WCH QA will be participating in a factual accuracy meeting with DOE tomorrow about the DDI

QA plan. (1/4) WCH did not receive any take away input from the meeting. (1/12) This item
will remain in the minutes until DOE has submitted their findings to WCH. (1/25)

* WCH QA provided DDI with copy of assessments coming up in the near future. (1/4) Scheduled
date is Wednesday 1/26/11. (1/18) DOE will be on site to perforn an assessment of WCH on
1/26/2011. (1/25)

FUTURE ASSESSMENTS
" WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-2010-IF-0664-SDR-023) (8/24) WCH
has received and accepted the CAP from DDI for SDR-023. Corrective action timeline has been
extended to January. (11/9) WCH to perform surveillance for CAP implementation due 2/1/1 1.
(1/12)

* WCH to issue SDR (FR-20 1 0-IF-0749-SDR-024) to DDI for IH breathing air calibration issues.
(10/12) WCH has received CAP from DDI. (11/9) WCH to perform follow-up surveillance for
implementation of CAP. (11/30) WCH has accepted the CAP for this SDR. WCH will perform
final surveillance in the near future to close this item. Surveillance will be completed by 2/24/11.
(1/12)

" WCH to provide SDR (FR-201 0-IF-0826-SDR-025) today to DDI for IH equipment past the
calibration date. (9/28) WCH has received CAP from DDI. (11/9) WCH to perform follow-up
surveillance for implementation of CAP. (11/30)

* WCH will be issuing a new SDR to DDI relating to the OMP walkdown performed by WCH
EPL. (1/18) FR-201 1-IF-2011-0015-SDR-001 was submitted to DDI on 1/18/2011. WCH has
received CAP from DDI on 1/20/11. (1/25)

X. REQUESTS FOR INFORMATION
* DDI has requested a definition of an anomaly from WCH. (1/25)

XI. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

XII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.

XIH. CORRESPONDENCE (since last meeting)
* Transmittal from DDI: Acknowledgement of MOD 3
* Transmittal from DDI: Response to SDR FR-201 Il-IF-201 l-00l5-SDR-001
* Letter from DDI: Addition of Equipment to Exhibit C, Contract C008753A00
* Transmittal from DDI CN 030 Proposal (Partial)
* Letter from DDI: Request for Clarification on Anomalies
" Weekly Progress Review Meeting Minutes, January 25, 2011

XIV. INVOICE AND PAYMENT STATUS
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* DDI is submitting invoice to WCH which will include CN invoices.
* DDI needs to acknowledge Modification No. 2 to WCH. (1/18) DDI had questions on certain

amounts. WCH SAE answered the questions to the agreement of DDI. (1/25)
" WCH will be issuing Modification No. 3 which will be ad administrative modification relating to

the procurement turn-over from John Heard to Doug Ordal. (1/18) DDI has submitted their
acceptance of this modification. (1/25)

XV. OTHER COMMENTS/NEW ACTION ITEMS
0 None.

Attachment(s): As noted above.
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CCN: 155899
Washington
Closure

WCH Hanford
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Clinton J. Adamson

February 2, 2011

DITRBUIO

C. J. Adarnson X3-16 R. D. Cantwell N3-30
E. L. Adamnson X3-40 Q. L. Grist X3-16
D. Bollinger (DDI) J. L. Dennis N3-30
T. Dance (DDI) X3-17 R. A. Dodd H4-24
A. Gagnon X9-08 C. Flowers (DDI) X3-17
D. C. Ordal H4-17 T. A. Foster N3-30
J. R. Soulia (DDI) X3-17 R. Ganapathy X3-40
H. Williams III X3-16 R. T. Hansen H4-17

S. J. Huddleston X3-16
W. R. Junkins X3-16
S. E. Parnell X3-16
D. G. Saueressig N3 -3 0
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. C. Weber (1313) X3-17
J. Zeisloft A3-04
Project File, X3-1 6
Records and Document Control H4-1 1

A meeting on the above subject was held on February 2, 2011 at 11 8-K, MO-755.

I. SAFETY
0 Safety topic: Discussed lack of safety topics. Watch out when driving for trucks on the highway,

they can throw up rocks, have loose loads, etc.

Ii. ACTION ITEMS FROM LAST MEETING/STATUS
" Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.

(8/3) This itemn will remain in these minutes until demobilization as a reminder. (8/10)
* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting
rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as

ZAdministrative Assistant\Project Progress Review Weekly Meetings\201 1\Febniary\2-2-1 I Weekly Progressedoc
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needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time TBD. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26) Meeting rescheduled for today at 1:00 to discuss the last couple weeks. A
meeting to discuss impacts TBD. (11/2) Delay status meeting today at 1:00. (11/9) WCH and
DDI met on 11/15/2010 and will continue these discussions. (11/16) WCH would like to have
complete agreement on delays so DDI is in a position to submit request for delays past 45 days.
The weekly meetings will resume beginning Thursday, 12/2. (11/30) Currently, delays have been
discussed through the end of November. DDI to respond to WCH letter regarding delays.
Moving forward, DDI will follow the equipment and manpower process as lined out in Exhibit B
from this date forward. (12/7) WCH is requesting that DDI provide a letter of agreement on the
45-day of scheduled delays. In return, WCH will provide to DDI a letter agreeing to a calculated
method versus TIA for delays. November 30' was the last day of the 45-day of delays. (12/14)
WCH to respond to 12/15/10 DDI delays letter, concurrent to meeting 45 days of Exhibit B
delays as of 11/30/10. This letter will include explanation of how the delay days were
determined/calculated. (12/28) WCH will have letter to DDI completed by COB today. (1/4)
WCH Procurement has letter and is working on distribution of letter to DDI. (1/12) Procurement
will issue the letter by COB today. (1/18) Delays for December are recorded and up-to-date and
WCH/DDI are working through the delays for January. The delays in further discussion are
related to equipment delays versus personnel delays. DDI has submitted an updated equipment
list with rates for WCH to review. (1/25) Procurement is reviewing equipment standby rates.
They are also evaluating standby versus delays and effect each has on the contract. (2/2)

" Stainless steel acid overpack decontamination needs to be completed. (10/12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26) Characterization
plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2) No change. (11/9) WCH is developing a characterization plan.
(11/16) No update. (11/30) Characterization plan is with WCH Engineering for review. (12/7)
No update. (12/14) Characterization plan is at the planning for evaluation. (12/28) No change.
(1/4) Plan has been returned from the planning department and is in review by project
management. WCH would like to have review complete and returned to planning with changes
this week. (1/12) Hans Carmen, RE who will be helping Doug Teachout, will be taking the lead
in finalizing this plan. (1/18) A JHA walkdown is scheduled for tomorrow. Once final tweaks
are completed, plan will be reviewed with the crew and implemented. (1/25)

* RCTs working on survey of trenches D, E, P and G to prepare for GPERS survey. (11/16)
Surveys on hold due to weather conditions. (11/30) DDI requests trenches D, E, P, and G
retainage release. WCH is evaluating this. Surveys to begin, weather and personnel permitting.
(12/14) RCTs scheduled to begin surveys of trenches D and P on 1/3/11. (12/28) WCH
suggested that Trenches 0, J, L and H be down posted. (1/4) Down posting of trenches not yet
complete. Some additional debris in the bottom of the trenches will need to be excavated and
disposed of prior to down posting. (1/12) There are twelve (12) small spots that will be dug (no
more than 6" by shovel) and bagged by a laborer in full PPE with RCT support before area will
be downposted. (1/18) Approximately half of the spots have been cleaned up to date. (1/25)
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* Trench I work package training to begin Tuesday 1/4/11 after the POD. (1 /4) Completed 1/5/11.
(1/12) Before work can begin, a detailed briefing of the work packing will be given to the Trench
I Silo work crew. (1/18) PSR complete on 1/27 and work has begun. (2/2)

" Trench I RWP and BWP training to begin Wednesday 1/5/11 after the POD. (1 /4) The RWP was
briefed with the crew on 1/6/11. (1/12) The RWP has been rev'd removing issues relating to the
cone penetrometers and lids. The crew has been briefed on the changes. It is anticipated that the
RWP might be rev'd again as a result of comments from the DNFSB. (1/25) Complete. (2/2)

11I. PROJECT DESIGN DRAWINGS
* None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
" See attached.
" Trench I work package training scheduled for 1/5/11 after the POD. (1 /4) Crew briefing

performed 1/5/11. (1/12) A work package revision is being completed and will be briefed by the
crew before work begins. (1/25)

" PSR in final review and plans are for WCH to have it available to be signed off Monday or
Tuesday of next week. (1/4) PSR sign off has been rescheduled for Monday, 1/17/11. (1/12)
PSR has been signed off and work has begun. (2/2)
" After PSR is signed off, cone penetrometers and lids will be pulled.
" Block wall will be completed. (1/4) The first layer of the block wall has been completed.

Once the cone penetrometers and lids are removed, the remainder of the wall will be
constructed. (1/12) Final construction of the block wall will be complete by the end of this
week. (1/25)

V. MANPOWER
" See attached.
* WCH to look into why HRA Gate Guard was asked to sign "exit" paperwork at AMH.

VI. EQUIPMENT
" No changes from last week.
* Water truck repairs.

VII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
e None.

VIII. MATERIAL
*Until weather warms up, Dust Bond needs to be shipped in heated truck. These additional costs

will be communicated to WCH as an REA. (1/18)

IX. QUALITY
" WCH QA will be participating in a factual accuracy meeting with DOE tomorrow about the DDI

QA plan. (1/4) WCH did not receive any take away input from the meeting. (1/12) This item
will remain in the minutes until DOE has submitted their findings to WCH. (1/25)

" WCH QA provided DDI with copy of assessments coming up in the near future. (1/4) Scheduled
date is Wednesday 1/26/11. (1/18) DOE will be on site to perform an assessment of WCH on
1/26/2011. (1/25) No new information. (2/2)

* QA has two new people; Amanda Toll and Jack Weaver. (2/2)
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FUTURE ASSESSMENTS
* WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-20 1 -IF-0664-SDR-023) (8/24) WCH
has received and accepted the CAP from DDI for SDR-023. Corrective action timeline has been
extended to January. (11/9) WCH to perform surveillance for CAP implementation due 2/1/1 1.
(1/12)

" WCH to issue SDR (FR-201 O-IF-0749-SDR-024) to DDI for IH breathing air calibration issues.
(10/12) WCH has received CAP from DDI. (11/9) WCH to perform follow-up surveillance for
implementation of CAP. (11/30) WCH has accepted the CAP for this SDR. WCH will perform
final surveillance in the near future to close this item. Surveillance will be completed by 2/24/11.
(1/12)

* WCH to provide SDR (FR-201 0-IF-0826-SDR-025) today to DDI for Ill equipment past the
calibration date. (9/28) WCH has received CAP from DDI. (11/9) WCH to perform follow-up
surveillance for implementation of CAP. (11/30)

* WCH will be issuing a new SDR to DDI relating to the OMP walkdown performed by WCH
EPL. (1/18) FR-201 1-IF-201 l-0015-SDR-0O1 was submitted to DDI on 1/18/2011. WCH has
received CAP from DDI on 1/20/11. (1/25) WCH EPL audit of OMP procedures last week.
DDI is documenting when fuel is received, but not as it is being used. (2/2)

X. REQUESTS FOR INFORMATION
*DDI has requested a definition of an anomaly from WCH. (1/25)

XI. TECHNICAL DATA SUBMITTALS/STATUS
* See attached.

XII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIII. CORRESPONDENCE (since last meeting)
" Letter from DDI: Formal Request for Operations and Overhead extension
* Letter to DDI: Response to Request for 0 & 0 extension
* Weekly Progress Review Meeting Minutes, February 2, 2011

XIV. IN VOICE AND PAYMENT STATUS
* DDI is submitting invoice to WCH which will include CN invoices.
* DDI needs to acknowledge Modification No. 2 to WCH. (1/18) DDI had questions on certain

amounts. WCH SAE answered the questions to the agreement of DDI. (1/25)
* WCH will be issuing Modification No. 3 which will be ad administrative modification relating to

the procurement turn-over from John Heard to Doug Ordal. (1/18) DDI has submitted their
acceptance of this modification. (1/25)

" RFP for January is in the system for payment next week. (2/2)

XV. OTHER COMMENTS/NEW ACTION ITEMS
*DDI is requesting a full scope of work for Trench 1. They believed this was supposed to have

been provided as part of CN 010. WCH will look into this. (2/2)

Attachment(s): As noted above.
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Washington
Closure

WCH Hanford
Meeting Minutes
JW WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

11111101M Clinton J. Adamson 2 /

February 8, 2011

ATEDE DISRIBTIO

C. J. Adamson X3-16 D. Bollinger (DDI)
E. L. Adamson X3-40 R. D. Cantwell N3-30
A. Gagnon X9-08 Q. L. Grist X3-16
W. R. Junkins X3-16 T. Dance (DDI) X3-17
D. C. Ordal H4-17 J. L. Dennis N3-30
S. E. Parnell X3-16 R. A. Dodd H14-24
J. R. Soulia (DDI) X3-1 7 C. Flowers (DDI) X3-17
B. E. Stubbs X3-16 T. A. Foster N3-30
H. Williams III X3-16 R. Ganapathy X3-40

R. T. Hansen H4-17
S. J. Huddleston X3-16
D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. C. Weber (DDI) X3-17
J. Zeisloft A3-04
Project File, X3-1 6
Records and Document Control H4-1 1

A meeting on the above subject was held on February 8, 2011 at 11 8-K, MO-755.

1. SAFETY
* Safety topic: Discussed incident at the railroad project where a truck tried to move forward but

still had the landing gear down. The action bent the landing gear and damaged the trailer.
Discussed the need for paying attention to details.

II. ACTION ITEMS FROM LAST MEETING/STATUS
" Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.

(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)
* On 7/8/2010 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\201 l\February\2-8-l I Weekly Progress.doc
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rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time TBD. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26) Meeting rescheduled for today at 1:00 to discuss the last couple weeks. A
meeting to discuss impacts TBD. (11/2) Delay status meeting today at 1:00. (11/9) WCH and
DDI met on 11/15/2010 and will continue these discussions. (11/16) WCH would like to have
complete agreement on delays so DDI is in a position to submit request for delays past 45 days.
The weekly meetings will resume beginning Thursday, 12/2. (11/30) Currently, delays have been
discussed through the end of November. DDI to respond to WCH letter regarding delays.
Moving forward, DDI will follow the equipment and manpower process as lined out in Exhibit B
from this date forward. (12/7) WCH is requesting that DDI provide a letter of agreement on the
45-day of scheduled delays. In return, WCH will provide to DDI a letter agreeing to a calculated
method versus TIA for delays. November 3 0Oth was the last day of the 45-day of delays. (12/14)
WCH to respond to 12/15/10 DDI delays letter, concurrent to meeting 45 days of Exhibit B
delays as of 11/30/10. This letter will include explanation of how the delay days were
determined/calculated. (12/28) WCH will have letter to DDI completed by COB today. (1/4)
WCH Procurement has letter and is working on distribution of letter to DDI. (1/12) Procurement
will issue the letter by COB today. (1/18) Delays for December are recorded and up-to-date and
WCH/DDI are working through the delays for January. The delays in further discussion are
related to equipment delays versus personnel delays. DDI has submitted an updated equipment
list with rates for WCH to review. (1/25) Procurement is reviewing equipment standby rates.
They are also evaluating standby versus delays and effect each has on the contract. (2/2) No
change. (2/8)

* Stainless steel acid overpack decontamnination needs to be completed. (10/12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26) Characterization
plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2) No change. (11/9) WCH is developing a characterization plan.
(11/16) No update. (11/30) Characterization plan is with WCH Engineering for review. (12/7)
No update. (12/14) Characterization plan is at the planning for evaluation. (12/28) No change.
(1/4) Plan has been returned from the planning department and is in review by project
management. WCH would like to have review complete and returned to planning with changes
this week. (1/12) Hans Carmen, RE who will be helping Doug Teachout, will be taking the lead
in finalizing this plan. (1/18) A JHA walkdown is scheduled for tomorrow. Once final tweaks
are completed, plan will be reviewed with the crew and implemented. (1/25) No update. (2/8)

" RCTs working on survey of trenches D, E, P and G to prepare for GPERS survey. (11/16)
Surveys on hold due to weather conditions. (11/30) DDI requests trenches D, E, P, and G
retainage release. WCH is evaluating this. Surveys to begin, weather and personnel permitting.
(12/14) RCTs scheduled to begin surveys of trenches D and P on 1/3/11. (12/28) WCH
suggested that Trenches 0, J, L and H be down posted. (1/4) Down posting of trenches not yet
complete. Some additional debris in the bottom of the trenches will need to be excavated and
disposed of prior to down posting. (1/12) There are twelve (12) small spots that will be dug (no
more than 6" by shovel) and bagged by a laborer in full PPE with RCT support before area will
be downposted. (1/18) Approximately half of the spots have been cleaned up to date. (1/25)
Most of the trenches have been down posted to SCA. The south slope is still up posted near
Trench H/I. There will be RBA areas where the debris has been identified. (2/8)
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*DDI is requesting a full scope of work for Trench 1. They believed this was supposed to have
been provided as part of CN 010. WCH will look into this. (2/2) No update. (2/8)

I11. PROJECT DESIGN DRAWINGS
* None.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.
* Trench I silos 3, 4, 5 and 2 have been excavated to the 10' level with no issues so far. (2/8)
* Trench N has been down posted from a BCA.
" No work this Friday.

V. MANPOWER
" None.
" WCH to look into why HRA Gate Guard was asked to sign "exit" paperwork at AMH. (2/2) No

update (2/8)

VI. EQUIPMENT
0 No changes from last week.

VII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

VIII. MATERIAL
*Until weather warms up, Dust Bond needs to be shipped in heated truck. These additional costs

will be communicated to WCH as an REA. (1/18) To date one load has been delivered using the
heated transport. (2/8)

IX. QUALITY
*WCH QA will be participating in a factual accuracy meeting with DOE tomorrow about the DDI

QA plan. (1 /4) WCH did not receive any take away input from the meeting. (1 /12) This item
will remain in the minutes until DOE has submitted their findings to WCH. (1/25)

FUTURE ASSESSMENTS
* WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-2010-IF-0664-SDR-023) (8/24) WCH
has received and accepted the CAP from DDI for SDR-023. Corrective action timeline has been
extended to January. (11/9) WCH to perform surveillance for CAP implementation due 2/1/11.
(1/12) WCH and DDI will meet to discuss. (2/8)

" WCH will be performing a follow-up surveillance (to be completed by March) to verify the
implementation of the corrective action plans for FR-201 0-IF-0749-SDR-024 and 025. This
surveillance, when acceptable, will close out these two SDRs. (2/8)

* WCH issued a new SDR to DDI relating to the OMP walkdown performed by WCH EPL. (1/18)
FR-201 1-IF-201 1-0015-SDR-001 was submitted to DDI on 1/18/2011. WCH has received CAP
from DDI on 1/20/11. (1/25) WCH EPL audit of OMP procedures last week. DDI is
documenting when fuel is received, but not as it is being used. (2/2)
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X. REQUESTS FOR INFORMATION
*DDI has requested a definition of an anomaly from WCH. (1/25)

XI. TECHNICAL DATA SUBMITTALS/STATUS
* None.

XII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 See attached.

XIII. CORRESPONDENCE (since last meeting)
" Letter from DDI: Response to SDR-FR-201 I1-IF-201 1-0015-SDR-000 1 - UPDATED
* Letter to DDI: Declination of SDR-201 1 -0001
" Weekly Progress Review Meeting Minutes, February 8, 2011

XIV. INVOICE AND PAYMENT STATUS
" DDI is submitting invoice to WCH which will include CN invoices.
* DDI to submit January invoice this week.
" CN 34 and 36 will be put into a requisition this week for payment.

XV. OTHER COMMENTS/NEW ACTION ITEMS
* DDI notified of signage improvements needed in excavation areas. Some areas do not have signs,

some need to be revised. DDI will look into this. (2/8)
" A corrective action (IF) has been written for extension cords. The hydrant at the CHPRC line is

heat taped and powered by an extension cord. Inspections, per procedure, should be done daily
on the whole cord. This cord is covered by a board and it is not apparent that the inspections are
being completed.

* Introduction of Brian Stubbs who will be taking over for Scott. Scott will be transitioning; to
interim Deputy Director.

" Need to do a run through of the anomaly checklist. It has been a while since it has been used.

Attachment(s): As noted above.
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CCN: 156756
11JCHWashingtonWEEClosure
W1 Hanford

Meeting Minutes
I- WEEKLY PROGRESS REVIEW MEETING C008753A00

llffill Distribution

JLG Clinton J. Adamson

February 15, 2011

ATNES DSTRBUIO

C. J. Adamson X3-16 D. Bollinger (DDI)
E. L. Adamson X3-40 R. D. Cantwell N3-30
Q. L. Grist X3-16 J. L. Dennis N3-30
T. Dance (DDI) X3-17 C. Flowers (DDI) X3-17
R. A. Dodd H4-24 T. A. Foster N3-30
A. Gagnon X9-08 R. Ganapathy X3-40
D. C. Ordal H4-17 R. T. Hansen H4-17
J. R. Soulia (DDI) X3-17 S. J. Huddleston X3-16
B. E. Stubbs X3-16 W. R. Junkins X3-16
H. Williams I11 X3-16 S. E. Parnell X3-16

D. G. Saueressig N3-30
M. Sherman (DDI) X3-17
D. B. Teachout X3-16
H. C. Weber (DDI) X3-17
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4-1 1

A meeting on the above subject was held on February 15, 2011 at 11I8-K, MO-755.

1. SAFETY
*Safety topic: Discussed putting detailed personal information on social network sites, particularly

be cautious about telling when your home will be empty. There has been a rash of burglaries
resulting from these types of postings.

II. ACTION ITEMS FROM LAST MEETING/STATUS
" Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.

(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)
" On 7/8/20 10 DDI submitted a letter addressing delays. WCH commits to providing a response

when the STR returns from vacation. This will be a priority upon his return. (7/20) WCH will
have this to DDI by the end of the week. (8/3) WCH has prepared a response letter and it will be
given to DDI today. (8/10) Discussion of delays and WCH's letter in response to DDI's request.
Further discussion tabled to another meeting. (8/17) The next meeting will be a line-by-line
review. To be scheduled for next week. (8/24) DDI to provide a letter response. Meeting

Z:\Administrative Assistant\Project Progress Review Weekly Meetings\201 I 'Februarv'2-15-Il Weekly Progress.doc
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rescheduled for Wednesday 9/1. (8/3 1) Meeting held last week, scheduling will continue as
needed. (9/7) DDI would like to schedule this to follow the 9/27 1:00 meeting. (9/22) Meeting
rescheduled for Monday at 1:00 p.m. (9/28) Delay impacts meeting scheduled for 10/6/10 at
1:00. (10/5) Delay impacts meeting to be rescheduled, time TBD. (10/12) DDI has completed
review and would like to meet again to put this issue to rest. Meeting will be scheduled as soon
as possible. (10/26) Meeting rescheduled for today at 1:00 to discuss the last couple weeks. A
meeting to discuss impacts TBD. (11/2) Delay status meeting today at 1:00. (11/9) WCH and
DDI met on 1/ 15/20 10 and will continue these discussions. ( 1/ 16) WCH would like to have
complete agreement on delays so DDI is in a position to submit request for delays past 45 days.
The weekly meetings will resume beginning Thursday, 12/2. (11/30) Currently, delays have been
discussed through the end of November. DDI to respond to WCH letter regarding delays.
Moving forward, DDI will follow the equipment and manpower process as lined out in Exhibit B
from this date forward. (12/7) WCH is requesting that DDI provide a letter of agreement on the
45-day of scheduled delays. In return, WCH will provide to DDI a letter agreeing to a calculated
method versus TIA for delays. November 3 0 'h was the last day of the 45-day of delays. (12/14)
WCH to respond to 12/15/10 DDI delays letter, concurrent to meeting 45 days of Exhibit B
delays as of 11/30/10. This letter will include explanation of how the delay days were
determined/calculated. (12/28) WCH will have letter to DDI completed by COB today. (1/4)
WCH Procurement has letter and is working on distribution of letter to DDI. (1/ 12) Procurement
will issue the letter by COB today. (1/18) Delays for December are recorded and up-to-date and
WCH/DDI are working through the delays for January. The delays in further discussion are
related to equipment delays versus personnel delays. DDI has submitted an updated equipment
list with rates for WCH to review. (1/25) Procurement is reviewing equipment standby rates.
They are also evaluating standby versus delays and effect each has on the contract. (2/2) No
change. (2/8) Procurement is still evaluating and will make this a priority. (2/15)

* Stainless steel acid overpack decontamination needs to be completed. (10/ 12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26) Characterization
plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2) No change. (11/9) WCH is developing a characterization plan.
( 1/ 16) No update. (11/30) Characterization plan is with WCH Engineering for review. (12/7)
No update. (12/14) Characterization plan is at the planning for evaluation. (12/28) No change.
(1/4) Plan has been returned from the planning department and is in review by project
management. WCH would like to have review complete and returned to planning with changes
this week. (1/12) Hans Carmen, RE who will be helping Doug Teachout, will be taking the lead
in finalizing this plan. (1/18) A JHA walkdown is scheduled for tomorrow. Once final tweaks
are completed, plan will be reviewed with the crew and implemented. (1/25) No update. (2/8)
JHA walkdown scheduled for 2/16 and will include post-planning and a walkdown with the
associated crew. In preparation for this activity, DDI is inspecting and updating the certs on the
bottle carts. (2/15)

" RCTs working on survey of trenches D, E, P and G to prepare for GPERS survey. (11/16)
Surveys on hold due to weather conditions. (11/30) DDI requests trenches D, E, P, and G
retainage release. WCH is evaluating this. Surveys to begin, weather and personnel permitting.
(12/14) RCTs scheduled to begin surveys of trenches D and P on 1/3/11. (12/28) WCH
suggested that Trenches 0, J, L and H be down posted. (1 /4) Down posting of trenches not yet
complete. Some additional debris in the bottom of the trenches will need to be excavated and
disposed of prior to down posting. (1/12) There are twelve (12) small spots that will be dug (no
more than 6" by shovel) and bagged by a laborer in full PPE with RCT support before area will
be downposted. (1/18) Approximately half of the spots have been cleaned up to date. (1/25)
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M~ost of the trenches have been down posted to SCA. The south slope is still up posted near
Trench H/I. There will be RBA areas where the debris has been identified. (2/8) LORAD will
be finished next week. Based on information already received, there will be several spots that
will require clean up and will then be re-surveyed. (2/15)

* DDL is requesting a full scope of work for Trench 1. They believed this was supposed to have
been provided as part of CN 030. WCH will look into this. (2/2) No update. (2/8) WCH will
letter or other documentation to DDI soon. One consideration is to rev CN 030 to include
reference to Trench I work package which is specific in scope. (2/15)

* DDI notified of signage improvements needed in excavation areas. Some areas do not have signs,
some need to be revised. DDI will look into this. (2/8) DDI indicated postings are in process of
being updated. (2/15)

" A corrective action (IF) has been written for extension cords. The hydrant at the CHPRC line is
heat taped and powered by an extension cord. Inspections, per procedure, should be done daily
on the whole cord. This cord is covered by a board and it is not apparent that the inspections are
being completed. (2/8) DDI is working on a resolution. (2/15)

" Need to do a run through of the anomaly checklist. It has been a while since it has been used.
(2/8) DDI is reviewing the bottle cart checklist and will have it updated and ready for use when
needed. (2/15)

111. PROJECT DESIGN DRAWINGS
* None.
* DDI given notice that when LARADS and close out sampling is completed it will be time to

schedule final civil survey drawings.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
" See attached.
" All Trench I silos have been excavated to the 10' level. As anticipated, around the 9 to 10 foot

level the excavator encounters a lid like plate. There has been no dose associated with the plate at
this time. The plan is to go back and continue remediation past the 10' level, beginning with silo
3. A question was raised whether the lid should be considered an anomaly. (2/15)

" Trench N has now been posted as an HPA (High Particle Area.)

V. MANPOWER
* None.
" DDI has reduced the crew by two laborers. Announced that Heather Weber is leaving the project,

the search for her replacement is underway.

VI. EQUIPMENT
* No changes from last week.
* Watts will be removing Haul Truck #303 from service. DDI will be requesting release from the

contract for that truck.
" Watts also anticipates reducing the number of excavators on site, with the John Deere 450

machine being the one to leave site first as it is a rental.

VII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.
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VIII. MATERIAL
*Until weather wars up, Dust Bond needs to be shipped in heated truck. These additional costs

will be communicated to WCH as an REA. (1/18) To date one load has been delivered using the
heated transport. (2/8) There should not be any more need for heated truck as the weather is
warming up above the freezing point. (2/15)

IX. QUALITY
*WCH QA will be participating in a factual accuracy meeting with DOE tomorrow about the DDI

QA plan. (1/4) WCH did not receive any take away input from the meeting. (1/12) This item
will remain in the minutes until DOE has submitted their findings to WCH. (1/25)

FUTURE ASSESSMENTS
* WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-2010-IF-0664-SDR-023) (8/24) WCH
has received and accepted the CAP from DDI for SDR-023. Corrective action timeline has been
extended to January. (11/9) WCH to perform surveillance for CAP implementation due 2/1 /11.
(1/12) WCH and DDI will meet to discuss. (2/8) WCH QA is working on a compensatory plan
for DDI. (2/15)

* WCH will be performing a follow-up surveillance (to be completed by March) to verify the
implementation of the corrective action plans for FR-201 0-IF-0749-SDR-024 and 025. This
surveillance, when acceptable, will close out these two SDRs. (2/8)

* WCH issued a new SDR to DDI relating to the OMP walkdown performed by WCH EPL. (1/18)
FR-201 1-IF-2011-0015-SDR-001 was submitted to DDI on 1/18/2011. WCH has received CAP
from DDI on 1/20/11. (1/25) WCH EPL audit of OMP procedures last week. DDI is
documenting when fuel is received, but not as it is being used. (2/2) WCH rejected the initial
CAP from DDI. A second response was submitted by DDI and WCH has approved. (2/15)

X. REQUESTS FOR INFORMATION
*DDI has requested a definition of an anomaly from WCH. (1/25) WCH is working through

contract terminology discrepancies and conflicts, but will attempt to make this response a priority.
(2/15)

X1. TECHNICAL DATA SUBMITTALS/STATUS
* None.

XII. CHANGE NOTICES/STATUS/CHANGE ORDERS
" See attached.
* Procurement anticipates issuing Modification No. 4 next week.
" An option to rev CN 030 to include the work scope contained in the Trench I work package is

being considered. (2/15)

XIII. CORRESPONDENCE (since last meeting)
* Letter from DDI: REA - Transportation Costs for Dust Bond
" Weekly Progress Review Meeting Minutes, February 15, 2011
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XIV. INVOICE AND PAYMENT STATUS
*DDL to submit January invoice this week. (2/8) WCH received the invoice on 2/16 from DDI.

WCH stressed that DDI needs to be more timely in their submission of invoices. Reminder that
February end of month is February 2 0 1h.

XV. OTHER COMMENTS/NEW ACTION ITEMS
" There is an All Hands Meeting next week, 2/24. The project will shutdown in time to leave

around 1:30 for the Three Rivers Convention Center. (2/15)
* Heat stress management Is upcoming.
* DDI indicated that they anticipate working next Friday, February 2 5th

Attachment(s): As noted above.
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CCN: 156757

WashingtonWCH Closure
Meeting Minutes

WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

Clinton J. Adanmson

February 22, 2011

* IE~E ISTRIUTIO

C. J. Adamson X3-16 D. Bollinger (DDI)
E. L. Adamson N3-23 R. D. Cantwell N3-30
Q. L. Crist X3-16 T. Dance (DDI) X3-17
A. Gagnon X9-08 J. L. Dennis N3-30
W. R. Junkins X3-16 R. A. Dodd H4-24
D. C. Ordal H4-17 C. Flowers (DDI) X3-17
M. Sherman (DDI) X3-17 T. A. Foster N3-30
J. R. Soulia (DDI) X3-17 R. Ganapathy X3-40
B. E. Stubbs X3-16 R. T. Hansen H4-17
H. Williams III X3-16 S. J. Huddleston X3-16

S. E. Parnell X3-16
D. G. Saueressig N3-30
D. B. Teachout X3-16
H. C. Weber (DDI) X3-1 7
J. Zeisloft A3-04
Project File, X3 -16
Records and Document Control H4-11I

A meeting on the above subject was held on February 22, 2011 at 11 8-K, MO-755.

I. SAFETY
* Safety topic: Discussed changing conditions, especially when driving to the All-Hands meeting

this week. Watch for people passing. Be aware of your surroundings.

ti. ACTION ITEMS FROM LAST MEETING/STATUS
" Prior to moving the truck scale with the non-conforming lifting eye, a lift plan will be developed.

(8/3) This item will remain in these minutes until demobilization as a reminder. (8/10)
" DDI has submitted an updated equipment list with rates for WCH to review. (1/25) Procurement

is reviewing equipment standby rates. They are also evaluating standby versus delays and effect
each has on the contract. (2/2) No change. (2/8) Procurement is still evaluating and will make
this a priority. (2/15) Procurement has completed their review and observations will be given to
DDI this week. (2/22)

" Stainless steel acid overpack decontamination needs to be completed. (10/12) This has not yet
been done. Drums are currently contained in the anomaly staging area. (10/26) Characterization

Z:\Administrative Assistantfroject Progress Review Weekly Meetings\201 lk~ebniary2-22-11 Weekly Pmogress.doc
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plan development is in process. The drums are in an exclusion zone due to the contamination on
the outside of the drums. (11/2) No change. (11/9) WCH is developing a characterization plan.
(11/16) No update. (11/30) Characterization plan is with WCH Engineering for review. (12/7)
No update. (12/14) Characterization plan is at the planning for evaluation. (12/28) No change.
(1/4) Plan has been returned from the planning department and is in review by project
management. WCH would like to have review complete and returned to planning with changes
this week. (1/12) Hans Carmen, RE who will be helping Doug Teachout, will be taking the lead
in finalizing this plan. (1/18) A JHA walkdown is scheduled for tomorrow. Once final tweaks
are completed, plan will be reviewed with the crew and implemented. (1/25) No update. (2/8)
JHA walkdown scheduled for 2/16 and will include post-planning and a walk down with the
associated crew. (2/15) JHA walk down has been completed, revisions will be made based on
questions asked. Another JHA will be scheduled when revisions are complete. (2/22)

* In Trenchs D, E, P, and G, there are twelve (12) small spots that will be dug up (no more than 6"
by shovel) and bagged by a laborer in full PPE with RCT support before area will be downposted.
(1/18) Approximately half of the spots have been cleaned up to date. (1/25) Most of the
trenches have been down posted to SCA. The south slope is still up up-posted near Trench H/I.
There will be RBA areas where the debris has been identified. (2/8) LARADS will be finished
next week. Based on information already received, there will be several spots that will require
clean up and will then be re-surveyed. DDI is reviewing the bottle cart checklist and will have it
updated and ready for use when needed. (2/15) LARADS will be back tomorrow to develop
plan. DDI is checking the certs on bottles that were delivered this week. (2/22)

* DDI is requesting a full scope of work for Trench I. They believed this was supposed to have
been provided as part of CN 030. WCH will look into this. (2/2) No update. (2/8) WCH will
provide letter or other documentation to DDI soon. One consideration is to rev CN 030 to include
reference to Trench I work package which is specific in scope. (2/15) Rev. I of CN 030 is being
developed and will be issued this week. (2/22)

* Need to do a run through of the anomaly checklist. It has been a while since it has been used.
(2/8)

" DDI notified of signage improvements needed in excavation areas. Some areas do not have signs,
some need to be revised. DDI will look into this. (2/8) DDI indicated postings are in process of
being updated. (2/15) DDI and WCH PSR will conduct a walk down of signage tomorrow.
(2/22)

" A corrective action (IF) has been written for extension cords. The hydrant at the CHPRC line is
heat taped and powered by an extension cord. Inspections, per procedure, should be done daily
on the whole cord. This cord is covered by a board and it is not apparent that the inspections are
being completed. (2/8) DDI is working on a resolution. (2/15) DDI to install the cover
tomorrow morning. (2/22)

* DDI indicated that they anticipate working next Friday, February 2 5 'h, weather permitting.

I11. PROJECT DESIGN DRAWINGS
* None.
* DDI given notice that when LARADS and close out sampling is completed it will be time to

schedule final civil survey drawings. (2/15) DDI would like to schedule LARADS for trenches
D, P, F, C and 0. WCH indicated that the "hot spot" in trench 0 needs to be taken care of before
LARADS can be scheduled to survey that trench. (2/22)

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.



Progress Review Meeting
Page 3

* All Trench I silos have been excavated to the 10' level. As anticipated, around the 9 to 10 foot
level the excavator encounters a lid like plate in Silo 6. There has been no dose associated with
the plate at this time. The plan is to go back and continue remediation past the 10' level,
beginning with silo 3. A question was raised whether the lid should be considered an anomaly.
(2/15)

" Trench N has now been posted as an HPA (High Particle Area.)

V. MANPOWER
* DDI announced that they will not be replacing their admin position at this time.

VI. EQUIPMENT
" Watts will be removing Haul Truck #303 from service. DDI will be requesting release from the

contract for that truck. (2/15)
" Watts also anticipates reducing the number of excavators on site, with the John Deere 450

machine being the one to leave site first as it is a rental. (2/15)

VII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
0 None.

VIII. MATERIAL
* None.

IX. QUALITY
*WCH QA will be participating in a factual accuracy meeting with DOE tomorrow about the DDI

QA plan. (1/4) WCH did not receive any take away input from the meeting. (1/12) This item
will remain in the minutes until DOE has submitted their findings to WCH. (1/25)

FUTURE ASSESSMENTS
* WCH will be issuing SDR this week to DDI for deficiencies for DDI Procurement

Controls/Control or Purchased Items and Services. (FR-2010-LF-0664-SDR-023) (8/24) WCH
has received and accepted the CAP from DDI for SDR-023. Corrective action timeline has been
extended to January. (11/9) WCH to perform surveillance for CAP implementation due 2/1 /11.
(1/12) WCH and DDI will meet to discuss. (2/8) WCH QA is working on a compensatory plan
for DDI. (2/15)

* WCH will be performing a follow-up surveillance (to be completed by March) to verify the
implementation of the corrective action plans for FR-2010-WF-0749-SDR-024 and 025. This
surveillance, when acceptable, will close out these two SDRs. (2/8) WCH project management
will be meeting today to review completion of SDR actions. (2/22)

" WCH issued a new SDR to DDI relating to the OMP walkdown performed by WCH EPL. (1/18)
FR-201 I -IF-201 l-0015-SDR-O01 was submitted to DDI on 1/18/2011. WCH has received CAP
from DDI on 1/20/11. (1/25) WCH EPL audit of OMP procedures last week. DDI is
documenting when fuel is received, but not as it is being used. (2/2) WCH rejected the initial
CAP from DDI. A second response was submitted by DDI and WCH has approved. (2/15)
WCI- project management will be meeting today to review completion of SDR actions. (2/22)
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X. REQUESTS FOR INFORMATION
DDI has requested a definition of an anomaly from WCH. (1/25) WCH is working through
contract terminology discrepancies and conflicts, but will attempt to make this response a priority.
(2/15) WCH issued letter regarding anomalies today. (2/22)

XI. TECHNICAL DATA SUBMITTALS/STATUS
* None.

X11. CHANGE NOTICES/STATUS/CHANGE ORDERS
" See attached.
* Procurement anticipates issuing Modification No. 4 this week. REA is in process, finalizing

answers to questions from WCH management. (2/22)
" An option to rev CN 030 to include the work scope contained in the Trench I work package is

being considered. (2/15) Rev. I of CN 030 should be issued by the end of the week. (2/22)

XIII. CORRESPONDENCE (since last meeting)
* Letter to DDI: Definition of an Anomaly
* Weekly Progress Review Meeting Minutes 2/15/2011

XIV. INVOICE AND PAYMENT STATUS
*DDI to submit January invoice this week. (2/8) WCH received the invoice on 2/16 from DDI.

WCH stressed that DDI needs to be more timely in their submission of invoices. Reminder that
February end of month is February 20'.

XV. OTHER COMMENTS/NEW ACTION ITEMS
*DDI asked about the requested extension for 0 & 0, they anticipate submitting requested

information today. (2/22)

Attachment(s): As noted above.
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Washington .C-- -- 47WCHClosureWCH Hanford 411Meeting Minutes
111169101 WEEKLY PROGRESS REVIEW MEETING C008753A00

Distribution

W=1911=Christopher L. Beach

11111"A'IM July 28,2009

ATEDE DSTRBTO
C. L. Beach X3-16 E. L. Adamson X3-40
D. Bollinger (DDI) S. C. Bentti X3-16
R. D. Belden (DDI) R. D. Cantwell N3-30
S. D. Bigham N3-30 R. A. Dodd H4-24
Q. L. Crist X3-16 T. A. Foster N3-30
T. M. Greager X3-40 R. Ganapathy X3-40
L. N. Grossarth X9-08 D. L. Schilperoort T2- 10
R. M. Harrison N3-30 J. A. Ware N3-30
J. A. Heard H4-17 Project File, X3-16
S. J. Henneman X9-08 Records and Document Control H4-1 I
L. R. Miller (DDI)
S. W. Parnell X3-16
S. A. Strope (DDI)
D. B. Teachout X9- 10
R. C. Voeks L6-06
H. Williams N3-30
A. E. Zacharias X9-08

A meeting on the above subject was held on July 28, 2009 at I118-K, MO-755.

1. SAFETY
*Safety topic: Be prepared when commuting. Be prepared by carrying cell phone, emergency kit,

etc.

1I. ACTION ITEMS FROM LAST TMEETING/STATUS
* Received two submittals from DDI for review: Security Plan (Submittal 08-001-001), Baseline

Schedule.

[I1. PROJECT DESIGN DRAWINGS
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11I. PROJECT DESIGN DRAWINGS
* Received a sketch showing the potential layout of the RCT and POD trail er/offices.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
" See attached mobilization schedule draft. DDI to include legend or key for color coding." DDI provided preliminary sketc hes of trailer floor plans for the contractor and RCT trailers.

V. WEEKLY PRODUCTION TABLE
* See attached table.
* Discussion about sorting processes. There will be two (2) craters to begin excavation secondary

sorting.

VI. MANPOWER
* None.

VII. EQUIPM[ENT
" DDI raised the question about the possibility of holding the equipment inspections at the Watts'yard in Kennewick prior to bringing equipment on site in order to expedite any necessary changes

for the initial mobilization effort.
" DDI asked about using the WCH excavator (located at 618- 1) equipment attachments that are

controlled as rad equipment.
* WCH to get an inventory of buckets, shear and hammer breakers that might be available for

use.
" Discussion held about the number of excavators that will be on site.

*Will be six (6) excavators on site, two(2) for the initial sort, two (2) for the secondary sort and
two (2) for loadout.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
" Chris/Shane to check on GPR scans and Excavation Permit for site.
" DDI to prepare anomaly handing and tracking processes for review.
* WCH to provide a drum handling plan "straw-man" example to DDI.
" Mobilization work package is to be developed.

IX. MATERIAL
*There will be a meeting on 7/29 to discuss 1H equipment preparation. Chris Beach is to be

included in this meeting.

X. QUALITY
* None.

XI. REQUESTS FOR INFORMATION
*Project phone list including c-mails will be published by WCH shortly.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* 08-001-001 Security Program for 188-K- I Burial 7/23/09 WCH in Review

Ground Remediation Project
* DDI provided copy of their Submittal Log and planned submittal schedule.



Progress Review Meeting
Page3

XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
0 None.

XIV. CORRESPONDENCE
* None.

XV. IN VOICE AND PAYMENT STATUS
0 None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
*Discussion with DDI of potential change notice to replace the skin on the tent. Fall protection

plan required before bringing trailers on-site.
*Fall protection plan will be similar to the one in use at 6 18-10 mobilization by Pac Mobile. Fall

Protection Plan required before bringing trailers on-site.
- Copy of Standing Order will be provided to DDI when received.

*Need to have Letter of Credit rather than Performance Bond. DDI instructed to submit original
Letter of Credit to WCH.

* DDI submitted copies of the proposed "Chemical Inventory Log", "Employee Training Log", and
"Daily Report" forms.

* A reminder to DDI that all stand by and delays need to be approved by the Project Manager and
STR and documented daily on form as per Exhibit C of the subcontracts.

" WCH to check on getting an inventory of drums, boxes, pallets, etc from 618-1 and 100-D for
site.

" DDI is working with Dade Moeller for IH plan.

Attachment(s): As noted above.



00U

" --- ---

C 3-

-- -- - ..

C 4

--- --- ... ...

- -. , -- - - -

... ... ----

04 0 0

zz

cby E

90 0 00 -



9 - -- - - - - --- - - - - - - - - -- - - - -

o Co

o ---------- C J--

N------ 

----

C

I ----- 
- - -- - 7~

C,- ---- - -----

c~~ ~~ §-- -- ------- --- ---

CY ----

d d

(fl LL0 0 L

usC

I U

UIl



005 -- cr---

Z- ad o

0 T- -

Z= 6

0

0 --- -- -0,

-------- .... ......

v 0

C -

- -- - - - -- La

-- - -------

0 EL

0 > >

0 0 , > >

C) -

wd ctW~ < w
0(



0

CY

o --

0

0 0 o

z-. z C

- 00

>~~ C C c

.3 E

0

'I 
<

L I Lij
4-C



1-i

toK
* CL~-- 

-

E1 T- tT-7

"i 117
E 71 r

A1 U~ 1

-~ 7 - - 4-- -

V~t 123 V

-~ 77 I ±-

~ ~ FIT

~ - z~i~il



- - ~- -~ - -~ -~ -~ - - - - - -

- - - i-i I- 7 :4
- 1t'r,-I,-i.; -- ti

o - -~-~ - - i

-~ *i-tTh 1-4 LH K
- - - 1t 't -1---1- -] - +- 712-I -

-~ - - - ~r -~ - -

* '~' 1- -~ -42~. -- 4I- - - -1 -I * '-~ -
1 1 I -l - -

~ I -' ~ ~ 1 -i ~ I -

~- ~- - -- ~- - -I> r--~ 2 TVT~T
-. -~ 7 12
- t-- -~ -~ -: -12 ~-] -, -

-- r---I I-

_ -~ -~ -~ TTT~T~
- 1 T ~ I V

K -- '-'--' -, ---~ - - ti -r-,* fl - -
~~(0

- ~
- 421272-72 1 -- -

(.-.q, F H -I--- ~- ~'~~~~1~~

1~~~~ -" -- H ---- -- -i
-- T -- 1 1------, -1

~ -~ - 2 -i-LI2 - -t -~

-+ -~

N 7 ~T772 72772 I -, ---- ' -

~Id ~H2 - i-i 2- -~

- -~ -

- - ---1 -~ --- ~ - 2- -,
-I---,- z- -~ -~

'1 -1---- 1

'~ H '2 124
712 1-1

-~ -~ ---A---! -f-- -

- 14
- I -i---- t- -I--- --~---

(N~ - -A A--I - - - ~1~:4 -~ -- t-- .-

i-H .- ~ -

-7-

-. - H j--l j-.
- -~ -- p-i-I - -*7 12 14 -A--H -F- -f----

AZ tF-
mN -i--I
(N.- u-I---

L. - I 2

~~2
-- I---- a 4 -----~* ---~--AZ---2-4-~fl~<- -I- - -o -

-~---12~~
-4

_ ~ l~ --4LU ~ -7 2 - -

_ ~ +~-~-2- '~ E F-] - -I

- -4---- -, -- 1 -I

I -~~~-- - I H-'- ---

~-r

*~ 7~ ~:4 4'~- -

-- 7 r----- 11-
- r- ---- -

- - ~ - -

~F ~

~LU ~ U LU - u a-
U U = 2' a.

2 4-' 2 2C a ~ ~; U - ~. a. 2
o 2 -- ~!
- E I 2 (-'I LU
N a. ~ 2 0 a. a a.
I' ~ .~ g ~ ~a. 0 ~I
o ~ 2

o .a
LU ~ LU 5 LU LU LU LU C

0 LU - - LU LU LU LU
LU LU LU LU LU- LU LU LU h- -

LU LU

E - ai ~- 2 2 2
LU ~ LU' ~



- - -~ - - - -

'--~ V
'I ~1 '-1

- H- '' ~ 1
- - -~ ~-p '--i -, 1

'N ~1

-1-'1
'~1 -~1 t~ -i--i-. - - - - ___ t t" --F----]

I - ~ -

~oc 1 '-I i-- 71 H
- ' ~-0'~- --

1~~2: 11- ~ -- I'- 2
- - - 22 t H T t~ -"

_ - 1~-
f-I---' -H

-- CD 1 I -1--"
* -~ F.- ~ .- -i---- 222 7

1 -'-1 r-
4  

-I - ~

F: -1 ----' ~J 7122
1 -~ F

- - - - ~1 -'-i Al
H ~ -t

i --- I --A
~~-tH +1142 --2 -4-I

~1

F1 -I-I ' --4
"Co 4- 77 IIIC44 ~ -- 27 T

I, YW
- r1 -p-' 4 ~~1

- 4---
~-'1 4--i -

- - ~- -~--

-4--' H -

-4---' 1 -~

1 '---1 - -

-H-

ft --- -- '
-- 1

-4-- 4--v
22 - .--- -- I ~7 22t11--- I-A' 

t

I AlI 
-~ --12-' 12 ~-iJ -~

-- I- -<412 21
--- ~-r ~- - -~ 4- -~ -

_ 21 -

-I--I

-r i 7 ' -~ 225-4
- - - ~- -----

* I'
- 22

- - - ~- - - - - -~r - -
p v -'-- '

2
S - -

S ~ 
2

5 2
CA 44

o - 04 4411 ~
I) ~ 5 N

4, 0~ ~o .442 ~ -<04 444 4-4-n a -, 4- 44- V * ~ 44 04 44 -
'S - *- - q ~

~0 44 0 04 04 04 04 04 04 04
.4 .4 .4 44

_ ~ - 44.4 .4 =- .4 .4 .4 .4 .404 04 04 44 04 44 44 44



4)

- 0'

00; 000 0D -CD 1CD-00:0D

OfO ) ) 01c 00 I

Im C.,)

NII

D

0) 6-0



I I I

0 >C

.- o0

AR -



110 ' H

F' I ''

1110 I
'F I

F ' F I 'F

- I H
I. F

II~ F
F , I F

F F

''F I 'I F

F' F F

K FF F F F ' F'' 'I.
F 'F K~F 'F'

F I I F

JI- K ' ' I, ' F''1 KK. K
F F

- p ' F

IF *1 'I ,I, ' ii

~J~'' ':.I '~FI [J~ F, 'f~
~ 'p'' ''F K1  K I'I< F

~1- ' F I ' F' 'I,'& ~ -~ F F ,F' 'F F,

K F

K',I; 'FF I F' ' '

' F F

~IF~ '

''F''''

C -

I-'

44

,i~ ~



Dance Designs Inc.
118-K-i Burial Ground Remediatlon Project

Daily Report

Date: Wednesday,July 08, 2009

Prepared By: Ron Belden Start Time: 6:00 AM

Finish Time: 4:30 PMWeather: Partly cloudy, winds 15-25 in the afternoon, high: 880 F, low: 520 F.

Production Summary Manpower Summary
Straight

Estimated BCMV Sorted: BCM Time Overtime
Estimated Tons Loaded: Tons Classification Hrs Hirs
No. of Containers Loaded: Cans Operators
No. of Containers Shipped: Cans Laborers
No. of Anomalies Handled: 0 Each Teamsters
Anomaly Characterization: 0 Crew Hrs. Mechanic

Total 0.00 0.00
Equipment Summary
Hitachi 450 #1 hrs. Rock Truck hrs.
Hitachi 450 #2 h rs. Water Truck #1 h rs.
Hitachi 330 #1 h rs. Water Truck #2 h rs.
Hitachi 330 #2 hrs. Road Grader h rs.
Hitachi 225 #1 h rs. Front End Loader hrs.
Hitachi 225 #2 hrs. Fork Lift h rs.
Shuttle Truck #1 h rs. Shear h rs.
Shuttle Truck #2 h rs. hrs.
Shuffle Truck #3 hrs. hrs.
Shuttle Truck #4 h rs. h rs.

POD Summary
Meeting @ 0600 hrs. Safety topic discussed heat stress and how to prevent it. Work scope was discussed. Some concern
expressed over congestion and personnel working in close proximity to equipment. Excavator operators were reminded that they
control their work area and will make sure everyone is following their direction when in that area.

Work Activity Summary
Gross and secondary sorting in Trenches J, L, C and K. Loading EROF containers from Trenches C, J and D. 15 Boxes of liners
were delivered @ 1415 hrs. Handled 5 anomalies, Characterized 4 anomalies in the morning (3.5 crew hours.)
All soils disturbed today were treated with a soil fixative at the end of the shift.

SafetyfrraininaJAccident/lncident Activities
Monthly GFCI Inspections performed. All were functioning properly.

Excavation Inspections
Performed by Ron Belden @ 0645 hrs immediately after the POD. All excavations were approved for personnel entry. This was
communicated to the workforce via radio.
Air Monitor Inspections
Performed by Ron Belden (0 0545 hrs prior to the POD. All monitors were running.
Delays (Concurrence y WCH:
Rad~on Equip: No. 2 sorting crew down for 2.5 hours (0845-1115 hrs) while the CRATER system was not functioning.
Wind: Shutdown at 1500 hrs due to excessive winds (1 hour).
Other
NorthPoint Electrical was onsite to troubleshoot the Frisking Tent lighting.



Dance Designs Inc.
118-K-1 Burial Ground Remediation Project
Production Log

Date: 7/28/09 6:30 AM

_ERDIF Connr __aokTP

Cu Tona*~2 Day of m It tn Cn Lo4d(D
=0 the Week Date D1 vr ' hp)~ hp.~ Lbidsct .scaes), Lojpj

Thu 10/1/09
Fri 10/2/09 __

Sat 1-0/3/09 _

Sun 10-/4/09 -
Mo-n- 10/5/09 ____ 

_

Tue 10/6/0-9 -__ _ ____

Wed 10/7/09 
__

Thu 10/8/09 __

#4r - 10/9/09- -- - - - - -- -- - -
Sat 10/10Q/094- ___

Sun -10/111/09 _____

Mon 10/12d/09 ___

Tu 10/13/09 - __ _ __

Wed 10/14/09 
_

Thuf 1 0/157/09 ____

Sun 10/18/09 ___ 
__

Mon 10/19/09 ___

Tue 10/20/09 ____

Wed 10/21/09 
__

Thu 10-TO/22/09 ____ 
_

Fri 10/23/09 
_ _

Sat 10/24/09 -___ __ ___ _____

Sun -10/25/09 ____

-M-on -- 10/26/09 
_-_________ ___

Tue- 10/27/09-___ ___ _ _ _____

-Wed -10/28/Y09 _____

Th -u -10/29/0 - __ __ -___

Fri - 10/3(0/09
Sat -----:1 0/31/09 __ 

_

Sun 1//9__ 
_

Mon 11/20
Tue 11/3/09 __

Wed 11/4/09 ___

Th-u 11/5-/09
Fri 11/6/09__

Sat 11/7/09 - __

Sun 11/8/09 
_

Mon -1-1/9/09 -

Tue 11/10/09
Wed 11/711/09 - __



Dance Designs Inc.
11 8-K-i Burial Ground Remnediation Project
Delay Log

Lack of ERDF
______Wind Other Weather Containers

0 ayo Overall
zthe Week Date cum. Hours Hours Cum. Hours Hours Cum. Hours Hours Cum. Hours

- Thu 10/1/09
Fri 10/2/09 

__

Sat 10/3/09 ___ 
__

__ Sun 10/4/09
Mo-n 1_0_/5/09 ___ ___ __ __

_ ue 1-/6/09

Fri 10/9/09 - ___

_ Sat 10/10/09 _ _

__ Sun 10/11/09 _ ______

Mon 10/12/09 ___

Tue 1f0/ 13/0-9 -___

Wed 10/14/09 ___ ___ ___

__ Thu 10/15/09,__
Fri 10/16/09 _

__ Sat 10/17/09 - __

_ Sun 10/18/09 _______

Mon 10/19/09 _

Tue 10/20/09 
____

__ W -ed -1 0/2_1/09 - -----_ __

Thu - 10/22/09 ___

Fri 10/23/09 -__________

Sat 10/24/09 _______

Sun 1 0/25/09 -_______ ___ ___

-_Mon 10/26/09 --

Tue 10/27/09 ___________

_ __Thu 10/29/09 __

Fri- 10/30/09 --

Sat 1/10
S n 1 / 9____ _1- 

-

Mon 11/2/09 -- _

Tue 11/3/09 __ __ _- -- _

Wed 11 /4/09 
_

Thu 11/5/09- I-
Fri -- 11/6/09
Sat 11/7/09 

-

Sun 11/8/09 
- _

Mon 11/9/09
Tue 11/10/09 -_ - -_____



Dance Designs Inc.
118-K-i Burial Ground Remedlation Project
Production Log

-Manpower-

F- H- F- - ~ - ~Cl) 0 H -H a) 0 H H- *UC) 0 Cn l 0 o) o o LU)' ~ 0 LO LO m~ m '(n o) .o -- m- O R F1
Q) (n CX Day of I_-Eo

C) Ca a 0 (D 9.mthe Week, Date 0 01 - XJ m
Thu 10/1/09
Fri 10/2/09 _

Sat 10/3/09 
_ _

Sun 10/4/09 
___ _

Mon 10/5/09 
_

Tue 10/6/09 
___

Wed 10/7/09 ___

Thu 10/8/09 ___

Fri 10/9/09 _ _ _ 
_

Sat 10/10/09 
_

Sun 10/11/09 _ _

Mon 10/12/09 _

Tue 10/13/09 __ __- 
_

Wed 10/14/09 _ ____

Thu 10/15/09 _ ____

Fri 10/16/09 
- _

Sat 10/17/09__
Sun 10/18/09 _ 

_ ____

Mon 10/19/09 ___

Tue 10/20/09 __ _ 
_

Wed 10/21/09 _

Thu 10/22/09 
____

Fri 10/23/09__
Sat 10/24/09 _

Sun 10/25/09 
_

Mon 10/26/09
Tue 10/27/09 

___

Wed 10/28/09
Thu 10/29/09
Fri 10/30/09__
Sat 10/31/09
Sun 11/1/09 

_ __

Mon 11/2/09__ 
______

Tue 11/3/09
Wed 11/4/09
Thu 11/5/09
Fri 11/6/09
Sat 11/7/09 

_

Sun 11/8/09



Dance Designs Inc.
118-K-i Burial Ground Remediation Project
Production Log

Average Tare Wt.= 22000 lbs.

________ Load Number (Gross Wt from Scales) _____ ____

Cs Daily Total
SDay of Tons Loaded

0 zthe Week Date (DDI Scales) 1 2 3 4 5 6
Thu 10/1/09
Fri 10/2/09 -- _ _ ___

Sat 10/3/09 - -____

Sun 10/4/09 _ _

__ Mon 10/5/09 ___ ______ 
_

Tue 10/6/09
Wed -1 60-1-C9__ __ _ _

_ Thu 10/8/09 - _ _ _ _ _ _ __ ___ _ _ _

__ Fri 10/9/09- _ _ _ _ _ _ _ _ _ _ _ _ _ _

__ Sat 10/10/09
_ Sun 10/11/09 _ __

Mon 10/12109-_ _ __ _ ___

__ Tue 10/1 3/09 ____

Wed 10/14/09 ____ __ _____

__ Thu 10/15/09 -- _ _ __ __

ri~7 10/16/09 _ _

_ Sat -l1/1/9
Sun 10/18/09 ___

Mon 1/90 __

__ Tue 10/20/09 -_ ____

__ Wed 10/21/09 
__

__ Thu 10/22/09 
___

_ Fri 10/23/09 _

Sat 10/24/09 ___ ____

__ Sun 10/25/09 ____

__ Mon 10/26/09- 
_ ______

Tue _ 10/27/09 __ 
_

Wed 10/28/09 - _____ __ _ ___

Thu - 10/90 -d-__ _ __ _

__ Fri 10/30/09-
Sat 10/31/09

_ Sun 11/1/09 - _-________ __

_ Mon 11/2/09 
_

Tue 11/3/09- ___ _____ ____

Wed 11i1419 -_ 
_

Shu 11/8/09-- _ -_ _ _

Mon 11/8/09 - _ __

Tue 11/10/0 9 ___
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CCN: 148834
Washington
Closure

WC H Hanford
Meeting Minutes
lag= WEEKLY PROGRESS REVIEW MEETING C008753AO0

Distribution

11111=01AM Christopher L. Beach

W B _IA I January 19, 2010

ATNDE DITRBUIO

E. L. Adamson X3-40 S. C. Bentti X3-16
C. L. Beach X3-16 R. D. Cantwell N3-30
Q. L. Grist X3-16 M. D. Clancy X3-.16
L. W. Grossartli X9-08 R. A. Dodd H14-24
J. A. Heard H4-17 C. Flowers (DDI)
W. R. Junkins X3-16 T. A. Foster N3-30
P. Kennedy (DD I) R. Ganapathy X3-40
S. E. Parnell X3-16 T. M. Greager X3-16
M. Sherman (DDI) S. J. Henneman X3-16
D. B. Teachout X3-16 R. A. Nunamaker X3-16
A. S. White (DDI) J. Price (DDI)
G. D. Barberi H4-18 D. G. Saueressig N3-30

J. A. Ware N3-30
H. Williams III X3-16
A. E. Zacharias X3-16
J. Zeisloft A3-04
Project File, X3-16
Records and Document Control H4-1 1

A meeting on the above subject was held on January 19, 2010 at 1 I18-K, MO-755.

1. SAFETY
0 Safety topic:. Compliance with speed limits on gravel roads entering the site and parking lot

areas. Discussed the LSIT process and encourage use of LSIT programs.

II. ACTION ITEMS FROM LAST MEETING/STATUS
* DDI and WCH to discuss tank ladder fall protection requirements. DDI to propose providing

JLG, manlift, etc. in process. WCH has this proposal for review. DDI is revising Fall Protection
Plan. When this is complete, they will draft response and proposal to CNOO5. Whitney Sexmith
is competent person for harness inspections. DDI resubmitted CN 005 proposal last week WCH
in review. This is to be completed by 1/28/20 10. Discussed diesel tank ladder use. DDI Fall
Protection plan has been returned status 2. DDI is evaluating comments.

" Electrical Drawings for electrical tie-ins, as-builts and diesel tank electrical design have been
submitted to WCH. Review and comments to be returned to RDC today. DDI incorporating
comments and will resubmit. DDI to submit by 1/25/2010.

Z:\Administrative Assistant~roject Progress Review Weekly Meetings\201 0\January\1 -19-10 Weekly Progress.doc



Progress Review Meeting
Page 2

" PRC Deputy Fire Marshall has requested sketch of water system configuration that will be
constructed. DDI to provide. The excavation permit and non-emergency hydrant tie-in permit
approvals are with the CHPRC 100-K Fire Protection Engineer pending their approval of this
system. Additional request has been made for CAD drawings of this configuration by the Fire
Protection Engineer. WCH has followed up on status and has resolved CHPRC concerns and
requests. Currentlyjust waiting on the permits to be issued by CHPRC. Discussed 150 gpm
restrictor to be installed at the hydrant tie-in as well as an additional restrictor at the water high
tank. Permits scheduled to be complete by 1/14/2010. Still waiting on permits from CHPRC.
WCH following up.

* Discussion of waste oil uses and testing of same if oil is taken off site. Will discuss further with
environmental regarding Watts' re-use of waste oil. WCH is investigating from an environmental
perspective. DDI to supersede the SPCC with an OMP. WCH has evaluated waste oil for
heaters. DDI to provide a designation of non-regulated and/or specification on used oil that
qualifies to burn prior to removal of any waste oil from the site. When DDI has submitted OMP,
Environmental will get WCH concurrence. DDI plans to submit by 1/25/2010.

* WCH requests a site absences coverage plan. WCI- to give DDI comments. DDI plans to submit
this by 1/21/2010.

* WCH requests G-02 hours for December. DDI needs to have these submitted by the 3rd day of
each month. Transmittal back to DDI with status 2 due to mathematical errors in hours
calculation. Discussed attention to detail in completion of G-02 form submnittals. DDI is going
back and auditing all the records so that the next submittal will show corrected figures.

* Discussed the potential upgrade from 2-watt to 4-watt radios. DDI indicated there should be a
trade-in value from existing radios which will help off-set the cost. DDI evaluating quotes
received and licensing potential issues. Also looking into alternatives such as installation of a
repeater versus purchase of new radios. Possible change out this weekend. DDI to have two (2)
5-watt radios on-site for testing approximately 1/20/2010.

" Discussed DDI working to mobilize two haul trucks from ERDF. There is a total of four (4)
needed for site operations. Negotiations about contracts, costs and ownership are in progress.
DDI to work on a proposal and WCH Procurement will follow up on request. Discussed details
regarding WCH provision of two 22-ton capable haul truck and contract changes that would need
to be made for the 25-ton minimum requirement. DDI to provide their own trucks rather than this
proposal. DDI plans to have the fourth haul truck onsite, no firm date for arrival. DDI requested
to provide firm date.

* Discussed badging requests recovery of badge and TLD upon termination of employees.
Currently there are two individuals that need to return their badge from DDI/Watts. Discussed
Boyd and Hanson TLD retrieval.

* Discussed positive continuous improvement in POD work pre-evs. Continue to have feedback
from DOE that there needs to be more employee interaction during the work package pre-ev
briefing.

* Shuttle truck cable directions have been requested (CNOI 6). WCH to share video tutorial with
DDI. Training using the video will be scheduled by the end of January. Training to be held
1/27/2010 at 1530 hours.

" Discussed 1/27/20 10 Safety luncheon for meeting safety goals and VPP flag raising.
* Discussed weekly site safety walkdowns to be conducted Wednesdays with craft and supervision

support.
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111. PROJECT DESIGN DRAWINGS
*Electrical drawings are in process. Diesel storage tank electrical designs and trailer site electrical

as well as as-built drawings. DDI will be re-submitting drawings which will incorporate WCH
comments. DDI to make sure that drawings reflect changes that have occurred recently.

IV. UPDATED ROLLING 3-4 WEEK LOOK AHEAD SCHEDULE
* See attached.
* Discussed trench scheduled. DDI plans daily to have two primary sorts, two secondary sorts, and

one load-out for now. DDI has begun work in trench DEP. Will perform two (2) loadouts in the
beginning. After DEP trenches are complete, work will be moved to trench G before starting
trench F.

V. WEEKLY PRODUCTION TABLE
* None.

VI. MANPOWER
* See attached.

VII. EQUIPMENT
0 See attached.

VIII. WORK PACKAGE NEEDS IN ORDER OF PRIORITY AS SET BY DDI
* None.

IX. MATERIAL
* None.

X. QUALITY
" WCH QA in process of scheduled assessments.
* Discussed the importance of proper completion of inspection forms.

XI. REQUESTS FOR INFORMATION
* None.

XII. TECHNICAL DATA SUBMITTALS/STATUS
* DDI plans to revise equipment maintenance plan (9/25).
* DDI plans to resubmit fall protection plan
* DDI working on OMP (9/25) and will submit to WCH.
* DDI to resubmit corrected G-02 after reconciliation.
* WCH is reviewing submittal 3-011-001 (Notification of/or Quarterly Inventory Updates of

Chemical Materials/Products Inventory 1/4/2010
" WCH is reviewing submittal 09-005-018 (Equipment Inspection of: Peterbuilt Shuttle Truck 84,

Water Truck 774)
* WCH is reviewing submittals 05-08-001, 002, 003, 004 (Electrical Drawings)
* WCH is reviewing submittal 09-013-OOIA (Traffic Control Plan)
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XIII. CHANGE NOTICES/STATUS/CHANGE ORDERS
* See attached.

XIV. CORRESPONDENCE
" Letter from DDI: Safety Award Hours.
* Transmittal from DDI: Proposal for CN 013 Rev. 1.

XV. INVOICE AND PAYMENT STATUS
* None.

XVI. OTHER COMMENTS/NEW ACTION ITEMS
* Discussed Trench I solo remediation planning and subcontractor involvement. DDI will be

requested for feedback during the development process.
" Discussed USQ evaluation of work guiding documents and the 118-K safety basis.

Attachment(s): As noted above.
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