The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) by completing Items 8 and 15, and returning ______ copies of the amendment; (b) by acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If in virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A: FAR 52.243-2, Changes-Cost Reimbursement

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(c).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not. ☐ is required to sign this document and return ______ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible):

The purpose of this Change Order is to direct Washington River Protection Solutions (WRPS) to proceed with implementation of work scope associated with Tri Party Agreement (TPA) change control package M-45-12-04 with a Not to Exceed value of $2,500,000 to be spent in Fiscal Year 2013. This includes the following new interim milestones:

- M-045-20 (Work Plan for vadose zone characterization and contaminant removal proof-of-principle test)
- M-045-21 (Sampling and Analysis Plan)
- M-045-22-T01 (results of TX Farm characterization)
- M-045-22-T02 (results of U Farm characterization)
- M-045-22-T03 (results of contaminant removal test).

Continued...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Susan E. Bechtol

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

12/20/2012

NSN 7540-01-152-2070

STANDARD FORM 30 (REV. 10-83)

Previous edition unusable

Prepared by GSA

FAR (48 CFR) 53.243
<table>
<thead>
<tr>
<th>ITEM NO. (A)</th>
<th>SUPPLIES/SERVICES (B)</th>
<th>QUANTITY (C)</th>
<th>UNIT (D)</th>
<th>UNIT PRICE (E)</th>
<th>AMOUNT (F)</th>
</tr>
</thead>
</table>

Scope associated with M-045-22-T01 and M-045-22-T02 is included in the current contract scope but should be re-priced based on scope revisions resulting from discussions with the Washington State Department of Ecology per TPA Milestone M-045-56 (June 21, 2012). The proposal for this work scope should also include an updated baseline cost estimate for the 3rd and 4th interim barriers that have been deferred pending the results of the contaminant removal test. An estimate for the potential implementation of an interim measure based on the contaminant removal technology is not required at this time.

WRPS shall submit a cost and technical proposal for this work In Accordance With direction given in 12-CPM-0173.

In accordance with Clause I-103A, FAR 52.243-6, Change Order Accounting (APRIL 1984), WRPS shall create a separate charge account to segregate costs associated with this Change Order until the change is definitized. The definitization schedule for this Change Order is as follows:

- 02/08/13-Receipt of Proposal
- 04/19/13-Begin Negotiations
- 05/19/13-Definitize Change Order via Fully Executed Contract Modification

Period of Performance: 06/20/2008 to 09/30/2013