**AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT**

2. AMENDMENT/MODIFICATION NO.  
0252

3. EFFECTIVE DATE  
See Block 16C

4. REQUISITION/PURCHASE REQ. NO.  

5. PROJECT NO. (If applicable)  

8. ISSUED BY  
Office of River Protection  
U.S. Department of Energy  
Office of River Protection  
P.O. Box 450  
Richland WA 99352

6. CODE  
00603

7. ADMINISTERED BY (If other than Item 8)  
Office of River Protection  
U.S. Department of Energy  
Office of River Protection  
P.O. Box 450  
MS: H6-60  
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)  
WASHINGTON RIVER PROTECTION SOLUTIONS LLC  
Attn: BRIAN THOMAS  
C/O URS ENERGY & CONSTRUCTION, INC.  
PO BOX 73 / 720 PARK BLVD  
BOISE ID 837290073

9A. AMENDMENT OF SOLICITATION NO.  

9B. DATED (SEE ITEM 11)  

10A. MODIFICATION OF CONTRACT/ORDER NO.  
DE-AC27-08VR14800

10B. DATED (SEE ITEM 13)  

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS  
☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended, ☐ is not extended.  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)  
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/OFFER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
X FAR 52.243-2, Changes-Cost Re-imbursement (AUG 1987)

D. OTHER (Specify type of modification and authority)  

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
The purpose of this modification is to increase the Not to Exceed (NTE) value of Change Order Modification 220 (13-CPM-0192, dated 07/26/2013) for Washington River Protection Solutions LLC (WRPS) to support the Waste Treatment Plant (WTP) Design Review to ensure operational readiness of waste feed delivery and WTP operations under the existing Tank Operations Contract (TOC) and WTP contracts. As a result of this modification, the current NTE value of $3,092K is increased by 1,208K, for a total NTE value of $4,300K. The new NTE of $4,300K is described in detail in Attachment 1 of this modification.

WRPS submitted a cost and technical proposal for the WTP HLW Design Review on October 18, 2013 via letter number WRPS 1303796 REISSUE, and a technical evaluation of their proposal is currently in progress. In accordance with Clause I-103A, FAR 52.243-6, Change Order Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)  
Wade E. Hader

15C. DATE SIGNED  
03/20/2014

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)  

16B. UNITED STATES OF AMERICA  
Signature on File

16C. DATE SIGNED  
03/20/2014

NSN 7540-01-152-8070

Previous edition unusable

STANDARD FORM 30 (REV. 10-83)

FAR (48 CFR) 53.243
Accounting (April, 1984), WRPS shall continue to segregate and charge costs associated with the WTP HLW Design Review to the separate charge account created as a result of Modification 220 until the Change Order is definitized. The updated definitization schedule for Change Order Modification 220 is as follows:

10/18/2013 - Receipt of REISSUED Proposal from WRPS
03/28/2013 - Begin Negotiations
04/28/2013 - Definitize Change Order 220 via Fully Executed Contract Modification

All other terms and conditions remain unchanged.
Period of Performance: 06/20/2008 to 09/30/2016