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Purpose of Modification: 

 
The purpose of this modification is to update Section B, Supplies or Services and Prices/Costs.  
This contract modification provides incremental funding to CLIN 3, Analytical Services & 

Testing. 
 

Description of Modification: 

 
1. Under the authority of Contract Clause I.59, Limitation of Funds (Apr 1984), $20,000 

is obligated to CLIN 3, Analytical Services & Testing.  The total funds obligated to 
CLIN 3 is increased by $20,000, from $12,972,500 to $12,992,500.  The total funds 
obligated to the contract is increased from $40,587,844.99 to $40,607,844.99. 

 
2. The table in Contract Clause B.1, Type of Contract – Items Being Acquired, is deleted 

in its entirety and replaced with the following table, which reflects the changes 
described herein. 

 

TOTAL ESTIMATED CONTRACT COST 

CLIN Number Description Estimated Cost Estimated Fee 

1 Contract Transition $99,214.53 N/A 

2 Analytical Services & Testing $23,862,646.20 $1,730,762.28 

3 Analytical Services & Testing $12,846,805.51 $929,161.06 

4 Analytical Services & Testing $13,324,325.55 $961,635.30 

5 Analytical Services & Testing $12,351,009.12 $895,449.78 

6 
PRC ARRA Analytical Services & 
Testing 

$5,151,769.65 $334,374.00 

TOTAL  $67,635,770.56 $4,851,382.42 

TECC (ESTIMATED COST & ESTIMATED FEE) $72,487,152.98  

 

TOTAL FUNDS OBLIGATED  

CLIN Number Description Estimated Cost Funds Obligated 

1 Contract Transition $99,214.53  $99,214.53  

2 Analytical Services & Testing $23,862,646.20 $22,304,375.86 

3 Analytical Services & Testing $12,846,805.51 $12,992,500.00 

4 Analytical Services & Testing $13,324,325.55 $0.00  

5 Analytical Services & Testing $12,351,009.12 $0.00  

6 
PRC ARRA Analytical Services & 
Testing 

$5,151,769.65 $5,211,754.60 

TOTAL  $67,635,770.56 $40,607,844.99 
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3. The table in Contract Clause B.1, Type of Contract – Items Being Acquired, 

paragraph (c) is deleted in its entirety and replaced with the following table, which 
reflects the changes described herein. 
 

Modification 
No. 

Accounting and Appropriation Data Obligation 
Amount* 

54 01250 2012 34 421301 25200 1110909 0001481 
0000000 0000000 

$600,000.00 

56 01250 2012 34 421601 25400 1110820 0001520 
0000000 0000000 

($300,000.00) 

56 01250 2012 34 421601 25400 1110826 0001521 
0000000 0000000 

($13,000.00) 

56 01250 2012 34 421601 25400 1110849 0001525 
0000000 0421398 

($10,000.00) 

57 01250 2012 34 421601 25200 1110820 0001520 
0000000 0000000 

$300,000.00 

57 01250 2012 34 421601 25200 1110826 0001521 
0000000 0000000 

$13,000.00 

57 01250 2012 34 421601 25200 1110849 0001525 
0000000 0421398 

$10,000.00 

59 01250 2012 34 421301 25200 1110909 0001481 
0000000 0000000 

$800,000.00 

59 01250 2012 34 421601 25200 1111549 0001520 
0000000 0000000 

$300,000.00 

61 01250 2012 34 421301 25200 1110909 0001481 
0000000 0000000 

$900,000.00 

63 01250 2012 34 421601 25200 1110820 0001520 
0000000 0000000 

($300,000.00) 

63 01250 2012 34 421601 25200 1111549 0001520 
0000000 0000000 

$300,000.00 

63 01250 2012 34 421601 25200 1110826 0001520 
0000000 0000000 

($13,000.00) 

63 01250 2012 34 421601 25200 1111551 0001520 
0000000 0000000 

$13,000.00 

63 01250 2012 34 421601 25200 1110849 0001520 
0000000 0000000 

($10,000.00) 

63 01250 2012 34 421601 25200 1111556 0001520 
0000000 0000000 

$10,000.00 

64 01250 2012 34 421301 25200 1110909 0001481 
0000000 0000000 

$1,500,000.00 

66 01250 2012 34 421601 25200 1111549 0001520 
0000000 0421399 

$800,000.00 

66 01250 2012 34 421601 25200 1111552 0001522 
0000000 0421399 

$50,000.00 
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66 01250 2012 34 421601 25200 1111556 0004009 
0000000 0421399 

$2,500.00 

66 01250 2012 34 421601 25200 1111554 0001524 
0000000 0421398 

$30,000.00 

68 01250 2012 34 421301 25200 1110909 0001481 
0000000 0421398 

$4,000,000.00 

70 01250 2012 34 421601 25200 1110909 0001481 
0000000 0421399 

$20,000.00 

73 01250 2012 34 421301 25200 1110909 0001481 
0000000 0000000 

$515,000.00 

73 01250 2012 34 421301 25200 1110909 0001481 
0000000 000000 

-$22,804.64 

73 01250 2012 34 421601 25200 1111556 0001525 
0000000 421398 

$5,000.00 

76 01250 2012 34 421301 25200 1110909 0001481 000000 
0000000 

$472,804.64 

78 01250 2013 34 421301 25200 1110909 0001481 
0000000 0000000 

$3,000,000.00 

79 01250 2013 34 421601 25200 1111556 0001525 
0000000 0421398 

$20,000.00 

TOTAL  $12,992,500.00 

 
4. All other terms and conditions remain unchanged. 

 
(End of Modification) 
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