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Contract Number DE-AC27-08RV14800
Continuation Page, Modification 334

Purpose of Modification:

The purpose of this supplemental agreement is to make the following changes in accordance with FAR 52.243-
2, Changes-Cost Reimbursement (AUG 1984):

Definitize Request for Equitable Adjustment (REA) for the Waste Sampling and
Characterization Facility (WSCF) Closure, (WRPS-1400912 R3, dated July 21st, 2014)
Definitize REA for Payment of Waste Treatment and Immobilization Plant (WTP) Infrastructure
Support Costs, (WRPS-1301156 R1, dated February 11%, 2014) '

Definitize Request for Proposal for the Waste Management Area-C (WMA-C) Ancillary
Equipment Retrieval Planning and Closure Activities, (14-TPD-0014, dated August 13%, 2014)
Definitize Change Order Modification 220, authorization for WRPS to begin work on the WTP
High Level Waste (HLW) Design Review scope of work, (13-CPM-0192, dated July 26, 2013)
Definitize Change Order Modification 271, authorization for WRPS to begin work on the WTP
Low Activity Waste (LAW) Direct Feed Commissioning Strategy Review, (14-CPM-0139, dated
June 18, 2014)

Definitize Change Order Modification 245, authorizing WRPS to begin work on the Chronic
Btheryllium Disease Prevention Program (CBDPP) Revision 2A, (14-CPM-0016, dated F ebruary
4%, 2014)

Add cost and fee for the resumed Integrated Waste Feed Delivery Planning (15-CPM-0067,
dated March 12, 2015). This work was deferred due to budget constraints in Fiscal Year 2013
and the cost and fee associated with this work were removed from the B.4-1 Table in
Modification 296, (14-CPM-0281, dated December 30%, 2014). This modification incorporates
the cost and fee for this work back into the B.4-1 Table at the amount previously negotiated in
contract reconciliation for Option Period 1, (13-CPM-0264, dated September 30™, 2013)

1. Update Section B as follows:

1.1

Incorporate cost and fee for the WSCF Closure. The addition of this new scope increases costs
in the amount of $1,929,433 and fee in the amount of $129,079, for a total increase in contract
value of $2,058,512. The costs and fee are incorporated in the B.4-1 Table by sub-CLIN and
Fiscal Year as follows:

CP-14-024 - Impact of WSCF Closure FY2014 FY2015. FY2016 Total
SubCLIN 1.2.1 - Safe, Compliant Operations 195,726 269,936 121,633 587,295
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) 31,393 127,515 87,499 246,407
SubCLIN 1.3 - Analytical Laboratory Support ' - 529,969 420,652 950,621
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan '

Management 20,626 69,910 54,573 145,109
Subtotal - Cost 247,744 997,330 684,358 | 1,929,433
Fee increase (pool) - - - 129,079
Total Increase Cost plus Fee 247,744 997,330 684,358 | 2,058,512

1.2

Incorporate cost and fee for the WTP Infrastructure Support Costs. The addition of this new

cope increases costs in the amount of $178,115 and fee in the amount of $11,622, for a total
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sub-CLIN and Fiscal Year as follows:

Contract Number DE-AC27-08RV14800
Continuation Page, Modification 334

increase in contract value of $189,737. The costs and fee are incorporated in the B.4-1 Table by

CP-14 -003 - WTP Infrastructure Support Costs FY2014 FY2015 FY2016 Total

SubCLIN 1.2.1 - Safe, Compliant Operations 135,377 20,703 - 156,081
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) 19,088 2,946 - 22,034
Subtotal - Cost 154,466 23,649 - 178,115
Fee increase (pool) - - - 11,622
Total Increase Cost plus Fee 154,466 23,649 - 189,737

1.3

Incorporate cost and fee for the WMA-C Ancillary Equipment Retrieval Planning and Closure

Activities. The addition of this new scope increases costs in the amount of $10,401,210 and fee
in the amount of $717,323, for a total increase in contract value of $11,118,533. The costs and
fee are incorporated in the B.4-1 Table by sub-CLIN and Fiscal Year as follows:

CP-15-001 - Waste Management Area C Closure
Activities FY2014 | FY2015 | FY2016 Total
SubCLIN 1.2.1 - Safe, Compliant Operations - - 60,054 60,054
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) - 291,049 1,031,691 1,322,740
SubCLIN 2.2 - SST Farm (Waste Management Area) Closure - 1,884,008 6,321,495 8,205,504
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan :
Management - 157,006 655,907 812,913
Subtotal - Cost - 2,332,063 | 8,069,147 | 10,401,210
Fee increase (pool) - - 7 - 717,323
Total Increase Cost plus Fee - 2,332,063 | 8,069,147 | 11,118,533
1.4 Incorporate cost and fee for the WTP HLW Design Review. The addition of this new scope

increases costs in the amount of $3,947,600 and fee in the amount of $149,720, for a total
increase in contract value of $4,097,321. The costs and fee are incorporated in the B.4-1 Table

by sub-CLIN and Fiscal Year as follows:

Total Base Total Option

CP-13-021 - WTP Design Review FY2013 Period FY2014 FY2015 " Period 1 Total
SubCLIN 1.2.2 - Base Operations Indirect Costs 138,667 | 138,667 351,506 3D 351,469 490,136
SubCLIN 3.2 - WTP Operational Readiness 961,294 961,294 2,488,840 (260) 2,488,581 3,449,874
SubCLIN 6.1 - Hanford Employee Retirement & '

Benefit Plan Management 3,458 3,458 4,132 - 4,132 7,590
Subtotal - Cost 1,103,419 | 1,103,419 | 2,844,478 (297)| 2,844,181 3,947,600
Fee increase (pool) - - - - 149,720 149,720
Total Increase Cost plus Fee 1,103,419 | 1,103,419 | 2,844,478 297 2,993,902 4,097,321

1.5

Incorporate cost and fee for the WTP LAW Direct Feed Commissioning Strategy Review. The

addition of this new scope increases costs in the amount of $357,899 and fee in the amount of
$16,222, for a total increase in contract value of $374,121. The costs and fee are incorporated in
the B.4-1 Table by sub-CLIN and Fiscal Year as follows:
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Contract Number DE-AC27-08RV14800
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CP-14-042 - WTP LAW Commissioning Strategy Review | FY2014 FY2015 FY2016 Total

SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) 45351 - - 45351
SubCLIN 3.2 - WTP Operational Readiness 312,548 - - 312,548
Subtotal - Cost 357,399 - - 357,899
Fee increase (pool) - - - 16,222
Total Increase Cost plus Fee 357,899 - - 374,121

1.6

Incorporate cost and fee for the Chronic Beryllium Disease Prevention Program, Revision 2A.

The addition of this new scope increases costs in the amount of $5,241,946 and fee in the amount
of $342,487, for a total increase in contract value of $5,584,433. The costs and fee are
incorporated in the B.4-1 Table by sub-CLIN and Fiscal Year as follows:

CP-14-017 - Beryllium DOE O 0342 Revision 2 Part 2 FY2014 | FY2015 FY2016 Total
SubCLIN 1.2.1 - Safe, Compliant Operations 840,170 | 1,662,572 | 1,700,500 4,203,243
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) 129,971 258,514 270,963 659,448
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan - |

Management 81,154 150,289 147,812 379,255
Subtotal - Cost 1,051,296 | 2,071,376 | 2,119,274 | 5,241,946
Fee increase (pool) - 1 - - 342,487
Total Increase Cost plus Fee 1,051,296 | 2,071,376 | 2,119,274 | 5,584,433

1.7 Incorporate cost and fee for the Integrated Waste Feed Planning. The incorporation of the cost

and fee this new scope increases costs in the amount of $1,094,734 and fee in the amount of
$65,631, for a total increase in contract value of $1,160,366. The costs and fee are incorporated
in the B.4-1 Table by sub-CLIN and Fiscal Year as follows:

Integrated Waste Feed Planning FY2014 FY2015 FY2016 Total
SubCLIN 1.2.2 - Base Operations Indirect Costs (G&A Only) - | - 143,112 143,112
SubCLIN 3.1 - Treatment Planning, WFD and WTP Transition - - 845,091 845,091
SubCLIN 6.1 - Hanford Employee Retirement & Benefit Plan

Management - - 106,531 106,531
Subtotal - Cost - - 1,094,734 | 1,094,734
Fee increase (pool) - - - 65,631
Total Increase Cost plus Fee - - 1,094,734 | 1,160,366

1.8  Update Section B, B.4-1 Table to incorporate the increased cost and fee from this modification.

The definitization of these negotiated contract changes increases costs in the amount of
$23,150,936 and fee in the amount of $1,432,084, for a total increase to the contract value in the
amount of $24,583,020, as shown in the table below:
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Total Base . Total Option
Total FY2013 | Perod. | FY2014 FY2015 | FY2016 | Perlod1 Total
SubCLIN 1.2.1 - Safe, Compliant Operations - - LIT1274|  1953212] 1882186|  5006672| 5,006,672
SubCLIN 1.2.2 - Base Operations Indirect Costs
(G&A Only) 138,667 138667 577,309 679987 | 1533265 2790560 | 2929228
SubCLIN 1.3 - Analytical Laboratory Support . - - 529569 420652 1 950,621
SubCLIN 2.1 - Single Shell Tank Retrieval i - - - - - -
Area) Closure - - - 18840081 6321495| 8205504 | 8205504
SubCLIN 3.1 - Treatment Planning, WFD and WTP - - - - 845,091 845,091 845,091
SubCLIN 3.2 - WIP Operational Readiness 961294] 961294 | 2801388 (260) - 2801128 | 3762422
SubCLIN 6.1 - Hanford Employee Retirement & -
Benefit Plan Maragement 3458 3458 105912 377205 964324 | - 1447941 1,451,398
Subtotal - Cost 1,103,419 | 1,103,419 | 4,655,882 | 5.424,121 | 11,967,514 | 22,047,518 | 23,150,936
Fee increase (pool) - - - - - 1432084 | 1432084
Total Increase Cost pius Fee 1,103,419 | 1,103,419 | 4,655,882 | 5,424,121 ] 11,967,514 | 23,479,602 | 24,583,020

1.9

As a result of this modification, the Total Contract Value is changed from $5,735,048,368 to

$5,759,631,388. Section B, Table B.4-1, sub-CLIN 1.2.1, sub-CLIN 1.2.2, sub-CLIN 3.1 and
sub-CLIN 6.1 and Total Contract Price are changed as follows:
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Contract Number DE-AC27-08RV14800
Continuation Page, Modification 334

2. Attached to this modification is the replacement page for Section B, page B-6.

3. FAR 43.204(c)(2) - Contractor’s Statement of Release —

In consideration of the modifications agreed to herein as complete equitable adjustments for the
incorporation of the “proposals for adjustment” listed below, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable adjustments
attributable to such facts or circumstances giving rise to these “proposals for adjustment.” Except
for those items specifically noted in the proposal and other items not reasonably contemplated by
the parties at the time of proposal definitization.

® Waste Sampling and Characterization Facility (WSCF) Closure, (WRPS-1400912 R3,
dated July 21st, 2014)

* Waste Treatment and Immobilization Plant (WTP) Infrastructure Support Costs, (WRPS-

1301156 R1, dated February 11%, 2014)

® Waste Management Area-C (WMA-C) Ancillary Equipment Retrieval Planning and
Closure Activities, (14-TPD-0014, dated August 13%, 2014)

e WTP High Level Waste (HLW) Design Review scope of work, (13-CPM-0192, dated
July 26', 2013)

e WTP Low Activity Waste (LAW) Direct Feed Commissioning Strategy Review, (14-
CPM-0139, dated June 18%, 2014)

* Chronic Beryllium Disease Prevention Program (CBDPP) Revision 2A, (14-CPM-001 6,
dated February 4™, 2014)

* Integrated Waste Feed Delivery Planning (15-CPM-0067, dated March 12, 2015)

4. All other Terms and Conditions remain unchanged.
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Attachment 1
DE-AC27-08RV14800, MODIFICATION 334

Replacement Page
(Total: Two (2) including this Cover Page)
e Section B, Page B-6
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