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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT I
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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
0298 See Block 16C
6. ISSUED BY CODE {0060 3 7. ADMINISTERED BY (If other than item 6) CODE lo 0603
Office of River Protection Office of River Protection
U.S. Department of Energy U.S. Department of Energy
Office of River Protection Office of River Protection
P.O. Box 450 P.O. Box 450
Richland WA 99352 MS: H6-60
Richland WA 99352
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 9 9A. AMENDMENT OF SOLICITATION NO.
WASHINGTON RIVER PROTECTION SOLUTIONS LLC
Attn: BRIAN THOMAS 9B. DATED (SEE ITEM 11)
C/0 URS ENERGY & CONSTRUCTION, INC.
PO BOX 73 / 720 PARK BLVD % 10A. MODIFICATION OF CONTRACT/ORDER NO.
BOISE ID 837290073 DE-AC27-08RV14800
10B. DATED (SEE ITEM 13}
CODE 806500521 lFACfLITYCODE 05/29/2008
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[ -] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [Jis extended. [ }is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
ltems 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

~CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authonty)
X FAR 52.243-2 Changes-Cost Reimbursement (AUG 1984)

E. IMPORTANT: Contractor Xjisnot.  { lis required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION GF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
The purpose of this modification is to increase the Not to Exceed (NTE) value for

Washington River Protection Solutions LLC (WRPS) to continue work on the U.S. Department of
Energy (DOE), Office of River Protection (ORP), AY-102 Recovery/Pumping Execution Plan,
Phase 2, in accordance with the cost and technical proposal submitted in letter number
WRPS~1400931 R3, dated 07/29/14. Change Order modification 253 (14-CPM-0080, dated
04/08/14) authorized WRPS to begin work on the AY-102 Recovery/Pumping Execution Plan,
Phase 2 with an NTE of $3.5M and modification 268 (14-CPM-0137, dated 06/16/14) increased
the NTE by an additional $9M, for a revised total NTE value of $12.5M. Modification 283
(14-CPM-0257, dated 11/14/14) increased the NTE by an additional $12.4M, for a revised NTE
value of $24.9M. As a result of this modification, the current NTE value of $24.9M is
increased by $12M, for a revised total NTE of $36.9M.

Continued
Except as provided herein, all terms and conditions of the document referenced in item 9 A or 10A, as heretofore changed, remains unchanged and in fulf force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)
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NAME OF OFFEROR OR CONTRACTOR
WASHINGTON RIVER PROTECTION SOLUTIONS LLC

ITEM NO. SUPPLIES/SERVICES QUANTITY JUNIT UNIT PRICE AMOUNT
(A) (B) (C) D) (E) (F)

In accordance with Clause I-103A, FAR 52.243~¢,
Change Order Accounting (April, 1984), WRPS shall
continue to segregate and charge costs associated
with Phase 2 of the AY-102 Recovery/Pumping
Execution Plan to the separate charge account
created as a result of Modification 253 until the
Change Order is definitized. This Change Order
will be definitized by 02/16/15. All other terms
and conditions remain unchanged.
Payment:

OR for ORP

U.S. Department of Energy

Oak Ridge Financial Service Center

P.O. Box 4307

Cak Ridge TN 37831
Period of Performance: 06/20/2008 to 09/30/2016
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