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Contract No. DE-AC27-01RV14136
Modification No. 234
SF-30 Continuation

Purpose of Modification:

The purpose of this modification is to provide a revised non-qualified release of claims for
Request for Equitable Adjustment (REA) 2010-001, Pretreatment Engineering Platform (PEP)
Design, Fabrication, and Installation, and REA 2010-007, Pretreatment Engineering Platform
(PEP) Integrated Testing and Shakedown and Phase I Testing. Although REA 2010-001 and
REA 2010-007 were definitized under contract modification 214, the modification contained a
reopener clause, which allowed for an adjustment of the negotiated price based on the
completion of the Defense Contract Audit Agency (DCAA) Audit. This audit was completed on
August 11, 2011, under DCAA Audit Report No. 4411-2011N21000003. As documented in the
DCAA Report, the proposal for REA 2010-001 and REA 2010-007 were found to be acceptable
and no major exceptions were taken. Therefore, this contract modification contains a revised
non-qualified Contractor’s Statement of Release for REA 2010-001 and REA 2010-007 and
closes the reopener clause contained in contract modification 214. The inclusion of this release
in the subject contract modification does not change the existing terms and conditions of the
contract.

Description of Modification:

1. Delete the “Reopener Clause” from the Contractor’s Statement of Release included in
contract modification 214. The Contractor’s Statement of Release is revised as follows:

FROM:
Contractor’s Statement of Release:

In consideration of the Modification, 214, agreed to herein as complete equitable adjustment for
the Contractor’s Request for Equitable Adjustments (REAs) for REA 2010-001, Pretreatment
Engineering Platform (PEP) Design, Fabrication, and Installation, January 31, 2010, and
Supplement, September 30, 2010 and 2010-007, Pretreatment Engineering Platform (PEP)
Integrated Testing & Shakedown and Phase I Testing, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable adjustments
attributable to such facts or circumstances giving rise to the changes as noted in the modification;
except the Contractor does not waive any claim it may have for (i) potential schedule impacts
resulting from this REA, or (ii) the potential cumulative impacts to schedule and/or the total
estimated contract cost (TECC) resulting from this and other REAs, wherein cumulative
schedule and/or TECC impacts were not resolved (negotiated); provided that the Contractor shall
not be entitled to additional fee for such impacts.

Reopener Clause: This modification is subject to reopening pending completion of the Defense
Contract Audit Agency (DCAA) audit of REAs 2010-001 and 2010-007. At the time of REA
definitization, DCAA audit of the said REA has not been completed. Therefore, the parties agree
that the negotiated price is subject to adjustment based on the results of the subsequent audit
report and resolution of audit findings. Should there be no agreement on the amount of the price
adjustment, then the Contracting Officer may issue a unilateral determination and modify the
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Contract No. DE-AC27-01RV14136
Modification No. 234
SF-30 Continuation

Contract accordingly. The amount negotiated above for the REAs 2010-001 and 2010-007 is
subject only to downward adjustment based on DCAA’s audit of the Contractor’s proposal.

TO:
Contractor’s Statement of Release:

In consideration of the Modification, 214, agreed to herein as complete equitable adjustment for
the Contractor’s Request for Equitable Adjustments (REAs) for REA 2010-001, Pretreatment
Engineering Platform (PEP) Design, Fabrication, and Installation, January 31, 2010, and
Supplement, September 30, 2010 and 2010-007, Pretreatment Engineering Platform (PEP)
Integrated Testing & Shakedown and Phase I Testing, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable adjustments
attributable to such facts or circumstances giving rise to the changes as noted in the modification;
except the Contractor does not waive any claim it may have for (i) potential schedule impacts
resulting from this REA, or (ii) the potential cumulative impacts to schedule and/or the total
estimated contract cost (TECC) resulting from this and other REAs, wherein cumulative
schedule and/or TECC impacts were not resolved (negotiated); provided that the Contractor shall
not be entitled to additional fee for such impacts.

All other terms and conditions remain unchanged.

(End of Modification)
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