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This list of acronyms is intended as a reference for the reader to provide definitions that 
are not readily available away from the Hanford Site. 

TERMS 

AMB Assistant Manager for Business and Financial Operations 
AMMS Assistant Manager for Mission Support 
AMRP Assistant Manager for River and Plateau 
AMSE Assistant Manager for Safety and Environment 
BCR Baseline Change Request 
BO Business Operations 
CHPRC CH2MHILL Plateau Remediation Company 
CTD Cost-to-Date 
CV Cost Variance 
DART Days Away Restricted Transferred 
DLA Direct Labor Adder 
DOE U.S. Department of Energy 
ECOLOGY State of Washington, Department of Ecology 
EM Office of Environmental Management 
ES Emergency Services 
ES&H Environment, Safety, and Health 
FY Fiscal Year 
FYTD Fiscal Year to Date 
HAMMER Volpentest Hazardous Materials Management and   

Emergency Response Training and Education Center 
HCAB Hanford Contract Alignment Board 
HLAN Hanford Local Area Network 
HQ Headquarters 
HRIP Hanford Radiological Instrumentation Program 
HSPD Homeland Security Presidential Directive   
IH Industrial Hygiene 
IM Information Management 
IIP Integrated Investment Portfolio 
ISAP Infrastructure and Services Alignment Plan  
ISMS Integrated Safety Management System  
LMSI Lockheed Martin Services, Inc. 
MSA Mission Support Alliance, LLC 
MSC Mission Support Contract 
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NEPA National Environmental Policy Act 
OCCB Operational Change Control Board 
ORP Office of River Protection 
PFM Portfolio Management 
PFP Plutonium Finishing Plant 
PMB Performance Measurement Baseline 
PMTO Portfolio Management Task Order 
PNNL Pacific Northwest National Laboratory 
PO Presidents Office 
POSP Parent Organization Support Plan 
PPE Personal Protection Equipment 
PTA Patrol Training Academy 
PW Public Works 
RHP Risk Handling Plan 
RL Richland Operations Office 
SAS Safeguards & Security 
SS&IM Site Services and Interface Management 
SV Scheduled Variance 
T&CO Training and Conduct of Operations 
TRC Total Recordable Case 
UBS Usage-Based Services 
VoIP Voice over Internet Protocol  
VPP Voluntary Protection Program 
WBS Work Breakdown Structure 
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1.0 INTRODUCTION 

The Executive Overview section is intended to provide an executive-level performance 
overview.  Included herein are descriptions of the Mission Support Alliance, LLC 
(MSA) significant accomplishments considered to have made the greatest contribution 
toward safe, environmentally sound, and cost-effective, mission-oriented services; 
progress against the contract with U.S. Department of Energy (DOE) Richland 
Operations Office (RL); project cost summary analysis; and overviews of safety.  Unless 
otherwise noted, all data provided is through July 2016. 

1.1 KEY ACCOMPLISHMENTS 

Deputy Assistant Secretary Tours Volpentest HAMMER Federal Training Center 
(HAMMER) – On July 11, 2016, HAMMER provided a campus tour for the Deputy 
Assistant Secretary of the DOE Office of Infrastructure Security and Energy Restoration 
(ISER).  The highly successful tour provided an opportunity to interface with HAMMER 
staff supporting ISER and to discuss work scope.  The Deputy Assistant Secretary was 
enthusiastic during the campus tour, taking a hands-on approach with the props and 
practical training equipment. 

DOE Training Institute Update: HAMMER Provides Mobile Team Training to DOE 
Personnel – During the week of July 11, 2016, the DOE Training Institute coordinated a 
HAMMER mobile training team of three radiological workers to travel to Cincinnati, 
Ohio.  The team provided Radiological Worker Training to a group of DOE oversight 
personnel.  This course, with reciprocity certification, prepares staff with oversight 
responsibilities to enter contractor radiological areas.  The three-day training included 
instructor-led stand up, a practical personal protective equipment (PPE) demonstration, 
written examination, and a practical factors evaluation.  Other HAMMER staff 
conducted a DOE Core Safety course in Moab, Utah which met requirements as a 10-
hour Occupational Safety and Health Administration (OSHA) course.  Training was 
also conducted for both the Moab contactor and legacy management contractor on 
topics of Conduct of Operations and event investigation for construction-type activities. 

Tri-Party Agreement (TPA) Statement of Disputes/Change Control Management – 
MSA EIS is taking a significant role in guiding the DOE Office of River Protection (ORP) 
through four high-profile TPA disputes.  The disputes are with the State of Washington 
Department of Ecology (Ecology) and center on schedules for retrieving high-level tank 
waste and for constructing key components of the Waste Treatment Plant.  EIS has 
provided notification of extension deadlines, convened several working group meetings 
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(with ORP and tank farm contractor representatives), and has drafted several versions 
of TPA change forms and Statements of Disputes. 

Air Operating Permit Integration Activities – EIS staff provided integration services 
for several Hanford Site air quality program activities.  Key among these were obtaining 
and compiling contractor comments on a proposed change to the “National Emission 
Standards for Hazardous Air Pollutants: Site Remediation”; developing an approach for 
consolidating radioactive air emission license Notices of Construction in response to a 
request from the Washington State Department of Health; identifying radioactive air 
emission licenses that do not include potential-to-emit or abated emission values; and 
convening a meeting among DOE Richland Operations Office (RL) staff members to 
clarify planning for public access at Hanford in support of an analysis of potential air 
emission unit impacts from future access. 

Sewage Lagoon Repairs – On July 23, 2016, Maintenance Services, working with MSA 
Water & Sewer Utilities, Crane & Rigging, Motor Carrier Services, and Safety & Health 
completed repairs to valves at a sewage lagoon.  The existing valves did not need to be 
replaced, however the gear drive actuators on top of the cement pad were damaged and 
severely rusted.  MSA pipefitters removed and installed the repair parts.  This was 
high-priority work scope completed for Water Utilities. 

 

 

 

 

 

 

 

 

Water Plant Outage at 283W – On July 29, 2016, Maintenance Services pipefitters and 
riggers began the outage at the 283W Water Treatment Plant.  A non-functioning sliding 
gate was disassembled, cleaned, and reassembled.  The valve passed the function test 
without defect and the hydraulic actuator and actuator extension were removed in 
preparation for the installation of the electric actuator.  On July 30, 2016, the polymer 
lines to all the filter beds were cut and capped, the remote valve actuator was removed 
from the gate valve, and a 14-inch butterfly valve was removed and replaced.  This was 

Sewer Lagoon Valve Repair 
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a high-priority activity to ensure customers received an adequate supply of potable 
water. 

     
Outage support at the 283W Water Treatment Plant 

Washington Closure Hanford (WCH) Activities – MSA Interface Management is 
working with WCH to address four key activities that MSA’s Long-Term Stewardship 
Program has requested prior to completion of the River Corridor Cleanup Contract, 
(which ends on September 30, 2016).  Those activities include transitioning WCH’s web 
map, revegetation data set, sample tracking and analytical information system, and 
borrow pit data.  Successful transition of each item from WCH to MSA will preserve 
critical data and information that is of importance to the Long-Term Stewardship 
Program.  

Windows1 10 Testing – MSA Information Management (IM) performed validation 
testing on a Surface Pro 3 Windows 10 image.  The image was verified as production-
ready and made available as a General Availability (GA) image.  The Windows 10 
image for Surface 3s put these devices at the latest operating systems and comes with 
inherent security upgrades. 

Updated Automated Bar Coding of All Samples at Hanford (ABCASH) – MSA IM 
implemented an interface between the Washington River Protection Systems (WRPS) 
Performance Indicators (PI) System and ABCASH.  This interface was completed a day 
ahead of schedule in support of a Problem Evaluation Request, requesting ABCASH 
stack sample data be available in the PI system.  The PI system is replacing the 
Surveillance Analysis Computing System, Personal Computer Surveillance Analysis 
Computer System, and the Surveillance Data Display System. 

Fiscal Year (FY) 2017 Integrated Investment Portfolio (IIP) Preparation – The first draft 
FY 2017 IIP has been developed by MSA’s Functional Service Areas (FSAs).  A draft 
Contract/Baseline Alignment Guidance (CBAG) has been received from RL with 
comments provided by MSA.  FY 2017 IIP planning is predicated on the draft CBAG 

                                                 
1 Windows is a trademark of Microsoft Corporation, Redmond, Washington. 
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funding targets with assumed FY 2016 carryover funding for site-wide services.  Key 
unfunded items exist at the CBAG-directed target funding levels which requires 
discussion with the customer.  Comments on the IIP narrative have been provided to 
the FSAs for evaluation and incorporation.  IIP reviews with RL are underway.   

Small Business Goals – Small Business Contracts utilization continues to exceed goals 
in all socio-economic categories. The Information Technology work through Mission 
Support Alliance’s (MSA) Mentor-Protégé (I3-Global) continues to grow with the 
additional of software/applications development and the work through BNF 
Technologies.  Records and Content Management contracts continue to perform well 
through the start-up.  Both of these small business contracts are excellent examples of 
how work can support small local business efficiently and effectively. 

Hanford Fire Department (HFD) Mutual Request Response – On July 31, 2016, 
Hanford firefighters were dispatched to the Range 12 fire that started on the Yakima 
Training Center.  The fire started on July 30, 2016, on the Yakima, WA Training Center, 
but had escaped its fire lines.  It burned onto property protected by Yakima County Fire 
District #4 and the Bureau of Land Management, then began to threaten the Arid Lands 
Ecology property, which borders the Hanford Site.  In accordance with HFD’s 
automatic aid agreement with the U. S. Department of Fish and Wildlife, HFD began 
mobilization efforts.  After employing bulldozer line and burnout tactics, the fire was 
finally contained on August 1, 2016, and all HFD apparatus and personnel returned to 
the Site by 8:00 p.m. that night.  HFD, along with the support of other MSA groups, 
were key members in successfully and safely assisted in protecting the Hanford Site 
from damage. 

Export Water Liner Pipe Disposal – To aid in cleanup efforts, Water & Sewer Utilities  
(W&SU) is disposing of abandoned export water line piping, most of which ranges in 
size from 12 to 40 feet long and 8 to 24 inches in diameter.  Following MSA Maintenance 
safety protocols for pipes found to contain asbestos (including wrapping the pipe prior 
to transport), the pipes were transported to the Environmental Restoration Disposal 
Facility (ERDF).  

     



EXECUTIVE OVERVIEW 
 

 
 
 

MSC Monthly Performance Report JUL 2016 
DOE/RL-2009-113 Rev 82 5 

Export Water Pipes Await Transport to ERDF 

Export Pump Cooling Water Line Modification – On July 28, 2016, W&SU Operators 
and Maintenance Services Pipefitters modified the cooling water line for export pump 
#2, replacing two isolation ball valves.  The export facility pumps Columbia River water 
from the reservoir to the Central Plateau, which supplies all process raw water, fire 
protection water, and feedstock for the Water Treatment Facility for the generation of 
domestic drinking water.  The modification was necessary to ensure proper operability 
of the pumping systems and maintain the critical infrastructure supporting the water 
supply for the Hanford Site. 

   
Valve Replaced on Export Pump Cooling Water Line 

Leaning Pole Hazard – On July 8, 2016, EU finalized a repair of five leaning power 
poles.  Electrical Utilities (EU) initially responded with trucks and equipment to 
temporarily support the poles.  As a previous fire on one of the poles heightened 
concerns, a priority work package was developed and arrangements were made to 
support an outage and the repairs.  Due to the ecological sensitivity of the area, 
conversations with several entities were needed to coordinate and review the work.  For 
these reasons, and the current extreme fire danger status on the Hanford Site, EU 
decided not to replace, but instead reinforce, the five poles by installing approximately 
10-foot steel support stubs and straps at each base to fix the lean.  Five of the cross arms 
were also replaced to provide the best solution for lowering risks of fire and power loss 
on this aging system. 
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Straightened and Reinforced Poles 
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2.0 ANALYSIS OF FUNDS  

Table 2-1. Mission Support Alliance, LLC Funds Management (dollars in thousands). 

Funds Source 
PBS Title 

DOE 
Expected 

Funds 
** Funds 
Received 

FYTD  
Actuals 

Remaining 
Available 

Funds from 
Funds 

Received 

1000PD Richland Program Direction  $6.6   $16.4   $0.1   $16.3  

ORP-0014 
Radiological Liquid Tank Waste 
Stabilization and Disposition Operations  $7,804.1   $7,867.6   $6,383.3   $1,484.3  

RL-0020 Safeguards & Security  $67,611.6*   $63,793.3   $53,845.8   $9,947.5  

RL-0040 Reliability Projects/HAMMER/ Inventory  $30,320.2   $29,610.3   $11,390.4   $18,219.9  

RL-0041 B Reactor  $6,739.7   $6,785.0   $2,143.6   $4,641.4  

HSPD 
(RL11,12,13,30) 

Homeland Security Presidential Directive 12   $2,900.0   $2,900.0   $995.6   $1,904.4  

SWS   Site-Wide Services $190,396.4   $177,693.4   $148,164.4   $25,529.0  

Total $305,778.6 $288,666.0 $222,923.2 $65,742.8 

 
  

 
    

 

*  MSA expected IIP funding for RL-20 is 67.6M.  MSA’s understanding is that a DOE-requested re-programming has 
been approved, and funding will appear in the August Fin Plan. 

** Funds received through Contract Mod 541 dated July 25, 2016.  The burn rate for remaining available funds would 
fund SWS through September 19, 2016, and RL-0020 through September 13, 2016. 

FYTD      = Fiscal Year to Date.   PMTO = Portfolio Management Task Order.  SWS = Site-Wide Services. 
HAMMER   = Volpentest HAMMER Training and                   EAC  = Estimate at Completion.   PD = Project Development. 
                           Education Center.   PBS = Project Baseline Summary.   



OVERVIEW 

 

M
SC

 M
onthly Perform

ance R
eport 

JU
L 2016 

D
O

E/R
L-2009-113 R

ev 82 
8 

3.0 SAFETY PERFORMANCE 

MSA experienced two injuries classified as “recordable” during the month of July.  To date, the fiscal year Total 
Recordable Case rate (TRC) is 1.15 and the Days Away, Restricted, or Transferred (DART) case rate is 0.77.  Both 
the TRC and DART rates exceed the Environmental Management goal of 1.1 and 0.60, respectively.   

MSA has recognized the safety statistics have been climbing for three consecutive months.  MSA safety program 
personnel have analyzed the data.  It indicates that injuries are occurring when performing normal, routine, low 
hazard, activities.  Management has enhanced hazard awareness and implementation of controls for "Walking 
Through Life" injuries by increased discussion and distribution of details pertaining to recent safety incidents, 
lessons learned, and preventive measures to avoid recurrence.  MSA will continue to engage employees and focus 
on safety awareness and injury reduction activities by conducting the following actions: 

• Issue safety bulletins for emergent hazardous conditions that require immediate attention;  

• Ensure all employees have appropriate Personal Protective Equipment prior to performing work; 

• Initiate a four-month safety awareness campaign that focuses on Safety Improvement Plan, the Voluntary 
Protection Program (VPP), the Integrated Safety Management System (ISM, and “Walking Through Life” 
initiatives; 

• Address injury statistics and actions at Employee Zero Accident Council (EZAC) and President’s Zero 
Accident Council (PZAC), and at all-manager and all-employee meetings; and 

• Implement a revised hazard analysis process where craft-specific hazard analyses (CSHAs) are enhanced.  
The CSHAs are the fundamental hazard analysis document used in everyday, routine activities.  Emphais 
will be placed on the importance of the hazards identified and the mitigation actions needed to minimize 
those hazards.  
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Table 3-1. Total Recordable Case Rate, (TRC)

 

Adverse > 1.3
Declining 1.1 - 1.3

Meets < 1.1

Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16
1 2 2 2 0 3 0 0 2 4 3 2

0.65 1.10 1.45 1.25 0.00 2.11 0.00 0.00 1.31 2.57 1.94 1.20
0.22 0.61 1.05 1.25 0.92 1.13 0.70 0.61 0.40 1.17 1.94 1.88
0.49 0.49 0.49 0.60 0.60 0.71 0.70 0.63 0.70 0.85 1.01 1.11

Specific Goal to Achieve

Leading Indicator Description

Performance Indicator Information
PI Owner: Lanette Adams

Data Analyst: Ron Wight
Data Source: MSMET

PI Basis: MSC-MP-003, Sect. 4.0
Date: 8/9/2016

Additional Info
None

Monthly TRC Rate
Monthly Recordable Cases

Performance (3-m Average)
Performance (12-m Average)

Analysis
The MSA goal is to "do work safely" and achieve  
target zero by reducing injuries, accidents and 
incidents. The DOE-EM goal is to maintain a TRC rate 
below 1.1.

During the month of July, there were two injuries classified as 'Recordable'. The injuries were: (# 1) an employee fell walking in a parking lot 
resulting in a chipped tooth and cut lip; (# 2) an employee had a finger fracture when a valve suddenly gave way and their hand contacted 
equipment.  Additionnaly, during the month of July an injury from May was reclassified from 1st Aid to Recordable (DART) when additional 
medical information became available. The injury affected the workers entire body and was the result of a vehicle accident (not the 
employee's fault).

2016 FYTD TRC Cases: 18
FY2015 TRC Cases:  10

Types of injuries MSA has experienced during FY 2016 that are classified as Recordable:
• 8 caused by struck by an object, 4 caused by overexertion, 4 by a trip/fall, 1 by foreign object in the eye, 1 by a vehicle accident
• 9 different body parts have been affected: Finger (5), knee (3) head (3), ankle (2), whole body, shoulder, hip, eye, and back

TRC is a lagging indicator.

Action
Injury Prevention Actions:

• MSA continuously reviews and discusses progress on SIP actions and upcoming requirements.  These discussions occur within the senior 
management team and EZAC/ISMS POCs and safety representatives.
• The next 4 months MSA will be conducting an awareness campaign on SIP, VPP, 10CFR851, and Walking Through Life.
• Increased distribution and discussion on safety incidents and Lessons Learned, as applicable, at PZAC/EZAC meetings.
• Employees have been briefed on the recent increase of first aid cases as a potential leading indicator to more serious injuries.
• Recent injuries and the causes have been a topic of discussion at Back-to-Work meetings.

The TRC is measured in accordance with OSHA 
guidelines for reporting and calculating.  The rate is 
calculated by multiplying the number of Recordable 
cases by 200,000 and dividing by the total number of 
work hours. 

Performance Thresholds

FY16 = 1.15 CY16 = 1.24

Performance Data

Objective
To monitor the Total Recordable Case (TRC) rate for 
MSA employees and subcontractors (Note:  does not 
include independent subcontractors)

Measure

0.00

0.50

1.00

1.50

2.00

2.50

3.00
Total Recordable Case (TRC) Rate

Monthly TRC Rate Performance (3-m Average) Performance (12-m Average) Recordable cases
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Table 3-2.  Days Away, Restricted, Transferred, (DART) 

 

Adverse > 0.75
Cautionary 0.6 - 0.75

Meets EM goal < 0.6

Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16
0 2 2 1 0 1 0 0 2 3 3 0

0.00 1.10 1.45 0.63 0.00 0.70 0.00 0.00 1.31 1.93 1.94 0.00
0.00 0.41 0.84 1.04 0.69 0.45 0.23 0.20 0.40 0.98 1.73 1.26
0.33 0.38 0.44 0.49 0.49 0.49 0.49 0.42 0.48 0.59 0.74 0.74

Specific Goal to Achieve

Lagging Indicator Description

Performance Indicator Information
PI Owner: Lanette Adams

Data Analyst: Ron Wight
Data Source: MSMET

PI Basis: MSC-MP-003, Section 4.0

Date 8/9/2016

Additional Info
None

Monthly DART rate
Monthly DART Cases

Performance (3-m Average)
Performance (12-m Average)

Analysis
The MSA goal is to "do work safely" and achieve  
target zero by reducing injuries, accidents and 
incidents. The DOE-EM goal is to maintain a DART 
rate below 0.6.

During the month of July, there were no injuries classified as DART.  However, during the month of July an injury from May was reclassified 
from First Aid to DART when additional medical information became available. The injury affected the workers entire body and was the result 
of a vehicle accident (not the employee's fault).

2016 FYTD DART Cases: 12
FY2015 DART Cases:  7

Types of injuries MSA has experienced during FY 2016 that were classified as DART:

• 3 caused by overexertion, 4 by a trip and fall, 3 caused by a 'struck by' incident, 1 by awkward body motion, 1 result of vehicle accident
• 8 different body parts have been affected: whole body, shoulder, hip, back, head, ankle (2), knee (3), and finger (2)

A lagging indicator is a record of past events.  DART 
rate is a lagging indicator that may show a trend in 
serious injuries.

Action
Injury Prevention Actions:

• MSA continuously reviews and discusses progress on SIP actions and upcoming requirements.  These discussions occur within the
  senior management
   team and Employee Zero Accident Council (ZAC)/Integrated Safety Management System (ISMS) Points of Contacts, and safety
   representatives.
• The next 4 months, MSA will be conducting an awareness campaign on Voluntary Protection Program, 10 CFR 851, and the "Walking
  Through Life" program.
• Increased distribution and discussion on safety incidents and Lessons Learned, as applicable, at Presiden'ts ZAC/EZAC meetings.
• Employees have been briefed on the recent increase of first aid cases as a potential leading indicator to more serious injuries.
• Recent injuries and the causes have been a topic of discussion at Back-to-Work meetings.

FY16 = 0.77 CY16 = 0.80

Performance Data

Objective
To monitor the days away, restricted or transferred 
(DART) case rate for MSA employees and 
subcontractors 

Measure
The DART rate is measured in accordance with OSHA 
guidelines for reporting and calculating.  The rate is 
calculated by multiplying the number of Recordable 
cases by 200,000 and dividing by the total number of 
work hours. 

Performance Thresholds

0.00

0.50

1.00

1.50

2.00

2.50

3.00

3.50 Days Away, Restricted or Transferred (DART) Case Rate
Monthly DART rate Performance (3-m Average) Performance (12-m Average) DART Cases
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Table 3-3. First-Aid Case Rate 

 

FY16 Rate = 5.76 CY16 Rate = 6.13

Adverse n/a
Declining n/a

Meets n/a

Aug-15 Sep-15 Oct-15 Nov-15 Dec-15 Jan-16 Feb-16 Mar-16 Apr-16 May-16 Jun-16 Jul-16
5 4 11 2 8 3 6 11 13 11 11 14

3.23 2.19 7.97 1.25 5.76 2.11 4.00 5.43 8.51 7.07 7.10 8.37
6.39 4.66 4.21 3.54 4.81 2.95 3.94 4.04 5.94 6.85 7.55 7.54
4.18 4.11 4.16 3.75 4.01 4.03 4.17 4.47 5.03 5.22 5.24 5.21

Specific Goal to Achieve

Leading Indicator Description

Performance Indicator Information
PI Owner: Lanette Adams
Data Analyst: Ron Wight
Data Source: MSMET
PI Basis: MSC-MP-003 Sect. 4.0

Date 8/9/2016

Additional Info
None

Monthly First Aid Rate
First Aid Cases

Performance (3 month Average)

Performance Data

Performance (12 month Average)

Analysis
The goal is to "do work safely" and achieve target 
zero by reducing injuries, accidents and incidents 
while encouraging reporting of all minor injuries.

July concluded with 14 First Aid injury cases which continues to be much higher than the average number of First Aid cases for MSA 
in a given month.  However, the reporting of 1st aid injuries does reflect a positive Safety Culture within the workforce.  The cases 
included the following: 6 cases of employees injured from contact with an object; 5 instances of strains from awkward 
motion/overexertion; 2 potential exposures to a harmful substance; and 1 trip/fall. The most common body parts injured were fingers 
and knees (4 each).

FY2016 First Aid Cases: 90, FY2016 First Aid Case Rate= 5.76      

Types of injuries MSA has experienced during FY 2016 that were classified as First Aid:

• 39% by contact with/struck by an object, 36% were caused by overexertion, 19% by a slip/trip/fall

Non-reportable precursors are a leading indicator to 
reportable events.  An increase in the number of First 
Aid cases could indicate a potential increase of more 
significant events. Action

Injury Prevention Actions:

• MSA continuously reviews and discusses progress on SIP actions and upcoming requirements.  These discussions occur within the
  senior management
   team and Employee Zero Accident Council (ZAC)/Integrated Safety Management System (ISMS) Points of Contacts, and safety
   representatives.
• The next 4 months, MSA will be conducting an awareness campaign on Voluntary Protection Program, 10 CFR 851, and the 
"Walking
  Through Life" program.
• Increased distribution and discussion on safety incidents and Lessons Learned, as applicable, at Presiden'ts ZAC/EZAC meetings.
• Employees have been briefed on the recent increase of first aid cases as a potential leading indicator to more serious injuries.
 R t i j i  d th   h  b   t i  f di i  t B k t W k ti

Objective
To monitor the number of First Aid cases and rate as 
a leading indicator to days away, restricted, or 
transferred (DART) and Total Recordable Case (TRC) 
rates for MSA and subcontractor employees.

Measure
The metric is a count of the number of First Aid cases 
per month, and the rate of cases.  The rate is 
calculated by multiplying the number of First Aid cases 
by 200,000 and dividing by the total number of work 
hours for a given period. 

Performance Thresholds

0

2

4

6

8

10

12

14

16 First Aid
Monthly First Aid Rate First Aid Cases Performance (3 month Average) Performance (12 month Average)
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4.0 FORMAT 1, DD FORM 2734/1, WORK BREAKDOWN STRUCTURE  

 Table 4 -1. Format 1, DD Form 2734/1, Work Breakdown Structure     
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure.   

Work 
Scheduled 

(2)

Work 
Performed 

(3)
Schedule 

(5)
Cost 
(6)

Work 
Scheduled 

(7)

Work 
Performed 

(8)
Schedule 

(10)
Cost 
(11)

3001.04.07 - Fleet Services 54 54 65 0 (11) 6,994 6,994 7,199 0 (205) 8,729 8,963 (234)
3001.04.08 - Crane and Rigging 0 0 0 0 0 2,187 2,187 2,187 (0) (0) 2,187 2,187 (0)
3001.04.09 - Railroad Services 0 0 0 0 0 370 370 370 (0) (1) 370 370 (1)
3001.04.10 - Technical Services 283 283 350 0 (67) 31,412 31,412 33,212 0 (1,799) 40,338 42,355 (2,017)
3001.04.11 - Energy Management 269 269 175 0 94 12,863 12,862 6,900 (0) 5,962 21,836 15,746 6,089
3001.04.12 - Hanford Historic Buildings Preservation 215 548 371 333 177 18,342 17,808 17,397 (534) 411 21,219 20,713 505
3001.04.13 - Work Management 95 95 231 0 (136) 8,735 8,735 11,529 (0) (2,794) 11,732 14,789 (3,057)
3001.04.14 - Land and Facilities Management 547 547 525 0 22 33,557 33,557 29,460 (0) 4,097 49,302 45,099 4,202
3001.04.15 - Mail & Courier 115 115 57 0 58 7,224 7,224 5,126 (0) 2,099 10,829 8,611 2,217
3001.04.16 - Property Systems/Acquisitons 520 520 529 0 (9) 38,496 38,496 39,189 0 (694) 54,987 55,755 (768)
3001.04.17 - General Supplies Inventory 12 12 127 0 (115) 2,158 2,158 1,318 0 840 2,548 1,576 972
3001.04.18 - Maintenance Management Program Implem 188 188 313 0 (126) 6,460 6,460 6,697 0 (236) 12,364 12,750 (385)
3001.06.01 - Business Operations 325 325 548 0 (222) 34,886 34,886 38,238 0 (3,353) 45,160 49,021 (3,861)
3001.06.02 - Human Resources 223 223 216 0 7 16,686 16,686 16,143 (0) 543 23,998 23,583 415
3001.06.03 - Safety, Health & Quality 1,182 1,182 1,450 0 (267) 105,559 105,559 123,440 (0) (17,881) 141,237 159,467 (18,230)
3001.06.04 - Miscellaneous Support 872 872 622 0 250 47,202 47,202 35,717 (0) 11,485 69,059 57,382 11,677
3001.06.05 - Presidents Office (G&A nonPMB) 0 0 0 0 0 16 16 16 0 0 16 16 0
3001.06.06 - Strategy 0 0 0 0 0 959 959 2,529 0 (1,570) 959 2,529 (1,570)
3001.07.01 - Portfolio Management 543 543 380 0 163 51,285 51,285 46,779 (0) 4,506 68,624 63,908 4,716
3001.08.01 - Water System 1,028 675 868 (353) (193) 18,829 17,915 8,988 (914) 8,928 25,639 15,533 10,106
3001.08.02 - Sewer System   117 23 125 (94) (102) 5,856 5,820 9,141 (36) (3,321) 6,991 10,183 (3,191)
3001.08.03 - Electrical System 2,399 570 210 (1,829) 359 14,991 14,274 14,770 (717) (495) 17,356 17,187 169
3001.08.04 - Roads and Grounds 96 26 7 (70) 19 3,825 3,733 3,154 (91) 579 12,852 12,231 621
3001.08.05 - Facility System 0 0 0 0 0 5,611 5,611 5,652 (0) (41) 7,172 7,213 (41)
3001.08.06 - Reliability Projects Studies & Estimates 86 86 161 0 (75) 3,751 3,751 5,685 (0) (1,934) 6,441 8,463 (2,023)
3001.08.07 - Reliability Project Spare Parts Inventory 0 0 8 0 (8) 86 86 2,305 0 (2,220) 86 2,679 (2,593)
3001.08.08 - Network & Telecommunications System 58 7 (5) (51) 13 9,860 9,880 14,639 20 (4,759) 9,890 14,673 (4,783)
3001.08.09 - Capital Equipment Not Related to Constructi 0 0 0 0 0 9,034 9,034 8,844 (0) 190 12,239 12,049 190
3001.08.10 - WSCF - Projects 0 0 0 0 0 979 979 810 0 169 979 810 169
3001.08.11 - Support of Infrastructure Interface to ORP 0 0 0 0 0 965 965 725 0 240 965 725 240
3001.08.12 - Reliability Projects Out Year Planning 0 0 0 0 0 0 0 0 0 0 94,311 94,311 0
3001.90.04 - MSA Transition 0 0 0 0 0 5,868 5,868 5,868 0 0 5,868 5,868 0
3001.B1.06 - Projects 0 0 0 0 0 (0) (0) 0 (0) (0) (0) 0 (0)

0
22,350 20,285 23,921 (2,064) (3,636) 1,656,576 1,654,304 1,717,586 (2,272) (63,282) 2,347,725 2,417,807 (70,082)

CONTRACT PERFORMANCE REPORT
FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period
a. Name
Mission Support Alliance

a. Name
Mission Support Contract

a. Name
Mission Support Contract a. From (2016/6/20)

b. Location (Address and 
Zip Code)
Richland, WA 99352 

b. Number
RL14728

b. Phase
Operations

b. To (2016/7/24)

c. TYPE
CPAF

d.  Share Ratio c.  EVMS ACCEPTANCE
No  X       Yes

c.   GENERAL AND ADMINISTRATIVE
d.  UNDISTRIBUTED BUDGET
e.  SUBTOTAL (Performance Measurement Baseline)

Actual Cost 
Work 

Performed 
(9)

Variance

Budgeted 
(12)

Estimated 
(13)

Variance 
(14)

a.  WORK BREAKDOWN STRUCTURE ELEMENT (Cont'd)

Item
(1)

Current Period Cumulative to Date At Completion
Budgeted Cost Actual Cost 

Work 
Performed 

(4)

Variance Budgeted Cost

b.  COST OF MONEY

DOLLARS IN  Thousands FORM APPROVED
OMB No. 0704-0188
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure.   

 

    

Work 
Scheduled 

(2)

Work 
Performed 

(3)
Schedule 

(5)
Cost 
(6)

Work 
Scheduled 

(7)

Work 
Performed 

(8)
Schedule 

(10)
Cost 
(11)

3001.01.04 - HAMMER 1,060 1,060 1,544 0 (484) 96,789 96,789 95,795 0 993 121,387 121,774 (386)
3001.02.04 - Radiological Site Services 1,165 1,165 809 (0) 356 51,666 51,666 36,676 (0) 14,990 87,635 72,539 15,095
3001.02.05 - WSCF Analytical Services 1,164 1,164 0 (0) 1,164 78,979 78,979 53,176 0 25,803 113,653 85,486 28,167
3001.03.02 - Information Systems 235 235 154 0 80 1,224 1,224 1,060 0 164 1,710 1,561 149
3001.03.04 - Content & Records Management 70 70 64 0 6 375 375 338 0 37 526 517 9
3001.03.06 - Information Support Services 0 0 0 0 0 4,726 4,726 4,043 (0) 683 4,726 4,043 683
3001.03.07 - Information Technology Services 2,465 2,465 2,256 0 208 4,950 4,950 6,283 0 (1,334) 10,101 10,125 (24)
3001.04.05 - Facility Services 626 626 884 0 (258) 44,971 44,971 49,429 0 (4,458) 64,312 69,269 (4,957)
3001.04.06 - Transportation 171 171 713 0 (542) 19,295 19,295 31,548 0 (12,253) 24,570 38,240 (13,669)
3001.04.07 - Fleet Services 707 707 1,186 0 (479) 80,866 80,866 95,130 0 (14,265) 102,971 118,343 (15,372)
3001.04.08 - Crane and Rigging 873 873 1,302 0 (428) 78,505 78,505 83,072 0 (4,567) 106,027 111,222 (5,195)
3001.04.10 - Technical Services 0 0 147 0 (147) 0 0 763 0 (763) 0 1,256 (1,256)
3001.04.13 - Work Management 0 0 51 0 (51) 595 595 2,577 0 (1,983) 595 2,690 (2,095)
3001.04.14 - Land and Facilities Management 655 655 587 0 68 45,114 45,114 43,120 (0) 1,993 65,481 63,595 1,886
3001.04.15 - Mail & Courier 19 19 20 0 (1) 991 991 1,030 0 (40) 1,590 1,636 (46)
3001.06.01 - Business Operations 804 804 1,141 (0) (337) 75,542 75,542 80,052 (0) (4,510) 101,571 108,718 (7,147)
3001.06.02 - Human Resources 158 158 310 0 (152) 15,300 15,300 19,852 (0) (4,553) 20,209 25,233 (5,024)
3001.06.03 - Safety, Health & Quality 171 171 200 (0) (29) 11,707 11,707 9,175 (0) 2,532 17,156 14,714 2,443
3001.06.04 - Miscellaneous Support 78 78 81 0 (3) 8,809 8,809 10,716 (0) (1,907) 11,298 13,378 (2,080)
3001.06.05 - Presidents Office (G&A nonPMB) 337 337 270 0 67 21,746 21,746 17,618 (0) 4,128 32,001 27,838 4,163
3001.06.06 - Strategy 24 24 13 0 11 2,699 2,699 2,341 (0) 358 3,456 3,093 362
3001.A1.01 - Transfer - CHPRC 6,470 6,470 5,298 0 1,172 555,090 555,090 489,401 0 65,689 750,618 681,875 68,744
3001.A1.02 - Transfer - WRPS 1,320 1,320 4,675 0 (3,355) 113,029 113,029 166,337 0 (53,308) 152,357 210,717 (58,360)
3001.A1.03 - Transfers - FH Closeout 0 0 0 0 0 174 174 197 0 (23) 184 211 (27)
3001.A1.04 - Tranfers - CHG Closeout 0 0 0 0 0 12 12 13 0 (0) 12 13 (0)
3001.A2.01 - Non Transfer - BNI 0 0 15 0 (15) 1,188 1,188 2,745 0 (1,557) 1,188 2,784 (1,596)
3001.A2.02 - Non Transfer - AMH 14 14 0 0 14 1,511 1,511 954 (0) 556 1,919 1,334 585
3001.A2.03 - Non Transfer - ATL 18 18 0 0 18 1,001 1,001 702 0 298 1,541 1,211 330
3001.A2.04 - Non-Transfer - WCH 361 361 394 0 (34) 38,328 38,328 41,361 0 (3,033) 48,597 51,464 (2,868)
3001.A2.05 - Non-Transfers - HPM 0 0 51 0 (51) 3 3 1,460 0 (1,457) 3 1,569 (1,566)
3001.A2.06 - Non-Transfers - BNI Corp 0 0 0 0 0 0 0 1 0 (1) 0 1 (1)
3001.A2.07 - Non-Transfers-WAI 0 0 28 0 (28) 0 0 226 0 (226) 0 280 (280)
3001.A4.01 - Request for Services 424 424 (233) 0 657 67,300 67,300 92,608 0 (25,308) 80,523 106,660 (26,137)
3001.A4.02 - HAMMER RFSs 3 3 576 0 (573) 7,049 7,049 25,106 0 (18,057) 7,149 26,291 (19,141)
3001.A4.03 - National Guard RFSs 0 0 0 0 0 1,601 1,601 1,550 0 51 1,605 1,554 51
3001.A4.04 - PNNL RFSs 22 22 88 0 (66) 6,753 6,753 9,775 (0) (3,021) 7,319 10,391 (3,072)
3001.A5.01 - RL PD 58 58 (153) 0 211 2,707 2,707 5,400 0 (2,693) 4,567 7,361 (2,794)
3001.A5.02 - ORP PD 0 0 (617) 0 617 37 37 6,338 0 (6,302) 37 6,479 (6,442)

Actual Cost 
Work 

Performed 
(4)

Variance Budgeted CostBudgeted Cost Actual Cost 
Work 

Performed 
(9)

Variance

Budgeted 
(12)

Estimated 
(13)

Variance 
(14)

a2.  WORK BREAKDOWN STRUCTURE ELEMENT 

CONTRACT PERFORMANCE REPORT
FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period
a. Name
Mission Support Alliance

a. Name
Mission Support Contract

a. Name
Mission Support Contract

a. From (2016/6/20)

c. TYPE
CPAF

d.  Share Ratio

Current Period Cumulative to Date At Completion

Item
(1)

c.  EVMS ACCEPTANCE
No  X       Yes

b. Location (Address and 
Zip Code)
Richland, WA 99352 

b. Number
RL14728

b. Phase
Operations

b. To (2016/7/24)

DOLLARS IN  Thousands FORM APPROVED
OMB No. 0704-0188
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure.  

  

Work 
Scheduled 

(2)

Work 
Performed 

(3)
Schedule 

(5)
Cost 
(6)

Work 
Scheduled 

(7)

Work 
Performed 

(8)
Schedule 

(10)
Cost 
(11)

3001.A5.03 - RL Project Funded 0 0 1,334 0 (1,334) 0 0 1,349 0 (1,349) 0 1,675 (1,675)
3001.A5.04 - ORP Project Funded 0 0 802 0 (802) 0 0 802 0 (802) 0 996 (996)
3001.A6.01 - Portfolio PMTOs 22 22 26 0 (4) 174 174 160 0 14 221 199 22
3001.A7.01 - G&A Liquidations (1,587) (1,587) (2,115) 0 529 (136,680) (136,680) (144,540) 0 7,860 (187,291) (196,056) 8,765
3001.A7.02 - DLA Liquidations (1,110) (1,110) (1,882) (0) 772 (65,920) (65,920) (82,198) (0) 16,279 (91,127) (108,987) 17,860
3001.A7.03 - Variable Pools Revenue (8,167) (8,167) (8,209) 0 42 (442,715) (442,715) (421,101) 0 (21,614) (613,666) (590,932) (22,734)
3001.B1.01 - UBS Assessments for Other Providers 2 2 0 0 2 103 103 0 0 103 184 0 184
3001.B1.02 - UBS Other MSC - HAMMER M&O 12 12 0 0 12 472 472 0 (0) 472 843 0 843
3001.B1.03 - Assessment for Other Provided Services 121 121 0 0 121 4,806 4,806 0 (0) 4,806 8,612 0 8,612
3001.B1.04 - Asessment  for PRC Services to MSC 67 67 0 0 67 2,870 2,870 0 (0) 2,870 4,977 0 4,977
3001.B1.07 - Request for Services 1 1 0 0 1 243 243 0 (0) 243 274 0 274

0 0
8,834 8,834 11,810 0 (2,975) 803,983 803,983 842,441 0 (38,459) 1,071,621 1,112,358 (40,738)

83 83 0
31,184 29,119 35,731 (2,064) (6,611) 2,460,559 2,458,287 2,560,027 (2,272) (101,740) 3,419,428 3,530,248 (110,820)

 

b. Location (Address and 
Zip Code)
Richland, WA 99352 

b. Number
RL14728

b. Phase
Operations

b. To (2016/7/24)

c. TYPE
CPAF

d.  Share Ratio c.  EVMS ACCEPTANCE
No  X       Yes

1. Contractor 2. Contract 3. Program 4. Report Period
a. Name
Mission Support Alliance

a. Name
Mission Support Contract

b.  TOTAL CONTRACT VARIANCE

d2.  UNDISTRIBUTED BUDGET
e2.  SUBTOTAL (Non - Performance Measurement 
f.  MANAGEMENT RESERVE
g.  TOTAL
9.  RECONCILIATION TO CONTRACT BUDGET BASE
a.  VARIANCE ADJUSTMENT

Budgeted 
(12)

Estimated 
(13)

Variance 
(14)

a2.  WORK BREAKDOWN STRUCTURE ELEMENT 
b2.  COST OF MONEY
c2.   GENERAL AND ADMINISTRATIVE

Item
(1)

Current Period Cumulative to Date At Completion
Budgeted Cost Actual Cost 

Work 
Performed 

(4)

Variance Budgeted Cost Actual Cost 
Work 

Performed 
(9)

Variance

a. Name
Mission Support Contract

a. From (2016/6/20)

CONTRACT PERFORMANCE REPORT
FORMAT 1 - WORK BREAKDOWN STRUCTURE     

DOLLARS IN  Thousands FORM APPROVED
OMB No. 0704-0188
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5.0 FORMAT 3, DD FORM 2734/3, BASELINE  

Table 5-1. Format 3, DD Form 2734/3, Baseline.  

    
b. NEGOTIATED 
CONTRACT 
CHANGES 
         $564,187

Aug
FY 16      

(4)

Sep
FY16       
(5)

Oct
FY17
(6)

Nov
FY17
   (7)

Dec
FY17
   (8)

Jan
FY17
   (9)

Feb
FY17
(10)

Mar
FY17
(11)

Remaining
FY17
(12)

FY18
(13)

FY19
(14)

UNDISTRIBUTED 
BUDGET

(15)
TOTAL BUDGET

(16)
a.  PERFORMANCE 
MEASUREMENT 
BASELINE  
(Beginning of 
Period) 1,634,226 22,301 17,601 24,851 13,994 16,859 14,990 17,487 15,854 20,886 201,792 210,904 135,383 0 2,347,129
b.  BASELINE 
CHANGES 
AUTHORIZED 
DURING REPORT 
PERIOD

22,350 (22,301) 41 60 219 18 15 18 17 22 114 11 11 0 595
a.  PERFORMANCE 
MEASUREMENT 
BASELINE  (End of 
Period)

1,656,576 17,642 24,911 14,213 16,876 15,005 17,506 15,871 20,908 201,906 210,915 135,394 0 2,347,724

a. Name
Mission Support Contract
b. Phase
Operations
c.  EVMS ACCEPTANCE
No    X        Yes  

j.  PLANNED COMPLETION  DATE
              
                    2019/05/25

e. CONTRACT BUDGET 
BASE (C+D)

      $3,419,428                                                                                                             

k.  CONTRACT 
COMPLETION DATE                             

2019/05/25
6.  PERFORMANCE DATA

BCWS 
CUMULATIVE TO 

DATE
(2)

BCWS FOR 
REPORT 
PERIOD

(3)

BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)

Six Month Forecast By Month
ITEM

(1)

5.  CONTRACT DATA

c.  CURRENT 
NEGOTIATED COST 
(a+b)
          $3,419,153

g.  DIFFERENCE (E - F) 

                                           
                    ($0)

f.  TOTAL ALLOCATED BUDGET

                      $3,419,428

h.  CONTRACT START DATE

                 2009/05/24

i.  CONTRACT DEFINITIZATION DATE
                 
                          2009/05/24

CONTRACT PERFORMANCE REPORT
FORMAT 3  - BASELINE

a. Name
Mission Support Alliance

a. Name
Mission Support Contract
b. Number
RL14728

l. ESTIMATED COMPLETION DATE

                                  2019/05/25

a. From (2016/6/20)

b. To (2016/7/24)

d.  Share Ratioc. TYPE
CPAF

d. ESTIMATED COST OF UNATHORIZED 
UNPRICED WORK

                                      $275

4. Report Period2. Contract1. Contractor 3. Program

b. Location (Address and Zip Code)
Richland, WA 99352 

a. ORIGINAL NEGOTIATED COST 
                                               
                  
                          $2,854,966

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 5-1, cont. Format 3, DD Form 2734/3, Baseline.   

Aug
FY 16      

(4)

Sep
FY16       
(5)

Oct
FY17
(6)

Nov
FY17
   (7)

Dec
FY17
   (8)

Jan
FY17
   (9)

Feb
FY17
(10)

Mar
FY17
(11)

Remaining
FY17
(12)

FY18
(13)

FY19
(14)

UNDISTRIBUTED 
BUDGET

(15)
TOTAL BUDGET

(16)
a2.  NON - 
PERFORMANCE 
MEASUREMENT 
BASELINE  
(Beginning of 
Period) 795,149 8,834 7,057 11,629 6,140 7,555 6,611 7,818 7,136 9,449 48,801 92,834 62,608 1,071,621
b2.  BASELINE 
CHANGES 
AUTHORIZED 
DURING REPORT 
PERIOD 8,834 (8,834) 0 0 0 0 0 0 0 0 0 (0) (0) 0 (0)
a2.  NON - 
PERFORMANCE 
MEASUREMENT 
BASELINE  (End of 
Period) 803,983 7,057 11,629 6,140 7,555 6,611 7,818 7,136 9,449 48,801 92,834 62,608 1,071,621

7.  MANAGEMENT 
RESERVE 83

8.  TOTAL 2,460,559 0 24,700 36,541 20,353 24,431 21,616 25,323 23,007 30,357 250,706 303,749 198,002 0 3,419,428

3. Program1. Contractor 2. Contract 4. Report Period
a. Name
Mission Support Alliance

a. Name
Mission Support Contract

a. From (2016/6/20)

b. Location (Address and Zip Code)
Richland, WA 99352 

b. Number
RL14728

b. To (2016/7/24)

c. TYPE
CPAF

d.  Share Ratio

a. Name
Mission Support Contract
b. Phase
Operations

c.  EVMS ACCEPTANCE
No    X        Yes  

6.  PERFORMANCE DATA
ITEM

BCWS 
CUMULATIVE TO 

DATE
(2)

BCWS FOR 
REPORT 
PERIOD

(3)

BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)
Six Month Forecast By Month

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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6.0 FORMAT 5, DD FORM 2734/5, EXPLANATIONS AND PROBLEM ANALYSIS 

Table 6-1, Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

 

 

  

Contract Performance Report 
Format 5 

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

a. From (2016/6/20) 

b. Location (Address and Zip Code) 
Richland, WA 99352  

b. Number 
RL14728 

b. Phase 
Operations 

b. To (2016/7/24) 
c. Type 
CPAF 

d. Share 
Ratio 

c. EVMS Acceptance 
NO X         YES    

5. Evaluation 

Explanation of Variance /Description of Problem: 
Current Month Cost Variance (CV): 
3001.01.01 Safeguards and Security – Primary drivers for the negative CM CV are due to implementation of the Graded Security 
Protection Policy that significantly increased manpower requirements and the bid assumption that the Spent Nuclear Material (SNM) 
would be shipped off the Hanford site by year 3.  This policy was subsequent to the MSA baseline proposal and implementation. 
3001.01.02 Fire and Emergency Response – Unfavorable CM CV is primarily due to the approved Integrated Investment Portfolio (IIP) 
funded scope being divergent from the contract baseline because of a budgeting omission for platoon shift hours in the Hanford Fire 
Department as well as the bid assumption that multiple fire stations would have been closed.  
3001.01.04 HAMMER – Unfavorable CM CV is predominantly due to the assumption that less Environmental Management (EM) funding 
would be required because HAMMER could self-fund itself by performing enough services for non-Hanford entities.  This assumption 
that was included in the proposal has not occurred.  As a result, the EM budget will remain lower than the EM funds authorized.  This 
divergent situation will remain and continue to increase the FY 2016 cost variance.  Services delivered at HAMMER will not be adversely 
affected because the services are executed consistent with the approved IIP scope. 
3001.03.01 IM Project Planning & Controls – Favorable CM CV is primarily related to self-performance of the IT scope and the IM Project 
Management Office.  The baseline budget for this account included predominantly IT subcontractor support and minimal labor.  Now that 
IT self-performance has begun and this account is only labor, IM is realizing cost savings from this transition. 
3001.03.02 Information System – Favorable CM CV is due to MSA self-performing the software engineering services scope of work which 
has resulted in cost savings. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

a. From (2016/6/20) 

b. Location (Address and Zip Code) 
Richland, WA 99352  

b. Number 
RL14728 

b. Phase 
Operations 

b. To (2016/7/24) 
c. Type 
CPAF 

d. Share 
Ratio 

c. EVMS Acceptance 
NO X         YES    

     3001.04.01 Roads and Grounds Services – Unfavorable CM CV is due to the time-phasing of material and equipment purchases.  The 
conversion of the paint striping truck required new paint controls which resulted in a one month delay into July to purchase the paint.  
The patching/paving materials were received one month behind the planned date.  Also, an equipment trailer and sanders originally 
planned for delivery in September were realized in July. 
3001.04.03 Electrical Services – Unfavorable CM CV is due to staffing levels that are currently higher than the baseline because of 
additional maintenance activities required to maintain the electrical distribution system.  The system has degraded across the site due to 
age.  Electrical Services is part of the Enhanced Maintenance Program, and has compliance issues that have increased the cost to the 
program. 
3001.04.04 Water/Sewer Services – Unfavorable CM CV is due to staffing levels that are currently higher than the baseline because of 
additional maintenance activities required to maintain the water and sewer distribution system.  The system has degraded across the site 
due to age.  Water & Sewer Utilities (W&SU) is part of the Enhanced Maintenance Program, and has compliance issues that have increased 
the cost to the program. 
3001.06.03 Safety, Health & Quality – Unfavorable CM CV is primarily due to the IIP scope and approved funding increases in the 
Radiation Protection, Worker Safety & Health, and Beryllium accounts.  Since fiscal year IIP/funding authorizations adjust for these 
differences, no mitigations are planned at this time. 
3001.08.03 Electrical System – Favorable CM CV is primarily due to L-780 “200E 13.8kV Electrical Distribution System Modifications” 
construction and procurement activities being performed for less than planned. 
3001.A1 – 3001.B1 Non-PMB – Unfavorable CM CV is primarily due to RL approved funding and priority scope being divergent from the 
baseline for Request for Service (RFS) and Inter-Contractor Work Order (ICWO) activities. 
Impacts – Current Month Cost Variance:  
MSA is operating at authorized FY 2016 funding levels that exceed the contract budget.  There are no impacts associated with this CM 
negative CV. 
Corrective Action – Current Month Cost Variance:  None 



OVERVIEW 

 

M
SC

 M
onthly Perform

ance R
eport 

JU
L 2016 

D
O

E/R
L-2009-113 R

ev 82 
20 

Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

  

1. Contractor 2. Contract 3. Program 4. Report Period 
a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

a. From (2016/6/20) 

b. Location (Address and Zip Code) 
Richland, WA 99352  

b. Number - RL14728 b. Phase - Operations 
b. To (2016/7/24) c. Type 

CPAF 
d. Share 
Ratio 

c. EVMS Acceptance 
NO X         YES    

Current Month Schedule Variance: 
3001.04.12 Hanford Historic Buildings Preservation – Favorable CM SV is due to work being performed beyond the scheduled 
completion date. The original completion date for the project was February 3rd, however due to the release of the masonry contractor and 
the replacement process, construction was significantly delayed. 
3001.08.01 Water System – Unfavorable CM SV is due to procurement for construction being performed behind schedule impacting the 
excavation and installation of pipe for L-525 “24 Inch Line Replacement from 2901Y to 200E”. 
3001.08.03 Electrical System – Unfavorable CM SV is due to completing construction activities ahead of the original plan and receiving 
performance during those prior periods that was scheduled for later periods for project L-780 “200E 13.8kV Electrical Distribution 
System Modifications”.  Much of the construction work planned for July was performed early to avoid fire season restrictions. 
Impacts – Current Month Schedule Variance:  Hanford Historic Buildings Preservation – project will finish behind schedule.  Impacts 
are minimal because each Reliability Project is an independent stand-alone project.  
Corrective Action – Current Month Schedule Variance:  Project L-525 “24 Inch Line Replacement from 2901Y to 200E” is scheduled to 
finish early because the construction contractor is forecasted to complete the job quicker than planned due to their expertise in this type 
of construction. 
Cumulative Cost Variance:  Several key areas contributing to the cumulative CV are as follows: 

Fiscal Year Funding Authorizations:  During October of 2011, MSA completed re-aligning the baseline to the negotiated contract, and by 
using the approved change control process, implemented the re-aligned baseline data for the start of 2012.  RL provided approval of the 
baseline data for reporting progress, and also provided an approved and funded priority list of items for MSA work scope.  The contract-
to-date variance is primarily due to RL approved funding and priority list scope being divergent from the baseline for FY 2013, FY 2014, 
FY 2015, and FY 2016. 
Labor and Pension costs:  After the original submittal of the Forward Pricing Rates (FPR), it was determined that MSA had incorrectly 
factored the cost of the Hanford Site Pension Plan (HSPP) and the Hanford Employee Welfare Trust (HEWT) into the labor rates. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis.   
1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

a. From (2016/6/20) 

b. Location (Address and Zip Code) 
Richland, WA 99352  

b. Number - RL14728 b. Phase - Operations 

b. To (2016/7/24) c. Type 
CPAF 

d. Share 
Ratio 

c. EVMS Acceptance 
NO X         YES    

   This was disclosed to MSA in the Source Selection Evaluations Board’s (SEB) Debrief of the Mission Support Contract (MSC) in May 2009.  
MSA received contract modifications associated with pension cost and labor adder adjustments for FY 2009 through FY 2015, which 
increased the contract value.  At the request of RL, the labor and pension proposals are submitted annually at fiscal year-end.  The 
variances associated with labor and pension impact all WBS elements that include labor.  
3001.01.01 Safeguards and Security:  Cumulative unfavorable CV is primarily due to differences in the baseline budgeting and fiscal year 
IIP authorizations.  For example, Safeguards and Security included a baseline planning assumption that a Graded Security Policy could be 
implemented at a reduced cost and the bid assumption that Spent Nuclear Material (SNM) would be shipped off the Hanford site by year 
3.  Since fiscal year IIP/funding authorizations adjust for these differences, no mitigating actions are in place at this time to reduce the 
overall cost variance. 
3001.01.02 Fire & Emergency Response: Cumulative unfavorable CV is primarily due to a budgeting omission for platoon shift hours in 
the Hanford Fire Department as well as the bid assumption that multiple fire stations would have been closed.  Since fiscal year 
IIP/funding authorizations adjust for these differences, no mitigating actions are in place at this time to reduce the overall cost variance. 
3001.01.03 Emergency Management: The RL-directed Contract Baseline Alignment Guidance (CBAG) provides for MSA/RL agreed scope 
and a spending target that is different than the contract baseline budget.  The work being performed results in a cumulative favorable CV.  
No mitigating actions are required at this time. 
3001.01.04 HAMMER: Cumulative unfavorable CV is predominantly due to the assumption that less EM funding would be required 
because HAMMER could self-fund itself by performing enough services for non-Hanford entities.  This assumption that was included in 
the proposal has not occurred.  As a result of this inaccurate assumption, the EM budget will remain lower than the EM funds authorized.  
Because of this divergent situation, the contract-to-date cost variance will continue to increase.  Services delivered at HAMMER will not be 
adversely affected because the services are executed consistent with the approved fiscal year IIP/funding.  No other potential contributing 
performance issues were identified. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis.  
1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

a. From (2016/6/20) 

b. Location (Address and Zip Code) 
Richland, WA 99352  

b. Number - RL14728 b. Phase - Operations 

b. To (2016/7/24) c. Type 
CPAF 

d. Share 
Ratio 

c. EVMS Acceptance 
NO X         YES    

 
   

3001.02.03 Public Safety & Resource Protection (PSRP):  Cumulative favorable CV is primarily due to the approved funding and IIP 
scope being divergent from the baseline for PSRP.  No mitigating actions are required at this time. 
3001.03.04 Contents & Records Management: Cumulative favorable CV is primarily due to the approved funding and IIP scope being 
divergent from the baseline, but is also due to the cost savings associated with self-performance of the records scope, and a reduction in 
system administration/software engineering costs from the self-performance of software engineering services. 
3001.03.05 IR/CM Management: Cumulative unfavorable CV is primarily due to the approved funding and IIP scope being divergent 
from the baseline, but is also due to the unplanned Information Technology (IT) subcontract transition effort and related software costs. 
3001.04.03/04 Electrical/Water & Sewer Services:  Cumulative unfavorable CV is primarily due to the aging life of the infrastructure on 
the Hanford Site.  More staffing and material procurements than included in the baseline have been authorized through the fiscal year 
IIP/funding process.  These changes have resulted in increased costs for infrastructure repairs, compliance issues, and maintenance 
activities.  In addition, an enhanced maintenance program has been established to better predict future system failures, and predictive 
maintenance is replacing the preventative maintenance method.  Since fiscal year IIP/funding authorizations adjust for these differences, 
no mitigations are planned at this time. 
3001.04.11 Energy Management:  Cumulative favorable CV is primarily due to the approved funding and IIP scope being divergent from 
the baseline for Energy Management.  No mitigating actions are required at this time. 
3001.06.03 Safety, Health & Quality:  Cumulative unfavorable CV is primarily due to the IIP scope and approved funding increases in the 
Radiation Protection, Worker Safety & Health, and Beryllium accounts.  Since fiscal year IIP/funding authorizations adjust for these 
differences, no mitigations are planned at this time. 
3001.06.04 Miscellaneous Support:  Cumulative favorable CV is primarily due to MSA Engineering approved funding and IIP being 
divergent from the contract baseline.  Through the annual IIP process, the MSA Engineering organization was authorized/funded to 
perform much less work than planned in the baseline. 
3001.08.01 Water System: Cumulative favorable CV is due to cost savings from utilization of internal engineering resources for design 
production, activities requiring fewer labor hours than initially planned, and construction contracts awarded for less than planned on L-
525 and L-840, “24-Inch Water Line Replacement” projects. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis.   
1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

a. From (2016/6/20) 

b. Location (Address and Zip Code) 
Richland, WA 99352  

b. Number - RL14728 
b. Phase - Operations 

b. To (2016/7/24) 

 
 
  

Also included are previously reported variances from Projects L-311, 200W Raw Water Reservoir Refurbish, Project L-677, 200E/W Raw 
Water Modifications, Project L-399, T-Plant Potable & Raw Water Line, L-449, and Mortar Line 12-in Water Line – Baltimore. 
3001.A1 – 3001.B1 Non-PMB: Cumulative unfavorable CV is primarily due to other Hanford contractors and government agencies 
requesting more usage-based services (i.e., Training, Crane & Rigging, Fleet Services, Occupancy, etc.) than planned in the baseline.  Since 
this work scope is providing services as requested, and is fully authorized through the Inter-Contract Work Orders/Request for Services 
process, no mitigations are planned at this time.  Note that for the Non-PMB, the WBS elements 3001.01.04 - 3001.06.06 represent the Usage-
Based Pool, General and Administrative (G&A), and Direct Labor Adder (DLA) accounts which are offset by the liquidation of services to 
customers as identified WBS 3001.A7.01 – 3001.A7.03. 
Impacts - Cumulative Cost Variance:  Cumulative CV is primarily due to approved funding and priority list scope being divergent from 
the baseline during FY 2013 – FY 2016.  Because the work scope is primarily level of effort, the cumulative cost variance is not a predictive 
indicator for future performance.  The amount of support provided in the future will be dependent upon the RL approved funding and 
priority list scope. 
Corrective Action - Cumulative Cost Variance:  
For FY 2009 – FY 2012, MSA has incorporated negotiated contract variance proposals into the contract baseline.  For FY 2013 through FY 
2016, MSA will continue to monitor the delta values between the contract baseline and RL funding values to determine if change proposals 
are warranted.  Until then, the divergent data will continue. 
Cumulative Schedule Variance:  
3001.04.12 Hanford Historic Buildings – Unfavorable SV is primarily due to the release of the sub-tier masonry contractor because it could 
not meet requirements of the Historic Treatment Plan.  The bid, submittal and training process for the replacement masonry contractor 
added to the schedule delay.  Construction was further delayed due to the masonry contractor’s ability to meet construction material 
requirements set by the historic A/E. 
3001.08.01 Water Systems – The cumulative unfavorable SV is primarily due to engineering design completing late, delays in material 
delivery, and more time than anticipated to complete work package planning for project L-830, “Filter Plant Systems Upgrade.”  The delay 
in validating the site wide water needs for project L-850, “Replace 200W 1.1M-gal PW Tank” partially contributes to this variance. 
3001.08.03 Electrical System – The unfavorable cumulative SV is due to completing construction activities ahead of the original plan and 
receiving performance during those prior periods that was scheduled for later periods for project L-780 “200E 13.8kV Electrical 
Distribution System Modifications”.  Much of the construction work for this project was performed earlier than planned, and was made 
possible by the construction subcontractor using more labor resources than was originally estimated.  Also project L-789, “Prioritize T&D 
Sys Wood PP Test & Replace” partially contributed to this variance. However, due to a change in scope, project L-789 will be re-planned in 
the future. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis.   
1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

a. From (2016/6/20) 

b. Location (Address and Zip Code) 
Richland, WA 99352  

b. Number - RL14728 
b. Phase - Operations 

b. To (2016/7/24) 

Corrective Action - Cumulative Schedule Variance:  Hanford Historic Buildings Preservation – no corrective action. Projects L-780, “200E 
13.8kV Electrical Distribution System Modifications”, L-789, “Prioritize T&D Sys Wood PP Test & Replace”, & L-815, “Upgrade 
Transmission/Distribution Access Rds.” will be re-planned in the near future to align the baseline with recent changes in scope. 
Variance at Complete: 
During October of 2011, MSA completed re-aligning the baseline to the negotiated contract, and using the approved change control 
process, implemented the re-aligned baseline data for the start of FY 2012.  RL provided approval of the baseline data for reporting 
progress and also provided an approved and funded priority list of items for MSA work scope.  The contract to date variance is primarily 
due to the RL approved funding and priority list scope being divergent from the baseline for FY 2013, FY 2014, FY 2015, and FY 2016. 
After the original submittal of the FPR, it was determined that MSA had incorrectly factored the cost of the Hanford Site Pension Plan 
(HSPP) and the Hanford Employee Welfare Trust (HEWT) into the labor rates.  This was disclosed to MSA in the Source Selection 
Evaluations Board’s (SEB) Debrief of the Mission Support Contract (MSC) in May 2009.  MSA received contract modifications associated 
with pension cost and labor adder adjustments for FY 2009 through FY 2015 which increased the contract value.  At the request of RL, the 
labor and pension proposals are submitted annually at fiscal year-end.  For FY 2016, the labor and pension variances will continue to 
increase during the remainder of this fiscal year. 
Impacts - Cumulative Cost Variance:  
Cumulative CV is primarily due to the approved funding and priority list scope being divergent from the baseline during FY 2013 – FY 
2016.  Because the work scope is primarily level of effort, the cumulative cost variance is not a predictive indicator for future performance.  
The amount of support provided in the future will be dependent upon RL approved funding and priority list scope. 
Corrective Action - Cumulative Cost Variance:  
For FY 2009 – FY 2012, MSA has incorporated negotiated contract variance proposals into the contract baseline.  For FY 2013 through FY 
2016, MSA will continue to monitor the delta values between the contract baseline and RL funding values to determine if change 
proposals are warranted.  Until then, the divergent data will continue. 
Negotiated Contract Changes: 

The Negotiated Contract Cost increased by $0.6M for July 2016, from $3,418.6M to $3,419.2M due to Baseline Change Request (BCR) 
VMSA-16-016, Contract Mod 539, Definitization of 206.1 Privacy Program Proposal. 
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Table 6-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis.   
1. Contractor 2. Contract 3. Program 4. Report Period 

a. Name 
Mission Support Alliance 

a. Name 
Mission Support Contract 

a. Name 
Mission Support Contract 

a. From (2016/6/20) 

b. Location (Address and Zip Code) 
Richland, WA 99352  

b. Number - RL14728 
b. Phase - Operations 

b. To (2016/7/24) 

  
Changes in Estimated Cost of Authorized/Unpriced Work:  The Authorized Unpriced Work remained unchanged at $0.275M for July.  

Changes in Estimated Price: 
The Estimated Price of $3,740.2M is based on the Most Likely Management Estimate at Completion (MEAC) of $3,530.3M and fee of 
$209.9M.  The Most Likely MEAC reflects recognition of significant additional work scope in FY 2009 through FY 2012 related to American 
Recovery and Reinvestment Act of 2009 (ARRA) support activities to site contractors, and other DOE-authorized activities beyond the 
original contract assumptions.   BCRs were implemented for the Cost Variance Contract Modifications received for FY 2009 thru FY 2012 in 
January 2015.  Since FY 2013, FY 2014, and FY 2015 were within a 10 percent variance, proposals have not yet been processed to increase the 
Negotiated Contract Cost.  Since FY 2016 funding is higher than the Contract Budget Base, there is a significant increase for this fiscal year. 
Differences between Current Month and Prior Month EAC's Format 1, Column (13) (e): 

During July 2016, the Estimate at Completion (EAC) increased by $1.4M from $3528.9M to $3,530.3; (($0.1M) in the Performance 
Measurement Baseline (PMB), $1.5M in the Non-PMB and $.083M in Management Reserve).  Decreases in the PMB were primarily due to 
the L-780 construction contract being awarded for significantly less than planned.  Additionally, there was Water Corrective Maintenance 
for major valve failure requiring excavation to replace/repair.  The Non-PMB increase is due primarily to WRPS and PRC requesting more 
support than planned and cost transfers implemented with Administrative BCR VMSA-16-014 – Move Other DOE Directed Work Scope to 
3001.A5 WBS Structure in the Technical Baseline as Directed by RL.  
Changes in Undistributed Budget:  The Undistributed Budget of $0M did not change this reporting period. 
Changes in Management Reserve:   The Management Reserve of $0.083M did not change this reporting period. 

Differences in the Performance Measurement Baseline:  This reporting period the Performance Measurement Baseline budget increased 
by $0.6M from $2,347.1M to $2,347.7.  The increase was due to the implementation of BCR VMSA-16-016, Contract Mod 539, Definitization 
of 206.1 Privacy Program Proposal. 

Differences in the Non - Performance Measurement Baseline:  The Non-PMB did not changes, with the BAC remaining at $1,071.6M. 
Best/Worst/Most Likely Management Estimate at Completion (MEAC):  
The Best Case MEAC assumes the completion of the approved work scope at the current negotiated contract value consistent with the 
Contract Budget Base.  The Most Likely MEAC reflects the EAC including management reserve.  The Worst Case Scenario assumes a 5 
percent increase to the Most Likely MEAC case scenario. 
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7.0 USAGE-BASED SERVICES/DIRECT LABOR ADDER SUMMARY  

The Direct Labor Adder (DLA) collects the cost of centralized management, support from other, craft indirect 
time, and non-labor cost such as facilities management and training.  These costs are distributed via a rate on 
direct labor.  Usage-Based Services (UBS) are services liquidated to customers (internal and external).  The UBS 
cost is associated with a service and distributed on a unit rate to the customer based upon requests (“pay by the 
drink”). 
 

Table 7-1. Usage-Based Services/Direct Labor Adder Summary (dollars in thousands). 

 

Fiscal Year 2016 to Date – July 2016 

Account Description BCWS BCWP ACWP CV Liquidation 

Direct Labor Adder 

Software Engineer Services DLA 
(3001.03.02.03) 

$1,223.9 $1,223.9 $1,060.3 $163.6 ($1,080.1) 

Content & Records Management DLA 
(3001.03.01.04) 

$375.3 $375.3 $338.1 $37.2 ($334.5) 

Transportation DLA (3001.04.06.02) $1,536.0 $1,536.0 $4,134.4 ($2,598.4) ($4,631.0) 

Maintenance DLA (3001.04.05.02) $5,278.1 $5,278.1 $7,079.7 ($1,801.6) ($7,017.4) 

Janitorial Services DLA (3001.04.05.03) $916.0 $916.0 $599.2 $316.8 ($583.3) 

Total Direct Labor Adder $9,329.3 $9,329.3 $13,211.7 ($3,882.4) ($13,646.3) 

   ACWP  =  Actual Cost of Work Performed.            CV  =  Cost Variance                    BAC  =  Budget at Completion. 
   BCWP  =  Budgeted Cost of Work Performed.       BCWS  =  Budgeted Cost of Work Scheduled. 
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Table 7-1, cont. Usage-Based Services/Direct Labor Adder Summary (dollars in thousands). 
Fiscal Year 2016 to Date – July 2016 

Account Description BCWS BCWP ACWP CV Liquidation 

Usage Based Services 

Training (3001.01.04.02) $10,321.3 $10,321.3 $11,217.3 $(896.0) $(12,223.0) 

HRIP (3001.02.04.02) $5,009.7 $5,009.7 $2,974.0 $2,035.7 $(3,395.0) 

Dosimetry (3001.02.04.03) $5,131.4 $5,131.4 $3,666.4 $1,465.0 $(4,379.9) 

Information Technology Services  
(3001.03.07.01) $4,949.6 $4,949.6 $6,283.2 $(1,333.6) $(4,687.7) 

Work Management (3001.04.13.01) $0.0 $0.0 $452.0 $(452.0) $(443.4) 

Courier Services (3001.04.15.02) $191.0 $191.0 $175.6 $15.4 $(174.6) 

Occupancy (3001.04.14.06) $5,928.5 $5,928.5 $5,924.7 $3.8 $(6,279.5) 

Crane & Rigging (3001.04.08.02) $8,887.6 $8,887.6 $9,654.9 $(767.3) $(9,831.4) 

Guzzler Trucks (3001.04.06.03) $66.5 $66.5 $95.3 $(28.8) $(78.0) 

Fleet (3001.04.07.02) $6,871.6 $6,871.6 $10,465.8 $(3,594.2) $(10,398.3) 

Total UBS $47,357.2 $47,357.2 $50,909.2 $(3,552.0) $(51,890.8) 

Total DLA / UBS $56,686.5 $56,686.5 $64,120.9 $(7,434.4) $(65,537.1) 

 ACWP  =  Actual Cost of Work Performed.                          CV  =  Cost Variance                                                   BAC  =  Budget at Completion. 
BCWP  =  Budgeted Cost of Work Performed.                     BCWS  =  Budgeted Cost of Work Scheduled. 

FYTD Cost Variance (-$7.4M):  The Information Technology Services pool experienced its first month of liquidations in 
June.  Initial pool license account costs were front loaded, resulting in a large unfavorable variance.  Transportation 
variance reflects a higher than planned increase in requirements from WRPS as well as increased scope costs due to high 



OVERVIEW 

 

M
SC

 M
onthly Perform

ance R
eport 

JU
L 2016 

D
O

E/R
L-2009-113 R

ev 82 
28 

volume of Site moves.  The Maintenance variance is caused by working corrective maintenance backlog.  Fleet Services’ 
cost increase is due to higher customer demand of fleet materials/parts, and purchases of replacement equipment.  The 
overall cost increase of pools is impacted by the increase of service demand from previous year requirements.
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8.0 RELIABILITY PROJECT STATUS  

Activity in July was centered on continuing progress on projects carried over from FY 2015.  (Table 8-1 below.)   For 
further information concerning accomplishments and issues related to the Reliability Projects, refer to the Public 
Works Service Area section of this report.  

Table 8-1. FY 2012 – FY 2017 Reliability Projects Summary.    

 

 

 

BCWS BCWP ACWP SV CV BAC EAC VAC
% 

Complete
Complete 

Date
Forecast 

Date
Schedule at 
Complete VAC Cost

Work Scope Description (ORP-14 Projects)

L-780, 200E 13.8kV ED Sys Mods 7,196.1 6,968.2 6,429.5 (227.9) 538.7 7,945.2 6,607.1 1,338.1 87.7% 1/11/17 11/16/16 G G

ORP-14 Subtotal 7,196.1 6,968.2 6,429.5 (227.9) 538.7 7,945.2     6,607.1     1,338.1
Work Scope Description (RL-40 Projects)

L-612, 230kV Transmission System Reconditioning 
and Sustainability Repairs

667.4 698.2 359.7 30.8 338.5 1,098.0 755.4 342.6 63.6% 6/26/17 6/26/17 G G

L-761, Phase 2a Procure, Install, & Closeout 818.7 838.6 651.9 19.9 186.7 848.5 686.0 162.5 98.8% 11/30/16 9/19/16 G G

L-789, Prioritize T&D Sys Wood PP Test & Replace 577.8 121.7 86.5 (456.1) 35.2 1,276.6 1,287.8 (11.2) 9.5% 10/6/16 2/1/17 R G

L-815, Upgrade Transmission/Distrib Access Rds 191.7 128.0 126.3 (63.7) 1.7 678.5 678.5 0.0 18.9% 9/28/17 11/29/17 R G

L-830, Filter Plant Filter Ctrl Sys Upgrade 1,032.5 473.7 1,043.9 (558.8) (570.2) 1,050.6 1,416.2 (365.6) 45.1% 9/19/16 11/22/16 R R

L-834, Filter Plant Flocculator Sys Upgrade 403.5 418.2 465.5 14.7 (47.3) 437.3 480.1 (42.8) 95.6% 8/29/16 9/1/16 Y G

L-525, 24in Line Replacement 200E 2,309.0 1,696.0 931.8 (613.0) 764.2 3,618.9 2,077.4 1,541.5 46.9% 3/2/17 1/13/17 G G

L-840, 24in Line Replacement 200W 2,228.3 2,708.0 1,379.9 479.7 1,328.1 3,467.6 2,082.3 1,385.3 78.1% 1/27/17 12/29/16 G G

L-775, Overlay RT 4s, Canton Ave to Y Barricade 110.0 61.9 61.1 (48.1) 0.8 156.4 136.9 19.5 39.6% 9/21/16 11/2/16 R G

L-776, Chip Sl Rt 4S Y Brrcd to 618 Wst St Ntrnc 37.0 20.1 0.2 (16.9) 19.9 101.3 80.4 20.9 19.8% 9/21/16 11/2/16 R G

L-777, Overlay RT 4s, 618-10 Wst Site to HR Road 77.2 50.8 55.9 (26.4) (5.1) 123.6 106.6 17.0 41.1% 9/21/16 11/2/16 R G

Projects to be Completed ($000s)

Contract to Date - Performance Complete DatesThru - FY 2017

OK - G Underspent or 1-10% over OK - G On schedule
Over Spent Y 11-30% or $100K Over Spent Behind  Y Within 30 days
Over Spent R >30%  or $300K Over Spent Behind  R Greater than 30 days

Variance at Complete Cost Performance Schedule at Complete Performance
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Table 8-1, cont. FY 2012 – FY 2017 Reliability Projects Summary.  

 

BCWS BCWP ACWP SV CV BAC EAC VAC
% 

Complete
Complete 

Date
Forecast 

Date
Schedule at 

Complete VAC Cost

Work Scope Description (RL-40 Projects)

L-849, Replace 200E 1.1M-gal PW Tank 100.0 50.8 77.8 (49.2) (27.0) 100.0 91.7 8.3 50.8% 4/12/16 4/18/17 R G

L-850, Replace 200W 1.1M-gal PW Tank 250.0 61.7 203.2 (188.3) (141.5) 250.0 224.9 25.1 24.7% 3/29/16 4/11/17 R G

L-853, 200E Sewer Flow Equalization Facility 349.3 333.9 407.1 (15.4) (73.2) 996.8 990.8 6.0 33.5% 5/24/17 5/24/17 G G

L-854, 200E Sewer Consolidations 205.2 184.9 233.2 (20.3) (48.3) 693.3 691.3 2.0 26.7% 5/24/17 5/24/17 G G

L-859, 1st St frm Canton Ave to IDF Entrance Rd 135.0 135.0 109.5 0.0 25.5 135.0 109.5 25.5 100.0% 4/26/16 6/21/16 R G

L-868, Raw Water Fire Protection Loop for LAWPS 215.8 217.1 71.5 1.3 145.6 386.6 307.6 79.0 56.2% 9/15/16 9/15/16 G G
RL-40 Subtotal 9,708.4 8,198.6 6,265.0 (1,509.8) 1,933.6 15,419.0 12,203.4 3,215.6
Total 16,904.5 15,166.8 12,694.5 (1,737.7) 2,472.3 23,364.2 18,810.5 4,553.7

Projects to be Completed ($000s)

Contract to Date - Performance Complete DatesThru - FY 2017

 
 
 
  

OK - G Underspent or 1-10% over OK - G On schedule
Over Spent Y 11-30% or 100K Over Spent Behind  Y Within 30 days
Over Spent R >30%  or 300K Over Spent Behind  R Greater than 30 days

Variance at Complete Cost Performance Schedule at Complete Performance
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RELIABILITY STATUS, CONT. 

Reliability Projects Variance Explanations 

Contract-to-Date (CTD) Schedule Variances (SV):   

– L-780, 200E 13.8kV Electrical Distribution System Modifications: The unfavorable SV results from 
LAWPS activities included in the BCWS which will not be performed. This will be corrected with the 
processing of a BCR during the next accounting period.  

– L-789, Prioritize T&D Sys Wood PP Test & Replace:  The unfavorable SV is due to a change in work 
scope that will be corrected by a future Baseline Change Request (BCR). 

– L-830, Filter Plant Filter Control System Upgrade:  The unfavorable SV is due to the complex 
engineering design work completing behind schedule, impacting successor activities, effecting delays 
in material delivery of valves/actuators and control panels, and more time than anticipated to 
complete the work package. 

– L-525, 24 Inch Line Replacement, 200E: The unfavorable SV is due to late mobilization by the 
subcontractor.  Because of their expertise in this type of construction, the contractor is completing the 
work much more quickly and efficiently  

– L-840, 24 Inch Line Replacement 200W: The favorable SV is due to completing excavation and pipe 
installation ahead of schedule, a result of the contractor's advanced experience and expertise in this 
type of construction. 

– L-850, Replace 200W 1.1M-gal PW Tank:  The unfavorable SV is due to a delayed design start caused 
by needing to validate the site-wide water requirements for the Other Hanford Contractors (OHCs). 
This project is ON HOLD until the validation is done 

 
CTD Cost Variances (CV): 
– L-780, 200E 13.8kV Electrical Distribution System Modifications:  The favorable CV is due to the 

award of the construction contract for less than planned cost. Cost and schedule were based on 
historical information from a previously completed similar project. 
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– L-612, 230kV Transmission System Reconditioning and Sustainability Repairs:  The positive CV is due 
to completing planning activities, ecological/biological reviews, and 30% Conceptual Design Review 
(CDR) under budget, and the vendor invoice not being received/ accrued as planned. 

– L-761, Replace RFAR, Phase 2a - Procure, Install, & Closeout:  Favorable CTD CV is due to design 
costs being less than planned because of implementing an enhanced approach efficiency. 

– L-830, Filter Plant Filter Control System Upgrade:  The unfavorable SV is due to design requiring 
additional funding to resolve comments provided at the initial 90% design submittal, additional in-
house engineering required to complete material procurement, increased work package planning cost, 
and unanticipated construction cost, (scaffolding, outage costs, confined space efficiencies, and delays 
due to weather/fires).   

– L-525, 24 Inch Line Replacement, 200E: The favorable CTD CV  is due to modest cost savings from 
performing site clearing work for less than planned, and the fixed price construction contract being 
awarded for significantly less than estimated. The significant construction cost savings is attributable 
to the contractor's enhanced experience and expertise in this type of construction, and significantly 
less difficult site conditions currently being encountered than was assumed when preparing the initial 
cost estimate.    

– L-840, 24 Inch Line Replacement, 200W:  The favorable CTD CV is due to same reasons described as 
for L-525.  

– L-850, Replace 200W 1.1M-gal PW Tank:  The unfavorable CV is due to pre-conceptual planning 
activities necessary to determine the type and size of the replacement water tank. The site wide Fire 
Protection water requirements for the OHCs is needed.  This project is ON HOLD until the validation 
is completed. 

– L-853, 200E Sewer Flow Equalization Facility:  The unfavorable CV is due to increased survey costs 
related to a new survey and increases in engineering design costs related to moving the Lift Station 
from 200W to 200E.  

– L-868, Raw Water Fire Protection Loop for LAWPS: The unfavorable CV is due to the project support 
and conceptual design contract costing less than planned. Contractors were requested to review their 
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bids to the project scope and validate that the bid prices were adequate.  Positive responses led MSA 
to award to the low bidder. 
 

Variances at Completion (VAC) (Threshold:  +/- $750K): 

– L-780, 200E 13.8kV Electrical Distribution System Modifications:  The positive VAC is due to the 
award of the construction contract for less cost than originally planned. 

– L-612, 230kV Transmission System Reconditioning and Sustainability Repairs: The positive VAC is 
due to the conceptual design subcontract award and initial planning being for less than planned. 

– L-761, Replace RFAR, Phase 2a - Procure, Install, & Closeout: The positive VAC is due to accelerating 
out-year procurement and design, while utilizing existing design underruns within the project to 
perform those activities. 

– L-830, Filter Plant Filter Control System Upgrade: The unfavorable VAC is due to design work costing 
more than planned, increased cost for engineering support during procurements, increased 
equipment cost, and construction costs that were not adequately scoped. 

– L-525, 24 Inch Line Replacement, 200E:  The favorable VAC is due to a modest savings for site clearing 
work due to favorable site conditions, and the award of the construction subcontract significantly less 
than the initial estimate. 

– L-840, 24 Inch Line Replacement, 200W:  The favorable VAC is due to a modest savings for site 
clearing work due to favorable site conditions, and the award of the construction subcontract 
significantly less than the initial estimate. 
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   Table 8 -2. Reliability Projects Schedule.   
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Table  8-2. Reliability Projects Schedule Cont.   
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9.0 BASELINE CHANGE REQUEST LOG 

Baseline Change Request Log for July  
 

Two Baseline Change Requests (BCRs) were processed in July. 
 

 

One BCR incorporates a Contract Modification:  

• VMSA-16-016 – Mod539, Definitization of 206.1 Privacy Program Proposal 
 

 

One BCR was Administrative in Nature: 

• VMSA-16-014 – Administrative BCR – Move Other DOE Directed Work Scope to 
3001.A5 WBS Structure in the Technical Baseline as Directed by RL   
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  Table 9-1. Consolidated Baseline Change Log    

  

PBS / Other
Reporting 
Baseline Contract PMB

Contract 
PMB 
Mgmt 

Reserve

Contract 
Performance 
Budget (CPB)

Cum 
Contract 
Period

FY16 
Budget

FY16 
Management 

Reserve
Post Contract 

Budget

Post 
Contract 

Mgmt 
Reserve Total Lifecycle

Cum 
Lifecycle 
Budget

Prior PMB Total Jun 2016 1,230,506 1,230,506 1,230,506 241,504 1,116,623 2,347,129 2,347,129
VMSA-16-016 0 0 0 150 595 595 2,347,724

Revised PMB Total Jul 2016 1,230,506 1,230,506 1,230,506 241,654 1,117,218 2,347,724

Prior Non-PMB Total Jun 2016 604,007 604,007 100,531 467,614 1,071,621 1,071,621
VMAS-16-014 0 0 0 1,071,621

Revised Non-PMB Total Jul 2016 604,007 604,007 100,531 467,614 1,071,621

Total Contract Performance Baseline Jul 2016 1,834,513 1,834,513 1,834,513 1,584,832 3,419,345

Management Reserve Jun 2016 0 0 0 83 83 83 83

Revised Management Reserve Jul 2016 0 0 0 83 83 83

Total Contract Budget Base 1,834,513 1,584,915 3,419,428

Prior Fee Total Jun 2016 109,961 109,961 21,144 99,902 209,862 209,862
VMSA-16-016 0 0 10 42 42 209,904

Revised Fee Total Jul 2016 109,961 109,961 21,155 99,943 209,904

Change Log Total Jul 2016 1,944,473 1,684,858 3,629,332

Consolidated Baseline Change Log
$ in thousands

POST CONTRACT BUDGET
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10.0 RISK MANAGEMENT 

July risk management efforts, aiding in completing the overall MSA risk determination, 
included the following:   

• The Risk Management Board was held to review and approve the proposed new 
and closed risks, and review the overall company risk posture associated with 
May and June data. 

– Four (4) new Mission risks for MSA Public Works 

– One (1) new Mission risk for MSA Information Management 

– One (1) new Reliability Project risk for Project L-830, Filter Plant Filter Ctrl 
Sys Upgrade 

– Five (5) closed Mission risks for Public Works 

– One (1) closed Mission risk for Information Management 

– Nine (9) closed Reliability Project risks for Projects L-780, 200E 13.8kV ED 
Sys Mods, L-419, 24in Line Replacement from 2901Y to 200E, L-525, 24in Line 
Replacement 200E, and L-840, 24in Line Replacement 200W 

– Six (6) Reliability Project risks were significantly re-characterized for 
Projects  
L-789, Prioritize T&D Sys Wood PP Test & Replace, L-780, 200E 13.8kV ED 
Sys Mods, and L-830, Filter Plant Filter Ctrl Sys Upgrade 

• In accordance with the Management Procedure MSC-MP-42375, Hanford Mission 
Support Contract Risk Management Plan, the monthly Risk Management report 
was submitted to the RL Contracting Office.  This report consisted of June data. 

• Project Risk Analysis: 

– Performed a risk elicitation for the FY 2016-funded portion of Project L-
761, RFAR Phase 2a Procure, Install and Closeout. Risk associated with this 
portion of the project is minimal, however a new risk associated with the 
FY 2017 portion of this project was developed. 

– Performed review of the current risk registers for Projects L-853, 
200E Sewer Flow Equalization Facility, and L-854, 200E Sewer 
Consolidations, with the Project Manager.  Risk data was captured to 
be included in the July data reporting period materials. 



EXECUTIVE OVERVIEW 
 

 
 
 

MSC Monthly Performance Report JUL 2016 
DOE/RL-2009-113 Rev 82 39 

– Performed risk elicitations for Project L-868, Raw Water Fire Loop for 
LAWPS, and L-612, 230kV Transmission System Sustainability Upgrades 
(Options Study). Preliminary Risk Registers for these two projects are in 
development. 

– Performed the Monte Carlo risk analysis for Project L-830, Filter 
Plant Filter Ctrl Sys Upgrade (Valves).  Management Reserve and 
Schedule Reserve needs were identified at 80% confidence level. 

– Risk Management reviewed the monthly Operations Project Reports for 
each Reliability Project and any related Key Risks for monthly reporting to 
DOE. 

• Mission Risk Review and Update: 

– The new Risk Analyst was introduced to the directors of MSA Water 
Utilities, Roads Maintenance/Sanitation, Real Estate Services, Facilities, 
Electrical Utilities, and Biological controls, as well as the Vice-President 
for Environmental, Safety & Health.  A risk review of the current register 
for each was performed.  As a result, several risks will be recommended 
for closure at the next Risk Management Board, and significant risk 
register updates were be made.  

– Risk Management met with Emergency Services to discuss future 
potential risks that will be monitored, and a new risk that will be 
evaluated and characterized. 
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11.0 DASHBOARD SUMMARY  

Note:  PI 1.1.1 – Electrical – Power Availability Red for the month 
July.  On 7/11/2015, C8X100 Breaker was inadvertently opened 
instead of C8X200, this caused the 200W and 200E outage lasting 
approximately 1 minute and 14 seconds, impacting 100 
transformers.  The situation was immediately corrected by dispatch.  MSA EU conducted an event 
investigation and has initiated an occurrence report, performing a casual analysis and corrective 
actions.  This PI has exceeded annual thresholds with no opportunity to recover.  This SLA will 
remain red for the rest of the year. 

Note:  PI 1.1.1 – Site Training Services – PI discontinued effective April, 2016. 

LEGEND

  = On schedule   =  Objective missed

  =  Complete   =  N/A

  =  In jeopardy

Deliverables Plan DOE MSA YT
D

JU
L

Demonstrate that the following performance measure targets 
were met.

Brockman

Biological Controls – Pest Removal Fritz
Biological Controls – Tumbleweed Removal Fritz
Biological Controls – Vegetation Fritz
Crane and Crew Support Brockman

Electrical – Power Availability Sauceda 
(Acting)

Facilities Maintenance Brockman
Fire Protection System Maintenance Walton
Fleet Services – Heavy Equipment (Cranes) Brockman
Fleet Services – Heavy Equipment (Evacuators) Brockman
Fleet Services – Heavy Equipment (General Purpose) Brockman
Fleet Services – Light Equipment (Hanford Patrol) Brockman
Fleet Services – Light Equipment (Hanford Fire) Brockman
Fleet Services – Light Equipment (Special Purpose Trucks) Brockman
HAMMER – Worker Training Completion Input Metzger
IT - Cyber Security – System Patching Eckman
IT - Emergency Radio / SONET Transport Availability Eckman
IT - HLAN Availability Eckman
PFP Support - Loaned Labor Brockman
RSS - Dosimetry External Services Wilson
RSS - Instrument Calibration Wilson
Service Catalog Request - Customer Satisfaction Brockman
Site Training Services - Course Bundling Metzger N/A

Spent Fuel Activity Support - Loaned Labor Brockman
Water – Potable Fritz
Water – Raw Fritz

1.1.2 Implement FY16 actions per the approved schedule of the HNF-
56046, Rev 2 MSA Maintenance Program Five-Year Plan.

9/30/2016 Dickinson Fritz

1.1.3
Demonstrate a reduction in the deferred maintenance backlog in 
water, sewer, and electrical utilities. 9/30/2016 Dickinson Fritz

1.1.4
Demonstrate successful delivery of reliability projects within 
approved scope, schedule, and cost. 9/30/2016 Dickinson Fritz

1.1  Enable mission 
contractors to achieve 

their cleanup mission by 
delivering timely service 

and reliable infrastructure 
that support customer key 
milestones and regulatory 

commitments.

July FY 2016
2016 Performance Evaluation and Measurement Plan (PEMP)

1.0  Effective Site Cleanup

Lead

9/30/2016 Bird1.1.1

Status

1.1  Enable mission 
contractors to achieve 

their cleanup mission by 
delivering timely service 

and reliable infrastructure 
that support customer key 
milestones and regulatory 

commitments.
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Dashboard Summary, Cont. 

 
 
 
Note:  PI 2.1.1 Demonstrate Business 
Performance Measure Targets Met – 
Yellow for the month of July, and yellow overall due to over-liquidation in Usage-
Based Services (UBS).  A rate adjustment in May reduced the over-liquidation to 5.5% 
but it's still out of thresholds.  MSA working to address the over-liquation and bring it 
back within thresholds by fiscal year end.     

2.1.1
Demonstrate that the business performance measure targets 
were met 9/30/2016 Bird Brockman

2.1.2

Demonstrate consolidation of the Hanford Site infrastructure 
footprint to the 75-square miles of the Central Plateau. Submit a 
plan and schedule for approval by 12/31/15 and implement FY16 
actions per the approved schedule.

9/30/2016 Dickinson Fritz

2.1.3 Provide interface/integration support to the One System team to 
enable completion of project schedule activities.

9/30/2016 Dickinson Brockman

2.1.4

Demonstrate effective Hanford Site integration to include, but 
not limited to, identifying longstanding or emerging issues that 
affect efficient site operations and provide recommendations for 
improvement (e.g., WTP integration, WCH transition, contract re-
alignments, etc.).

9/30/2016 Bird Brockman

Work with DOE and the other Hanford contractors in a spirit of cooperation to demonstrate 
operational excellence to include, but not limited to, the following areas:

2.0  Efficient Site Cleanup

o  Safeguards and security, fire department operations, emergency response, and emergency 
operations/emergency management
o  Land Management
o  Infrastructure and services program management, operations and maintenance

o Problem identification and corrective action implementation 
o Effective contractor human resources management

Provide leadership to improve management effectiveness and collaborate and participate 
proactively with customers. 

3.0 Comprehensive Performance 

Execute the balance of contract work scope within the contract requirements, terms, and 
conditions, demonstrating excellence in quality, schedule, management, cost control, small business 
utilization, and regulatory compliance.

Corbett Wilkinson9/30/2015

Performed work safely and in a compliant manner that assures the workers, public, and 
environment are protected from adverse consequences

2.1 Demonstrate MSA’s 
responsiveness and 

alignment of resources 
and equipment to meet the 

cleanup contractors’ 
project requirements in 

support of key milestones.

o    Business and financial management using approved purchasing, estimating, property, budget, planning, 
billing, labor, accounting, and performance measurement systems 

o  Contract change management and subcontract administration and consent activities, e.g., proposal review 
and negotiation process, including timely and adequate submission of proposals and requests for additional 
data, timely counteroffers, and attaining small business goals

LEGEND

  = On schedule   =  Objective missed

  =  Complete   =  N/A

  =  In jeopardy
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12.0 CONTRACT DELIVERABLES STATUS 

The following tables itemize the contract deliverables due to RL in July, and provide a 30-day look ahead through 
August 2016.  

Table 12-1. July 2016 Contract Deliverables  

 
 

 

CDRL Deliverable Responsible Date Due Date Submitted to 
DOE Action Response 

Time
Date Due from 

DOE Date Approved by DOE

CD0088 Electrical Metering Plan Progress Report Sauceda 7/1/16 6/28/2016 Review 30 days 7/28/16 7/28/2016

CD0051 Milestone Review and IAMIT Meeting Minutes - May Wilson 7/3/16 6/28/2016 Information N/A N/A N/A

CD0123 Monthly Billing Reports for DOE Services - Jun Eckman 7/5/16 7/5/2016 Information N/A N/A N/A

CD0008 Force-On-Force Test Results Walton 7/5/16 6/21/2016 Review 45 days 8/6/16

CD0144 Monthly Performance Report - May Olsen 7/10/16 7/5/2016 Review None N/A N/A

CD0124 Quarterly Service Level Report Eckman 7/10/16 7/7/2016 Information N/A N/A N/A

CD0178 Quarterly Manpower Reports and Budget Forecasts Walton 7/15/16 7/11/2016 N/A N/A N/A N/A

CD0042 Annual Field Emergency Preparedness Evaluation Exercise Report Walton 7/22/16 7/21/2016 Approve 45 days 9/5/16

CD0023 Classified Information System Security Plan (ISSP), one for each classified 
system or network 

Walton 7/24/16 4/14/2016 Approve 45 days 5/30/16 5/30/16

CD0024 Certification Packages (ref: EM PCSP) Walton 7/24/16 4/14/2016 Approve 45 days 5/30/16 5/30/16

CD0084 Bonneville Power Administration (BPA) Power and Transmission Service invoice 
verification and breakdown of site contractor costs - May

Sauceda 7/30/16 7/28/2016 Review 30 days 8/28/16

CD0034 Annual Training Needs Forecast and Plan Metzger 7/31/16 7/27/2016 Review 30 days 8/27/16

CD0089 Water System Master Plan Sauceda 8/1/16 7/28/2016 Approve 90 days 10/27/16

CD0003 Infrastructure and Services Alignment Plan (ISAP) Sauceda 8/1/16 7/28/2016 Approve 30 days 8/28/16

CD0123 Monthly Billing Reports for DOE Services - Jul Eckman 8/5/16 8/2/2016 Information N/A N/A N/A

CD0144 Monthly Performance Report - Jun Olsen 8/10/16 8/8/2016 Review None N/A N/A

CD0007 Patrol Training Plan Walton 8/15/16 Approve 45 days

CD0026 Site Safeguards and Security Plan Walton 8/30/16 5/19/2016 Approve 120 days 9/17/16

CD0084 Bonneville Power Administration (BPA) Power and Transmission Service invoice 
verification and breakdown of site contractor costs - Jun

Sauceda 8/30/16 Review 30 days

CD0187a DRAFT - Hanford Lifecycle Scope, Schedule and Cost Report (Lifecycle Report) Young 8/31/16 Approve 60 days

NOTE:  Areas shaded in gray indicate delivery to DOE, and when the "Date Approved by DOE" is shaded, approval has been received in return.   
             "Review" responses from DOE are not documented with dates, but shaded when complete.  
IAMIT = Interagency Management Integration Team. 
N/A  = No action. 

TPA = Tri-Party Agreement. 
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12.1 GOVERNMENT-FURNISHED SERVICES/INFORMATION AND DOE DECISIONS 

There are no Government-Furnished Services and Information (GFS/I) items due to 
MSA in 2016.  Previously, there had been two Items due:  GF049, due June 1, 2016, DOE 
to provide a Hanford “planning case” budget to prepare the updated Hanford Lifecycle Scope, 
Schedule, and Cost Report, and GF050, DOE Approval of the DRAFT Hanford Lifecycle Scope, 
Schedule, and Cost Report, due October 31, 2016.  However, MSA has been notified that a 
Tri-Party Agreement (TPA) Change Notice is in process to alter the due date of this 
report from annually to every five years.  

On July 21, 2016, MSA received contract direction from RL that submittal of neither the 
Draft nor Final 2017 Hanford Lifecycle Scope, Schedule and Cost Reports will be 
required, thus eliminating the need for either GF049 or GF050.   
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13.0 SELF-PERFORMED WORK 

                                         Table 13-1. Mission Support Contract Socioeconomic Reporting. 

Plan Category MSA Goal FY 2016 Actual To-Date Cumulative %   

Small Business 50.0% 59.2% 52.2%  

Small Disadvantaged Business 10.0% 10.5% 15.2% 
 

Small Women-Owned Business 6.8% 15.9% 10.7%  

HubZone 2.7% 14.4% 3.7%  

Small Disadvantaged, Service 
Disabled  

2.0% 8.8% 3.7%  

Veteran-Owned Small Business 2.0% 8.1% 5.4%  
      

Through July 2016 

 

Prime Contract Targets:   

• At least 40% contracted out  beyond MSA, LLC  =  45% ($1,277M/$2,814M)   
• Small Business 25% of Total MSC Value  =  24% ($667M/$2,814M)   

Note:  Potential fee reduction based on cumulative at Year seven (7) of the MSA 
contract. 
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SERVICE AREA SECTIONS 

Individual Service Area Section reports for July are included as follows: 

• Business Operations 
• Emergency Services 
• Environmental, Safety & Health 
• Information Management 
• Portfolio Management 
• President’s Office 
• Public Works   
• Site Services & Interface Management    
• Training & Conduct of Operations 
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Business Operations 
Rich Olsen, Vice President and Chief Financial Officer 

Monthly Performance Report 
July 2016 
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INTRODUCTION 

The Business Operations organization supports the Mission Support Alliance, LLC 
(MSA) by providing required business administration activities including internal 
management, Human Resources (HR), contract and subcontract administration, and 
financial controls to effectively manage the Mission Support Contract (MSC).  Business 
Operations is responsible for activities that include HR, Finance and Accounting (F&A), 
Program Controls, and Contracts.  HR promotes competitive compensation, benefits, 
and development opportunities for the MSA and its teaming partners, enabling them to 
provide distinctive service to customers.  HR is also responsible for developing and 
implementing personnel policies; offering creative staffing solutions; facilitating 
positive interaction and employee relations; and making cost-effective, value-based 
decisions.  F&A includes accounts payable, accounts receivable, general ledger 
reconciliation, payroll and all payroll services for nine companies, pricing and cost 
estimating, and validating the timekeeping system.  Program Controls includes scope, 
schedule, and cost baseline management, planning, baseline change, work integration 
and control, and performance reporting.  Contracts includes acting as the primary point 
of contact for the MSA in all contractual matters with the U.S. Department of Energy 
(DOE), Richland Operations Office (RL); supports all MSA functional areas by 
providing contract administration and management; monitors all aspects of contract 
performance; provides subcontracting and purchasing support to accomplish the MSC 
mission and support the Hanford Site; reviews incoming correspondence for 
contractual impacts; and assigns and tracks all open action items to completion. 

KEY ACCOMPLISHMENTS 

PROGRAM CONTROLS  

Fiscal Year (FY) 2017 Integrated Investment Portfolio (IIP) Preparation – The first draft 
FY 2017 IIP has been developed by MSA’s Functional Service Areas (FSAs).  A draft 
Contract/Baseline Alignment Guidance (CBAG) has been received from RL with 
comments provided by MSA.  FY 2017 IIP planning is predicated on the draft CBAG 
funding targets with assumed FY 2016 carryover funding for site-wide services.  Key 
unfunded items exist at the CBAG-directed target funding levels which requires 
discussion with the customer.  Comments on the IIP narrative have been provided to 
the FSAs for evaluation and incorporation.  IIP reviews with RL are underway.   

Hanford Data Integrator (HANDI) Version Release Success – MSA successfully 
released Version 8.4 and 8.5 of the HANDI application, and completed customer 
testing.  These two releases contained 20 separate issues.  Most notably is the complete 
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archive of Advanced Technologies and Laboratories’ program control reports, Inter-
Contractor Work Order and Commitment Procurement report enhancements and 
System Admin archive features.   These are the first two releases since the 
announcement of MSA self-performing the IT Application support work scope. 

Business Rhythms – At the Department of Energy (DOE)’s request, MSA developed a 
company “business rhythm” calendar that identifies: 1) the key monthly interface and 
reporting meetings with RL; 2) the timing of budget, baseline and strategic planning 
deliverables; and 3) and the required interfaces between these deliverables.  A business 
rhythm calendar also helps determine the right-sizing of interface/reporting events, as 
well as areas of potential planning improvement.  Subsequent to this deliverable, RL 
requested MSA to develop a business rhythms schedule with more activity interface 
detail.  This product was delivered and reviewed with RL on July 13, 2016.  MSA 
received favorable feedback on the schedule along with a request for supplemental 
graphs, which will be provided in August. 

RL-MSA Business Operations Interface Meeting – MSA conducted the June-status 
joint interface meeting on July 27, 2016, which included discussions of Fiscal Year 2016 
Financial Performance; Funds Status; Other DOE-Directed Work Scope with potential 
funding issues; a Usage-Based Services and Forward Pricing Rates Overview; Contract 
Management Status; System Audit Status; and Upcoming Events.  Theses RL/MSA 
interface meetings effectively communicate financial/contractual performance, issues 
and foster team-building.   

HUMAN RESOURCES  

Synergy Network – MSA’s Synergy Women’s Network recruited volunteers to work 
with Habitat for Humanity on a building a house on July 8, 2016 in our community. 
Community outreach is one of the key 
components of the Network, which was 
formed to empower female employees of 
MSA.  Feedback from volunteers was very 
positive, with many people saying they were 
looking forward to the next opportunity to 
help. The next Network-led Habitat build 
will be Friday, August 5, 2016.  

Second Job Search Development Series 
Concluded – During July, MSA concluded the second "Job Search Development" series.  
MSA’s partnership with Goodwill Industries and WorkSource of Kennewick (WA) has 

Women’s Group Builds with Habitat for 
Humanity 
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successfully provided participant and community members with job search tools and 
life skills that foster career grow and personal and professional development.  At 
WorkSource’s request, MSA will host a third series in the fall of 2016. 

CONTRACTS AND PROCUREMENT 

Hanford Information Technology (IT) Scope – Due to issues associated with the final 
terms and conditions of the subcontract, Lockhead Martin Service (LMSI) informed 
MSA that they would not execute the subcontract.  MSA had contingency plans in place 
to move forward with self-performance of the scope and implemented those plans to 
ensure there was no break in service to the Hanford IT customers.  Transition was 
successfully completed on July 31, 2016. 

Small Business Goals – Small Business Contracts utilization continues to exceed goals 
in all socio-economic categories. The Information Technology (IT) work through 
Mission Support Alliance’s (MSA) Mentor-Protégé (I3-Global) continues to grow with 
the additional of software/applications development and the work through BNF 
Technologies.  Records and Content Management contracts continue to perform well 
through the start-up.  Both of these small business contracts are excellent examples of 
how work can support small local business efficiently and effectively. 

Record Storage Improvements – MSA Prime Contracts received RL Contracting Officer 
relief from submitting contract deliverable CD113, Record Storage Improvements, from 
July 31 to October 31, 2016, as a result of a subcontract schedule to identify 
recommendations. 

FINANCE AND ACCOUNTING 

MSA Cell Phone Policy – On July 28, 2016, MSA transitioned 245 devices from Sprint 
to Verizon as part of its effort to transfer services from LMSI to MSA.  MSA began with 
a list of 313 devices serviced by Sprint on the LMSI account that supported several 
Hanford Contractors.  MSA expects to realize a monthly cost savings of $2,054.90 per 
month as a result of transitioning 245 devices from Sprint to Verizon.  This cost savings 
is due to an overall decrease in the monthly rate per plan by switching to Verizon, who 
is an active participant in the General Services Administration and Federal Strategic 
Sourcing Initiative (FSSI). 

Patrol Overtime on Training Business Deviation Request – MSA updated the Hanford 
Patrol Training on Overtime Federal Acquisition Requirements (FAR) Deviation 
Request with new conditions from the January 2016-approved Hanford Guard Union 
Collective Bargaining Agreement.  The Deviation Request provides a cost-benefit 
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analysis of Patrol training on overtime to other options.  The updated document was 
delivered to RL the week of April 18, 2016, followed by a briefing of the package on 
June 15, 2016.  RL requested Patrol historical cost information to support the Deviation 
Request, which was provided and reviewed with RL on July 6, 2016 with favorable 
feedback.  RL subsequently requested historical information regarding the training 
completion with the overtime policy change.  This information will be briefed to RL on 
August 2, 2016.   

Support to Ongoing Audits – The MSA Finance and Accounting department has 
responded to all of Cohn Reznick’s requests for both the Fiscal Year (FY) 2015 Incurred 
Cost Submission and the FY 2016 Forward Pricing Rate proposal.  Cohn Reznick 
identified two dates for MSA to provide data, July 8, 2016 and July 22, 2016.  Data 
provided by those dates generated additional questions from Cohn Reznick resulting 
responses to additional questions on July 27, 2016.  Below is a listing of a few of the 
audits in process: 

– DOE Audit of MSA initial FY16 Forward Pricing Rates (FPR) – C&R current 
cycle of onsite audit work completed with continued remote audit activities.  No 
unexpected significant issue identified to date. 

– DOE Invoice Audits – MSA response submitted to DOE; awaiting response from 
DOE. 

– MSA FY 2017 Rates Development – MSA development of the FY 2017 FPR, 
Usage Based Services, SPEF and Escalation rates were completed on July 30, 
2016. 

LOOK AHEAD 
None to report. 

MAJOR ISSUES 

None to report. 

SAFETY PERFORMANCE 

No Occupational Safety and Health Administration (OSHA) injuries or First Aid cases 
were reported for Business Operations in July 2016.   

BASELINE PERFORMANCE 

Table BO-1. Business Operations Cost/Schedule Performance (dollars in millions). 
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Fund Type 
July 2016 Contract-to-Date 

BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV 

FY 2009 
Transition Cost $0.0  $0.0  $0.0  $0.0  $0.0  $5.8  $5.8  $5.8  $0.0  $0.0  

Site-wide 
Services 

$0.5  $0.5  $0.8  $0.0  ($0.3) $51.6 $51.6  $54.4  $0.0  ($2.8) 

Subtotal $0.5  $0.5  $0.8  $0.0  ($0.3) $57.4  $57.4  $60.2  $0.0  ($2.8) 

ACWP = Actual Cost of Work Performed 
BCWP = Budgeted Cost of Work Performed 
BCWS = Budgeted Cost of Work Scheduled 
BAC = Budget at Completion 

CV = Cost Variance 
CTD = Contract-to-Date 
FYTD = Fiscal Year-to-Date  
SV = Schedule Variance 

 

BASELINE PERFORMANCE VARIANCE 
(WBS Elements 3001.06.01 [Business Operations], 3001.06.02 [Human Resources], and 
3001.90.04 [MSA Transition]) 

Current Month Cost Variance (-$0.3M) – The variance is due to an increased level of 
support required for Performance Reporting as well as costs incurred for both SWS 
ENCO severance charges and 2430 Stevens Relocation scope. 

Contract-to-Date (CTD) Cost Variance (-$2.8M) – The unfavorable CTD variance is 
attributable to an increased level of support required for Performance 
Reporting.  Additional efforts were associated with Program Controls system 
administration; technical baseline support; and change control.  The Centralized 
Procurement Card (P-Card) Purchasing program was added, as well as additional staff 
support for the Hanford Employee Welfare Trust (HEWT).  This variance will continue 
to increase as the number of resources needed to complete this work scope exceeds the 
number of resources from the original contract bid.       
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INTRODUCTION 

The Emergency Services (ES) organization supports the site environmental clean-up 
missions by providing protective forces, physical security systems, information security, 
personnel security, nuclear materials control and accountability, cyber security, 
program management, fire and emergency response services, and emergency 
operations.   

KEY ACCOMPLISHMENTS 
EMERGENCY MANAGEMENT PROGRAM 
Emergency Management Radiological Assistance Program Activities: 

• Republican National Convention support in Cleveland, Ohio, July 11-21, 2016;  
• Silent Thunder Table Top Exercise in Portland, Oregon, July 21, 2016; 
• Stand with Those Who Serve at the Joint Base Lewis McCord, July 24, 2016; and 
• United States Olympic Trials in Eugene, OR, July 29-August 11, 2016. 

HANFORD FIRE DEPARTMENT 

Hanford Fire Department (HFD) Safety Summit – The HFD Safety Summit was 
conducted on July 12-13, 2016.  Safety and operational issues were discussed and 
actions assigned and prioritized. 

Emergency Management Contract Deliverable Submitted – Emergency Management 
personnel submitted Contract Deliverable CD0042, “Annual Field Emergency Preparedness 
Evaluation Exercise Report,” to the U.S. Department of Energy (DOE) Richland 
Operations Office (RL) on July 21, 2016. 

HFD Facility Hazard Recognition Program Plan – On July 26, 2016, HFD personnel 
submitted the revised HFD Facility Hazard Recognition Program Plan to RL for 
approval.  

Hanford Fire Department Contract Deliverables Approved – There were three 
Contract Deliverables submitted to RL during the month:  CD0036, "Hanford Fire 
Department 2016 Prescribed Fire Plan," on July 11, 2016; and Contract Deliverable 
CD0035, "Hanford Site 2016 Wildland Fire Management Plan," and Contract Deliverable 
CD0037, "Hanford Fire Needs Assessment” both on July 27, 2016. 

HFD Mutual Request Response – On July 31, 2016, Hanford firefighters were 
dispatched to the Range 12 fire that started on the Yakima Training Center.  The fire 
started on July 30, 2016, on the Yakima (WA) Training Center, but had escaped its fire 
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lines.  It burned onto property protected by Yakima County Fire District #4 and the 
Bureau of Land Management, then began to threaten the Arid Lands Ecology (ALE) 
property which abuts to the Hanford Site.  In accordance with HFD’s automatic aid 
agreement with the U. S. Department of Fish and Wildlife, HFD began mobilization 
efforts.  After employing bulldozer line and burnout tactics, the fire was finally 
contained on August 1, 2016, and all HFD apparatus and personnel returned to the Site 
by 8:00 p.m. that night.  HFD, along with the support of other MSA groups, were key 
members in successfully and safely assisted in protecting the Hanford Site from 
damage. 

SAFEGUARDS AND SECURITY (SAS) 

Safeguards Inspection of Plutonium Finishing Plant – Safeguards personnel 
conducted visual inspections of holdup locations within the Plutonium Reclamation 
Facility canyon cell in accordance with the Materials Control and Accountability Plan.  
The inspections met requirements for the Safeguards Termination Letter.  

SAS Contract Deliverables Submitted – There were two Contract Deliverables 
submitted to RL for approval during the month by SAS:  CD0010, "Hanford Patrol 
Security Incident Response Plan," on July 7, 2016, and CD0178, "Quarterly Manpower 
Reports and Budget Forecasts," on July 11, 2016. 

 

LOOK AHEAD 

SAS Survey – The RL survey of Safeguards and Security was initiated on July 11, 2016, 
and will include three weeks of field work.  The final out-briefing is scheduled for 
August, 2016. 

MAJOR ISSUES 

Nothing to report. 

SAFETY PERFORMANCE 

Emergency Services reported no Occupational Safety and Health Administration 
(OSHA) recordable injuries in July.  There were four minor first-aid events for the 
month of July.  Three events occurred during training, involving pain to knees and the 
shoulder, and one injury involved a cut finger.     
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BASELINE PERFORMANCE 

Table ES-1. Emergency Services Cost/Schedule Performance (dollars in millions). 

BASELINE PERFORMANCE 

Explanation of Fund Type Assignments by Project Baseline System (PBS) and Work 
Breakdown Structure (WBS) - HSPD-12 – Work is funded from four different PBSs 
(RL-0011, RL-0012, RL-0013, RL-0030), and is budgeted under WBS element 
3001.01.05.02 in four separate work packages to accommodate cost collection by PBS.  
Also, RL-0020 work is budgeted under WBS 3001.01.01 and Site-wide Services work is 
budgeted under WBSs 3001.01.02, 3001.01.03, and 300.01.05.01. 

BASELINE PERFORMANCE VARIANCE: 

Current Month (CM) Cost Variance (CV) (-$1.6M) – The negative CV is attributed to 
several baseline differences as described in the Contract-to-Date variance.  ES is 
working to RL-directed contract baseline re-alignment guidance that provides for a 
higher spending target than the baseline. 

Contract-to-Date CV (-$23.0M) – The primary drivers for the negative CTD CV are the 
continued storage of Special Nuclear Material on the Hanford Site (not in the original 
baseline assumptions); implementation of new Design Basis Threat guidance, which 
was implemented subsequent to the MSA baseline proposal; and a baseline budgeting 
omission for platoon shift hours with the HFD.  This activity is being worked for DOE-
RL-directed contract baseline re-alignment guidance that provides for a higher 
spending target than the baseline.  No mitigating actions are in place at this time to 
reduce the overall cost overrun.   

Fund Type 
July 2016 Contract-to-Date 

BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV 
HSPD-12 (RL-0011,RL-
0012, RL-0013, RL-0030) 

$0.2 $0.2 $0.1 $0.0 $0.1 $1.9 $1.9 $1.0 $0.0 $0.9 

RL-0020 - SAS $4.6 $4.6 $5.3 $0.0 ($0.7) $395.4 $395.4 $408.1 $0.0 ($12.7) 

Site-wide Services $2.1 $2.1 $3.1 $0.0 ($1.0) $180.6 $180.6 $191.8 $0.0 ($11.2) 

Subtotal $6.9 $6.9 $8.5 $0.0 ($1.6) $577.9 $577.9 $600.9 $0.0 ($23.0) 

ACWP = Actual Cost of Work Performed 
BCWP = Budgeted Cost of Work Performed 
BCWS = Budgeted Cost of Work Scheduled 

CV = Cost Variance  
CTD = Contract-to-Date 
SV =  Schedule Variance 
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INTRODUCTION 

The Environmental, Safety & Health (ES&H) organization includes the following work 
groups: 

• Worker Protection; 

• Integrated & Site Wide Safety Standards; 

• Safety & Health Program Support; 

• Hanford Atomic Metal Trades Council (HAMTC) Safety Representatives; 

• Environmental Integration Services (EIS); 

• Public Safety & Resource Protection (PSRP); and 

• Radiological Site Services (RSS). 

This team ensures that all environmental, safety and health requirements are met so 
that Mission Support Alliance, LLC (MSA) provides its services in a safe and 
environmentally sound manner.  The ES&H organization develops, implements and 
improves Integrated Safety Management, worker safety and health and radiation safety 
procedures that govern the work performed by MSA.   

KEY ACCOMPLISHMENTS 

Environmental Surveillance Process Improvement – MSA PSRP Environmental 
Surveillance staff continue to support process improvement activities for the Get-to-
Excellence Plan.  A draft Quality Assurance Project Plan for PSRP is out for internal 
review and is expected to be finalized and issued by the end of August, 2016.  These 
procedures will replace the two existing desk instructions for use with the anticipated 
changes occurring in the MSA hazard analysis and work management processes.  

Additionally, scientists from Neptune and Company, Inc. are providing support for 
development of a technical basis for the Environmental Surveillance program.  
Structured Decision Making has been used to evaluate alternatives associated with the 
removal of three air monitoring stations.  This process resulted in resulting 
decommissioning 11 miles of electrical line within the Hanford River Corridor.  MSA 
received a final draft report on July 15, 2016. 

VPP Assessment Support – Safety & Health Program Support (SHPS) staff responded 
to an urgent request from WAI Hanford Laboratory (WHL) for assistance in conducting 
their Voluntary Protection Program (VPP) self-assessment.  Due to the recent contract 
award, WHL's VPP Star status is in a transition period until a new VPP application is 
submitted and approved by DOE VPP.  Since WHL’s current resources have limited 
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experience with VPP, they needed individuals who have performed or led a VPP 
assessment and are familiar with everything needed to help them perform the entire 
process.  SHPS staff assumed the lead position for the assessment team, which consists 
of exempt and bargaining unit staff from WHL, CHPRC, Washington River Protection 
Solutions (WRPS), and MSA employees.  Coaching and mentoring WHL through the 
process is a joint effort of the Hanford VPP Champions Committee, which provides 
support and assistance to Hanford projects and companies as they pursue and or 
maintain VPP recognition.  

Hanford Integrated Standards Management Plan – To address direction from DOE 
regarding MSA-PLN-WP-41080, Hanford Integrated Standards Management Plan, the 
Integrated and Site Wide Safety Standards organization has put significant effort into 
the rewrite process.  The organization has made several modifications, and has worked 
internally and with a Hanford Atomic Metal Trades Council representative during the 
rewrite.  The revision will address direction received from RL.  It will specifically 
identify how revised standards are implemented when the changes are not the result of 
a change in regulation, DOE Directive, or DOE Contractor Requirements Document.  
The revision will be discussed in the August Senior Management Team meeting, and 
will be rolled out for review using the MSA Procedures System for review and 
comment by all contractors and DOE. 

Energy Efficiency – EIS staff led the effort for MSA to receive nearly $10,000 in energy 
incentive funds from the Bonneville Power Administration.  These incentives were 
earned from the ongoing efforts of Electrical Utilities to “right-size” transformers, thus 
improving energy efficiency. 

Tri-Party Agreement (TPA) Statement of Disputes/Change Control Management – 
MSA EIS is taking a significant role in guiding the U.S. Department of Energy (DOE) 
Office of River Protection (ORP) through four high-profile TPA disputes.  The disputes 
are with the State of Washington Department of Ecology (Ecology) and center on 
schedules for retrieving high-level tank waste and for constructing key components of 
the Waste Treatment Plant.  EIS has provided notification of extension deadlines, 
convened several working group meetings (with ORP and tank farm contractor 
representatives), and has drafted several versions of TPA change forms and Statements 
of Disputes. 

Environmental Surveillance Ambient Air monitoring Upgrade – PSRP Environmental 
Surveillance staff recommended the addition of an upwind tritium air sampling station 
for the 300 Area.  This recommendation was included in the Independent Review of the 
Hanford Environmental Surveillance Radiological Monitoring Program, prepared by 
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Integrated Science Solutions, Inc.  A service request to have an existing particulate air 
monitoring station at the 300 Area Treated Effluent Disposal Facility (TEDF) site retro-
fitted with the necessary components to accommodate the new sampling stream was 
submitted. Work was completed in July and the station at the 300 area TEDF site is now 
collecting both particulate and tritium air samples. 

Permit Modification for N-Area Treatment, Storage, and Disposal Units – EIS 
provided support to DOE, CHPRC and Washington Closure Hanford Inc. (WCH) 
regarding permit modification activities.  Ecology recently sent a letter to DOE 
identifying permit modifications necessary to finalize closure of 100-N Area treatment, 
storage, and disposal units.  The work scope associated with the permit modifications 
affects multiple contractors.  EIS prepared information to facilitate multi-contractor 
coordination relative to the forthcoming permit modification actions. 

Air Operating Permit Integration Activities – EIS staff provided integration services 
for several Hanford Site air quality program activities.  Key among these were obtaining 
and compiling contractor comments on a proposed change to the “National Emission 
Standards for Hazardous Air Pollutants: Site Remediation”; developing an approach for 
consolidating radioactive air emission license Notices of Construction in response to a 
request from the Washington State Department of Health; identifying radioactive air 
emission licenses that do not include potential-to-emit or abated emission values; and 
convening a meeting among DOE Richland Operations Office (RL) staff members to 
clarify planning for public access at Hanford in support of an analysis of potential air 
emission unit impacts from future access.  

Resource Conservation and Recovery Act (RCRA) Pipe Mapping and Marking Waste 
Report – EIS provided continuing support to WRPS regarding the Annual (RCRA) Pipe 
Mapping and Marking Report.  In August 2014, WRPS began using an alternative 
system to manage engineering drawings.  Previously, Tank Farms drawings were 
managed in the same system that other contractors use.  This change created a 
disruption to some of the automated processes that had been previously used to collect 
information for the annual report.  EIS and WRPS personnel are working together to 
collect tank farm drawing information for eventual incorporation into the annual report 
using manual techniques. 

Climate Vulnerability Assessment Working Group Meeting – In July, EIS, along with 
PNNL completed the second of two working group meetings to determine the sites 
highest vulnerabilities due to estimated climate change.  Vulnerabilities were identified 
(high, medium, low) with measures to implement for the high and medium concerns.  
The working group consisted of a combination of MSA key points-of-contact within 
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MSA Emergency Services, PSRP, Road Maintenance, Engineering, and Utilities.  The 
highest threats consisted of wildfire and high temperatures with regard to ecosystem 
recovery and worker health and safety.  A finalized plan will be completed by August 
and distributed to the stakeholders for final review prior to final submission to DOE in 
September. 

Craft-Specific Hazard Analysis – PSRP staff completed two Craft-Specific Hazard 
Analyses (CSHAs), “Boat Captains and Electrofishing”, which were signed and 
published for field use.  These analyses were developed as part of MSA changes in 
hazard analysis and the revision of MSC-PRO-WP-079, Job Hazard Analysis.  Four other 
CSHAs have been drafted and will be sent for review in the coming weeks.  

Review of Hanford Collection Archival Materials – PSRP Curation Services staff, 
along with Information Security, have been evaluating and screening materials donated 
to the Hanford Collection (Manhattan Project and Cold War Era). Curation Services 
staff worked with MSA Information Security, and Records and Information 
Management staff to establish a clearance process for these materials, Clearance Process 
for Hanford Collection (MSC-PRO-RM-184).  To date, two lots of Hanford Collection 
items (approximately 80% of the total items archived) have been reviewed and 
approved for public viewing.  Those items determined to be releasable to the public will 
be curated at Washington State University–Tri-Cities (WSU-TC).   

LOOK AHEAD 

Hanford Radiological Instrumentation Program Supports PFP – In order to meet a 
request from CH2MHill Plateau Remediation Company (CHPRC) to calibrate and 
repair contaminated instruments with potential internal calibration, RSS has completed 
preparations of necessary infrastructure to complete the work scope.  With the 
assistance of MSA Radiological Controls staff, a containment area was selected and the 
required radiological work permit was finalized.  The program upgraded Instrument 
Technician training to include the Rad Worker II course, and additional dosimetry 
requirements have also been added.  The area where the work will be performed was 
configured to handle contaminated instruments, and a procedure was developed 
outlining the requirements for handling, repair and calibration of contaminated 
instruments.  The RSS Hanford Radiological Instrumentation Program also collaborated 
with EIS to ensure all necessary information is gathered and reported correctly.  In 
addition, to support the Plutonium Finishing Plant’s immediate needs, RSS reached an 
agreement with Pacific Northwest National Laboratory (PNNL) to provide an interim 
and backup service under the current statement of work.  RSS will begin processing 
instruments the first week of August. 
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Environmental Surveillance Management Assessment – PSRP Environmental 
Surveillance staff is conducting a management assessment of the Environmental 
Surveillance program’s sample processing of carp through the laboratory analysis of the 
samples.  Two National Environmental Laboratory Accreditation Conference (NELAC) 
qualified assessors with Dade Moeller & Associates are supporting MSA personnel in 
performance of this assessment.  The assessment was initiated the week of July 11, 2016, 
and planned to continue through the week of August 15, 2016. 

Cultural & Historic Resource Program – In coordination with the U.S. Fish and 
Wildlife Service (USFWS), PSRP Cultural and Historic Resource Program (CHRP) staff 
conducted a field visit to coordinate, share information and prepare for a large scale 
archaeological survey.  CHRP will perform on behalf of USFWS.  The archaeological 
survey is scheduled to commence on August 1 and is expected to take four weeks to 
complete. 

MAJOR ISSUES 

Nothing to report. 
SAFETY PERFORMANCE 

ES&H had no Occupational Safety and Health Administration recordable injuries in 
July. 

BASELINE PERFORMANCE 

Table ES&H-1. ES&H Cost/Schedule Performance (dollars in millions). 

BASELINE PERFORMANCE VARIANCE 

SWS – ES&H (WBS 3001.02.01, 3001.02.02, 3001.02.03, 3001.02.04, 3001.04.11 and 
3001.06.03)  

Current Month (CM) Cost Variance (CV) (-$0.2M):  Current month negative CV is 
attributed to several baseline differences as described in the Contract-to-Date variance.  

Fund Type 
July 2016 Contract-to-Date 

BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV 

Site Wide Services $2.6 $2.6 $2.8 $0.0 ($0.2) $198.8 $198.8 $201.1 $0.0 ($2.3) 

Subtotal $2.6 $2.6 $2.8 $0.0 ($0.2) $198.8 $198.8 $201.1 $0.0 ($2.3) 

ACWP = Actual Cost of Work Performed 
BCWP = Budgeted Cost of Work Performed 
BCWS = Budgeted Cost of Work Scheduled 

CV = Cost Variance 
CTD = Contract-to-Date 
SV = Schedule Variance 
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ES&H is working to RL-directed guidance that provides for a higher spending target 
than the baseline. 

Contract-to-Date (CTD) CV (-$2.3M) – The unfavorable contract-to-date variance is 
primarily due to Integrated Infrastructure Planning (IIP) scope and approved funding 
decreases in EIS and PSRP due to FY 2013-2014 Integrated Priority List scope and 
approved funding adjustments that resulted in FY 2014 staffing reductions.  Key offsets 
include IIP increases in maintaining the FY 2015 Site-Wide Safety Standards; the RSS 
move from the 300 Area to the 200 Area; Worker Protection needing additional 
Industrial Hygienists and Safety Professionals to respond to appropriate support 
workload; Worker Safety and Health needing additional Radiation Control Technicians 
and HAMTC Safety Representatives to respond to Site issues; and the Beryllium 
Program responding to Chronic Beryllium Disease Prevention Program Revisions and 
new sampling requirements.  The approved IIP funding and work scope continues at a 
higher level of support than the contract baseline assumed.  There are no other potential 
contributing factors. 
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Team responsible for successfully restoring datacenter uninterruptable power supply after 

unexpected outage 
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INTRODUCTION 

Mission Support Alliance, LLC’s (MSA’s) Information Management (IM) organization 
brings best-in-class IM services to the Hanford Site.  A variety of infrastructure, 
services, and applications are provided that include support to safety, security, site 
infrastructure, and cleanup missions; administrative support systems and processes; 
telecommunications and network infrastructure; records, document, and content 
management; cyber security; network operations and security center; desktop services; 
Information Support services including reproduction services; site forms; multi-media 
services; geospatial information management and site mapping services; and the 
Mission Service Desk; Property and Warehouse Management including inventory 
management; asset disposition; store delivery; courier; and property management and 
warehouse operations.   

IM’s goal is to ensure technology solutions, and innovations are supporting every 
project’s success in the Hanford Site cleanup mission.  IM’s goal is achieved by 
confirming that top quality services and solutions are delivered in a professional and 
timely manner. 

KEY ACCOMPLISHMENTS 

INFRASTRUCTURE SYSTEMS 

Datacenter Experiences Uninterruptable Power Supply (UPS) Outage – On Tuesday 
July 19, 2016, an unexpected ‘animal contact’ took down electrical service to Hanford’s 

datacenter.  According to UPS logs the datacenter was hit 
with six start up and loss surges within a 30 second 
timeframe damaging critical internal UPS equipment and 
forcing it into an internal bypass state.  Running solely on 
commercial power, MSA maintenance crews were 
immediately mobilized to assess and repair the labored 
system.  In concert with the 
manufacturer representative, 

MSA was able to successfully diagnose, repair and return the 
device to normal on Thursday, July 28, 2016.  The duration of 
this process extended approximately eight days from the initial 
outage, but the troubleshooting process was plagued by the 
volume of damage to the system.  In the end, thirteen separate 
electrical components were replaced.   
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Windows1 10 Testing – MSA IM performed validation testing on a Surface Pro 3 
Windows 10 image.  The image was verified as production-ready and made available as 
a General Availability (GA) image.  The Windows 10 image for Surface 3s put these 
devices at the latest operating systems and comes with inherent security upgrades. 

UNCLASSIFIED CYBER SECURITY 

SOFTWARE ENGINEERING SERVICES 

Updated Automation Bar Coding of All Samples at Hanford (ABCASH) – MSA IM 
implemented an interface between the Washington River Protection Systems (WRPS) 
Performance Indicators (PI) System and ABCASH.  This interface was completed a day 
ahead of schedule in support of a Problem Evaluation Request (PER), requesting 
ABCASH stack sample data be available in the PI system.  The PI System is replacing 
the Surveillance Analysis Computing System (SACS), Personal Computer Surveillance 
Analysis Computer System, and the Surveillance Data Display System. 

CONTENT RECORDS MANAGEMENT 

Transition of Building Drawings from Washington Closure Hanford (WCH) to 
CHPRC – During the month of July, the Document Management Control System 
(DMCS) team gave CHPRC a list of all of the building-related drawings and their 
operations designations.  CHPRC is now identifying any operations designations that 
need to be updated, creating new systems IDs, and identifying the design authority 
responsibilities for the new systems.  Once the system IDs are created, the DMCS team 
will link the drawings as directed by a DMCS change notice from CHPRC.  In addition, 
the DMCS team is working with CHPRC to input the native files for the transitioned 
drawings.  Prior to proceeding, the DMCS team is awaiting access to the shared area 
where the files are maintained. 

LOOK AHEAD 

Firewall and Proxy Replacement – The current end-of-life core firewalls and proxies 
will be replaced with a new firewall.  Work has begun, and completion is expected early 
fiscal year 2017. 

DOE Operations Key Performance Goals Dashboard Revision – IM is working on the 
development of the Fiscal Year Work Plan (FYWP) change to the RL Key Performance 
Goals dashboard.  This change will tie the Operations Key Performance Goals into flat 
file metrics, eliminating the need for the projects to manually enter the data in two 

                                                 
1 Windows is a trademark of Microsoft Corporation, Redmond, Washington 
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places.  Once completed, the system will automatically generate the necessary data and 
calculate the status of completed FYWP metrics for the Key Performance Goals. 

MAJOR ISSUES 

None to report.   

SAFETY PERFORMANCE 

There were no Occupational Safety and Health Administration (OSHA) recordable 
injuries reported in June.  There were no first-aid injuries, but one minor no-injury 
vehicle accident was reported when an employee backed into facility dock. 

BASELINE PERFORMANCE 

Table IM-1. IM Cost/Schedule Performance (dollars in millions). 

BASELINE PERFORMANCE VARIANCE 

Current Month (CM) Cost Variance (CV) (+$1.1M) 

CM RL-40 CV (+0.1M) – The positive CM CV is due to restocking of general supplies 
inventory.  Due to the nature of this account, sales and purchases of general supplies 
inventory fluctuate throughout the year. 

CM Site-Wide Services (SWS) (+$1.0) – The positive CM CV is due to realized savings 
from self-performance of Software Engineering Services and Content & Records 
Management scope. 

Fund Types July 2016 Contract-to-Date 

BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV 

RL-0020 - Safeguards & 
Security 

$0.2 $0.2 $0.2  $0.0 $0.0 $12.1 $12.1 $14.8 $0.0  ($2.7) 

RL-0040 - Nuc. Fac. D&D -  
Remainder Hanford 

$0.0 $0.0 ($0.1) $0.0 $0.1 $2.4  $2.4  $1.6 $0.0  $0.8  

Site-Wide Services $3.1 $3.1 $2.1 $0.0 $1.0 $258.0 $258.0 $250.5 $0.0  $7.5 

Subtotal  $3.3 $3.3 $2.2 $0.0 $1.1 $272.5 $272.5  $266.9  $0.0  $5.6 

ACWP = Actual Cost of Work Performed 
BCWP = Budgeted Cost of Work Performed 
BCWS = Budgeted Cost of Work Scheduled 

CV = Cost Variance 
CTD = Contract-to-Date 
SV = Schedule Variance 
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Contract-to-Date (CTD) CV (+$5.6M) – The majority of the CTD CV in these accounts 
are due to the approved funding and Integrated Investment Portfolio (IIP) scope being 
divergent from the baseline.  CTD CV will continue and expenditures will be in 
accordance with approved funding and MSA IIP scope.   

RL-20 (-$2.7M) – The baseline budget did not include Unclassified Cyber Security.  
Performance of this work has resulted in this CTD CV. 

RL-40 (+$0.8M) – The general supplies inventory account has seen more sales than CTD 
purchases.  Due to the nature of this account, sales and purchases of general supplies 
inventory fluctuate. 

SWS (+$7.5M) – The majority of the CTD CV in these accounts are due to the approved 
funding and IIP scope being divergent from the baseline.  CTD CV will continue and 
expenditures will be in accordance with approved funding and IIP scope.  Areas that 
are divergent from the current baseline include: IM Project Planning & Controls; IM 
Intranet & Collaboration; Information Technology; Cross Functional Services; 
Information Systems; Financial Management Systems; IM System Work Portal; Hanford 
Site Emergency Alerting System; Long-Term Storage; Major Collection Management; 
Information Resources and Content Management; Multi-Media Services; Geospatial; 
Transportation; Mail Services; and Property Systems/Acquisitions. 

Note:  IM is beginning to realize the cost savings associated with the self-performance 
of much of the IT scope. 
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INTRODUCTION 
The Mission Support Alliance, LLC (MSA) Portfolio Management (PFM) organization 
delivers an integrated planning and information management approach that allows the 
U.S. Department of Energy (DOE), Richland Operations Office (RL) to make informed 
decisions on cleanup efforts.  This approach aligns and integrates DOE and Hanford 
contractor planning and performance data and provides the information in meaningful 
outputs for analysis and action.  Through this integration, MSA PFM provides technical 
support and expertise in project, portfolio, and enterprise management for continual 
optimization of the cleanup mission lifecycle and achievement of the Hanford End State 
Vision.  As such, the MSA PFM organization supports and performs: Lifecycle 
Planning; Fiscal Year (FY) Work Planning; Baseline Decision Management; Mission 
Support Planning; Budget Formulation Planning; Analytical Tool Development; Project 
Interface; and Analytics.  MSA PFM provides analytical and unbiased 
recommendations to assist DOE cleanup and resource allocation decisions.   
 
KEY ACCOMPLISHMENTS 
2016 Hanford Lifecycle Scope, Schedule and Cost Report – RL issued contract 
direction to MSA on July 19, 2016, not requiring submittal of the Draft and Final 2017 
Hanford Lifecycle Scope, Schedule and Cost Report (Lifecycle Report).  MSA PFM 
assisted RL in preparing a response to encourage the Washington State Department of 
Ecology and the U.S. Environmental Protection Agency to implement the Tri-Party 
Agreement Change Notice, and change the Lifecycle Report frequency from annually to 
every five years (or earlier if there is a significant baseline change). 
Analytical Tools – Development and internal testing on the RL Integrated Management 
System (RIMS) continues on new enhancements requested in June.  The target 
completion date is August 11, 2016. 
Dashboards and SharePoint – Development was completed and customer testing 
began on the DOE-RL Feedback and Improvement Tool Executive Summary 
dashboard.  The purpose of this dashboard is to provide management with the overall 
status and health of the Feedback and Improvement process.  Initial feedback has been 
very positive. 
Decision Management (DM) – PFM processed five Decision Summary Forms, two of 
which were presented at the DM meeting that was held on July 6, 2016.  They were 
approved by the RL Manager.  Three others are awaiting approval.  This decision 
process enables RL to integrate the needs of the Hanford Prime Contractors. 
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Portfolio Analysis Center of Excellence (PACE) – Metrics for the PACE are provided in 
hours of usage via a dashboard.  The Priority levels and the hours of usage for July are 
displayed in the chart below: 
 

 
LOOK AHEAD 

MAJOR ISSUES  

Nothing to report. 

SAFETY PERFORMANCE 

No Occupational Safety and Health Administration (OSHA) Recordable injury or First 
Aid injury cases were reported for PFM in July 2016.   
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BASELINE PERFORMANCE: 

Table PFM-1.  Portfolio Management Cost/Schedule Performance (dollars in millions) 

Fund Type 
July 2016 Contract-to-Date 

BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV 
1000HQ – DOE-HQ 
Funding 

$0.0  $0.0  $0.0  $0.0  $0.0  $0.1  $0.1  $0.1  $0.0  $0.0  

1000PD - Richland 
Program Direction 

$0.0  $0.0  $0.0  $0.0  $0.0  $0.4  $0.4  $0.3  $0.0  $0.1  

RL-0011 - Nuclear Mat 
Stab & Disp PFP 

$0.0  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0  $0.0  

RL-0030 - Soil & Water 
Rem-Grndwtr/Vadose 

$0.0  $0.0  $0.0  $0.0  $0.0  $0.1  $0.1  $0.1  $0.0  $0.0  

RL-0040 - Nuc Fac D&D 
Remainder Hanfrd 

$0.0  $0.0  $0.0  $0.0  $0.0  $0.1  $0.1  $0.0  $0.0  $0.1  

RL-0041 - Nuc. Fac. D&D 
RC Closure Proj  

$0.0  $0.0  $0.0  $0.0  $0.0  $1.2  $1.2  $1.1  $0.0  $0.1  

Site-Wide Services  $0.5  $0.5  $0.4  $0.0  $0.1  $49.5  $49.5 $45.2 $0.0  $4.3  

Subtotal  $0.5  $0.5  $0.4  $0.0  $0.1  $51.4 $51.4 $46.8 $0.0  $4.6  

ACWP = Actual Cost of Work Performed 
BCWP = Budgeted Cost of Work Performed  
BCWS = Budgeted Cost of Work Scheduled  

CV = Cost Variance 
CTD = Contract-to-Date 
SV = Schedule Variance 

 

BASELINE PERFORMANCE VARIANCE 

Current Month (CM) Cost Variance (CV) (+$0.1M) – The positive CM CV is due to less 
Portfolio Management support required than assumed for integrated planning actions.   

Contract-to-Date (CTD) CV (+$4.6M) – The positive CTD CV is primarily due to less 
Portfolio Management support required than assumed for integrated planning actions.   
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INTRODUCTION 

The President’s Office is comprised of site-wide services consisting of Quality 
Assurance (QA), Performance Oversight, Mission Support Alliance (MSA) Engineering, 
Risk Management, and External Affairs.   

The QA and Performance Oversight organizations establish quality requirements for 
MSA and its subcontractors.  Acquisition Verification Services (AVS) and QA provide 
audit and inspection services for the Other Hanford Contractors (OHCs), and the 
Integrated Evaluation Plan for annual operational assessments.  It also provides MSA 
management with the information to evaluate and improve all aspects of the 
organization through Corrective Action Management.   

The MSA Engineering organization provides the technical and engineering skills 
necessary to plan, review and coordinate all engineering aspects of Mission Support 
Contract work.  It produces consistent, high quality engineering products that enhance 
the reliability of the mission critical site infrastructure systems and facilities.  Monthly 
project status updates from Engineering are included within the other Functional 
Organization reports.   

Risk Management assists all MSA project organizations in identifying, characterizing, 
prioritizing, handling and monitoring operational risks within their work scope.  These 
risks are then communicated to MSA senior management, the OHCs, and the U.S. 
Department of Energy (DOE), Richland Operations Office (RL) to enhance strategic 
decision making.   

The External Affairs department provides a myriad of communication functions for 
DOE, Hanford Site contractors, employees, and the public.  The group supports RL, 
addressing specific contractual objectives, commitments and milestones, and manages 
the Hanford Speakers Bureau and Hanford Public Tour programs.  The External Affairs 
function also facilitates community outreach on behalf of MSA and its employees.   

KEY ACCOMPLISHMENTS 

PERFORMANCE OVERSIGHT 

Independent Assessment (IA) Activities – Pre-and post-award subcontract audits were 
implemented to reduce risks moving forward related to Subcontractor Incurred Cost 
Audits.  MSA is the first prime contractor on the Hanford Site to implement this 
proactive approach.  Pre-and post-award subcontract audits are above and beyond 
contractual requirements, enhance the already existing comprehensive Subcontractor 
Incurred Cost Audit Plan, and ultimately will result in a reduced audit backlog. 
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AVS Activities – MSA’s acquisitions verification service activities for CH2M HILL 
Plateau Remediation Company (CHPRC) and Washington River Protection Solutions 
LLC (WRPS) for July were: 

 

2016 ACTIVITIES 
CHPRC CURRENT 
MONTH TOTAL 

WRPS CURRENT 
MONTH TOTAL TOTAL-TO-DATE 

SOURCE INSPECTIONS 2 2 63 

ANNUAL DESK REVIEWS - - 8 

SUPPLIER 
EVALUATIONS/AUDITS 1 1 9 

FIRST ARTICLE INSPECTION - - 2 

 
RISK MANAGEMENT 

Reliability Project Risk Elicitation and Review – Risk Management met with the Vice 
President of Information Management (IM) to discuss areas for risk elicitations related 
to on-going and upcoming studies being conducted by IM.  The risk team will work 
closely with the IM team to capture risk and foster a risk-integrated approach to IM 
projects.  A risk elicitation was performed for the FY16 funded portion of the L-761 – 
RFAR Reliability Project.  Risk associated with this portion of the project is minimal, 
however a new risk associated with the FY17 portion of this project was developed.  
Also, risk elicitations were performed for Project L-868, Raw Water Fire Loop for Low 
Activity Waste Pretreatment System and project L-612, 230kV Transmission System 
Sustainability Upgrades (Options Study).  Preliminary Risk Registers for these two 
projects are in development. 

EXTERNAL AFFAIRS 

Public Comment Periods Supported - MSA Communications & External Affairs 
(C&EA) supported RL in holding the following comment periods, coordinated with 
CHPRC and prepped required documents (ListServ message, Newspaper Ad, and Fact 
sheet) which were drafted, edited, reviewed, and approved by regulators: 

• Proposed plan for 100 D/H:  30-day comment period.  MSA coordinated with 
CHPRC and prepared.   

• Proposed closure plan for the 324 building:  60 –day comment period.  This will 
include a meeting with topics such as an explanation of the proposed closure 
plan, facts and information about the plan, and a question/discussion period. 

• Proposed closure plan for the Plutonium Uranium Extraction (Plant) North 
facility:  60-day comment period.  This will include a meeting with topics such as 



President’s Office 
 

 
 

MSC Monthly Performance Report JUL 2016 
DOE/RL-2009-113 Rev 82 PO-3 

an explanation of the proposed closure plan, facts and information about the 
plan, and a question/discussion period. 

Plutonium Finishing Plant (PFP) Milestone Change Listserv Message - MSA 
supported RL in notifying the public of the milestone date change for the PFP 
demolition by sending out a ListServ message with an attached fact sheet.  In 
coordination with CHPRC, support activities included getting all required documents 
(the ListServ message, distribution listing, and Fact sheet) drafted, reviewed, approved 
by regulators, and then ultimately, the notice itself sent out.   

Hanford Site Cleanup Tours Update - MSA conducted tours 12 through 15 for the 2016 
Hanford Site Cleanup tours during the month of July.  To date, 226 visitors have been 
hosted in the current tour season.  In addition, MSA provided several VIP tours in July: 
a media tour to the CHPRC projects, tours for Washington State Representatives, and a 
Defense Nuclear Facility Safety Board visit.   

LOOK AHEAD 

None to report.   

MAJOR ISSUES 

None to report.   

SAFETY PERFORMANCE 

In July, the President’s Office reported no Occupational Safety and Health 
Administration (OSHA) Recordable injury cases.  There was one First Aid case 
reported, the incident involved an employee tripping and falling in the parking lot with 
minor injury to the face.   

BASELINE PERFORMANCE 

Table PO-1. President’s Office Cost/Schedule Performance (dollars in millions). 

Fund Type 
July 2016 Contract-to-Date 

BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV 

Site-wide Services $1.0 $1.0 $0.7 $0.0 $0.3 $61.3 $61.3 $50.9 $0.0 $10.4 

Subtotal  $1.0 $1.0 $0.7 $0.0 $0.3 $61.3 $61.3 $50.9 $0.0 $10.4 

ACWP = Actual Cost of Work Performed. 
BCWP = Budgeted Cost of Work Performed. 
BCWS = Budgeted Cost of Work Scheduled. 

CV = Cost Variance. 
CTD = Contract-to-Date 
SV = Schedule Variance. 
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BASELINE PERFORMANCE VARIANCE 

Current Month (CM) Cost Variance (CV) (+$0.3M) – The favorable CM CV is primarily 
associated with the MSA Engineering Organization which is due to the re-organization 
of the Central Engineering group to separate MSA Engineering from the Reliability 
Projects..  The approved funding level and Integrated Investment Portfolio (IIP) are 
significantly less than the contract baseline.  

Contract-to-Date (CTD) CV (+$10.4M) – The favorable CTD CV is primarily 
attributable to MSA Engineering’s approved funding, and IIP being divergent from the 
contract baseline.  Through the annual IIP process, the MSA Engineering organization 
was authorized/funded to perform much less work than had been planned in the 
baseline. 
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INTRODUCTION 

The Mission Support Alliance, LLC (MSA) Public Works (PW) function provides a 
myriad of services to support a broad base of customers performing their respective 
Hanford Site missions.  PW provides best-in-class operations and support services within 
a culture of safety, customer service and fiscal responsibility.  PW services include:  
Projects and Strategic Planning (Projects, Infrastructure and Services Alignment Plan, 
Ten-Year Site Plan); Site Infrastructure Services (Electrical Utilities (EU), Water and 
Sewer Utilities (W&SU), B Reactor, Roads and Grounds, and Biological Controls); 
Facilities Management (Work Management, Maintenance Management, and Custodial 
Services); Real Estate Services (RES); and Compliance & Risk Mitigation.  PW’s goal is to 
provide cost-effective and timely services that are centered on customer needs in support 
of the Hanford environmental cleanup objectives. 

KEY ACCOMPLISHMENTS 

Move Coordination and Scheduling Application – A new feature has been developed 
for the Move Coordination and Scheduling application allowing the transfer of a record 
from one Service Request to another.  This feature alleviates the extended methods that 
were previously necessary to alter Service Requests.  With the duplication of effort 
greatly reduced, the move application has a quicker, more efficient processing capability.  
Considering the number of moves that are slated to take place over the next few months, 
this will increase productivity in short-term projects and future move scheduling. 

Power Upset at Meteorological Tower – EU staff 
responded to the report of a power issue at the 200 West 
Meteorological Tower and found a blown fuse.  The 
transformers had bird guard caps (old version) on the 
transformer bushings, which had proven to be inadequate. 
An outage was conducted to upgrade the bird guard, at 
which time the fuse was replaced and secondary voltages 
were checked. 

  

Upgrades made to transformer 
bird guards 
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Export Water Liner Pipe Disposal – To aid in cleanup efforts, W&SU is disposing of 
abandoned export water line piping, most of which ranges in size from 12 to 40 feet long 
and 8 to 24 inches in diameter.  Following MSA Maintenance safety protocols for pipes 
found to contain asbestos (including wrapping the pipe prior to transport), the pipes 
were transported to the Environmental Restoration Disposal Facility (ERDF).  

     
Export Water Pipes Await Transport to ERDF 

Export Pump Cooling Water Line Modification – On July 28, 2016, W&SU Operators 
and Maintenance Services Pipefitters modified the cooling water line for export pump #2, 
replacing two isolation ball valves.  The export facility pumps Columbia River water 
from the reservoir to the Central Plateau, which supplies all process raw water, fire 
protection water, and feedstock for the Water Treatment Facility for the generation of 
domestic drinking water.  The modification was necessary to ensure proper operability of 
the pumping systems and maintain the critical infrastructure supporting the water 
supply for the Hanford Site. 

   
Valve Replaced on Export Pump Cooling Water Line 
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Fire Pump Controller Repair – On July 11, 2016, a pump house experienced a power 
outage causing an operational upset to the Automatic Transfer Switch (ATS) which 
controls the fire pump in the building.  Troubleshooting the fire pump control system 
identified that the fire pump control cabinet normal power supply breaker had tripped.  
MSA electricians reset the breaker, restored normal power, and switched the ATS to 
normal power, ensuring proper operation of the transfer switch, generator, and fire 
pump.   

   
Troubleshooting Fire Pump Control System 

Leaning Pole Hazard – On July 8, 2016, EU finalized a repair of five leaning power poles.  
EU initially responded with trucks and equipment to temporarily support the poles.  As 
a previous fire on one of the poles heightened concerns, a priority work package was 
developed and arrangements were made to support an outage and the repairs.  Due to 
the ecological sensitivity of the area, conversations with several entities were needed to 
coordinate and review the work.  For these reasons, and the current extreme fire danger 
status on the Hanford Site, EU decided not to replace, but instead reinforce, the five poles 
by installing approximately 10-foot steel support stubs and straps at each base to fix the 
lean.  Five of the cross arms were also replaced to provide the best solution for lowering 
risks of fire and power loss on this aging system. 

   
Straightened and Reinforced Poles 

Export Water Line Repair – On July 7, 2016, a water line leak was discovered on a 24” 
export water line.  The flow rate of the leak was estimated to be one to two gallons per 
minute.  Operators quickly isolated the line by closing multiple valves in various valve 
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pits and houses.  MSA Maintenance personnel and Operators completed the excavation 
and repair of the broken 24” line on July 22, 2016.   

   
Repairs made to 24” export water line 

LOOK AHEAD 

Nothing to report 

MAJOR ISSUES 

Nothing to report 

SAFETY PERFORMANCE 

During the month of July, there was one Occupational Safety and Health Administration 
Recordable injury within PW:  an employee’s fingers were caught between a wrench and 
pump.  There were two minor First-Aid cases as well, one involving an employee who 
scratched an arm while opening a dumpster door, and another employee who received a 
metal sliver in a finger while cleaning a work area.  There were no vehicle accidents 
reported. 
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BASELINE PERFORMANCE 

Table PW-1.  PW Cost/Schedule Performance (dollars in millions). 
 

BASELINE PERFORMANCE VARIANCE 

Current Month (CM) Schedule Variance (SV) – (+$2.1M) 

ORP-14 (CM) SV (-$1.7M) – The Project L-780, 200E 13.8kV Electrical Distribution System 
Modifications, CM is due to performing procurement and construction activities ahead of 
schedule and taking performance during the month performed.  Much of construction 
work planned for July was performed early to avoid fire season restrictions.  The project 
is ahead of schedule for construction, fiber optic, underground cables, and demolition 
activities.  

RL-40 CM SV (-$0.7M) – Project L-525, 24in Line Replacement from 2901Y to 200E CM SV is 
because the subcontractor procurement for construction was awarded behind schedule.  
(-$0.2M); The Project L-840, 24in Line Replacement from 2901Y to 200W, CM SV is due to a 
few changes in the final connection to the Valve House (-$0.1M);  Project L-853, 200E 

Fund Type 
July 2016 Contract-to-Date 

BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV 

ORP-0014 - Rad Lqd Tk 
Wst Stab & Disp Ops 

$2.1 $0.4 $0.1 ($1.7) $0.3 $14.1 $13.9 $11.7 ($0.2) $2.2 

RL-0020 – Safeguards & 
Security 

$0.0 $0.0 $0.0 $0.0 $0.0 $1.3 $1.3 $1.6 $0.0 ($0.3) 

RL-0040 - Nuc. Fac. 
D&D - Remainder Hanf 

$1.6 $0.9 $1.0 ($0.7) ($0.1) $59.3 $57.7 $62.3 ($1.6) ($4.6) 

RL-0041 - Nuc. Fac. 
D&D - RC Closure Proj  

$0.2 $0.5 $0.4 $0.3 $0.1 $18.1 $17.5 $16.8 ($0.6) $0.7 

RL-0044 - B Reactor $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 ($0.1) $0.0 $0.1 

RL-0100 - Richland 
Comm & Reg Supt 

$0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.0 $0.3 $0.0 ($0.3) 

Site-Wide Services 
(SWS) 

$3.0 $3.0 $5.8 $0.0 ($2.8) $267.2 $267.2 $310.8 $0.0 ($43.6) 

Subtotal $6.9 $4.8 $7.3 ($2.1) ($2.5) $360.0 $357.6 $403.4 ($2.4) ($45.8) 

ACWP = Actual Cost of Work Performed 
BCWP = Budgeted Cost of Work Performed 
BCWS = Budgeted Cost of Work Scheduled 

CV = Cost Variance 
CTD = Contract-to-Date 
SV = Schedule Variance 
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Sewer Flow Equalization Facility, CM SV is because the engineering  and survey re-work 
resulted in poor survey quality (-$0.1M); Project L-789, Prioritize T&D Sys Wood PP Test & 
Replace, CM SV was a result of not performing all the initially scheduled work (i.e., PEP 
Approval, FRD Preparation, Finalized Listing of Test/Treat pole inventory, etc.) related to 
new project guidance (-$0.2M); and Project L-761 2a, Replace RFAR, Phase 2a CM SV is 
due to completion of work in prior months ahead of the baseline schedule (-$0.1M).  
Total variances in other RL-40 accounts are individually below threshold. 

RL-41 CM SV (+$0.3M) – White Bluffs Bank CM SV resulted from no remaining BCWS 
since the project is delayed beyond the scheduled completion date, and scope continues 
to be performed. 

PW CM Cost Variance (CV) (-$2.5M)  

ORP-14 CM CV (+$0.3M) – The Project L-780, 200E 13.8kV Electrical Distribution System 
Modifications, CM CV is due to construction being performed for less than planned 
(+$0.3M). 

RL-20, RL-44, & RL-100 CM CV – Within Threshold. 

RL-40 CM CV (+$0.1M) – Pre-Manhattan Project Facilities CM CV is due to correction of 
a prior month’s material charging error in the current period.  (-$0.1M); Project L-840, 
24in Line Replacement from 2901Y to 200W, CV is due to awarding the construction 
subcontract under estimate.  (+$0.1M); Project L-830, Filter Plant Filter Ctrl Sys Upgrade 
CM CV is due to the increased engineering and procurement costs for valves, actuators, 
and control panels. (-$0.3M); Project L-834, Filter Plant Flocculator Sys Upgrade CM CV is 
due to an accrual error which will be corrected in the next accounting period. (-$0.1M); 
Project L-853, 200E Sewer Flow Equalization Facility CM CV is attributed to repeating the 
survey work, evaluating and moving the lift station design to 200E, and related  
increased engineering efforts.  Additional engineering work was also required to 
continue on-going discussions with Ecology over changes and potential permitting 
requirements (-$0.1M); and Project L-612, 230kV Trans Sys Recon and Sustain Repairs CM 
CV is due to a vendor invoice not being received/accrued as planned (+$0.1M).  Total 
variances in other RL-40 accounts are individually below threshold.   

RL-41 CM CV (+$0.1M) – White Bluffs Bank CM CV is primarily due to an overstatement 
in performance which occurred based on a manual calculation error.  This error will be 
addressed and corrected in the next fiscal month. Also, due to a credit in use-tax the 
construction contract had an incorrect resource code. 

SWS CM CV (-$2.8M) – Increased staffing levels for maintenance activities were 
required to keep W&SU (-$1.5M), and EU (-$0.6M) operational; the result is a negative 
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CM CV.  These systems have degraded across the site due to age.  W&SU and EU are a 
part of the Enhanced Maintenance Program, and have compliance issues that have 
increased the cost to the program.  Costs associated with system degradation have 
caused W&SU and EU to be significantly divergent from the baseline.  Additional SWS 
variances exist in Waste Sampling and Characterization Facility Analytical Services 
(Readiness to Serve) (+$0.1M); Roads & Grounds (-$0.4M); Biological Controls (-$0.1M); 
Work Management (-$0.1M); Long Term Stewardship (-$0.1M); Condition Assessment 
Surveys (+$0.1M); and Maintenance Management Program (-$0.1M).  Variances in other 
Site Wide Services accounts total (-$0.1M) and are individually below threshold. 

PW Contract-to-Date (CTD) SV (-$2.4M) 

ORP-14 CTD SV (-$0.2M) – The Project L-780, 200E 13.8kV Electrical Distribution System 
Modifications, CTD SV results from LAWPS activities included in the BCWS which will 
not be performed. This will be corrected with the processing of a BCR during the next 
accounting period.  

RL-40 CTD SV (-$1.6M) – Project L-525, 24in Line Replacement from 2901Y to 200E CM SV 
is because the award of the construction subcontract and mobilization was behind 
schedule.  However, the contractor is completing the work much more quickly and 
efficiently due to their expertise in this type of construction, so an early completion of 
construction field work continues to be forecasted within the PI completion date.  
(-$0.6M); and Project L-830, Filter Plant Filter Ctrl Sys Upgrade, negative CTD SV is due to 
engineering design completing behind schedule, which impacted successor activities, 
delays in material delivery of valves/actuators and control panels, and more time than 
anticipated to complete work package planning (-$0.6M).  Several other RL-40 accounts 
have CTD SV, which collectively total (-$0.3M), but are individually within threshold. 

RL-41 CTD SV (-$0.6M) – The White Bluffs Bank negative CTD SV is primarily due to a 
delay in construction because of the loss of the sub-tier masonry contractor, and the 
inability to meet construction material requirements (grout) of the historic A/E. The 
current anticipated completion date is just after the beginning of fiscal 2017. 

PW CTD CV (-$45.8M) – Variances exist in RL-20, RL-44, and RL-100 that total -$0.7M, 
which individually are below threshold.  Key drivers to the remaining CTD CV in other 
areas are as follows: 

ORP-14 CTD CV (+$2.2M) – The Project L-780, 200E 13.8kV Electrical Distribution System 
Modifications, CV is due to awarding the of construction contract for less than initially 
planned. Original baseline cost and schedule based on historical information from 
previously completed similar projects (+$0.5M); Previously reported variances include 
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Project L-858, 200E 13.8kV Electrical Distribution Design & Base Service Load Reconfiguration, 
(+$1.2M) and other remaining ORP-14 accounts that total +$0.5M, but are individually 
below threshold.   

RL-40 CTD CV (-$4.6M) – The negative variance includes: Project L-525, 24in Line 
Replacement from 2901Y to 200E, CTD CV is due to modest cost savings from performing 
site clearing work for less than planned and the fixed price construction contract 
awarded for significantly less than the baseline estimate.  The significant construction 
cost savings is attributable to the contractor's enhanced experience and expertise in this 
type of construction and significantly less difficult site conditions currently being 
encountered than was assumed when preparing the initial cost estimate (+$0.8M); Project 
L-840, 24in Line Replacement from 2901Y to 200W, CTD CV is due to modest cost savings 
from performing site clearing work for less than planned and the fixed price construction 
contract awarded for significantly less than the baseline estimate.  The significant 
construction cost savings is attributable to the contractor's enhanced experience and 
expertise in this type of construction and significantly less difficult site conditions 
currently being encountered than was assumed when preparing the initial cost estimate 
(+$1.3M); and Project L-830, Filter Plant Filter Ctrl Sys Upgrade, the CTD CV is due to 
design requiring additional funding to resolve comments provided at initial 90% design 
submittal, additional in-house engineering required to complete material procurement, 
increased work package planning cost, and construction  cost not anticipated 
(scaffolding, outage costs, confined space efficiencies), and delays due to weather/fires. (-
$0.6M).  Also included are previously reported variances from several prior year 
Infrastructure Reliability Projects.  Those projects include:  Project L-449, Mortar Line 12-
in Water Line – Baltimore (+$0.9M); Project L-399, T-Plant Potable & Raw Water Line 
(+$1.5M); Project L-677, 200E/W Raw Water Modifications (+$0.8M); Project       L-311, 200W 
Raw Water Reservoir Refurbish (+$4.0M); Project L-691, Construct Sewer Lagoon in 200W (-
$3.0M); Project L-506, Upgrade RTUs & SLAN – CE (-$1.4M); Project L-683, 251W Facility 
Mods for Dispatch Center (-$1.5M); Project L-742, Rt3/Rt4S Turn Lane & Rt. 4S Turn-Outs 
(+$0.5M); Project L-753, Maintenance Shelters for Crane & Rigging (+$1.1M); Studies, 
Estimates, & Planning (-$0.7M); Reliability Project Spares Inventory Change (-$2.2M); 
Project ET-51, HLAN Network Upgrade - Phase 2 (-$1.1M); Project L-712, CCCF and 
Communications Upgrades (+$0.7M); Project L-713, Records Storage Facility (-$2.2M); and 
Project ET60, Enterprise Voiceover Internet Protocol (VoIP) Solution, Implementation (-$2.5M).  
Variances totaling (-$0.9M) exist in other RL-40 projects, which are individually below 
threshold. 
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RL-41 CTD CV (+$0.7M) – The B Reactor CTD CV results from a labor underrun due to 
an employee on short-term disability during the current fiscal year, and lower than 
planned labor and subcontract support. 

SWS CTD CV (-$43.6M) Variances included: 

EU – Electrical Services is significantly divergent from the baseline.  The CTD CV  
(-$20.5M) is primarily due to repairs relating to an aging infrastructure and upgraded 
staffing requirements.  In addition, more material procurements were made due to new 
requirements that were not included in the baseline.  These new requirements included 
the disposal of Power/Telecommunications lines to the Environmental Restoration 
Disposal Facility, a trailer mounted load center, bushings to replace the A-9 Transformer 
(needed for an unplanned outage), spare parts from a vendor who went out of business, 
an infrared camera, and an analyzer.  In addition, the baseline was not adequate for a 
number of maintenance items that needed to be replaced due to the aging life of the 
infrastructure on the Hanford site.  An Enhanced Maintenance Program has been 
established to better predict future system failures and Predictive Maintenance is 
replacing the Preventative Maintenance methodology.  Expenditures will remain within 
approved funding and IIP scope. 

Water & Sewer Utilities – W&SU is significantly divergent from the baseline.  The CTD 
(-$28.5M) is principally due to extensive infrastructure repairs and implementation of the 
Preventive Maintenance Program.  Also, staffing levels are currently higher than the 
baseline due to the maintenance activities required to maintain the water and sewer 
distribution system.  The system has degraded across the site due to age.  W&SU is also 
part of the Enhanced Maintenance Program, and has compliance issues that have 
increased the cost to the program.  Expenditures will remain within approved funding 
and IIP scope. 

Other significant SWS CTD variances related to being divergent from the baseline are 
tied to the Waste Sampling and Characterization Facility (+$3.5M); Roads & Grounds 
(+$2.1M); Biological Services (-$1.0M); Sanitary Waste Management and Disposal 
(+$1.1M); Laundry Services (-$0.6M); Traffic Management (+$1.2M); Site Infrastructure 
and Logistics Program Management (-$1.5M); Public Works Program Planning 
Management, and Administration (-$1.0M); Work Management (-$2.8M); Land and 
Facilities Management (+$4.4M); NEPA Natural Gas Pipeline (+$0.6M); and SWS Studies, 
Estimates, & Planning (-$0.5M). 

Variances totaling less than (-$0.4M) exist in other SWS areas which are individually 
below threshold. 
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INTRODUCTION 

The Mission Support Alliance, LLC (MSA) Site Services & Interface Management 
(SS&IM) function provides numerous services to support a broad base of customers 
performing their respective Hanford Site missions.  SS&IM provides operations, 
support, and maintenance services within a culture of safety, customer service, and 
fiscal responsibility.  SS&IM services include:  Interface Management/Customer Service, 
Crane & Rigging, Fleet Services, Motor Carrier Services, and Maintenance Services.  
SS&IM’s goal is to provide effective and timely services that are centered on customer 
needs in support of the Hanford environmental cleanup objectives. 

KEY ACCOMPLISHMENTS 

Disposal of Obsolete Forklifts – On July 13, 2016, 
MSA Motor Carrier Teamsters completed the final leg 
of hauling and disposing of three obsolete and 
inoperable forklifts, which were unable to be 
excessed.  Along with assistance from Environmental 
Services and Traffic Management, the forklifts were 
safely and efficiently loaded and transported to the 
Environmental Restoration Disposal Facility (ERDF) 
for burial.  

Sewage Lagoon Repairs – On July 23, 2016, Maintenance Services, working with MSA 
Water & Sewer Utilities, Crane & Rigging, Motor Carrier Services, and Safety & Health 
completed repairs to valves at a sewage lagoon.  The existing valves did not need to be 
replaced, however the gear drive actuators on top of the cement pad were damaged and 
severely rusted.  MSA pipefitters removed and installed the repair parts.  This was 
high-priority work scope completed for Water Utilities. 

       
Sewer Lagoon Valve Repair 

Transport of obsolete 
forklifts to ERDF 
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Water Plant Outage at 283W – On July 29, 2016, Maintenance Services pipefitters and 
riggers began the outage at the 283W Water Treatment Plant.  A non-functioning sliding 
gate was disassembled, cleaned, and reassembled.  The valve passed the function test 
without defect and the hydraulic actuator and actuator extension were removed in 
preparation for the installation of the electric actuator.  On July 30, 2016, the polymer 
lines to all the filter beds were cut and capped, the remote valve actuator was removed 
from the gate valve, and a 14-inch butterfly valve was removed and replaced.  This was 
a high-priority activity to ensure customers received an adequate supply of potable 
water. 

     
Outage support at the 283W Water Treatment Plant 

Excavation and Repair of 24-inch Water Line – On July 18, 2016, excavation activities 
began for a 24-inch water line that was previously reported as leaking.  The pipe was 
excavated, and the leak was identified along with several cracks along the surface.  On 
July 22, 2016, Maintenance Services, working with MSA Motor Carrier Services, Water 
Utilities, Crane & Rigging, and Health & Safety, completed the required repairs.  This 
was a high-priority repair completed for Water Utilities.  

   
Repairs made to 24-inch water line 

Washington Closure Hanford (WCH) Activities – MSA Interface Management is 
working with WCH to address four key activities that MSA’s Long-Term Stewardship 
Program has requested prior to completion of the River Corridor Cleanup Contract, 
(which ends on September 30, 2016).  Those activities include transitioning WCH’s web 
map, revegetation data set, sample tracking and analytical information system, and 
borrow pit data.  Successful transition of each item from WCH to MSA will preserve 
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critical data and information that is of importance to the Long-Term Stewardship 
Program.  

LOOK AHEAD 

Path Forward for 1.1M Gallon Tank Upgrade Project – On July 13, 2016, MSA Interface 
Management met with MSA Projects to discuss the path forward for interfacing with 
the other Hanford contractors (OHCs) on the 1.1 Million Gallon Tank Upgrade Project.  
To complete the engineered design for the tank upgrade project, MSA Projects needs to 
obtain the committed fire protection water requirements from the OHCs.  MSA 
Interface Management will schedule meetings with the OHC in August to discuss this 
request.  

MAJOR ISSUES 

None to report.   

SAFETY PERFORMANCE 

During the month of July, there were no Administration (OSHA) Recordable injuries 
reported within SS&IM.  There were six minor first aid cases reported:  an employee 
received an insect bite on the hand, another had potential exposure to anthracite coal, 
another employee was potentially exposed to mercury from a broken light, another 
received a finger laceration from a moving drill bit, another employee reported leg pain 
from possible overexertion, and another employee felt a pop in a knee while climbing 
stairs.  There was one minor vehicle accident involving an employee who struck the top 
of a building bay. 

BASELINE PERFORMANCE 

Table SS&IM-1. Site Services & Interface Management Cost/Schedule Performance 
(dollars in millions). 

Fund Type 
July 2016 Contract-to-Date 

BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV 

Site-wide Services $0.2 $0.2 $0.3 $0.0 ($0.1) $34.0 $34.0 $37.2 $0.0 ($3.2) 

Subtotal $0.2 $0.2 $0.3 $0.0 ($0.1) $34.0 $34.0 $37.2 $0.0 ($3.2) 

ACWP = Actual Cost of Work Performed 
BCWP = Budgeted Cost of Work Performed 
BCWS = Budgeted Cost of Work Scheduled 

CV = Cost Variance 
CTD = Contract-to-Date 
SV = Schedule Variance 
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Note:  This cost and performance data reflect Site-Wide Services scope for SS&IM 
reported under the Performance Measurement Baseline (PMB).  A large portion of the 
organization’s monthly work scope and listed accomplishments are handled under the 
Non-PMB via the Usage Based Services (UBS) and Direct Labor Adder (DLA) funding 
sources.  The final costs of these UBS and DLA pools reside with the end customer, 
although the work scope and accomplishments listed are completed with the SS&IM 
labor force and management team. 

BASELINE PERFORMANCE VARIANCE 

Current Month (CM) Cost Variance (CV) (-$0.1M) – The current month negative 
variance is due to higher operating costs necessary to perform the approved and funded 
Integrated Investment Portfolio (IIP) work scope that is divergent from the contract 
baseline.  Expenditures will remain in accordance with approved funding and IIP 
scope. 

Contract-to-Date (CTD) CV (-$3.2M) – The CTD CV is due to the differences between 
the contract baseline and the approved and funded Integrated infrastructure planning 
of items for MSA FY 2013 – FY 2016 work scope.  These items include increased support 
required for Interface Management and additional support from others (e.g., Safety 
Staff, Environmental Personnel, etc.) in the Project Management Account. 
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INTRODUCTION 

The Mission Support Alliance LLC (MSA) Training and Conduct of Operations (T&CO) 
organization is responsible for the management of MSA training activities, 
programmatic implementation of the Conduct of Operations (CONOPS) principles, and 
management of the Volpentest Hazardous Materials Management and Emergency 
Response (HAMMER) Federal Training Center.   

The MSA Training function is responsible for implementing a training management 
system to meet the technical, organizational, and professional development training 
requirements of personnel.  This function also meets training related regulations and 
directives specified in the Mission Support Contract with the U.S. Department of 
Energy (DOE).   

Conduct of Operations (CONOPS) evaluates MSA organization processes and 
procedures for appropriate implementation of DOE Order 422.1, CONOPS elements 
and requirements.  This function also assesses and verifies implementation of CONOPS 
at MSA-managed projects and facilities.   

HAMMER and Hanford Training provide facilities, training curriculum and training 
delivery services to Federal, contractor, and sub-contractor employees in support of the 
Hanford Site, Pacific Northwest National Laboratory and other DOE missions.  The 
organization provides efficient, performance-based training programs and maintains 
HAMMER in a “ready-to-serve” capacity as the primary training facility for the 
Hanford Site.   

Additionally, HAMMER and Hanford Training provide national and regional assets 
and services to other local, state and national needs in areas such as disaster recovery, 
emergency response, transportation, fire protection, law enforcement and military 
readiness. 

KEY ACCOMPLISHMENTS 

Deputy Assistant Secretary Tours HAMMER – On July 11, 2016, HAMMER provided 
a campus tour for the Deputy Assistant Secretary of the DOE Office of Infrastructure 
Security and Energy Restoration (ISER).  The highly successful tour provided an 
opportunity to interface with HAMMER staff supporting ISER and to discuss work 
scope.  The Deputy Assistant Secretary was enthusiastic during the campus tour, taking 
a hands-on approach with the props and practical training equipment. 

Life Flight Training Held at HAMMER – On July 20, 2016, the Hanford Fire 
Department (HFD) held Life Flight (formerly Med-Star) Helicopter training, which 
allows HFD and Life Flight to efficiently work together and provide the best patient 
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care in priority emergencies.  The helicopter was dispatched and landed during the 
training. 

DOE Training Institute Update: HAMMER Provides Mobile Team Training to DOE 
Personnel – During the week of July 11, 2016, the DOE Training Institute coordinated a 
HAMMER mobile training team of three radiological workers to travel to Cincinnati, 
Ohio.  The team provided Radiological Worker Training to a group of DOE oversight 
personnel.  This course, with reciprocity certification, prepares staff with oversight 
responsibilities to enter contractor radiological areas.  The three-day training included 
instructor-led stand up, a practical personal protective equipment (PPE) demonstration, 
written examination, and a practical factors evaluation.  Other HAMMER staff 
conducted a DOE Core Safety course in Moab, Utah which met requirements as a 10-
hour Occupational Safety and Health Administration (OSHA) course.  Training was 
also conducted for both the Moab contactor and legacy management contractor on 
topics of Conduct of Operations and event investigation for construction-type activities. 

Mask Fit Technician Takes Initiative with 10 CFR 851 – In collaboration with the 
Hanford Atomic Metal Trades Council (HAMTC) Safety Representatives, and members 
of the Voluntary Protection Program (VPP) Core Team, HAMMER Mask Fit technicians 
took the initiative to aid the workforce to better understand the rights and 
responsibilities provided by 10 CFR 851.  This Federal regulation outlines the 
requirements for worker safety and health to ensure DOE contractors and workers 
operate a safe workplace. While most workers can readily identify the right to “Stop 
Work”, they may be less likely to recall the right to “obtain reports of inspections and 
accident investigation results”.  As a solution, it was suggested that a card be produced 
which could be provided to the workforce clarifying and explaining rights and 
responsibilities with regard to 10 CFR 851.  The core team agreed, and took the lead in 
developing the card.  

LOOK AHEAD 

Secretary of Energy Visit to HAMMER – U.S. Secretary of Energy, Ernest Moniz, has 
plans to visit HAMMER in mid-August. 

HAMMER to Provide Short Notice Training to Headquarters – HAMMER staff 
supporting the Office of Electricity Delivery and Energy Reliability (OE) received a 
short-notice request to provide Emergency Support Function 12 (ESF 12) Initial Training 
to DOE personnel from around the complex in mid-August.  This training was 
requested by the Secretary of Energy for additional ESF 12 responders.  HAMMER staff 
will provide the training at DOE Headquarters in Washington, D.C.  
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MAJOR ISSUES 

None to report. 

SAFETY PERFORMANCE  

No OSHA Recordable or First Aid injury cases were reported for T&CO in July 2016. 

BASELINE PERFORMANCE 

Table T&CO-1. T&CO Cost/Schedule Performance (dollars in millions). 

 

BASELINE PERFORMANCE VARIANCE 

RL-40 – (WBS 3001.01.04) 

Current Month (CM) Cost Variance (CV) (-$0.3M) – The unfavorable CM CV is similar 
to the detail listed in the CTD CV explanation.  The assumption that less DOE Office of 
Environmental Management (EM) funding would be required because HAMMER could 
self-fund itself by performing enough services for non-Hanford entities has not 
occurred.  As a result, the monthly EM budget will remain lower than the EM funds 
authorized.  Because of this divergent situation, a negative cost variance occurs 
monthly.  Services delivered at HAMMER will not be adversely affected because the 
services are executed consistent with the approved Integrated Investment Profile scope. 

Contract-to-Date (CTD) CV (-$6.7M) – The unfavorable CTD CV is largely due to the 
assumption that less DOE Office of Environmental Management (EM) funding would 
be required because HAMMER could self-fund itself by performing enough services for 
non-Hanford entities.  This assumption has not occurred.  As a result of this inaccurate 
assumption, the EM budget will remain lower than the EM funds authorized.  Because 
of this divergent situation, the contract-to-date cost variance will continue to increase.  

Fund Type 
July 2016 Contract to Date 

BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV 

RL-0040 - Nuc. Fac. D&D - 
Remainder Hanford 

$0.3 $0.3 $0.6 $0.0 ($0.3) $43.2 $43.2 $49.9 $0.0 ($6.7) 

Site-Wide Services $0.0 $0.0 $0.0 $0.0 $0.0 $0.2 $0.2 $0.2 $0.0 $0.0 

Subtotal $0.3 $0.3 $0.6 $0.0 ($0.3) $43.4 $43.4 $50.1 $0.0 ($6.7) 

ACWP = Actual Cost of Work Performed 
BCWP = Budgeted Cost of Work Performed 
BCWS = Budgeted Cost of Work Scheduled 

CV = Cost Variance 
CTD = Contract-to-Date 
SV = Schedule Variance 
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Services delivered at HAMMER will not be adversely affected because the services are 
executed consistent with the approved Integrated Investment Profile scope.  No other 
potential contributing performance issues are currently identified. 

Site Wide Services (SWS) – (WBS 3001.04.10.08) 

Current Month CV ($0.0M) – Current CV is within threshold. 

Contract-to-Date CV ($0.0M) – Contract-to-Date CV is within threshold. 


	MSC Monthly Performance Report_JULY_w-Sections
	1.0 Introduction
	1.1 Key Accomplishments
	Water Plant Outage at 283W – On July 29, 2016, Maintenance Services pipefitters and riggers began the outage at the 283W Water Treatment Plant.  A non-functioning sliding gate was disassembled, cleaned, and reassembled.  The valve passed the function ...
	Export Water Pipes Await Transport to ERDF
	Valve Replaced on Export Pump Cooling Water Line

	Sewer Lagoon Valve Repair
	2.0 Analysis of Funds
	3.0 Safety Performance
	4.0 Format 1, DD Form 2734/1, Work Breakdown Structure
	5.0 Format 3, DD Form 2734/3, Baseline
	6.0 Format 5, DD Form 2734/5, Explanations And Problem Analysis
	7.0 Usage-Based Services/Direct Labor Adder Summary
	8.0 Reliability Project Status
	9.0 Baseline Change Request Log
	10.0 Risk Management
	11.0  Dashboard Summary
	12.0 Contract Deliverables Status
	12.1 Government-Furnished Services/Information and DOE Decisions

	13.0  Self-Performed Work
	Service Area Sections


	BusOps Performance Report_JULY_FINAL
	ES Monthly Performance Report_July_2016_FINAL
	ESH July Monthly_2016_FINAL
	Nothing to report.

	IM_Monthly_Performance_July_FINAL
	PFM Monthly Report July 2016_MEB_FINAL
	Portfolio Management
	Steve Young, Vice President
	Monthly Performance Report

	PO_Report_July Report_FINAL
	Public Comment Periods Supported - MSA Communications & External Affairs (C&EA) supported RL in holding the following comment periods, coordinated with CHPRC and prepped required documents (ListServ message, Newspaper Ad, and Fact sheet) which were dr...
	Plutonium Finishing Plant (PFP) Milestone Change Listserv Message - MSA supported RL in notifying the public of the milestone date change for the PFP demolition by sending out a ListServ message with an attached fact sheet.  In coordination with CHPRC...

	PW Performance Report_July 2016_FINAL
	Export Water Pipes Await Transport to ERDF
	Valve Replaced on Export Pump Cooling Water Line
	Troubleshooting Fire Pump Control System
	Look Ahead
	Nothing to report
	Major Issues
	Nothing to report

	SS&IM Performance Report_July 2016_FINAL
	Disposal of Obsolete Forklifts – On July 13, 2016, MSA Motor Carrier Teamsters completed the final leg of hauling and disposing of three obsolete and inoperable forklifts, which were unable to be excessed.  Along with assistance from Environmental Ser...
	Sewage Lagoon Repairs – On July 23, 2016, Maintenance Services, working with MSA Water & Sewer Utilities, Crane & Rigging, Motor Carrier Services, and Safety & Health completed repairs to valves at a sewage lagoon.  The existing valves did not need to...
	Sewer Lagoon Valve Repair
	Water Plant Outage at 283W – On July 29, 2016, Maintenance Services pipefitters and riggers began the outage at the 283W Water Treatment Plant.  A non-functioning sliding gate was disassembled, cleaned, and reassembled.  The valve passed the function ...

	T&CO July 2016 Monthly_MEB_Final

