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Contract No. DE-AC27-01RV14136
Modification No. 251
SF-30 Continuation

Purpose of Modification:

The purpose of this modification is to update Section B, Supplies or Services and Prices/Costs. This
modification definitizes Request for Equitable Adjustment (REA) REA 2010-016, Environmental
Management System (Executive Orders 13423 and 13514; DOE Orders 430.2B and 450.1A).

Description of Modification:

1. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.2
Obligation and Availability of Funds and Contract Value, paragraph (c) is deleted in its
entirety and replaced with the following table, which revises the TECC, Fee, and TECP.

a. Increase the TECC from $10,556,589,429 to $10,556,960,684, an increase of $371,255;
b. Increase the Maximum Available Award Fee from $127,510,377 to $127,540,983;
c. Increase the REA Settlement from $54,640 to $85,246 an increase of $30,606;
d. Increase Total Maximum Available Fee from $608,132,702 to $608,163,308; and
e. Increase the TECP from $11,164,722,131 to $11,165,123,992, an increase of $401,861.
Cost:
Total Estimated Contract Cost (TECC) 3 10,556,960,684
Fee:
A Final Fee Determination - Pre-Mod No. A143 $ 102,622,325
Maximum Available Award Fee (See Table B-2-B-1) 5 127,540,983
B.1 Project Management Incentive s 41,182,737
B.2  Cost Incentive $ 86,273,000
B.3 REA Settlement s 85,246
C  Schedule Incentive Fee § 227,000,000
C.1 Activity Milestone Completion $ 173,000,000
C.2  Facility Milestone Completion 3 54,000,000
D Operational Incentive Fee $ 91,000,000
D.1  Cold Commissioning $ 45,000,000
D.2 Hot Commissioning 5 46,000,000
E  Enhancement Incentive Fee $ 60,000,000
E.l Enhanced Plant Capacity b 15,000,000
E.2 Sodium Reduction $ 15,000,000
E.3 Enhanced Plant Turnover $ 15,000,000
E.4 Sustained Production Achievement b 15,000,000
Total Maximum Available Fee (251) $ 608,163,308
Total Estimated Contract Price (TECP) (251) $ 11,165,123,992

2. Update Section B as noted in the below table to reflect the addition of Post A143 Fee for
REA 2010-016.

a. Delete and replace in its entirety Attachment B-1 Incentive Fee Summary Table:
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Table B-1 - WTP Incentive Fee Structure

Description

A Final Fee Determination Prior to Modification No. A143

B Maximum Available Award Fee:
B.1 Project Management Incentive
B.2 Cost Incentive

*See Table B-2-B-1
B.3 REA Settlement Fee
Total Award Fee

Cc Schedule Incentive Fee:
C.1.X Activity Milestone Completion:

c.2 Facility Milestones Completion:
C.2.1 LAB Construction Substantially Complete
C.2.2 LAW Construction Substantially Complete
C.2.3 LBL Start Cold Commissioning (SCC)
C.2.4 LBL Complete Hot Commissioning (CHC)
C.2.5 HLW Start Cold Commissioning
C.2.6 PT Start Cold Commissioning
C.2.7 HLW Complete Hot Commissioning
C.2.8 PT Complete Hot Commissioning
Total - Facility Schedule Incentive

Total Schedule Incentive Fee

D Operational Incentive Fee:
D.1 Cold Commissioning:
D.1.1 PT High Level Waste
D.1.2 PTLow Level Waste
D.1.3 HLW Vitrification
D.1.4 LAW Vitrification
Subtotal-Cold Commissioning

D.2 Hot Commissioning:
D.2.1 PT High Level Waste
D.2.2 PT Low Level Waste
D.2.3 HLW Vitrification
D.2.4 LAW Vitrification
Subtotal-Hot Commissioning

Total Operational Incentive Fee

E Enhancement Incentive Fee:

E.1 Enhanced Plant Capacity

E.2 Sodium Reduction

E.3 Enhanced Plant Turnover

E.4 Sustained Production Achievement

Total Enhancement Incentive Fee

TOTAL MAXIMUM AVAILABLE FEE (A+B+C+D+E)*

*Reflects Unearnable Award Fee

Contract No. DE-AC27-01RV14136
Modification No. 251
SF-30 Continuation

Reference Amount
Attachment B-2-A $102,622,325
Attachment B-2-B $41,182,737
Attachment B-2-B $86,273.000

Aftachment B-3 $85,246
$127,540,983

Attachment B-2-C $173,000,000
Attachment B-2-C $4,000,000
Attachment B-2-C $4,000,000
Attachment B-2-C $4,000,000
Attachment B-2-C $4,000,000
Attachment B-2-C $9,500,000
Attachment B-2-C $9,500,000
Attachment B-2-C $9,500,000
Attachment B-2-C $9,500,000
$54,000,000

$227,000,000

Attachment B-2-D $10,000,000
Attachment B-2-D $10,000,000
Attachment B-2-D $13,000,000
Attachment B-2-D $12.000.000
$45,000,000

Attachment B-2-D $10,000,000
Attachment B-2-D $10,000,000
Attachment B-2-D $13,000,000
Attachment B-2-D $13,000,000
$46,000,000

$91.000,000

Attachment B-2-E $15,000,000
Attachment B-2-E $15,000,000
Attachment B-2-E $15,000,000
Attachment B-2-E 15,000,000
$60,000,000

$608,163,308

b. Delete and replace in its entirety Attachment B-3 — REA SETTLEMENT FEE as follows:

ATTACHMENT B-3 —REA SETTLEMENT FEE
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Contract No. DE-AC27-01RV14136

Modification No. 251
SF-30 Continuation

The following Table reflects settlement of fee-bearing Requests for Equitable Adjustment (REA).

Table B-3-A. Fixed Fee

REA Number REA Title Contract Modification # Fee Amount
2010-011 E-Verify 200 $9,661
2010-015 LBL 2015 203 $44,979
2010-016 Environmental 251 $30,606

Management
System (Executive
Orders 13423 and
13514; DOE
Orders 430.2B and
450.1A
Total $85,246

For REA settlements in which costs have been fully incurred, BNI is authorized to invoice for the entire
fee amount upon receipt of a fully executed contract modification.

3. No additional funds are currently being allotted to this contract for REA 2010-016. Work
associated with the REA will be performed within the amount of funds which have been
allotted to the contract in accordance with 1.66 — FAR 52.232-22 Limitation of Funds (APR

1984).

4. Contractor’s Statement of Release:

In consideration of the Modification, 251, agreed to herein as complete equitable adjustment
for the Contractor's Requests for Equitable Adjustment (REA) 2010-016, Environmental
Management System (Executive Orders 13423 and 13514; DOE Orders 430.2B and 450.1A),
the Contractor hereby releases the Government from any and all liability under this contract
for further equitable adjustments attributable to such facts or circumstances giving rise to the
changes as noted in this modification.

5. All other terms and conditions remain unchanged.

(End of Modification)
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