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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

805603128

CH2M HILL PLATEAU REMEDIATION COMPANY

Richland WA 99352

00601

P.O. Box 550, MSIN A7-80

Richland Operations Office

U.S. Department of Energy

Richland Operations Office

07/19/20160509

 51

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

06/19/2008

Attn: Kala Dickerson

2420 Stevens Drive

RICHLAND WA 99352-1659

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause B.3, Obligation and Availability of Funds

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

Tax ID Number:  77-0694488

DUNS Number:  805603128

PLATEAU REMEDIATION CONTRACT -The purpose of this modification is to issue Change Order

306, Incorporating the remainder of River Corridor Closure Project transition activities

into the Plateau Remediation Contract (PRC).

Contract Changes are detailed on pages 3-5 of this modification.

A.  The purpose of this modification is to issue Change Order 306, Incorporating the

remainder of River Corridor Closure Project transition activities into the Plateau

Remediation Contract (PRC).

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Jenise C. Connerly

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

07/27/2016
Signature on File
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        Contract changes are detailed on pages 2 and 3 of

        this modification
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SF30 BLOCK 14 CONTINUATION: 
 

 

B. The contractor is hereby provided an immediate notice-to-proceed (NTP) with a not-to-exceed 

(NTE) authorization limit of $2,000,000 prior to the definitization of Change Order 306 in 

accordance with Contract Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement.  

Contractor shall not exceed the NTE amounts provided herein without prior approval from the 

Contracting Officer via a modification to increase the amounts.  Contractor shall notify the 

Contracting Officer in writing with the rationale if the NTE amounts are insufficient to 

proceed with the identified work.   

 
C. The scope of work assigned to Change Order 306 includes transition preparation and 

execution activities for specified facilities and waste sites from month-end July 2016 through 

the end of the Plateau Remediation Contract (PRC) period of performance as follows:   

 

1. Continued Performance Measurement Baseline development and support, in 

accordance with Section C, paragraph C.3.1.2, “Project Scope Schedule, and Cost 

Baseline,” for River Corridor Closure Contract work scope transitioned and yet to be 

transitioned to the PRC from WCH. 

2. Operation of the Environmental Restoration Disposal Facility (ERDF) in accordance 

with Section C, paragraph C.2.3.14, “Facility Management.” 

3. Completion of remediation activities for the following structures or waste sites, in 

accordance with Section C, paragraph C.2.5.4, “Remediation – Closure:” 

Facility/Waste Site Assumed Remaining Scope 

100-N-83 Complete revegetation. 

300-288:2 
 

Complete remediation; revegetate queue; closeout 
documentation. 

300-5 
 

Interim Stabilization with surface barriers per 
RDR/RAWP (DOE/RL-2014-13-ADD1 Rev 1) 

316-4 Tank/Crib Site Complete remediation. 

331-LSLT1 
 

Interim Stabilization with surface barriers per 
RDR/RAWP (DOE/RL-2014-13-ADD1 Rev 1) 

331-LSLT2 
 

Interim Stabilization with surface barriers per 
RDR/RAWP (DOE/RL-2014-13-ADD1 Rev 1) 

400-37 
 

Interim Stabilization with surface barriers per 
RDR/RAWP (DOE/RL-2014-13-ADD1 Rev 1) 

400-38 
 

Interim Stabilization with surface barriers per 
RDR/RAWP (DOE/RL-2014-13-ADD1 Rev 1) 

600-63 Lysimeter Site Complete remediation. 

600-385 Complete revegetation 

600-393 (battery site) Complete remediation. 

600-403  Complete remediation. 

618-10 Burial Ground 
(including 600-96) 

Complete remediation of trenches and Vertical Pipe Units. 

MO-226 Office Trailer - W of 318; Disposition per TPA-M94-00. 
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4. Facility and Waste Site Minimum Safe Operations for the following structures or

waste sites in accordance with PRC Section C, Paragraph C.2.5.1:

Facility/Waste Site Description 

100-N-107 
Bioventing Well Islands; Soil Contamination Adjacent to 
Bioventing Wells; proposed for no action  

100-K-117 
183-KW Chlorine Vault Building Foundation Soil 
Footprint 

100-K-132 
Deep Vadose Zone Contamination Below 118-K-1 Burial 
Ground (Tritium in soil and groundwater); proposed for 
monitored natural attenuation 

100-N-106 
Shallow Petroleum-Only Releases at 100-N; proposed for 
no action  

100-N-108 100-N Shoreline (PRC to maintain institutional control) 

300 Area Industrial Zone 
Surveillance and maintenance for non-utility and non-road 

portions 

300 Area River Pipeline 
(DNR leased land) 

300 Area River Pipeline (Department of Natural 
Resources leased land)  

300 RLWS Radiological Liquid Waste Sewer; surveillance and 
maintenance 

300 RRLWS Retired Radiological Liquid Waste Sewer; surveillance 
and maintenance 

300-121 3621D Building Stormwater Runoff; Injection Well #26; 
Miscellaneous Stream #403; surveillance and maintenance 

300-214 300 Area Retention Process Sewer; surveillance and 
maintenance 

300-265 Pipe Trench Between 324 and 325 Buildings; surveillance 
and maintenance 

324S Retention Process Sewer Holdup Tank 

600-339 100 Area Fire Station Dry Well 

618-11 Burial Ground - surveillance and maintenance 

1301-N/ 1325-N Liquid Waste Disposal Facilities; surveillance and 
maintenance  

1324-N/-NA Liquid Waste Disposal Facilities; surveillance and 
maintenance  

MO984 Mobile Office 

MO985 
Mobile Office - N of Cypress and George Washington 
Way Ext  

MO986 Office Trailer - W of 324 

MO987 Office Trailer - N or Cypress St 

MO2232 Office Trailer - N of Cypress 

D. This modification does not add additional funds to the contract.  Accordingly, the work under 
the contract, described herein, must be performed within the amount of funds that are 
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currently obligated to the contract in accordance with Clause I.81 – FAR 52.232-22 – 
Limitation of Funds (Apr 1984).   

E. The definitization schedule is below: 

Action Date 

Contractor submits Technical, Cost and Fee Proposals:  July 28, 2016 

Commence Negotiations  December 7, 2016 

Mutual Agreement on Definitization  December 19, 2016 

Contractor submits certificate of current cost or pricing data December 23, 2016 

Execute Definitization Contract Modification  December 27, 2016. 

There are no other changes to the terms and conditions of the contract.  End of Modification 509. 


