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Public Comment 

The Tri-Party Agreement agencies want your feedback on the  
proposed Tri-Party Agreement changes. 

The Public comment period will run from March 9 through April 23, 2009. 

 

Proposed Tri-Party Agreement Changes 

to Align Cleanup Work with Near-Term 

Priorities and Delay Some Cleanup Work 

Based on Currently Anticipated Funding 
 

The U.S. Department of Energy (USDOE), Washington State Department of Ecology (Ecology) and U.S. Environmental 

Protection Agency (EPA) - the Tri-Party Agreement (TPA) agencies - recently completed negotiations and are proposing 

changes to the TPA.  These proposed changes affect several Hanford cleanup projects managed by the USDOE-Richland 

Operations Office (USDOE-RL).  They align cleanup work with near-term priorities and adjust cleanup schedules to 

better match currently anticipated near-term funding.  These adjustments would delay some projects and accelerate 

others. The agencies want your input on these proposed milestone changes before they are finalized. 

 

Background  

The Hanford Site is located in southeastern Washington State along the 

Columbia River.  This 586-square-mile former plutonium production 

complex is currently engaged in the world’s largest environmental cleanup 

project overseen by the USDOE.  The Hanford Federal Facility Agreement 

and Consent Order (also known as the TPA), a legal agreement between 

USDOE, Ecology and EPA, identifies cleanup actions and schedules, 

called milestones.  Changes can be made to the TPA with the approval of 

the three agencies and the TPA outlines the process for changing, 

removing or adding milestones. 

The TPA agencies recently completed negotiations on several Hanford Site 

cleanup projects that USDOE-RL (Richland) manages.  (These changes do 

not address schedules for retrieval and treatment of tank waste, which are proceeding on a separate pathway and will be 

resolved by a different process, not through these draft change packages.)  Based on these negotiations the agencies 

signed a tentative agreement proposing to make a number of changes to the TPA that: 

 Reflect the shared priorities of the agencies, tribal nations, stakeholders and the public to protect the Columbia 

River by cleaning up the soils and groundwater along the River Corridor. 

 Coincide with the USDOE-RL’s vision to reduce the active area of cleanup to the Central Plateau by 2015.  

 Adjust cleanup schedules to focus currently anticipated funds on near-term higher priority work and delay 

milestones for cleanup work identified by the agencies as lower priority at this time.

U.S. Department of Energy ● Washington State Department of Ecology  U.S. Environmental Protection Agency 

Why should  
you care about these 

proposed changes to the 
TPA? 

Agencies are proposing to delay 
some cleanup work in the 
Central Plateau and accelerate 
cleanup work along the River 
Corridor.  

 

What do you think? 
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As work is completed, the area remaining to be cleaned up (active 

cleanup area) is expected to shrink to an area less than 75 square miles 

– Hanford’s Central Plateau.  In addition to the environmental benefits 

of completing cleanup of the River Corridor, the reduced need for 

infrastructure (e.g., utilities, roadways, surveillance of buildings and 

waste sites) is expected to produce cost savings that could be put 

toward cleanup of the Central Plateau.   

In addition to proposing these draft TPA changes, the agencies agreed 

to continue discussions on other issues.  They signed an Agreement in 

Principle to discuss a strategy for completing cleanup of the Central 

Plateau.  These discussions could result in other proposed changes to 

the TPA that may require public input at a later time. 

What Changes Are Being Proposed 

The overall draft TPA change packages propose to:  

 Establish new and accelerated groundwater and Columbia 

River protection milestones. 

 Delay some existing milestones to better align with expected 2009 

funding limitations. 

 Realign and integrate 100 K Area cleanup. 

 Retain some Pacific Northwest National Laboratory facilities in the 

300 Area that are necessary for continued laboratory operations. 

 Designate groundwater and River Corridor soil operable units as Comprehensive Environmental Response, 

Compensation, and Liability Act of 1980 (CERCLA) past practice units. 

The following provides a more detailed discussion of each draft change package.  

New and Accelerated Milestones to Continue Groundwater and Columbia River Protection 
Cleanup 

Twenty-nine new cleanup interim milestones and target dates 

are proposed to continue the cleanup of soil and groundwater.  

They reflect the shared priority among the three agencies to 

prevent contaminants from reaching the Columbia River, 

including preventing contaminated groundwater on the 

Central Plateau from moving toward the river. 

This draft change package: 

 Requires interim actions that expand and enhance 

cleanup activities (for example, expand pump-and-

treat systems) to contain and clean up groundwater 

contamination in the River Corridor and Central 

Plateau (such as hexavalent chromium). 

 Establishes dates to complete the cleanup decision- 

making processes for the River Corridor by December 

31, 2012. 

 Establishes dates to contain existing groundwater 

plumes to the Central Plateau. 

Groundwater well drilling in the River Corridor 

The 2015 vision is to clean up River 

Corridor soil sites to requirements 

outlined in decision documents and 

have groundwater systems 
operational. 
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Delay Some Existing Milestones to Address 2009 Currently Anticipated Funding Limitations 

The agencies are proposing to modify two sets of milestones, which will delay some work and reflect the shifting of 

resources to higher near-term priority cleanup work in the River Corridor and Central Plateau.  

The proposed changes delay some near-term milestones for transuranic waste retrieval, treatment and certification in the 

Central Plateau.  The agencies propose to reduce the amount of waste retrieved and treated for the next 3-5 years.  The 

Parties commit to work to develop new schedules for this work in fall 2009 with USDOE-RL submitting proposed new 

and/or modified milestones by December 31, 2009. 

The proposed changes also delay the submission of several near-term cleanup 

decision documents. The agencies propose to delete five milestones that identify 

dates to submit cleanup documents for nine operable units.  These changes delay 

the major milestone currently due December 2011.  A new proposed milestone 

states the agencies would conduct negotiations to develop new proposed 

milestones by December 31, 2009.   

Realign and Integrate 100 K Area Cleanup 

The proposed milestone changes realign and integrate work to finish cleanup of the 100 K Area.  The 100 K Area (about 

320 acres) contains the K East and K West Reactors and adjacent fuel storage basins, 79 facilities and 124 soil waste sites 

that supported reactor operations from the 1950s to the 1970s, as well as K Basin operations through the present. 

Some cleanup of the 100 K Area has been delayed due to technical and engineering difficulties in dealing with radioactive 

sludge in the K Basins and the current milestone to complete sludge treatment by December 2009 will be missed.  Over 

the decades, spent fuel that was stored underwater in the K East and K West Basins corroded.  The corrosion elements 

combined with debris and dirt to form approximately 30 cubic yards of radioactive sludge.  The K East Basin sludge was 

transferred to the K West Basin and the sludge from both basins was placed underwater in engineered containers.  

Another significant cleanup issue is the presence of 

hexavalent chromium in soil and groundwater along 

the Columbia River, including the 100 K Area, at 

levels that pose a risk to human health and the 

environment.  

These draft change packages: 

 Provide an integrated, comprehensive 

approach to finish 100 K Area cleanup in three 

phases. 

 Adjust completion of K Area interim actions 

to reflect delay of the removal of sludge from 

the K West Basin (proposed date for revised 

work plans is 2011). 

 Change the milestone to complete interim safe 

storage of K East Reactor from September 30, 

2011 to July 31, 2014. 

 Establish six new interim milestones, including two that address hexavalent chromium in 100 Area soil and 

groundwater. 

 Create a new major milestone that would: 

o establish dates to complete disposition of the K West Basin sludge;  

o complete removal of the K West Basin;  

o initiate soil cleanup under the K West Basin; 

An operable unit is a grouping of waste 

sites for the purpose of evaluation and 

cleanup actions. The grouping is based 

on location, similarity of waste 

characteristics and/or site type. 

K East Basin substructure demolition 
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o place the K West Reactor in Interim Safe Storage; and  

o complete all cleanup activities identified in the interim decision documents for the 100 K Area. 

Retain Some Pacific Northwest National Laboratory (PNNL) Facilities in the 300 Area 

The 300 Area at the Hanford Site was used to fabricate reactor fuel, conduct research and development and provide 

technical and service support functions.  The TPA currently identifies about 220 buildings in the 300 Area as surplus and 

provides a schedule for deactivating, decontaminating, decommissioning and demolishing these structures by 2015.  It 

also includes dates for completing interim cleanup actions on waste sites in the 300 Area.  PNNL still conducts limited 

research and development work in a few facilities in the 300 Area.   The DOE Office of Science has identified the need to 

retain four major research facilities and utilities in the 300 Area beyond 2015 to support its operations.  The draft changes 

modify existing 300 Area cleanup milestones to reflect the continued use of four PNNL facilities. 

The draft changes would:  

 Delay cleanup and demolition of the 331 Life Science Laboratory, 318 Dosimeter building, 350 Plant Operations 

and Maintenance and 325 Radiochemical Processing Laboratory facilities (plus support buildings) until no longer 

needed (approximately 20 years).  

 Delay cleanup of waste sites (i.e., primarily stabilized process sewer lines considered low risk) associated with 

those buildings and utilities. 

 Delay demolition of 324 Chemical and Materials Engineering Laboratory by two years to enable the rerouting of 

utilities.  

Designate Groundwater and River Corridor Soil Operable Units as CERCLA Past-Practice 
Units 

This proposed change would designate all groundwater units as CERCLA past practice units, which is consistent with the 

decision process used on interim actions.  This would also provide an integrated and streamlined framework and 

methodology to investigate, analyze and decide on River Corridor cleanup actions 

How you can become involved 
 

A 45-day public comment period on the TPA Tentative Agreement on the Hanford Federal Facility Agreement 
and Consent Order Modifications Regarding Accelerated Groundwater and  Soils Milestones/FY2009 
Funding/Waste Management/Basins and Other Issue Solutions will run from March 9 through April 23, 2009. 
The TPA agencies would like your feedback on these tentative change packages and will consider all 
comments before finalizing them. The agencies are in the process of planning for public meetings.  For more 
information or questions, please contact one of the following agency representatives:  Paula Call, DOE-RL, 
509-376-2048, Sharon Braswell, Ecology, 509-372-7895 or Dennis Faulk, EPA, 509-376-8631. 
 

Please submit comments by April 23, 2009 to: 
   Paula Call 
   U.S. Department of Energy 
   Richland Operations Office 
   P.O. Box 550, A7-75 
   Richland, WA 99352 
   Email:  TPACH@rl.gov 
 

      
 

 

mailto:TPACH@rl.gov
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The Draft Change Packages can be viewed electronically at  

http://www5.hanford.gov/hanford/eventcalendar/ under Events ς Public Comment Periods or 
http://www.hanford.gov/?page=110&parent=91 under Modifications Currently Undergoing Public Comment.   
 
     Or call the Hanford Cleanup Line 1-800-321-2008. 
 

The documents are also available for review at the Public Information Repositories listed below. 

HANFORD PUBLIC INFORMATION REPOSITORY LOCATIONS 
 Portland Seattle 

 Portland State University University of Washington 

 Branford Price Millar Library Suzzallo Library 

 1875 SW Park Ave Government Publications Division 

 Attn:  Don Frank (503) 725-4709 Attn:  Eleanor Chase (206) 543-4664  

 Map: http://www.pdx.edu/map.html Map: http://tinyurl.com/m8ebj 

  

 Richland Spokane 

 U.S. Department of Energy Public Reading Room Gonzaga University 

 Washington State University, Tri-Cities Foley Center 

 Consolidated Information Center, Room 101-L East 502 Boone 

 2770 University Drive Attn:  Linda Pierce (509) 313-3834 

 Attn:  Janice Parthree (509) 372-7443 Map: http://tinyurl.com/2c6bpm 

  Map: http://tinyurl.com/2axam2 

 

Administrative Record and Public Information Repository: 

Address:  2440 Stevens Center Place, Room 1101, Richland, WA. 

Phone:  509-376-2530 

 Web site address:  http://www2.hanford.gov/arpir/ 

 

For Your Information ï Agreement in Principle 

 

The TPA agencies have made a list of issues requiring additional discussions and negotiations.  They signed an 

Agreement in Principle to guide future discussions that could result in additional proposed changes to the TPA.  These 

discussions will begin by March 1, 2009 and conclude by July 31, 2009.  As appropriate, the agencies will consult with 

tribal nations, and provide briefings to the State of Oregon, the Hanford Advisory Board and other stakeholders.  

Issues to be discussed are 1) a Central Plateau cleanup completion strategy and 2) ways to improve the TPA dispute 

resolution provisions. 

1. Central Plateau Cleanup Completion Strategy  

USDOE-RL plans to discuss with Ecology and EPA a Central Plateau cleanup completion strategy that would 

include cleanup of waste sites, excess facilities and groundwater.  Although the strategy’s focus would be on 

completion of cleanup work managed by the USDOE-RL, it would include key interfaces with tank waste 

retrieval and treatment completion work managed by the USDOE-Office of River Protection.   The strategy 

would also address and evaluate:  

 Coordinating the closure of canyon facilities with cleaning up waste sites located near those facilities.  

There is a TPA milestone to cleanup all non-tank farm operable units by September 30, 2024; however, the 

anticipated schedule for cleaning up the canyons is well beyond the 2024 date.   

http://www5.hanford.gov/hanford/eventcalendar/
http://www.hanford.gov/?page=110&parent=91
http://www.pdx.edu/map.html
http://tinyurl.com/m8ebj
http://tinyurl.com/2c6bpm
http://tinyurl.com/2axam2
http://www2.hanford.gov/arpir/
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 Developing a strategy to cleanup deep vadose zone contamination in the Central Plateau. (The vadose zone 

is the area between the ground surface and the groundwater.) There is a TPA milestone to cleanup all non-

tank farm operable units by September 30, 2024, which includes addressing contamination (source term) 

down to the groundwater.  Currently no feasible technology exists to cleanup some of the contaminants in 

the deep vadose zone that might threaten the groundwater.   

 Discussing whether USDOE should be responsible for preparing the Records of Decision instead of the 

regulatory agencies. 

2. TPA Dispute Resolution Process 

The agencies plan to review the primary document dispute resolution process to see if there are opportunities to 

streamline the dispute process.  
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