AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2 AMENDMENT/MODIFICATION NO. 03
3 EFFECTIVE DATE See Block 16C
4 REQUISITION/PURCHASE REQ. NO. 
5 PROJECT NO. (If applicable) 

6 ISSUED BY Office of River Protection
   U.S. Department of Energy
   Office of River Protection
   P.O. Box 450
   Richland WA 99352

7 ADMINISTERED BY Office of River Protection
   U.S. Department of Energy
   Office of River Protection
   P.O. Box 450
   MS: H6-60
   Richland WA 99352

8 NAME AND ADDRESS OF CONTRACTOR (i.e., street, county, State and ZIP Code)
   WASHINGTON RIVER PROTECTION SOLUTIONS LLC
   Attn: DUANE SCHMoker
   PO BOX 73
   720 PARK BLVD
   BOISE ID 837290001

9A AMENDMENT OF SOLICITATION NO.
9B DATED (SEE ITEM 11)

10A MODIFICATION OF CONTRACT/ORDER NO.
   DE-AC27-08FR4000

10B DATED (SEE ITEM 13)
   05/29/2008

11 THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
   The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers, is extended. Is not extended.

12 ACCOUNTING AND APPROPRIATION DATA (If required)
   See Schedule

13 THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACT/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE
A THIS CONTRACT ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14 PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C THIS SUPPLEMENTAL AMENDMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF
   PAR 52.243-2 Changes - Cost Reimbursement (AUG 1987)

D OTHER (Specify type of modification and authority)

E IMPORTANT: Contractor is not x is required to sign this document and return copies to the issuing office
   1 copies to the issuing office

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible)

Continued on Page 2.
Subj to Retent: N
Period of Performance: 06/20/2008 to 09/30/2013

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as hereafter changed, remain unchanged and in full force and effect.

15A NAME AND TITLE OF SIGNER (Type or print)
A.B. Dunning (Contract Manager)

15C DATE SIGNED 01/15/10

156 CONSTRUCTION PERIOD

16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Susan E. Bechtol

168 UNITED STATES OF AMERICA

16C DATE SIGNED

591104-01-152-8070
Previous edition unusable

NOT SPECIFIED / OTHER

STANDARD FORM 20 (REV. 10/83)
Prescribed by GSA
FAR (48 CFR) 53.243
1. The purpose of this bilateral modification is to definitize one change order issued under contract modification M002, and modification M008, which authorized the contractor to begin work. The change order required implementation of the following requirements:

   - DOE Order 450.1a;
   - ANSI/ISA 84;
   - DOE Std 3009 CN3a
   - FAR 52.245-1.

The negotiated price for the scope definitized by this modification is:

<table>
<thead>
<tr>
<th>Description</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Cost</td>
<td>$3,329,191</td>
</tr>
<tr>
<td>Fee</td>
<td>$249,689</td>
</tr>
<tr>
<td>Total Price</td>
<td>$3,578,880</td>
</tr>
</tbody>
</table>

The total available fee for the contract period is hereby increased $249,689. The total estimated cost for the contract is hereby increased $3,329,191. Updated B.4 Tables will be issued under a subsequent contract modification.

2. This modification does not adjust the amount of funding obligated to date.

3. All other terms and conditions remain unchanged.

4. By signing this modification, the Contractor hereby acknowledges the following:

   **Contractor's Statement of Release:** In consideration of the modification agreed to herein as a complete equitable adjustment for the Contractor's proposal dated December 18, 2009, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving to Contract Modification M002.