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CODE  396A5

FACILITY CODE 153392068
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11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

l:l The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers EI is extended, [___l is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
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desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received

prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA  (If required)

Please see continuation on following page.

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.

CHECKONE{ 4 THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

[ ]

IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).

D B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH
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@ C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:
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D D. OTHER (Specify type of modification and authority)
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See following page.
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Contract No.

Continuation of Block 12: Accounting and Appropriation Data

01250 2011 34 421301 32001 1111241 0001482 00000000 0420751
012502011 34 421301 32001 1111242 0001482 00000000 0420751
01250 2011 34 421301 32001 1111243 0001482 00000000 0420751
01250 2011 34 421301 32001 1111244 0001482 00000000 0420751
012502011 34 421301 32001 1111245 0001482 00000000 0420751
01250 2011 34 421301 32001 1110462 0001482 00000000 0420751

Purpose of Modification:

DE-AC27-01RV14136
Modification No. A193
SF-30 Continuation

The purpose of this modification is to update Section B, Supplies or Services and Prices/Costs.
The subject modification increases the total amount of funds obligated to the contract and
definitizes Request for Equitable Adjustment (REA) 2009-006, Expanded WTP Dangerous
Waste Permit Requirements.

Description of Modification:

1. The total amount of funds obligated to this contract is increased by $113,100,000.00,
from $6,277,751,556.53 to $6,390,851,556.53. The increased amount consists of
$113,000,000.00 of WTP Project Funds and $100,000 of PD Funds The following
table shows the increase in obligated funds by control point:

Control Point |Obligated Funding Amount
1111241 $12,000,000
1111242 $5,000,000
1111243 $9,000,000
1111244 $38,000,000
1111245 $49,000,000
1110462 $100,000

Total $113,100,000

2. The table in Section B, Supplies or Services and Prices/Costs, Contract Clause B.2,
Obligation and Availability of Funds and Contract Value, paragraph (a) is deleted in
its entirety and replaced with the following table, which reflects the new total amount
of funding by control point. '

BUDGETARY CONTROL POINTS FOR WTP PROJECT

Appropriation B&R No.
Description Symbol (Control Point) Budget Authority
1250 1110401 $3,006,205,907.70
LAW 1250 1111183 $637,526,129.46
LAB 1250 1111184 $207,771,782.24
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Contract No. DE-AC27-01RV14136
Modification No. A193
SKF-30 Continuation

BOF 1250 1111185 $261,703,289.91
HLW 1250 1111186 $559,528,351.76
PT 1250 1111187 $840,429,777.64
LAW 1250 1111241 $117.,000,000.00
LAB 1250 1111242 $60,000,000.00
BOF 1250 1111243 $15,000,000.00
HLW 1250 1111244 $237,000,000.00
PT 1250 1111245 $373,283,799.00
Subtotal - Budgetary Controls Points for WTP Project thru $6,315,449,037.71

Contract Modification A193

INTER-ENTITY WORK ORDER FUNDING

IEWO Identification Numbers IEWO Amendment No. Funding
MOSRLEG60 Funding (SRNS/SRNL) 40 $73,957,217.82
MOSRV00028 Funding (SRNS) 7 $831,201.00
MOSRV00036 Funding (WSRC) 2 $186,500.00
MOSRV00042 Funding (ORNL) 0 $27,600.00
Total - IEWO Funding $75,002,518.82
Total Budgetary Control Points for WTP Project $6.390,451,556.53

BUDGETARY CONTROL POINTS FOR PROGRAM DIRECTION

Appropriation B&R No.
Description Symbol (Control Point) Budget Authority
PD 1250 1110462 $400,000.00

Subtotal - Budgetary Controls Points for Program Direction thru $400,000.00
Contract Modification A193

Total Obligated Funding $6,390,851,556.53

3. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.2
Obligation and Availability of Funds and Contract Value, paragraph (c) is deleted in
its entirety and replaced with the following table, which revises the TECC and TECP.
The TECC is increased by $409,896 from $10,465,956,535 to $10,466,366,431. The
TECP is increased by the same amount from $11,085,956,535 to $11,086,366,431.
As REA 2009-006 is non-fee bearing, there is no change in Total Maximum
Available Fee at Contract Modification A143.

4. The table in Clause B.2(c) is deleted in its entirety and replaced in full with the
following table, which reflects the new TECC and TECP totals thru this modification:
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Contract No. DE-AC27-01RV14136
Modification No. A193
SF-30 Continuation

Cost:
Total Estimated Contract Cost (TECC) $10,466,366,431
Fee:
A Final Fee Determination - Pre-Mod No. A143 $ 102,622,325
B Maximum Available Award Fee (See Table B-2-B-1) $ 139,377,675
B.1  Project Management Incentive $ 44,377,675
B.2  Costincentive $ 95,000,000
C Schedule Incentive Fee $ 227,000,000
C.1  Activity Milestone Completion $ 173,000,000
C.2  Facility Milestone Completion $ 54,000,000
D Operational Incentive Fee $ 91,000,000
D.1 Cold Commissioning $ 45,000,000
D.2  Hot Commissioning $ 46,000,000
E Enhancement Incentive Fee $ 60,000,000
E.1  Enhanced Plant Capacity $ 15,000,000
E.2  Sodium Reduction $ 15,000,000
E.3 Enhanced Plant Turnover $ 15,000,000
E.4  Sustained Production Achievement $ 15,000,000
Total Maximum Available Fee at Modification A143 $620,000,000
Total Estimated Contract Price (TECP) $11,086,366,4§1

5. No additional funds are currently being allotted to this contract for the REA 2009-006.
Work associated with the REA will be performed within the amount of funds which
have been allotted to the contract in accordance with 1.66 — FAR 52.232-22 Limitation
of Funds (APR 1984).

6. Update the table in Section J, List of Attachments, Attachment J, Advance
Understanding of Costs, Sub-Attachment B, List of Exclusions from Equitable
Adjustment Settlement, to show definitization of Trend No. 24590-06-02279 as a result
of the settlement of REA 2009-006. The change is as follows:

FROM:

Trend # Trend Description Definitized

TN-24590-06-02279 | Expansion of DWP Requirements (Permit Modifications)

TO:

Trend # Trend Description Definitized

TN-24590-06-02279 | Expansion of DWP Requirements (Permit Modifications) A193

Page 4 of 5




Contract No. DE-AC27-01RV14136
Modification No. A193
SF-30 Continuation

7. Update the table in Section J, List of Attachments, Attachment J, Advance
Understanding of Costs, paragraph 13(B), Not-To-Exceeds Not Included in
Modification No. A143 Definitization, to show definitization of Baseline Change
Proposal (BCP) BCP-24590-06-02279 as a result of the settlement of REA 2009-006.
The change is as follows:

FROM:

13-B. Not-To-Exceeds Not Included in Modification No. A143 Definitization (M155)

DOCUMENT ID. TITLE DEFINITIZATION MODIFICATION NO.
BCP-24590-06- Expansion of DWP Requirements (permit
02279 Modifications) (M122) (M130)

TO:

13-B. Not-To-Exceeds Not Included in Modification No. A143 Definitization (M155)

DOCUMENT ID. TITLE DEFINITIZATION MODIFICATION NO.
BCP-24590-06- Expansion of DWP Requirements (permit A193
02279 Maodifications) (M122) (M130)

Contractors Statement of Release: In consideration of the modification, A193, agreed to
herein as complete and equitable adjustment for the Contractor's Request for Equitable
Adjustment for REA 2009-006, Expanded WTP Dangerous Waste PermitRequirements, the
Contractor hereby releases the Government from any and all liability under this contract for
further equitable adjustments attributable to such facts or circumstances giving rise to the
changes as noted in the modification; except the Contractor does not waive any claim it may
have for (i) potential schedule impacts resulting from this REA, or (ii) the potential cumulative
impacts to schedule and/or the total estimated contract cost (TECC) resulting from this and
other REAs, wherein cumulative schedule and/or TECC impacts were not resolved
(negotiated); provided that the Contractor shall not be entitled to additional fee for such
mpacts.

All other terms and conditions remain unchanged.

(End of Modification)
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