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PROJECT SUMMARY 
The Waste & Fuels Management Project (W&FMP) focused on delivering safe, compliant performance. 
American Recovery and Reinvestment Act (ARRA) 
Work is nearing completion on a “middle-ware” utility to provide an accessible, user friendly and 
comprehensive interface for waste inventory, forecast, and reporting data.  Mixed/Low Level Waste 
(MLLW):  M-91-42 /435.1– shipped 74 cubic meters (m3) to processing, (1,151 total under ARRA) and 
completed 51 m3 during the month (1,004 total under ARRA); M-91-43 – shipped 63 m3 to processing 
(235 m3 total under ARRA) and completed 24 m3 during the month (131 m3 total under ARRA), 
Transuranic (TRU) Retrieval removed 188 m3 of contact handled (CH)TRU waste from the trenches and 
shipped 145 m3 of CH TRU waste and 36 m3 of Remote Handled (RH) TRU waste.  Next Generation 
Retrieval (NGR) removed 178 drums (37.0 m3) and one box (1.0 m3); completed assay of 73 drums 
(Gamma Assay), three drums (Passive/ Active Neutron [PAN] Assay System), and one box (portable 
assay). 
TRU Repackaging completed repackaging of 127 m3 of TRU waste during the month and TRU 
Disposition completed 13 TRU-PACT II shipments to the Waste Isolation Pilot Plant (WIPP).   
Base 
The W&FMP continued maintaining facilities in a safe and compliant condition, Canister Storage 
Building (CSB) completed “ready to serve” demonstrations on Multi-Canister Overpack (MCO) receipt 
and MCO Handling Machine operations. 
The Central Waste Complex (CWC) mobilized and began work on the Navy project to re-grade the route 
2S curve; shipped 42 on-site transfers, 425 containers and received 9 shipments, 92 containers. 
Liquid Effluent Facilities sent 1.3M gallons of treated effluent to the state-approved land disposal site and 
continued with Basin 43 Processing Campaign (processed 1.3M gallons).  

EMS Objectives and Target Status 
Objective # Objective Target Due Date Status 

09-EMS-WFM-
OB1-T1 

Reduce the potential for 
releases from TRU 
Retrieval Waste 
repackaging activities 
in the low-level burial 
ground. 

Implement a point-of-generation 
approach to waste management that 
minimizes the transport and handling of 
wastes. 

10/1/2011 On schedule 

No exceedances of permit conditions.   
Participate in readiness assessment and 
establish process to confirm permit levels 
have been met. 

9/30/2010 Complete 

10-EMS-WFM-
OB2-T1 

Reduce the levels of air 
pollution and increase 
the energy efficiency of 
Waste Encapsulation 
and Storage Facility 
(WESF) Plant heating 
and cooling operations. 

Eliminate the use of the refrigerant R22. 2/26/2010 Complete 
Inactivate the fuel oil fired steam plant 
and replace with heat recovery chiller and 
electrical resistance heaters. 

2/26/2010 Complete 
 

10-EMS-WFM-
OB3-T1 

Reduce the generation 
of waste through 
implementation of 
pollution prevention 
practices. 

Conduct a pollution prevention 
assessment of waste packaging and other 
operations at T-Plant to identify waste 
minimization opportunities. 

9/30/2010 Complete 
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TARGET ZERO PERFORMANCE 
 Current 

Month 
Rolling 

12 Month Comment  

Days Away, 
Restricted or 
Transferred 

1 5 4/21/11 An employee fell when walking on a carpeted floor 
surface in an office area.  The employee reported that their shoe 
caught on the carpeting causing them to fall. As a result of the fall 
the employee suffered a fracture to their right knee. An inspection 
of the area where the event occurred did not identify any unusual 
or unsafe conditions associated with the walking surface. Days 
Away case.(21925)    

Total 
Recordable 

Injuries 

1 10 Same as above case. 

First Aid  
Cases 

5 117 
 

4/5/11: Simple Green, an all purpose cleaner, was being used to 
clean walls and floors.  When an employee entered the area, the 
employee developed a headache and throat irritation. (21883)  
 4/7/11:  While carrying a bag of instruments, employee describes a 
feeling of their leg seeming to give out and nearly fell to floor.  Felt 
pain in the leg. (21891) 
 4/15/11:  Employee was performing routine container transport 
activities and noticed pain in foot. (21904) 
 4/13/11: While unloading a double stacked salt container, the lid 
opened and struck hand. (21902) 
 4/21/11: During a response to an emergency drill, employee 
carried heavy bag (approx. 40 lbs) and felt pain in lower back and 
neck area. (21921) 

Near-Misses 0 1 N/A 

KEY ACCOMPLISHMENTS 
ARRA 
13.01 Project Management 

• Continued Project Management support for high priority projects 
• Continued work on a “middle-ware” utility to provide an accessible, user friendly, and 

comprehensive interface for waste inventory, forecast, and reporting data 
13.04 MLLW Treatment 

• M-91-42/435.1 MLLW:  
o Shipped 74 m3  to processing (1,151m3

 total under ARRA)  
o Completed 51 m3 (1,004 m3

 total under ARRA) 
•  M-91-43 MLLW:   

o Shipped 63 m3 to processing (235 m3total under ARRA) 
o Completed 24 m3 (131 m3 total under ARRA) 
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• MLLW key performance parameters (KPP) of 1,800 m3: 
o Shipped 1,386 m3

  to date  
• Completed shipment of the remaining sodium metal contaminated debris waste package from the 

CWC to Impact Services located in Tennessee.  Of the 40 packages shipped, parts of two 
packages remain to be processed. 

• Initiated shipment of the large M-91-43 MLLW packages from the CWC (nondestructive analysis 
[NDA] campaign resulted in drop out from TRU management )  

• Completed the treatment and disposal of the legacy beryllium powder “P015” designated waste 
package  in storage at the CWC since the late 1990’s 

• Shipped the last of three high Cs-137/Sr-90 legacy Tank Farm M-91-43 MLLW boxes from the 
CWC to Perma-Fix Northwest (PFNW) by use of the Contaminated Equipment Special 
Packaging Authorization  

13.05 TRU Retrieval 
• CH-TRU Retrieval Volumes 

o Removed 188 m3 CH-TRU waste from trenches – 1,526 removed to date 
o Retrieved 145 m3 CH-TRU waste (shipped to Treatment, Storage, Disposal Facility) – 

990 m3 retrieved to date 
• TRU Retrieval Activities 

o Excavated and removed 3A Trench 17 Boxes 24 and 25  (108.8 m3)  
o Completed mitigation of Trench 17 areas contaminated from rodent infestation and 

fogged the interior of 3A Trench 17 Box 27 
o Developed procedure for excavation within high contamination area (HCA) and 

performed excavation of 3A Trench 17 Boxes 26 and 27 
o Shipped one 3A Trench 8 CH container (3.2 m3) to PFNW 
o Shipped three RH large culverts (25.3 m3) to CWC 
o Removed 14 metal containers (41.7 m³) from 4B Trench 11 
o Completed 4B Trench 11 portable assay of twelve waste containers 
o Awarded contract for specially designed overpack container for 4B Trench 11 metal Box 

101 
• NGR 

o Removed 178 drums (37.0 m3) and one box (1.0 m3) 
o Continued excavation in 12B: Trench 17 under the weather enclosure, the north end of 

Trench 17, and in Trench 27; all are available for removal activities 
o Completed assay of 73 drums (Gamma Assay), three drums (PAN), and one box (portable 

assay) 
o Vented drums assaying TRU and x-rayed nine drums in the Real-Time-Radiography System 
o Loaded and prepared six 8’ x 4’ x 4’ waste boxes containing six drums each and one 9’ x 5’ x 

5’ waste box containing one filter box for shipment to PFNW 
13.06 TRU Repackaging 

• T- Plant Repack 
o Processed 45 parent drums and created 90 offspring drums 
o Generated three drums from glovebag change outs 
o 216-Z-9 Repack Campaign & Equipment 
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 Vented 54 drums in 2706-T Building 
 Completed re-write and approval of DO-100-061, Drum Waste Processing for debris 

waste 
• Waste Receiving & Packaging Facility (WRAP) Repack 

o 23 drums repacked 
o Draft Beryllium Negative Exposure Assessment in review for Process Area operations 

• RH/Large Package Repackaging 
o Size reduction of large-container Transuranic mixed (TRUM) waste packages shipped from 

CWC: 
o 458 m³ shipped to date (378 m³ repackaged to date) 
o Initiated NDA of the repacked drums and boxes at PFNW 

 86 m³ of MLLW dropout waste generated 
 71 m³ of TRUM waste repackaged 

o Supported Washington River Protection Solutions Point-of-Generation TRUM Repack 
(200m3):  Shipped 12.3m3 from LLBG 3A to PFNW for repackaging 

13.07 WRAP 
• Nondestructive examination: 186 drums (127 for Central Characterization Project [CCP]) 
• NDA:  255 drums – 133 for CCP 
• Flammable gas analysis sampling: 160 drums 
• Received 76 TRU drums and nine standard waste boxes (SWB) from Plutonium Finishing Plant 
• Continued review and approval of the Beryllium Negative Exposure for the Process Area  
• Completed installation of new floor scale for SWB weighing operations in 2404WC 

13.08 T-Plant 
• Received 33 containers at T Plant 
• Shipped 107 containers from T Plant 
• Initiated effort to expand available storage space for additional drums for repack/venting by 

shipping out completed repackaged and other 55- gallon waste drums 
• Beryllium Program  

o 94 percent of remaining T-Plant Operations personnel and 100 percent of remaining T-Plant 
RadCon personnel are cleared beryllium workers 

13.15 TRU Disposition 
• Shipments to the WIPP: Current Month total – 13, total WIPP shipments to date – 97 

Base 
13.02 Capsule Storage & Disposition 

• WESF 
o Continued upper roof upgrades  
o Continued pool cell cleaning 
o Continue capsule relocation activities 
o Resumed canyon maintenance activities 
o Completed replacement of MO-232 roof  
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• WESF K1 & K3 Heating, Ventilation, and Air Conditioning Upgrades 
o Completed and released Conceptual Design Report  
o Updated and issued Functional Design Criteria, Revision 1 
o Completed Notice of Construction Application/the American Society of Mechanical 

Engineers Code on Nuclear Air and Gas Treatment (AG-1) Compliance Matrix  
13.03 Canister Storage Building 

• Completed “ready to serve” demonstrations on MCO receipt and MCO Handling Machine 
operations 

• Completed installation of additional heat pump in shift office  
• Completed annual air compressor maintenance 
• Completed warm weather preparations 

13.07 WRAP 
• Maintained the facility in a safe and compliant condition 

13.09 Central Waste Complex (CWC) 
• Shipped ten on-site transfers, 499 containers 
• Shipped eight offsite shipments, 21 containers 
• Received 42 on-site transfers, 425 containers 
• Received nine offsite shipments, 92 containers 
• Mobilized and began work on the Navy project to re grade the route 2S curve 
• Completed the removal of the shield wall around MO-288 Dispatch building 

13.11 Liquid Effluent Facilities (LEF) 
• Received 29 tankers (243K gallons)  
• Treated effluent to State-Approved Land Disposal Site: 1.3M gallons 
• 200A Treated Effluent Disposal Facility discharged 410K gallons 
• Received Environmental Restoration Disposal Facility  (ERDF) leachate (124K gallons) at Liquid 

Effluent Retention Facility Basin 44 
• Continued operating the 310 Area Retention Transfer System (ten batches/311K gallons) 
• Received twelve drums of Waste Sampling and Characterization Facility wastewater  
• Received 1,000 gallons of 50 percent sodium hydroxide 
• Loaded and shipped ten powder drums to ERDF 
• Continued with Basin 43 Processing Campaign (processed 1.3M gallons) 

13.12 Integrated Disposal Facility 
• Completed all required inspections at the Integrated Disposal Facility 

13.16 Off Site Spent Nuclear Fuel  Disposition 
• Maintained coordination for offsite Spent Nuclear Fuel Disposition 

13.21 Mixed Waste Disposal Trenches  
• Maintained the facility in a safe and compliant condition 
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MAJOR ISSUES 
Issue – Avoid falling behind recovery plan to retrieve 2,500 m³ by September 30, 2011. 
Corrective Action – Implement recovery plan:  Institute multiple summer shifts to maximize daylight 
hours and mitigate heat impacts, use staff rotation to extend operational effectiveness, retrieval 
established as a priority resulting in obtaining required outside resources, deploy additional excavation 
crew at 12B and complete the 12B ramp, early purchase of material required to remove and overpack 
waste containers, and implemented actions required to remove drums from 4B Trench 7. 
Status – Performance Measurement Baseline and Performance Based Incentive milestones could be at 
risk. 

Issue – TRUPACT II drum feed exhausted by July 2011; U. S Environmental Protection Agency (EPA) 
approval to CCP to ship solid waste boxes required by July/August 2011.  
Corrective Action – EPA Tier 1 approval by July 2011; Evaluating additional drum feed as contingency 
Status – EPA Tier 1 audit completed with two Corrective Action Reports 

Issue – Competing special nuclear material (SNM) and Am-241 possession limits at PFNW will restrict 
some TRUM shipments to PFNW during FY2011 
Corrective Action – Establish a priority for  waste shipment to PFNW based on Performance Indicator 
(PI) objectives; Actively work with PFNW to reduce turn-around time for waste residing at PFNW; 
PFNW to determine alternatives that would reduce the overall SNM/Am-241 inventories at PFNW 
Status – Priorities established, additional Waste Management Representative assistance provided to 
PFNW to aid in reducing turn-around time; and the majority of the MLLW dropout drum shipments from 
12B and 4B have been shifted to late summer time frame. 
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RISK MANAGEMENT STATUS 

  

Month Trend
WSD-007: TRU Retrieval Complexities Accelerate "next generation" retrieval Significant container degradation 

encountered; Draw down of MR 
implemented March for additional 
summertime overtime shifts.  However, 
continuing issues with container integrity 
are expected and OT may not be adequate 
to mitigate all impacts.

WSD-008: Classified Waste Storage 
Limitations

Implement mobile shredding; evaluate 
establishing secure storage at CWC or 
other location

Questionable mobile shredding feasibility, 
working with NNSA to define path 
forward

WSD-013A:  TRU Waste Volumes or 
Characteristics - Retrieval

Implement in-trench assaying as part of 
Next Generation retrieval and explore 
stabilization techniques

Encountering issues regarding unexpected 
waste characteristics; Implementng 
Trench Face Retrieval and 
Characterization capabilities

WSD-013B:  TRU Waste Volumes or 
Characteristics - Processing

Use ARRA funds to add additional 
process lines

No issues regarding unexpected waste 
volumes or characteristics experienced to 
date

WSD-018: CSB Major Equipment 
Failure

Risk accepted without mitigation Risk is very unlikely.

WSD-025:  Unexpected Waste 
Volumes/Characteristics

Work with generators to update 
forecasting data monthly/quarterly/semi-
annually

Waste volumes to ERDF significantly 
greater than projected due to ARRA work 
acceleration

WSD-043:  Orphan Wastes Obtain regulatory relief for "no path 
forward" wastes

Working to identify treatment options for 
all waste currently in storage.  Issued "No 
Path Forward" waste and German log 
alternatives analysis.  Annual update of M-
91 PMP will document current status.

CommentsAssessmentRisk Title Risk Strategy/Handling

Unassigned Risk
Risk Passed
New Risk

Working - No Concerns

Working - Concern

Working - Critical

No Change

Increased Confidence

Decreased Confidence
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PROJECT BASELINE PERFORMANCE  
Current Month 

($M) 
WBS 013/RL-0013 
Waste and Fuels 

Management 
Project 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed  

Actual  
Cost  

of Work 
Performed 

Schedule 
Variance  

($) 

Schedule 
Variance  

(%)  

Cost 
Variance  

($)  

Cost 
Variance  

(%) 

MLLW Treatment 1.1 1.3 0.9 0.2 15.1 0.4 27.8 

TRU Waste 11.9 13.3 10.9 1.5 12.4 2.5 18.5 

ARRA Total 13.0 14.6 11.8 1.6 12.7 2.8 19.3 
Base 5.9 6.4 6.9 0.5 7.7 (0.6) -8.7 

Total      18.9 21.0 18.7 2.1 11.1 2.3 10.8 
Numbers are rounded to the nearest $0.1M 

ARRA 
Current Month (CM) Schedule Performance (+$1.6M/+12.7%) 
RL-0013 MLLW Treatment – MLLW Treatment – Within Threshold - Schedule recovery for Large Type 
A waste container shipments to PermaFix Northwest.   
RL-0013 TRU Waste – Accelerated RH/Large Package Commercial Repack, and schedule recovery for 
TRU Retrieval work planned in prior period(s). 
CM Cost Performance (+$2.8M/+19.3%) 
RL-0013 MLLW Treatment – Within Threshold - Delay in receipt of costs for 435.1 waste disposal, 
efficiencies in Large Type A waste container shipments to PFNW.  
RL-0013 TRU Waste – Delay in receipt of costs for RH/Large Package Commercial Repack , lower 
usage based services and G&A than planned, efficiencies in TRU Characterization and Shipping and T-
Plant; partially offset by increased materials, subcontractors, and labor in support of TRU Retrieval 
(including cost transfer for crane & rigging charges from prior months).  
Base  
CM Schedule Performance (+$0.5M/+7.7%)  
Completion of Effluent Treatment Facility (ETF) Thin Film Dryer vessel procurement planned in prior 
period, completion of Next Generation CH TRU Retrieval electrical utility procurement previously 
delayed by site prep, partially offset by delayed start to WESF K1/K3 Upgrades Definitive Design 
pending decision to move forward with final design.  
CM Cost Performance (-$0.6M/-8.7%)  
Increased assessments above plan; partially offset by completion of ETF TFD vessel without 
commensurate costs.  
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Contract-to-Date (CTD) 
($M) 

 
WBS 013/ 
RL-0013 

Waste and Fuels 
Management 

Project 

Budgeted 
Cost  

of Work 
Scheduled 

Budgeted 
Cost  

of Work 
Performed  

Actual  
Cost  

of Work 
Performed 

Schedule 
Variance  

($) 

Schedule 
Variance  

(%)  

Cost 
Variance  

($)  

Cost 
Variance  

(%) 

Budget at 
Completion 

(BAC)  

Estimate at 
Completion 

(EAC) 

Variance at 
Completion 

(VAC) 

MLLW Treatment 41.1 36.8 35.1 (4.2) -10.3 1.7 4.6 47.8 47.5 0.3 
TRU Waste 185.5 183.1 186.4 (2.4) -1.3 (3.3) -1.8 250.2 253.5 (3.4) 
ARRA Total 226.6 220.0 221.6 (6.6) -2.9 (1.6) -0.7 297.9 301.0 (3.1) 

Base 279.6 278.1 285.6 (1.5) -0.5 (7.5) -2.7 1,623.7 1,571.8 52.0 

Total 506.2 498.1 507.2 (8.1) -1.6 (9.1) -1.8 1,921.7 1,872.8 48.9 

Numbers are rounded to the nearest $0.1M 

ARRA 
CTD Schedule Performance (-$6.6M/-2.9%) 
RL-0013 MLLW Treatment – Mixed Low Level Waste shipments delayed due to receiving facility's 
inability to receive extra-large sized waste shipments pending permit/building modifications (permits now 
obtained), coupled with delay in receipt of M-91-42 waste feed from TRU Retrieval, delay in Large Type 
A Waste container shipments to PFNW; partially offset by 435.1 Compliance Waste processing being 
achieved ahead of schedule.  
RL-0013 TRU Waste – T-Plant Repack impacted by need to vent drums with 90 mil liners, coupled with 
slow restart due to equipment issues for recovery operations for the Beryllium Program implementation, 
TRU Retrieval delays due to container shipping authorization, coupled with cancellation of remote 
controlled unit (robot) procurement and delayed closeout of Trench Face Processing System procurement 
due to on-going negotiations with vendor, delayed TRUPACT II shipping due to unavailability of WIPP 
conveyances and inability to characterize Standard Waste Boxes due to CCP's delayed start up of the 
High Energy Real Time Radiography equipment; partially offset by accelerated RH/Large Package 
Commercial Repack.  
CTD Cost Performance (-$1.6M/-0.7%) 
RL-0013 MLLW Treatment – Mixed Low Level Waste costs below plan due to efficiencies created by 
treating waste at Energy Solution (ES)-Clive rather than planned treatment at PFNW due to a waiver 
received from DOE-HQ, decreased operational costs at CWC, efficiencies in Large Type A waste 
container shipments to PFNW; partially offset by higher subcontractor costs for ETF Containment Berm 
Repairs. 
RL-0013 – TRU Waste – Increased materials and labor costs in support of the Trench Face Retrieval and 
Characterization System installation and start up, coupled with increased resources for TRU Retrieval 
deteriorated waste containers, increased allocation for additional office space and other assessments as a 
result of increased Recovery Act expenditures; partially offset by efficiencies in TRU Characterization 
and Shipping, , T-Plant and WRAP, delay in receipt of costs for RH/Large Package Commercial Repack, 
and lower overhead allocations.  
Base 
CTD Schedule Performance (-$1.5M/-0.5%) 
Delayed start of WESF K1/K3 Upgrades Definitive Design pending decision to move forward with final 
design, coupled with continued delays for WESF roof upgrades, CSB engineering activities delayed due 
to resource availability (assigned to higher priority activities), delay in ETF upgrades to determine fire 
protection requirements; acceleration of WRAP high-efficiency particle absorber filter replacement 
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(scheduled for FY2013).  
CTD Cost Performance (-$7.5M/-2.7%) 
Increased assessments above plan, TRU Retrieval additional resources to deal with deteriorated 
containers and drum wedge issue, FY2009 WRAP facility increased levels of corrective and preventive 
maintenance activities as a result of repack operations, increased labor and subcontractor support for 
Transportation and Packaging, partially offset by efficiencies in LEF, MLLW, TRU Disposition, TRU 
Repackaging, Interim Storage Area upgrades, Mixed Waste Disposal Trenches, and lower overhead 
allocations.  
Contract Performance Report Formats are provided in Appendix A and Appendix A-1. 
Estimate at Completion (EAC) 
The BAC and EAC include FY2009 through FY2018.  
The Base EAC increased $15.9M from the prior month primarily due to updating of the Waste 
Management EAC to correct errors and omissions.  An additional $2.8M increase associated with the 
Displaced Workers Medical Benefits will occur from FY2012 through FY2014 as a result of an RL 
approved reduction in force to be implemented in September 2011. 

FUNDS vs. SPEND FORECAST 
($M) 

 

 

 

 

 

 
 

Funds/Variance Analysis 
Funding includes FY2010 carryover and FY2011 new budget authority. 
Critical Path Schedule 
Critical path analysis can be provided upon request. 
Baseline Change Requests 
BCR-PRC-11-021R0, Transfer of Workforce Restructuring to ARRA Only 

  

 FY2011  

WBS 013/RL-0013 
Waste and Fuels 

Management 
Project 

Projected 
Funding 

Spending 
Forecast 

Spend 
Variance 

ARRA 162.5 162.5 0.0 

Base 90.7 83.8 6.8 
Numbers are rounded to the nearest $0.1M. 
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MILESTONE STATUS 
Tri-Party Agreement (TPA) milestones represent significant events in project execution.  DOE 
Enforceable Agreement milestones were established to provide high-level visibility to critical deliverables 
and specific status on the accomplishment of these key events.  The PRC Baseline Revision 2 Update, 
implemented in September 2010, defines CHPRC planning with respect to TPA milestones. The 
following table is a one year look ahead of key milestones. 

Number Title Type 
Due  
Date 

Actual  
Date 

Forecast 
Date 

Status/ 
Comment 

M-091-03E Submit Annual Revision 
of TRUM and MLLW 
PMP to Ecology 

TPA 6/30/11  6/30/11 On Schedule 

M-091-03D-02 Submit Revision of PMP 
for Disposition of  No-
Path-Forward Waste 

TPA 6/30/11  6/30/11 On Schedule 

M-091-40T Retrieve 2,000 Cubic 
Meters of CH RSW 

TPA 9/30/11  9/30/11 On Schedule 

M-091-46A Certify 850 Cubic Meters 
of Small Container CH 
TRUM Waste 

TPA 9/30/11  9/30/11 On Schedule 

M-091-46G Complete Offsite 
Shipment of 1,000 Cubic 
Meters of Small 
container CH TRUM 

TPA 9/30/11  9/30/11 On Schedule 

M-091-44Z-002 Min. Annual PMM or 
Qtrly Notification of 
Cert. of CH/RH TRUM 

TPA 12/31/11  12/31/11 On Schedule 

C-026-07G Tritium Treatment 
Technology 
Developments to 
Ecology & EPA 

TPA 
(commit

ment) 

3/31/12 
 

 3/31/12 On Schedule 
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SELF-PERFORMED WORK 
The Section H. clause entitled, Self-Performed Work, is addressed in the Monthly Report Overview. 

GOVERNMENT FURNISHED SERVICES AND INFORMATION (GFS/I) 
Contract 
Section Project GFS/I Status 

CONTRACT 
J.12/C.2.3.6 PBS-13, 

Transuranic 
Waste 
Certification 

WIPP provides shipping resources and manages the schedule for 
transportation of these containers to WIPP.  The schedule is variable 
and the number of shipments is controlled by DOE-HQ on a 
complex-wide priority.  Cost for shipment of TRU waste offsite is 
borne by the CBFO. 

Ongoing 

 


	RL-0013 MLLW Treatment – MLLW Treatment – Within Threshold - Schedule recovery for Large Type A waste container shipments to PermaFix Northwest.

