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1.0 INTRODUCTION 

This section is intended to provide an executive-level performance overview. Included 

herein are descriptions of the Mission Support Alliance, LLC (MSA) significant 

accomplishments considered to have made the greatest contribution toward safe, 

environmentally sound, and cost-effective, mission-oriented services; progress against 

the contract with U.S. Department of Energy (DOE), Richland Operations Office (RL); 

project cost summary analysis; and overviews of safety.  

1.1 KEY ACCOMPLISHMENTS 

Radiological Site Services DOE Laboratory Accreditation Program (DOELAP) – All 

DOELAP performance testing and onsite assessments are completed.  Mission Support 

Alliance (MSA) has passed all performance testing.  The one onsite assessment for 

indirect and direct radio-bioassay was completed on July 13, 2012, and there were no 

deficiencies or concerns, and thus no requirement for a corrective action plan.  The one 

onsite assessment for external dosimetry is set to be completed in early August 2012.   

Environmental Integration (EI) - MSA successfully hosted two auditors from the 

International Organization for Standardization (ISO) 14001 standard Registrar NSF-

International Strategic Registrations (NSF-ISR) from July 23 through July 26, 2012, as 

part of its three year ISO 14001 registration process.  The four-day surveillance audit of 

MSA’s ISO 14001 Certified Environmental Management System included interviews 

with 30 MSA workers to discuss MSA’s implementation of the standard’s 17 core 

elements, visits to 14 MSA operations to verify implementation, and interviews with 11 

members of MSA’s Senior Staff to gauge top management commitment.  The audit team 

concluded that MSA remains compliant with the ISO 14001 standard.  No non-

conformances and three opportunities for improvement will be issued. 

Waste Sampling and Characterization Facility (WSCF) Process Improvements – The 

new procedure for Industrial Hygiene metals preparations using the hot block will be a 

vast improvement to efficiency and employee safety.  Previously, samples prepped 

using the acid digestion method limited the average number of sample preparations 

completed to approximately 40 samples per day.  With the new hot-block method, the 

average number of samples which can be consistently completed is approximately 40 

samples in two hours.  WSCF currently has three qualified hot blocks ready to use for this 

new method which will increase capacity to greater than 450 samples per day, if needed.  It 

should be noted that beryllium wipe analysis makes up approximately 90 percent of 
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beryllium work at the facility.  This new process improvement results in a significant 

increase in productivity and a safer environment for lab employees. 

On time delivery status for work performed at WSCF was 98.0 percent for the month of 

July, resulting in a total on time delivery for fiscal year 2012 of 91.8 percent. 

Significant Responses – In July, the Hanford Fire Department (HFD) crews responded 

to a number of mutual aid requests for support. HFD responded to a natural cover 

wild-land fire in support of Grant County (WA) Fire District #8, and assisted the WA 

Bureau of Land Management (BLM) in containing a fire that had been triggered by a 

motorcycle accident.  HFD crews also responded to a mutual aid request from the 

Richland (WA) Fire Department for support with a structure fire.  In addition, the 

Hanford Fire Department (HFD) responded to a mutual aid request to support law 

enforcement at an incident with a barricaded suspect, and assisted the Franklin County 

(WA) Sheriff’s Office (FCSO) with an injured diver on the west bank of the Columbia 

River. 

Inter-Contractor Facilities Maintenance Consolidation Workshop - MSA Interface 

Management helped develop and present a two-day, inter-contractor Facilities 

Maintenance Workshop.  Participants included personnel from CH2M HILL Plateau 

Remediation Company (CHPRC), MSA, and Washington River Protection Solutions, 

LLC (WRPS).  The purpose of the workshop was to develop a Contractor Interface 

Board (CIB) Facility Maintenance recommendation and path forward to proceed or not 

with a detailed business case review on potential cost-effective service enhancements 

and efficiencies for CHPRC, MSA, and WRPS. 

Integrated Reliability Project Priority List (IRPPL) – The IRPPL update was completed 

on schedule in July 2012, with approximately 10 projects being eliminated from the list 

and 15 new ones added.   The revised priority list re-ranked several projects from last 

year and categorized all of the items into four priority categories.   This binning of 

projects into groups provides additional flexibility to select projects for funding based 

upon evolving circumstances and monies available.    

Infrastructure and Services Alignment Plan (ISAP) – During July, the final report 

HNF-44328, Revision 3, plus the Executive Summary Brochure were prepared.  The 

final report represents 223 resolved comments on the June 29, 2012, draft report made 

by RL and the DOE Office of River Protection (ORP), plus other Hanford contractors, as 

well as 88 internal quality review comments by MSA. 
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Project L-691, 200W Sewer Lagoon – Construction work at the Lagoon Site has been 

completed.  The Construction Completion Document and Work Acceptance were 

signed off on July 23, 2012.  Work continues on the turnover and commissioning 

activities with MSA Operations. 

Project S-234, Patrol Training Academy (PTA) Firing Range Realignment – The new hit 

sensor assembly was received, installed, and successfully tested.  The PTA has accepted 

the new target system as being fully functional, and has signed off the Construction 

Completion Document, accepting turnover of the project.  All construction activities 

associated with the S-234 project are complete.   

Usage-Based Services (UBS) – The MSA Business Operations Change Control Board 

performed an audit of UBS rate development documentation to ensure consistency 

against disclosed accounting practices, and approved MSA’s UBS rates on July 26, 2012.  

MSA management was briefed on rates and the associated basis for fiscal year (FY) 

2013, and subsequently communicated final FY 2013 rates to site contractors and RL. 
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2.0 ANALYSIS OF FUNDS  

Table 2-1. Mission Support Alliance, LLC Funds Management (dollars in millions). 

 

Funds 

Source 

PBS Title 

Expected 

Funds 

*Funds 

Received 

FYTD 

Actuals 

Remaining 

Available 

Funds 

100PD Richland Program Direction  $0.0     $0.0     $0.0     $0.0    

RL-0011 NM Stabilization & Disposition  $0.1   $0.1   $0.0     $0.1  

RL-0020 Safeguards & Security  $68.3   $63.8   $54.1   $9.7  

RL-0040** Reliability Projects/ HAMMER/ Inventory  $18.3   $17.6   $12.5   $5.1  

RL-0041 B Reactor  $7.9   $7.3   $2.2   $5.1  

SWS   Site-Wide Services  $176.4   $164.2   $134.6   $29.6  

Total $271.0 $253.0   $203.4 $49.6   

FYTD  = fiscal year to date. 

HAMMER = Volpentest HAMMER Training and Education Center. 

PBS   = Project Baseline Summary. 

PD   = Project Development. 

PMB  = Performance Measurement Baseline. 

PMTO  = Portfolio Management Task Order. 

SWS  = Site-Wide Services. 

EAC                =      Estimate at Completion 

 

* Funds received through Mod 206       

Notes:  RL Expected Funds excludes FY 2011 credit fee in funding; however $704K was reduced for a  

set-aside for FY 2013 funding    

    RL Expected Funds includes an additional $300K for HSPD-12 (RL-40), $112K for Underground Injection 

Wells (SWS) and, $162K for RCRA (RL-40)       

              RL Expected Funds reduced for HEWT Credit:  RL-20 ($125.6K), RL-40 ($28.9K) and SWS ($300.3K)   

    RL Expected Funds reduced for RFS ($38.5K) and Ammunition/Security Clearances ($429.0K) for RL-20. 

              RL Expected Funds reduced for RFS ($755.9K) for RL-40         

              Assumes implementation of FY 2012 Integrated Priority List (IPL) including carryover scope   
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3.0 SAFETY PERFORMANCE 

MSA has not experienced a recordable injury during the last three months.  As the 

summer season presents a variety of weather-related workplace hazards, MSA continues 

to focus on heat stress, proper hydration, and appropriate Personal Protective Equipment 

(PPE) in its daily safety communications.  First aid rates have been consistently low and 

maintaining a steady 12-month rolling average since November.   MSA has been 

reviewing all first aid cases for emerging trends and sharing lessons learned at 

President’s Zero Accident Council and Employee Zero Accident Council meetings.  The 

ratio of first aid injuries to Occupational Safety and Health Administration recordable 

injuries appears to be stable and reasonable. 

.
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Table 3-1. Total Recordable Case Rate. 

 

The TRC rate has shown a steady improvement for the last 12 months as it has continued to 

decrease and is now well below the EM goal of 1.3.  MSA's reduced recordable rate can be 

attributed to increased worker awareness and management oversight, collaborative efforts of 

management and bargaining unit workers to re-analyze hazards associated with daily routine 

activities, and addressing these hazards with updated controls.  Even though all of the safety 

rates are improving, MSA is nonetheless intensifying communication efforts to avoid 

complacency over the improved rates.

For fiscal year 2012 the MSA has had 12 Recordable injuries.  An injury that was classified in July 

has been moved to March which was the month that the injury actually occurred.

Definition

Total Recordable Case (TRC) rate is 

calculated based on the total number of 

injuries per 200,000 hours that require 

more than first aid and must be reported.

Goal

Red:  More than three standard deviations 

from 1.3

Yellow:  Greater than or equal to 1.3

Green:  Less than 1.3

Analysis

0.0

0.5

1.0

1.5

2.0

2.5

Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12

Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12

TRC 0.4 0.0 2.3 2.3 0.0 0.7 0.5 0.5 0.6 0.0 0.0 0.0

3-Month Average 0.8 0.3 0.7 1.4 1.6 1.1 0.4 0.6 0.6 0.4 0.2 0.0

12-Month Average 1.3 1.2 1.2 1.1 1.1 0.9 0.9 0.9 0.8 0.7 0.6 0.6

Total Recordable Case Rate

TRC

12-Month Average

FY=0.70

CY = 0.33An injury occurred in March but 
was not classified as a DART case 
until July. This chart reflects the 

actual injury in March.
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Table 3-2. Days Away From Work. 

 

Definition Analysis

Goal

Red:  More than 3 standard deviations 

from 0.4

Yellow:  Greater than or equal to 0.4

Green:  Less than 0.4

Days Away Restricted Transfered (DART) - 

The number of Occupational Safety and 

Health Administration (OSHA) recordable 

injuries and illnesses which involved days 

away from work, required a transfer, or a 

job restriction, multiplied by 200,000 and 

divided by the total number of work 

hours.

MSA's Days Away From Work (DAFW) rate of 0.4 is below the EM goal of 0.4 for both the fiscal 

and calendar years.  MSA continues to focus on seasonal workplace hazards, such as heat 

stress, that affect all employees by providing robust safety communications that emphasize 

individual awareness of their working environment. 

For the last 8 months there have been 2 DAFW cases reported.  For Fiscal Year 2012, MSA has 

had 6 DAFW injuries.

0.0

0.4

0.8

1.2

1.6

2.0

Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12

DAFW 0.4 0.0 1.5 0.9 0.0 0.0 0.0 0.5 0.6 0.0 0.0 0.0

Upper Limit 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5 1.5

3-Month Average 0.46 0.15 0.50 0.68 0.78 0.38 0.00 0.19 0.38 0.36 0.19 0.00

12-Month Average 0.64 0.62 0.63 0.61 0.57 0.45 0.46 0.47 0.44 0.39 0.32 0.32

MSC Days Away From Work Rate

DAFW

Upper Limit

12-Month Average

FY=0.35

CY = 0.17
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Table 3-3. Days Away, Restricted, Transferred. 

 

Days Away Restricted Transferred (DART) - 

The number of OSHA recordable injuries 

and illnesses which involved days away 

from work, required a transfer, or a job 

restriction, multiplied by 200,000 and 

divided by the total number of work 

hours.

Goal

Red:  More than three standard deviations 

from 0.6

Yellow:  Greater than or equal to 0.6

Green:  Less than 0.6

Definition Analysis

Over the past eight months, the DART rate has steadily improved which results in a fiscal year 

and calendar year rate that is less than the EM goal of 0.6.  However, the severity of injuries 

that occurred in October and November continue to impact the fiscal year 2012 DART rate.  As 

summer months present a variety of heat-related workplace hazards, MSA continues to focus 

on heat stress, proper hydration, and appropriate PPE in its daily safety communications.

Since December 1, 2011, there have been three DART cases.  An injury that was reclassified 

from a First Aid to a DART in July has been moved to March which was the month that the 

injury actually occurred. For fiscal year 2012, MSA has had a total of 10 DART injuries.

0.0

0.5

1.0

1.5

2.0

2.5

Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12

DART 0.4 0.0 2.3 1.9 0.0 0.0 0.5 0.5 0.6 0.0 0.0 0.0

Upper Limit 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0

EM Goal < 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6 0.6

3-Month Average 0.62 0.15 0.67 1.18 1.37 0.75 0.20 0.39 0.57 0.36 0.19 0.00

MSC Days Away Restricted or Transferred

DART

Upper Limit

EM Goal < 0.6

12-Month Average

FY=0.58

CY = 0.25
An injury occurred in March but 

was not classified as a DART case 
until July. This chart reflects the 

actual injury 
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Table 3-4. First Aid Case Rate 

 

Definition Analysis

First Aid rate is calculated based on the 

total number of first aid injuries per 

200,000 hours.

Goal

Red:  More than 3 standard deviations 

from 6.4

Yellow:  Greater than or equal to 6.4

Green:  Less than 6.4

First aid rates have been consistently low and maintaining a steady 12-month, rolling average 

since November.  MSA has been reviewing all first aids for emerging trends and sharing lessons 

learned at PZAC and EZAC meetings.  The ratio of first aid injuries to OSHA recordable injuries 

appears to be stable and reasonable. 

For fiscal year 2012 the MSA has 75 First Aid cases.

0.0

5.0

10.0

15.0

20.0

Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12

Aug-11 Sep-11 Oct-11 Nov-11 Dec-11 Jan-12 Feb-12 Mar-12 Apr-12 May-12 Jun-12 Jul-12

First Aid 5.4 1.6 5.4 0.9 3.0 6.6 4.4 4.4 8.2 4.6 2.0 5.8

Upper Limit 16.5 16.5 16.5 16.5 16.5 16.5 16.5 16.5 16.5 16.5 16.5 16.5

3-Month Average 4.3 3.2 3.8 2.2 2.7 3.2 4.6 5.0 5.5 5.5 4.9 4.2

12-Month Average 5.0 4.7 4.4 4.0 3.8 3.7 3.9 3.8 4.2 4.1 3.9 4.2

First Aid

First Aid

Upper Limit

12-Month Average

FY=4.38

CY = 5.1
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4.0 FORMAT 1, DD FORM 2734/1, WORK BREAKDOWN STRUCTURE 

Table 4-1. Format 1, DD Form 2734/1, Work Breakdown Structure. 
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure. 

 

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.04.07 - Fleet Services 40 40 21 0 18 3,050 3,050 4,523 0 (1,473) 7,004 8,432 (1,428)

3001.04.08 - Crane and Rigging 0 0 0 0 0 1,164 1,164 2,187 (0) (1,023) 1,164 2,187 (1,023)

3001.04.09 - Railroad Services 0 0 0 0 0 540 540 370 0 171 540 370 171

3001.04.10 - Technical Services 396 396 325 (0) 71 12,238 12,238 15,987 (0) (3,749) 47,802 51,559 (3,757)

3001.04.11 - Energy Management 199 200 118 0 81 2,690 2,690 1,907 0 784 19,172 18,350 822

3001.04.12 - B Reactor 33 166 149 133 17 7,696 7,563 7,955 (133) (392) 18,972 19,213 (241)

3001.04.13 - Work Management 75 75 98 0 (23) 2,494 2,494 4,140 (0) (1,646) 9,382 11,082 (1,700)

3001.04.14 - Land and Facilities Management 351 351 324 0 27 13,098 13,098 9,418 (0) 3,680 45,050 41,475 3,575

3001.04.15 - Mail & Courier 86 86 45 0 41 3,229 3,229 2,486 (0) 743 10,096 9,344 751

3001.04.16 - Property Systems/Acquisitons 380 380 352 0 28 13,968 13,968 15,542 (0) (1,574) 49,306 50,902 (1,596)

3001.04.17 - General Supplies Inventory 12 12 (84) 0 95 241 241 1,576 0 (1,335) 1,151 2,548 (1,397)

3001.06.01 - Business Operations 410 410 303 0 107 11,438 11,438 17,958 (0) (6,520) 52,861 59,647 (6,785)

3001.06.02 - Human Resources 166 166 156 0 11 6,812 6,812 6,458 0 355 23,612 23,270 342

3001.06.03 - Safety, Health & Quality 890 890 1,097 0 (207) 31,351 31,351 52,255 0 (20,904) 100,350 122,477 (22,128)

3001.06.04 - Miscellaneous Support 365 365 407 0 (42) 19,090 19,090 16,619 0 2,471 67,141 64,634 2,507

3001.06.05 - President's Office 0 0 0 0 0 0 0 16 0 (16) 0 16 (16)

3001.06.06 - Strategy 0 0 57 0 (57) 0 0 750 0 (750) 0 974 (974)

3001.07.01 - Portfolio Management 452 452 481 0 (29) 16,986 16,986 24,464 0 (7,478) 56,843 64,499 (7,657)

3001.08.01 - Water System 165 156 169 (9) (13) 14,634 14,611 2,513 (23) 12,098 64,375 55,450 8,925

3001.08.02 - Sewer System   279 224 142 (55) 82 4,972 5,078 8,209 106 (3,131) 5,184 8,335 (3,150)

3001.08.03 - Electrical System 68 57 42 (11) 15 810 837 3,800 27 (2,963) 9,364 14,108 (4,744)

3001.08.04 - Roads and Grounds 1 1 6 (0) (4) 2,031 2,031 2,052 0 (21) 20,594 20,615 (21)

3001.08.05 - Facility System 171 190 176 19 14 4,675 4,695 4,606 20 89 61,303 62,974 (1,670)

3001.08.06 - Reliability Projects Studies & Estimates 149 131 61 (18) 71 1,497 1,447 3,627 (49) (2,180) 1,798 4,051 (2,253)

3001.08.07 - Reliability Project Spare Parts Inventory 8 8 15 0 (6) 63 63 2,382 0 (2,319) 85 2,428 (2,343)

3001.08.08 - Network & Telecommunications System 0 0 0 0 (0) 4,537 4,537 10,139 0 (5,602) 4,537 11,015 (6,478)

3001.08.09 - Capital Equipment Not Related to Construction 0 0 3 0 (3) 4,900 4,900 5,811 0 (910) 24,917 27,138 (2,221)

3001.08.11 - Support of Infrastructure Interface to ORP 60 61 62 2 (1) 766 763 617 (3) 146 912 778 134

3001.90.04 - MSA Transition 0 0 0 0 0 6,289 6,289 5,868 0 421 6,289 5,868 421

3001.B1.06 - Projects 0 0 0 0 0 1,554 1,554 0 0 1,554 1,554 0 1,554

23,179 23,179 0

15,914 15,976 16,040 62 (64) 669,193 669,136 769,583 (56) (100,447) 2,242,052 2,361,338 (119,286)

b.  COST OF MONEY

c.   GENERAL AND ADMINISTRATIVE

d.  UNDISTRIBUTED BUDGET

e.  SUBTOTAL (Performance Measurement Baseline)

Actual 

Cost Work 

Performed 

(9)

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a.  WORK BREAKDOWN STRUCTURE ELEMENT (Cont'd)

c.  EVMS ACCEPTANCE

No  X       Yes

Item

(1)

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2012/06/25)

b. Location (Address and 

Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations
b. To (2012/07/22)

c. TYPE

CPAF

d.  Share Ratio

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period

DOLLARS IN  Thousands 
FORM APPROVED

OMB No. 0704-0188
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure. 

  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

3001.01.04 - HAMMER 950 950 766 0 184 28,844 28,844 47,190 0 (18,346) 96,781 115,358 (18,577)

3001.02.04 - Radiological Site Services 0 0 480 0 (480) 0 0 1,610 0 (1,610) 0 2,545 (2,545)

3001.02.05 - WSCF Analytical Services 951 951 594 0 356 27,435 27,435 36,245 0 (8,810) 104,981 113,679 (8,698)

3001.03.06 - Information Support Services 75 75 64 0 10 2,677 2,677 3,539 0 (863) 9,239 10,098 (859)

3001.04.05 - Facility Services 524 524 517 0 7 12,383 12,383 16,390 0 (4,007) 57,247 61,324 (4,077)

3001.04.06 - Transportation 127 127 369 0 (242) 3,117 3,117 11,165 0 (8,048) 13,632 22,418 (8,786)

3001.04.07 - Fleet Services 592 592 1,192 0 (600) 19,061 19,061 47,434 0 (28,373) 68,385 98,142 (29,758)

3001.04.08 - Crane and Rigging 622 622 758 0 (136) 21,619 21,619 38,300 0 (16,681) 79,951 97,234 (17,283)

3001.04.13 - Work Management 0 0 47 0 (47) 0 0 461 0 (461) 0 585 (585)

3001.04.14 - Land and Facilities Management 578 578 530 (0) 47 11,454 11,454 17,152 0 (5,697) 58,719 64,297 (5,577)

3001.04.15 - Mail & Courier 15 15 19 0 (5) 151 151 170 0 (19) 1,529 1,548 (18)

3001.06.01 - Business Operations 701 587 771 (114) (184) 26,033 25,919 36,765 (114) (10,846) 85,562 97,249 (11,687)

3001.06.02 - Human Resources 127 127 179 (0) (52) 4,495 4,495 8,060 (0) (3,565) 15,238 18,855 (3,617)

3001.06.03 - Safety, Health & Quality 129 129 86 0 42 4,675 4,675 3,789 0 887 16,906 15,969 937

3001.06.04 - Miscellaneous Support 62 62 102 0 (41) 2,286 2,286 4,757 (0) (2,471) 7,778 10,399 (2,621)

3001.06.05 - President's Office (G&A non PMB) 288 288 190 0 98 9,786 9,786 6,912 (0) 2,873 33,715 30,740 2,975

3001.06.06 - Strategy 18 18 35 0 (16) 841 841 1,558 (0) (717) 2,555 3,343 (788)

3001.A1.01 - Transfer - CHPRC 5,099 5,099 4,707 (0) 392 158,917 158,917 276,666 0 (117,750) 575,986 695,687 (119,701)

3001.A1.02 - Transfer - WRPS 812 812 1,633 0 (821) 24,393 24,393 52,709 (0) (28,317) 89,651 119,688 (30,038)

3001.A1.03 - Transfers - FH Closeout 0 0 2 0 (2) 9 9 148 0 (140) 31 174 (143)

3001.A1.04 - Transfers - CHG Closeout 0 0 0 0 0 0 0 12 0 (12) 0 13 (13)

3001.A2.01 - Non Transfer - BNI 0 0 99 0 (99) 0 0 1,026 0 (1,026) 0 1,236 (1,236)

3001.A2.02 - Non Transfer - AMH 12 12 22 0 (10) 279 279 907 0 (628) 1,238 1,947 (708)

3001.A2.03 - Non Transfer - ATL 4 4 5 0 (1) 114 114 242 0 (127) 384 517 (134)

3001.A2.04 - Non-Transfer - WCH 155 155 594 0 (439) 4,361 4,361 21,659 0 (17,299) 15,205 33,678 (18,474)

380 380 1,167 0 (787) 12,697 12,697 45,974 0 (33,278) 43,982 79,251 (35,269)

3 3 616 0 (613) 106 106 6,113 0 (6,008) 345 7,284 (6,939)

0 0 0 0 0 4 4 1,595 0 (1,591) 14 1,605 (1,590)

21 21 124 0 (103) 577 577 5,451 0 (4,874) 2,009 7,160 (5,152)

3001.A7.01 - G&A Liquidations (1,330) (1,216) (1,505) 114 289 (48,240) (48,126) (63,964) 114 15,838 (163,202) (180,028) 16,826

3001.A7.02 - DLA Liquidations (717) (717) (813) 0 96 (15,616) (15,616) (28,231) (0) 12,615 (71,701) (85,276) 13,575

3001.A7.03 - Variable Pools Revenue (3,776) (3,776) (4,458) 0 682 (111,102) (111,102) (191,068) (0) 79,966 (419,019) (501,007) 81,988

3001.B1.01 - UBS Assessments for Other Providers 2 2 0 0 2 85 85 0 0 85 273 0 273

3001.B1.02 - UBS Other MSA - HAMMER M&O 11 11 0 0 11 345 345 0 0 345 1,207 0 1,207

3001.B1.03 - Assessments for Other Provided Services 113 113 0 0 113 3,493 3,493 0 (0) 3,493 12,291 0 12,291

3001.B1.04 - Assessments for PRC Services to MSC 84 84 0 0 84 2,465 2,465 0 0 2,465 7,582 0 7,582

13 13 0 0 13 500 500 0 0 500 1,770 0 1,770

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost

3001.A4.02 - HAMMER RFSs

3001.A4.03 - National Guard RFSs

3001.A4.04 - PNNL RFSs

3001.B1.07 - Request for Services

3001.A4.01 - Request for Services

Actual 

Cost Work 

Performed 

(9)

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a2.  WORK BREAKDOWN STRUCTURE ELEMENT 

Item

(1)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2012/06/25)

b. Location (Address and 

Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations
b. To (2012/07/22)

c. TYPE

CPAF

d.  Share Ratio c.  EVMS ACCEPTANCE

No  X       Yes

DOLLARS IN  Thousands 
FORM APPROVED

OMB No. 0704-0188
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Table 4-1, cont. Format 1, DD Form 2734/1, Work Breakdown Structure. 

 
 

 

 

 

 

 

 

 

 

 

  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

9,657 9,657 0

6,644 6,644 8,893 0 (2,250) 208,243 208,243 410,736 (0) (202,493) 759,917 955,367 (195,450)

1,028 1,028 0

22,558 22,620 24,933 62 (2,313) 877,435 877,379 1,180,319 (56) (302,940) 3,002,996 3,317,733 (314,736)

 

b.  TOTAL CONTRACT VARIANCE

d2.  UNDISTRIBUTED BUDGET

e2.  SUBTOTAL (Non - Performance Measurement Baseline)

f.  MANAGEMENT RESERVE

g.  TOTAL

9.  RECONCILIATION TO CONTRACT BUDGET BASE

a.  VARIANCE ADJUSTMENT

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

a2.  WORK BREAKDOWN STRUCTURE ELEMENT 

b2.  COST OF MONEY

c2.   GENERAL AND ADMINISTRATIVE

Item

(1)

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost Actual 

Cost Work 

Performed 

(9)

Variance

b. Location (Address and 

Zip Code)

b. Number b. Phase b. To (2012/07/22)

c. TYPE d.  Share Ratio c.  EVMS ACCEPTANCE

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name a. Name a. Name a. From (2012/06/25)

CONTRACT PERFORMANCE REPORT

FORMAT 1 - WORK BREAKDOWN STRUCTURE     
DOLLARS IN  Thousands 

FORM APPROVED
OMB No. 0704-0188



E
X

E
C

U
T

IV
E

 O
V

E
R

V
IE

W
 

EXECUTIVE OVERVIEW 

 

M
S
C

 M
o

n
th

ly
 P

e
rfo

rm
a
n

c
e
 R

e
p

o
rt 

JU
L
 2

0
1
2
 

D
O

E
/R

L
-2

0
0
9
-1

1
3
 R

e
v
 3

4
 

1
4 

5.0 FORMAT 2, DD FORM 2734/2, ORGANIZATIONAL CATEGORIES 

Table 5-1. Format 2, DD Form 2734/2, Organization Categories. 

  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

422 422 325 0 97 19,749 19,749 24,855 0 (5,106) 62,342 67,766 (5,425)

5,676 5,676 6,314 (0) (638) 248,744 248,744 287,028 (0) (38,283) 765,015 806,090 (41,075)

1,928 1,929 1,875 0 53 91,944 91,944 72,681 (0) 19,263 308,934 291,192 17,742

166 166 156 0 11 6,812 6,812 6,458 0 355 23,612 23,270 342

2,435 2,435 2,085 (0) 350 83,182 83,182 98,429 (0) (15,248) 275,918 293,044 (17,126)

452 452 481 0 (29) 16,986 16,986 24,464 0 (7,478) 56,843 64,499 (7,657)

160 160 69 0 91 5,096 5,096 4,503 0 593 18,846 18,172 674

1,093 1,021 982 (72) 39 52,412 52,489 54,724 77 (2,235) 239,727 251,050 (11,323)

914 914 1,127 0 (213) 32,456 32,456 55,381 0 (22,925) 103,718 127,920 (24,202)

2,667 2,801 2,625 133 176 111,812 111,678 141,060 (133) (29,382) 363,919 395,155 (31,236)

23,179 23,179 0

15,914 15,976 16,040 62 (64) 669,193 669,136 769,583 (56) (100,447) 2,242,052 2,361,338 (119,286)

INFORMATION MANAGEMENT

PORTFOLIO MANAGEMENT

PRESIDENT'S OFFICE

SAFETY, HEALTH & QUALITY

SITE INFRASTRUCTURE & LOGISTICS

PROJECT PLANNING & INTEGRATION

CONTRACT PERFORMANCE REPORT

FORMAT 2 - ORGANIZATIONAL CATEGORIES  

1. Contractor
a. Name

Mission Support Alliance

b. Location (Address and Zip 

Code)

Richland, WA 99352 d.  Share Ratio c.  EVMS ACCEPTANCE

NO  X     YES      

c. TYPE

CPAF

2. Contract 3. Program 4. Report Period
a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2012/06/25)

e.  SUBTOTAL (Performance Measurement Baseline)

Estimated 

(13)

a.  ORGANIZATIONAL CATEGORY

Budgeted 

(12)

Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost

Actual Cost 

Work 

Performed

Variance

BUSINESS OPERATIONS

EMERGENCY SERVICES & TRAINING

ENERGY & ENVIRONMENTAL SERVICES

HUMAN RESOURCES

b.  COST OF MONEY

c.   GENERAL AND ADMINISTRATIVE

d.  UNDISTRIBUTED BUDGET

b. To (2012/07/22)

5.  PERFORMANCE DATA

Item

Current Period  At Completion

Budgeted Cost

Variance 

(14)

b. Number

RL14728

b. Phase

Operations

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 5-1, cont. Format 2, DD Form 2734/2, Organization Categories. 

 

  

Work 

Scheduled 

(2)

Work 

Performed 

(3)

Schedule 

(5)

Cost 

(6)

Work 

Scheduled 

(7)

Work 

Performed 

(8)

Schedule 

(10)

Cost 

(11)

6,118 6,118 (733) (0) 6,850 186,992 186,992 (24,893) (0) 211,885 676,111 434,867 241,244

147 147 1,757 0 (1,611) 4,875 4,875 61,596 0 (56,721) 17,864 78,616 (60,752)

(0) (0) 1,131 0 (1,131) 0 0 37,060 0 (37,060) 0 39,266 (39,266)

127 127 553 (0) (426) 4,495 4,495 33,991 (0) (29,496) 15,238 46,085 (30,847)

56 56 1,327 0 (1,271) 2,262 2,262 50,131 0 (47,870) 7,776 58,143 (50,367)

0 0 45 0 (45) 0 0 1,624 0 (1,624) 0 1,760 (1,760)

214 214 345 0 (131) 8,010 8,010 13,623 (0) (5,613) 28,153 34,193 (6,040)

18 18 90 0 (72) 841 841 2,598 (0) (1,757) 2,555 4,631 (2,077)

30 30 232 0 (202) 886 886 9,801 0 (8,914) 3,387 12,838 (9,451)

(66) (66) 4,146 0 (4,211) (116) (116) 225,205 (0) (225,321) (823) 235,312 (236,135)

9,657 9,657 0

6,644 6,644 8,893 0 (2,250) 208,243 208,243 410,736 (0) (202,493) 759,917 955,367 (195,450)

1,028 1,028 0

22,558 22,620 24,933 62 (2,313) 877,435 877,379 1,180,319 (56) (302,940) 3,002,996 3,317,733 (314,736)

CONTRACT PERFORMANCE REPORT

FORMAT 2 - ORGANIZATIONAL CATEGORIES  

1. Contractor 2. Contract 3. Program 4. Report Period
a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2012/06/25)

b. Location (Address and Zip 

Code)

Richland, WA 99352 

b. Number b. Phase b. To (2012/07/22)

c. TYPE

CPAF

d.  Share Ratio c.  EVMS ACCEPTANCE

NO  X     YES      

5.  PERFORMANCE DATA

Item

Current Period Cumulative to Date At Completion

Budgeted Cost Actual Cost 

Work 

Performed 

(4)

Variance Budgeted Cost

Actual Cost 

Work 

Performed

Variance

Budgeted 

(12)

Estimated 

(13)

Variance 

(14)

PROJECT PLANNING & INTEGRATION

SAFETY, HEALTH & QUALITY

f.  MANAGEMENT RESERVE

g.  TOTAL

SITE INFRASTRUCTURE & LOGISTICS

b2.  COST OF MONEY

c2.   GENERAL AND ADMINISTRATIVE

d2.  UNDISTRIBUTED BUDGET

e2.  SUBTOTAL (Non - Performance Measurement Baseline)

a2.  ORGANIZATIONAL CATEGORY

BUSINESS OPERATIONS

INFORMATION MANAGEMENT

PORTFOLIO MANAGEMENT

PRESIDENT'S OFFICE

EMERGENCY SERVICES & TRAINING

ENERGY & ENVIRONMENTAL SERVICES

HUMAN RESOURCES

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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6.0 FORMAT 3, DD FORM 2734/3, BASELINE 

Table 6-1. Format 3, DD Form 2734/3, Baseline. 

  

b. NEGOTIATED 

CONTRACT 

CHANGES 

 

            $147,691

Aug-12    

(4)

Sep-12    

(5)

Oct-12    

(6)

Nov-12    

(7)

Dec-12    

(8)

Jan-13    

(9)

Remaining 

FY 13

(11)

FY 14

(12)

FY 15

(13)

FY 16

(14)

FY 17

(15)

FY 18-19

(16)

UNDISTRIBUTED 

BUDGET

(17)

TOTAL BUDGET

(18)

a.  PERFORMANCE 

MEASUREMENT 

BASELINE  

(Beginning of 

Period) 653,278 6 17,621 18,567 18,068 23,889 19,436 212,250 222,632 230,480 212,092 212,859 361,326 13,197 2,215,702

b.  BASELINE 

CHANGES 

AUTHORIZED 

DURING REPORT 

PERIOD
(26,350)

a.  PERFORMANCE 

MEASUREMENT 

BASELINE  (End of 

Period)

669,193 17,808 18,770 18,074 23,889 19,436 23,435 188,879 222,632 230,480 212,092 212,859 361,326 23,179 2,242,052

a. Name

Mission Support Contract

b. Phase

Operations

c.  EVMS ACCEPTANCE

No    X        Yes  

j.  PLANNED COMPLETION  DATE

              

                    2019/05/25

h.  CONTRACT START DATE

                 2009/05/24

ITEM

(1)

i.  CONTRACT DEFINITIZATION DATE

                 

                          2009/05/24

6.  PERFORMANCE DATA

BCWS 

CUMULATIVE 

TO DATE

(2)

BCWS FOR 

REPORT PERIOD

(3)

BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)

Six Month Forecast By Month

b. Location (Address and Zip Code)

Richland, WA 99352 

a. ORIGINAL NEGOTIATED COST 

                

                                

                  

                          $2,854,966

5.  CONTRACT DATA

c.  CURRENT 

NEGOTIATED COST 

(a+b)

          $3,002,657

g.  DIFFERENCE (E - F) 

 

            

                                  

                                     $0

f.  TOTAL ALLOCATED BUDGET

                      $3,002,996     

CONTRACT PERFORMANCE REPORT

FORMAT 3  - BASELINE

a. Name

Mission Support Alliance

a. Name

Mission Support Contract

b. Number

RL14728

l. ESTIMATED COMPLETION DATE

                                  2019/05/25

a. From (2012/06/25)

b. To (2012/07/22)

k.  CONTRACT COMPLETION 

DATE

     

d.  Share Ratioc. TYPE

CPAF

e. CONTRACT BUDGET BASE 

(C+D)

                     $3,002,996

d. ESTIMATED COST OF 

UNATHORIZED UNPRICED WORK

                                      $339

4. Report Period2. Contract1. Contractor 3. Program

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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Table 6-1, cont. Format 3, DD Form 2734/3, Baseline. 

  

Aug-12    

(4)

Sep-12    

(5)

Oct-12    

(6)

Nov-12    

(7)

Dec-12    

(8)

Jan-13    

(9)

Remaining 

FY 13

(11)

FY 14

(12)

FY 15

(13)

FY 16

(14)

FY 17

(15)

FY 18-19

(16)

UNDISTRIBUTED 

BUDGET

(17)

TOTAL BUDGET

(18)

a2.  NON - 

PERFORMANCE 

MEASUREMENT 

BASELINE  

(Beginning of 

Period) 201,599 6,644 6,804 7,878 4,859 6,173 5,540 59,526 78,699 78,806 81,483 79,742 132,508 4,998 755,258

b2.  BASELINE 

CHANGES 

AUTHORIZED 

DURING REPORT 

PERIOD 4,659

a2.  NON - 

PERFORMANCE 

MEASUREMENT 

BASELINE  (End of 

Period) 208,243 6,804 7,878 4,859 6,173 5,540 6,300 53,227 78,699 78,806 81,483 79,742 132,508 9,657 759,918

7.  MANAGEMENT 

RESERVE 1,028

8  TOTAL 877,435 24,611 26,647 22,933 30,062 24,976 29,735 242,106 301,331 309,286 293,575 292,601 493,832 32,836 3,002,996

3. Program1. Contractor 2. Contract 4. Report Period

a. Name

Mission Support Alliance

a. Name

Mission Support Contract
a. From (2012/06/25)

b. Location (Address and Zip Code)

Richland, WA 99352 

b. Number

RL14728
b. To (2012/07/22)

c. TYPE

CPAF

d.  Share Ratio

a. Name

Mission Support Contract

b. Phase

Operations

c.  EVMS ACCEPTANCE

No    X        Yes  

6.  PERFORMANCE DATA

ITEM

BCWS 

CUMULATIVE 

TO DATE

(2)

BCWS FOR 

REPORT PERIOD

(3)

BUDGETED COST FOR WORK SCHEDULED (BCWS) (Non-Cumulative)

Six Month Forecast By Month

DOLLARS IN  Thousands 
FORM APPROVED
OMB No. 0704-0188
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7.0 FORMAT 4, DD FORM 2734/4, STAFFING 

Table 7-1. Format 4, DD Form 2734/4 Staffing. 

 

 

 

 

 

 

  

Aug-12   

(4)

Sep-12   

(5)

Oct-12   

(6)

Nov-12   

(7)

Dec-12   

(8)

Dec-12   

(9)

Remaining 

FY 13

(11)

FY 14

(12)

FY 15

(13)

FY 16

(14)

FY 17

(15)

 

FY 18-19

(16)

BUSINESS OPERATIONS 32.9 29.4 33.0 33.5 33.5 33.5 33.5 33.5 24.3 24.2 24.1 24.1 24.0 24.0

EMERGENCY SERVICES & TRAINING 516.5 538.3 526.5 530.5 530.5 530.5 530.5 530.5 490.1 489.3 480.7 471.0 471.0 470.4

ENERGY & ENVIRONMENTAL SERVICES 100.6 112.4 101.5 101.3 101.3 101.3 101.3 101.3 60.2 59.5 58.0 55.0 55.0 55.0

HUMAN RESOURCES 24.0 24.3 24.1 24.5 24.5 24.5 24.5 24.5 19.6 20.4 19.5 19.5 19.5 19.5

INFORMATION MANAGEMENT 35.8 35.5 33.0 30.9 30.9 30.9 30.9 30.9 39.7 39.2 39.1 38.9 38.7 38.5

PORTFOLIO MANAGEMENT 22.4 22.5 20.8 18.1 18.1 18.1 18.1 18.1 34.2 34.2 34.4 33.9 33.6 34.4

PRESIDENT'S OFFICE 6.8 7.3 7.0 7.0 7.0 7.0 7.0 7.0 5.1 5.1 5.1 5.1 5.1 5.1

PROJECT PLANNING & INTEGRATION 29.0 27.3 32.6 30.5 30.5 30.5 30.5 30.5 29.8 29.5 29.5 29.5 29.5 29.5

SAFETY, HEALTH & QUALITY 73.7 74.4 79.2 75.1 75.1 75.1 75.1 75.1 52.2 51.6 51.6 51.5 51.5 51.5

SITE INFRASTRUCTURE & LOGISTICS 184.5 187.3 176.0 178.5 178.5 178.5 178.5 178.5 202.7 202.5 202.6 202.5 196.8 196.4

Subtotal - Direct (Performance Measurement Baseline) 1,026.1 1,058.6 1,033.7 1,029.9 1,029.9 1,029.9 1,029.9 1,029.9 957.9 955.5 944.6 930.9 924.6 924.2
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Table 7-1, cont. Format 4, DD Form 2734/4 Staffing. 

 
 

 

 

 

 

 

 

 

Aug-12   

(4)

Sep-12   

(5)

Oct-12   

(6)

Nov-12   

(7)

Dec-12   

(8)

Jan-13   

(9)

Remaining 

FY 13

(11)

FY 14

(12)

FY 15

(13)

FY 16

(14)

FY 17

(15)

 

FY 18-19

(16)

BUSINESS OPERATIONS
48.1 50.4 47.8 47.5 47.5 47.5 47.5 47.5 192.2 190.7 188.9 188.6 188.2 184.5

EMERGENCY SERVICES & TRAINING
80.4 80.7 84.3 84.6 84.6 84.6 84.6 84.6 60.0 61.0 56.3 57.3 48.6 42.0

ENERGY & ENVIRONMENTAL SERVICES
68.9 63.7 75.2 75.2 75.2 75.2 75.2 75.2 0.0 0.0 0.0 0.0 0.0 0.0

HUMAN RESOURCES
17.8 17.4 15.8 17.4 17.4 17.4 17.4 17.4 8.6 8.5 8.4 8.3 8.2 8.1

INFORMATION MANAGEMENT
16.9 17.4 17.5 17.5 17.5 17.5 17.5 17.5 14.1 14.1 14.1 14.1 14.1 14.1

PORTFOLIO MANAGEMENT
2.9 3.4 2.9 2.9 2.9 2.9 2.9 2.9

PRESIDENT'S OFFICE
20.5 19.4 19.7 19.7 19.7 19.7 19.7 19.7 16.5 16.5 16.5 16.5 16.5 16.5

PROJECT PLANNING & INTEGRATION
2.9 2.8 3.0 3.0 3.0 3.0 3.0 3.0 1.2 1.2 1.2 1.2 1.2 1.2

SAFETY, HEALTH & QUALITY
15.3 15.2 14.6 15.2 15.2 15.2 15.2 15.2 1.1 1.1 1.1 1.1 1.1 1.1

SITE INFRASTRUCTURE & LOGISTICS 348.4 371.3 347.6 350.9 350.9 350.9 350.9 350.9 133.2 131.9 131.6 131.6 131.6 130.7

Subtotal - Non Direct (Non- Performance Measurement 

Baseline) 622.1 641.7 628.3 633.8 633.8 633.8 633.8 633.8 426.9 424.9 418.1 418.6 409.5 398.2

6. Total 1,648.2 1,700.3 1,662.0 1,663.7 1,663.7 1,663.7 1,663.7 1,663.7 1,384.7 1,380.4 1,362.6 1,349.5 1,334.1 1,322.5

5. Performance Data 

Organizational 
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(1)
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Current
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(2)

Actual 
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Period

(cumulative)

(3)

Forecast (Non-Cumulative)

Six Month Forecast By Month Enter Specified Periods
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Mission Support Alliance
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Mission Support Contract
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RL14728

b. Phase

Operations

b. To (2012/07/22)

c. Type

CPAF

d. Share Ratio c. EVMS Acceptance

NO  X                 YES                      

Contract Performance Report
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8.0 FORMAT 5, DD FORM 2734/5, EXPLANATIONS AND PROBLEM ANALYSIS 

Table 8-1. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

 

4. Report Period3. Program2. Contract1. Contractor

Contract Performance Report

Format 5

a. From (2012/06/25)
a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract

b. Number

RL14728

b. Phase

Operations

c. Type

CPAF

d. Share Ratio c. EVMS Acceptance

NO X         YES   

b. Location (Address and 

Zip Code)

Richland, WA 99352 

b. To (2012/07/22)

5. Evaluation

Explanation of Variance / Description of Problem:

Cumulative Cost Variance: 

In early 2009, the Hanford Site received funding associated with the American Recovery and Reinvestment Act
of 2009 (ARRA).  The predecessor contractor staffed up to meet the growing demand associated with the 
increased funding provided to other Hanford contractors.  In July 2009, the MSA was directed to continue with 
the support to other Hanford contractor’s ARRA work scope under site Basic Services and Usage -Based Services.

MSA’s proposed technical and management approach centered on right-sizing and re-shaping the MSA 
workforce, providing the staffing plan needed to perform the proposed scope of work.  This staffing plan 
identified the skill categories and personnel numbers required to accomplish each scope of work element.  In 
addition, this staffing plan resulted in a lower composite labor rate than existed at the time of Final Proposal 
Revision (FPR) submittal.  After contract award, in the Baseline Update Guidance received July 2009, MSA was 
directed not to implement workforce restructuring through FY 2011.  This direction, not only increased the size 
of the MSA workforce from that included in the FPR, but also resulted in an increase in the composite labor rate 
at the start of operations.

After the original submittal of the FPR, it was determined that MSA had incorrectly factored into the rates, cost 
for the Hanford Site Savings Plan (HSPP) and the Hanford Employee Welfare Trust (HEWT).  This was disclosed 
to the MSA in the Source Selection Evaluations Board’s (SEB) Debrief of the Mission Support Contract (MSC) in 
May 2009.  MSA is currently processing proposals to account for this cost impact.  During FY 2012 MSA received 
contract modifications associated with pension cost and labor adder adjustments which will increase the 
contract value when implemented; currently the budget resides in undistributed budget. 

During October of 2011, MSA completed re-aligning the baseline to the negotiated contract, and using the 
approved change control process, implemented the re-aligned baseline data for the start of FY 2012.  DOE-RL 
provided approval of the baseline data to report progress against, but also provided an approved and funded 
priority list of items for MSA work scope.  The contract-to-date variance is due to the RL-approved funding and 
priority list scope being divergent from the baseline.

Current Period / Cumulative Schedule Variance: 

The cumulative unfavorable schedule variance is driven by PBS RL-41, B Reactor.  The variance is due to delays 
in preliminary facility designs on the roof at the B Reactor.  B Reactor management expects to recover schedule 
by late summer 2012.  The variance is partially offset by construction activities on the L-691, Sewer Lagoon 
Biosolids Handling Facility that are tracking ahead of schedule.

Impact:

Current Period / Cumulative Cost Variance: 
The spending forecast (Estimate at Completion [EAC]) will highlight the divergent data; there is no impact to the 
funded priority work scope for FY 2012 that was approved by DOE-RL.
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Table 8-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

  

5. Evaluation

b. Location (Address and 

Zip Code)

Richland, WA 99352 

b. Number

RL14728

b. Phase

Operations b. To (2012/07/22)
c. Type

CPAF

d. Share Ratio c. EVMS Acceptance

NO X         YES   

1. Contractor 2. Contract 3. Program 4. Report Period
a. Name

Mission Support Alliance

a. Name

Mission Support Contract

a. Name

Mission Support Contract
a. From (2012/06/25)

Current Period / Cumulative Schedule Variance: 
There is no cumulative schedule variance impacts on the program.  B Reactor management is working  to 
recover schedule, and expects to do so by late summer 2012.

Corrective Action:

Current Period / Cumulative Cost Variance:  
MSA will be preparing and submitting a contract change proposal to align the contract baseline with the RL 
approved scope and associated funding.  Until then, the divergent data will continue.

Current Period / Cumulative Schedule Variance:
B Reactor management expects to recover schedule in late summer 2012.

Changes in Negotiated Contract Changes: The Negotiated Contract Cost was revised from $2,988.0M to 
$3002.6M, a $14.6M increase, this reporting period.  The change to the Negotiated Contract Cost is due to the 
implementation of baseline change request  VMSA-12-032, "Mod #199,  Definitization of the FY 2012 Labor 
Adders - Place in Undistributed Budget" for ($14.6M).  The Negotiated Contract Cost does not include contract 
modification #201, "Definitizes the MSA Proposal for Fiscal Year 2012 Proposal Request for Services,"  received 
June 20, 2012, for $1.6M , and contract modification #202, which directs MSA to prepare a Continuity of 
Operations (COOP) Plan and begin Phase 2 of PIV - Logical and Physical Access, received June 29, 2012, for 
$0.4M.   However, $0.065M of the $0.4M related to Mod #202, COOP, is included in the Estimated Cost of 
Authorized / Unpriced Work.  Incorporation of of Mod #201,  Mod #202, Phase 2 of PIC - Logical and Physical 
Access, and transfer of the COOP from Estimated Cost of Authorized /Unpriced Work  to Negotiated Contract 
Changes will occur in the next reporting period. 

Changes in Estimated Cost of Authorized / Unpriced Work:  The Estimated Cost of Authorized / Unpriced Work 
was revised from $.0M to $.3M, a $.3M increase, this reporting period.  The change to the Negotiated Contract 
Cost is due to the implementation of baseline change requests VSWS-12-021, "Authorized/Unpriced Work -
Mod 200 - FY 2012 RCRA," for $0.2M; VSWS-12-023, "Authorized/Unpriced Work - Mod 200 and 203 - FY2012 
Underground Injection Control Wells," for $.1M; and  VSWS-12-025, "Mod 202 - Incorporate Continuity of 
Operations Program COOP) Plan - Authorized Unpriced Work," for less than $0.1M."  Contract Mod #202, 
"Incorporate Continuity of Operations Program COOP) Plan," will be transferred to Negotiated Contract 
Changes in the next reporting period.

Changes in Estimated Price:  The Estimated Price is based on the Most Likely Management EAC  (MEAC) of 
$3,317.7M, and  fee of $209.0M .   The Most Likely MEAC reflects recognition of significant additional work 
scope in FY 2009  through FY 2011 related to ARRA-support activities to site contractors, and other DOE 
authorized activities beyond the original contract assumptions.  
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Table 8-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

  

b. Location (Address and 

Zip Code)

b. Number b. Phase
b. To (2012/07/22)

c. Type d. Share Ratio c. EVMS Acceptance

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name a. Name a. Name a. From (2012/06/25)

Differences between EAC's [Format 1, Column (13) (e):   In early 2009, the Hanford Site received funding 
associated with the American Recovery and Reinvestment Act of 2009 (ARRA).  The predecessor contractor 
staffed up to meet the growing demand associated with the increased funding provided to other Hanford 
contractors.  In July 2009, the MSA was directed to continue with the support to other Hanford contractor’s 
ARRA work scope under Site Basic Services and Usage-Based Services.  

MSA’s proposed technical and management approach centered on right-sizing and re-shaping the MSA 
workforce, providing the staffing plan needed to perform the proposed scope of work.  This staffing plan 
identified the skill categories and personnel numbers required to accomplish each scope of work element.  In 
addition, this staffing plan resulted in a lower composite labor rate than existed at the time of Final Proposal 
Revision (FPR) submittal.  After contract award, in the Baseline Update Guidance received July 2009, MSA was 
directed not to implement workforce restructuring through FY 2011.  This direction, not only increased the size 
of the MSA workforce from that included in the FPR, but also resulted in an increase in the composite labor rate 
at the start of operations.    After the original submittal of the FPR, it was determined that the MSA had 
incorrectly factored into the rate costs for the Hanford Site Savings Plan (HSPP) and the Hanford Employee 
Welfare Trust (HEWT).  This was disclosed to the MSA in the Source Selection Evaluations Board’s (SEB) Debrief 
of the Mission Support Contract (MSC) in May 2009.  MSA is currently processing proposals to account for this 
cost impact.  MSA received a contract modification on February 1, 2012, which was implemented in baseline 
change request  VMSA-12-019, "Mod #179,  Definitization of the FY 2012 Pension Costs" for $15.7 M ,
associated with  the FY 2012 pension cost adjustments.  In addition, MSA received a contract modification on 
June 11, 2012, which was implemented in baseline change request VMSA-12-032, "Mod 199 - Definitization of 
the FY2012 Labor Adders - Place in Undistributed Budget,"  for $14.6M associated with the FY 2012 labor adder 
cost adjustments.  During October of 2011, MSA completed re-aligning the baseline to the negotiated contract, 
and using the approved change control process, implemented the re -aligned baseline data for the start of FY 
2012.  DOE-RL provided approval of the baseline data to report progress against, but also provided an approved 
and funded priority list of items for MSA work scope.  The  variance is due to the RL- approved funding and 
priority list scope being divergent from the baseline.

Changes in Undistributed Budget:  The Undistributed Budget was revised from $18.2M  to $32.8M, a increase 
of $14.6M, this reporting period.  $15.6M of the $32.8M Undistributed Budget is associated with the previous 
implementation of baseline change request VMSA-12-019, "Mod #179,  Definitization of the FY 2012 Pension 
Costs."  $2.5M is associated with implementation of baseline change request VSWS-12-020,  "Transfer FY 2012 
Business Operations budget to Undistributed Budget due to Accounting Practice Change."  The remaining 
$14.6M is associated with the implementation of baseline change request VMSA-12-032,  "Mod 199 -
Definitization of the FY 2012 Labor Adders - Place in Undistributed Budget."  The Undistributed Budget is 
planned to be detailed in August 2012.

Changes in Management Reserve:  The Management Reserve was revised  from $1.081M to $1.028M, a 
decrease of $.053M, this reporting period.  The change was due to the implementation of baseline change 
request VRL40RP-12-019, "Move RL40 Management Reserve to L-718, EU Transformer Shop for Realized Risk."  

Differences in the Performance Measurement Baseline:  The Performance Measurement Baseline was revised 
from $2,231.7M to $2,242.1M, a $10.4M increase this reporting period.  The change to the Performance 
Measurement Baseline is due to the implementation of baseline change requests VMSA -12-032, "Mod #199,  
Definitization of the FY 2012 Labor Adders - Place in Undistributed Budget" for $10.0M;  VSWS-12-021, 
"Authorized/Unpriced Work - Mod 200 - FY 2012 RCRA," for $0.2M; VSWS-12-023, "Authorized/Unpriced Work -
Mod 200 and 203 - FY2012 Underground Injection Control Wells," for $.1M; and  VSWS-12-025, "Mod 202 -
Incorporate Continuity of Operations Program COOP) Plan - Authorized Unpriced Work" for less than $0.1M."
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Table 8-1, cont. Format 5, DD Form 2734/5, Explanations and Problem Analysis. 

 

 

b. Location (Address and 

Zip Code)

b. Number b. Phase
b. To (2012/07/22)

c. Type d. Share Ratio c. EVMS Acceptance

1. Contractor 2. Contract 3. Program 4. Report Period

a. Name a. Name a. Name a. From (2012/06/25)

Differences in the Non - Performance Measurement Baseline:   The Non-Performance Measurement Baseline
was revised from $755.3M to $760M, a $4.7M increase this reporting period.  The change to the Performance 
Measurement Baseline is due to the implementation of baseline change requests  VMSA-12-032, "Mod #199,  
Definitization of the FY 2012 Labor Adders - Place in Undistributed Budget," for $4.7M.

Best/Worst/Most Likely Management Estimate at Completion (MEAC): 
The Best Case Management Estimate at Completion assumes the completion of approved workscope at the 
current contract budget baseline value.  The Most Likely  Management Estimate at Completion reflects 
recognition of significant additional work scope in FY 2009, FY 2010, and FY 2011 related to ARRA-support 
activities to site contractors, and other DOE-authorized activities beyond the original contract assumptions.   
Contract proposals are in process to modify contract value to incorporate authorized scope changes. Worst case 
scenario assumes a 5% increase to the Most Likely case scenario.
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9.0 USAGE-BASED SERVICES / DIRECT LABOR ADDER SUMMARY  

The Direct Labor Adder (motor carrier, facilities and janitorial) collects the cost of centralized management, support 

from other, craft indirect time, and non-labor cost like Facilities Maintenance.  These costs are distributed via a rate on 

direct labor.  Usage-Based-Services are services liquidated to customers (internal and external).  The Usage-Based 

Service cost is associated with a service and distributed on a unit rate to the customer based upon requests (“pay by 

the drink”). 

Table 9-1. Usage-Based Services / Direct Labor Adder Summary (dollars in thousands). 

 

Fiscal Year To Date Yearend 

Account Description BCWS ACWP CV Liquidation 
Liquidation 

(Over)/Under 
BAC 

Forecasted 

Cost 

Forecasted 

Liquidation 

Forecasted 

Liquidation 

(Over/Under) 

Direct Labor Adder  

Motor Carrier DLA 

(3001.04.06.02.01) 1,219  4,461  (3,242) (4,770) (309) 1,500  5,480  (5,862) (382) 

Facility Services DLA 

(3001.04.05.02.01) 4,467  5,675  (1,208) (6,539) (864) 5,502  6,823  (7,755) (933) 

Janitorial Services DLA 

(3001.04.05.03) 741  531  210  (550) (20) 913  660  (680) (20) 

Total DLA 6,427  10,667  (4,240) (11,859) (1,192) 7,915  12,968  (14,337) (1,368) 

ACWP = Actual Cost of Work Performed. 

BAC   = Budget at Completion. 

BCWS = Budgeted Cost of Work Scheduled. 

CV  = Cost Variance. 

DLA       = Direct Labor Adder. 

UBS  = Usage-Based Services. 
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Table 9-1, cont. Usage-Based Services / Direct Labor Adder Summary (dollars in thousands). 

 

Fiscal Year To Date Yearend 

Account Description BCWS ACWP CV Liquidation 
Liquidation 

(Over)/Under 
BAC 

Forecasted 

Cost 

Forecasted 

Liquidation 

Forecasted 

Liquidation 

(Over/Under) 

Usage Based Service 

Training (3001.04.02) 9,241  9,237  4  (9,841) (604) 11,379  11,552  (11,698) (146) 

Reproduction (3001.03.06) 730  844  (114) (657) 187  899  1,010  (809) 200  

WSCF (3004.02.05.04) 8,442  7,439  1,003  (7,126) 313  10,373  9,259  (9,328) (69) 

HRIP (3001.02.04.02) 0  1,610  (1,610) (1,392) 218  0  2,589  (2,102) 487  

Job Control system 

(3001.04.13.01) 0  461  (461) (455) 5  0  585  (586) (1) 

Courier Services 151  170  (19) (166) 5  186  204  (204) 0  

Occupancy (3001.04.14.06) 5,310  5,275  35  (5,216) 60  6,530  6,375  (6,375) 1  

Crane & Rigging 

(3001.04.08.02) 6,458  8,371  (1,914) (8,788) (416) 7,961  10,477  (10,913) (436) 

Fleet (3001.04.07.02) 5,784  12,643  (6,859) (11,657) 986  7,122  15,365  (14,127) 1,238  

Total UBS 36,114  46,050  (9,935) (45,296) 754  44,451  57,638  (57,063) 575  

Total DLA / UBS 42,541  56,716  (14,175) (57,155) (439) 52,366  70,606  (71,400) (794) 

ACWP = Actual Cost of Work Performed. 

BAC   = Budget at Completion. 

BCWS = Budgeted Cost of Work Scheduled. 

CV  = Cost Variance. 

DLA  = Direct Labor Adder. 

UBS  = Usage-Based Services. 

Cost Variance (-$14,175K) – The unfavorable cost variance is due to the volume of forecasted services from site 

contractors in excess of contract baseline assumptions. MSA will be preparing and submitting a contract change 

proposal to align the contract baseline with the RL-approved scope and associated funding. Until then, the 

divergent data will continue. 
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Liquidation Variance (-$439K) – The over liquidation is primarily caused by a higher productivity in the DLAs 

(and lower Direct Charging Indirect) offset by less demand for fleet maintenance services.
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10.0 RELIABILITY PROJECT STATUS  

Activity in July centered on continuing progress on current projects carried over from  

FY 2011 or started in early FY 2012.  (See table 10-1 below.)  Notable July project status includes: 

 Project L-311, 200W Raw Water Reservoir Refurbish:  Construction was completed on  

July 11, 2012, one week ahead of schedule; and all punch-list items have been completed. 

 Project L-774, Water Utilities Fill Station in 200 East:  The truck fill piping was successfully 

hydro-tested, and the electrical system was installed and National Electric Code (NEC) 

inspected. The truck fill construction acceptance testing is planned for Thursday,  

August 2, 2012, three weeks ahead of schedule.  Approval of the Construction 

Completion Document and turning over operations to Water & Sewer Utilities will 

follow in early August. 

 Project L-778, Plateau Raw Water Improvements: The 90 percent definitive design review 

was completed on July 30, 2012. After design review, comments, and final updates, final 

design is expected to be completed on August 17, 2012. 

 Project L-691, Sewer Lagoon:  Final construction acceptance test phase was performed the 

week of July 16, 2012.   The Construction Completion Document and Work Acceptance 

were signed off on July 23, 2012, on schedule.  Work continues on the turnover and 

commissioning activities with MSA Operations.     

 Project L-718, Electrical Utilities Transformer Shop:  The definitive design was completed 

July 18, 2012, meeting a major milestone for the project one month early.  Confirmation 

and additional sampling in the new area of excavation were completed July 29, 2012, 

and sample results are expected mid-August.  Bid Package and Statement of Work 

preparations for the construction work are now in progress.   

 Facility Master Plan: The project has been interfacing with other Hanford Contractors 

regarding a second round of information exchange for finalizing the analysis.  Currently 

the project is in the process of drafting the Facilities Master Plan. 

 100 Area Interference Analysis Study:  The QMAP application was presented to RL as an 

electronic deliverable. The application was well received and additional presentations 

requested for Senior Management. A query for potential interferences for the “On-

going”, “< 1 year” and “1-5 year” remediation time frames was run and 40 potential 

interferences were identified. MSA has met with WCH and CHPRC, and determined 

that only 10 interferences require MSA involvement and five of those involve 

coordination with the utility/infrastructure owner. Five interferences require utility 

relocations; however, two utility relocations resolved the five interferences. 

 300/400 Area Study:  The assessment of 300 and 400 Area D&D projections was 

completed, and long-term buildings were identified. The assessment of the 300/400 Area 

meter reading and long-term electrical needs were completed. The evaluation of the 

300/400 Area transmission lines and substations was initiated. 
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 200 Area Master Electrical Study:  Final HNF-52652, 13.8kv 200 East Area Upgrade 

Engineering Report and Final Conceptual Design, drawings were delivered, completing the 

August 1, 2012, milestone ahead of schedule. Work is continuing on HNF-51606, 200 

Area Master Study Combined Report. 

 Project S-234, Patrol Training Academy (PTA) Firing Range Realignment: All construction 

activities associated with the S-234 project are complete. The PTA has accepted the new 

target system as being fully functional and has signed off the Construction Completion 

Document.  This satisfies a July 31, 2012, performance incentive for construction 

completion and turnover.     

 Project L-779, Electrical Data Loggers Pilot Project:  The new data logger installations at 

2704HV and 181B facilities were ahead of schedule. All nine Data Logger installations 

are now complete. Ongoing testing and data collection are being performed.  

 T-228, HAMMER Field Exercise Facility:  Installation of modular wall storage areas is 

complete. Electrical, HVAC, fire sprinkler, and plumbing trim out was begun. 

Installation of cabinets and bathroom fixtures is complete. Installation of interior lights 

has been initiated. Construction is progressing ahead of schedule. The move-in date is 

scheduled for August 27, 2012, three weeks ahead of schedule. 

 100 B/C Area Transmission Line Relocation: Construction installation and demolition are 

complete.  Material disposal to Environmental Restoration Disposal Facility (ERDF) is 

scheduled for the week of August 6, 2012. 

 

For further information concerning accomplishments and issues related to the Reliability 

Projects, refer to the Project Planning and Integration Service Area section of this report. 
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Table 10-1. FY11 / FY12 Reliability Projects Summary. 

 

  

Work Scope Description (RL-40 Projects) BCWS BCWP ACWP SV CV BAC EAC VAC
% 

Complete

PI or 

Complete 

Date

Forecast 

Date

Schedule at 

Complete
VAC Cost

L-311, 200W Raw Water Reservoir Refurbish 852.6 847.6 810.0 (5.0) 37.6 891.5 862.4 29.1 95.1% 7/17/12 7/16/12 OK - G OK - G

L-774, Water Utilities Fill Station in 200E 162.9 150.1 206.6 (12.8) (56.5) 162.9 260.2 (97.3) 92.1% 8/23/12 8/22/12 OK - G Over Spent R

L-778, Plateau Raw Water Improvements 174.0 169.0 144.5 (5.0) 24.5 191.3 187.8 3.5 88.3% 8/30/12 8/2/12 OK - G OK - G

L-691, Construct Sewer Lagoon in 200 West 3,126.2 3,231.8 3,571.7 105.6 (339.9) 3,338.3 3,697.4 (359.1) 96.8% 7/23/12 7/19/12 OK - G Over Spent R

L-718, EU Transformer Shop 211.0 210.6 157.5 (0.4) 53.1 790.6 789.8 0.8 26.6% 8/15/12 7/18/12 OK - G OK - G

L-766 Interior 200E Road Repair 834.7 834.4 849.0 (0.3) (14.6) 834.7 849.0 (14.3) 100.0% 7/12/12 5/11/12 OK - G OK - G

HSEAS Study 50.0 50.0 34.3 0.0 15.7 50.0 34.3 15.7 100.0% 6/19/12 6/19/12 OK - G OK - G

IM Facility Consolidation Plan 79.0 79.4 53.9 0.4 25.5 118.6 108.8 9.8 66.9% 9/28/12 9/28/12 OK - G OK - G

Facility Master Plan 77.9 61.1 46.1 (16.8) 15.0 126.5 84.6 41.9 48.3% 9/28/12 9/28/12 OK - G OK - G

100 Area Interference Analysis Study 104.5 102.7 62.4 (1.8) 40.3 109.1 78.8 30.3 94.1% 8/16/12 8/16/12 OK - G OK - G

300/400 Area Study 201.2 198.9 42.1 (2.3) 156.8 320.0 251.0 69.0 62.2% 9/29/12 9/28/12 OK - G OK - G

200 Area Master Electrical Study 400.7 400.6 299.9 (0.1) 100.7 414.1 369.5 44.6 96.7% 9/27/12 9/27/12 OK - G OK - G

Work Scope Description (RL-20 Projects)

S-234, PTA Firing Range Realignment 636.8 659.9 626.6 23.1 33.3 695.0 650.8 44.2 94.9% 7/31/12 7/23/12 OK - G OK - G

3790 Bldg Relocation Alternatives Study 27.1 38.3 31.1 11.2 7.2 38.3 31.1 7.2 100.0% 8/30/12 7/16/12 OK - G OK - G

Work Scope Description (SWS Projects)

L-779, Electrical Data Loggers 125.7 149.7 85.4 24.0 64.3 174.6 118.5 56.1 85.7% 10/18/12 10/5/12 OK - G OK - G

Work Scope Description (RFS/WFO Projects)

T-228, HAMMER Field Exercise Facility 2,330.4 2,158.4 2,376.8 (172.0) (218.4) 2,900.0 2,792.5 107.5 74.4% 9/10/12 8/15/12 OK - G OK - G

100 B/C Area Transmission Line Relocation 967.2 905.5 1,039.0 (61.7) (133.5) 967.2 1,297.5 (330.3) 93.6% 5/14/12 7/9/12 Behind R Over Spent R

Projects to be Completed ($000's)
Fiscal Year to Date - Performance FY 2012 - FY 2013

Cost Schedule

OK - G Underspent or 1-10% over OK - G On schedule

Over Spent Y 11-30% or 100K Over Spent Behind  Y Within 14 days

Over Spent R >30%  or 300K Over Spent Behind  R Greater than 14 days
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Significant Variance Explanations: 

RL40 -  

FYTD SV – The significant schedule variances are primarily due to the following projects: 

 Project L-691, Construct Sewer Lagoon in 200 West, is ahead of schedule ($105.6K) due to early installation activities 

related to the Biosolids Handling Facility, as well as kicking off as-built drawings ahead of schedule. 

FYTD CV – The significant cost variances are primarily due to the following projects: 

 Project L-774, Water Utilities Fill Station in 200E, is due to asbestos issues causing the need for re-design and additional 

support and construction costs (-$56.5K).  

 Project L-691, Construct Sewer Lagoon in 200 West, is due to permitting issues resulting in contractor claims and 

additional support costs (-$339.9K). 

 The overruns are partially offset by underruns in multiple studies: Hanford Site Emergency Alerting System (HSEAS), 

Information Management Facility Consolidation Plan, 100 Area Interference Study, 300/400 Area Study, and 200 Area 

Master Electrical Study totaling $354.0K. 
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Reliability Projects Schedule. 
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11.0 BASELINE CHANGE REQUEST LOG 

Eight Baseline Change Requests (BCRs) were processed in July. 

 

Four BCRs added Contract Modifications to the Baseline: 

 VMSA-12-032 – Mod 199 – Definitization of the FY 2012 Labor Adders – Place in 

Undistributed Budget 

 VSWS-12-021 – Authorized/Unpriced Work - Mod 200 - FY 2012 RCRA  

 VSWS-12-023 – Authorized/Unpriced Work – Mod 200 and 203 – FY 2012 

Underground Injection Control Wells 

 VSWS-12-025 –Mod 202 - Incorporate Continuity of Operations Program (COOP) 

Plan – Authorized Unpriced Work 

 

Three BCRs affecting Reliability Projects: 

 VMSA-12-029 – Move FY 2013 Budget to FY 2012 for Project L-366, 13.8kV Switch 

Replacement 

 VMSA-12-031 – Move FY 2013 Reliability Project Budget to FY 2012 for Project S -

236, Consolidated Dispatch Center Project 

 VRL40RP-12-019 – Move RL40 Management Reserve to Project L-718, EU 

Transformer Shop for Realized Risk 

 

One Administrative BCR: 

 VSWS-12-016 – Administrative BCR – Correction on EVMS Finding C103 
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Table 11-1. Consolidated Baseline Change Log (dollars in thousands). 

BCR  = Baseline Change Request. 

CPB  = Contract Period Budget. 

FY  = Fiscal Year. 

MSA = Mission Support Alliance, LLC. 

OCCB = Operational Change Control Board. 

PMB = Performance Measurement Baseline. 

RL = U.S. Department of Energy, Richland Operations Office

PBS / 

Other

Reporting 

Baseline

FY12 

Budget 

FY12 

Management 

Reserve Contract PMB

Contract 

PMB 

Mgmt 

Reserve

Contract 

Performance 

Budget (CPB)

Cum 

Contract 

Period

Post Contract 

Budget

Post 

Contract 

Mgmt 

Reserve

Total 

Lifecycle

Cum 

Lifecycle 

Budget

Prior PMB Total Jun 2012 210,820 1,214,920 1,214,920 1,214,920 1,016,757 2,231,677

VMSA-12-032 9,982 9,982 9,982 1,224,902 0 9,982 9,982

VSWS-12-021 162 162 162 1,225,064 0 162 10,144

VSWS-12-023 112 112 112 1,225,176 0 112 10,256

VSWS-12-025 65 65 65 1,225,241 0 65 10,321

VMSA-12-029 45 0 0 1,225,241 0 0 10,321

VMSA-12-031 48 0 0 0 0

VRL40RP-12-019 48 53 53 0 53

VSWS-12-016 0 0 0

Revised PMB Total Jul 2012 221,283 1,225,294 1,225,294 1,016,757 2,242,052

Prior Non-PMB Total Jun 2012 83,179 382,720 382,720 382,720 372,538 755,258 755,258

VMSA-12-032 4,659 4,659 4,659 0 4,659

Revised Non-PMB Total Jul 2012 87,838 387,379 387,379 372,538 759,917

Total Contract Performance Baseline Jul 2012 309,120 1,612,673 1,612,673 1,607,961 1,389,296 3,001,968

Management Reserve Jun 2012 1,081 1,081 1,081 1,081 0 1,081

VRL40RP-12-019 (53) (53) (53) (53) 0 (53)

Revised Management Reserve Jul 2012 1,028 1,028 1,028 1,028 0 1,028

Total Contract Budget Base 1,613,701 1,389,296 3,002,996

Prior Fee Total Jun 2012 21,254 103,396 103,396 103,396 105,562 208,958 208,958

VMSA-12-026 0 7,904 7,904 111,301 (7,904) 0

Revised Fee Total Jul 2012 21,254 111,301 111,301 97,658 208,959

Total Estimated Price Jul 2012 1,725,001 1,486,953 3,211,955

In July BCR VMSA-12-032 "Mod 199 - Definitization of the FY 2012 Labor Adders - Place in Undistributed Budget" was approved. This BCR captured the increased contract value and put it into undistributed 

budget (UB).  UB will be detailed in the budgeting system in August.

In May BCR VSWS-12-020 "Transfer FY 2012 Business Operations SWS Budget to Undistributed Budget Due to Accounting Practice Change" was approved. This BCR captured the decreased contract 

value and put it into undistributed budget (UB).  UB will be detailed in the budgeting system when the Contract Mod for the FY 12 Rate Adjustment (Absence Adder) is received.

Consolidated Baseline Change Log

$ in thousands

CONTRACT PERIOD BUDGET POST CONTRACT BUDGET

 In February BCR VMSA-12-019 "Mod 179 - Definitization of the FY 2012 Pension Costs - Place in Undistributed Budget" was approved.  This BCR captured the increased contract value and put it into 

undistributed budget (UB).  UB will be detailed in the budgeting system when the Contract Mod for the FY 12 Rate Adjustment (Absence Adder) is received.
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12.0 RISK MANAGEMENT 

July 2012 risk management efforts, aiding in completing the overall MSA risk 

determination, include the following:   

 A risk assessment for Chemical Exposure was completed, as part of the MSA 

Enterprise Hazards Program.  A total of ten hazard analyses have been 

performed by the MSA Risk Department.  The hazard program’s objectives are to 

document management practices, define acceptable risk levels, and monitor risk 

triggers to ensure that the Mission Support Contract work scopes—that 

inherently possess a high level of threat to life, health, property or 

environment—are managed at an acceptable risk level.    

 The monthly risk review with each department was conducted.  Reviews and 

updates were made to the Risk Profiles and Risk-Handling Plans. 

Risk Profiles include: top risks, an expected management reserve 

requirement, and a heat map, which displays the department risks in 

accordance to their risk scoring.  These risk profiles, or “scorecards,” will 

serve as a fundamental management tool in the monthly Financial 

Management Review meeting. 

Risk-Handling Plans (RHPs) are mandatory for risks with a priority score 

of a 4 or 5, and are tracked on the MSA Dashboard.  The RHPs were 

reviewed and updated as appropriate. 

 Items presented at the Risk Management Board Meeting included three new 

mission risks, one new business sensitive risk-handling plan, and five new 

project risks.  Closed risks were also presented in the briefing, and included three 

mission risks, one business sensitive risk, and twenty-three project risks. 

 

Management Reserve (MR) usage has been projected for FY 2012.  See Table 12-1.    
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Table 12-1. Management Reserve Usage July 2012. 

 
The projected overrun for Project L-691, Construct Sewer Lagoon in 200 West, is currently showing “worst case 

scenario.”  Claims are in negotiation, and it is expected that this Estimated at Completion (EAC) will come down 

once negotiations are finalized. 

Project Budget EAC Delta Notes

RL-0020 - Safeguards and Security

3001.08.05.11 - L-740, 3790 Roof/HVAC Replacement 262.0 262.0 0.0 Includes $27.5K FY13 carryover

        3001.08.05.14 - S-234, PTA Firing Range Realignment 695.0 650.8 44.2 Construction support costs less than anticipated

3001.08.05.15 - S-236, Consolidated Dispatch Center 47.9 69.9 (22.0) Increased need for project management in order to meet PI on the study.

3001.08.06.03 - 3790 Building Relocation Alternatives Study 38.3 31.1 7.2 Study completed ahead of schedule

RL-20 Subtotal 1,043.2 1,013.8 29.4

Prior year project impacts 0.0 (10.1) 10.1 Credit against prior year study

RL-20 Totals 1,043.2 1,003.7 39.5

RL-20 Management Reserve 157.1

RL-20 Projected Utilization of MR 0.0

RL-0040 - Nuc Fac D&D - Remainder Hanford

3001.08.01.05 - L-311, 200W Raw Water Reservoir Refurbish 891.5 862.4 29.1 Construction efficiencies during liner install

3001.08.01.10 - L-774, Water Utilities Fill Station in 200E. 162.9 260.2 (97.3) 110K additional funding approved for asbestos related issues. No budget has been added

3001.08.01.11 - L-778, Plateau Raw Water Improvements 191.3 187.8 3.5 This includes the design only for this project. Remainder of project to be baselined in August

3001.08.02.03 - L-691, Construct Sewer Lagoon in 200 West 3,338.3 3,697.5 (359.2) Contractor claims related to permitting issues

3001.08.03.03 - L-506, Upgrade RTU's & SLAN - CE 166.1 218.1 (52.0) Engineering drawing and as-built configuration updates exceed estimated closeout cost

3001.08.03.06 - L-718, EU Transformer Shop 790.6 789.8 0.8 BAC and EAC for this project reflects FY12 and FY13.  Carryover is $544.3K

3001.08.04.06 - L-766, Interior 200E Road Repair 834.7 849.0 (14.3) Unanticipated high labor costs during construction

3001.08.06.03 - Studies, Estimates & Planning 1,309.5 915.2 394.3

Does not include severance. Carryover is $23.5. Underruns are related to project 

management planning & efficiencies in the Renewable Energy Study, 100 Area Interference 

Study & 300/400 Area Electrical Study. A HEWT credit adds to this underrun ($31K). A BCR is 

in process to move budget for studies determined unecessary back into the out-years.

3001.08.07.01 - Reliability Project Spares Inventory Change 85.0 58.1 26.9 Reduced need for WSCF Spares in FY12

3001.08.08.10 - L-695, Telecom Facilities G4 & 339A HVAC Replace 20.0 21.5 (1.5)

3001.08.09.06 - Transportation System - CENRTC 50.0 47.5 2.5

3001.08.11 - Support of Infrastructure Interface to ORP 911.8 778.2 133.6
200 Area Master study utlizing less costly in-house resources rather than subcontractor. Fire 

Siting Study less costly than anticipated.

RL-40 Subtotal 8,751.7 8,685.3 66.4

Prior year project impacts 0.0 30.0 (30.0) Warranty issues, taxes on procurement, lagging closeout costs

RL-40 Totals 8,751.7 8,715.3 36.4

RL-40 Management Reserve 158.6

RL-40 Projected Utilization of MR 0.0

SWS - Site Wide Services - Projects/Studies Only

3001.08.03.07 - L-779, Electrical Data Logger Pilot Project 174.6 118.6 56.0 BAC and EAC for this project reflects FY12 and FY13. 

3001.08.03.08 - L-366 13.8kV Switch Replacement 58.8 59.2 (0.4)

3001.08.06.03 - Condition Assessment 450.0 489.2 (39.2) Extensive effort to complete final report on schedule

3001.08.09.04 - Hanford Fire Department - CENRTC 816.0 778.4 37.6 Includes FY13 BAC and EAC. Carry over is $500.2K

3001.08.09.06 - Transportation System - CENRTC 181.3 181.3 0.0 BAC & EAC are FY13

SWS Totals 1,680.7 1,626.7 54.0

SWS Management Reserve (Data Loggers) 25.4

SWS Projected Utilization of MR 0.0
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90-Day Look Ahead 

 Single point failure risk elicitations. 

 Annual review of Risk Management Plan. 

 FY13 Company-wide risk elicitations. 

 Management Reserve Drawdown 

 Review completed Hazard Assessments and plan path forward 



EXECUTIVE OVERVIEW 
 

 

 

 

MSC Monthly Performance Report JUL 2012 

DOE/RL-2009-113 Rev 34 37 

 

13.0 DASHBOARD SUMMARY  

 

Notes:   

Objective is to meet MSC Small Business requirements as identified in the Small 

Business Contract Plan.  Target is to meet all plan goals.  Yellow rating results when at 

least one goal remains unmet.  July performance is rated yellow as the Overall Small 

Business, Small Woman-Owned Business, and HUB Zone goals were not met.  
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14.0 CONTRACT DELIVERABLES STATUS 

The following tables itemize the contract deliverables due to RL in July and provide a 30-day look ahead through 

August 2012.  

Table 14-1. Contract Deliverable Status, July 2012. 

CDRL Deliverable Responsible  
Date 

Due 

Date 

Submitted to 

DOE 

Action 
Response Time 

(days) 

Date Due 

from DOE 

Date 

Approved 

by DOE 

CD0051 Milestone Review and IAMIT Meeting Minutes - May Fritz 7/5/12 6/28/12 Review 30 days 7/30/2012   

CD0123 Monthly Billing Reports for DOE Services - Jun Eckman 7/5/12 6/28/12 Review None N/A N/A 

CD0116 Correspondence Processing Report - Jun Eckman 7/10/12 7/10/12 Review None N/A N/A 

CD0124 Quarterly Service Level Report Eckman 7/10/12 7/10/12 Review None N/A N/A 

CD0144 Monthly Performance Report - May Olsen 7/10/12 7/10/12 Review  None N/A N/A 

CD0050 
Report of TPA Milestone Status and Performance 
Statistics 

Fritz 7/15/12 7/10/12 Review  30 days 8/10/12   

CD0184 Curation Quarterly Report Fritz 7/15/12 7/10/12 Information N/A N/A N/A 

CD0178 Quarterly Manpower Reports and Budget Forecasts Hafner 7/16/12 7/11/12 N/A N/A N/A N/A 

NOTE:  Areas shaded in gray indicate delivery to DOE, and when the "Date Approved by DOE" is shaded, approval has been received in return.   

             "Review" responses from DOE are not documented with dates, but shaded when complete.  

IAMIT = Interagency Management Integration Team. 

N/A  = no action. 

TPA = Tri-Party Agreement. 
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Table 14-1, cont. Contract Deliverable Status, July 2012. 

CDRL Deliverable Responsible  
Date 

Due 

Date 

Submitted to 

DOE 

Action 
Response Time 

(days) 

Date Due 

from DOE 

Date 

Approved 

by DOE 

CD0008 Force-On-Force Test Results Hafner 7/20/12 7/19/12 Review 45 days 9/3/12   

CD0042 
Annual Field Emergency Preparedness Evaluation 
Exercise Report 

Hafner 7/27/12 7/26/12 Approve 45 days 9/10/12 
  

CD0084 
Bonneville Power Administration (BPA) Power and 
Transmission Service invoice verification and 
breakdown of site contractor costs - May 

Wilson 7/30/12 7/25/12 Review 30 days 8/25/12 
  

CD0002 Annual Forecast of Services and Infrastructure McCutcheon 7/31/12 7/27/12 Approve  30 days 8/27/12   

CD0034 Annual Training Needs Forecast and Plan Hafner 7/31/12 7/23/12 Review 30 days 8/23/12   

CD0145 Infrastructure Reliability Project Priority List Wilson 7/31/12 7/31/12 Approve 30 days 8/31/12   

NOTE:  Areas shaded in gray indicate delivery to DOE, and when the "Date Approved by DOE" is shaded, approval has been received in return.   

             "Review" responses from DOE are not documented with dates, but shaded when complete.  

IAMIT = Interagency Management Integration Team. 

N/A  = no action. 

TPA = Tri-Party Agreement. 

 

 

  



E
X

E
C

U
T

IV
E

 O
V

E
R

V
IE

W
 

 

 

M
S
C

 M
o

n
th

ly
 P

e
rfo

rm
a
n

c
e
 R

e
p

o
rt 

JU
L
 2

0
1
2
 

D
O

E
/R

L
-2

0
0
9
-1

1
3
 R

e
v
 3

4
 

4
0 

Table 14-2. Contract Deliverable Status Look-Ahead, August 2012. 

CDRL Deliverable Responsible  
Date 

Due 

Date 

Submitted 

to DOE 

Action 

Response 

Time 

(days) 

Date Due 

from DOE 

Date 

Approved 

by DOE 

CD0089 Water System Master Plan Wilson 8/1/12 8/1/12 Approve 90 days 10/31/12   

CD0090 Sewer System Master Plan Wilson 8/1/12 8/1/12 Approve 90 days 10/31/12   

CD0001 Hanford Site Services and Interface Requirements Matrix McCutcheon 8/1/12 7/27/12 Approve  30 days 8/27/12   

CD0003 Infrastructure and Services Alignment Plan (ISAP)  McCutcheon 8/1/12 8/1/12 Approve  30 days 9/1/12   

CD0051 Milestone Review and IAMIT Meeting Minutes - Jun Fritz 8/5/12 7/27/12 Review 30 days 8/27/12   

CD0123 Monthly Billing Reports for DOE Services Eckman 8/5/12 8/2/12 Review None N/A N/A 

CD0180 Quarterly Energy Conservation Performance Report Wilson 8/9/12 7/30/12 N/A N/A N/A N/A 

CD0116 Correspondence Processing Report- Jul Eckman 8/10/12 8/8/12 Review None N/A N/A 

CD0144 Monthly Performance Report - Jun Olsen 8/10/12 8/8/12 Review None N/A N/A 

CD0050 Report of TPA milestone status and performance statistics Fritz 8/15/12 8/9/12 Review 30 days 9/9/12   

CD0026 Site Safeguards and Security Plan (SSSP) Hafner 8/30/12   Approve 120 days     

CD0084 
Bonneville Power Administration (BPA) Power and 
Transmission Service invoice verification and breakdown of 
site contractor costs - Jun 

Wilson 8/30/12   Review 30 days   
  

CD0187a 
TPA Hanford Lifecycle Scope, Schedule and Cost Report 
(Lifecycle Report) - Draft 

Young 8/31/12   Approve 60 days     

NOTE:  Areas shaded in gray indicate delivery to DOE, and when the "Date Approved by DOE" is shaded, approval has been received in return.   

             "Review" responses from DOE are not documented with dates, but shaded when complete.  

IAMIT = Interagency Management Integration Team. 

N/A  = no action. 

TPA = Tri-Party Agreement. 
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14.1 GOVERNMENT-FURNISHED SERVICES/INFORMATION AND DOE DECISIONS 

One upcoming GFS/I item is due to MSA:   

 GF050, due October 31, 2012:  “DOE Approval of the DRAFT Hanford Lifecycle 

Scope, Schedule, and Cost Report.”  On-time delivery of this item anticipated.   
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15.0 SELF-PERFORMED WORK 

Table 15-1. Mission Support Contract Socioeconomic Reporting. 

Year to Date Actual Awards and Mods Projection FY 2012 

FY 2012 Data 8/1/2012 

Contracts + Purchase Orders + P-Card 

**Project awards = $155,914,196 

Year to date awards = $137,407,013 

Bal remaining to award = $18,507,183 

Sum of Reporting Value Total ($) % of Total Goal % 

SB $66,456,310 48.36% 50.00% 

SDB $30,165,582 21.95% 10.00% 

SWOB $4,987,782  3.63% 6.80% 

HUB $1,702,128  1.24% 2.70% 

SDVO $1,653,400  1.20% 2.00% 

VOSB $3,203,277  2.33% 2.00% 

NAB $26,240,324  19.10%  

Large $63,166,921  45.97%  

*Govt Contract $3,979,164  2.90%  

*Education $687,967  0.50%  

*Nonprofit  $389,643  0.28%  

*Non Cont $213,508  0.16%  

*Govt $2,414,272 1.76%  

*Foreign $99,227  0.07%  

Total $137,407,013 100.00%  

* Non-inclusive in Large category. 

** From Subcontracting Plan. 

FY = fiscal year.  

Govt  =  Government. 

HUB  =  HUB Zone. 

Large  =  Large Business. 

NAB  =  Native American Business. 

 

 

SB   = Small Business. 

SDB  =  Small Disadvantaged Business. 

SDVO  =  Small Disadvantaged, Veteran-Owned. 

SWOB  =  Small Woman-Owned Business. 

VOSB  =  Veteran-Owned Small Business. 
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SERVICE AREA SECTIONS 

Individual Service Area Section reports for July are included as follows: 

 Business Operations 

 Chief Operations Office 

 Emergency Services & Training 

 Energy & Environmental Services 

 Human Resources 

 Information Management 

 Portfolio Management 

 Project Planning & Integration 

 Safety Health & Quality 

 Site Integration & Logistics  
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INTRODUCTION 

The Business Operations organization supports the Mission Support Alliance, LLC 

(MSA) by providing required business administration activities including internal 

management, contract administration, subcontract administration, and financial 

controls to effectively manage the Mission Support Contract (MSC).  Business 

Operations is responsible for activities that include Finance and Accounting, Program 

Controls, Supply Chain/Procurement, and Prime Contract Administration. Finance and 

Accounting includes providing payroll and all payroll services for 20 companies, and 

validating the time keeping system. Program Controls includes scope, schedule, and 

cost baseline management, planning, baseline change, work integration and control, 

earned value management, risk management, and performance reporting. Supply 

Chain/Procurement includes subcontracting and purchasing support to accomplish the 

MSC mission and support the Hanford Site. Prime Contracts administration includes 

acting as the primary point of contact for the MSA in all contractual matters with the 

U.S. Department of Energy (DOE) Richland Operations Office (RL), supports all MSA 

functional areas by providing contract administration and management, monitors all 

aspects of contract performance, reviews incoming correspondence for contractual 

impacts, and assigns and tracks all open action items to completion. 

KEY ACCOMPLISHMENTS 

KPMG Audits ‐ MSA prepared and submitted MSA’s response to KPMG audits of 

MSA’s Fiscal Year (FY) 2012 Usage‐Based Service (UBS) and FY 2012 Change in 

Accounting Practices.  Two insignificant findings were identified in the KPMG audit 

report of the FY 2012 UBS rates, and no findings were identified in the audit of the FY 

2012 Change in Accounting Practices.     

MSA worked with Lockheed Martin Information Technology (LMIT) to develop and 

implement a monthly accrual report to be automatically distributed to all MSA Cost 

Account Managers.  This report will improve the visibility of monthly accruals and was 

developed in response to the recent KPMG Accounting System audit. 

Additionally, during July, MSA Program Controls/Finance supported an audit (by 

KPMG) of the UBS rate development process for FY 2012.  Rate development 

documentation was provided to the audit team, and interviews were held with analysts 

responsible for rate development.  KPMG had no significant findings, with minor 

Opportunities for Improvement noted, including update and signoff of rate 

development procedures. 
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International Standards Organization (ISO) 14001 Recertification – MSA was audited 

in July to recertify to ISO 140001, to prove MSA’s environmental management system 

had been measured against a best practice standard and found compliant.  During these 

reviews, the proactive efforts of the MSA Procurement were noted as a very positive 

factor in the overall favorable outcome. 

PROGRAM CONTROLS 

Draft H‐Clause – MSA Business Operations reviewed a new draft H‐Clause, 

“Integrated Work Control Systems and Reporting Requirements”, which DOE 

Headquarters (HQ) is considering for incorporation into new and existing Hanford 

contracts.  The review of this draft H‐Clause required the review of multiple Data Item 

descriptions and other Department of Defense‐related documents that would be added 

as requirements to DOE contracts.  Detailed and summary level comments were 

provided to RL in support of its overall review of this draft clause, and to support its 

decision regarding the need for incorporating this clause into existing Hanford 

Contracts.  During July, MSA continued to collaborate with RL by reviewing an 

updated version of the draft H‐Clause.  During several meetings, MSA discussed 

concerns/potential impacts with this revised version of the new draft H‐Clause.    

FY 2013 Integrated Priority List/RL‐0020 Fiscal Year Work Plan – MSA received 

Contract/Baseline Alignment Guidance from RL on June 12, 2012, and initiated internal 

reviews.  The intent of this technical and general planning guidance is for aligning the 

Contract Performance Baseline for FY 2013 – 2019 with emerging priorities and planned 

funding levels.  MSA Business Operations, working with MSA senior management, 

developed the deliverables, (the FY 2013 Integrated Priority List [IPL] and the RL‐0020 

Fiscal Year Work Plan,) for delivery to RL on August 1, 2012. 

SUPPLY CHAIN/PROCUREMENT 

Mentor‐Protégé ‐ Procurement Engineering identified another local Service‐Disabled, 

Veteran‐Owned, and Small Business which was interested in becoming an MSA small 

business protégé.  This company provides professional services in the areas of 

engineering, nuclear safety and health, conduct of operations, and quality assurance. 

The business submitted its application for the mentor‐protégé, and MSA submitted its 

fifth mentor/protégé agreement for DOE‐HQ approval.  This completes, ahead of 

schedule, the MSC requirement to enter into five such agreements through the five‐year 

base period. 

Supply Ordering System – MSA provided a demonstration and operational review of 

the new Supply Ordering System and process to representatives of CH2M HILL Plateau 
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Remediation Company (CHPRC) and Washington River Protection Solutions, LLC.  The 

material was well received about this approach to reduce risk and cost while at the 

same time improving customer support. 

FINANCE AND ACCOUNTING 

Overtime Approver Functionality in Time Information System (TIS) – Disbursements 

Accounting implemented the Overtime Approver functionality within the Time 

Information System (TIS).  This change will allow greater visibility as to who 

supervised or approved an employee’s overtime. After implementation, new reports 

will be developed to aid managers in monitoring timecards where their names are listed 

as the overtime approvers.  Several initiatives have been implemented to monitor 

overtime (OT) on a bi‐weekly and monthly basis, including: 

 A bi‐weekly report for employees with more than eight hours of OT charged in 

any given week. 

 An internal “Top 25” report that highlights the biggest and most frequent OT 

chargers and allows management to strengthen accountability. 

 Monthly Overtime reports for each Vice President (VP).  (The OT reports break 

down all overtime charged, and allows management to see charging practices by 

named individuals and pay groups.) 

Since the implementation of the above initiatives, OT has decreased by 12.3 percent 

which has resulted in a cost savings of approximately $2.4 million. 

Business Processes – MSA Finance & Accounting defined a business process to support 

the Radiological Assistance Program (RAP) needs for funding emergency services, 

allowing the RAP team to deploy immediately when requested.  Finance & Accounting 

also partnered with RL on a streamlined process for FY 2013 to reduce the number of 

Request for Services (RFSs) and ultimately reduce redundant paperwork for both MSA 

and RL. 

Usage‐Based Services – The MSA Business Operations Change Control Board 

performed an audit of UBS rate development documentation to ensure consistency 

against disclosed accounting practices, and approved MSA’s UBS rates on July 26, 2012.  

MSA management was briefed on rates and the associated basis for fiscal year (FY) 

2013, and subsequently communicated final FY 2013 rates to site contractors and RL. 
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LOOK AHEAD 

A year‐end calendar was established and communication of year‐end processing 

kicked‐off with all the other Hanford contractors in preparation for FY 2012 close out. 

MAJOR ISSUES 

No major issues are identified. 

SAFETY PERFORMANCE 

No Occupational Safety and Health Administration recordable injuries or vehicle 

accidents were reported for Business Operations in July. There was one minor first‐aid 

injury reported when an employee experienced a scraped knee while walking up stairs. 

BASELINE PERFORMANCE 

Table BO‐1. Business Operations Cost/Schedule Performance (dollars in millions). 

Fund Type 
July 2012  FYTD 2012 

BCWS  BCWP  ACWP SV  CV  BCWS BCWP  ACWP  SV  CV  BAC EAC 

Site‐wide 

Services  $0.4  $0.4  $0.3  $0.0  $0.1 $2.8  $2.8  $4.0  $0.0   ($1.2)  $3.5  $4.9 

Subtotal  $0.4  $0.4  $0.3  $0.0  $0.1 $2.8  $2.8  $4.0  $0.0   ($1.2)  $3.5  $4.9 

ACWP  =  Actual Cost of Work Performed. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

BAC  =  Budget at Completion. 

CV         =     cost variance. 

FYTD     =     fiscal year to date. 

SV          =     schedule variance. 

 

 

FYTD BASELINE PERFORMANCE VARIANCE 

Cost Variance (‐1.2M) – The FYTD overrun is caused by SWS severance costs not 

assumed in the proposal, an increased level of support in Performance Reporting 

beyond baseline assumptions and the implementation of the Centralized P‐Card 

program.  The unfavorable variance is partially offset by revenue from WTP for their 

usage of MSA’s fire department services. 
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MSA completed re‐aligning the baseline to the negotiated contract, and using the 

approved change control process, implemented the re‐aligned baseline data for the start 

of FY 2012.  RL provided approval of the baseline data to report progress against, but 

also provided an approved and funded priority list of items for MSA work scope.  A 

significant part of the variance in this account is due to the approved funding and 

priority list scope being divergent from the baseline.  This situation is not an issue that 

requires a corrective action by Business Operations Control Account Managers, but 

MSA overall, and all other aspects of this account were examined to ensure that there 

were no other performance issues affecting the data. 
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INTRODUCTION 

Within the Chief Operations Office (COO), the Communications and External Affairs 

department provides a myriad of communication functions for U. S. Department of 

Energy (DOE), Hanford Site contractors, employees, and the public.  The group 

supports DOEʹs Richland Operations Office (RL), addressing specific contractual 

objectives, commitments and milestones, and manages the Hanford Speakers Bureau 

and Hanford Public Tour programs.  Communication efforts are facilitated internally 

through General Delivery Messages (GDM) and the Mission Support Alliance, LLC 

(MSA) internal newsletter, Streamline, and externally to the public through news 

releases, public presentations, and assisting in corporate involvement in area 

organizations.  The Communications and External Affairs (C&EA) function also 

facilitate community outreach on behalf of MSA and its employees. 

KEY ACCOMPLISHMENTS 

External Affairs (EA) – In July, External Affairs reviewed and provided comments on 

the Draft 100 K Proposed Plan Fact Sheet, conducted a dry run on the National 

Environmental Policy Act and the National Historical Preservation Act integration 

responsibilities for the Land Transfer EA presentation, plus identified and compiled 

materials for the Tri‐Party Agreement Change Package public involvement process.  

Tours Kaizen ‐ MSA participated in a Hanford Site Tours kaizen focused on process 

improvements for the Hanford Site public tour program and DOEʹs private Hanford 

tours. The kaizen, hosted jointly by RL and MSA, was a collaborative effort between RL, 

the DOE Office of River Protection (ORP), and Hanford’s primary contractors (MSA, 

CH2MHill Plateau Remediation Company [CHPRC], Washington Closure Hanford 

[WCH], and Washington River Protection Solutions [WRPS]) in researching potential 

new and innovative processes for continuing the Hanford tour programs within the 

current resource and funding restraints.  

Hanford Advisory Board Support – C&EA staff supported RL in developing and 

refining talking points for the July meeting with members of the Hanford Advisory 

Board (HAB) on the Fiscal Year (FY) 2013 HAB budget.  The team drafted the FY 2013 

HAB Nominating Authority Appointment/Reappointment Table and a process 

description of the steps to prepare for and support a HAB committee meeting.  

Additionally, C&EA staff worked with RL and the regulatory agencies on changes to 

the Public Involvement Plan, and participated in the HAB River and Plateau committee 

meeting.  
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 MAJOR ISSUES 

No major issues identified. 

SAFETY PERFORMANCE 

There were no Occupational Safety and Health Administration recordable or Days 

Away From Work injuries reported for the COO in July 2012. 

Baseline Performance 

Table COO‐1. Chief Operations Office Cost/Schedule Performance (dollars in millions). 

Fund Type 
July 2012  FYTD 2012 

BCWS  BCWP  ACWP SV  CV  BCWS BCWP  ACWP SV  CV  BAC  EAC 

Site‐wide 

Services 
$0.2   $0.2   $0.1  $0.0  $0.1  $1.5  $1.5  $1.2  $0.0   $0.3   $1.9  $1.5  

Subtotal   $0.2   $0.2   $0.1  $0.0  $0.1  $1.5  $1.5  $1.2  $0.0   $0.3   $1.9  $1.5 

ACWP  =  Actual Cost of Work Performed. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

BAC  =  Budget at Completion. 

CV          =     cost variance. 

FYTD     =     fiscal year to date. 

SV          =     schedule variance. 

EAC       =     estimate at completion 

 

     

FYTD BASELINE PERFORMANCE VARIANCE 

CV (+$0.3) – The FYTD cost variance is due to less support to external reviewers than 

planned. 
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A pair of Osprey after having nest box moved to a new location.  
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INTRODUCTION 

The Energy and Environmental Services (EES) organization provides environmental 

management and resource protection to support the various Hanford Contractors and 

the Mission Support Alliance, LLC (MSA) projects. 

EES partners with other Hanford contractors on behalf of the U.S. Department of 

Energy (DOE), Richland Operations Office (RL)/DOE Office of River Protection 

(ORP)/DOE Pacific Northwest Site Office (PNSO), to manage and integrate 

environmental requirements, permits, reports, and services.  In addition EES leads the 

Public Safety and Resource Protection Program (PSRP), which monitors impacts to the 

public and environment from Hanford operations.  PSRP also provides curation 

services, protecting archeological sites, traditional cultural properties and artifacts 

located on the Hanford site as well as the management of the Hanford collection of the 

Manhattan Project and Cold War Era artifacts. 

The Energy Initiatives organization within EES is responsible for the development of 

large scale energy project implementation of the Hanford Site Sustainability Program. 

The Analytical Services group within EES operates the Waste Sampling and 

Characterization Facility (WSCF).  The lab provides for analysis of chemical, industrial 

hygiene, and low level radiological samples in direct support of Hanford clean‐up 

Contractors. 

KEY ACCOMPLISHMENTS 

ENERGY & ENVIRONMENTAL SERVICES 

Report/Contract Deliverables – In the month of July, nine EES contract deliverables 

were completed on or ahead of schedule. 

CD1011, Quarter 4, RCRA Permit Class I Modification Notification Report 

Due:  07/01/12, Completed:  06/27/12, MSA‐1104537.3 

CD0051, May TPA Milestone Review and IAMIT Meeting Minutes 

Due:  07/05/12, Completed:  06/28/12, MSA‐1105576.7   

CD0050, June Report of TPA Milestone Status & Performance Statistics 

Due:  07/15/12, Completed:  07/10/12, MSA‐1105345.8 

CD0184, Curation Quarterly Report 

Due:  07/15/12, Completed:  07/10/12, MSA‐1000048.11 

CD1005, Quarter 2, High‐Efficiency Particulate Air (HEPA) Vacuum Usage Report 

Due:  07/30/12, Completed:  07/25/12, MSA‐1101757.5 
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CD1028, Quarter 2 Environmental Radiological Survey Summary 

Due:  07/31/12, Completed:  07/25/12, MSA‐1201410.1 

CD1042, Annual O&M Record Forms for Hanford Site Large Onsite Sewage Systems  

Due:  08/01/12, Completed:  08/01/12, MSA‐1103599.1 

CD0051, June TPA Milestone Review and IAMIT Meeting Minutes 

Due:  08/05/12, Completed: 07/27/12, MSA‐1105576.8 

CD0180, Quarter 3 Energy Conservation Performance Report,  

Due:  08/09/12, Completed:  07/30/12, MSA‐1201950.1 

Radiological Site Services DOE Laboratory Accreditation Program (DOELAP) – All 

DOELAP performance testing and onsite assessments are completed.  Mission Support 

Alliance (MSA) has passed all performance testing.  The one onsite assessment for 

indirect and direct radio‐bioassay was completed on July 13, 2012, and there were no 

deficiencies or concerns, and thus no requirement for a corrective action plan.  The one 

onsite assessment for external dosimetry is set to be completed in early August 2012.   

Environmental Site Services (ESS) – The ESS group shipped the following waste for 

recycle or disposal in support of Hanford clean‐up: 

– Universal waste batteries (alkaline, lithium, Nickel‐Cadmium, and Nickel Metal 

Hydride) – 385 pounds 

– Used oil – 1,426 gallons 

– Spent antifreeze – 10 gallons 

– Used diesel fuel mixture – 364 gallons 

Environmental Integration (EI) ‐ MSA successfully hosted two auditors from the 

International Organization for Standardization (ISO) 14001 standard Registrar NSF‐

International Strategic Registrations (NSF‐ISR) from July 23 through July 26, 2012, as 

part of its three year ISO 14001 registration process.  The four day surveillance audit of 

MSA’s ISO 14001 Certified Environmental Management System included interviews 

with 30 MSA workers to discuss MSA’s implementation of the standard’s 17 core 

elements, visits to 14 MSA operations to verify implementation, and interviews with 11 

members of MSA’s Senior Staff to gauge top management commitment.  The audit team 

concluded that MSA remains compliant with the ISO 14001 standard.  No non‐

conformances and three opportunities for improvement will be issued. 

Waste Sampling and Characterization Facility (WSCF) Process Improvements – The 

new procedure for Industrial Hygiene metals preparations using the hot block will be a 

vast improvement to efficiency and employee safety.  Previously, samples prepped 

using the acid digestion method limited the average number of sample preparations 
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completed to approximately 40 samples per day.  With the new hot block method, the 

average number of samples which can be consistently completed is approximately 40 

samples in two hours.  WSCF currently has three qualified hot blocks ready to use for 

this new method which will increase capacity to greater than 450 samples per day, if 

needed.  It should be noted that beryllium wipe analysis makes up approximately 90% 

of beryllium work at the facility.  This new process improvement results in a significant 

increase in productivity and a safer environment for lab employees. 

On time delivery status for work performed at WSCF was 98.0% for the month of July, 

resulting in a total on time delivery for fiscal year 2012 of 91.8%. 

Energy Initiatives – Effective July 23, 2012, the MSA Pollution Prevention and Waste 

Minimization Program (P2/Waste Min) Plastic Recycling Program began providing 

plastic recycling services to the Waste Treatment Plant Construction Site.  A process has 

been established to allow the teamsters to pick up the plastics without having to access 

the construction site. 

LOOK AHEAD 

Four EES contract deliverables are due in August: 

CD0050, July Report of TPA Milestone Status & Performance Statistics 

Due:  08/15/12 

CD1003, Semi‐Annual Hanford AOP Report (January 1 ‐ June 30)  

Due:  08/15/12 

CD1010, Annual RCRA Pipe Mapping and Marking Report,  

Due:  08/30/12 

CD1029, Annual Environmental Release Report (Calendar Year)  

Due:  08/31/12 

MAJOR ISSUES 

None to report. 
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SAFETY PERFORMANCE 

No Occupational Safety and Health Administration recordable injuries or first aids 

were reported for EES in July.  There was one minor vehicle accident reported involving 

a vehicle passenger door panel (behind the front wheel) catching a guy wire in the 200 

East Area.  There were no injuries.   

BASELINE PERFORMANCE 

Table EES‐1. Energy & Environmental Services Cost/Schedule Performance (dollars in millions). 

Fund Type 
July 2012  FYTD 2012 

BCWS  BCWP  ACWP SV  CV  BCWS BCWP ACWP  SV  CV  BAC EAC 

Site‐wide Services  $1.9  $1.9  $1.9  $0.0 ($0.0) $18.1  $18.1 $23.2   $0.0   ($5.1)  $21.9  $28.9 

Subtotal  $1.9  $1.9  $1.9  $0.0 ($0.0) $18.1 $18.1 $23.2  $0.0   ($5.1)  $21.9  $28.9 

ACWP  =  Actual Cost of Work Performed.                        CV        =     Cost Variance 

BAC  =  Budget at Completion.                                         FYTD   =     Fiscal Year to Date 

BCWP  =  Budgeted Cost of Work Performed.                  SV         =    Schedule Variance 

BCWS  =  Budgeted Cost of Work Scheduled.                   EAC     =    Estimate at Completion 

 

FYTD BASELINE PERFORMANCE VARIANCE 

FYTD CV – (‐$5.1M) MSA completed re‐aligning the baseline to the negotiated contract, 

and using the approved change control process, implemented the re‐aligned baseline 

data for the start of FY12.  RL provided approval of the baseline data to report progress 

against, but also provided an approved and funded priority list of items for MSA work 

scope.  The variances in these accounts are due to the approved funding and priority list 

scope being divergent from the baseline.  This situation is not an issue that requires a 

corrective action, and all other aspects of this account were examined to ensure that 

there were no other performance issues affecting the data. MSA will be preparing and 

submitting a contract change proposal to align the contract baseline with the RL 

approved scope and associated funding.  Until then, the divergent data will continue 
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July 19, 2012 Wildland Fire at the intersection of State Routes 24 and 241.  A total of 4,615 acres were 

burned.
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INTRODUCTION 

The Emergency Services & Training (ES&T) organization supports the site 

environmental clean‐up missions by providing protective forces, physical security 

systems, information security, personnel security, nuclear materials control and 

accountability (MC&A), cyber security, program management, Volpentest HAMMER 

Training and Education Center facility operations, site‐specific safety training, fire and 

emergency response services, and emergency operations.  

KEY ACCOMPLISHMENTS 

HAMMER/HANFORD TRAINING 

Annual Training Needs Forecast Submitted – Contract deliverable CD0034, “Fiscal 

Year (FY) 2013 Annual Training Needs Forecast and Plan” was submitted on July 23, 

2012, ahead of schedule, to the U.S. Department of Energy (DOE) Richland Operations 

Office (RL) Program Manager for the HAMMER facility.  The plan identifies the 

expected training needs of the Site, and establishes a forecast for those training services 

for FY 2013.   

HAMMER Monthly RL Program Review – HAMMER staff conducted the 

HAMMER/Hanford Training Manager’s RL Monthly Program Review for June with the 

RL Deputy Assistant Manager for Mission Support on July 19, 2012.  Updates provided 

focused on facility and safety performance, budget, cross cutting issues and major 

training programs, as well as status of the external programs and business development 

activities. 

 

HANFORD FIRE DEPARTMENT 

Significant Responses – In July, the Hanford Fire Department (HFD) crews responded 

to a number of mutual aid requests for support. HFD responded to a natural cover 

wildland fire in support of Grant County (WA) Fire District #8, and assisted the WA 

Bureau of Land Management (BLM) in containing a fire that had been triggered by a 

motorcycle accident.  HFD crews also responded to a mutual aid request from the 

Richland (WA) Fire Department for support with a structure fire.  In addition, the 

Hanford Fire Department (HFD) responded to a mutual aid request to support law 

enforcement at an incident with a barricaded suspect, and assisted the Franklin County 

(WA) Sheriff’s Office (FCSO) with an injured diver on the west bank of the Columbia 

River. 
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SAFEGUARDS AND SECURITY 

MSA Driving Awareness Class – As of the end of July 2012, Patrol Training Academy 

instructors have completed training more than 520 MSA employees in the MSA Driving 

Awareness class.  This training is credited for reducing MSA vehicle accident rates.   

MSA Life Saving Award – Two Hanford patrolmen were presented the MSA “Life‐

Saving” award at the President’s Zero Accident Safety Council meeting in July.  Both 

were credited for saving several young women thrown overboard when their raft 

overturned during high water on the Columbia and Yakima rivers.  Both men were 

working with the Benton County (WA) Sheriff’s Office boat patrol at the time of the 

incident. 

 

LOOK AHEAD 

HANFORD FIRE DEPARTMENT 

August 23, 2012 – Annual “Fill the Boot” activity to support the Muscular Dystrophy 

Association. 

 

SAFETY PERFORMANCE 

No Occupational Safety and Health Administration recordable injuries were reported 

for ES&T in July.  

ES&T reported three minor first aid injuries in July.  The first injury, a wasp sting, was 

experienced by an employee who is allergic to bees; immediate action was taken to 

alleviate any allergic reactions.  The second injury, a contusion/bruise to a finger, was 

self treated.  The third injury involved an employee with a burning sensation in his 

eyes, a reaction to outside allergens.   

ES&T reported three minor, no‐injury vehicle accidents for the month of July.  One 

vehicle turned too sharply and struck another truck, one vehicle slid off a narrow 

section of a pipeline road into an eight‐foot deep trench, and one vehicle backed into a 

rental vehicle. 

   

*
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BASELINE PERFORMANCE 

FYTD BASELINE PERFORMANCE VARIANCE 

Table EST‐1. Emergency Services & Training Cost/Schedule Performance (dollars in 

millions). 

 

Fund Type 
July 2012  FY 2012 TO DATE 

BCWS  BCWP  ACWP  SV CV BCWS BCWP ACWP SV  CV  BAC EAC

RL‐0020 – 

Safeguards 

and Security 
$3.5   $3.5   $4.0   $0.0  ($0.5) $36.3  $36.3  $46.6  $0.0   ($10.3)  $44.8  $57.0 

RL‐0040 – Nuc. 

Fac. D&D – 

Remainder 

Hanford 
$0.4   $0.4   $0.4   $0.0  $0.0  $4.1  $4.1  $5.3  $0.0   ($1.2)  $5.1  $6.7 

Site‐wide 

Services 
$1.8   $1.8   $1.9   $0.0  ($0.1) $18.8  $18.8  $21.3  $0.0   ($2.5)  $23.1  $26.2 

Subtotal  $5.7   $5.7   $6.3   $0.0  ($0.6) $59.2  $59.2  $73.2  $0.0   ($14.0)  $73.0  $89.9 

ACWP  =  Actual Cost of Work Performed.                                                CV       =     Cost Variance 

BAC  =  Budget at Completion.                                                                 FYTD  =     Fiscal Year to Date 

BCWP  =  Budgeted Cost of Work Performed.                                           SV        =     Schedule Variance 

BCWS  =  Budgeted Cost of Work Scheduled.                                            EAC     =     Estimate at Completion 

 

 

FYTD BASELINE PERFORMANCE VARIANCE 

FYTD Cost Variance (‐$14.0M) – MSA completed re‐aligning the baseline to the 

negotiated contract, and using the approved change control process, implemented 

the re‐aligned baseline data for the start of Fiscal Year (FY) 2012.  RL provided 

approval of the baseline data to report progress against, but also provided an 

approved and funded priority list of items for MSA work scope.  The variances in 

these accounts are due to the approved funding and priority list scope being 

divergent from the baseline.  This situation is not an issue that requires a corrective 

action, and all other aspects of this account were examined to ensure that there were 

no other performance issues affecting the data. MSA will be preparing and 

submitting a contract change proposal to align the contract baseline with the RL 

approved scope and associated funding.   
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INTRODUCTION 

Human Resources (HR) promotes competitive compensation, benefits, and 

development opportunities for the Mission Support Alliance, LLC (MSA) and its 

teaming partners, enabling them to provide distinctive service to customers. HR is 

responsible for developing and implementing personnel policies; offering creative 

staffing solutions; facilitating positive interaction and employee relations; and making 

cost‐effective, value‐based decisions. 

The HR staff is committed to the following four principles. 

 Integrity: To steward resources wisely and be honest, fair, ethical, and 

confidential. 

 Partnership: To collaborate with internal and external customers and senior 

leadership to advance the strategic priorities and to promote well‐informed 

decisions. 

 Proactivity: To anticipate and act on customers’ needs. 

 Expertise: To be knowledgeable and creative problem solvers who understand 

the varying challenges and changing needs of customers. 

 

KEY ACCOMPLISHMENTS 

BENEFITS 

Early Retiree Reinsurance Program ‐ MSA completed the reconciliation of Early Retiree 

Reinsurance data submitted to the Center for Medicare and Medicaid Services. The 

Early Retiree Reinsurance Program was established by the Affordable Care Act in 2010 

and provides reimbursement to employer plan sponsors for a portion of the cost of 

health care benefits for early retirees and their spouses, surviving spouses and 

dependents. By participating in this voluntary program, the Hanford Employee Welfare 

Trust (HEWT) has been able to receive reimbursement of approximately $1.47 million 

dollars since the program was implemented. 

Flexible Spending Account (SPD) Update ‐ The HEWT Committee has adopted the 

2012 Summary Plan Description and Plan Document for the Flexible Spending 

Accounts (FSA). The FSAs provide a mechanism for employees to receive tax free 

reimbursement for covered medical expenses and/or dependent daycare expenses. 

Included in this update was clarification on the regulation requiring additional time for 

incurring Dependent Daycare expenses after the termination of the participant’s 

employment.  
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Hanford and Fernald Actuarial Valuation Reports ‐ The Hanford Site Pension Plan 

and Fernald (OH) Employees Retirement Plan actuarial valuation reports prepared by 

Mercer, LLC, and Buck Consultant, LLC were submitted to the U.S. Department of 

Energy (DOE) Richland Operations Office (RL). The actuarial reports fulfill an RL 

deliverable and provide the amount of pension contributions required to fund the 

Plans.  

 

COMMITTEES 

Hanford Employee Welfare Trust Second Quarter Committee Meeting ‐ On July 25, 

2012, the HEWT held its second quarter committee meeting. At this meeting, the Group 

Health Medical Director reviewed the 2011 claims experience and discussed areas of 

improvement.  Also discussed were the prescription drug program and the significant 

costs incurred by the HEWT due to the high cost of prescription drugs including 

specialty drugs.  The HEWT continues to develop an education strategy to motivate 

participation in wellness plans and age appropriate screenings. 

Market Based Plan Second Quarter Committee Meeting – MSA held their second 

quarter 2012 Market Based Plan Committee Meeting on July 18, 2012.  A key 

accomplishment discussed was the filing of the 5500 annual report. This report is filed 

with the Internal Revenue Service on an annual basis and contains insurance carrier 

information.  Additionally, the Committee discussed the 2013 employee benefits Open 

Enrollment schedule and the upcoming discussion with Charon Planning, the Plan’s 

consultant, to finalize rates for calendar year 2013. 

 

MANAGEMENT ASSESSMENTS 

Health Insurance Portability and Accountability Act (HIPAA) ‐ A Management 

Assessment that reviewed the training requirements under the Health Insurance 

Portability and Accountability Act was completed. This Act addresses the use and 

disclosure of individual’s health information. The goal of the act is to assure that 

individual’s health information is properly protected while allowing the flow of health 

information needed to provide and promote high quality health care. Under this 

assessment, it was determined that a web‐based training course was the best medium to 

disseminate the training course. The web‐based training course provides training 

material that can be updated as needed and can be accessed at any time by the required 

attendees.  
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STAFFING 

Staffing Coordination with Parsons ‐ HR Staffing is working with Parsons Technology 

Development and Fabrication after it was announced that Parsons will be permanently 

closing its Pasco (WA) operation.  In 2004, Parsons won a contract to fabricate metal 

components as the metal fabricator of choice for the Hanford Site. Parsons’ closing may 

affect one of the 13 HAMTC bargaining unit classifications at MSA.   

LOOK AHEAD 

Annual Performance Appraisals ‐ MSA Managers and Supervisors received a General 

Delivery message reminding them to complete a performance appraisal for each MSA 

LLC non‐represented salaried exempt and non‐exempt employee for the period of July 

1, 2011 through June 30, 2012. Completed performance appraisals are to be sent to 

Employee Records by July 31. In addition, managers are to complete an appraisal for 

each new hire and rehire who has been on the payroll system since January 1, 2012 as 

well as coordinating an evaluation for each matrixed employee. 

MAJOR ISSUES 

No major issues identified. 

SAFETY PERFORMANCE 

No Occupational Safety and Health Administration recordable injuries were reported 

for HR in July 2012. 

BASELINE PERFORMANCE 

Table HR‐1. Human Resources Cost/Schedule Performance (dollars in millions). 

Fund Type 
July 2012  FYTD 2012 

BCWS  BCWP  ACWP SV  CV  BCWS  BCWP  ACWP SV  CV  BAC  EAC 

Site‐wide Services  $0.2  $0.2  $0.2 $0.0 $0.0 $1.8 $1.8 $2.0 $0.0  ($0.2)  $2.2 $2.4 

Subtotal   $0.2  $0.2  $0.2 $0.0 $0.0 $1.8 $1.8 $2.0 $0.0  ($0.2)  $2.2 $2.4 

ACWP  =  Actual Cost of Work Performed. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

BAC  =  Budget at Completion. 

CV         =     cost variance. 

FYTD     =     fiscal year to date 

SV          =     schedule variance 

EAC       =    Estimate at Completion 

 

FYTD BASELINE PERFORMANCE VARIANCE 

CV (‐$0.2M): Within threshold. 
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INTRODUCTION 

Information Management (IM) brings best‐in‐class IM services to the Hanford Site. A 

variety of infrastructure, services, and applications are provided that include support to 

safety, security, site infrastructure, and cleanup missions; administrative support 

systems and processes; telecommunications and network infrastructure; records, 

document, and content management; cyber security; network operations & security 

center; desktop services; Information Support Services including reproduction services; 

site forms; multi‐media services; geospatial information management and site mapping 

services; and the Mission Service Desk. IM’s goal is to ensure technology, solutions, and 

innovations are supporting every project’s success in the Hanford Site cleanup mission 

by making sure that top quality services and solutions are delivered in a professional 

and timely manner. 

 

KEY ACCOMPLISHMENTS 

INFRUSTRUCTURE SYSTEMS & CYBER SECURITY 

Memorandum of Understanding (MOU) with Benton Public Utility District (PUD) ‐

The Mission Support Alliance (MSA) IM team finalized an MOU with Benton PUD to 

jointly implement and share a high capacity 360‐strand fiber optic cable from 

downtown Richland to North Richland. The fiber provides additional capacity for 

Department of Energy Richland Operations Office (DOE RL), DOE Office of River 

Protection (ORP), Office of Science and its contractors for supporting data center 

connectivity, interconnectivity to broadband internet networks, as well as connectivity 

to a number of key DOE facilities in the Richland area. The installation will begin by the 

end of August, with a completion date approximately by September 30, 2012. 

HAMMER Wi‐Fi Upgrade Complete ‐ MSA IM transitioned the HAMMER facility at 

Hanford from an unsupported standalone Wi‐Fi network to the Hanford Site standard 

Wi‐Fi architecture. This provides improvements in end user access and wireless 

capabilities. The transition was completed in less than two days, with minimal impact 

to HAMMER and its visitors.                                                                                              

Hanford Federal Cloud (HFC) Authority to Operate (ATO) ‐ MSA IM received the 

Security Assessment Report draft from DOE EM with the recommendation that HFC be 

issued an Authority to Operate (ATO) for three years. This will be the first Authorized 

to Operate DOE federal private cloud.  The Hanford Federal Cloud will offer such 
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services as Voice‐Over‐Internet‐Protocol (telephone services), hosted virtual desktop, 

and hosted applications.  

Hanford Site Emergency Alerting System (HSEAS) Siren S8 ‐ MSA IM successfully 

worked with MSA Fire Systems Maintenance and Radio Maintenance craft to bring 

River Emergency Alerting Siren S8 near the 100H area back into operation. The work 

included the installation of an above‐ground cabinet and rerouting the solar powered 

electrical system. With this phase completed MSA achieved a major project milestone 

that brings our Siren system back to full capacity.  

 

 

 

 

 

 

 

 

 

 

 

 

                  

Finalizing the Hanford Site Emergency Alerting System (HSEAS) Siren S8 Work 

 

Hanford Fire Department (HFD) Radio System ‐ MSA IM programmed a new group 

of radio frequency (RF) channels into the Hanford Fire Department radio system to 

allow interoperability with local and regional fire departments. The change allows the 

HFD to stay up to date with the ever changing channel plans of other fire departments 

as they migrate to narrowband frequencies as mandated by the Federal 

Communications Commission (FCC). The HFD radios now have 14 zones programmed 

into them, with 16 channels in each zone. 
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5ESS Switch Powered Down ‐ On July 26, 2012, the Hanford 

legacy telephone system was shut down after 19 years of service, 

two months ahead of schedule. The legacy system used big iron 

technology which required five dedicated facilities and consumed 

over 1,000 amps of power; enough power to support five average 

households. The system was replaced with a state‐of‐the‐art Cisco 

Voice over Internet Protocol (VoIP) solutions that requires the 

same space and power of a typical household hot water heater. 

The site will re‐purpose the five facilities for other technology and 

record storage requirements. 

 

Video Teleconferencing (VTC) Endpoints System Installation and Cutover Complete 

‐ MSA IM has implemented a state‐of‐the‐art video 

conferencing system that is now available at Hanford. All 

existing Hanford Internet Protocol (IP)‐capable video 

conference units are operational. This includes conference 

room video units, desktop units, video telephone units, 

tablets and smart phones. Video calls to non‐Hanford IP‐

based systems are also possible to Internet connected systems 

or wide area network connected systems.     

 

INFORMATION SYSTEMS 

New Overtime Function Developed for Timecard Information System (TIS) ‐ MSA 

IM developed and implemented new Overtime Approver functionality in the Timecard 

Information System (TIS) to require documentation on the timecard of the 

supervisor/approver of any overtime worked by day. This was in response to increased 

tightening of the time recording requirements. 

New Automation Tool Created for Asset Suite Software‐ MSA IM implemented a new 

tool that allows the automation of routing invoices to Buyer Technical Representatives 

and Invoice Approvers. This product replaces three earlier existing Invoice Scanning 

systems.    

 

 

 

VTC Endpoints System 

Installation/ Cutover Complete 

5ESS Switch Powered Down 
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CONTENT & RECORDS MANAGEMENT  

Integrated Document Management System (IDMS) Supports Pacific Northwest 

National Laboratory (PNNL)/Dosimetry Migration ‐ The final migration of the 

Dosimetry records delivered from PNNL has been completed. The final count was 

1,216,092 records. Verification of images and metadata continues. Approximately 30,000 

administrative case files are scheduled to be transferred in the near future. 

Washington Closure Hanford (WCH) Electronic Records Continues ‐ The monthly 

transfer of electronic records from WCH was successfully completed with an additional 

6,382 records added to IDMS production. Since the transfer started in August 2011, 

95,219 records have been added to electronic records storage.  

Support to CH2MHILL Plateau Remediation Company (CHPRC) Opening 

Engineering Official Use Only (OUO) Documents ‐ The MSA IM, Records & 

Information Management (RIM) team collaborated with the CHPRC Chief Information 

Officer (CIO) to open Engineering OUO documents and drawings stored in IDMS and 

DMCS to all of the CHPRC users and a small number of DOE users. This openness of 

information will be very beneficial, providing access to information at the point of 

performance, and allowing employees to locate documentation when they need it 

without delay. 

 

INFORMATION SUPPORT SERVICES   

New Adobe Form Format added to Site Forms Website ‐ Adobe fillable forms with the 

new extended PDF feature are being added to the Site Forms web site. The new feature 

makes it easier for the users to save fillable Adobe forms as an editable PDF file. Once a 

form has been converted to the new format, previously saved data files with the .XDF 

tag will open in the new extended .PDF file and can then be saved in the new format 

from then on. 

LOOK AHEAD 

The following work activities are expected to occur in 2012: 

 Hanford Federal Cloud Cyber Security Accreditation – August 2012 
 Evaluation of Hanford Federal Cloud (friendly rate structure) 2012 
 Tablet integration into Hanford Federal Cloud, (iPad, android, etc.)- 2012 
 Video Integration Pilot (onsite, offsite, video teleconferencing, Thin-Client video onsite, 

offsite, instant messaging, etc.) –2012 
 DMCS Process Automation (engineering improvements) – 2012 
 Geospatial Data Accessibility Enhancement – September 2012 
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MAJOR ISSUES 

No issues identified. 

 

SAFETY PERFORMANCE 

There were no Occupational Safety and Health Administration recordable or Days 

Away From Work injuries reported for SH&Q in July 2012.  There was one minor First 

Aid injury reported:  an employee noticed the right thumb bleeding but was unsure of 

when or where it happened. 

 

BASELINE PERFORMANCE 

Table IM‐1. Information Management Cost/Schedule Performance (dollars in millions). 

Fund Types 

July 2012  FY 2012 

BCWS  BCWP  ACWP SV  CV  BCWS BCWP ACWP  SV  CV  BAC  EAC 

RL‐0020 ‐ Safeguards 

& Security  $0.1  $0.1  $0.2 $0.0 ($0.1) $1.8 $1.8 $2.8  $0.0  ($1.0)  $2.1 $3.6

Site‐wide Services  $2.3  $2.3  $1.9 $0.0 $0.4 $21.3 $21.3 $18.2  $0.0  $3.1  $26.1 $24.2

Subtotal   $2.4  $2.4  $2.1 $0.0 $0.3 $23.1 $23.1 $21.0  $0.0  $2.1  $28.2 $28.0

ACWP  =  Actual Cost of Work Performed. 

BCWP  =  Budgeted Cost of Work Performed.

BCWS  =  Budgeted Cost of Work Scheduled. 

BAC  =  Budget at Completion. 

  CV            =     cost variance. 

D&D        =     Deactivation & Decommissioning.   

FYTD       =     fiscal year to date. 

SV            =     schedule variance.   

EAC         =     Estimate at Completion 

 

FYTD BASELINE PERFORMANCE VARIANCE 

CV (+2.1) ‐ Cost variance is due to the approved funding and priority list scope being 

divergent from the baseline.  RL provided approval of the baseline data to report 

progress against, but also provided an approved and funded priority list of items for 

MSA work scope.  This situation is not an issue that requires a corrective action by the 

Control Account Manager, but MSA overall, and all other aspects of this account, were 

examined to ensure that there were no other performance issues affecting the data.  
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INTRODUCTION 

The Mission Support Alliance, LLC (MSA) Portfolio Management (PFM) functional area 

delivers an integrated approach that allows the U.S. Department of Energy (DOE) to 

make informed decisions on cleanup efforts through alignment and integration of 

contractor data across government and contracting entities responsible for 

environmental cleanup at the Hanford Site. Through this integration, PFM provides the 

technical support and expertise in project, portfolio, and enterprise management that 

allows continual optimization of the cleanup mission lifecycle, and enables DOE to 

successfully achieve the Hanford End State Vision.  The PFM organization includes 

Operations, Mission Support, Budget Planning and Analytical Tools, Project Support 

and Independent Assessment.  PFM is organized to provide analytical and unbiased 

recommendations to enable DOE to apply its resources in the best way possible to meet 

mission objectives and optimize operations. 

KEY ACCOMPLISHMENTS 

Budget Formulation Guidance – PFM supported the DOE‐Richland Operations Office 

(RL) Assistant Manager for Business and Finances’ (AMB) development of the FY 2015 

through 2019 budget formulation guidance.  AMB will issue the guidance in late 

August or early September 2012, to be followed with information meetings.  Schedule, 

cost and Integrated Priority List (IPL) Data Dictionaries are included in the guidance. 

Strategic Planning Toolbox Improvements – PFM continues to make good progress on 

several Integrated Technical Data‐mart (ITD) initiatives as follows: 

1. Development of an interactive ITD and Budget Formulation IPL process 

whereby IPL changes are automatically uploaded and saved in ITD. 

2. Enhancement of standardized Budget Analysis Scheduling System (BASS) cost 

and milestone reports. 

3. Development of a systematic change management process for planning 

adjustments made during the Budget Formulation process whereby results are 

provided in the BASS. 

4. Development of Dashboards (information display) for various planning 

scenarios. 

Lifecycle Scope, Schedule and Cost Report (Lifecycle Report) – PFM completed 

meetings with the RL Federal Project Directors (FPD) and Project Control Officer staff to 

review significant changes to their lifecycle costs (by project baseline summary [PBS]) 

pursuant to the planning case data provided by RL Project Integration and Control 
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(PIC) on June 1, 2012.  This review will assist PFM in producing a Draft 2013 Lifecycle 

Report that is based on cost and schedule input which is accepted and understood by 

the RL project staff. (These meetings also support RL in the preparation of a series of 

Baseline Change Proposals (BCP) as required to justify major lifecycle cost changes by 

PBS.) 

PFM worked with RL‐0040 and PIC staff to close data gaps for 21 of the 190 waste sites 

included in the alternatives analysis for the 2013 Lifecycle Report. 

PFM continued incorporating new scope, schedule and cost changes into the Draft 2013 

Lifecycle Report – the final planning case data was provided by RL PIC on July 24, 2012. 

In support of this effort, PFM created a process to import the 2013 Lifecycle Report 

planning case information from a spreadsheet format through the ITD and use Crystal 

Reports to automatically generate the required Lifecycle Report cost and schedule tables 

and charts.  PFM is responsible for preparing 73 charts and figures for the main body of 

the report and Appendix D Cost Tables as follows: 

 24 Cost Tables 

 14 Schedules 

 12 3D Cost Charts 

 17 Cost Figures 

 6 Alternatives Analysis Charts 

Corporate Performance Metrics – PFM prepared the final two products for the 

following PFM performance incentive (PI) deliverable: 

“Recommend standardized definitions of the 16 DOE corporate performance 

measurements for capital asset projects at the Hanford Site.” 

These final two PI products, summarized in the following bullets, are currently in 

transmittal to RL:    

1. “Performance Measures Improvement Project (PMIP) ‐ Reporting Requirements 

for Facility Completions (PFM‐00075, Revision 0).”  This document identifies the 

data and process requirements needed to fulfill: 1) a consistent definition for 

facility completion; and 2) EM corporate reporting for facility remediation. 

2. Richland Integrated Management System (RIMS) draft procedure, Section 9.0, 

“Completed Facilities Metrics Reporting.”  This procedure is provided in draft 

format for initiation of RL internal review.  The procedure identifies the process 

to collect facility completion information for reporting purposes.  This process 

was developed with RL during the July 17, 2012 facility completion Kaizen. 
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The first two PI products, which include standardized waste closure definitions, were 

submitted to RL on July 18, 2012.  The transmittal of these four deliverables satisfies the 

requirements of this PI.  

Hanford Contracts Alignment Board (HCAB) – PFM continues to refine the HCAB 

process and has instituted the following: 

 Revision of the Decision Summary Form to include the Office of Chief Counsel. 

 Participation Matrix has been updated to include all FPDs. 

 PFM completed classroom training to RL employees and key contractor staff, a 

computer‐based training module is being developed. 

 PFM developed and launched an HCAB Dashboard.  The Dashboard displays; 

individual HCAB packages, dollar amounts, involved RL divisions, and the 

status of the package. An HCAB package that is past due for action is designated 

in red. 

 On Monday July 30, 2012 an iDashboard icon was installed onto the desktops of 

key RL employees and contractors.  

 HCAB Administration provided individual training to 39 key RL employees and 

numerous contractors on how to use the HCAB Dashboard. 

 The HCAB Decision Summary Form has been formatted to be electronically 

generated from the data that is typed into the Issue Tracker in the HCAB 

Dashboard. 

 Next month (August) the HCAB Dashboard will be populated with live data. 

 Five HCAB packages have been closed.   Five HCAB packages are pending, and 

two HCAB packages are currently being processed. 

Technical And Project Improvements –  As part of PI 5, MSA PFM provided training 

and follow up hands‐on support to CHPRC regarding the use of the Technical 

Improvement Tool and dashboard.  MSA is scheduled for training along with the RL 

Assistant Manager for Mission Support (AMMS).  RL has been using the system and 

has identified over 160 conceptual ideas, 13 have been screened for implementation 

with a rough order of magnitude lifecycle cost savings and avoidance potential of 

$238M.  The acceptance and use of this system by contractors to capture potential 

identified savings is a significant accomplishment.  The system is adaptable and can 

accept both contract and non‐contract ideas with a focus on reducing the Hanford 

lifecycle baseline.  Ideas are screened and ranked using a graded approach; some ideas 

advance to structured improvements supported by MSA, while others may be 

implemented or archived.  The dashboard eliminates the need for developing and 
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submitting reports, and is a paperless approach to working, which will continue to be 

refined as DOE and Hanford Contractors provide feedback. 

Portfolio Analysis Center of Excellence (PACE) Operations – PFM provided the 

following PACE demonstrations and operations support during the month of July: 

 Provided support to DOE‐Headquarters (HQ) and Hanford Site Services 

meetings with CHPRC executives. 

 Provided support to RL for a video teleconference between RL and HQ for an RL 

Monthly Project Review on the American Recovery and Reinvestment Act status. 

 Conducted a demonstration of HCAB dashboard.   

 Provided support for a 100 Area QueryMap (QMAP) demonstration. 

 Developed a video that will be posted on the MSA web portal to highlight the 

capabilities of the PACE. 

 Performed testing and submitted a service request to have the Polycom 

HDX9000 Video Conference System connected to the Hanford Local Area 

Network (HLAN). The new Internet Protocol functionality will provide 

additional capability to the current Integrated Services Digital Network (ISDN) 

functionality for video teleconferencing and should be ready within the next 

three weeks. 

 Metrics were posted on the PFM web page for PACE use in July 2012 as follows:  

Priority 1 (client, includes EM, HQ, RL, and DOE‐Office of River 

Protection [ORP] Office of the Manager) – 9 hours.  

Priority 2 (client, includes RL/ORP Assistant Managers/IPTs/FPDs) – 8 

hours.  

Priority 3 (client, includes RL/ORP customers) – 5 hours.  

Priority 4 (Contractor, includes MSA/Washington Closure 

Hanford/CHPRC/Bechtel National, Inc. /Washington River Protection 

Solutions) – 2 hours.  

Priority 5 (Internal, includes PFM) – 24 hours.  
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LOOK AHEAD  

The HCAB dashboard will be populated with live data in August 2012. 

MAJOR ISSUES  

Nothing to Report 

SAFETY PERFORMANCE 

No Occupational Safety and Health Administration recordable injuries or vehicle 

accidents were reported for PFM in July.  

BASELINE PERFORMANCE  

Table PFM‐1.  Portfolio Management Cost/Schedule Performance (dollars in millions).   

Fund Type 
July 2012  FYTD 2012 

BCWS  BCWP ACWP SV  CV  BCWS BCWP ACWP  SV  CV  BAC  EAC 

RL‐0041‐ Nuc Fac D&D 

– RC Closure Project  $0.0  $0.0 $0.0 $0.0 $0.0 $0.3 $0.3 $0.3  $0.0   $0.0  $0.4  $0.4 

Site‐wide Services  $0.4   $0.4  $0.5  $0.0  ($0.1) $4.4  $4.4  $5.3   $0.0   ($0.9) $5.4  $6.5 

Subtotal   $0.4   $0.4  $0.5  $0.0  ($0.1) $4.7  $4.7  $5.6   $0.0   ($0.9) $5.8  $6.9 

ACWP  =  Actual Cost of Work Performed. 

BAC  =  Budget at Completion. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

CV  =  cost variance. 

D&D  =  decontamination & decommissioning. 

FYTD  =  fiscal year to date. 

RC  =  River Corridor. 

SV    =  schedule variance. 

EAC  =  Estimate at Completion. 

 

 

FISCAL YEAR TO DATE (FYTD) BASELINE PERFORMANCE VARIANCE 

Site‐wide Services cost variance (‐$0.9):  In the contract baseline, MSA did not 

assume any support to project risk management; currently five PFM full time 

equivalents (FTEs) perform project risk management.  Also, the labor rates used 

in the proposal for budgeting purposes are significantly lower than the actual 

composite labor rate for PFM employees.  Furthermore, more than 80% of the 

current PFM staff is working more productive hours than planned. 

MSA completed re‐aligning the baseline to the negotiated contract and, using the 

approved change control process, and implemented the re‐aligned baseline data 

for the start of FY 2012.  RL provided approval of the baseline data to report 

progress against, but also provided an approved and funded priority list of items 
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for MSA work scope.  A portion of the variance in this account is due to the 

approved funding and priority list scope being divergent from the baseline. 
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INTRODUCTION 

Project Planning and Integration (PPI) is a service organization whose primary role is to 

support the U.S. Department of Energy (DOE), other Hanford contractors (OHCs) and 

service organizations within Mission Support Alliance, LLC (MSA). 

PPI executes the MSA Interface Management, Strategic Planning and Project 

Management functions.  Interface Management is a single group; however, they are 

organized in alignment with providing interface to the OHCs.  Strategic Planning is 

comprised of the Infrastructure and Services Alignment Plan (ISAP) group.  The Project 

Management group has three functional organizations:  Central Engineering, Project 

Management, and Construction Management.  Each of these areas manages their 

respective internal and external customer interfaces as required to ensure the successful 

implementation and maintenance of the Mission Support Contract (MSC). 

KEY ACCOMPLISHMENTS 

INTERFACE MANAGEMENT 

FY2013 Annual Forecast of Services – Ahead of schedule, MSA Interface Management 

transmitted Contract Deliverable CD0002, Annual Forecast of Services and Infrastructure 

for Fiscal Year 2013, to RL on July 27, 2012.  The Annual Forecast represents the FY 2013 

forecast for usage‐based services and four major infrastructure systems.  Submittal of 

the Annual Forecast is a success criterion under MSA Performance Incentive (PI) 1.1.1, 

Ramp Down Service Levels, and PI 1.2.1a, Deliver Services Effectively.  

Inter‐Contractor Facilities Maintenance Consolidation Workshop ‐ MSA Interface 

Management helped develop and present a two‐day inter‐contractor Facilities 

Maintenance Workshop.  Participants included personnel from CH2M HILL Plateau 

Remediation Company (CHPRC), MSA, and Washington River Protection Solutions 

(WRPS).  The purpose of the workshop was to develop a Contractor Interface Board 

(CIB) Facility Maintenance recommendation and path forward to proceed or not with a 

detailed business case review on potential cost‐effective service enhancements and 

efficiencies for CHPRC, MSA, and WRPS. 

Loaned Labor – The initial meeting regarding loaned labor was held with MSA 

Facilities Maintenance supervisors, MSA and CHPRC Interface Management staff, and 

CHPRC work area supervisors and subject matter experts (SME’s).  The decision was 

made that the Loaned Labor Statement of Work (SOW) was the best place to document 

the procedure.  MSA Work Management will draft language for the SOW for review, 
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and CHPRC Maintenance & Waste Integration will investigate possibilities for a work 

order that can accompany the work in these situations. 

Radio Fire Alarm Reporter (RFAR) Box Installation – MSA Interface Management 

coordinated with the Waste Treatment Plant, Lockheed Martin Services Inc., and the 

Hanford Fire Department (HFD) to plan for and install two Radio Fire Alarm Repeater 

(RFAR) boxes. Lockheed will be providing and connecting the RFAR boxes, and HFD 

will be involved in the configuring and activation of the boxes.  The two RFAR boxes 

are being installed in the Building 87 (Switchgear building) and Building 91 (Balance of 

Facilities Switchgear building) in August 2012 and March 2013 respectively. 

Administrative Interface Agreements (AIAs) – MSA Interface Management compiled 

the final comments and routed the AIAs for Motor Carrier & Fleet services as well as 

Government‐Supplied Equipment for tank operations construction forces to the 

necessary MSA signatories for sign‐off, and then returned the documents to WRPS. 

STRATEGIC PLANNING 

Waste Treatment Plant (WTP) – Meetings were held with the DOE Office of River 

Protection (ORP) to discuss timetables for transition of services as Bechtel National, Inc. 

(BNI) completes construction of the Waste Treatment Plant (WTP). Contractually, BNI 

reserves the right to define services during the construction phase.   As such, it was 

agreed that MSA would work with BNI and One System Group to establish at least 

those timelines as part of the operations transition plan for the plant.   Benchmarks are 

also being obtained from the Defense Waste Processing Facility. 

DOE Office of River Protection (ORP) Projects – The conceptual design work for the 

200 East 13.8kV distribution system modifications was completed, and a new, refined 

estimate is expected in August 2012. ORP continues to include an $8M line item in their 

FY 2013 budget to fund this effort, and the upgrades to the 251W Substation in support 

of the new loads in the 200 East Tank Farms.  With rebaselining of the overall WTP 

project, the timelines for the tank farm infrastructure upgrades may shift out such that 

delays are possible in continuing this effort. 

Integrated Reliability Project Priority List (IRPPL) – The IRPPL update was completed 

on schedule in July 2012, with approximately 10 projects being eliminated from the list 

and 15 new ones added.   The revised priority list re‐ranked several projects from last 

year and categorized all of the items into four priority categories.   This binning of 

projects into groups provides additional flexibility to select projects for funding based 

upon evolving circumstances and monies available.    
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Infrastructure and Services Alignment Plan (ISAP) – During July, the final report 

HNF‐44328, Revision 3, plus the Executive Summary Brochure were prepared.  The 

final report represents 223 resolved comments on the June 29, 2012 draft report made by 

RL and ORP, plus other Hanford contractors, as well as 88 internal quality review 

comments by MSA. 

PROJECT MANAGEMENT  

13.8kV Distribution Line Upgrades – Final HNF‐52652, 13.8kv 200 East Area Upgrade 

Engineering Report, and Final Conceptual Design drawings were delivered to RL, 

completing the August 1, 2012, milestone.  Also, work continued on HNF‐51606, 200 

Area Master Study Combined Report. 

100 Area Infrastructure and Cleanup/Removal Action Interface Analysis – A listing of 

interferences for the “On‐going,”  “< 1 year” and “1‐5 year” remediation timeframes 

were identified.  Verification meetings were held with Washington Closure Hanford, 

LLC (WCH), and CHPRC personnel, and additional contacts were made with the 

respective design authorities and the SMEs.  

100 B/C Area Transmission Line Relocation – The construction installation and 

demolition is complete, and the material disposal to the Environmental Restoration 

Disposal Facility (ERDF) has been scheduled.   

300/400 Area Long‐Term Electrical Study – The Engineering Support Contract was 

awarded to Vista Engineering, and a kick‐off meeting was held to review study scope, 

objectives, deliverables, and schedules.   

Project L‐311, 282‐W, Raw Water Reservoir Rehabilitation Project – The construction 

contractor installed the 90° elbow with screen on the tank overflow pipe at the reservoir.  

The inlet weir liner/batten bar correction was completed.  All punch‐list items have 

been completed.     

Project L‐691, 200W Sewer Lagoon – Construction work at the Lagoon Site has been 

completed.  The Construction Completion Document and Work Acceptance were 

signed off on July 23, 2012.  Work continues on the turnover and commissioning 

activities with MSA Operations. 

Project L‐718, Electrical Utilities Transformer Shop – Confirmation and additional 

sampling in the new area of excavation was completed, and sample results are expected 

mid‐August.  The definitive design was completed on schedule, representing a major 

milestone for the project.  Bid Package and Statement of Work preparation, for the 

construction work are now in progress. 
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Project L‐774, 200E Truck Fill Station – Construction work was completed and the 

acceptance test performed.  Two punch list items were identified:  (1) replace fire pump 

flow indicators and (2) perform baseline vibration test on pump motor by vendor.   

Project L‐779, Data Loggers Pilot Project – With all nine Data Logger installations now 

complete, testing and data collection are being performed.  Lockheed Martin Services, 

Inc. (LMSI) is continuing work on software and report modifications. 

Project S‐234, Patrol Training Academy (PTA) Firing Range Realignment – The new hit 

sensor assembly was received, installed, and successfully tested.  The PTA has accepted 

the new target system as being fully functional, and has signed off the Construction 

Completion Document, accepting turnover of the project.  All construction activities 

associated with the S‐234 project are complete.  This satisfies the July 31, 2012, PI for 

construction completion.  

Project T‐228, HAMMER Field Exercise Facility – Installation of modular wall storage 

areas, cabinets, bathroom fixtures, and interior lights was completed. Electrical, HVAC, 

fire sprinkler and plumbing trim out was begun. 

Project Z‐057, Environmental Restoration Disposal Facility (ERDF) Aerial Crossings –  

A new estimated completion date for all seven crossings is September 28, 2012 which 

aligns satisfactorily with the current 340 Building vault shipment date of October 25, 

2012.  For 13.8kV Aerial Line Crossings, the construction Request for Proposal was 

issued and the job walk completed.  The contract will be awarded on August 16, 2012. 

Blading/Grubbing of the Benton Public Utility District (PUD) crossing to remove 

potential combustible materials was completed.   

LOOK AHEAD 

309 & 340 Power and Communication Line Relocations – Contractor questions are due 

August 7, 2012, with proposals due for submittal August 14, 2012.  Contract award will 

be on August 16, 2012.  

MAJOR ISSUES 

Project L‐691, Sewer Lagoon – The L‐691 Biosolids Handling Permit is still under 

review by MSA Operations & Environmental.  This permit is needed in order to process 

the sludge from the new lagoon and various septic tanks across the Site, but will not be 

required until biosolids from the lagoon system need to be processed (approximately 12 

months after lagoon startup/Summer of 2013).  The Biosolids Handling Permit remains 

on schedule and is forecasted to be completed before the end of September 2012.  

Current plans include disposal of the biosolids in Trench 31/34 in the 200 West Area. 
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SAFETY PERFORMANCE 

No Occupational Safety and Health Administration (OSHA) recordable injuries were 

reported for PP&I in July. There was one minor first aid injury involving a foreign body 

in the eye. 

BASELINE PERFORMANCE 

Table PPI‐1. Project Planning & Integration Cost/Schedule Performance (dollars in 

millions). 

Fund Type 
July 2012  FYTD 2012 

BCWS  BCWP  ACWP SV  CV  BCWS BCWP ACWP  SV  CV  BAC EAC 

RL‐0020 ‐ Safeguards 

& Security 
$0.2 $0.2 $0.2 $0.0 $0.0 $0.9 $1.0 $0.9 $0.1 $0.1 $1.0 $1.0 

RL – 40  $0.7 $.6 $0.5 ($0.1) $0.1 $7.4 $7.5 $7.3 $0.1 $0.2 $8.2 $8.5 

Site‐wide Services  $0.2 $0.2 $0.3 $0.0 ($0.1) $4.1 $4.2 $3.7 $0.1 $0.5 $5.4 $4.9 

Subtotal  $1.1 $1.0 $1.0 ($0.1) $0.0 $12.4 $12.7 $11.9 $0.3 $0.8 $14.6 $14.4 

ACWP  =  Actual Cost of Work Performed. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

BAC  =  Budget at Completion. 

CV          =     cost variance. 

FYTD     =     fiscal year to date. 

SV          =     schedule variance. 

EAC       =     Estimate at Completion 

 

FYTD BASELINE PERFORMANCE VARIANCE 

FYTD RL20: Within threshold 

FYTD RL40 SV: Within threshold 

FYTD RL40 CV:  SWS (+$0.5M) – MSA completed re‐aligning the baseline to the 

negotiated contract, and using the approved change control process, implemented the 

re‐aligned baseline data for the start of FY 2012.  RL provided approval of the baseline 

data to report progress against, and also provided an approved funded priority list of 

items for MSA work scope.  The majority of the variance is due to the approved funding 

and priority list scope being divergent from the baseline.  This situation is not a 

problem that requires a corrective action from the Cost Account Manager, but rather 

from MSA as a whole.  All other aspects of this account were examined to ensure that 

there were no other performance issues affecting the data. 
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INTRODUCTION 

Safety, Health & Quality (SH&Q) is a support organization that provides services to the 

other organizations within the Mission Support Contract (MSC). Their purpose is to 

assist MSC organizations in achieving their missions safely, compliantly, and to help 

provide the highest level of quality using a graded approach and to aggregate those 

functions that require a reporting chain that is completely independent of Mission 

Support Alliance (MSA) Service Area Vice Presidents or line management.  

Some of the people working as members of the SH&Q organization are deployed to 

support the Service Area Managers as their primary function. These individuals are 

part of a matrix management where the Service Area Manager is responsible to direct 

what work is performed and when it will be performed.  How SH&Q support services 

are performed is governed by SH&Q programs, policies and procedures. 

Safety, Health & Quality provides safety and health personnel to administer and staff 

the Safety Advocate Program. This program provides the MSA Service Areas, teaming 

subcontractors, and construction subcontractors a single point of contact to support 

implementation of regulatory requirements and the MSA Safety and Health Program. 

Assigned Safety Advocates ensure MSA completes work safely. 

Safety, Health & Quality also develops and improves the safety, health, radiation 

protection, and quality policies and procedures that govern work performed by MSA. 

They perform assessments, manage and track corrective actions, and evaluate work site 

and office conditions with the goal of constantly improving safety and quality. 

KEY ACCOMPLISHMENTS 

June Contractor Assurance System Results Presented to DOE‐RL – The Executive 

Safety Review Board presented June’s Contractor Assurance System (CAS) results 

during the monthly CAS/ Corrective Action Management interface meeting. MSA’s 

metrics are generally green, with some sub‐elements at yellow, which reflects a healthy 

management assessment program. These meetings will be moved to a quarterly basis 

by request of the Department of Energy, Richland Operations Office (DOE‐RL).  

Performance Assurance has been charged with investigating process improvements for 

CAS to ensure that only the most relevant data and impactful metrics are provided.  

SHQ Approved for Reorganization – SH&Q was approved to do some realigning of 

the organization. The new Standards Integration Organization is being created to house 

the ever‐growing beryllium program, as well as the Site Wide Standards group. A 

Beryllium Support Group will also be reporting to this organization. In addition, a 
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Radiological Support “South” group is being developed to provide support to all 

facilities south of the Wye Barricade. 

Investigation of Asbestos Event Initiated – Performance Assurance (PA) provided 

support to Site Infrastructure and Logistics (SI&L) as they critiqued the event, 

“Asbestos‐Containing Flange.” The PA Director drafted a charter and hosted the 

investigation kick‐off. It was decided that the Project Management organization would 

own the issues and lead the event investigation effort with support from PA and SI&L 

Technical Services. 

LOOK AHEAD  

Department of Energy Richland Operations Office (DOE‐RL) Safety Culture Good 

Practices Review – DOE‐RL will be performing extent of condition reviews to 

determine whether Safety Culture weaknesses exist and to identify gaps to achieving an 

outstanding safety culture.  The objective of this evaluation is to gather “good practices” 

in regards to safety culture at DOE‐RL and its’ prime contractors (MSA, CH2MHill 

Plateau Remediation Company (CHPRC), and Washington Closure Hanford (WCH)).  

The secondary objective of the evaluation is to perform a first look at RL and its’ prime 

contractors in regards to the upcoming Safety Conscious Work Environment/Safety 

Culture Self‐Assessment as per the Defense Nuclear Facility Safety Board 

Recommendation (DFNSB) 2011‐1 required action. 

A DOE‐RL lead multi‐contractor team has been formed that will focus on the attributes 

associated with a strong safety culture described within the Integrated Safety 

Management System (ISMS) Guide, Attachment 10, and key Lessons Learned from 

independent assessments of safety culture performed by DOE Health, Safety and 

Security (HSS).  Due to its expertise in field evaluations, RL has formally requested that 

the MSA ISMS Surveillance Team assist in this effort.  The schedule for the evaluations 

is in the process of being finalized.  WCH and CHPRC were to be evaluated in July; 

MSA is tentatively scheduled for the second week of August. 

Reports of Noise Over‐Exposure Lead to Further Review – Worker Protection has been 

reviewing audiograms and reports from Hanford Occupational Health Services (CSC) 

that indicate that some MSA employees have suffered Standard Threshold Shifts, or 

changes in their hearing threshold of 10 dB or more in either ear. The organization is 

working with case managers and performing field reviews of the employees’ potential 

exposure. The noise exposure standard is also being reviewed to ensure that everyone is 

implementing the program correctly. Worker Protection has met with DOE‐RL and is 

planning a joint assessment for Noise Exposure and Hearing Conservation that is 

scheduled to begin in mid‐August and be completed in September. 
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Respirators Removed from Use/Respirator Maintenance Issue Update – Worker 

Protection has been working with Hanford Fire Department (HFD) and CHPRC in 

preparation for implementation of the new Site Wide Respiratory Maintenance 

requirements. Initially there was a concern that HFD would not be able to service the 

amount and variety of respirators under the new program, but now it appears that only 

minor renovations will be required to accomplish the task, if appropriate planning takes 

place.  

MAJOR ISSUES 

Tower Access Suspended ‐ Worker Protection is working with the Meteorological 

Management Team to ensure that 200 and 400 foot towers are safe for access. 

Maintenance has suspended activities involving the towers until an engineering review 

of the deficiencies found in an inspection last summer have been resolved. The tower 

inspector has sent a statement via email to MSA stating that the towers are safe to work 

around and access, but there appear to be safety‐related items that still require 

evaluation. Safety professionals are assisting in the analysis and will also be climbing 

the towers as part of the inspection team. It has been recommended that signage should 

be posted restricting access to the towers only to those with authorization from Facility 

Management. Ladder repairs are being planned.   

Signage Concern Being Investigated – Worker Protection is investigating a concern 

from Security Maintenance regarding signage required by the National Electrical Code 

at the Nasatka Barrier. The group has forwarded its findings to the electrical Subject 

Matter Expert for input.  

WCH Building Transfer Event Update ‐ The event investigation into the facts and 

conditions leading up to the potential exposure to beryllium at the 151B Facility 

continues. Initial sampling results show less than actionable levels of beryllium in the 

areas where workers were performing the clean‐up and testing activities. MSA 

continues to work with WCH during the investigation.  

SAFETY PERFORMANCE  

No Occupational Safety and Health Administration recordable injuries or vehicle 

accidents were reported for SH&Q in July.  There was one minor first aid injury 

reported involving a finger laceration. 
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Table MA‐1. Mission Assurance Cost/Schedule Performance (dollars in millions). 

Fund Type 
July 2012  FY 2012 

BCWS  BCWP  ACWP  SV  CV  BCWS  BCWP ACWP  SV  CV  BAC  EAC 

Site‐wide Services  0.9  0.9  1.1  0.0  ‐0.2  9.6  9.6  13.8  0.0  ‐4.2  11.8  17.3 

Subtotal   0.9  0.9  1.1  0.0  ‐0.2  9.6  9.6  13.8  0.0  ‐4.2  11.8  17.3 

ACWP  =  Actual Cost of Work Performed. 

BAC  =  Budget at Completion. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

CV    =  cost variance.  

FY  =  fiscal year. 

EAC  =  Estimate at Completion. 

SV    =  schedule variance. 

 

Baseline Performance Variance 

Site‐wide Services Cost Variance (‐4.2M):  

RL provided approval of the baseline data to report progress against, but also provided 

an approved and funded priority list of items for MSA work scope.  The variance in this 

account is due to the approved funding and priority list scope being divergent from the 

baseline.  This situation is not an issue that requires a corrective action.   

There were also additional HAMTC representative support for numerous stop work 

events (WSCF, 184 Powerhouse, Plutonium Finishing Plant Hood Issue, 209E Asbestos, 

K‐Basin Deactivation and Decommissioning [D&D], and the Silo Event), as well as the 

organization being more productive than realized hours.  Dosimetry costs are also 

higher than targeted, as well as the Radiation Control Emergency Response.  MSA is 

assessing overall Site‐Wide Services activities to determine necessary mitigating actions.   
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Engineering and Safety conduct a structural inspection of Meteorological Tower # 21 
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INTRODUCTION 

The Mission Support Alliance, LLC (MSA) Site Infrastructure & Logistics (SI&L) 

function provides a myriad of services to support a broad base of customers performing 

their respective Hanford Site missions. SI&L provides best‐in‐class operations, support 

and maintenance services within a culture of safety, customer service and fiscal 

responsibility.   SI&L services include: biological controls, crane & rigging, courier 

service, facility maintenance services, fleet management & maintenance, long term 

stewardship, mail service, motor carrier services, traffic management, technical services 

(custodial, global contracts and technical support), utilities (electrical, sewer & water) 

and warehousing (asset controls & inventory management).  SI&L’s goal is to provide 

cost‐effective and timely services that are centered on customer needs in support of the 

Hanford environmental cleanup objectives. 

KEY ACCOMPLISHMENTS 

Planned Packages Electronic Approvals –Electronic approvals of Planned Work 

Packages have now been implemented. Subject Matter Experts (SMEs) no longer have 

to sign a piece of paper to ensure that they approve the package. They are now able to 

login to the Maximo system, look over the package details along with all attachments, 

and approve or reject the plans. Maximo then captures their approval and adds that, 

along with a timestamp, to the report – a completely paperless process. 

200 East Area Fuel Station Testing – Maintenance Services took the 200 East Area Fuel 

Station out of service to support annual leak compliance testing of the underground 

tanks and piping.  MSA personnel assisted Subject Matter Experts (SMEs) and an 

outside vendor in the set up and testing of the fuel system.  No leaks were identified in 

the double shell storage tanks or its piping, the Fuel Station was returned to service. 

Fleet Services – Fleet Management – Fleet Management continues the FY 2012 GSA 

replacement vehicle process with the receipt of four new Dodge Chargers for Hanford 

Patrol. These vehicles will be outfitted to support several security operations. 

 

 

 

 

 

     New Dodge Charger for Hanford Patrol 
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Electrical Utilities – Proactive Videotaping – To expedite technical training, the 

Electrical Utilities (EU) team accumulated “knowledge records” by videotaping certain 

EU events.  The electronic videos have been moved and consolidated for easy, secure 

access in the Electrical Utilities Departments’ SharePoint Platform. They include in‐class 

training, vendor instructions, site equipment nuances, SME employee information, etc.  

 

Capturing knowledge through proactive videotaping 

 

PPRA Site Inspection – The Plutonium Production Reactor Agreement (PPRA) Site 

inspection at B Reactor was concluded on July 16, 2012 with no issues or actions. 

LOOK AHEAD 

Land & Facility Management – Hanford Integrated Land Management Process – Land 

and Facilities Management (L&FM) will brief and deliver draft versions of the 

development standards and zoning map to MSA SMEs and other Hanford contractors 

during August for their review and comment.  

MAJOR ISSUES 

There are no major issues to report. 

SAFETY PERFORMANCE 

There were no Occupational Safety and Health Administration recordable injuries 

reported for SI&L in July. There was one minor vehicle accident reported (involving a 

scrape to another vehicle), and two minor first aid cases, both involving strains (one to 

the right shoulder, and one to the left thumb).   
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BASELINE PERFORMANCE 

Table SIL‐1. Site Infrastructure & Logistics Cost/Schedule Performance (dollars in 

millions). 

Fund Type 
July 2012  FYTD 2012 

BCWS  BCWP  ACWP  SV  CV  BCWS  BCWP ACWP SV  CV  BAC  EAC 

RL‐0040 ‐ Nuc. Fac. 

D&D ‐ Remainder 

Hanford 

$0.0   $0.0   ($0.1)  $0.0  $0.1 $0.1  $0.1  ($0.1)  $0.0   $0.2   $0.1  $0.0 

RL‐0041 ‐ Nuc. Fac. 

D&D ‐ RC Closure 

Proj 

$0.0   $0.2   $0.1  $0.2  $0.1  $1.5  $1.9  $1.9 $0.4   $0.0   $2.0  $2.6 

Site‐wide Services  $2.6  $2.6  $2.6  $0.0  $0.0 $26.7  $26.7  $30.2 $0.0   ($3.5)  $32.9  $38.1 

Subtotal  $2.6  $2.8  $2.6  $0.2 $0.2 $28.3 $28.7  $32.0  $0.4   ($3.3)  $35.0  $40.7 

ACWP  =  Actual Cost of Work Performed. 

BCWP  =  Budgeted Cost of Work Performed. 

BCWS  =  Budgeted Cost of Work Scheduled. 

BAC  =  Budget at Completion. 

CV         =     cost variance. 

FYTD     =     fiscal year to date. 

SV          =     schedule variance. 

EAC       =     Estimate  at Completion 

 

 

FYTD BASELINE PERFORMANCE VARIANCE 

SV (+$0.4M) – The late start to the final design of the B Reactor roof (budget was 

planned in FY 2011 but work is being performed in FY 2012) is creating positive 

schedule variance for FY 2012. 

CV (‐$3.3M) – The FYTD expense in Water Services has been high due to ongoing 

repair work that began at the inception of the fiscal year.  EU is overrun due to handling 

of legacy waste shipments from the laydown yard, and a change in management 

philosophy of handling Infrastructure support work before supporting the Other 

Hanford Contractors. MSA is assessing all Site‐Wide Services activities to determine 

overall mitigating actions. 

In addition, MSA completed re‐aligning the baseline to the negotiated contract, 

and using the approved change control process, implemented the re‐aligned 

baseline data for the start of FY 2012.  RL provided approval of the baseline data 

to report progress against, but also provided an approved and funded priority list 

of items for MSA work scope.  The variance in this account is also due to the 

approved funding and priority list scope being divergent from the baseline.  This 

situation is not an issue that requires a corrective action, and all other aspects of 
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this account were examined to ensure that there were no other performance issues 

affecting the data.
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