
Activity
ID

RESP Start Finish

OPA Assessments
BNI Assessments

ORPBBA0020 JJ Short 01DEC03A 06FEB04A

ORPBBA0040 JJ Short 04MAY04A 05MAY04A

ORPBBA0072 JE O'Connor 03MAY04A 17JUN04A

ORPBBA0080 JE O'Connor 01JUL04A 21JUL04A

ORPBB00110 JJ Short 01NOV04* 15NOV04

ORPBB00112 JE O'Connor 15NOV04* 31DEC04

ORPBB00120 JJ Short 01FEB05* 15FEB05

ORPBB00100 KR Ensign 01FEB05* 28FEB05

ORPBB00130 JJ Short 01APR05* 15APR05

ORPBB00150 KR Ensign 02MAY05* 30JUN05

ORPBB00160 KR Ensign 01JUL05* 29JUL05

ORPBB00140 JJ Short 01AUG05* 15AUG05

CH2M HILL Assessments

ORPGBA0020 JS O'Connor 27OCT03A 29JAN04A

ORPGBA0070 JS O'Connor 04MAY04A 14MAY04A

ORPGBA0074 JE O'Connor 15JUN04A 09JUL04A

ORPGBA0060 KG Till 01JUL04A 21JUL04A

ORPGB00100 CB Reid 01NOV04* 15NOV04

ORPGB00110 CB Reid 02FEB05* 15FEB05

ORPGB00120 CB Reid 01APR05* 15APR05

ORPGB00140 KG Till 01JUN05* 30JUN05

ORPGB00150 KR Ensign 01JUL05* 29JUL05

ORPGB00170 KR Ensign 01JUL05* 29JUL05

ORPGB00130 CB Reid 01AUG05* 15AUG05

AMTF Assessments
CH2M HILL Assessments
Fac Rep Assessments
ORPGFS0451 CJ Bosted 01OCT03A 31OCT03A

ORPGFS0531 CJ Bosted 03NOV03A 28NOV03A

ORPGFS0581 CJ Bosted 01DEC03A 31DEC03A

ORPGFS0651 CJ Bosted 01JAN04A 30JAN04A

ORPGFS0732 CJ Bosted 02FEB04A 27FEB04A

ORPGFS0762 CJ Bosted 01MAR04A 31MAR04A

ORPGFS0821 CJ Bosted 01APR04A 30APR04A

2003 2004 2005 2006
S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M P

Contr Assess BNI Compliance w/ Davis-Bacon Act
Contr Assess BNI Procurement Process

Contractor Assess - BNI Billing Process
Contr Assess BNI Financial Systems & Internal Controls

Procurement Process - 1st Quarter
BSII CY 2003 Incurred Costs

Procurement Process - 2nd Quarter
Compliance with Davis-Bacon Act - Follow-up

Procurement Process - 3rd Quarter
Billing Process - Follow-up

Financial Systems and Internal Controls
Procurement Process - 4th Quarter

Contr Assess CHG compliance w/ Davis-Bacon Act
Contr Assess CH2M HILL Procurement Process

Contractor Assess - CH2M HILL Letter of Credit Reconciliation
Contr Assess CH2M HILL Financial Systems & Internal Controls

Procurement Process - 1st Quarter
Procurement Process - 2nd Quarter

Procurement Process - 3rd Quarter
Letter of Credit Reconciliation

Financial Systems and Internal Controls
Internal Audit

Procurement Process - 4th Quarter

Perform Monthly Surveillances
Perform Monthly Surveillances

Perform Monthly Surveillances
Perform Monthly Surveillances

Perform Monthly Surveillances
Perform Monthly Surveillances

Perform Monthly Surveillances
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Activity
ID

RESP Start Finish

ORPGFS0871 CJ Bosted 03MAY04A 28MAY04A

ORPGFS0931 CJ Bosted 01JUN04A 30JUN04A

ORPGFS1001 CJ Bosted 01JUL04A 30JUL04A

ORPGFS1061 CJ Bosted 02AUG04A 31AUG04A

ORPGFS1121 CJ Bosted 01SEP04A 30SEP04

ORPGF00050 CJ Bosted 01OCT04* 31OCT04

ORPGF00051 CJ Bosted 01NOV04 30NOV04

ORPGF00052 CJ Bosted 01DEC04 31DEC04

ORPGF00053 CJ Bosted 01JAN05 31JAN05

ORPGF00054 CJ Bosted 01FEB05 28FEB05

ORPGF00055 CJ Bosted 01MAR05 31MAR05

ORPGF00056 CJ Bosted 01APR05 30APR05

ORPGF00057 CJ Bosted 01MAY05 31MAY05

ORPGF00058 CJ Bosted 01JUN05 30JUN05

ORPGF00059 CJ Bosted 01JUL05 31JUL05

ORPGF00060 CJ Bosted 01AUG05 31AUG05

ORPGF00061 CJ Bosted 01SEP05 30SEP05

Engineering Assessments
ORPGES0100 DH Irby 27OCT03A 31OCT03A

ORPGES0110 VL Callahan 15DEC03A 19DEC03A

ORPGES0160 TBD 16AUG04A 20AUG04A

ORPGE00100 WB Scott 12NOV04 18NOV04

ORPGE00110 WB Scott 25MAR05 31MAR05

ORPGE00120 RG Harwood 24MAY05 31MAY05

ORPGE00130 JS Shuen 24MAY05 31MAY05

ORPGE00140 DH Irby 24JUN05 30JUN05

ORPGE00150 TBD 26SEP05 30SEP05

ORPGE00160 JH Swailes 25OCT05 31OCT05

Program/Project Assessments
ORPGPS0100 JF Thompson 20OCT03A 31OCT03A

ORPGPS0120 DL Clark 13FEB04A 01MAR04A

ORPGPS0150 JF Thompson 01APR04A 30JUL04A

ORPGP00100 JF Thompson 14FEB05* 28FEB05

ORPGP00110 RA Quintero 29MAR05* 11APR05

ORPGP00120 JF Thompson 14JUN05* 27JUN05

AMWTP Assessments
BNI Assessments
Fac Rep Assessments
ORPBFS0100 S Pfaff/J 02JAN04A 27FEB04A

2003 2004 2005 2006
S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M P

Perform Monthly Surveillances
Perform Monthly Surveillances

Perform Monthly Surveillances
Perform Monthly Surveillances

Perform Monthly Surveillances
Routine Monthly Surveillances (October)

Routine Monthly Surveillances (November)
Routine Monthly Surveillances (December)

Routine Monthly Surveillances (January)
Routine Monthly Surveillances (February)

Routine Monthly Surveillances (March)
Routine Monthly Surveillances (April)

Routine Monthly Surveillances (May)
Routine Monthly Surveillances (June)

Routine Monthly Surveillances (July)
Routine Monthly Surveillances (August)

Routine Monthly Surveillances (September)

DSA Readiness for Implementation
Vital Safety System

Corrective Action Issue Management
System Engineer Program

Fire Protection Safety Management System
Vital Safety System - Master Pump Shutdown System

DSA Readiness for Implementation - Demo Bulk Vit System

Vital Safety System - AN Ventilation System
Vital Safety System - TBD

Final SSO Program Implementation

DOE O 413.3 Cost Design Reviews - IDF Perf Baseline Review
Implementation of ORP O 435.1, Secondary Waste Streams

DOE O 413.3 Cost/Design Reviews - TRU Packaging Confirm Use of Actual Costs
Flow down of QA/OC rqmnts for retrieval syst &rcpt inspection of equipment

HFFACO commitments incorporation in closure documentation

Effectiveness of Project & Mgr Guidance

Industrial Health & Safety; Routine Construction activities
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Activity
ID

RESP Start Finish

ORPBFS0110 S Pfaff/J 02FEB04A 27FEB04A

ORPBFS0120 S Pfaff/J 01MAR04A 31MAR04A

ORPBFS0140 JW McCormick-B 19APR04A 23APR04A

ORPBFS0130 S Pfaff/J 01APR04A 30APR04A

ORPBFS0150 S Pfaff/J 03MAY04A 28MAY04A

ORPBFS0160 JW McCormick-B 17MAY04A 17JUN04A

ORPBFS0170 S Pfaff/J 01JUN04A 30JUN04A

ORPBFS0180 S Pfaff/J 01JUL04A 22JUL04A

ORPBFS0190 S Pfaff/J 02AUG04A 31AUG04A

ORPBFS0210 S Pfaff/J 01SEP04A 30SEP04

ORPBF00100 JW McCormick-B 27SEP04* 30SEP04

ORPBF00110 SH Pfaff 01OCT04* 29OCT04

ORPBF00120 BA Harkins 01OCT04 29OCT04

ORPBF00130 BA Harkins 01OCT04 29OCT04

ORPBF00140 JW McCormick-B 01OCT04 29OCT04

ORPBF00150 JW McCormick-B 01OCT04 29OCT04

ORPBF00160 JM Bruggeman 01OCT04 29OCT04

ORPBF00170 SH Pfaff 01NOV04* 30NOV04

ORPBF00180 JM Bruggeman 01NOV04 30NOV04

ORPBF00190 BA Harkins 01NOV04 30NOV04

ORPBF00200 BA Harkins 01NOV04 30NOV04

ORPBF00210 JW McCormick-B 01NOV04 30NOV04

ORPBF00220 SH Pfaff 01NOV04 30NOV04

ORPBF00230 SH Pfaff 01DEC04* 31DEC04

ORPBF00240 JM Bruggeman 01DEC04 31DEC04

ORPBF00250 BA Harkins 01DEC04 31DEC04

ORPBF00260 JW McCormick-B 01DEC04 31DEC04

ORPBF00270 JW McCormick-B 01DEC04 31DEC04

ORPBF00280 BA Harkins 01DEC04 31DEC04

ORPBF00290 BA Harkins 04JAN05* 31JAN05

ORPBF00300 SH Pfaff 04JAN05 31JAN05

ORPBF00310 JM Bruggeman 04JAN05 31JAN05

ORPBF00320 BA Harkins 04JAN05 31JAN05

ORPBF00330 SH Pfaff 04JAN05 31JAN05

ORPBF00340 JM Bruggeman 04JAN05 31JAN05

ORPBF00350 JW McCormick-B 01FEB05* 28FEB05

ORPBF00360 JM Bruggeman 01FEB05 28FEB05

ORPBF00370 BA Harkins 01FEB05 28FEB05

ORPBF00380 SH Pfaff 01FEB05 28FEB05

2003 2004 2005 2006
S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M P

Electrical Safety; Contractor Mgmt Asmnt/IQRPE; Routine Construction activities
HAZMAT/HAZCOM; Material Recpt & Storage; Routine Construction activities

Rvw ITS pipe
Confined Space/Hot Wrk Permits; Perf Measures; Routine Construction activities

Respiratory Protection; Ops Mgmt; Seasonal Prep/Hot Weather Concrete
Rvw ITS HVAC installation

Lockout/Tagout; Routine Construction activities
Fire Protection; Corrective Action Mgmt;Routine Construction activities

Lessons Learned/ESH Reporting;Routine Construction activities
Hazard Analysis/Controls; Re-declaration of ISM impl; Routine Construction activities
Review ITS Pipe Support

Lockout/Tagout
Steel Erection
Emergency Communication System
Material Testing Sub-Contractor Program Review
Lab Under Basemat Piping Installation
Routine Construction Activities

Electrical Safety
Excavation
Rigging Practices
Suspect Counterfeit Items
Auto UT Program Assessment
Routine Construction Activities

HazMat/HazCom
Acceptance Testing
Material Receipt & Storage
Quarterly Vendor Assessment
Laboratory FRE Program
Routine Construction Activiities

Confined Space
Safeguards & Security
Crane Safety
Notification of Procedures & Process
Training Programs
Routine Construction Activities

ITS Electrical Equipment Installations
Ladder/Scaffolding Usage
Event Investigation
Hot Work Permits
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Activity
ID

RESP Start Finish

ORPBF00390 SH Pfaff 01FEB05 28FEB05

ORPBF00400 JM Bruggeman 01MAR05* 31MAR05

ORPBF00410 SH Pfaff 01MAR05 31MAR05

ORPBF00420 JW McCormick-B 01MAR05 31MAR05

ORPBF00430 JW McCormick-B 01MAR05 31MAR05

ORPBF00440 BA Harkins 01MAR05 31MAR05

ORPBF00450 BA Harkins 01APR05* 29APR05

ORPBF00460 JM Bruggeman 01APR05 29APR05

ORPBF00470 SH Pfaff 01APR05 29APR05

ORPBF00480 JW McCormick-B 01APR05 29APR05

ORPBF00490 JM Bruggeman 01APR05 29APR05

ORPBF00500 BA Harkins 02MAY05* 31MAY05

ORPBF00510 SH Pfaff 02MAY05 31MAY05

ORPBF00520 JM Bruggeman 02MAY05 31MAY05

ORPBF00530 SH Pfaff 02MAY05 31MAY05

ORPBF00540 BA Harkins 01JUN05* 30JUN05

ORPBF00550 SH Pfaff 01JUN05 30JUN05

ORPBF00560 JW McCormick-B 01JUN05 30JUN05

ORPBF00570 JM Bruggeman 01JUN05 30JUN05

ORPBF00580 BA Harkins 01JUN05 30JUN05

ORPBF00590 JM Bruggeman 01JUL05* 29JUL05

ORPBF00600 SH Pfaff 01JUL05 29JUL05

ORPBF00610 BA Harkins 01JUL05 29JUL05

ORPBF00620 JW McCormick-B 01JUL05 29JUL05

ORPBF00630 SH Pfaff 01JUL05 29JUL05

ORPBF00640 SH Pfaff 01AUG05* 31AUG05

ORPBF00650 BA Harkins 01AUG05 31AUG05

ORPBF00660 JM Bruggeman 01AUG05 31AUG05

ORPBF00670 SH Pfaff 01AUG05 31AUG05

ORPBF00680 JM Bruggeman 01AUG05 31AUG05

ORPBF00690 JW McCormick-B 01SEP05* 30SEP05

ORPBF00700 JW McCormick-B 01SEP05 30SEP05

ORPBF00710 SH Pfaff 01SEP05 30SEP05

ORPBF00720 BA Harkins 01SEP05 30SEP05

ORPBF00730 BA Harkins 01SEP05 30SEP05

Engineering Assessments
ORPBEA0040 JE Orchard 02SEP03A 14NOV03A

ORPBEA0042 RA Gilbert 26JAN04A 11FEB04A

ORPBEA0090 WF Hamel 17FEB04A 18JUN04A

2003 2004 2005 2006
S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M P

Routine Construction Activities
Respiratory Protection
Construction Management
Quarterly Vendor Assessment
ITS Conduit Supports & Raceways Installation
Routine Construction Activities

EP Drill
Electrical Tool Safety
Occurrence Reporting
Sub-Contract Program Oversight
Routine Construction Activities

Dangerous Waste Permit Compliance
Air Monitoring
Fall Protection
Routine Construction Activities

Fire Protection
Corrective Action Management
Quarterly Vendor Assessment
Qualitiy Control Program
Routine Construction Activities

Lesson Learned
ESH Reporting
Quality Assurance
ITS I&C Installations
Routine Construction Activities

Hazard Analysis
Material Storage
Hazard Identification
Environmental Monitoring
Routine Construction Activities

Quarterly Vendor Assessment

IH&S Program
Feed Back Mechanisms

Installed Equipment Protection & Maintenance
Routine Construction Activities

Assess WTP Wash and Leach Factors
Assessment of Supplemental Analytical Lab Needs

HLW Feed Prep Canister Handling
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Activity
ID

RESP Start Finish

ORPBEA0100 TA Shrader 30APR04A 09SEP04A

ORPBEA0060 JE Orchard 15JUN04A 08OCT04

ORPBEA0130 RC Nelson 06JUL04A 08OCT04

ORPBEA0120 DH Alexander 31AUG04A 20OCT04

ORPBE00100 ML Ramsay 01OCT04* 29OCT04

ORPBEA0150 ML Ramsay 27SEP04* 03NOV04

ORPBE00110 JE Orchard 01NOV04* 30NOV04

ORPBE00120 TA Shrader 04JAN05* 31JAN05

ORPBE00130 RA Gilbert 01FEB05* 28FEB05

ORPBE00140 ML Ramsay 01MAR05* 31MAR05

ORPBE00142 ML Ramsay 01APR05* 29APR05

ORPBE00150 RC Nelson 02MAY05* 31MAY05

ORPBE00160 TA Shrader 01JUL05* 29JUL05

ORPBE00170 MA Ryan 01SEP05* 30SEP05

Program/Project Assessments
ORPBEA0080 K Fick 27SEP04* 08OCT04

ORPBEA0095 K Fick 18OCT04* 29OCT04

ORPBEA0030 K Fick 08NOV04* 19NOV04

ORPBP00140 TR Hoertkorn 06DEC04* 17DEC04

ORPBP00150 RL Clendenon 10JAN05* 21JAN05

ORPBP00160 TR Hoertkorn 14FEB05* 25FEB05

ORPBP00100 K Fick 27SEP04* 28FEB05

ORPBP00170 K Fick 14MAR05* 25MAR05

ORPBP00110 K Fick 04APR05* 22APR05

ORPBP00180 L Pacheco 18APR05* 29APR05

ORPBP00190 PT Furlong 16MAY05* 27MAY05

ORPBP00200 W Abdul 13JUN05* 24JUN05

ORPBP00120 K Fick 11JUL05* 29JUL05

ORPBP00210 RL Clendenon 15AUG05* 26AUG05

ORPBP00220 TR Hoertkorn 19SEP05* 30SEP05

ES&Q Assessments
BNI Assessments

ORPBOI0110 PP Carier 03NOV03A 10NOV03A

ORPBOI0130 PP Carier 05JAN04A 09JAN04A

ORPBOI0120 DH Brown 12JAN04A 16JAN04A

ORPBO10240 DH Brown 17FEB04A 24FEB04A

ORPBOI0135 PR Hernandez 01MAR04A 12MAR04A

ORPBOI0140 Polehn/Hernandez 15MAR04A 19MAR04A

2003 2004 2005 2006
S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M P

PT Evaporators
Assess WTP Confinement Ventilation
3009 Implementation

H2 Mitigation Strategy Implementation
Electrical
I&C Design

Design Process Procedures
Construction and Installation Oversight for Black Cell Components

Oxidative Leach Oversight
Safety Instrumented Systems

BNI Systems Engineering Program
Criticality

Waste Management
BOF Turnover Testing

Assess WTP Change Control & Contingency Managmnt
Assess Schedule Management

Assess ICD Management & Integration
Procurement Reporting

Area Trend Board Effectiveness
Product Acceptance
BNI EVMS Assessment & Certification

Monthly Reporting
APM-FPD Area Assessment
Document Access

Construction Reporting
Commissioning Reporting

Schedule Change Control
EVMS Update

Acquisitions

ALARA/ Design Proc Inspection, ITP I-104, I-111
PAAA Program Review Inspection, ITP I-128
Doc Control & Records Mngt Inspection, ITP I-131

BNI design/analysis computer software inspection
Injuy/Illness Recordkeeping and CAIRS assesment

QC Program Inspection, ITP I-133
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Activity
ID

RESP Start Finish

ORPBOI0150 Polehn/Hernandez 15MAR04A 19MAR04A

ORPBOI0160 Polehn/Hernandez 15MAR04A 19MAR04A

ORPBOI0320 SO Branch 22MAR04A 25MAR04A

ORPBOI0170 Adams/Griffith 05APR04A 12APR04A

ORPBOI0190 PP Carier 10MAY04A 14MAY04A

ORPBOI0180 PP Carier 10MAY04A 28MAY04A

ORPBOI0212 SA Vega 19JUL04A 23JUL04A

ORPBOI0200 PP Carier 26JUL04A 29JUL04A

ORPBOI0210 PP Carier 26JUL04A 29JUL04A

ORPBO00090 PR Hernandez 20SEP04A 24SEP04A

ORPBOI0220 PP Carier 20SEP04A 24SEP04A

ORPBO00095 JL Polehn 28SEP04A 29SEP04A

ORPBOI0230 PP Carier 27SEP04* 01OCT04

ORPBO00100 JL Polehn 18OCT04* 25OCT04

ORPBO00110 RW Griffith 25OCT04* 29OCT04

ORPBO00115 JL Polehn 02NOV04* 03NOV04

ORPBO00120 JE Adams 15NOV04* 19NOV04

ORPBO00130 RW Griffith 20DEC04* 28DEC04

ORPBO00140 PP Carier 24JAN05* 28JAN05

ORPBO00150 RW Griffith 24JAN05* 28JAN05

ORPBO00160 PR Hernandez 28FEB05* 04MAR05

ORPBO00170 RW Griffith 21MAR05* 25MAR05

ORPBO00180 RW Griffith 21MAR05* 25MAR05

ORPBO00190 PP Carier 25APR05* 29APR05

ORPBO00200 SA Vega 23MAY05* 27MAY05

ORPBO00210 RW Griffith 23MAY05* 27MAY05

ORPBO00220 JE Adams 20JUN05* 24JUN05

ORPBO00230 PR Hernandez 25JUL05* 29JUL05

ORPBO00240 RW Griffith 25JUL05* 29JUL05

ORPBO00250 SA Vega 22AUG05* 26AUG05

ORPBO00260 JE Adams 26SEP05* 30SEP05

ORPBO00270 RW Griffith 26SEP05* 30SEP05

CH2M HILL Assessments

ORPGRS0150 LR McKay 20OCT03A 24OCT03A

ORPGRS0250 LR McKay 12JAN04A 29JAN04A

ORPGOI0010 SA Vega 09FEB04A 13FEB04A

ORPGRS0300 LR McKay 08MAR04A 12MAR04A

ORPGO10030 DH Brown 12APR04A 16APR04A

2003 2004 2005 2006
S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M P

Procurement Program Inspection, ITP I-130
ID/Control of Items & Proc Inspection, ITP I-132
Employee Concerns Program (BNI)

Personnel Trng & Quals Inspection, ITP I-106
Standards Implementation Inspection , ITP I-110

QA Assessment Inspection , ITP I-101
Effectiveness of BNI's Suspect/Conterfeit Program Assessment
Configuration Management Inspection , ITP I-102
Standards Selection Proc Inspection , ITP I-105

CAIRS Data Review
AB Maintenance Inspection , ITP I-107
BNI Radiography Assessment
Assessment & Correc Action Inspect , ITP I-103

ALARA Design
Fire Protection Construction
BNI Subcontractor's Radiography (ESQ to assist)

Training & Qualified Personnel
Fire Protection Construction

PAAA Program
Fire Protection Construction

ES&H Reporting (CAIRS)
Procurement Program
Fire Protection Construction

Employee Concerns Program
Quality Assurance
Fire Protection Construction

Document Control/Records Management
Self Assessments & Corrective Action
Fire Protection Construction

Integrated Safety Management
Configuration Management
Fire Protection Construction

CHG Rad Con Records Assessment
CHG Rad Con Posting & Labeling Asmnt

Tank Farm Independent/Mgmt Assess & Qual Improv
CHG Rad Con Release of Matls/Equip Asmnt

CHG design/analysis computer software inspection
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Activity
ID

RESP Start Finish

ORPGRS0330 LR McKay 10MAY04A 14MAY04A

ORPGOI0020 PP Carier 15JUN04A 18JUN04A

ORPGOI0042 SA Vega 19JUL04A 23JUL04A

ORPGRS0360 LR McKay 26JUL04A 29JUL04A

ORPGOI0040 DH Brown 02AUG04A 06AUG04A

ORPGRS0390 LR McKay 20SEP04A 24SEP04A

ORPGO00090 PR Hernandez 27SEP04* 01OCT04

ORPGO00100 LR McKay 15NOV04* 19NOV04

ORPGO00110 SA Vega 15NOV04* 19NOV04

ORPGO00120 PP Carier 13DEC04* 17DEC04

ORPGO00130 LR McKay 14FEB05* 18FEB05

ORPGO00150 SA Vega 21MAR05* 25MAR05

ORPGO00140 PR Hernandez 11APR05* 15APR05

ORPGO00160 JE Adams 25APR05* 29APR05

ORPGO00170 PP Carier 25APR05* 29APR05

ORPGO00180 LR McKay 09MAY05* 13MAY05

ORPGO00190 LR McKay 25JUL05* 29JUL05

ORPGO00200 SA Vega 22AUG05* 26AUG05

ORPGO00210 TBD 26SEP05* 30SEP05

ORP Mgmt/Self Assessment
DOE Internal Assessments
Engineering Assessments
ORPOPM0095 WF Hamel 20JAN04A 01FEB04A

ORPOPM0100 Swailes/Eschenberg15MAR04A 30JUN04A

ORPOPM0130 WB Scott 28JUN04A 08JUL04A

ORPOPM0135 JH Swailes 21JUL04A 23JUL04A

ORPOE00120 TA Shrader 29NOV04* 10DEC04

ORPOP00130 JF Thompson 20JUN05* 30JUN05

OPA Assessments
ORPOBA0060 KR Ensign 08DEC03A 29DEC03A

ORPOBA0070 KR Ensign 01DEC03A 15JAN04A

ORPOBA0090 KR Ensign 02JAN04A 25FEB04A

ORPOBA0510 KR Ensign 21APR04A 28MAY04A

ORPOBA0500 JE O'Connor 01JUL04A 12AUG04A

ORPOB00130 KR Ensign 01OCT04* 15NOV04

ORPOB00140 KR Ensign 01OCT04* 30NOV04

ORPOB00180 KR Ensign 01OCT04* 30DEC04

ORPOB00150 KR Ensign 01DEC04* 31DEC04

ORPOB00170 KR Ensign 04JAN05* 28FEB05

2003 2004 2005 2006
S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M P

CHG Rad Con ALARA Assessment
Tank Farm Documents, Records, & Work Processes

Effectiveness of CH2M HILL's Suspect/Conterfeit Program Assessment
CHG Rad Con Instrmnt Cal & Maint  Asmnt

Tank Farm I&C Software QA Assessment
CHG Rad Con Org. & Admin.  Asmnt

CAIRS Data Review
Routine Survey Program
Mgmt & Independent Asmnt & Qlty Improvement

Employee Concerns Program
Rad Con Records Management

Quality Assurance
ES&H Reporting

Training & Qualified Personnel
PAAA Program Review

Radiological Work Planning
ALARA Program

Integrated Safety Management
Configuration Management

Black Cell Design Review
Field Project Mgrs Program Mgmt Asmnt (AMTF, AMWTP)

Safety Syst Oversight Program Mgmt Asmnt (AMTF, AMWTP)
SSO Program Implementation Self Assessment

Black Cell Construction & Equipment Installation
Effectiveness of Project Directors/ProgramManagers Guidance

Management Assessment of the Accrual Process
Mgmt Assess - FY03  Financial Statement Process- lessons learned

Mgmt Assessment Follow-up of ORP  P-Card Program
Budget Process Lessons Learned

Contr Assess FMFIA
OPA Procurement Process - Balance Scorecard

OPA's QAP/Annual Self Asmnt of FY04 Performance
Data Integrity in STARS/BEARS System
Accrual Process

ORP P-Card Program

© Primavera Systems, Inc.

Run Date 11OCT04 07:58
Data Date 27SEP04

Activity

Progress Bar

AS05

Office of River Protection
Assessment Schedule

Sheet 7 of 9 FY04-05 Schedule Layout
FL-01

Rev. 1



Activity
ID

RESP Start Finish

ORPOB00190 KR Ensign 01FEB05* 31MAR05

ORPOB00160 KR Ensign 15APR05* 31MAY05

ORPOP00200 LA Copeland 01JUN05* 15AUG05

ES&Q Assesssments
ORPOOI0100 PP Carier 20OCT03A 23OCT03A

ORPOOI0295 SO Branch 08DEC03A 12DEC03A

ORPOOI0310 PR Hernandez 03MAY04A 14MAY04A

ORPOPM0110 RC Barr 16AUG04A 23AUG04A

ORPOPM0120 RC Barr 27SEP04* 01OCT04

ORPOOI0300 SO Branch 06DEC04* 10DEC04

ORPOO00100 PR Hernandez 24JAN05* 28JAN05

ORPOO00110 SA Vega 22AUG05* 26AUG05

Outside Agency Assessment
BNI Assessments

ORPBD00030 KR Ensign 01OCT03A 01MAR04A

ORPBD00220 KR Ensign 02JAN04A 29SEP04A

ORPBD00320 KR Ensign 02FEB04A 29SEP04A

ORPBD00240 KR Ensign 01AUG03A 29OCT04

ORPBD00230 KR Ensign 02JAN04A 31DEC04

ORPBD00100 KR Ensign 18OCT04* 21APR05

CH2M HILL Assessments

ORPGD00180 KR Ensign 01OCT03A 18MAR04A

ORPGD00060 KR Ensign 01DEC03A 18MAR04A

ORPGD0050 KR Ensign 03NOV03A 11MAY04A

ORPGD00080 KR Ensign 01APR04A 04JUN04A

ORPGD00070 KR Ensign 01APR04A 09JUN04A

ORPGD00010 KR Ensign 02SEP03A 23SEP04A

ORPGD00090 KR Ensign 01JUN04A 31DEC04

ORPGD00100 KR Ensign 01JUN04A 31DEC04

ORPGD00120 KR Ensign 01JUL04A 31DEC04

ORPGD00110 KR Ensign 01APR04A 31MAR05

DOE Internal Assessments

ORPOG00580 LA Copeland 19MAY03A 15DEC03A

ORPOPM0512 RC Barr 09MAR04A 12MAR04A

ORPOPM0510 Worthington/Barr 03MAR04A 16APR04A

ORPOG00550 KG Till 25FEB04A 24APR04A

2003 2004 2005 2006
S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M P

Budget Execution Process
FY07 Budget Formulation Process -Lessons Learned

FMFIA

I H & S Program Inspection
Employee Concerns Program (DOE)

FEOSH Assessment
ISMS Implementation (AMTF, AMWTP)

IS&H Oversight - Electrical Safety (AMTF, AMWTP)
Employee Concerns Program (DOE)

FEOSH
Integrated Safety Management

DCAA - BNI Materials Existence-2003D10320001
DCAA - BNI CAS 416 Compliance-2004D19200002
DCAA - BNI CAS 403 Compliance-2004D19403002

DCAA - BNI CY 2002 Incurred Costs-2002D10100003
DCAA - BNI Budget System & Financial Control-2004D11020001

DCAA - BNI CY 2003 Incurred Costs-2003D10100003

DCAA - CHG FY2002 Incurrent Cost Claim-2002Q10100002
DCAA - CHG FY 2002 Claimed Trvl Costs-2004Q10100001

DCAA - CHG Revised Disclosure Statement-2004N19100001
DCAA - CHG Timekeeping Practices-2004N13500001
DCAA - CHG Purchased Materials Verification-2004N10320001

DCAA - CHG Indirect & ODC costs-2003E14980001
DCAA - CHG Planning &  Budgeting System-2004N11020002
DCAA - CHG's Billing System-2004N11010001
DCAA - CHG Earned Value Management System-2004E17770001

DCAA - CHG FY2003 Incurred Cost Claim-2003Q1010001

OIG - FY 2003 Consolidated Financial Statements (A03FN001/ORP-5045)
NIOSH Assist Visit

OA Assessment of ES&H
OIG - Information Technology/Systems Development (A03TG043)
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Activity
ID

RESP Start Finish

ORPOPM0509 JR Eschenberg 01JAN04A 30APR04A

ORPOG00560 KG Till 03MAR04A 21MAY04A

ORPOG00600 KG Till 14JUL03A 12JUL04A

ORPOPM0490 JR Eschenberg 27JUL04A 27OCT04

ORPOPM0500 Vaughan/Vega 01NOV04* 05NOV04

ORPOG00610 LA Copeland 19MAY04A 15DEC04

ORPOG00540 KG Till 20OCT03A 31DEC04

ORPOG00570 KG Till 20OCT03A 31DEC04

ORPOG00590 KG Till 27OCT03A 31DEC04

ORPOG00520 KG Till 01NOV03A 31DEC04

ORPOG00530 KG Till 01MAR04A 31DEC04

ORPOG00500 KG Till 03MAR04A 31DEC04

ORPOG00630 KG Till 21JUN04A 31DEC04

ORPOG00640 KG Till 08JUL04A 31DEC04

ORPOG00620 KG Till 19JUL04A 31DEC04

ORPOG00505 KG Till 23AUG04A 31DEC04

ORPOG00510 KG Till 30AUG04A 31DEC04

ORPOA00100 SC Johnson 30SEP04* 30SEP05

2003 2004 2005 2006
S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M P

US Army Corp of Engineers Assessment
OIG - DOE's Integrated Safety Management Performance Measures  (A03IF037/ORP-5431)

GAO - Hanford Tank Waste Project (360372/ORP-5575)
OECM/DCMA - Certification of Earned Value Mgmt System

QARD Assessment
OIG - FY 2004 Consolidated Financial Statements (A03FN001/ORP-5045)

OIG - Decontamination & Decommissioning Activities at Hanford (A04RL01
OIG - Emergency Preparedness (A03PT048)
OIG - Controls Over Contractor Educational Credentials (A04NE008)
OIG - Chronic Beryllium Disease Prevention Program (CBDPP) (A04DN002)
GAO - FY 2005 Budget Request (360437)
OIG - Transuranic Tank Waste at Hanford (A04RL017)
OIG - Pollution Prevention Program
OIG - Accelerated Clean-up Initiative
GAO - Review of Contracting with Small Business
OIG - IT Support Services
OIG - Contact Handled Transuranic Waste Disposal at WIPP  (A04ID007)

GAO-Planned Acceleration of Tank Waste Retreival at Hanford
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