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August 2007August 2007

Cleanup Achievements

September 2006September 2006• Waste Treatment and Immobilization Plant 
(WTP)
– Certification of the WTP Revised Ground 

Motion (RGM)
– Resume Construction on Pretreatment Facility 

and High-Level Waste Facility
– Deputy Secretary approved project baseline
– WTP goes GREEN
– Voluntary Protection Program application
– Certification of Bechtel National, Inc. Earned 

Value Management System
– Completed all three milestones on schedule

• M-62-03 Submitted the RCRA Delisting 
Petition

• M-62-01N and M-62-01O WTP Semi-Annual 
Compliance reports
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High-Level Waste Facility – resumption of construction
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September 2006September 2006 August 2007August 2007

• Final steel placement on 
the Analytical 
Laboratory

• Placement of steel 
siding

• Low-Activity Waste 
Facility
– Enclosure of facility
– Completion of roof
– Placement of roof 

stack September 2006September 2006 August 2007August 2007

Cleanup Achievements
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Tank Farm Achievements

• Certification of CH2M HILL Hanford Group, Inc. Earned Value 
Management System – the first in complex

• Tank Farm Baseline approved and project Status “Green”
• Retrieved seventh single-shell tank (SST) S-112
• Demonstration Bulk Vitrification System full scale dryer and integrated 

melt test completed
• Evaporated 1.24 M gallons of waste
• Deployed five new tank retrieval technologies
• Double-Shell Tank (DST) integrity activities

– Completed 4 DST ultrasonic testing and video assessments
– Completed seismic modeling and studies to evaluate and confirm DST 

Integrity
• First time working five different SSTs at different stages
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Tank Farm Achievements (continued)

• Seven of the 14 Tank Farm milestones met
• Seven missed Milestones include

– M-62-11 - Supplemental Treatment final baseline 
(follow-on to M-62-08) was missed

– M-45-00C-A - Complete negotiations for additional 
retrievals

– M-45-05A - Complete S-102 retrieval
– M-45-05-T05 - Initiate 5 additional tank retrievals
– M-45-55/58/60 - Complete RFI/CMS (change request 

submitted to Ecology)
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Need for the TC & WM EIS

• The TC & WM EIS will enable DOE to:
- Properly disposition the Fast Flux Test Facility (FFTF)
- Implement an on-site pathway for disposal of mixed wastes 

from the tank farms, other Hanford operations and off-site 
locations 

- Close the tank farms
- Baseline Waste Treatment Plant and supplemental 

treatment technologies
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Hanford 
Onsite 
Waste 

Disposal

Waste Leaving 
Hanford 

(WIPP/ Yucca)

FFTF End 
State

Tank Farm 
Closure

Hanford 
Disposal 
of Offsite 

Waste

Supplemental Tank 
Waste Treatment 

Technologies

Tank Closure 
and Waste 

Management 
EIS

Needs to be supported by the TC & WM EIS
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TC & WM EIS Public Involvement

• Implementation of the TC & WM EIS Public Involvement 
strategy has resulted in the following since January 2007:
– 13 Groundwater related workshops
– 3 Stakeholder topic selected workshops
– 7 Briefings to the Hanford Advisory Board (HAB)
– 1 National Historic Preservation meeting
– 2 Quarterly meetings (CTUIR and Nez Perce)
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TC & WM EIS Public Involvement (continued)

• Additional technical exchange is planned
– October 2007 Yakama Indian Nation Quarterly meeting 
– December 2007 Model Technical Review Group Report 

rollout
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Project Management Key Dates

• Deliver TC & WM EIS to DOE for review – February 8, 2008
• Headquarters Review – March 3-14, 2008
• Camera Ready TC & WM EIS – April 14, 2008
• Publish Notice of Availability in Federal Register – May 20, 

2008
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Cleanup Challenges

• WTP 
– Resolving outstanding technical issues
– Quality Assurance
– Safety
– Consistent and predictable funding
– Staffing the workforce

• Tank Farm
– S-102 event
– Retrieving waste
– Supplemental treatment solution
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• Tri-Party Agreement
• Tank Closure and Waste Management Environmental Impact 

Statement (TC & WM EIS)
• WTP 

– Ramp up full construction
– Pretreatment Experimental Platform startup

• Tank Farms
– Demonstration Bulk Vitrification System
– Pretreatment at Tank Farms
– Complete retrieval from two Single-Shell Tanks using innovative 

technologies (C-108 and C-109)
– Continue Double-Shell Tank integrity activities
– Perform 242-A Evaporator campaign
– Continue characterization for Tank Farm soils

Look Ahead


