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PERIOD OF PERFORMANCE

The period of performance for the work specified in Section C of this contract shall commence on
the date of award, and continue through a five-year period with options for renewal of up to five
years based upon the discretion of the contracting officer.

PRINCIPAL PLACE OF PERFORMANCE

The principal place of performance of this contract shall be the Hanford Site, near Richland,
Washington and other facilities as directed by the Contracting Officer.

DELIVERIES

All products, reports, or services under this contract shall be delivered to the Contracting Officer,
or any other duly authorized Government representative as designated in writing by the
Contracting Officer. The Contractor shall prepare and submit the plans and reports listed in
Clause F.5, Management Products and Controls, below.

FAR 52.242-15 STOP-WORK ORDER (AUG 1989) - ALT 1 (APR 1984)

(&) The Contracting Officer may, at any time, by written order to the Contractor, require the
Contractor to stop all, or any part, of the work called for by this contract for a period of 90
days after the order is delivered to the Contractor, and for any further period to which the
parties may agree. The order shall be specifically identified as a stop-work order issued
under this clause. Upon receipt of the order, the Contractor shall immediately comply with
its terms and take all reasonable steps to minimize the incurrence of costs allocable to the
work covered by the order during the period of work stoppage. Within a period of 90 days
after a stop-work is delivered to the Contractor, or within any extension of that period to
which the parties shall have agreed, the Contracting Officer shall either-

1. Cancel the stop-work order; or

2. Terminate the work covered by the order as provided in the Termination clause of
this contract.

(b)  If a stop-work order issued under this clause is canceled or the period of the order or any
extension thereof expires, the Contractor shall resume work. The Contracting Officer shall
make an equitable adjustment in the delivery schedule, the estimated cost, the fee, or a
combination thereof, and in any other terms of the contract that may be affected, and the
contract shall be modified, in writing, accordingly, if-

1. The stop-work order results in an increase in the time required for, or in the
Contractor's cost properly allocable to, the performance of any part of this contract;
and

2. The Contractor asserts its right to the adjustment within 30 days after the end of the

period of work stoppage; provided, that, if the Contracting Officer decides the facts
justify the action, the Contracting Officer may receive and act upon the claim
submitted at any time before final payment under this contract.
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()

(d)

If a stop-work order is not canceled and the work covered by the order is terminated for the
convenience of the Government, the Contracting Officer shall allow reasonable costs
resulting from the stop-work order in arriving at the termination settlement.

If a stop-work order is not canceled and the work covered by the order is terminated for
default, the Contracting Officer shall allow, by equitable adjustment or otherwise,
reasonable costs resulting from the stop-work order.

MANAGEMENT PRODUCTS AND CONTROL

(@)

(b)

()

(d)

()

(f)

(9)

The Contractor shall provide a reporting system capable of management information in the
form of electronic databases and will report program performance and earned value on the
technical work, schedule, funds and cost profile.

The Contractor’s databases and reporting shall be available to the U.S. Department of
Energy Office of River Protection (DOE-ORP) no later than 10 working days after the
close of the reporting period, to be established at time of award.

The Contractor shall provide the information necessary to support DOE-ORP and other
site contractors in the preparation of reports required by regulatory agreements, such as,
the Hanford Federal Facility Agreement and Consent Order (also known as the Tri-Party
Agreement (TPA)) and legislative mandates or DOE Headquarters required specific data
(e.g., Integrated Planning and Budgeting System (IPABS)), which must be supported by
the reporting system.

Minimum reporting requirements and the frequency of submission are provided in Table
F-1. Table F-1 is not intended to be complete and is subject to change at the discretion of
the Contracting Officer as provided to the Contractor in writing. In addition, Table F-1
does not include reports that may be required by other terms of this Contract or by DOE
directives that are applicable to this Contract. The Contracting Officer will determine
content, format and distribution of all reporting requirements listed in Table F-1.

Project Management Plan: The Contractor shall prepare a Project Management Plan
(PMP) describing the approach for managing and controlling the project. The PMP shall
be submitted for DOE approval (Table F-1), and shall include two distinct sections: the
description of the Project Control System and the Project Baseline. Content and
information requirements for the Project Control System and the Project Baseline are
described below. As part of the PMP, the Contractor shall provide a description of the
Project Control System. Upon approval of the PMP by the Contracting Officer, the
Contractor shall fully implement the Project Control System. The description of the Project
Control System shall articulate the management processes and controls utilized to
manage and control work, complete Contract requirements, and meet the requirements of
ANSI EIA-748, Earned Value Management Systems.

Provide quarterly assessment report summarizing the total ASPC status and progress for
the quarter, including an evaluation of the FY and Contract term EAC. This report is due
30 calendar days after completion of each quarter, commencing December 2001.

Summary performance status reports are to be submitted. In addition, the Contractor shall
make available to ORP performance data at all WBS levels.
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Table F-1
Minimum Reporting Requirements and Frequency
Report Name Frequency

Project Management Plan O
Work Breakdown Structure (WBS) A
WBS Description A
Monthly Performance Overview and Funds Status Report by WBS M
Monthly estimate of the commulative fiscal year-to-date and contract total
cost incurred through calendar month end. M
Property Acquisition and Dispositions — if applicable A
Physical Inventory Report Y
Project Status Assessment Q
FREQUENCY CODES:
A — As Required Q — Quarterly
C — Change to Contractual Agreement S — Semi-Annually
F — Final (end of effort) Y — Yearly or Upon Renewal of Contractual
M — Monthly O — One After Award (within 90 days)

TRANSITION PLAN

The Contractor will submit a Transition Plan detailing all actions needed to accomplish a smooth
transition of responsibility for the work under this contract from the predecessor contractors. The
transition period shall be 90-days, the first day of which will be the date of contract award. The
Plan will include a schedule for transition period activities. The Transition Plan shall be furnished
to DOE eleven days after award, and its implementation will be subject to DOE approval.



