
Bechtel National, Inc. Deliverable Schedule

Chronology of deliverables due as referenced in Table C.5-1.1 of Contract No. DE-AC27-01RV14136

Month Contract Due Date Item 
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Feb-01
2/15/01 1.1 Plan for Transition Standard 1 Concur L S S S S S S S S S
2/15/01 1.7 Monthly Status Report * Standard 1 Information L S S S S S S S S S
2/15/01 3.1 Design Process Standard 3 Comment L S S S S S

Mar-01
3/1/01 6.11 QA Provisions Document * Standard 6 Concur S S L
3/15/01 1.7 Monthly Status Report * Standard 1 Information L S S S S S S S S S
3/15/01 3.8 Optimization Study Standard 3 Concur S L S S S S S S
3/15/01 7.3 Environmental Plan * Standard 7 Concur S S S L S

3/15/01 7.4 Dangerous Waste Permit Application 
Implementation Plan Standard 7 Concur S S S L S

Apr-01
4/15/01 1.2 Project Execution Plan * Standard 1 Concur L S S S

4/15/2001 with updates 
as required 1.3 Project Control System Description Standard 1 Concur S S S L

4/15/01 1.5 WTP Project Baseline * Standard 1 Concur L S S S S
4/15/01 1.7 Monthly Status Report * Standard 1 Information L S S S S S S S S S

4/15/01 2.1 Updated Research and Technology Program 
Plan * Standard 2 Concur S L S

4/15/01 3.7 Site Layout Drawings Standard 3 Concur L S S S S
4/15/01 6.1 Products and Secondary Wastes Plan * Standard 6 Concur L S
4/15/01 C.5.1 Select a Commissioning Contractor Section C.5 Approve S S L S S S S S S S
4/15/01 H.2 Litigation Management Plan Clause H.33 Approve L

4/15/01 7.2 Quality Assurance Standard 7
Approve, 

Reg. Deliv. 
Approval

L

May-01
5/15/01 1.7 Monthly Status Report * Standard 1 Information L S S S S S S S S S

Jun-01
6/29/2001 with updates 

as required 1.4 Interface Management Plan Standard 1 Concur S L S S

6/15/01 1.7 Monthly Status Report * Standard 1 Information L S S S S S S S S S

6/29/01 H.23 Contribution to ORP Semi-Annual Compliance 
Report for WTP (M-62-01C) Clause H.23 Approve S L

Action Owners
L = Lead      S = Support

* Indicates repetitive deliverables. Del. 3.10 Design Overviews are required to be held "Quarterly" and may not exactly match the dates shown Appendix  A Page A-1
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Jul-01
7/1/01 1.6 WTP Risk Assessment * Standard 1 Concur S S S L S
7/15/01 1.7 Monthly Status Report * Standard 1 Information L S S S S S S S S S

7/15/01 4.1 Construction, Procurement, and Acceptance 
Testing Plan * Standard 4 Concur L S S S S

7/15/01 6.2 Waste Form Compliance Plan * Standard 6 Concur L S S
7/15/01 6.11 QA Provisions Document * Standard 6 Concur S S L

7/15/01 C.9.1 Interface Control Documents * Section C.9 Jointly 
Developed S L S S S S S

Aug-01
8/15/01 1.7 Monthly Status Report * Standard 1 Information L S S S S S S S S S

8/20/2001 and update as 
required 3.2 Functional Specification Standard 3 Concur S L L S S

8/20/2001 and update as 
required 3.3 Basis of Design/Design Criteria Database Standard 3 Concur L S S S S

8/20/01 3.4 Operations Requirements Document Standard 3 Concur S S L S S
Sep-01

9/15/01 1.7 Monthly Status Report * Standard 1 Information L S S S S S S S S S
Oct-01

10/1/01 1.6 WTP Risk Assessment * Standard 1 Concur S L S S S

10/1/01 3.6 Analytical Laboratory Design Requirements Standard 3 Comment S L L S S

10/15/01 1.7 Monthly Status Report * Standard 1 Information L S S S S S S S S S
10/15/01 2.5 Operational Research Assessment * Standard 2 Comment S L S
10/15/01 2.6 WTP Tank Utilization Assessment * Standard 2 Comment S L S S

10/15/01 2.7 Material Balance and Process Flowsheet * Standard 2 Comment S L S S S S

10/15/01 3.10 Design Overviews * Standard 3 Comment L S S S S
Nov-01

11/27/01 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
11/15/01 1.10 Quarterly Critical Analysis * Standard 1 Concur L S S S S S S S S S
11/15/01 1.11 Project Review * Standard 1 Information L S S S S S S S S S

Dec-01
12/15/01 3.10 Design Overviews * Standard 3 Comment L S S S S

* Indicates repetitive deliverables. Del. 3.10 Design Overviews are required to be held "Quarterly" and may not exactly match the dates shown Appendix  A Page A-2
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12/31/01 H.23 Contribution to ORP Semi-Annual Compliance 
Report for WTP (M-62-01C) Clause H.23 Approve S L

Jan-02
1/1/02 1.6 WTP Risk Assessment * Standard 1 Concur S L S S S
1/29/02 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
1/15/02 1.11 Project Review * Standard 1 Information L S S S S S S S S S

Feb-02

2/1/02 6.6 ILAW Qualification Documentation * Standard 6 Comment/ 
Concur L S

2/15/02 1.10 Quarterly Critical Analysis * Standard 1 Concur L S S S S S S S S S
2/15/02 3.10 Design Overviews * Standard 3 Comment L S S S S

Mar-02
3/26/02 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
3/15/02 1.11 Project Review * Standard 1 Information L S S S S S S S S S

3/15/02 C.9.1 Interface Control Documents * Section C.9 Jointly 
Developed S L S S S S S

Apr-02
4/15/02 1.2 Project Execution Plan * Standard 1 Concur L S S S

4/15/02 2.1 Updated Research and Technology Program 
Plan * Standard 2 Concur S L S

4/15/02 3.10 Design Overviews * Standard 3 Comment L S S S S
4/15/02 6.1 Products and Secondary Wastes Plan * Standard 6 Concur L S

May-02
5/13/02 1.5 WTP Project Baseline * Standard 1 Concur L S S S S
5/13/02 1.6 WTP Risk Assessment * Standard 1 Concur S L S S S
5/28/02 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
5/15/02 1.10 Quarterly Critical Analysis * Standard 1 Concur L S S S S S S S S S
5/15/02 1.11 Project Review * Standard 1 Information L S S S S S S S S S

Jun-02
6/15/02 3.10 Design Overviews * Standard 3 Comment L S S S S

6/30/02 H.23 Contribution to ORP Semi-Annual Compliance 
Report for WTP (M-62-01C) Clause H.23 Approve S L

Jul-02
7/1/02 1.6 WTP Risk Assessment * Standard 1 Concur S L S S S
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7/30/02 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
7/15/02 1.11 Project Review * Standard 1 Information L S S S S S S S S S

7/3/02 4.1 Construction, Procurement, and Acceptance 
Testing Plan * Standard 4 Concur L S S S S

7/15/02 6.2 Waste Form Compliance Plan * Standard 6 Concur L S S
7/15/02 6.11 QA Provisions Document * Standard 6 Concur S S L

Aug-02

8/1/02 6.3 IHLW Qualification Documentation * Standard 6 Comment/ 
Concur L S S

8/15/02 1.10 Quarterly Critical Analysis * Standard 1 Concur L S S S S S S S S S
8/15/02 3.10 Design Overviews * Standard 3 Comment L S S S S

8/15/02 C.9.1 Interface Control Documents * (ICD 3, 5, 6, 19, 
20, 23) Section C.9 Jointly 

Developed S L S S S S S

8/23/02 7.3 Environmental Plan * Standard 7 Concur S S S L S
Sep-02

9/1/02 6.4 Waste Form Qualification Report * Standard 6 Comment/ 
Concur L S S

9/24/02 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
9/15/02 1.11 Project Review * Standard 1 Information L S S S S S S S S S

Oct-02
10/1/02 1.6 WTP Risk Assessment * Standard 1 Concur S L S S S

10/1/02 6.8 Entrained Solids Qualifications  Documentation 
* Standard 6 Comment/ 

Concur L S

10/15/02 2.5 Operational Research Assessment * Standard 2 Comment S L S
10/15/02 2.6 WTP Tank Utilization Assessment * Standard 2 Comment S L S S

10/15/02 2.7 Material Balance and Process Flowsheet * Standard 2 Comment S L S S S S

10/15/02 3.10 Design Overviews * Standard 3 Comment L S S S S
Nov-02

11/26/02 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
11/15/02 1.10 Quarterly Critical Analysis * Standard 1 Concur L S S S S S S S S S
11/15/02 1.11 Project Review * Standard 1 Information L S S S S S S S S S

11/15/02 C.9.1 Interface Control Documents * (ICD 1,2, 9, 11, 
12, 14, 15, 28) Section C.9 Jointly 

Developed S L S S S S S
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Bechtel National, Inc. Deliverable Schedule

Chronology of deliverables due as referenced in Table C.5-1.1 of Contract No. DE-AC27-01RV14136

Month Contract Due Date Item 
No. Deliverable Reference Action 

Required AM
PD

  A
M

SR

AM
0

AM
IC

C
O

AM
SQ

O
SR

BM
A

O
C

C
O

R
P 

M
G

R

Action Owners
L = Lead      S = Support

Dec-02
12/15/02 3.10 Design Overviews * Standard 3 Comment L S S S S

12/31/02 H.23 Contribution to ORP Semi-Annual Compliance 
Report for WTP (M-62-01C) Clause H.23 Approve S L

Jan-03
1/1/03 1.6 WTP Risk Assessment * Standard 1 Concur S L S S S
1/28/03 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
1/15/03 1.11 Project Review * Standard 1 Information L S S S S S S S S S

Feb-03

2/1/03 6.6 ILAW Qualification Documentation * Standard 6 Comment/ 
Concur L S

2/15/03 1.10 Quarterly Critical Analysis * Standard 1 Concur L S S S S S S S S S
2/15/03 3.10 Design Overviews * Standard 3 Comment L S S S S

2/15/03 C.9.1 Interface Control Documents * (3, 5, 6, 19, 20, 
23) Section C.9 Jointly 

Developed S L S S S S S

Mar-03

3/25/03 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
3/15/03 1.11 Project Review * Standard 1 Information L S S S S S S S S S

Apr-03
4/1/03 1.6 WTP Risk Assessment * Standard 1 Concur S L S S S
4/15/03 1.2 Project Execution Plan * Standard 1 Concur L S S S
4/15/03 1.5 WTP Project Baseline  * Standard 1 Concur L S S S S

4/15/03 2.1 Updated Research and Technology Program 
Plan * Standard 2 Concur S L S

4/15/03 3.10 Design Overviews * Standard 3 Comment L S S S S
4/15/03 6.1 Products and Secondary Wastes Plan * Standard 6 Concur L S

May-03
5/27/03 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
5/15/03 1.10 Quarterly Critical Analysis * Standard 1 Concur L S S S S S S S S S
5/15/03 1.11 Project Review * Standard 1 Information L S S S S S S S S S

5/15/03 C.9.1 Interface Control Documents * (ICD 1,2, 9, 11, 
12, 14, 15, 28) Section C.9 Jointly 

Developed S L S S S S S

Jun-03
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6/15/03 3.10 Design Overviews * Standard 3 Comment L S S S S

6/30/03 H.23 Contribution to ORP Semi-Annual Compliance 
Report for WTP (M-62-01C) Clause H.23 Approve S L

Jul-03
7/1/03 1.6 WTP Risk Assessment * Standard 1 Concur S L S S S
7/29/03 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
7/15/03 1.11 Project Review * Standard 1 Information L S S S S S S S S S

7/15/03 4.1 Construction, Procurement, and Acceptance 
Testing Plan * Standard 4 Concur L S S S S

7/15/03 6.2 Waste Form Compliance Plan * Standard 6 Concur L S S
7/15/03 6.11 QA Provisions Document * Standard 6 Concur S S L

Aug-03

8/1/03 6.3 IHLW Qualification Documentation * Standard 6 Comment/ 
Concur L S S

8/1/03 7.10 Petition for a New Treatment Standard Standard 7 Comment S L
8/15/03 1.10 Quarterly Critical Analysis * Standard 1 Concur L S S S S S S S S S
8/15/03 3.10 Design Overviews * Standard 3 Comment L S S S S
8/15/03 7.3 Environmental Plan * Standard 7 Concur S S S L S

8/15/03 C.9.1 Interface Control Documents * (3, 5, 6, 19, 20, 
23) Section C.9 Jointly 

Developed S L S S S S S

Sep-03

9/1/03 6.4 Waste Form Qualification Report * Standard 6 Comment/ 
Concur L S S

9/23/03 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
9/15/03 1.11 Project Review * Standard 1 Information L S S S S S S S S S

Oct-03
10/1/03 1.6 WTP Risk Assessment * Standard 1 Concur S L S S S

10/1/03 6.8 Entrained Solids Qualifications Documentation 
* Standard 6 Comment/ 

Concur L S

10/15/03 2.5 Operational Research Assessment * Standard 2 Comment S L S
10/15/03 2.6 WTP Tank Utilization Assessment * Standard 2 Comment S L S S

10/15/03 2.7 Material Balance and Process Flowsheet * Standard 2 Comment S L S S S S

10/15/03 3.10 Design Overviews * Standard 3 Comment L S S S S

* Indicates repetitive deliverables. Del. 3.10 Design Overviews are required to be held "Quarterly" and may not exactly match the dates shown Appendix  A Page A-6
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Nov-03
11/25/03 1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S
11/15/03 1.10 Quarterly Critical Analysis * Standard 1 Concur L S S S S S S S S S
11/15/03 1.11 Project Review * Standard 1 Information L S S S S S S S S S

11/15/03 C.9.1 Interface Control Documents * (ICD 1,2, 9, 11, 
12, 14, 15, 28) Section C.9 Jointly 

Developed S L S S S S S

Dec-03

12/01/03 7.9 Petition for Exemption or Exclusion for IHLW Standard 7 Concur S L

12/15/03 3.10 Design Overviews * Standard 3 Comment L S S S S

12/31/03 H.23 Contribution to ORP Semi-Annual Compliance 
Report for WTP (M-62-01C) Clause H.23 Approve S L

Specific 
Date 
TBD

Last Tuesday of the 
months of January, 
March, May, July, 

1.7 Bi-Monthly Status Report * Standard 1 Information L S S S S S S S S S

as required 1.8 Occurrence Reporting Standard 1 Concur S S L

as required 1.9 ES&H Reporting Standard 1 Concur S L S

as required 2.2 R&T Test Plans  Standard 2 Information S L S

as required 2.3 R&T Test Reports Standard 2 Comment S L S

as negotiated 2.4 Regulatory Data Quality Objective (DQO) Standard 2 Concur S L S S

ongoing 3.5 (a) Design Products Standard 3 Monitor S L S S S

ongoing 3.5 (b) Design Products Standard 3 Monitor L S S S S

* Indicates repetitive deliverables. Del. 3.10 Design Overviews are required to be held "Quarterly" and may not exactly match the dates shown Appendix  A Page A-7
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ongoing 3.9 Design Overviews Standard 3 Monitor L S S S

as required 4.2 Purchasing System Standard 4 Approve S L

as required 4.3 Construction Bid and Work Packages Standard 4 Information L S S S S S

prior to start of 
construction 4.4 Construction and Acceptance Testing Program Standard 4 Concur L S S S S

ongoing 4.5 Construction Overviews Standard 4 Monitor L S S S S

24 months prior to start 
of commissioning, 
annually thereafter

5.1 Commissioning Plan * Standard 5 Concur S S L S S

ongoing 5.2 Commissioning Review Standard 5 Monitor S S L S S
during cold 

commissioning 5.3 Waste Form Qualification Tests Standard 5 Product 
Acceptance S L S S S

during cold 
commissioning 5.4 Design Capacity Performance Tests Standard 5 Concur S S L S S

during cold 
commissioning 5.5 Off-standard Operational Testing Standard 5 Comment S S L S S

during cold 
commissioning 5.6 Resultant Products from Cold Commissioning Standard 5 Product 

Acceptance S L S S

during cold 
commissioning 5.7 Environmental Performance Test Standard 5 Concur S S L

prior to hot 
commissioning 5.8 Cold Commissioning Results Standard 5 Concur S L S S

when complete 5.9 Certification of Completion of Cold 
Commissioning Standard 5 Concur S L S S S S

3 months prior to hot 
commissioning 5.10 Certification of Readiness for Hot Operations Standard 5 Concur S L S S S S

* Indicates repetitive deliverables. Del. 3.10 Design Overviews are required to be held "Quarterly" and may not exactly match the dates shown Appendix  A Page A-8
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when complete 5.11 Certification of Hot Commissioning Start Standard 5 Concur S S S S S L

during hot commissioning 5.12 Hot Commissioning Performance Tests Standard 5 Concur S L S S

during hot commissioning 5.13 Resultant Products from Hot Commissioning Standard 5 Product 
Acceptance L S S S

upon completion of hot 
commissioning 5.14 Hot Commissioning Results Standard 5 Concur S L S S

when complete 5.15 Certification of Completion of Hot 
Commissioning Standard 5 Concur S S S S S L

after successful 
commissioning 5.16 Facility Turnover Standard 5 Concur S S S S S L

at time of production 6.5 IHLW Production Documentation Standard 6 Concur S L

at time of production 6.7 ILAW Production Documentation Standard 6 Comment/ 
Concur S L

at time of production 6.9 Entrained Solids Production Documentation Standard 6 Comment/ 
Concur S L

at time of production 6.10 Secondary Wastes Production Documentation Standard 6 Comment/ 
Concur S L

per Standard 7.a(1) 7.0 Non-radiological Worker Safety and Health Standard 7 Reg. Deliv. 
Approval L S

per Table S7-1 7.1 Radiological, Nuclear and Process Safety Standard 7 Reg. Deliv. 
Approval L

as required 7.5 Dangerous Waste Permit Application Standard 7 Concur L S S S S

* Indicates repetitive deliverables. Del. 3.10 Design Overviews are required to be held "Quarterly" and may not exactly match the dates shown Appendix  A Page A-9
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as required 7.6 Risk Assessment Work Plan Standard 7 Concur S S S L

150 days prior to 
submission to the 

regulators
7.7 Notice(s) of Construction Standard 7 Concur L S

150 days prior to 
submission to the 

regulators
7.8 Prevention of Significant Deterioration (PSD) 

Permit Application Standard 7 Concur L S

see Table S8-1 8.0 Safeguards and Security Standard 8 Concur L

ongoing H.1 Environmental Permit Applications Clause H.26 Concur L

start of commissioning H.3 Plan for Transition to Operations Clause H.36 Concur S S L S

* Indicates repetitive deliverables. Del. 3.10 Design Overviews are required to be held "Quarterly" and may not exactly match the dates shown Appendix  A Page A-10


