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EMEM--50 M50 MILESTONE ILESTONE AACHIEVEMENTCHIEVEMENT  
FISCAL YEAR-TO-DATE REMAINING SCHEDULED

M I L E S T O N E  T Y P E Completed Early Completed On 
Schedule

Completed 
Late

Overdue Forecast 
Early

Forecast 
On 

Schedule

Forecast 
Late

T O T A L  
F Y  2 0 0 0

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 1 1

RL 0 0 1 1 0 0 0 2
T o t a l  P r o j e c t 0 0 1 1 0 0 1 3

 

EMEM--50 Exceptions50 Exceptions 

                  BBASELINEASELINE  FFORECASTORECAST   

NumberNumber  LevelLevel  Milestone TitleMilestone Title         DateDate    DateDate  
 

Overdue Overdue –– 1 1  

  
RL09DD61 RL Accept Robotic Work Platform to Ship to  07/15/2000 01/02/2001 
2.1.1 (AMT)  Hanford 
Cause: A change in the location of the deployment of the robotic platform from B-Cell to the 
324 airlock pipetrench was made. 
Impact:  Five and one-half month schedule impact. 
Corrective Action: The acceptance of the platform will now be performed January 2, 2001. 
 
 


