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INTRODUCTION 
 
The 200 Area Remediation consists of Central Plateau Facility (CPF) Transition, CPF Project Management 
and Support, the Equipment Disposition Project, and Central Plateau Waste Site S&M, Project Baseline 
Summary (PBS) RL-CP01, Work Breakdown Structure (WBS) 3.3.1.5, 3.3.1.6, 3.3.1.8, 3.3.1.9, and 
3.3.1.13. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of February 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that no milestones are due. One 
milestone is forecasted to be late.  
 

NOTABLE ACCOMPLISHMENTS 
 
200 Area Shutdown Facilities  The memorandum of understanding for B Plant and PUREX roof 
access was approved by RL on February 15, 2002, allowing access to conduct roof surveys.  The 
structural analysis for the roofs and the statement of work were completed.  In addition, the startup 
review for 224-T C Cell water sampling was completed and the Phase 1 231-Z non-destructive assay plan 
was approved by RL. 
 
Equipment Disposition Project  The transfer of the contaminated crane to Waste Control Specialists 
in Texas was completed three months ahead of schedule and saved $300,000 in disposal costs. 
Additionally, the flatcar decks were shipped to the 200 Area burial grounds one month ahead of schedule. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
Nothing to report. 
 

Opportunities for Improvement 

 
Conduct of Operations Improvement Initiative  � RC has essentially completed the activities 
identified in the Conduct of Operations Improvement Plan.  Project directors provided a summary review 
of progress to the RC Vice President at the two-, four-, and six-month milestones.  The six-month status 
meeting was held on February 7, 2002.  The facilities are completing program documentation to build a 
Conduct of Operations Sustain and Maintain Plan to be completed throughout the remainder of the year. 
 

UPCOMING ACTIVITIES 
200 Area Shutdown Facilities  Transfer PUREX and B Plant facilities from BHI to FH by April to 
allow initiation of equipment removal. 
 
Equipment Disposition Project  Shipment of the second and third of four tall well cars to Memphis, 
TN during the third quarter of 2002. Additionally, send three flat car wheel assemblies to the LLBG. 
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MILESTONE ACHIEVEMENT  
FH Contract Milestones 

 
 
 
 
 
 
 

 
PERFORMANCE OBJECTIVES 

 

Outcomes: Transition Central Plateau to support long-term waste 
management 
 

Performance Indicator Status 

FHI-M3 – 200 Area Facility Disposition  
 Measure 1: Disposition Surplus Buildings 

and Rolling Stock 
 

  Expectation 1:  
   Base: Decontaminate & 

Decommission (D&D) 233-S & 233-
SA Facilities by September 30, 2004. 

Work will be initiated July 1, 2002. 

    Stretch: D&D 233-S & 233-SA by 
June 30, 2004. 

Work will be initiated July 1, 2002. 

  Expectation 2: Complete installation of 
new roofs on PUREX & B Plant by 
September 30, 2002. 

The NOC has been sent to WDOH; expect 
approval in March.  A MOA is being worked 
between FH and BHI to accelerate the July 1, 
2002 transition date.   
RL has given tentative approval for extending the 
due date to November 30, 2002 in order to 
accommodate the placement of metal roof 
structures on PUREX and B Plant.  A BCR will be 
processed to document the proposed change. 

  Expectation 3:  
   Base: Disposition contaminated 

railcars by June 30, 2006. 
The three flatcar decks were sent to the low level 
burial grounds on February 13.  The truck 
assemblies are scheduled for shipment on March 
20.  Notices to proceed for the contracts for the 
second and third of four tall cask cars from 
Hanford to Tennessee have been issued and 
planning for the lifting and shipment continues.  
The PCB contaminated wheel assemblies will be 
buried after the two tall cask cars are sent to 
Tennessee. 

    Stretch: Disposition contaminated 
railcars by August 31, 2005. 

Nothing to report. 

 
MSN Title Type Due Date Actual  

Date 
Forecast  

Date Status/Comments 

TRP-38-803 Complete Installation of New Roofs on  
PUREX & B Plant PI 9/30/02 11/30/02 

Activities resumed, alternative roof  
system to be utilized. The PI  

completion date will need to be  
revised and aligned with alternative  

strategy. 
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     Super stretch: Disposition 
contaminated railcars and 
heavy equipment by 
September 30, 2003. 

Five pieces of regulated heavy equipment have 
been surveyed and released for beneficial reuse.  
The fifth piece (a regulated crane) was shipped to 
an offsite, NRC licensed company on February 25.  
Planning for the grouting and shipping of the Ion 
exchange columns is under way.  The NTP for the 
contract to ship the condenser to an off-site 
vendor for disposition has been issued.  Activities 
to finalize the path forward for the SNF drag-off 
box stored at T Plant are progressing. 

 

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 

 
 
 
 
 
 
 
 
 
 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 

The unfavorable schedule variance of $0.1M (4 percent) is within established threshold. The favorable 
cost variance of $0.9M  (33 percent) was primarily due to Equipment Disposition Project work completed 
at a substantial savings. 
 

For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (-$0.1M) 
 

Central Plateau Facility S&M — 3.3.1.5/CP01   
Description and Cause: The unfavorable schedule variance was primarily due to a request from the 
Washington State Department of Health for a Notice of Construction delaying Phase I of the 224-T 
characterization work scope and the discovery of water in C Cell. Contributing to the unfavorable 
condition is the delay with the B Plant/PUREX roof replacement planning efforts due to funding 
constraints.  

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS CP01    
WBS 3.3.1.5 

 Central Plateau Facility 
S&M 951 543 880 (407) -43% (336) -62% 6,642

 PBS CP01    
WBS 3.3.1.6 

 Central Plateau Facility 
Transition 0 0 1 0 0% (1) 0% 0

 PBS CP01    
WBS 3.3.1.7 

 Central Plateau Facility 
D&D 0 0 0 0 0% 0 0% 1,585

 PBS CP01    
WBS 3.3.1.8 

 Central Plateau Project 
Management 933 933 511 0 0% 423 45% 2,469

 PBS CP01    
WBS 3.3.1.9 

 Equipment Disposition 
Project 830 1,117 352 287 35% 766 69% 5,199
Total River Corridor 
Project 2,714 2,594 1,742 (120) -4% 852 33% 15,894
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Impact:  The discovery of water in C Cell will increase the work scope necessary to complete 
characterization.   
Corrective Action: Phase I of the 224-T characterization activities were completed in December, 
and Phase II activity planning has been initiated. Planning is under way to define new activities 
related to the C Cell water discovery. The work on the B Plant/PUREX roof replacements has 
commenced now that final FY 02 work scope decisions have been made.  

 

Equipment Disposition Project — 3.3.1.9/CP01   
Description and Cause: The favorable schedule variance was due to heavy equipment, flatcar and cask 
car work scope being ahead of schedule. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

All other schedule variances are within established thresholds. 
 

Cost Variance Analysis:   (+$0.9M) 
 

Central Plateau Facility S&M — 3.3.1.5/CP01   
Description and Cause: The unfavorable cost variance was primarily due to costs related to the NOC-
required additional conditions and limitations, which has cascaded into additional fieldwork being 
performed.   

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

Central Plateau Facility Project Mgt — 3.3.1.8/CP01   
Description and Cause: The favorable cost variance was primarily due to labor underruns as a result of 
staff performing other priority work. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

Equipment Disposition Project — 3.3.1.9/CP01 
Description and Cause: The favorable cost variance was primarily due to heavy equipment, flatcar and 
cask car work scope completed at a substantial savings. 

Impact:  No Impact.   
Corrective Action: No corrective action required. 

 

All other cost variances are within established thresholds. 
 

ISSUES 
 

Technical, Regulatory, External, and DOE Issues and DOE Requests 
 
Issue:  None at this time.   

Impacts:  None at this time.   
Corrective Action: None at this time.   

 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

Days
Dollars 
($000s)

11/19/01
PBS RL-CP01 Life Cycle Reductions & 
Assumptions $0 2/13/02 Transmitted to RL 2/19/02

Date 
Originated

CP01-02-002                         
3.3.1.5, 3.3.1.6 

BCR No.                     
Level 4 WBS

Status
Impact

Description
Date 

Approved


