
DOE/RL-2000-76, Rev. 69 FFTF Project E: 1

PHMC Performance Report  July 2006
Section E Fast Flux Test Facility Project

Fast Flux Test Facility (FFTF) 
Project (RL-0042)

S. V. Doebler, Senior Director of 
FFTF Closure/(509) 376-0604 

T-3 Cask used for transporting fuel assemblies



DOE/RL-2000-76, Rev. 69 FFTF Project E: 2

PHMC Performance Report  July 2006
Section E Fast Flux Test Facility Project

Notable Accomplishments
Interim Decay Storage (IDS) Sodium Drain:  A total of 63 of 108 Core Component Pots were removed 
from the IDS vessel.  The Sodium Storage Facility and required auxiliary and transfer piping were reheated. 
Drain procedures were finalized, and operator training is in progress.

Residual Sodium/NaK removal:  The vendor for design and fabrication of two cleaning systems was 
selected. Removal of seismic snubbers from secondary system small diameter piping was initiated.

Fuel Offload:  All remaining sodium bonded spent fuel is staged in the hot cell awaiting final packaging for 
shipment.  DOE-HQ agreement was obtained on the approach for use of T-3 cask with liner in shipping
sodium bonded fuel to Idaho National Laboratory (INL).

Overview
This section addresses work in Project Baseline Summary RL-0042, Nuclear Facility Deactivation and 
Decommissioning, Fast Flux Test Facility Project.

NOTE:  Unless otherwise noted, all information contained herein is as of the end of July 2006.

FY 2006 Schedule/Cost Performance ($M)

Schedule Performance (-$3.9M/-11.6%):  Fiscal year to date schedule performance is primarily due 
to the progress on fuel offload activities, offset by deferred scope associated with long components, the Interim 
Examination and Maintenance Cell shut down and work scope involving Sodium Residuals.

Cost Performance (-$0.2M/-0.8%):  Fiscal year to date cost performance is within dollar and percent 
thresholds.  

FY 2006 Funds vs. Spend Forecast ($M)
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Completion
FFTF Project $33.4 $29.5 $29.3 -$3.9 -11.6% $0.2 0.8% $42.0

Numbers are rounded to the nearest $0.1M.

$ 47.1 $ 36.4 $ 10.8
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FY 2006 Schedule/Cost Performance ($M), continued

Milestone Achievement

Number Milestone Title Type Due Date Actual Date
Forecast 

Date Status/Comments

RL42-1a3 Complete loading and transferring ten additional 
Interim Storage Casks

PI 3/31/2005 8/9/2005 Complete

M-81-13 
(BM-81-13)

Complete reactor & HTS sodium drain TPA 6/30/2005 6/21/2005 Complete

M-81-11
(BM-81-11)

Submit FFTF end point criteria document TPA 8/31/2005 7/7/2005 Complete

RL 42A-1b Complete FFTF sodium drain from the reactor 
vessel and the Fuel Storage Facility vessel

PI 9/30/2005 9/1/2005 Complete

RL 42A-1a1 Process fuel assemblies PO-4, SRF-3, & SRF-4, 
which require disassembly

PI 11/30/2005 11/9/2005 Complete

RL 42A-1a3 Complete loading of six additional Interim Storage 
Casks and place in the 400 Area Interim Storage 
Area

PI 11/30/2005 9/27/2005 Complete

RL 42A-1a2 Process fuel assembly ACN-1, which requires 
disassembly

PI 3/31/2006 3/14/2006 Complete

RL 42A-1a4 Complete loading of three additional Interim 
Storage Casks and place in the 400 Area Interim 
Storage Area

PI 3/31/2006 3/30/2006 Complete

RL-Composite -10 Complete FFTF IDS sodium drain PI 9/30/2006 9/30/2006 On schedule

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 2.2 2.8 3.0 2.5 3.0 3.6 3.6 3.9 4.9 3.8 4.3 4.3

Monthly BCWP 3.9 3.3 2.9 2.9 2.3 3.1 2.8 3.0 2.4 2.9

Monthly ACWP 1.9 3.4 3.3 2.9 3.2 2.7 3.1 2.9 3.4 2.6

FYTD BCWS 2.2 5.1 8.0 10.6 13.6 17.2 20.9 24.7 29.6 33.4 37.7 42.0

FYTD BCWP 3.9 7.2 10.1 13.0 15.3 18.4 21.2 24.2 26.6 29.5

FYTD ACWP  1.9 5.3 8.5 11.4 14.6 17.3 20.4 23.3 26.7 29.3

Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-
06

Jun-06 Jul-06 Aug-06 Sep-06


