	TOC MASTER SUBMITTAL REGISTER (MSR)

	1.  MSR Number (COMPLETED BY DOCUMENT CONTROL)
	
	2.  REV:
	0

	

	3.  Requisition:
	4.  Subcontract-Release No.:
	5.  Purchase Order:
	6.  Title:
	7.  Vendor Name:

	267456
	
	
	NDE and Machining of Spare Parts
	TBD

	8.  Responsible Person:
	Doug Kennedy
	9.  Project No.:
	
	10.  Date:
	5/14/2014

	
	
	
	
	

	11.  Submittal Number
	12.  Specification
	13.  SOW Section Number
	14.  Description
	15.  Purpose
	16.  Submittal Schedule
	17.  When Required
	18.  Date Submittal Due From Vendor
	19.  WRPS Turnaround
	20.  Number of Copies E / H

	
	
	
	
	
	
	
	
	External
	Internal
	

	001 
	
	14.0
	Project Schedule
	APP
	UDI
	2 days after Kick-off
	
	
	3 days
	1/

	002 
	
	12.0
	NDE Personnel Certification Records
	APP
	WP
	With proposal
	
	
	5
	1/

	003 
	
	3.1
	Task 1 - Inspection & Test Procedure (Test Plan)
	
	
	
	
	
	
	/

	
	
	3.1
	2” Hook Test Plan
	APP
	PT
	Buyer Directed
	
	
	5
	1/

	
	
	3.1
	2” Nozzle Test Plan
	APP
	PT
	Buyer Directed
	
	
	5
	1/

	
	
	3.1
	2” Operating Nut Test Plan
	APP
	PT
	Buyer Directed
	
	
	5
	1/

	
	
	3.1
	3” Hook Test Plan
	APP
	PT
	Buyer Directed
	
	
	5
	1/

	
	
	3.1
	3” Nozzle Test Plan
	APP
	PT
	Buyer Directed
	
	
	5
	1/

	
	
	3.1
	3” Operating Nut Test Plan
	APP
	PT
	Buyer Directed
	
	
	5
	1/

	004 
	
	3.1
	Completed Test Plan (Test Report)
	
	
	
	
	
	
	/

	
	
	3.1
	- Dimensional Inspection Records

- Hydrostatic Testing Records

- Penetrant Testing Records
	
	
	
	
	
	
	

	
	
	3.1
	2” Hook Test Report
	APP
	PS
	1 wk after testing complete
	
	
	5
	1/

	
	
	3.1
	2” Nozzle Test Report
	APP
	PS
	1 wk after testing complete
	
	
	5
	1/

	
	
	3.1
	2” Operating Nut Test Report
	APP
	PS
	1 wk after testing complete
	
	
	5
	1/

	
	
	3.1
	3” Hook Test Report
	APP
	PS
	1 wk after testing complete
	
	
	5
	1/

	
	
	3.1
	3” Nozzle Test Report
	APP
	PS
	1 wk after testing complete
	
	
	5
	1/

	
	
	3.1
	3” Operating Nut Test Report
	APP
	PS
	1 wk after testing complete
	
	
	5
	1/

	005 
	
	3.2
	Task 2 – Fabrication, Inspection & Testing Plan (Shop Traveler)
	
	
	
	
	
	
	/

	
	
	3.2
	2” Horizontal Skirt
	APP
	PF
	Buyer Directed
	
	
	5
	1/

	
	
	3.2
	3” horizontal Skirt
	APP
	PF
	Buyer Directed
	
	
	5
	1/

	
	
	3.2
	3” Operating Nut
	APP
	PF
	Buyer Directed
	
	
	5
	1/

	
	
	3.2
	3” Split Washer
	APP
	PF
	Buyer Directed
	
	
	5
	1/

	
	
	3.2
	2” Gasket Retainer
	APP
	PF
	Buyer Directed
	
	
	5
	1/

	
	
	3.2
	3” Gasket Retainer
	APP
	PF
	Buyer Directed
	
	
	5
	1/

	006 
	
	3.2
	Completed FIT Plan (Shop Traveler)
	
	
	
	
	
	
	/

	
	
	3.2
	- New Material CMTRs

- Dimensional Inspection Report

- Test Reports per H2 Drawing

*Note: WRPS Engineering & QA will review the completed shop traveler and inspect the completed parts at the fabricator’s facility prior to shipment.
	
	
	
	
	
	
	

	
	
	3.2
	2” Horizontal Skirt
	APP
	PS
	1 wk after Fab Complete
	
	
	5
	1

	
	
	3.2
	3” horizontal Skirt
	APP
	PS
	1 wk after Fab Complete
	
	
	5
	1

	
	
	3.2
	3” Operating Nut
	APP
	PS
	1 wk after Fab Complete
	
	
	5
	1

	
	
	3.2
	3” Split Washer
	APP
	PS
	1 wk after Fab Complete
	
	
	5
	1

	
	
	3.2
	2” Gasket Retainer
	APP
	PS
	1 wk after Fab Complete
	
	
	5
	1

	
	
	3.2
	3” Gasket Retainer
	APP
	PS
	1 wk after Fab Complete
	
	
	5
	1

	007 
	
	
	
	
	
	
	
	
	
	

	008 
	
	
	
	
	
	
	
	
	
	

	009 
	
	
	
	
	
	
	
	
	
	


	

	Purpose:

APP – Approval    INF/REC – Information/Record  

	Submittal Schedule:
	                                                               
	
	
	

	WP – With Proposal
	PF – Prior to Fabrication
	PP – Prior to Procurement
	PS – Prior to Shipment
	PT – Prior to Testing

	WS – With Shipment
	I – Before Installation
	P – Before Final Payment
	U- Before Use
	UDI – Upon Date Identified

	Media

E – Electronic                            H - Hardcopy
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