TOC MASTER SUBMITTAL REGISTER (MSR) 


	TOC MASTER SUBMITTAL REGISTER (MSR)

	1.  MSR Number (COMPLETED BY DOCUMENT CONTROL)
	
	2.  REV:
	TBD

	

	3.  Requisition:
	4.  Subcontract-Release No.:
	5.  Purchase Order:
	6.  Title:
	7.  Vendor Name:

	268160
	TDB
	N/A
	Refurbish A/AX Exhauster POR126 and POR127
	TBD

	8.  Responsible Person:
	J. R. Bellomy
	9.  Project No.:  AX-Farm SST Retrieval
	T2R02
	10.  Date:
	TBD

	
	
	
	
	

	11.  Submittal Number
	12.  Specification
	13.  SOW Section Number
	14.  Description
	15.  Purpose
	16.  Submittal Schedule
	17.  When Required
	18.  Date Submittal Due From Vendor
	19.  WRPS Turnaround
	20.  Number of Copies E / H

	
	
	
	
	
	
	
	
	External
	Internal
	

	001 
	SOW
	4.0
	Work Plan / Proposal
	INF/REC
	WP
	WP
	WP
	
	
	1/1

	002 
	SOW
	4.0
	Fabrication, Inspection and Test Plan for approval.
1. Refurbishment Plan
2. Test Plan
	INF/REC
	UDI
	2 weeks After Award
	2 weeks After Award
	
	
	1/1

	003 
	SOW
	4.0
	POR126 Fabrication/Test Package for review (including ECNs, Redlines, Modification Records and Reports, Completed FIT Plan, and Test Report).
	INF/REC
	UDI
	August 14,2014 
	August 14,2014

	
	
	1/1

	004 
	SOW
	4.0
	POR126 Fabrication/Test Package for approval (including ECNs, Redlines, Modification Records and Reports, Completed FIT Plan, and Test Report).
	INF/REC
	UDI
	September
1,2014 
	September
1,2014 
	
	
	1/1

	005 
	SOW
	4.0
	POR127 Fabrication/Test Package for review (including ECNs, Redlines, Modification Records and Reports, Completed FIT Plan, and Test Report).
	INF/REC
	UDI
	November 12,2014
 
	November 12,2014

	
	
	1/1

	006 
	SOW
	4.0
	POR127 Fabrication/Test Package for approval (including ECNs, Redlines, Modification Records and Reports, Completed FIT Plan, and Test Report).
	INF/REC
	UDI
	December 1, 2014
	December 1, 2014
	
	
	1/1

	007 
	SOW
	4.0
	RFIs
	INF/ REC
	N/A
	As Reqd
	As Reqd
	
	
	1/1

	

	Purpose:

APP – Approval    INF/REC – Information/Record  

	Submittal Schedule:
	                                                               
	
	
	

	WP – With Proposal
	PF – Prior to Fabrication
	PP – Prior to Procurement
	PS – Prior to Shipment
	PT – Prior to Testing

	WS – With Shipment
	I – Before Installation
	P – Before Final Payment
	U- Before Use
	UDI – Upon Date Identified

	Media

E – Electronic                            H - Hardcopy



