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2020 Vision

Safe, Secure and Compliant 

(Contractual, Regulatory and Compliance 

Agreement) Mission Accomplishment 

by an Engaged and Motivated 

Workforce

Funding profile = approximately $900M/year
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2020 Vision

River Corridor Project Completed 

(Green Capital Asset Project)

September 2019 (CD 4) (requested in HAB Advice #288)
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2020 Vision

River Corridor Cleanup Perspective

COMPARATIVES OF CLOSURE PROJECTS

PROJECT

Size                          

(sq. 

miles/acres)

# OF BUILDINGS 

AND 

STRUCTURES 

DEMOLISHED

# OF 

WASTE 

SITES

TYPES OF WASTE
TONS 

DISPOSED

HANFORD-

River 

Corridor

220/134,400 586 814

plutonium, uranium, low-

level waste, hazardous and 

low-level mixed waste, 

beryllium, asbestos, 

WCH Total ï

12,000,000 

TONS

FERNALD 1.6/1,050 232
3 silos, 6 

waste pits

low level radioactive, 

radium bearing waste, low 

level radioactive waste, 

contaminated soil, 

contaminated ground 

water,  uranium

1,250,000 TONS

MOUND .5/306
64 demolished, 9 

transferred for re-use
73

transuranic, low-level 

radioactive, hazardous and 

low-level radioactive mixed 

with hazardous, 

contaminated soils and 

ground water

72,100 TONS

ROCKY 

FLATS
10/6,550 800 360

plutonium, uranium, low-

level waste, hazardous and 

low-level mixed waste, 

beryllium, asbestos, 

americium and stainless 

steel

1,260,000 TONS



2020 Vision

All (6) River Corridor CERCLA RI/FS 

Records of Decision Completed and Approved

December 2019
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2020 Vision

All (except K Area and 618-11) River Corridor 

Record of Decision Waste Site Remedial Actions Completed 

and All Groundwater Remedial Actions Implemented

December 2019
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2020 Vision

River Corridor Orchard Land Remedial 

Investigation Report Completed

August 2018
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2020 Vision

300-296 Waste Site ñRemote Excavationò 
Complete (TPA Milestone = September 2019) and 

324 Building Demolition Initiated 
(TPA Milestone  = September 2021 demolition complete)

December 2019 (requested in HAB Advice #288)
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2020 Vision

618-10 (and associated waste sites) Completed

September 2018 (requested in HAB Advice #288)
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2020 Vision

K Area Sludge Removal Project Completed 

(Green Capital Asset Project)

November 2019 (CD 4) 

(requested in HAB Advice #288)
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2020 Vision

K Area Sludge Transferred to T-plant 

for Storage and Eventual Treatment and Disposal

December 2019 (requested in HAB Advice #288)
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2020 Vision

K Area Cleanup Required by CERCLA Final 

Record of Decision and TPA Milestones Initiated

December 2019
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2020 Vision

PFP Slab on Grade Completed 

(Green Capital Asset Project)

September 2017 (TPA) - August 2018 (CD 4) 

(requested in HAB Advice #288)
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PFP Schedule



2020 Vision

Cesium/Strontium Capsules Capital Asset Project CD-3 

(Green), Storage Cask Fabrication, Construction of the 

Capsule Storage Area and WESF Modifications Initiated

December 2019 

(requested in HAB Advice #288)
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2020 Vision

All Central Plateau Groundwater Interim and Final CERCLA Records of 

Decision Issued, Remedies Selected, and Treatment Capacity Increased 

to 1.3 Billion Gallons a Year for 200 East and 200 West Areas 

December 2019 (requested in HAB Advice #288)
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2020 Vision

Initiate Characterization of the Central Plateau 

200 West Inner Area & BC Cribs & Trenches

September 2018 
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2020 Vision

Key Hanford Infrastructure Projects 

Completed and Remaining Essential 

Infrastructure Projects Identified and Prioritized

�‡ Complete construction of 200E 13.8kV Electrical Distribution System 
modifications and upgrades

�‡ Complete construction of 200W Transmission and Distribution System 
Refurbishments

�‡ Complete construction of 230kV Transmission System Reconditioning and 
Sustainability Repairs (BPA partnership for Double Loop)

�‡ Complete Electrical Transfer Trip upgrades

�‡ Complete Transmission/Distribution Access Road upgrades

�‡ Complete the natural gas pipeline EIS 

�‡ Complete NEPA, pilot test, and conceptual design of new Water Treatment 
Facility

�‡ Complete NEPA, design, and begin construction for compliance driven cross 
connection control modifications on 200 Area raw water system

�‡ Complete NEPA, design, and begin sewer system reconfiguration for a new 
Equalization Facility and system consolidation to lagoon

�‡ Complete implementation and badging for HSPD-12

�‡ Complete implementation of the new electronic medical record/EJTA

�‡ Complete design and initiate construction of 400 Area fire house

�‡ Complete 18 miles of Route 4S Chip Seal
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December 2019 (requested in HAB Advice #288)  


