1. CONTRACT ID CODE PAGE 1 OF 3
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT/MODIFICATION NO. 3.EFFECTIVE DATE (M/D/Y) | 4. REQUISITION/PURCHASE REQ. NO. | 5. PROJECT NO. (I applicable)
A020 See Block 16C 02RV14136.005
SSUED BY CODE 7. ADMINISTERED BY (If other than ltem 6) CODE

U.S. Department of Energy
Office of River Protection
P. O. Box 450, MS H6-60
Richland, WA 99352

8. NAME AND ADDRESS OF CONTRACTCOR  (No., street, county, State and ZIP code) 9A. AMENDMENT OF SOLICITATION NO.

Bechtel National, Inc. 9B. DATED (SEE ITEM 11)

3000 George Washington Way

Richland, WA 99352 10A. MODIFICATION OF CONTRACT/ ORDER NO.
DE-AC27-01RV14136

N
}A 10B. DATED (SEE ITEM 13)

December 11, 2000

CODE I FACILITY CODE

11. THIS ITEM APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers D is extended, D is
not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the
following methods: (a) By completing Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on
each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE
OF YOUR ACKNOWLEDGE-MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE DATE AND
HOUR SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted,
such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and amendment and is received prior
to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)
See Page 2

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS SET FORTH IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TOQ: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, efc.) SET
FORTH IN ITEM 14, PURSUANT TO AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO THE AUTHORITY OF:

N D. OTHER (Specify type of modification and authority)

/N | See Page 2

E. IMPORTANT: Contractor is not, L__J is required to sign this document and return _2__ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See following page(s)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or prinf) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Michael K. Barrett, Contracting Officer

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED | 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
| Y Dlaherf K Bt
¥-29-02
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-9070 30-105 STANDARD FORM 30 (REV. 10-83)
PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 53.243



Contract No. DE-AC27-01RV14136
Modification No. A020
SF-30 Continuation Page(s)

Block 12 Continuation:

Appropriation Symbol B&R No. Dollar Amount

39EW01J20

89X0242.91 $145,105,000.00

Block 13D Continuation:

This modification is entered into pursuant to authority of:

A. Section B, Clause B.2, Obligation and Availability of Funds

B. Section I, Clause 1.66, FAR 52.232-22 Limitation of Funds (APR 1984)
Block 14 Continuation:

A. Purpose of the Modification:

The purpose of this modification is to provide an additional obligation of funds in the
amount of $145,105,000.00.

B. Description of the Change:

Clause B.2, Obligation and Availability of Funds, the table in paragraph (a) is deleted in
its entirety and replaced with the following:

Appropriation B&R No Total .Budget Budget_ Authority

Symbol ) Authority (BA) * Limit 2
89X0242.91 39EW01J20 $ 880,166,396.89 $ 841,829,211.89
89X0242.91 820202 $ (300,000.00) 3 (300,000.00)
Total $ 879,866,396.89 $ 841,529,211.89




Contract No. DE-AC27-01RV14136
Modification No. A020
SF-30 Continuation Page(s)

C. Contract Value and Contract Funding Summary

Contract Value

Change Total
No. Target Cost Target Fee Tota\l/;zr;tract Target Cost Target Fee Tota\l/i:lzr:ract
ACOO | § 3,965,000,000 $ 275,567,500 $ 4,240,567,500 | § 3,965,000,000 $ 275,567,500 $ 4,240,567,500
AOO2 | $ - 8 - % -1% 3,965,000,000 $ 275,567,500 $ 4,240,567,500
A004 | $ - $ - -1$ 3,865,000,000 $ 275,567,500 $ 4,240,567,500
AQ06 | $ -3 -5 -1% 3,965,000,000 $ 275,567,500 $ 4,240,567,500
A0S | $ - $ - % -1$ 3,865,000,000 $ 275,567,500 $ 4,240,567,500
AO11 | $ - § - $ -1% 3,965,000,000 § 275,567,500 $ 4,240,567,500
A012 | $ - 8 - $ -1% 3,965,000,000 $ 275,567,500 $ 4,240,567,500
AD14 | $ - 8 -8 -1$ 3,965,000,000 §$ 275,567,500 $ 4,240,567,500
A015 | § - 8 - $ -1$% 3,965,000,000 $ 275,567,500 $ 4,240,567,500
AO17 | § -8 - % -1$ 3,965,000,000 $ 275,567,500 $ 4,240,567,500
A018 | $ - 8 - -1%$ 3,965,000,000 $ 275,567,500 $ 4,240,567,500
A020 | $ - 8 -3 -1$ 3,965,000,000 $ 275,567,500 $ 4,240,567,500
Contract Funding
Total Budget Authority Fee Accrual Budget Authority Limit

No Change | Total Change Total Change Total
AQ00 | § 69,000,000.00 $ 69,000,000.00|% - $ - $ 69,000,000.00 $ 69,000,000.00
A002 1 $ 92,000,000.00 $ 161,000,000.00 | $ - $ - $ 92,000,000.00 $ 161,000,000.00
AO04 | $ 50,000,000.00 $ 211,000,000.00 % - $ - $ 50,000,000.00 § 211,000,000.00
AQ06 | $§ 55,000,000.00 $ 266,000,000.00}% - $ - $ 55,000,000.00 $ 266,000,000.00
A009 | § 48,000,000.00 $ 314,000,000.00 { § - $ - $ 48,000,000.00 $ 314,000,000.00
A011 {1 $ 24,800,000.00 $ 338,800,000.00{$ 20,604,000.00 $ 20,604,000.00{%  4,196,000.00 $ 318,196,000.00
A012 | $ 671,427.00 $ 339,471,427.00 | % - $ 20,604,000.00 | $ 671,427.00 $ 318,867,427.00
A014 | $ 50,000,000.00 $ 389,471,427.001 % - $ 20,604,000.00 | $ 50,000,000.00 $ 368,867,427.00
A015 | $ 110,000,000.00 $ 499,471,427.00{$ - $ 20,604,000.00 | $ 110,000,000.00 $ 478,867,427.00
A017 | $ 56,691,216.89 $ 556,162,643.89 1§  1,947,000.00 $ 22,551,000.00 % 54,744,216.89 §$ 533,611,643.89
A018 | $ 178,598,753.00 §$ 734,761,396.89|$  9,328,309.00 $ 31,879,309.00 | § 169,270,444.00 $ 702,882,087.89
A020 | $ 145,105,000.00 $ 879,866,396.89 | $  6,457,876.00 $ 38,337,185.00 | § 138,647,124.00 $ 841,529,211.89

Schedule Performance & Operational Performance Incentives Will Affect Total Contract Value

Only "AXXX" modifications that affect the Contract Value or Contracting Funding are listed.




