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Contract No. DE-AC27-01RV14136
Modification No. 434
SF-30 Continuation

Purpose of Modification:
The purpose of this modification is to make the following changes:
1. Update Contract Section B, Supplies or Services and Prices/Costs, to recast FY18 funding to

align with OMB required funding codes provided under Purchase Requisition Number
18EM006221. Funding is realigned as follows:

Control Local Use | Appropriation

Description Point Code Year Funded Amount
LAW 1111241 2018 ($140,516,561.00)
DFLAW 1111243 2018 ($17,000,000.00)
LAB 1111242 2018 ($8,000,000.00)
BOF 1111243 2018 ($86,500,000.00)
HLW 1111244 2018 (817,000,000.00)
PT 1111245 2018 ($28,021,645.99)
PT 1111245 2016 (8254,855.01)
LAW 1111692 0421573 2018 ($111,000,000.00)
BOF 1111692 0421575 2018 ($52,000,000.00)
HLW 1111695 0420751 2018 (85,717,000.00)
LAB 1111692 0421574 2018 ($9,000,000.00)
DFLAW 1111692 0421575 2018 ($27,000,000.00)
LAW Baseline | 1111710 0421573 2018 $203,048,561.00
LAB Baseline 1111710 0421574 2018 $14,904,000.00
BOF Baseline 1111710 0421575 2018 $40,285,000.00
EMF Baseline 1111711 0421586 2018 $155,200,000.00
HLW Baseline | 1111714 0421587 2018 $22,717,000.00
PT Baseline 1111716 0421588 2018 $28,276,501.00
DFLAW 1111710 0421575 2018 (833,000,000.00)
LAW Fee 1111712 0421573 2018 $65,418,000.00
LAB Fee 1111712 0421574 2018 $2,096,000.00
BOF Fee 1111712 0421575 2018 $3,065,000.00
Total $0.00

Description of Modification:

1. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.3
Obligation and Availability of Funds and Contract Value, paragraph (a) is revised as follows:

¢ The total amount of funds de-obligated from LAW 1111241 is decreased by
$140,516,561.00 from $1,832,065,270.50 to $1,691,548,709.50.
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The total amount of funds de-obligated from DFLAW 1111243 is decreased by
$17,000,000.00 from $174,063,073.13 to $157,063,073.13.

The total amount of funds de-obligated from LAB 1111242 is decreased by
$8,000,000.00 from $357,312,452.11 to $349,312,452.11.

The total amount of funds de-obligated from BOF 1111243 is decreased by
$86,500,000.00 from $734,531,980.05 to $648,031,980.05.

The total amount of funds de-obligated from HLW 1111244 is decreased by
$17,000,000.00 from $1,046,273,076.81 to $1,029,273,076.81.

The total amount of funds de-obligated from PT 1111245 is decreased by
$28,276,501.00 from $1,554,321,007.86 to $1,526,044,506.86.

The total amount of funds de-obligated from LAW 1111692 - 0421573 is decreased
by $111,000,000.00 from $111,000,000.00 to $0.00. This line is deleted from the
table.

The total amount of funds de-obligated from BOF 1111692 - 0421575 is decreased by
$52,000,000.00 from $52,000,000.00 to $0.00. This line is deleted from the table.

The total amount of funds de-obligated from HLW 1111692 - 0420751 is decreased
by $5,717,000.00 from $5,717,000.00 to $0.00. This line is deleted from the table.

The total amount of funds de-obligated from LAB 1111692 - 0421574 is decreased
by $9,000,000.00 from $9,000,000.00 to $0.00. This line is deleted from the table.

The total amount of funds de-obligated from DFLAW 1111692 - 0421575 is
decreased by $27,000,000.00 from $27,000,000.00 to $0.00. This line is deleted from
the table.

The total amount of funds obligated to LAW Baseline 1111710 - 0421573 is
increased by $203,048,561.00 from $65,000,000.00 to $268,048,561.00.

The total amount of funds obligated to LAB Baseline 1111710 - 0421574 is increased
by $14,904,000.00 from $10,000,000.00 to $24,904,000.00.

The total amount of funds obligated to BOF Baseline 1111710 - 0421575 is increased
by $40,285,000.00 from $33,000,000.00 to $73,285,000.00.

The total amount of funds obligated to EMF Baseline 1111711 - 0421586 is added for
$155,200,000.00.
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e The total amount of funds obligated to HLW Baseline 1111714 - 0421587 is added
for $22,717,000.00.

e The total amount of funds obligated to PT Baseline 1111716 - 0421588 is added for
$28,276,501.00.

e The total amount of funds de-obligated from DFLAW 1111710 - 0421575 is
decreased by $33,000,000.00 from $33,000,000.00 to $0.00. This line is deleted from
the table.

e The total amount of funds obligated to LAW Fee 1111712 - 0421573 is added for
$65,418,000.00.

e The total amount of funds obligated to LAB Fee 1111712 - 0421574 is added for
$2,096,000.00.

o The total amount of funds obligated to BOF Fee 1111712 - 0421575 is added for
$3,065,000.00.

2. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.3
Obligation and Availability of Funds and Contract Value, paragraph (a), is deleted in its
entirety and replaced in full as follows:

BUDGETARY CONTROL POINTS FOR WTP PROJECT

B&R No.
Appropriation (Control
Description Symbol Point) Local Use Code Budget Authority

1250 1110401 $3,006,205,907.70
LAW 1250 1111183 $637,5637,062.71
LAB 1250 1111184 $207,817,505.32
BOF 1250 1111185 $261,722,260.48
HLW 1250 1111186 $559,580,100.04
PT 1250 1111187 $840,766,807.09
LAW 1250 and 1260 1111241 $1,691,548,709.50
DFLAW 1250 and 1260 1111243 $157,063,073.13
LAB 1250 and 1260 1111242 $349,312,452.11
BOF 1250 and 1260 1111243 $648,031,980.05
HLW 1250 and 1260 1111244 $1,029,273,076.81
PT 1250 and 1260 1111245 $1,526,044,506.86
LA e LLE0D Q421 E73 $9-048
BOE 1250 g2 D421E%E 80.60
AL 12En H1Le08 0420751 .00
LAB 1850 Hieon 0421574 5000
DELAM 1259 11502 BA29E7E $0-00
LAW Baseline 1260 1111710 0421573 $268,048,561.00
LAB Baseline 1260 1111710 0421574 $24,904,000.00
BOF Baseline 1260 1111710 0421575 $73,285,000.00
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EMF Baseline 1260 1111711 0421586 $155,200,000.00
HLW Baseline 1260 1111714 0421587 $22,717,000.00
PT Baseline 1260 1111716 0421588 $28,276,501.00
DELAW 1266 s Q42067 $8:08
LAW Fee 1260 1111712 0421573 $65,418,000.00
LAB Fee 1260 1111712 0421574 $2,096,000.00
BOF Fee 1260 1111712 0421575 $3,065,000.00
HLW Fee 1260 1111715 0421587 $283,000.00
PT Fee 1260 1111717 0421588 $600,000.00
Subtotal - Budgetary Controls Points for WTP Project thru Contract $11,558,796,503.80
Modification No. 430

BUDGETARY CONTROL POINTS FOR PROGRAM DIRECTION

Description Appropriation Symbol (Co?lf;slhll’%int) Budget Authority
PD 1250 1110462 $1,280,000.00
PD 1250 1110458 $1,210,000.00
Subtotal - Budgetary Controls Points, including Project Direction, thru Contract $11,561,286,503.80
Modification No. 430
INTER-ENTITY WORK ORDER FUNDING
IEWO Identification Numbers IEWO Amendment No. Funding
MOSRLEGO Funding (SRNS/SRNL) 40 $73,957,217.82
MOSRV00028 Funding (SRNS) 43 $7,056,600.30
MOSRV00036 Funding (WSRC) 3 $69,807.36
MOSRV00042 Funding (ORNL) 2 $27,599.05
MOIDV00061 Funding (BEA) 1 $21,277.60
MOORV00088 Funding (ORNL) 2 $150,848.30
MONSV00089 Funding (SNL) 1 $18,030.68
MOSRV00105 Funding (SRNS) 9 $4,290,912.35
MOFTV00117 Funding (NETL) 4 $410,000.00
Total - IEWO Funding 430. $86,002,293.46
REQUEST FOR SERVICE FUNDING
RFS Number Supplement No. Funding

M14009 Funding (MSA) 0 $16,446.00
Total — RFS Funding 367 $16,446.00

Total Budgetary Control Points for WTP Project 430

$11,647,305,243.26

BEA = Battelle Energy Alliance
NETL = National Energy Technology Laboratory.
ORNL = Oak Ridge National Laboratory.

SRNL

Savannah River National Laboratory.

SRNS
WSRC
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3. All other terms and conditions remain unchanged.

(End of Modification)
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