
 ___________

(x)

x DE-AC06-08RL14788

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

06/19/2008

Attn: Reese Bang
2420 Stevens Center Place
Richland WA 99354-1659

Net Increase: $28,000,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

B.3, Obligation and Availability of Funds

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

X

 0

This modification makes the following changes:

1.  Pursuant to 13.B above, Section B, Clause B.4, Contract Cost and Contract Fee, is

modified to include a summation of all tables included in the clause, and to revise the

lead-in note to Table B.4-1, as follows:

FROM:

“Amounts are rounded to whole dollars.  Individual rows may not add precisely due to

rounding.  Available fee rows will not add precisely until all fee is distributed within

the specified period.”

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Jenise C. Connerly

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

05/07/2013
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

CH2M HILL PLATEAU REMEDIATION COMPANY

(A) (B) (C) (D) (E) (F)

DE-AC06-08RL14788/271

        TO:

        “Amounts are rounded to whole dollars.
        Individual rows may not add precisely due to
        rounding.  Table B.4-1 Available Fee rows by
        period (Base/Option) will not add precisely until
        all fee is distributed within the specified
        period.  Unallocated Available Fee by period is
        shown in the Section J Attachment entitled,
        Performance Evaluation and Measurement Plan."

        2.  Pursuant to Contract Clause B.3, Obligation
        and Availability of Funds, the amount of funds
        (non-Recovery Act) is hereby increased by
        $28,000,000 from $2,013,495,503.03 to
        $2,041,495,503.03 as shown in Attachment 1. The
        detailed breakout of funding and funding
        adjustments by accounting code is provided
        through the Financial Plan Report - Detail Report
        in Attachment 2.

        3. Section J, Attachment J.4, Performance
        Evaluation and Measurement Plan, is updated to
        show fixed fee settlements for change orders and
        unallocated Available Fee.

        4.  Replacement Section B, Section J Table of
        Contents, and Section J, Attachment J.4, are
        provided with this modification.
        FOB: Destination
        Period of Performance: 06/19/2008 to 09/30/2013

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110
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Section B, Clause B.3.a, Obligation and Availability of Funds, is modified as follows: 

 
. 

FROM:   
 
B.3 OBLIGATION AND AVAILABILITY OF FUNDS 
 
(a)  Obligation of Funds. Pursuant to the Section I Clause entitled, FAR 52.232-22, Limitation 

of Funds, total funds in the amount of $2,013,495,503.03 have been allotted for 
obligation and are available for payment of services provided from the effective date of 
this Contract through May 31, 2013. 

 
 Pursuant to the clause in Section I, entitled “Limitation of Funds,” total funds in the 

amount of $1,375,998,168.34 are obligated herein and made available for payment of 
allowable costs and fee earned related only to the Recovery Act work from the effective 
date of modification A037 through the period of performance for the Recovery Act work, 
contained in Section F. 

 
TO: 
 
B.3 OBLIGATION AND AVAILABILITY OF FUNDS 
 
(a)  Obligation of Funds. Pursuant to the Section I Clause entitled, FAR 52.232-22, Limitation 

of Funds, total funds in the amount of $2,041,495,503.03 have been allotted for 
obligation and are available for payment of services provided from the effective date of 
this Contract through June 30, 2013. 

 
 Pursuant to the clause in Section I, entitled “Limitation of Funds,” total funds in the 

amount of $1,375,998,168.34 are obligated herein and made available for payment of 
allowable costs and fee earned related only to the Recovery Act work from the effective 
date of modification A037 through the period of performance for the Recovery Act work, 
contained in Section F. 
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Report: RFP0001

Fiscal Year: 2013

Fiscal Month: 08Financial Plan Number: 12

Rpt Entity: RL Plateau Remediation Contract (PRC)

Contract Modification Number: 13EM001747

Site: RL

RL14788 - PLATEAU REMEDIATION CONTRACT (PRC)

Financial Plan Report - Detail
 

Report Generated on: May 7, 2013 at 02:19:28 PM

Fund

Code

Leg

FT Program

Legacy

B&R

Obj.

Class

Local

Use Project WFO

Legacy

 Order Number

Beginning

Uncosted Obs Previous Change Revised

Total

Available

BARpt

Entity

422100 01250 TP 1110832 EY5042411 25400 0000000 0001526 0000000  0.00  0.00  100,000.00  100,000.00  100,000.00

AY 2011 - STRIPES Req# 13EM001747

422100 01250 TP 1110832 EY5042411 32002 0427178 0001526 0000000  100,000.00  0.00 -100,000.00 -100,000.00  0.00

AY 2011 - STRIPES Req# 13EM001747

Total for Program Parent/Control Point: EY5042411  100,000.00  0.00  0.00  0.00  100,000.00

422100 01250 TP 1110842 EY5142130 25400 0000000 0001522 0000000  0.00  33,316.91  246,720.27  280,037.18  280,037.18

AY 2011 - STRIPES Req# 13EM001747

422100 01250 TP 1110842 EY5142130 31003 0000000 0001522 0000000  246,720.01  0.00 -246,720.27 -246,720.27 -0.26

AY 2011 - STRIPES Req# 13EM001747

Total for Program Parent/Control Point: EY5142130  246,720.01  33,316.91  0.00  33,316.91  280,036.92

422100 01250 TP 1110843 EY5142301 25400 0000000 0001524 0000000  0.00  0.00  277,070.21  277,070.21  277,070.21

AY 2011 - STRIPES Req# 13EM001747

422100 01250 TP 1110843 EY5142301 31003 0000000 0001524 0000000  280,877.41  0.00 -273,647.11 -273,647.11  7,230.30

AY 2011 - STRIPES Req# 13EM001727

422100 01250 TP 1110843 EY5142301 32002 0427108 0001524 0000000  3,423.10  0.00 -3,423.10 -3,423.10  0.00

AY 2011 - STRIPES Req# 13EM001747

Total for Program Parent/Control Point: EY5142301  284,300.51  0.00  0.00  0.00  284,300.51

422100 01250 TP 1111549 EY520111A 25400 0000000 0001520 0000000  5,445,920.30  69,804,000.00  7,000,000.00  76,804,000.00  82,249,920.30

AY 2013 - STRIPES Req# 13EM001747

422100 01250 TP 1111551 EY5201120 25400 0000000 0001521 0000000  3,590,947.57  38,382,000.00  6,500,000.00  44,882,000.00  48,472,947.57

AY 2013 - STRIPES Req# 13EM001747

422100 01250 TP 1111552 EY520113A 25400 0000000 0001522 0000000  3,314,686.57  48,651,000.00  7,253,279.73  55,904,279.73  59,218,966.30

AY 2013 - STRIPES Req# 13EM001747

422100 01250 TP 1111552 EY520113A 31003 0000000 0001522 0000000  0.00  0.00  246,720.27  246,720.27  246,720.27

AY 2013 - STRIPES Req# 13EM001747

422100 01250 TP 1111554 EY520130A 25400 0000000 0001524 0000000  1,874,786.45  57,186,000.00  5,226,352.89  62,412,352.89  64,287,139.34

AY 2013 - STRIPES Req# 13EM001747

422100 01250 TP 1111554 EY520130A 31003 0000000 0001524 0000000  0.00  0.00  273,647.11  273,647.11  273,647.11

AY 2013 - STRIPES Req# 13EM001747

Total for Program Parent/Control Point: EY520111A  14,226,340.89  214,023,000.00  26,500,000.00  240,523,000.00  254,749,340.89
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Report: RFP0001

Fiscal Year: 2013

Fiscal Month: 08Financial Plan Number: 12

Rpt Entity: RL Plateau Remediation Contract (PRC)

Contract Modification Number: 13EM001747

Site: RL

RL14788 - PLATEAU REMEDIATION CONTRACT (PRC)

Financial Plan Report - Detail
 

Report Generated on: May 7, 2013 at 02:19:28 PM

Fund

Code

Leg

FT Program

Legacy

B&R

Obj.

Class

Local

Use Project WFO

Legacy

 Order Number

Beginning

Uncosted Obs Previous Change Revised

Total

Available

BARpt

Entity

422100 01250 TP 1111556 EY5202400 25400 0000000 0004009 0000000  646,550.19  6,718,000.00  1,000,000.00  7,718,000.00  8,364,550.19

AY 2013 - STRIPES Req# 13EM001747

422100 01250 TP 1111557 EY5202410 25400 0000000 0001526 0000000  5,564,341.79  2,500,000.00  39,788.65  2,539,788.65  8,104,130.44

AY 2012 - STRIPES Req# 13EM001747

422100 01250 TP 1111557 EY5202410 32002 0427177 0001526 0000000  24,112.18  0.00 -39,788.65 -39,788.65 -15,676.47

AY 2012 - STRIPES Req# 13EM001747

422100 01250 TP 1111557 EY5202410 32002 0427178 0001526 0000000  0.00  0.00  100,000.00  100,000.00  100,000.00

AY 2013 - STRIPES Req# 13EM001747

Total for Program Parent/Control Point: EY5202400  6,235,004.16  9,218,000.00  1,100,000.00  10,318,000.00  16,553,004.16

Total for Fund: 01250  21,092,365.57  223,274,316.91  27,600,000.00  250,874,316.91  271,966,682.48

422100 01751 UX 1110958 EZ4042421 25400 0000000 0001527 0000000  335,058.52  808,624.00  400,000.00  1,208,624.00  1,543,682.52

AY 2013 - STRIPES Req# 13EM001747

Total for Program Parent/Control Point: EZ4042421  335,058.52  808,624.00  400,000.00  1,208,624.00  1,543,682.52

Total for Fund: 01751  335,058.52  808,624.00  400,000.00  1,208,624.00  1,543,682.52

Total for Recipient Code: RL  21,427,424.09  224,082,940.91  28,000,000.00  252,082,940.91  273,510,365.00

 252,082,940.91  273,510,365.00 28,000,000.00 224,082,940.91 21,427,424.09Total for Reporting Entity: 422100

Total for RL14788 - PLATEAU REMEDIATION CONTRACT (PRC)  21,427,424.09  224,082,940.91  28,000,000.00  252,082,940.91  273,510,365.00
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Report: RFP0001

Fiscal Year: 2013

Fiscal Month: 08Financial Plan Number: 12

Rpt Entity: RL Plateau Remediation Contract (PRC)

Contract Modification Number: 13EM001747

Site: RL

RL14788 - PLATEAU REMEDIATION CONTRACT (PRC)

Financial Plan Report - Detail
 

Report Generated on: May 7, 2013 at 02:19:28 PM

Agency Sub-Report

Agency

Obligation Change 

Amount

Total DOE Funds:

Total Appropriated Funds (Programs 40 or 55):  0.00

Total Non-Appropriated Funds:  0.00

 28,000,000.00

 28,000,000.00Grand Total:

TAS Sub-Report

DOE Funding: 89X0251

Reimbursable Funding:

No Reimbursable Funding Exists

This financial plan was generated for the following options: All Excluding WFO
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B.1 TYPE OF CONTRACT 
 
This is a performance-based Cost-Plus-Award Fee Contract to continue the environmental clean-
up of select portions of the U.S. Department of Energy (DOE) Hanford Site.  The Contractor has 
the responsibility for determining the specific methods and approaches for accomplishing the 
identified work.  This Contract applies performance-based contracting approaches and expects 
the Contractor to implement techniques that emphasize safe, efficient, and measurable results.   
 
 

B.2 ITEM(S) BEING ACQUIRED 
 

(a) The Contractor shall, in accordance with the terms of this Contract, provide the 
personnel, materials, supplies, and services and do all things necessary for, or incident 
to, providing its best efforts to perform all requirements of this Contract. 

 

(b) The Contract consists of six (6) Contract Line Items authorized in accordance with the 
Section B Clause entitled, DOE Authorization of Work: 

 

(1) Contract Line Item Number (CLIN) 1:  
 

(i) Waste Treatment and Disposal.  Perform activities necessary for safe and 
secure underwater storage of cesium and strontium capsules, and 
storage of spent nuclear fuel (SNF); liquid waste storage and treatment; 
waste storage and disposal; and overall facility operations; 

 
(ii) Groundwater/Vadose Zone Project.  Perform groundwater and ecological 

sampling and monitoring, well installation, well maintenance, borehole 
logging; 

 
(iii) Facility and Waste Site Minimum-safe/Surveillance and Maintenance 

(S&M).  Perform activities necessary for Hanford Site structures and waste 
sites identified in the Section J Attachment entitled, Supplemental Work 
Description Tables; and  

 
(iv) Fast Flux Test Facility (FFTF).  Maintain FFTF in a safe and compliant 

manner and perform near-term shutdown activities. 
 

(2) CLIN 2:   
 

Plutonium Finishing Plant (PFP) Closure.  Provide safe and compliant storage of 
special nuclear material (SNM) at PFP until it has been removed from the PFP 
complex; operate and maintain the PFP facilities and associated waste sites, 
structures, operating systems and equipment, and monitoring systems in a safe, 
compliant, and energy-efficient manner within the authorization envelope; maintain 
radiological control and access control to ensure personnel safety; remove SNM 
from PFP and transport to an assigned location; demolish PFP complex facilities to 
slab-on-grade condition; and prepare, package, and disposition waste streams, as 
required.  
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(3) CLIN 3:     
 
(i) Waste Treatment and Disposal.  Perform low level waste (LLW) and 

mixed low level waste (MLLW) treatment, transuranic (TRU) waste 
certification support, waste retrieval; 

 
(ii) Groundwater, Soil, and Facility Regulatory/Other Decision Documents.  

Characterize assigned waste sites and facilities, complete analysis of 
remediation options, and prepare required regulatory and other decision 
documents necessary to implement remedial actions;  

 
(iii) Groundwater/Vadose Zone Project.  Perform on-going and new remedy 

operations including 200 West pump & treat start-up, operations and 
maintenance, and well decommissioning; 
 

(iv) Operate the Environmental Restoration Disposal Facility (ERDF); 
 
(v) Geographical Zone Remediation.  Remediate U Plant and Non-

Radioactive Dangerous Waste Landfill (NRDWL)/BC Control 
geographical zones; and 

 
(vi) Updated estimates-to-complete for high priority activities. 

 
 

(4) CLIN 4:   
 

(i) Remediate and close other specified geographical zones; 
(ii) Transfer cesium and strontium capsules from Waste Encapsulation and 

Storage Facility (WESF) to dry storage; and 
 

(iii) Design and construct alternate transuranic package transporter 
(TRUPACT) loadout capability. 

 
(5) CLIN 5:  
 

100 K Area.  Maintain the 100K Area in a safe and compliant manner; dewater 
K East Basin; demolish K East Basin; place K East reactor in an interim safe 
storage (ISS) configuration, and remediate and close selected portions of the 
100K Area.  
 

(c) The Section J Attachment entitled, Supplemental Work Description Tables, provides 
additional definition of the workscope in each CLIN.  

 
(d)   CLIN 6:   

 
The contractor shall, in accordance with the terms of this contract, provide the 
personnel, materials, supplies, and services and do all things necessary for, or incident 
to, providing its best efforts to perform the Recovery Act work.  The work, as identified by 
activities to be performed under the following WBS elements, is assigned to CLIN 6, as 
shown in Table B.4-1, Contract Cost and Contract Fee: 
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(1) WBS 011, Nuclear Material Stabilization and Disposition PFP: 
 
(i) Disposition process equipment, glove boxes, and laboratory hoods from 

234-5Z facility, 
 

(ii) Disposition low-level and TRU waste, and 
 

(iii) Prepare ancillary facilities for demolition. 
 

(2) WBS 013, Solid Waste Stabilization and Disposition: 
 

(i) Continue retrieving and re-packaging contact handled Transuranic (TRU) 
waste,  
 

(ii) Initiate retrieval and disposition of remote-handled TRU waste (including 
large package waste), 

 
(iii) Continue building backlog of waste for shipments to the Waste Isolation 

Pilot Plant, and begin shipping in March 2010, 
 

(iv) Support installation and utilization by the Central Characterization Project 
of a High Energy Real Time Radiography unit at the Hanford site, 

 
(v) Continue treatment of current backlog of legacy mixed, low-level waste, 

 
(vi) Complete activities required to support disposition and deliver plutonium 

238 drums to shipper, 
 

(vii) Prepare and submit analysis/recommendations for wastes with uncertain 
disposition path including strontium and cesium capsules; initiate 
disposition of these wastes as directed by DOE, and 

 
(viii) Support increased disposal capabilities at the Environmental Restoration 

Disposal Facility and Integrated Disposal Facility. 
 

(3) WBS 030, Soil and Groundwater Remediation, Groundwater/Vadose Zone: 
 

(i) Accelerate construction of the pump and treat facility, expand current 
pump and treat operations, and install additional wells in the 100 D/H 
Areas, 

 
(ii) Accelerate construction of the pump and treat system for groundwater 

contaminants in both 200 West Area operable units, 
 

(iii) Accelerate completion of remedial investigations, treatability tests, 
cleanup decisions, and groundwater well decommissioning in the Central 
Plateau Area, and 

 
(iv) Continue groundwater remediation and well drilling to support overall 

reduction of active clean-up of the Hanford Site 
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(4) WBS 040, Nuclear Facility D&D - Remainder of Hanford: 
 

(i) 200 North Area: 
 

(A) Demolish spent fuel transfer storage facilities, 
 

(B) Remediate waste sites, and 
 

(C) Dispose of locomotive and rail cars. 
 

(ii) Complete cleanup of B/C Control Area, 
 

(iii) Initiate remediation of other waste sites in the Central Plateau,  
 

(iv) U Plant Zone: 
 

(A) Demolish 5 remaining ancillary facilities, 
 
(B) Disposition Cell 30 tank contents, and 

 
(C) Clear canyon deck and grout-fill cells. 

 
(v) Complete demolition of up to 15 facilities in the Central Plateau Inner 

Zone, 
 
(vi) Prepare and submit an evaluation of  utilization of a landfill for non-

hazardous waste debris, 
 

(vii) Complete demolition of DOE facilities and clean-up debris areas on the 
Arid Lands Ecology Reserve, and 

 
(viii) Complete remediation activities for North Slope and prepare applicable 

closure documentation for ALE and North Slope. 
 

(ix) Disposition near-term personnel hazards associated with asbestos. 
 

(5) WBS 041, Nuclear Facility D&D – River Corridor, 100 K Area: 
 

(i) Remediate waste sites along the river in the 100 K Area, 
 

(ii) Accelerate D&D of 100 K ancillary facilities, 
 

(iii) Accelerate 100 K waste site remediation, 
 

(iv) Complete Reactor disposition study/engineering, and 
 

(v) Accelerate ISS of both reactors 105KE and 105KW and initiate 
preparations for 105KE disposition. 

 
(e)   CLIN 7:  Table, B.4-2, Deferred Work, contains estimated cost and fee of previously 
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priced work scope for which there is insufficient funding and accordingly is not 
authorized pursuant to the clause of this section entitled, DOE Authorization of Work.  
Activities include: 

 
(1) Hanford Federal Facility Agreement and Consent Order (also known as the Tri-

Party Agreement (TPA)) Milestone M-91 upgrades to T Plant; 
 

(2) Expand and install closure barriers at the Environmental Restoration Disposal 
Facility (ERDF); 

 
(3) 618-10 and 618-11 Burial Grounds.  Initiate and complete field remediation and 

other waste disposition activities for the 618-10 and 618-11 burial grounds, in the 
event that these activities are not completed under the River Corridor Closure 
Contract; 

 
(4) Remediate and close specified waste sites, structures, and geographical zones; 

 
(5) Design the Fuel Preparation Facility; 
 
(6) Complete procurement, construction, and acceptance testing of the K Basin 

Sludge Treatment System; treatment of K Basin sludge; demolish K West basin, 
place K West reactor in an ISS configuration, and selected activities related to 
remediation and closure of the remainder of the 100K Area ; 

 
(7) Selected decision document activities; 
 
(8) Selected Waste Treatment and Disposal activities for transuranic (TRU) waste 

certification support, waste retrieval; and 
 
(9) Surface and geophysical logging portion of selected groundwater monitoring 

activities and remedies. 
 

 
(f)   CLIN 8:  Table, B.4-3, Not-to-Exceed Authorizations, contains authorized not-to-exceed 

cost values specified in unpriced change orders issued pursuant to the Section I Clause 
entitled, FAR 52.243-2, Changes – Cost Reimbursement.  No fee is available for 
unpriced change orders.  Upon definitization of such changes, the negotiated cost and 
fee for the change order will be added to Table B.4-1 in the appropriate CLIN and the 
not-to-exceed value will be removed from CLIN 8 in Table B.4-3.  If insufficient funding is 
available for changed work, such action may also result in lower-priority work activities 
being placed in CLIN 7. 

 
Performance parameters and metrics and the crosswalk of these work activities to the 
applicable subsection of Section C, Statement of Work, is provided in the Section J Attachment 
entitled, Supplemental Work Description Tables. 

 
 
B.3 OBLIGATION AND AVAILABILITY OF FUNDS 
 
(a)       Obligation of Funds. Pursuant to the Section I Clause entitled, FAR 52.232-22, Limitation 

of Funds, total funds in the amount of $2,041,495,503.03 have been allotted for 
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obligation and are available for payment of services provided from the effective date of 
this Contract through June 30, 2013. 

 
Pursuant to the clause in Section I, entitled “Limitation of Funds,” total funds in the 
amount of $1,375,998,168.34 are obligated herein and made available for payment of 
allowable costs and fee earned related only to the Recovery Act work from the effective 
date of modification A037 through the period of performance for the Recovery Act work, 
contained in Section F. 

  
(b) Availability of Funds.  Except as may be specifically provided in the Section I Clause 

entitled, DEAR 952.250-70, Nuclear Hazards Indemnity Agreement, the duties and 
obligations of DOE hereunder calling for the expenditure of appropriated funds shall be 
subject to the availability of funds appropriated by the U.S. Congress that DOE may 
legally spend for such purposes. 

 
 
B.4 CONTRACT COST AND CONTRACT FEE 
 
This Section establishes the estimated Total Contract Cost and Contract Fee.  Within Table 
B.4-1: 
 
(a) Contract Period is defined as the Transition Period, Base Period, and Option Period (if 

exercised) described in the Section F Clause entitled, Period of Performance.  
 
(b) Estimated Contract Cost is defined as all costs initially proposed by the Contractor.   
 
(c) Available Fee is defined as the maximum amount of fee that may be earned under the 

Contract by Contract period.   
 
(d) Contract Price in Table B.4-1 is the sum of Estimated Contract Cost and Available Fee, 

in each year of Contract performance. 
 
(e) Total Contract Cost is defined as the cumulative Estimated Contract Cost for all Contract 

periods. 
 
(f) Total Available Fee is defined as the cumulative Available Fee for all Contract periods. 
 

(g) Total Contract Price is defined as the sum of Total Contract Cost and Total Available Fee. 
 
(h) Contract Line Item Number (CLIN) references a specific category of work as defined in 

the Section C, Statement of Work.  Proposed costs shall be appropriately categorized 
into the individual CLINs in Table B.4-1. 

 
(i) Estimated Contract Cost, Contract Price, and Available Fee by Fiscal Year and by CLIN 

will be adjusted annually by the Contracting Officer upon approval of the Performance 
Measurement Baseline, and whenever changes affecting the table are made under the 
Section I Clause entitled, Changes – Cost Reimbursement. 
 

Amounts are rounded to whole dollars.  Individual rows may not add precisely due to rounding.  
Table B.4-1 Available Fee rows by period (Base/Option) will not add precisely until all fee is 
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distributed within the specified period.  Unallocated Available Fee by period is shown in the 
Section J Attachment entitled, Performance Evaluation and Measurement Plan. 

Table B.4-1, Contract Cost and Contract Fee 

Contract Period Element FY 2008  

Transition 
Period 

Estimated 
Contract Cost 

$3,307,735  

Base Period  FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 
Total Base 

Period 

CLIN 1 
Estimated 

Contract Cost 
$264,907,169

.35  $194,150,760  $199,658,737  $191,649,688  $192,186,256  $1,042,552,610  

CLIN 2 
Estimated 

Contract Cost $64,388,719  $45,606,756  $26,441,959  $68,039,035  $53,219,749  $257,696,218  

CLIN 3 
Estimated 

Contract Cost $93,042,127  $88,062,385  $96,403,918  $66,781,356  $128,716,806  $473,006,593  

CLIN 4 
Estimated 

Contract Cost $0  $0  $0  $0  $0  $0  

CLIN 5 
Estimated 

Contract Cost $69,188,987  $77,325,292  $104,808,485  $83,428,750  $34,029,971  $368,781,486  

Total Base 
Period 

Estimated 
Contract Cost $491,527,003  $405,145,192  $427,313,099  $409,898,830  $408,152,783  $2,142,036,907  

Available Fee $22,875,910  $19,412,118  $17,852,099  $18,134,034  $14,126,425  $96,016,411  

Contract Price $514,402,913  $424,557,310  $445,165,198  $428,032,863  $422,279,208  $2,238,053,317  

CLIN 6 
Estimated 

Contract Cost $158,591,307  $554,872,119  $574,791,707  $18,789,227  $0  $1,307,044,360  

Total  
Recovery Act 

Estimated 
Contract Cost $158,591,307  $554,872,119  $574,791,707  $18,789,227  $0  $1,307,044,360  

Available Fee $3,771,414  $15,852,276  $52,847,425  $0  $0  72,471,115 

Contract Price $162,362,721  $570,724,395  $627,639,132  $18,789,227  $0  $1,379,515,475  

Total Base 
Period 

including 
Recovery Act 

Estimated 
Contract Cost $650,118,310  $960,017,310  $1,002,104,807  $428,688,057  $408,152,783  $3,449,081,267  

Available Fee $26,647,324  $35,264,395  $70,699,523  $18,134,034  $14,126,425  $168,487,526  

Contract Price $676,765,634  $995,281,705  $1,072,804,330  $446,822,090  $422,279,208  $3,617,568,793  

Option Period  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 
Total Option 

Period 

CLIN 1 
Estimated 

Contract Cost $197,458,521  $202,181,308  $204,468,216  $202,577,034  $181,824,973  $988,510,052  

CLIN 2 
Estimated 

Contract Cost $54,888,220  $47,340,956  $18,594,618  $0  $0  $120,823,794  

CLIN 3 
Estimated 

Contract Cost $136,062,052  $138,918,550  $162,824,667  $120,777,300  $137,687,694  $696,270,263  

CLIN 4 
Estimated 

Contract Cost $0  $0  $6,100,299  $20,366,263  $17,059,249  $43,525,811  

CLIN 5 
Estimated 

Contract Cost $33,345,793  $32,605,226  $46,592,653  $18,610,813  $18,964,074  $150,118,559  

Total Option 
Period 

Estimated 
Contract Cost $421,754,586  $421,046,040  $438,580,453  $362,331,410  $355,535,991  $1,999,248,479  

Available Fee $0  $0  $0  $0  $0  $59,204,860  

Contract Price $421,754,586  $421,046,040  $438,580,453  $362,331,410  $355,535,991  $2,058,453,339  

Total: 
Transition, 

Base & Option 
Periods 

Total Contract 
Cost $5,451,637,480  
Total 

Available Fee $227,692,386  
Total Contract 

Price $5,679,329,866  
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Table B.4-2, Deferred Work 

 
 

CLIN 7 
 
 

Total: Base & 
Option Periods 

Total Contract 
Cost $1,263,890,419  

Total 
Available Fee $45,330,135  

Total Contract 
Price $1,309,220,554  

 
 

Table B.4-3, Not-to-Exceed Authorizations 

Contract Period       

Base Period Element FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 
Total Base 

Period 

CLIN 8 
Estimated 

Contract Cost $0  $0  $0  $0  $0  $0  

Option Period   FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 
Total Option 

Period 

CLIN 8 
Estimated 

Contract Cost $0  $0  $0  $0  $0  $0  

Total: 
Transition, 

Base & Option 
Periods 

Total Contract 
Cost $0  

 

 

TOTAL ESTIMATED VALUE 
 

All CLINs 
 

Total: Base &  
Option Period, 
Deferred Work, 

and Not-to-
Exceed 

Authorizations 

Total 
Estimated 

Cost $6,715,527,899  

Total 
Estimated Fee $273,022,521  

Total Contract 
Value 

$6,988,550,420  

 
 
B.5 CHANGES TO CONTRACT COST AND CONTRACT FEE 
 
(a) Funding. 
 

(1) DOE intends to obligate funding to the Contract in accordance with the Contract 
Price shown by fiscal year in Table B.4-1, Contract Cost and Contract Fee.  The 
Contractor shall not be entitled to an equitable adjustment to Available Fee if the 
obligated funding by fiscal year is within 10% of the amount shown in 
Table B.4-1. 

 
(2) If DOE does not obligate funding within the parameters detailed in paragraph 

(a)(1) above, the Contracting Officer may initiate a change or consider a request 
for an equitable adjustment to the Contract Price, and/or Schedule in accordance 
with the Section I Clause entitled, FAR 52.243-2, Changes – Cost 
Reimbursement, Alternates II, III, and IV. 
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(b) Performance Risk. 
 

(1) Changes to Total Available Fee will accurately reflect the corresponding changes 
to the Contract with respect to performance risk as determined by DEAR 
915.404-4-70, DOE Structured Profit and Fee System, and implementation by 
the profit-analysis factors defined in FAR 15.404-4, Profit.  Accordingly, changes 
to the Contract resulting in an increase or decrease to the Contractor’s 
performance risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate 
increase or decrease to the Total Available Fee. 

 
(2) If performance risk changes, the Contracting Officer may initiate a change or 

consider a request for equitable adjustment  to Contract Price and/or Schedule in 
accordance with the Section I Clause entitled, FAR 52.243-2, Changes – Cost 
Reimbursement, Alternates II, III, and IV. 

 
 
B.6 BASIS FOR TOTAL AVAILABLE FEE 
 
The cost basis for Total Available Fee shall be the Total Contract Cost, excluding: 
 
(a) Pass-through funding provided to other contractors for Hanford Site services identified in 

the Section J Attachment entitled, Hanford Site Services and Interface Requirements 
Matrix; 

 
(b) Costs associated with Work-for-Others performed under the Section I Clause entitled, 

DEAR 970.5217-1, Work-for-Others Program; and 
 
(c) Costs associated with sponsorship, management, administration and/or contributions for 

any defined benefit pension plan. 
 
Employee benefit plan costs shall be included in the Contract Price by fiscal year and by 
Contract period shown in Table B.4-1, Contract Cost and Contract Fee. 
 
 
B.7 FEE STRUCTURE 
 

(a) The Contracting Officer reserves the unilateral discretion to determine the amount of the 
Available Fee for the Base Period and Option Period (if exercised), for each fiscal year 
as described in this Clause; and as adjusted in the Section B Clause entitled, Changes 
to Contract Cost and Contract Fee.  The Contractor will have the opportunity to earn 
100% of the Available Fee within a Contract period for work authorized in accordance 
with the Section B Clause entitled, DOE Authorization of Work and as adjusted in the 
Section B Clause entitled, Changes to Contract Cost and Contract Fee. 

 

(b) The Available Fee shown in Table B.4-1, Contract Cost and Contract Fee, can be earned 
through objective fee components and/or subjective fee components.  The performance 
measures for these components and  Available Fee for the period allocated to the fiscal 
year are provided in the Section J Attachment entitled, Performance Evaluation and 
Measurement Plan (PEMP).  The PEMP may contain annual and multi-year performance 
measures. 
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(1) Available Fee for the period allocated to annual performance measures may only 
be earned in that fiscal year.  Allocated Available Fee for the fiscal year not 
earned in the fiscal year for an annual performance measure is unavailable and 
not payable to the Contractor.  The Contractor forfeits any rights to unearned fee.  
The Contracting Officer reserves the unilateral discretion to determine how any 
unearned fee will be utilized. 

 
(2) Available Fee for the period allocated to fiscal years for multi-year performance 

measures may be earned incrementally or upon final fee determination.  
Allocated Available Fee not earned for a multi-year performance measure is 
unavailable and not payable to the Contractor.   The Contractor forfeits any rights 
to unearned fee.  The Contracting Officer reserves the unilateral discretion to 
determine how any unearned fee will be utilized. 

 

(3) Provisional Fee is defined as Available Fee that is paid contingently during an 
annual performance period.  Provisional Fee may become earned fee upon the 
final fee determination. 

 

(4) Incremental Fee is defined as Available Fee that the Contractor may earn by 
achieving a specific, fee-bearing, performance measure event. 

 
(5) Individual performance measures may require the Contractor to exceed 

approved baseline performance to earn 100% of the fee allocated to that 
performance measure. 

 
(c) The Contracting Officer will prepare and issue performance measures prior to the start of 

each fiscal year.  The Contracting Officer may provide draft performance measures for 
Contractor review and input; however, the Contracting Officer reserves the unilateral 
discretion to issue the performance measures without Contractor review. 

 
 

B.8 FEE DETERMINATION AND PAYMENT 
 

(a) Fee earned under this Contract will be paid in accordance with the specific criteria 
defined in the PEMP and the Clauses in Section B.  Monthly provisional payments of fee 
may be authorized by the Contracting Officer and will be made in accordance with 
paragraph (b) of this Clause.   

 

(b) For annual performance measures that do not have specific, incremental, fee-bearing 
performance measure events, the Contractor may request Contracting Officer approval 
to execute a monthly draw of Provisional Fee payments from the Special Financial 
Institution Account.  The Contractor may request a monthly Provisional Fee payment of 
up to 7.5% of fee allocated to such performance measures, subject to a maximum 
payment of 80% of fee allocated to such performance measures, and also subject to 
withholding by DOE as described in paragraphs (e) and (f) of this Clause. 

 
(c) The Contractor shall request Contracting Officer acceptance of a specific, incremental, 

fee-bearing performance measure event.  Following Contracting Officer acceptance of a 
specific, incremental, fee-bearing performance measure event, the Contractor may 
request Contracting Officer approval to execute a draw of Incremental Fee from the 
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Special Financial Institution Account, subject to withholding by the Contracting Officer as 
described in paragraphs (e) and (f) of this Clause and the Section B Clause entitled, Fee 
Reductions.  

 
(d) At the end of each year of Contract performance, the Fee Determining Official will make 

a final Fee Determination using the PEMP described in the Section B Clause entitled, 
Fee Structure.  In the event that fee overpayment results from the Provisional Fee 
payments provided for in this Clause, the Contractor shall reimburse the unearned fee 
overpayment within 30 days of notification, to the Contracting Officer payable with 
interest in accordance with the Section I Clause entitled, FAR 52.232-17, Interest. 

 
(e) Withholding of Incremental and Provisional Fee Payments for adverse Contract 

Performance. 
 

(1) Withholding of Incremental and Provisional Fee Payments.  If the Contractor 
demonstrates adverse performance, the Contracting Officer reserves the 
unilateral discretion to withhold Incremental and Provisional Fee Payments.  
Withheld Fee Payments are not subject to interest for the amount(s) of the 
withheld fee payment(s) under 5 CFR 1315, Prompt Payment. 

 
(2) Release of Withheld Incremental and Provisional Fee Payments.  The 

Contracting Officer may release withheld Incremental and Provisional Fee 
Payments and resume making Incremental and Provisional Fee Payments when 
the Contractor demonstrates sustained recovery in performance. 

 
(f) Withholding of Incremental and Provisional Fee Payments for bankruptcy or other issues 

with guarantor company(ies)1. 
 

(1) Withholding of Incremental and Provisional Fee.  In order to assure the 
Contractor’s ability to repay any Incremental and Provisional Fee Payments that 
are determined to be in excess of the total fee earned, the Contracting Officer 
reserves the unilateral discretion to discontinue Incremental and Provisional Fee 
payments, in the event that a guarantor company files bankruptcy, is acquired by 
other owners, or impacted by other events that arise with the Contractor’s 
guarantor company(ies) that can jeopardize DOE’s ability to recover excess 
Incremental Payment and Provisional Fee Payments.  Withheld Fee Payments 
are not subject to interest for the amount(s) of the withheld fee payment(s) under 
5 CFR 1315, Prompt Payment. 

 
(2) Release of Withheld Incremental and Provisional Fee Payments.  Following 

receipt of evidence that bankruptcy or other issues do not affect the ability of the 
Contractor to continue to perform the obligations under the Contract, the 
Contracting Officer may release all Incremental and Provisional Fee Payments 
and resume making Incremental and Provisional Fee Payments. 

 
 
B.9 FEE REDUCTIONS 
 

                                                
1
  Guarantor Company(ies) is defined as the company(ies) executing the performance guarantee (s) in 
Section H Clause entitled, Performance Guarantee Agreement.  
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(a) All earned fee in each year of Contract performance is subject to reductions imposed by 
the terms and conditions of this Contract, including, but not limited to:   

 
(1) Section B Clause entitled, Fee Determination and Payment; 
 
(2) Section B Clause entitled, Small Business Subcontracting Fee Reduction; 

 

(3) Section B Clause entitled, DEAR 970.5215-3, Conditional Payment of Fee, Profit, 
and Other Incentives – Facility Management Contracts (Alternate II) [DEVIATION];  

 

(4) Section B Clause entitled, Conditional Payment of Fee (CPOF) DOE Richland 
Operations Office Site-Specific Performance Criteria/Requirements; 

 

(5) Section E Clause entitled, FAR 52.246-3, Inspection of Supplies – Cost 
Reimbursement; 

 

(6) Section E Clause entitled, FAR 52.246-5, Inspection of Services – Cost 
Reimbursement; 

 

(7) Section H Clause entitled, Key Personnel;  
 

(8) Section I Clause entitled, FAR 52.203-10, Price or Fee Adjustment for Illegal or 
Improper Activity; 

 

(9) Section I Clause entitled, FAR 52.215-11, Price Reduction for Defective Cost or 
Pricing Data – Modifications; 

 
(10) Section I Clause entitled, FAR 52.215-13, Subcontractor Cost or Pricing Data – 

Modifications; and 
 

(11) Section I Clause entitled, FAR 52.243-2, Changes – Cost Reimbursement.  
 
(b) The maximum fee reduction in any one (1) year of Contract performance is the allocated 

Available Fee, as defined in the Section J Attachment entitled, Performance Evaluation 
and Measurement Plan, that can be earned in the year the event occurred.  
 
 

B.10 SMALL BUSINESS SUBCONTRACTING FEE REDUCTION 
 

(a) For the purpose of implementing this Clause, the percentage goals established in the 
Section J Attachment entitled, Small Business Subcontracting Plan, will remain in effect 
for the duration of the Contract, except as modified in accordance with the Section B 
Clause entitled, Changes to Contract Cost and Contract Fee.  The Contractor shall 
submit annual updates to the narrative elements of the Small Business Subcontracting 
Plan by December 31 of each year. 

 
(b) The Contractor’s performance in meeting small business performance percentage goals 

in accordance with the Section H Clause entitled, Self-Performed Work, providing 
meaningful involvement for small businesses, and entering into the required Mentor-
Protégé Agreement(s), will be evaluated after the: 
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(1) Three year period concluding at the end of the 3rd year of Contract performance; 
 

(2) Two year period concluding at the end of the 5th year of Contract performance; 
and, if the Option Period is exercised; 

 
(3) If the Option Period is exercised – two year period concluding at the end of the 

7th year of Contract performance; and 
 

(4) At the end of the Contract period of performance.   
 
(c) The Contracting Officer will consider the Contractor’s performance in meeting small 

business percentage goals and entering into the required Mentor-Protégé Agreement(s) 
when making a decision on the Option Period authorization. 

 
(d) If the Contractor has not met any or all of the subcontracting goals, has failed to provide 

meaningful involvement for small business, and/or has failed to enter into the required 
Mentor-Protégé Agreement(s) during the above specified periods, the Contracting 
Officer may reduce the earned fee by an amount up to 10% of total earned fee in each 
period of the four (4) multi-year periods described above. 

 
(e) At Contract completion, the total amount of fee reduction for failure to meet its 

subcontracting goals shall be offset by any amount of liquidated damages assessed in 
accordance with the Section I Clause entitled, FAR 52.219-16, Liquidated Damages – 
Subcontracting Plan.  The fee reduction amount will be a unilateral determination by the 
Contracting Officer and a permanent reduction in the earned fee under this Contract.   

 
(f) Any reduction for failure to meet the requirements of the Section H Clause entitled, 

Mentor-Protégé Program, shall be in addition to any liquidated damages assessed in 
accordance with the Section I Clause entitled, FAR 52.219-16, Liquidated Damages – 
Subcontracting Plan.  The fee reduction amount will be a unilateral determination by the 
Contracting Officer and a permanent reduction in the earned fee under this Contract. 

 
 
B.11 ALLOWABILITY OF SUBCONTRACTOR FEE 
 
(a) If the Contractor is part of a teaming arrangement as described in FAR Subpart 9.6, 

Contractor Team Arrangements, the team shall share in the Total Available Fee as 
shown in Table B.4-1.  Separate additional subcontractor fee is not an allowable cost 
under this Contract for individual team members, or for a subcontractor, supplier, or 
lower-tier subcontractor that is a wholly-owned, majority-owned, or affiliate of any team 
member. 

 
(b) The subcontractor fee restriction in paragraph (a) does not apply to members of the 

Contractor’s team that are:  (1) small business(es); (2) Protégé firms as part of an 
approved Mentor-Protégé relationship under the Section H Clause entitled, Mentor-
Protégé Program; (3) subcontractors under a competitively awarded firm-fixed price or 
firm-fixed unit price subcontract; or (4) commercial items as defined in FAR Subpart 2.1, 
Definitions of Words and Terms. 
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B.12 DEAR 970.5215-3, CONDITIONAL PAYMENT OF FEE, PROFIT, AND OTHER 
INCENTIVES – FACILITY MANAGEMENT CONTRACTS (ALTERNATE II) (JAN 2004) 
[DEVIATION] 

 
(a) General. 
 

(1) The payment of earned fee, fixed fee, profit, or share of cost savings under this 
Contract is dependent upon: 

 
(i) The Contractor's or contractor employees' compliance with the terms and 

conditions of this Contract relating to environment, safety, health and 
quality (ESH&Q), which includes worker safety and health, including 
performance under an approved Integrated Safety Management System 
(ISMS); and 

 
(ii) The Contractor's or contractor employees' compliance with the terms and 

conditions of this Contract relating to the safeguarding of Restricted Data 
and other classified information. 
 

(2) The ESH&Q performance requirements of this Contract are set forth in its 
ESH&Q terms and conditions, including the DOE-approved Contractor ISMS or 
similar document.  Financial incentives for timely mission accomplishment or cost 
effectiveness shall never compromise or impede full and effective implementation 
of the ISMS and full ESH&Q compliance. 

 
(3) The performance requirements of this Contract relating to the safeguarding of 

Restricted Data and other classified information are set forth in the Section I 
Clause entitled, FAR 52.239-1, Privacy or Security Safeguards (AUG 1996), and 
DEAR 970.5204-2, Laws, Regulations, and DOE Directives, as well as in other 
terms and conditions. 

 
(4) If the Contractor does not meet the performance requirements of this Contract 

relating to ESH&Q or to the safeguarding of Restricted Data and other classified 
information during any performance evaluation period established under the 
Contract, otherwise earned fee, fixed fee, profit or share of cost savings may be 
unilaterally reduced by DOE.  

 
(b) Reduction Amount. 
 

(1) The amount of earned fee, fixed fee, profit, or share of cost savings that may be 
unilaterally reduced will be determined by the severity of the performance failure 
pursuant to the degrees specified in paragraphs (c) and (d) of this Clause.  

 
(2) If a reduction of earned fee, fixed fee, profit, or share of cost savings is 

warranted, unless mitigating factors apply, such reduction shall not be less than 
26% nor greater than 100% of the amount of earned fee, fixed fee, profit, or the 
Contractor's share of cost savings for a first degree performance failure, not less 
than 11% nor greater than 25% for a second degree performance failure, and up 
to 10% for a third degree performance failure. 
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(3) In determining the amount of the reduction and the applicability of mitigating 
factors, DOE will consider the Contractor's overall performance in meeting the 
ESH&Q or security requirements of the Contract.  Such consideration will include 
performance against any site specific performance criteria/requirements that 
provide additional definition, guidance for the amount of reduction, or guidance 
for the applicability of mitigating factors.  In all cases, DOE will consider 
mitigating factors that may warrant a reduction below the applicable range (see 
48 CFR 970.1504-1-2).  The mitigating factors include, but are not limited to, the 
following ((v), (vi), (vii) and (viii) apply to ESH&Q only). 

 
(i) Degree of control the Contractor had over the event or incident. 
 

(ii) Efforts the Contractor had made to anticipate and mitigate the possibility 
of the event in advance. 

 

(iii) Contractor self-identification and response to the event to mitigate 
impacts and recurrence. 

 

(iv) General status (trend and absolute performance) of: ESH&Q and 
compliance in related areas; or of safeguarding Restricted Data and other 
classified information and compliance in related areas. 

 

(v) Contractor demonstration to the Contracting Officer’s satisfaction that the 
principles of industrial ESH&Q standards are routinely practiced (e.g., 
Voluntary Protection Program, ISO [International Organization for 
Standardization] 14000, Environmental Management System Standards). 

 

(vi) Event caused by "Good Samaritan" act by the Contractor (e.g., off-site 
emergency response). 

 

(vii) Contractor demonstration that a performance measurement system is 
routinely used to improve and maintain ESH&Q performance (including 
effective resource allocation) and to support DOE corporate decision-
making (e.g., policy, ESH&Q programs). 

 

(viii) Contractor demonstration that an Operating Experience and Feedback 
Program is functioning that demonstrably affects continuous improvement 
in ESH&Q by use of lessons-learned and best practices inter- and intra-
DOE sites. 

 

(4) (i) The amount of fee, fixed fee, profit, or share of cost savings that is 
otherwise earned by a Contractor during an evaluation period may be 
reduced in accordance with this Clause if it is determined that a 
performance failure warranting a reduction under this Clause occurs 
within the evaluation period.  

 
(ii) The amount of reduction under this Clause, in combination with any 

reduction made under any other clause in the Contract, shall not exceed 
the amount of fee, fixed fee, profit, or the Contractor's share of cost savings 
that is otherwise earned during the evaluation period. 
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(iii) For the purposes of this clause, earned fee, fixed fee, profit, or share of 
cost savings for the evaluation period shall mean the amount determined by 
DOE or fee determination official as otherwise payable based on the 
Contractor's performance during the evaluation period.  Where the Contract 
provides for financial incentives that extend beyond a single evaluation 
period, this amount shall also include: any provisional amounts determined 
otherwise payable in the evaluation period; and, if provisional payments are 
not provided for, the allocable amount of any incentive determined 
otherwise payable at the conclusion of a subsequent evaluation period.  
The allocable amount shall be the total amount of the earned incentive 
divided by the number of evaluation periods over which it was earned. 

 
(iv) The Government will effect the reduction as soon as practicable after the 

end of the evaluation period in which the performance failure occurs.  If 
the Government is not aware of the failure, it will effect the reduction as 
soon as practical after becoming aware.  For any portion of the reduction 
requiring an allocation the Government will effect the reduction at the end 
of the evaluation period in which it determines the total amount earned 
under the incentive.  If at any time a reduction causes the sum of the 
payments the Contractor has received for fee, fixed fee, profit, or share of 
cost savings to exceed the sum of fee, fixed fee, profit, or share of cost 
savings the Contractor has earned (provisionally or otherwise), the 
Contractor shall immediately return the excess to the Government.  (What 
the Contractor "has earned" reflects any reduction made under this or any 
other Clause of the Contract.) 

 
(v) At the end of the Contract: 
 

(A) The Government will pay the Contractor the amount by which the 
sum of fee, fixed fee, profit, or share of cost savings the 
Contractor has earned exceeds the sum of the payments the 
Contractor has received; or  

 
(B) The Contractor shall return to the Government the amount by 

which the sum of the payments the Contractor has received 
exceeds the sum of fee, fixed fee, profit, or share of cost savings 
the Contractor has earned.  (What the Contractor "has earned'' 
reflects any reduction made under this or any other Clause of the 
Contract.) 

 
(c) Environment, Safety, Health and Quality (ESH&Q).  Performance failures occur if the 

Contractor does not comply with the Contract ESH&Q terms and conditions, including 
the DOE-approved Contractor ISMS.  The degrees of performance failure under which 
reductions of earned or fixed fee, profit, or share of cost savings will be determined are:  

 
(1) First Degree:  Performance failures that are most adverse to ESH&Q.  Failure to 

develop and obtain required DOE approval of an ISMS is considered first degree.  
The Government will perform necessary review of the ISMS in a timely manner 
and will not unreasonably withhold approval of the Contractor's ISMS.  The 
following performance failures or performance failures of similar import will be 
considered first degree.  
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(i) Type A accident (defined in DOE Order 225.1A, Accident Investigations); 

and 
 
(ii) Two (2) Second Degree performance failures during an evaluation period. 

 
(2) Second Degree:  Performance failures that are significantly adverse to ESH&Q.  

They include failures to comply with an approved ISMS that result in an actual 
injury, exposure, or exceedence that occurred or nearly occurred but had minor 
practical long-term health consequences.  They also include breakdowns of the 
Safety Management System.  The following performance failures or performance 
failures of similar import will be considered second degree: 

 
(i) Type B accident (defined in DOE Order 225.1A). 

 
(ii) Non-compliance with an approved ISMS that results in a near miss of a 

Type A or B accident.  A near miss is a situation in which an inappropriate 
action occurs, or a necessary action is omitted, but does not result in an 
adverse effect. 

 
(iii) Failure to mitigate or notify DOE of an imminent danger situation after 

discovery, where such notification is a requirement of the Contract. 
 

(3) Third Degree: Performance failures that reflect a lack of focus on improving 
ESH&Q.  They include failures to comply with an approved ISMS that result in 
potential breakdown of the System.  The following performance failures or 
performance failures of similar import will be considered third degree: 

 
(i) Failure to implement effective corrective actions to address 

deficiencies/non-compliances documented through: external (e.g., 
Federal) oversight and/or reported per DOE Order 232.1A [DOE Manual 
232.1A, Occurrence Reporting and Processing of Operations Information] 
requirements; or internal oversight of DOE Order 440.1A[10 CFR 830, 10 
CFR 835, 10 CFR 850, and 10 CFR 851] requirements. 

 
(ii) Multiple similar non-compliances identified by external (e.g., Federal) 

oversight that in aggregate indicate a significant programmatic 
breakdown. 

 
(iii) Non-compliances that either have, or may have, significant negative 

impacts to the worker, the public, or the environment or that indicate a 
significant programmatic breakdown. 

 
(iv) Failure to notify DOE upon discovery of events or conditions where 

notification is required by the terms and conditions of the Contract. 
 

(d) Safeguarding Restricted Data and Other Classified Information.  Performance failures 
occur if the Contractor does not comply with the terms and conditions of this Contract 
relating to the safeguarding of Restricted Data and other classified information.  The 
degrees of performance failure under which reductions of fee, profit, or share of cost 
savings will be determined are as follows: 
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(1) First Degree:  Performance failures that have been determined, in accordance 

with applicable law, DOE regulation, or directive, to have resulted in, or that can 
reasonably be expected to result in, exceptionally grave damage to the national 
security.  The following are examples of performance failures or performance 
failures of similar import that will be considered first degree: 

 
(i) Non-compliance with applicable laws, regulations, and DOE directives 

actually resulting in, or creating a risk of, loss, compromise, or 
unauthorized disclosure of Top Secret Restricted Data or other 
information classified as Top Secret, or any classification level of 
information in a Special Access Program (SAP), information identified as 
sensitive compartmented information (SCI), or high risk nuclear weapons-
related data.  

 
(ii) Contractor actions that result in a breakdown of the safeguards and 

security management system that can reasonably be expected to result in 
the loss, compromise, or unauthorized disclosure of Top Secret 
Restricted Data, or other information classified as Top Secret, any 
classification level of information in a SAP, information identified as SCI, 
or high risk nuclear weapons-related data. 

 
(iii) Failure to promptly report the loss, compromise, or unauthorized 

disclosure of Top Secret Restricted Data, or other information classified 
as Top Secret, any classification level of information in a SAP, information 
identified as SCI, or high risk nuclear weapons-related data. 

 
(iv) Failure to timely implement corrective actions stemming from the loss, 

compromise, or unauthorized disclosure of Top Secret Restricted Data or 
other information classified as Top Secret, any classification level of 
information in a SAP, information identified as SCI, or high risk nuclear 
weapons-related data. 

 
(2) Second Degree:  Performance failures that have been determined, in accordance 

with applicable law, DOE regulation, or directive, to have actually resulted in, or 
that can reasonably be expected to result in, serious damage to the national 
security.  The following are examples of performance failures or performance 
failures of similar import that will be considered second degree:  

 
(i) Non-compliance with applicable laws, regulations, and DOE directives 

actually resulting in, or creating risk of, loss, compromise, or unauthorized 
disclosure of Secret Restricted Data or other information classified as 
Secret.  

 
(ii) Contractor actions that result in a breakdown of the safeguards and 

security management system that can reasonably be expected to result in 
the loss, compromise, or unauthorized disclosure of Secret Restricted 
Data, or other information classified as Secret.   

 
(iii) Failure to promptly report the loss, compromise, or unauthorized 

disclosure of Restricted Data or other classified information regardless of 
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classification (except for information covered by paragraph (d)(1)(iii) of 
this Clause).  

 
(iv) Failure to timely implement corrective actions stemming from the loss, 

compromise, or unauthorized disclosure of Secret Restricted Data or 
other classified information classified as Secret. 

 
(3) Third Degree:  Performance failures that have been determined, in accordance 

with applicable law, regulation, or DOE directive, to have actually resulted in, or 
that can reasonably be expected to result in, undue risk to the common defense 
and security.  In addition, this category includes performance failures that result 
from a lack of Contractor management and/or employee attention to the proper 
safeguarding of Restricted Data and other classified information.  These 
performance failures may be indicators of future, more severe performance 
failures and/or conditions, and if identified and corrected early would prevent 
serious incidents.  The following are examples of performance failures or 
performance failures of similar import that will be considered third degree: 

 
(i) Non-compliance with applicable laws, regulations, and DOE directives 

actually resulting in, or creating risk of, loss, compromise, or unauthorized 
disclosure of Restricted Data or other information classified as 
Confidential. 

 
(ii) Failure to promptly report alleged or suspected violations of laws, 

regulations, or directives pertaining to the safeguarding of Restricted Data 
or other classified information. 

 
(iv) Failure to identify or timely execute corrective actions to mitigate or 

eliminate identified vulnerabilities and reduce residual risk relating to the 
protection of Restricted Data or other classified information in accordance 
with the Contractor's Safeguards and Security Plan or other security plan, 
as applicable. 

 
(iv) Contractor actions that result in performance failures which unto 

themselves pose minor risk, but when viewed in the aggregate indicate 
degradation in the integrity of the Contractor's safeguards and security 
management system relating to the protection of Restricted Data and 
other classified information. 

 

(e) Minimum requirements for specified level of performance. 
 

(1) At a minimum the Contractor must perform the following: 
 

(i) The requirements with specific incentives which do not require the 
achievement of cost efficiencies in order to be performed at the level of 
performance set forth in Section C, Statement of Work, work authorization 
directive(s), or similar document unless an otherwise minimum level of 
performance has been established in the specific incentive;  

 

(ii) All of the performance requirements directly related to requirements 
specifically incentivized which do not require the achievement of cost 
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efficiencies in order to be performed at a level of performance such that 
the overall performance of these related requirements is at an acceptable 
level; and 

 

(iii) All other requirements at a level of performance such that the total 
performance of the Contract is not jeopardized. 

 

(2) The evaluation of the Contractor's achievement of the level of performance shall 
be unilaterally determined by the Government.  To the extent that the Contractor 
fails to achieve the minimum performance levels specified in Section C, 
Statement of Work, work authorization directive(s), or similar document, during 
the performance evaluation period, the DOE Operations/Field Office Manager, or 
designee, may reduce any otherwise earned fee, fixed fee, profit, or shared net 
savings for the performance evaluation period.  Such reduction shall not result in 
the total of earned fee, fixed fee, profit, or shared net savings being less than 
25% of the total available fee amount.  Such 25% shall include base fee, if any. 

 

(f) Minimum requirements for cost performance. 
 

(1) Requirements incentivized by other than cost incentives must be performed 
within their specified cost constraint and must not adversely impact the costs of 
performing unrelated activities. 

 

(2) The performance of requirements with a specific cost incentive must not 
adversely impact the costs of performing unrelated requirements. 

 

(3) The Contractor's performance within the stipulated cost performance levels for 
the performance evaluation period shall be determined by the Government.  To 
the extent the Contractor fails to achieve the stipulated cost performance levels, 
the DOE Operations/Field Office Manager, or designee, may reduce in whole or 
in part any otherwise earned fee, fixed fee, profit, or shared net savings for the 
performance evaluation period.  Such reduction shall not result in the total of 
earned fee, fixed fee, profit or shared net savings being less than 25% of the total 
available fee amount.  Such 25% shall include base fee, if any. 

 
 
B.13 CONDITIONAL PAYMENT OF FEE (CPOF) DOE RICHLAND OPERATIONS OFFICE 

SITE-SPECIFIC PERFORMANCE CRITERIA/REQUIREMENTS 
 
This Clause supplements Section B Clause entitled, DEAR 970.5215-3, Conditional Payment of 
Fee, Profit, and Other Incentives – Facility Management Contracts (Alternate II) [Deviation] by 
establishing Site specific Environment, Safety, Health, and Quality (ESH&Q), and security 
performance criteria/requirements.  Performance failures relating to the performance criteria set 
forth in this Clause will be processed in accordance with DEAR 970.5215-3.  Site-specific 
performance criteria/requirements for ESH&Q, and Safeguards and Security are as follows:  
 
(a) Environment, Safety, Health, and Quality 
 

(1) First Degree:  Performance failures relating to the criteria set forth in this Clause 
will be processed in accordance with DEAR 970.5215-3, Alternate II [Deviation]. 
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(2) Second Degree:  Performance failures relating to the criteria set forth in this 
Clause will be processed in accordance with DEAR 970.5215-3, Alternate II 
[Deviation]. 

 
(3) Third Degree:  Performance failures that reflect a lack of focus on ESH&Q or  

failures to comply with an approved ISMS that may result in a negative impact to 
the public, worker, or environment.  The following performance failures, or events 
of similar import, are examples of performance failures that are considered third 
degree: 

 
(i) Multiple similar non-compliances identified by external oversight (e.g., 

Federal) that in the aggregate indicate a significant programmatic 
breakdown. 

 
(ii) Non-compliances or adverse performance trends that either have or may 

have negative impact to the public, worker, or environment or that 
indicate a programmatic breakdown. 

 
(iii) Failure to notify the Contracting Officer upon discovery of events or 

conditions where notification is required by the terms and conditions of 
the Contract. 

 
(iv) Failure to report required data accurately and in a timely manner. 

 
(v) Failure to implement continuous improvement in ESH&Q performance 

through effective utilization of ISMS processes, including timely submittal 
of meaningful performance objectives, measurements and commitments. 

 
(b) Safeguards and Security 
 

(1) First Degree:  Performance failures that have been determined, in accordance 
with applicable law, regulation, or DOE directive, to have resulted in, or that can 
reasonably be expected to result in, exceptionally grave damage to the national 
security.  The following are examples of performance failures or performance 
failures of similar import that will be considered first degree: 
 
(i) Theft, loss or diversion of category I or II special nuclear material (SNM); 

adversarial attacks or acts of sabotage that result in significant 
consequences to the safety or security of personnel, facilities, or the 
public due to a failure or inadequacy of performance by the Contractor. 

 
(ii) Receipt of an overall rating of Unsatisfactory on any DOE Safeguards and 

Security survey, audit, and/or inspection. 
 
(iii) Failure to implement corrective action(s) in response to any first degree 

performance failure. 
 

(2) Second Degree:  Performance failures that have been determined, in accordance 
with applicable law, regulation, or DOE directive, to have actually resulted in, or 
that can reasonably be expected to result in, serious damage to the national 
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security.  The following are examples of performance failures or performance 
failures of similar import that will be considered second degree: 
 
(i) Theft, loss or diversion of Category III SNM that is due to a failure or 

inadequacy of performance by the Contractor. 
 
(ii) Inventory differences of Category I/II/III SNM beyond alarm limits where 

there is no evidence that the difference is created by loss, theft, or 
diversion. 

 
(iii) Any amount of SNM found in a dangerous/hazardous or unapproved 

storage environment, or unapproved mode of transportation/transfer. 
 
(iv) Failure to implement corrective action(s) in response occurrence of any 

second degree performance failure. 
 

(3) Third Degree:  Performance failures that have been determined, in accordance 
with applicable law, regulation, or DOE directive, to have actually resulted in, or 
that can reasonably be expected to result in, undue risk to the common defense 
and security, and/or jeopardizes protection of the facility or Site security interests.  
The following are examples of performance failures or performance failures of 
similar import that will be considered third degree: 
 
(i) Loss, theft, diversion, or unauthorized disclosure of information classified 

as Confidential. 
 
(ii) Negligent weapons and firearms-related incidents involving protective 

force operations/personnel (e.g., unauthorized weapons discharge, 
personal wounding). 

 
(iii) Evidence that SNM data has been manipulated or falsified. 

 
(iv) Inventory differences of Category IV SNM beyond alarm limits where 

there is no evidence that the difference is created by loss, theft, or 
diversion. 

 
(v) Loss, theft, or diversion of Category IV quantities of SNM that is due to a 

failure or inadequacy of performance by the contractor. 
 

(vi) Five (5) or more incidents that involve a potential compromise of 
classified information and/or unsecured classified repository, in any three 
(3) -month period, of any type. 

 
(vii) Receipt of any topical area rating of Unsatisfactory on any DOE 

Safeguards and Security survey, audit, and/or inspection. 
 

(viii) Failure to implement corrective action(s) in response to any third degree 
performance failure. 

 
(ix) Non-compliant or adverse cyber security performance that indicates 

serious cyber security program degradation (e.g., negative mission 
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impacts or compromise of sensitive information [Sensitive Unclassified 
Information, Personally Identifiable Information, Unclassified Controlled 
Nuclear Information], etc.). 

 
 
 
 
 
 
 
B.14 DOE AUTHORIZATION OF WORK 

 
DOE will authorize work as follows: 

 
(a) The Contractor is authorized to conduct work in accordance with the approved 

Performance Measurement Baseline, and subject to the limitations of the Section B 
Clause entitled, Obligation and Availability of Funds.   
 

(b) Prior to the completion of the Transition Period, DOE will provide workscope direction 
that will be in effect from the initiation of the Base Period until DOE approval of the 
Contractor’s initial Performance Measurement Baseline submittal. 

 
(c) DOE reserves the unilateral discretion to modify the PEMP to allocate fee to the 

associated work.   
 

(d) If the Contracting Officer does not authorize the Contractor to proceed with a work 
activity, the Contractor shall not be entitled to allowable costs, opportunity to earn fee, 
partial termination costs, and any other similar items for that activity, and shall not be 
entitled to an equitable adjustment to fee for any other Contract requirement. 
 
 

B.15 OTHER COSTS AND PROJECTS 
 

Other Costs and Projects is for identifying work which is within the scope of this contract but is 
not included in Table B.4-1, Contract Cost and Fee.  Work performed under this clause has a 
different funding source(s) from the rest of contract and is unrelated to the fee structure and 
payment methods identified in the preceding sections. This work is typically done under a Work 
for Others arrangement or a Request for Services (RFS).  Under Work For Others, the project is 
conducted through a cost recovery (no fee) arrangement under Contract Clause I.142, DEAR 
970.5217-1, Work for Others Program (Jan 2005).  An RFS is completed on a case by case 
basis and may or may not receive a fixed fee depending on the arrangement for each individual 
request. Currently, $9,132,104.44 has been authorized for work under this arrangement 
including fixed fee of $12,531.37. The CO shall unilaterally revise the authorized cost and fee 
through Contract Modification to reflect the approved amounts for work authorized.   
  
From the effective date of Contract Modification 164 and forward, when the Contracting Officer 
determines that there is fee entitlement for work performed under this clause, the amount of fee 
will be determined as follows:   
 

- When the reasonable cost estimate for the work is $500,000 or greater, fee will be 
negotiated on a case by case basis.   
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- When the reasonable cost estimate for the work is less than $500,000, fee has been 

pre-negotiated as a percentage of the reasonable estimated cost of the work:  6.5% for 
Administrative Services and 7.5% for Field Work.   Field Work is defined as any services 
that require skilled labor working outside of an office in a field environment. 
Administrative Services covers all other labor categories.  
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Plateau Remediation Contract 
 

Performance Evaluation and Measurement Plan 
 

 
 
The Performance Evaluation and Measurement Plan (PEMP) details the administration of 
performance incentives and allocation of Total Available Fee as defined in Section B, Supplies 
or Services and Prices/Costs. 
 
1. PERFORMANCE MEASURES 
 

Each performance measure will set forth the specific requirements, criteria and/or 
specifications for acceptable performance of an outcome and the amount of fee 
assigned to the individual performance measure (See PEMP Table 4-1 for a summary of 
work requirements that may be targeted for performance measures). 

 
2. ALLOCATION OF AVAILABLE FEE 

 
DOE will heavily weight the assignment of fee toward meeting production goals such as 
treatment of waste and end-product goals, such as completion of remediation projects.  
 

3. PERFORMANCE MEASURE FEE STRUCTURE METHODS 
 

Each performance measure may have a distinct fee structure to incentivize maximum 
performance and resource utilization by the Contractor.  Individual performance 
measures may require the contractor to exceed approved baseline performance to earn 
100 percent (%) of the fee allocated to that performance measure.  DOE is not limited to 
the following list of Fee Structure Methods and may combine elements of multiple fee 
structures.  Regardless of the Fee Structure Method used, payment of fee is subject to 
the fee reduction terms of this Contract, and Fee Determining Official (FDO) approval 
that the Contractor has achieved the stated outcome for the specific performance 
measure. 

 
(a) Straight-line Method:  This method provides a 100% incremental fee for 

completion of the performance measure prior to the expiration of the Contract 
period. 

 
(b) Declining Method:  This method provides 100% incremental fee for completion of 

the performance measure by a specific date and/or milestone, but the percentage 
is reduced incrementally beyond that event.  The specific percentage of reduction 
and corresponding time or specific milestones triggering the reductions are 
defined within the performance measure. 

 
(c) Terminal Method:  This method provides 100% incremental fee for completion of 

the performance measure prior to a specific date and/or milestone; however, the 
Contractor will forfeit 100% of the fee allocated to the performance measure for 
completion of the performance measure after the passing of the specific date 
and/or milestone as defined within the performance measure. 
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(d) Performance Measure Provisional Dependent Method:  This method provides the 
Contractor the opportunity to earn only Provisional Fee until completion of a 
specific milestone, a separate performance measure or multiple performance 
measures, upon which the fee becomes progress or final.  For example, the 
Contractor may complete Performance Measure-1, earn 90% of the fee as 
Provisional, then complete Performance Measure-2 and earn the associated fee 
for Performance Measure-2, as well as convert the Provisional Fee earned for 
Performance Measure-1 to an incremental fee. 

 
(e) Subjective Method:  This method provides the Contractor the opportunity to earn 

up to 100% fee for performance of Contract requirements based on subjective 
criteria as determined by DOE. 

 
(f) Target Method:  This method provides for the initially negotiated fee to be 

adjusted later by a formula based on the relationship of performance measures 
against the baseline.  This method specifies a target baseline performance, a 
target fee, minimum and maximum fees, and a fee adjustment formula.  After 
performance, the fee payable is determined in accordance with the formula.  The 
formula provides, within limits, for increases in fee above target fee when 
baseline performance is exceeded, and decreases in fee below target fee when 
baseline performance is not achieved.  This increase or decrease is intended to 
provide an incentive for the Contractor to manage the Contract effectively.  

 
4. The following table summarizes the Contract work requirements by Contract Line Item 

Number (CLIN) that may become fee-bearing via Performance Measures.  This table 
establishes a conceptual framework as a basis for development of future performance 
measures in accordance with Section B Clause entitled, Fee Structure.  Performance 
measure numbers correspond to both the appropriation project baseline summaries 
(PBS) and level one (1) of the Work Breakdown Structure (WBS) identified in the Section 
J Attachment entitled, Contract Line Item Number (CLIN) Assignment Against Contract 
Structure (e.g., Performance Measure RL-0011-01 corresponds to PBS 11 and level one 
WBS 011 ). 
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Table 4.1, Summary of Work Requirements 
 

OBJECTIVE OUTCOMES1 MEASURES 

CLIN 1 & 6 

Safe, efficient, and compliant 

operations and management 

activities required to support 

plateau remediation 

• Effective interface with MSC and other 
Hanford Site contractors 

• Completion of waste management 
strategic plan (Deliverable C.2.3.1-1) 

• Completion of zone remediation 
optimization documents (Deliverables 
C.2.5.3-1, Deliverable C.2.5.3-2, 
Deliverable C.2.5.3-3) 

• Other objective and subjective measures 
will be identified on an annual basis 

CLIN 2 & 6 
PFP Closure 

Project 
(SOW Section 

C.2.2) 

• SNM and fuels de-
inventoried 

• PFP Complex facilities 
demolished to slab-on-
grade 

• Following de-inventory, a multi-year 
project completion performance 
incentive may be established.   

CLIN 3 & 6 
Mixed and Low 

Level Waste 
(SOW Section 

C.2.3.3) 

Mixed and Low Level Waste 

Treated 
• Volume of Waste treated 

CLIN 3 & 6 
TRU Retrieval 
(SOW Section 

C.2.3.7) 

TRU retrieved from 

retrievable burial grounds per 

Tri Party Agreement 

Milestone 

• Volume of TRU retrieved 

CLIN 3 & 6 
M-91 Upgrades 
(SOW Section 

C.2.3.10) 

Capability to characterize 

and package remote handled 

TRU and MLLW installed 

• Completion of specific project 
milestones 

CLIN 3 
IDF Authorization 

to Operate 
(SOW Section 

C.2.3.12) 

Integrated Disposal Facility is 

authorized and ready to 

dispose of all waste planned 

for disposal at IDF 

• Completion of authorization milestone 

                                                 
1
  Any features of the Offeror’s proposed strategy and approach may be implemented as first- and 
subsequent-year performance measures in accordance with Section B Clause entitled, Fee Structure. 
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OBJECTIVE OUTCOMES1 MEASURES 

CLIN 3 & 6 
Well Installation 

and 
Decommissioning 

(SOW Section 

C.2.4.4.1) 

Well installation and 

decommissioning rates meet 

TPA Milestones 

• Number of wells installed 
• Number of wells decommissioned 

CLIN 3 & 6 
Groundwater 

Remediation 

Systems (SOW 

Section C.2.4.7) 

Groundwater remediation 

systems installed and 

operating toward meeting 

Remedial Action Goals 

• Remediation systems installed in 
accordance with regulatory decision 
documents 

• Remediation completed in accordance 
with Remedial Action Goals 

CLIN 3 & 6 
Preparation for 
Remediation of 
Operable Units  
(SOW Sections 

C.2.4.4.3, 

C.2.4.6, C.2.5.2, 

and C.2.5.3) 

Decisions and technical 

activities required to begin 

remediation of remaining 

Hanford Site Operable Units 

complete 

• Completion of Milestones for: 
- Operable Unit Field Characterization 
- Submittal of Feasibility Studies and 

Recommended Remedies 
- Submittal of Operable Unit Remedial 

Design and Remedial Action Work 
Plans 

• Submittal of Conceptual Design 
Packages for Geographical Zone 
Remediation 

CLIN 3 & 6 
U Plant Zone and 

Zone 22 
(SOW 

Sections.C.2.5.4) 

Remediation of facilities and 

waste sites in identified 

Central Plateau 

Geographical Zones 

complete 

• Number of facilities and waste sites 
remediated in accordance with 
regulatory decision documents 

• Closure of zones 

CLIN 4 & 6 
Geographical 

Zones 
(SOW Section 

C.2.5.4) 

Remediation of facilities and 

waste sites in identified 

Central Plateau 

Geographical Zones 

complete 

• Number of facilities and waste sites 
remediated in accordance with 
regulatory decision documents 

CLIN 4 
Cesium/Strontium 

Capsule Dry 
Storage 

(SOW Section 

C.2.3.9) 

Cesium/Strontium capsules 

relocated from WESF to new 

Dry Storage Facility 

• Completion of Dry Storage Facility 
• Completion of removal of capsules to 

Dry Storage Facility 

CLIN 4 
Environmental 

Restoration 
Disposal Facility 
(SOW Section 

C.2.3.14) 

ERDF transitioned to PRC 

and operational in support of 

remediation activities 

• Completion of ERDF transition to PRC 
• Volume of waste disposed 
• Completion of expansion cells 
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OBJECTIVE OUTCOMES1 MEASURES 

CLIN 5 
Balance of 

Sludge Treatment 

(SOW Section 

C.2.7.3, C.2.7.4) 

K Basin Balance of Sludge 

treated and sludge packaged 

for final disposal 

• Volume of sludge treated 
• Completion of milestone to store sludge 

on-site 

CLIN 5 & 6 
KE and KW 

Reactors (SOW 

Sections C.2.7.2, 

C.2.7.5, C.2.7.6) 

KE and KW Basins removed 

and KE and KW Reactors 

placed in interim safe storage  

• KE Basin removal complete 
• KW Basin removal complete 
• KE Reactor in interim safe store 

configuration 
• KW Reactor in interim safe store 

configuration 

CLIN 5 & 6 
100 K Zone 

(SOW Section 

C.2.7.7) 

Remediation of 100 K Zone 

facilities and waste sites 

assigned to the PRC 

completed 

• Number of facilities and waste sites 
remediated in accordance with 
regulatory decision documents 

• Closure of 100 K Zone 

 
 
 
5. In accordance with the Section B Clause entitled, Changes to Contract Cost and Contract 

Fee, if for any reason the Contracting Officer does not authorize work in accordance with 
the Section B Clause entitled, DOE Authorization of Work, the Total Available Fee as a 
percentage of Total Contract Cost by Contract period, excluding non-fee bearing costs 
identified in the Section B Clause entitled, Basis for Total Available Fee, may be adjusted. 

6. Cost control in work performance is of the utmost importance to the Government.  The 
Contractor's performance within the Contract Cost, as stipulated in Table B.4-1, Contract 
Cost and Contract Fee, for the performance evaluation period shall be determined by the 
Government.  To the extent the Contractor fails to complete work within the stipulated 
Contract Price, the Fee Determining Offical may reduce in whole or in part any otherwise 
earned fee, subject to the limitations of Clause B.12, DEAR 970.5215-3, Conditional 
Payment of Fee, Profit, and Other Incentives – Facility Management Contracts. 

7. Payments of Incremental Fee shall be requested in accordance with Clause B.8, Fee 
Determination and Payment, paragraph (c).  
 

8. If a Performance Objective is not completed as specified, allocated Available Fee is 
unavailable in accordance with Clause B.7, Fee Structure, paragraph (b)(1). 

9. Any Government Furnished Services and Information (GFS/I) for Performance Objectives 
are included in Attachment J.12, Government Furnished Services and Information (GFS/I). 

 
 
Attachments: 
 
Performance measures to be inserted in accordance with Section B Clause entitled, Fee 
Structure. 
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Performance 

Measure Identifier
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Date

Minimum Fee 

Date 

(if applicable)

Objective Completion Criteria Cumulative Total 

Base Period Base 

Fee Allocated

Cumulative Total 

Recovery Fee 

Allocated

Cumulative Total 

Option Period Fee

Provisional Fee 

Installment 

Amount

PM-11-01.1 De-inventory Special Nuclear Material and 

Complete Protected Area Closure Activities at the 

Plutonium Finishing Plant (PFP) Complex

PM-11.01.1a Complete de-inventory of Special Nuclear 

Material (SNM) inventory stored at the PFP 

Complex.  Complete protected area closure 

activities on or before January 31, 2010.

PM-11-01.1a.2 9/30/2009 N/A Complete de-inventory of un-irradiated fuel. • Complete de-inventory of the un-irradiated fuel to an off-site 

DOE-approved storage facility

$6,333,748.00 $0.00 $0.00 $0.00

PM-11-01.1a.3 12/31/2009 N/A Complete de-inventory of the Slightly Irradiated Fuel (SIF) 

and miscellaneous fuels/materials (sources and 

standards).

• Complete de-inventory of the SIF to a DOE-approved storage 

location.

• Complete de-inventory of the miscellaneous fuels/materials 

(sources and standards) to an approved facility with the exception 

of those sources and standards required for completion of D&D 

activities.

$1,777,916.00 $0.00 $0.00 $0.00

P-11-01.1a.4 1/31/2010 N/A Complete deactivation of the protected area at PFP. • Complete protected area closure activities (e.g., Security check 

stations are no longer required (unless otherwise 

negotiated/approved by DOE); most workers, particularly D&D 

personnel, do not need access authorizations to perform work).

$1,777,916.00 $0.00 $0.00 $0.00

PM-11-02.1 Demolish Plutonium Finishing Plant (PFP) Complex 

Facilities to Slab-On-Grade and Stabilize the Site for 

Surveillance and Maintenance

PM-11-02.1a 9/30/2014 9/30/2017 Complete demolition of PFP facilities to slab-on-grade and 

stabilize the site for surveillance and maintenance.  Fee is 

reduced in a linear declining method to $30,000,000 for 

each day to 9/30/2017, provided the option period is 

exercised.  

Any portion of Provisional Fee, as defined by Clause B.7, 

Fee Structure, paragraph (b)(3), may become earned 

through a final fee determination as defined by Clause B.8, 

Fee Determination and Payment, paragraph (d).  

Conversion of fee from Provisional to earned is at the 

unilateral discretion of the Fee Determining Official.  On 

an annual basis no more than $3,000,000 in Provisional 

Fee may be converted to earned fee at the final fee 

determination., as defined by Clause B.8, Fee 

Determination and Payment, paragraph (d).  Allocated 

Available Fee not earned at the end of the multi-year 

performance period is unavailable in accordance with 

Clause B.7, Fee Structure, paragraph (b)(2).

• Complete execution of Alternative 4 in approved EECA 

DOE/RL/2005-13.

• Achieve the PFP Complex slab-on-grade end point criteria in HNF-

22401.

• Handle, package, label, store, and ship waste (e.g., low-level, 

low-level mixed, TRU/TRU mixed wastes) out of the PFP facilities 

for treatment or disposal.  Waste shipments completed in 

accordance with the Hanford waste shipping criteria, other waste 

site criteria, and in compliance with applicable state and federal 

regulations for treatment and disposal at an approved facility.

• Complete turnover of the PFP site for surveillance and 

maintenance.

$42,057,421.00 $9,000,000.00 $0.00 $0.00
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PM-11-02.1a 

(provisional 

installment 1.1.1)

9/30/2014 9/30/2017 • Complete process/laboratory equipment removal from 

nine 234-5Z building glove boxes or laboratory hoods;

Process equipment removal is size reduction as required and 

removal of glovebox/hood internal components as necessary to 

support initiation of the decontamination process to meet LLW 

criteria or to support safe size reduction and disposal as TRU 

waste.  Process equipment removal is complete for any given 

glovebox/hood when: 

• The glovebox/hood has been isolated from permanent electrical 

sources other than required safety systems (e.g., fire 

detection/suppression systems, ventilation, etc); and

• Equipment, material and waste have been removed from the 

glovebox to the extent that decontamination can be initiated.

The nine gloveboxes/hoods for this increment are: 

gloveboxes/hoods 131-1, 131-2, 131-3, 152-521, 157-3, 157-4, 

and HA-22 in the 234-5Z Building; and the room 50 column 

glovebox and room 60 column glovebox in 236-Z Building.

$0.00 $0.00 $0.00 $1,400,000.00

PM-11-02.1a 

(provisional 

installment 1.1.2)

9/30/2014 9/30/2017 • Remove a total of 41 glove boxes and/or laboratory 

hoods from 234-5Z building; 

Removal of any given glovebox/hood is complete when:

• The glovebox/hood is isolated from all facility systems, removed 

from its originally installed location, and placed in a designated 

waste storage area outside of 234-5Z; OR 

• The glovebox/hood is isolated from all facility systems, size 

reduced, placed in approved waste container(s), and placed in a 

designated waste storage location outside the 234-5Z Building.

The 41 gloveboxes/hoods for this increment are: 134-1 through 

134-4, 135-1 through 135-4, 142-1 through 142-4, 152-521, 153-1 

through 153-5, 154-1 through 154-3, 155-1 through 155-4, 156-1 

through 156-4, 157-1 through 157-4, 235-B2, HA-53-BTS, HA-53-

T, HA-53-W, and 174-1 through 174-4.

$0.00 $0.00 $0.00 $1,400,000.00

PM-11-02.1a 

(provisional 

installment 1.1.3)

9/30/2014 9/30/2017 • Initiate PRF canyon entries and reactivation of the 

canyon crane; 

• Demonstrate the ability to complete routine canyon entries 

through completion of multiple canyon entries.

• Initiate canyon work on reactivation of the PRF canyon crane.

$0.00 $0.00 $0.00 $1,400,000.00

PM-11-02.1a 

(provisional 

installment 1.1.4)

9/30/2014 9/30/2017 • Complete a combustible reduction campaign and 

remove 20 roll-off boxes of waste from PFP Complex; 

Complete a PFP-wide campaign to reduce the combustible 

loading in facilities; dispose of 20 or more roll-off containers of 

excess materials at ERDF.

$0.00 $0.00 $0.00 $1,400,000.00

PM-11-02.1a 

(provisional 

installment 1.1.5)

9/30/2014 9/30/2017 • Remove 700 chemical items from the PFP Complex 

through recycling, disposal as waste, or redeployment 

and alternate use. 

Complete a PFP campaign to identify and disposition 700 or more 

chemical items through consumption, recycling or disposal.

$0.00 $0.00 $0.00 $1,400,000.00

PM-11-02.1a 

(provisional 

installment 1.1.6)

9/30/2014 9/30/2017 • Establish controls to permit unescorted access into the 

PFP Complex for un-cleared personnel and eliminate 

requirements for security clearances for new hired 

personnel.

• Obtain RL approval for unescorted entry into the PFP Protected 

Area by staff assigned to the PFP Project, thus avoiding the need 

to process security clearances for the more than 300 new ARRA-

funded positions.

• Implement the proposed controls and permit access to PFP by 

uncleared personnel assigned to the project without escort.

$0.00 $0.00 $0.00 $1,400,000.00
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PM-11-02.1a 

(provisional 

installment 1.1.7)

9/30/2014 9/30/2017 • Recruit and hire/subcontract at least 85% of the 316 

additional staff planned with ARRA funds.

Complete hiring and sub-contracting of at least 270 of the 316 

originally planned staff to support ARRA funded PFP scope.

$0.00 $0.00 $0.00 $1,400,000.00

PM-11-02.1a 

(provisional 

installment 1.2)

9/30/2014 9/30/2017 Provisional Fee is payable in installments of $47,120.42 

per glove box/ hood for disposition of all remaining glove 

boxes and hoods in the PFP facilities (156 in 234-5Z, 21 in 

236-Z, 5 in 242-Z and 9 in 2736-ZB).  Gloveboxes may be  

removed and dispositioned prior to facility demolition, or 

may be cleaned out and decontaminated to a level that 

will support removal during facility demolition.

Disposition complete requires that the glovebox/hood be isolated 

from all facility systems, size reduced if necessary, packaged, and 

transported to CWC, ERDF or an approved off-site treatment and 

disposal facility for treatment or disposal, or decontaminated and 

decommissioned in place to meet the criteria for removal during 

facility demolition.

$0.00 $0.00 $0.00 $9,000,000.00

PM-11-02.1a 

(provisional 

installment 1.3)

9/30/2014 9/30/2017 Provisional Fee is payable in installments identified below 

to disposition the process and support equipment outside 

of glove boxes/hoods to the extent required to support 

demolition of the 234-5Z Building

PM-11-02.1a 

(provisional 

installment 1.3.1)

9/30/2014 9/30/2017 • $1,400,000 for ~ 7,055 ft of E4 HVAC ductwork, in 10 

installments of $140,000 for each 705 feet of ductwork;

$0.00 $0.00 $0.00 $1,400,000.00

PM-11-02.1a 

(provisional 

installment 1.3.2)

9/30/2014 9/30/2017 • $750,000 for 38 filter boxes, in 10 installments of 

$75,000 for each 4 filter boxes (2 in the final installment);

$0.00 $0.00 $0.00 $750,000.00

PM-11-02.1a 

(provisional 

installment 1.3.3)

9/30/2014 9/30/2017 • $850,000 for 1037 filters, in 9 installments of $94,444.44 

for each of the 9 E-3 & E-4 filter rooms; 

$0.00 $0.00 $0.00 $850,000.00

PM-11-02.1a 

(provisional 

installment 1.3.4)

9/30/2014 9/30/2017 • $1,400,000 for ~5,500 feet of the 26” process vacuum 

system piping, in 10 installments of $140,000 for each 550 

feet of process vacuum piping

$0.00 $0.00 $0.00 $1,400,000.00

PM-11-02.1a 

(provisional 

installment 1.3.5)

9/30/2014 9/30/2017 • $800,000 for ~1,154 feet of transfer lines, in 10 

installments of $80,000 for each 115 feet of transfer lines;  

and

$0.00 $0.00 $0.00 $800,000.00

PM-11-02.1a 

(provisional 

installment 1.3.6)

9/30/2014 9/30/2017 • $800,000 for ~1,040 feet of multiple drain lines in the 

PFP tunnels, in 10 installments of $80,000 for each 104 

feet of drain lines. 

$0.00 $0.00 $0.00 $800,000.00

Segments of systems to be dispositioned will be clearly identified 

in each work document, along with the estimated units (feet, 

filters, filter box numbers, etc) of the system to be dispositioned.  

The final increment for each system will account for any material 

differences between estimated and as-found units requiring 

disposition.  Disposition requires that:

• LLW components must meet one of the following conditions:

• Isolated from all facility systems, removed, packaged and 

transported to CWC, ERDF or an approved treatment and 

disposal facility.

or

• Meet applicable LLW or MLLW criteria and remaining 

contamination has been stabilized or fixed in place with an 

approved method suitable for future building demolition and site 

stabilization.  

• For accessible TRU components, disposition requires that the 

item (whether lengths of piping, filter box, or other) be isolated 

from all facility systems, removed from its installed location, 

placed in approved waste container(s), and transported to CWC.

• Segments of the systems that are embedded in concrete or 

inaccessible for other reasons, and that are contaminated to a 

level that cannot be disposed at ERDF as LLW waste (i.e., TRU), 

will not be considered complete until they are removed during 

demolition and shipped out of PFP for treatment or disposal.

Note 1: the nine filter rooms from which all filters are to be 

dispositioned and the number of filters in each are as follows: FR 

309 (128), 310 (128), 311 (112), 312 (112), 313 (112), 314 (112), 

315 (112), 316 (112), and 318 (109); room 317 being a hallway 

without filters.

Note 2: disposition of drain lines outside the tunnels are managed 

separately as “ready-for-demolition” tasks.
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PM-11-02.1a 

(provisional 

installment 1.4)

9/30/2014 9/30/2017 Provisional Fee is payable in 10 installments of $250,000 

for disposition of each group of 25 (initial installment) or 

19 (succeeding installments) tanks and/or 

racks/assemblies in the PRF canyon (196 total units: 122 

pencil tanks, 33 other tanks, and 41 racks/assemblies).

Pencil tank/assembly increments will be complete when 25 (first 

installment) or 19 (succeeding installments) units, consisting of 

individual tanks plus any complete racks/assemblies, are removed 

from the canyon, packaged for disposal, and transported to CWC, 

ERDF, or an approved treatment and disposal facility for 

treatment or disposal.  Disposition complete requires removal 

and shipment of TRU contaminated components out of PFP for 

treatment or disposal.  Contamination on components 

characterized as low level waste may be stabilized in place such 

that the component is prepared for disposition during demolition.  

$0.00 $0.00 $0.00 $2,500,000.00

PM-11-02.1a 

(provisional 

installment 1.5)

9/30/2014 9/30/2017 Provisional Fee is payable in two installments of $750,000 

for completion of cleanout and decontamination of the 

PRF canyon to ready-for-demolition conditions:

PM-11-02.1a 

(provisional 

installment 1.5.1)

9/30/2014 9/30/2017 • $750,000 for initial cleanup of the canyon floor, and Initial cleanup of the canyon floor is complete when equipment 

and miscellaneous debris not required for canyon cleanout are 

removed from the floor, along with readily removable (by 

vacuum, sweeping, etc.) plutonium-containing residues on the 

canyon floor.  

$0.00 $0.00 $0.00 $750,000.00

PM-11-02.1a 

(provisional 

installment 1.5.2)

9/30/2014 9/30/2017 • $750,000 for the decontamination and application of 

fixative to achieve conditions suitable for future 

demolition of the canyon and disposal of the demolition 

debris.

Decontamination and application of fixative within the canyon 

follows process equipment removal and is the final step in 

readying the interior of the canyon for demolition.  To be 

considered complete:

• This work must achieve conditions suitable for demolition of the 

canyon

• The canyon will be characterized to the extent required to 

differentiate demolition debris that likely will need to be 

dispositioned to CWC as TRU waste versus demolition debris that 

can be disposed at ERDF as low level waste.

All waste generated during the above activities has been 

packaged and shipped out of PFP for treatment or disposal.  

$0.00 $0.00 $0.00 $750,000.00
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PM-11-02.1a 

(provisional 

installment 1.6)

9/30/2014 9/30/2017 Provisional Fee is payable in one installment of 

$1,000,000 for disposition of all tanks and process 

equipment outside of glove boxes in 242-Z Building.

Process equipment disposition is complete when all tanks and 

other process equipment outside of gloveboxes in 242-Z are 

removed or prepared for demolition with the building.

• LLW components must meet one of the following conditions:

• Isolated from all facility systems, removed, packaged and 

transported to CWC, ERDF or an approved treatment and 

disposal facility.

or

• Meet applicable LLW or MLLW criteria and remaining 

contamination has been stabilized or fixed in place with an 

approved method suitable for future building demolition and site 

stabilization.  

• For TRU components, disposition requires that the components 

(whether lengths of piping, tanks, filter boxes, or other) be 

isolated from all facility systems, removed from their installed 

location, placed in approved waste container(s), and transported 

to CWC.

$0.00 $0.00 $0.00 $1,000,000.00

PM-11-02.1a 

(provisional 

installment 1.7)

9/30/2014 9/30/2017 Provisional Fee is payable in four installments of $200,000 

each for decommissioning the PFP Phase 1 ancillary 

facilities to ready-for-demolition status:

PM-11-02.1a 

(provisional 

installment 1.7.1)

9/30/2014 9/30/2017 • 15 fuel vaults (14 ISVs + 2736-ZD); $0.00 $0.00 $0.00 $200,000.00

PM-11-02.1a 

(provisional 

installment 1.7.2)

9/30/2014 9/30/2017 • 2736-Z and 2736-ZA; $0.00 $0.00 $0.00 $200,000.00

PM-11-02.1a 

(provisional 

installment 1.7.3)

9/30/2014 9/30/2017 • 2736-ZB; $0.00 $0.00 $0.00 $200,000.00

PM-11-02.1a 

(provisional 

installment 1.7.4)

9/30/2014 9/30/2017 • ten additional minor ancillary buildings or structures $0.00 $0.00 $0.00 $200,000.00

Phase 1 facilities are non-process facilities which can be readied 

for demolition earlier than process facilities such as 234-5Z, are 

not needed to support preparing the process facilities for 

demolition, and which can be removed to make room for phase 2 

demolition and waste staging.  To be declared ready-for-

demolition, Phase 1 ancillary facilities will be:

• Deactivated and declared out of service/inactive for any future 

use at PFP

• Certified as “Cold & Dark” under the CHPRC C&D program, as 

documented in PRC-PRO-DD-40013, “Electrical and Mechanical 

Isolation of Facilities to Support D&D”

• Stored radioactive and hazardous materials removed to the 

degree required to meet waste acceptance criteria for the 

remaining demolition debris and shipped outside PFP for 

treatment or disposal

• Residual contamination removed or fixed to meet demolition 

and waste acceptance criteria for Low Level Waste or Mixed Low 

Level Waste

• Accepted by the CHPRC D&D organization as ready for 

demolition

The ten additional facilities may include any numbered structure 

identified on the building list for Phase 1 disposition, other than 

the 15 fuel vaults, 2736-Z, 2736-ZA, 2736-ZB, and 2778-Z.
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PM-11-02.1a 

(provisional 

installment 1.8)

9/30/2014 9/30/2017 Provisional Fee is payable in two installments of $300,000 

each for decommissioning the 243-Z and 291-Z/291-Z001 

stack process support facilities to ready-for-demolition 

status 

To be declared ready-for-demolition, buildings will be:

• Deactivated and declared out of service/inactive for any future 

use

• Certified as “Cold & Dark” under the CHPRC C&D program

• Stored radioactive and hazardous materials removed and 

shipped outside of PFP for treatment or disposal

• Residual contamination and hazardous materials removed or 

fixed to the degree required to meet waste acceptance criteria for 

the demolition debris

• Accepted by the CHPRC D&D organization as ready for 

demolition

$0.00 $0.00 $0.00 $600,000.00

PM-11-02.1a 

(provisional 

installment 1.9)

9/30/2014 9/30/2017 Provisional Fee is payable in installments identified below 

to decommission the PFP process facilities (234-5Z, 236-Z, 

242-Z) and the remaining (phase 2) ancillary facilities and 

yard area structures to ready-for-demolition status: 

PM-11-02.1a 

(provisional 

installment 1.9.1)

9/30/2014 9/30/2017 • $1,500,000 for 234-5Z building; $0.00 $0.00 $0.00 $1,500,000.00

PM-11-02.1a 

(provisional 

installment 1.9.2)

9/30/2014 9/30/2017 • $900,000 for 236-Z building; $0.00 $0.00 $0.00 $900,000.00

PM-11-02.1a 

(provisional 

installment 1.9.3)

9/30/2014 9/30/2017 • $300,000 for 242-Z Building; $0.00 $0.00 $0.00 $300,000.00

PM-11-02.1a 

(provisional 

installment 1.9.4)

9/30/2014 9/30/2017 • $300,000 for all remaining ancillary facilities and yard 

area structures

$0.00 $0.00 $0.00 $300,000.00

PM-11-02.1a 

(provisional 

installment 1.10)

9/30/2014 9/30/2017 Provisional Fee is payable in installments identified below 

to demolish the PFP Phase 1 ancillary facilities and ship 

the demolition debris out of PFP for treatment or 

disposal: 

PM-11-02.1a 

(provisional 

installment 1.10.1)

9/30/2014 9/30/2017 • $1,000,000 for the 2736-Z/ZB/ZC vault complex $0.00 $0.00 $0.00 $1,000,000.00

Completion of demolition for individual buildings or structures 

requires that:

• All portions of the above-grade structure be demolished, and all 

demolition debris removed from the PFP site, OR

• The buildings or structures are removed from the PFP site for 

reuse or storage at another location.

To be declared ready-for-demolition, buildings will be:

o Deactivated and declared out of service/inactive for any future 

use

• Certified as “Cold & Dark” under the CHPRC C&D program, with 

the exception of utilities approved by the CHPRC D&D 

organization to remain functional in support of demolition 

(sources of water, temporary power, area lighting, etc.)

• Stored radioactive and hazardous materials removed and 

shipped outside PFP for treatment or disposal

• Residual contamination and hazardous materials removed or 

fixed to the degree required to meet waste acceptance criteria for 

the demolition debris

• Accepted by the CHPRC D&D organization as ready for 

demolition.
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PM-11-02.1a 

(provisional 

installment 1.10.2)

9/30/2014 9/30/2017 • $1,000,000 for the 2701-ZA/ZC/ZD/ZE and 2705-Z access 

control complex

$0.00 $0.00 $0.00 $1,000,000.00

PM-11-02.1a 

(provisional 

installment 1.10.3)

9/30/2014 9/30/2017 • $875,000 for the 14 ISV fuel vaults and 2736-ZD $0.00 $0.00 $0.00 $875,000.00

PM-11-02.1a 

(provisional 

installment 1.10.4)

9/30/2014 9/30/2017 • $900,000 for the remaining phase 1 facilities and 

structures

$0.00 $0.00 $0.00 $900,000.00

PM-11-02.1a 

(provisional 

installment 1.11)

9/30/2014 9/30/2017 Provisional Fee is payable in installments identified below 

to demolish the remaining PFP facilities and structures to 

slab-on-grade, ship the demolition debris out of PFP for 

treatment or disposal, stabilize the PFP site and complete 

turnover for surveillance and maintenance: 

PM-11-02.1a 

(provisional 

installment 1.11.1)

9/30/2014 9/30/2017 • $1,500,000 for the 236-Z building Completion of demolition for individual buildings or structures 

requires that:

• All portions of the above-grade structure be demolished  per the 

end point criteria document, and all demolition debris removed 

from the PFP site

$0.00 $0.00 $0.00 $1,500,000.00

PM-11-02.1a 

(provisional 

installment 1.11.2)

9/30/2014 9/30/2017 • $1,500,000 for the above-grade portions of 291-Z and 

the 291-Z-001 stack

$0.00 $0.00 $0.00 $1,500,000.00

PM-11-02.1a 

(provisional 

installment 1.11.3)

9/30/2014 9/30/2017 • $3,582,421 for the 234-5Z building $0.00 $0.00 $0.00 $3,582,421.00

PM-11-02.1a 

(provisional 

installment)

9/30/2014 9/30/2017 • $1,500,000 for all remaining buildings Completion of demolition for individual buildings or structures 

requires that:

• One of the following conditions is achieved:

• All portions of the above-grade structure be demolished  per the 

end point criteria document, and all demolition debris removed 

from the PFP site, 

or 

• Buildings or structures are removed from the PFP site for reuse 

or storage at another location.

$0.00 $0.00 $0.00 $1,500,000.00

RL-11 Sub Total $51,947,001.00 $9,000,000.00 $0.00 $46,057,421.00

PM-12-01.1 9/30/2009 N/A Disposition of the KE Reactor Basin and associated 

structures and waste sites.

$400,000 may be earned as Incremental Fee upon completion of 

all objectives contained in Performance Objective 1 on or before 

September 30, 2009.  

$400,000.00 $0.00 $0.00 $0.00

PM-12-01.1a 9/30/2009 N/A Completion of removal of the KE Basin substructure and 

stabilize the soil beneath the basin to allow the start of soil 

remediation.

• KE Basin substructure and below basin systems removal are 

completed

• Soil exposed during Basin removal is stabilized to allow safe soil 

remediation.

$400,000.00 $0.00 $0.00 $0.00
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PM-12-01.1b 9/15/2009 N/A Complete removal and disposal of Ion Exchange Column 

(IXC) and Sand Filter monoliths in Environmental 

Restoration Disposal Facility (ERDF) or an appropriate 

waste disposal facility.

• IXC and Sand Filter monoliths have been properly packaged and 

disposed of in ERDF or an appropriate waste disposal facility.

$75,000.00 $0.00 $0.00 $0.00

PM-12-01.1c 9/30/2009 N/A Complete disposal of all KE Basin substructure rubble and 

soil removed during KE basin excavation. 

• Dispose of all KE Basin substructure rubble and soil generated 

from KE basin substructure demolition activities in ERDF or an 

appropriate waste disposal site.

• All concrete pads exposed by the removal of the KE Basin 

superstructure are removed and disposed of in ERDF or an 

appropriate waste disposal site.

$50,000.00 $0.00 $0.00 $0.00

PM-12-01.1d 9/25/2009 N/A Complete Disposal of all 100 K Area Hose-In-Hose lines 

and pump stations, outside of the 100 K West Reactor 

Basin, at ERDF or an appropriate waste disposal site.

• Dispose of all 100 K Area Hose-In-Hose lines and pump stations 

at ERDF or an appropriate waste disposal site.

$27,956.24 $0.00 $0.00 $0.00

RL-12 Sub Total $952,956.24 $0.00 $0.00 $0.00

PM-13-01.1 9/30/2009 Waste Treatment and Disposal

PM-13-01.1a (1st 

increment)

9/30/2009 N/A Treat and package 1200 m3 of CH-LLW/MLLW as required 

to comply with applicable waste acceptance criteria for 

disposal.  Dispose of 1200 m3 of CH LLW/MLLW.

$74,769.85 $0.00 $0.00 $0.00

PM-13-01.1a (2nd 

increment)

9/30/2009 N/A Treat and package 1200 m3 of CH-LLW/MLLW as required 

to comply with applicable waste acceptance criteria for 

disposal.  Dispose of 1200 m3 of CH LLW/MLLW.

$74,769.85 $0.00 $0.00 $0.00

PM-13-01.1a (3rd 

increment)

9/30/2009 N/A Treat and package 1200 m3 of CH-LLW/MLLW as required 

to comply with applicable waste acceptance criteria for 

disposal.  Dispose of 1200 m3 of CH LLW/MLLW.

$74,769.85 $0.00 $0.00 $0.00

PM-13-01.1a (4th 

increment)

9/30/2009 N/A Treat and package 1200 m3 of CH-LLW/MLLW as required 

to comply with applicable waste acceptance criteria for 

disposal.  Dispose of 1200 m3 of CH LLW/MLLW.

$74,769.85 $0.00 $0.00 $0.00

PM-13-01.1a (5th 

increment)

9/30/2009 N/A Treat and package 1200 m3 of CH-LLW/MLLW as required 

to comply with applicable waste acceptance criteria for 

disposal.  Dispose of 1200 m3 of CH LLW/MLLW.

$74,769.85 $0.00 $0.00 $0.00

PM-13-01.1a (6th 

increment)

9/30/2009 N/A Treat and package 1200 m3 of CH-LLW/MLLW as required 

to comply with applicable waste acceptance criteria for 

disposal.  Dispose of 1200 m3 of CH LLW/MLLW.

$74,769.85 $0.00 $0.00 $0.00

PM-13-01.1b (1st 

increment)

9/30/2009 N/A Complete the following on 470 m3 CH-TRU/M waste:

(1) Certify and/or repackage to meet certification 

requirements CH-TRU/M waste for disposal at WIPP prior 

to closeout of the RL certification program; 

(2) Repackage and/or package CH-TRU/M waste such that 

meets the requirements of HNF-EP-0063, Hanford Site 

Solid Waste Acceptance Criteria;

(3) Characterize CH-TRU/M waste ready to ship to Idaho.

$250,000.00 $0.00 $0.00 $0.00

• Document in a verifiable manner the compliant disposal of M-91-

42 MLLW, and/or legacy backlog LLW in the 218-W-5 Burial 

Ground storage area.

• Disposal volumes are based on the pre-treated volume of the 

waste.

• One 55-gallon drum is defined as 0.208 m3.

• The volume of one 55-gallon drum in an 85-gallon Overpack 

from retrieved waste is defined as 0.208 m3.

• One 85-gallon drum is defined as 0.322 m3.

• One standard waste box is defined as 1.8 m3.

• Naval reactor compartments do not count toward this objective.

• MLLW/LLW dispositioned at point of generation shall count 

toward this performance objective.

$250,000.00 in fee may be earned as Incremental Fee upon 

completion of certification, and/or repackage/package per HNF-

EP-0063, and/or characterization of CH-TRU/M waste ready to 

ship to Idaho for each of four increments of 100 m3 each for a 

total 400 m3 on or before September 30, 2009.  

$500,000.00 in fee may be earned as Incremental Fee upon 

completion of repackage/package of Prohibited Item candidate 

CH-TRUM waste per HNF-EP-0063, for one increment of 70 m3 on 

or before September 30, 2009.  
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PM-13-01.1b (2nd 

increment)

9/30/2009 N/A Complete the following on 470 m3 CH-TRU/M waste:

(1) Certify and/or repackage to meet certification 

requirements CH-TRU/M waste for disposal at WIPP prior 

to closeout of the RL certification program; 

(2) Repackage and/or package CH-TRU/M waste such that 

meets the requirements of HNF-EP-0063, Hanford Site 

Solid Waste Acceptance Criteria;

(3) Characterize CH-TRU/M waste ready to ship to Idaho.

$250,000.00 $0.00 $0.00 $0.00

PM-13-01.1b (3rd 

increment)

9/30/2009 N/A Complete the following on 470 m3 CH-TRU/M waste:

(1) Certify and/or repackage to meet certification 

requirements CH-TRU/M waste for disposal at WIPP prior 

to closeout of the RL certification program; 

(2) Repackage and/or package CH-TRU/M waste such that 

meets the requirements of HNF-EP-0063, Hanford Site 

Solid Waste Acceptance Criteria;

(3) Characterize CH-TRU/M waste ready to ship to Idaho.

$250,000.00 $0.00 $0.00 $0.00

PM-13-01.1b (4th 

increment)

9/30/2009 N/A Complete the following on 470 m3 CH-TRU/M waste:

(1) Certify and/or repackage to meet certification 

requirements CH-TRU/M waste for disposal at WIPP prior 

to closeout of the RL certification program;

(2) Repackage and/or package CH-TRU/M waste such that 

meets the requirements of HNF-EP-0063, Hanford Site 

Solid Waste Acceptance Criteria;

(3) Characterize CH-TRU/M waste ready to ship to Idaho.

$250,000.00 $0.00 $0.00 $0.00

PM-13-01.1b  

(prohibited item)

9/30/2009 N/A Complete the following on 470 m3 CH-TRU/M waste:

(1) Certify and/or repackage to meet certification 

requirements CH-TRU/M waste for disposal at WIPP prior 

to closeout of the RL certification program; 

(2) Repackage and/or package CH-TRU/M waste such that 

meets the requirements of HNF-EP-0063, Hanford Site 

Solid Waste Acceptance Criteria;

(3) Characterize CH-TRU/M waste ready to ship to Idaho.

$500,000.00 $0.00 $0.00 $0.00

PM-13-02.1 Remote-handled and Large Container LLW/MLLW 

Disposition (M-91-43)

PM-13-02.1a (1st 

increment)

9/30/2009 N/A Treat and package 270 m3 of M-91-43 waste as necessary 

to comply with applicable waste acceptance criteria for 

disposal.  Dispose 270 m3 of M-91-43 waste.

$162,500.00 $0.00 $0.00 $0.00

• Certify and/or repackage CH TRU/M for disposal at WIPP;

and/or

Repackage and/or package CH-TRU/M waste consistent with HNF-

EP-0063, Hanford Site solid Waste Acceptance Criteria;

and/or

Document characterization of CH-TRU/M waste ready to ship to 

Idaho.

• Only RL-013 retrieved/generated waste will apply toward this 

objective.

• M-91-42 TRU/M waste and M-91-44 CH-TRU/M waste counts 

toward this performance incentive.

• For purposes of this performance measure, retrieved volume is 

the original volume retrieved from the stack and does not include 

additional volume from repackaging and/or treatment.

• The volume of one 55-gallon drum in an 85-gallon overpack is 

defined as 0.208 m3.

• One 85-gallon drum is defined as 0.322 m3.

• One standard waste box is defined as 1.8 m3. 

• “Prohibited Item” is a term used to differentiate waste drums 

requiring additional steps (i.e.: disposition of liquids, aerosols, 

sealed containers >4 liters) over direct transfer, or a layer of 

confinement reduction, repackage/package to meet HNF-EP-0063 

in accordance with the WIPP Waste Acceptance Criteria. 

• Maximum of 1050 drums of CH TRU/M waste ready to ship to 

Idaho counts toward this objective.

• Document in a verifiable manner the compliant disposal of M-91-

43 waste.

• Waste shipped offsite for treatment prior to October 1, 2008, 

does not count towards this performance incentive.

• Disposal volumes are based on the pre-treated volume of the 
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PM-13-02.1b (2nd 

increment)

9/30/2009 N/A Treat and package 270 m
3
 of M-91-43 waste as necessary 

to comply with applicable waste acceptance criteria for 

disposal.

$162,500.00 $0.00 $0.00 $0.00

PM-13-03.1 Reduce the threat of release to the environment of 

suspect TRU waste per TPA Milestone M-91-40

PM-13-03.1a 9/30/2009 N/A Retrieve 250 m3 toward completion of TPA milestone M-

91-40 for retrieval of suspect TRU waste.

• Retrieve suspect TRU waste from those locations as defined in 

the Hanford Federal Facility Agreement and Consent Order M-91 

milestone series (Settlement Agreement).  Document this suspect 

TRU waste retrieval in a verifiable manner and provide evidence 

that waste resulting from each increment of original retrieved 

volume has been transferred to a treatment, storage, and/or 

disposal facility.

• Retrieval is defined as removing the drums or boxes from the 

stack, making a determination as to TRU waste or non-TRU waste, 

performing designation, transportation to a TSD or other 

compliant disposal facility, and acceptance at that TSD facility.  For 

purposes of completing this Performance Incentive, TRU waste 

and TRUM (TRU Mixed) waste are considered synonymous.

• For purposes of this Performance Measure, retrieved volume is 

the original volume retrieved from the stack and does not include 

additional volume from overpacking, repacking and/or treatment.

• One 55-gallon drum is defined as 0.208 m3

• One 85-gallon drum is defined as 0.322 m3

• One standard waste box is defined as 1.8 m3

$1,000,000.00 $0.00 $0.00 $0.00

PM-13-04.1 Waste Treatment and Disposal

PM-13-04.1a (1st 

inc)

9/30/2011 N/A Treat and dispose of 1,530 m3 of small container contact-

handled low-level waste and mixed low-level waste.  

$0.00 $310,000.00 $0.00 $0.00

PM-13-04.1a (2nd 

inc)

9/30/2011 N/A Treat and dispose of 1,530 m3 of small container contact-

handled low-level waste and mixed low-level waste.  

$0.00 $310,000.00 $0.00 $0.00

PM-13-04.1a (3rd 

inc)

9/30/2011 N/A Treat and dispose of 1,530 m3 of small container contact-

handled low-level waste and mixed low-level waste.  

$0.00 $310,000.00 $0.00 $0.00

PM-13-04.1a (4th 

inc)

9/30/2011 N/A Treat and dispose of 1,530 m3 of small container contact-

handled low-level waste and mixed low-level waste.  

$0.00 $310,000.00 $0.00 $0.00

PM-13-04.1a (5th 

inc)

9/30/2011 N/A Treat and dispose of 1,530 m3 of small container contact-

handled low-level waste and mixed low-level waste.  

$0.00 $310,000.00 $0.00 $0.00

• Disposal volumes are based on the pre-treated volume of the 

waste.

• The volume of the 55-gallon drum in an 85-gallon overpack is 

defined as 0.208 m3.

• One 55-gallon drum is defined as 0.208 m3.

• One 85-gallon drum is defined as 0.322 m3.

• One standard waste box is defined as 1.8 m3.

• Document in a verifiable manner the compliant disposal of M-91-

42 mixed low-level waste.

• Document in a verifiable manner the compliant disposal of 

contact-handled low-level waste in small containers.

• Small container is as defined in Tri-Party Agreement Milestone 

M-91-00 for mixed low-level waste.

• Disposal volume is based on the pretreatment volume of the 

waste.

• One 55-gallon drum is defined as 0.208 m3.

• One 85-gallon drum is defined as 0.322 m3.

• One standard waste box is defined as 1.8 m3.

• Waste from the U. S. Navy does not count towards this 

performance objective

• MLLW/LLW dispositioned at point of generation shall count 

toward this performance objective.

• Approved exceptions to the DOE M 435.1-1, Radioactive Waste 
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PM-13-04.1a (6th 

inc)

9/30/2011 N/A Treat and dispose of 1,530 m3 of small container contact-

handled low-level waste and mixed low-level waste.  

$0.00 $310,000.00 $0.00 $0.00

PM-13-04.1b (1st 

inc)

9/30/2011 N/A Treat and dispose of 370 m3 of remote-handled low-

level/mixed low-level waste, and/or large-container low-

level/mixed low-level waste. (100 m3 inc)

$0.00 $100,000.00 $0.00 $0.00

PM-13-04.1b (2nd 

inc)

9/30/2011 N/A Treat and dispose of 370 m3 of remote-handled low-

level/mixed low-level waste, and/or large-container low-

level/mixed low-level waste. (100 m3 inc)

$0.00 $100,000.00 $0.00 $0.00

PM-13-04.1b (Add'l 

inc)

9/30/2011 N/A Treat and dispose of 370 m3 of remote-handled low-

level/mixed low-level waste, and/or large-container low-

level/mixed low-level waste. (add'l 70 m3 inc)

$0.00 $100,000.00 $0.00 $0.00

PM-13-04.1c (1st 

inc)

9/30/2012 N/A Treat and dispose of contact-handled, small container 

mixed low-level and low-level waste.  For waste generated 

after June 30, 2009, dispose waste in accordance with the 

requirements of DOE M 435.1-1, Radioactive Waste 

Management Manual. (FY-12)

$50,000.00 $0.00 $0.00 $0.00

• Approved exceptions to the DOE M 435.1-1, Radioactive Waste 

Management Manual, one-year storage clock (documented in the 

RL’s DOE 435.1 Implementation Plan [DOE-RL-200-25]) do not 

affect the contractor’s ability to earn fee toward this incentive.

• Document in a verifiable manner the compliant disposal of M-91-

43 large container contact-handled mixed low-level waste, and 

remote-handled mixed low-level waste.

• Document in a verifiable manner the compliant disposal of 

remote-handled low-level waste and low-level waste in large 

containers.

• Large container is as defined in Tri-Party Agreement Milestone 

M-91-00 for mixed low-level waste.

• Disposal volume is based on the pretreatment volume of the 

waste.

• One 55-gallon drum is defined as 0.208 m3.

• One 85-gallon drum is defined as 0.322 m3.

• One Standard Waste Box (SWB) is defined as 1.8 m3. 

• Waste from the U. S. Navy does not count towards this 

performance objective.

• MLLW/LLW dispositioned at point of generation shall count 

toward this performance objective.

• Approved exceptions to the DOE M 435.1-1, Radioactive Waste 

Management Manual, one-year storage clock (documented in the 

RL’s DOE 435.1 Implementation Plan [DOE-RL-200-25]) do not 

affect the contractor’s ability to earn fee toward this incentive.

• Maintain capability for waste disposal in accordance with the 

requirements of DOE M 435.1-1, Radioactive Waste Management 

Manual.

• Document in a verifiable manner the compliant disposal of 

waste.

• Small-container is defined by Tri-Party Agreement Milestone M-

91-00.
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PM-13-04.1c (2nd 

inc)

9/30/2013 N/A Treat and dispose of contact-handled, small container 

mixed low-level and low-level waste.  For waste generated 

after June 30, 2009, dispose waste in accordance with the 

requirements of DOE M 435.1-1, Radioactive Waste 

Management Manual. (FY-13)

$50,000.00 $0.00 $0.00 $0.00

PM-13-04.1d (1st 

inc)

9/30/2012 N/A Treat and dispose of remote-handled mixed/low-level 

waste and large-container and mixed/low-level waste.  

For waste generated after June 30, 2009, dispose waste in 

accordance with the requirements of DOE M 435.1-1, 

Radioactive Waste Management Manual (FY-12)

$50,000.00 $0.00 $0.00 $0.00

PM-13-04.1d (2nd 

inc)

9/30/2013 N/A Treat and dispose of remote-handled mixed/low-level 

waste and large-container and mixed/low-level waste.  

For waste generated after June 30, 2009, dispose waste in 

accordance with the requirements of DOE M 435.1-1, 

Radioactive Waste Management Manual (FY-13)

$50,000.00 $0.00 $0.00 $0.00

PM-13-05.1 Reduce the threat of release to the environment of 

suspect TRU waste

PM-13-05.1a (1st 

inc)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-40.  

$0.00 $535,000.00 $0.00 $0.00

91-00.

• Disposal volume is based on the pretreatment volume of the 

waste.

• One 55-gallon drum is defined as 0.208 m3.

• Waste that is the subject Performance Measure RL-0013-04, 

Performance Objective 1a does not count toward this 

Performance Objective.

• Waste from the U. S. Navy does not count towards this 

performance objective.

• No-Path Forward wastes identified in the Tri-Party Agreement M-

091-03 Project Management Plan (PMP) do not affect the 

contractor's ability to earn fee under this Performance Objective 

as long as they are treated to the schedules identified in the PMP.

• Approved exceptions to the DOE M 435.1-1, Radioactive Waste 

Management Manual, one-year storage limitation requirement 

documented in RL’s DOE 435.1  Implementation Plan [DOE-RL-200-

25] do not affect the contractor’s ability to earn fee under this 

Performance Objective.

• Maintain capability for waste disposal in accordance with the 

requirements of DOE M 435.1-1, Radioactive Waste Management 

Manual.

• Document in a verifiable manner the compliant disposal of 

waste.

• Large-container is defined by Tri-Party Agreement Milestone M-

91-00.

• Disposal volume is based on the pretreatment volume of the 

waste.

• One 55-gallon drum is defined as 0.208 m3.

• Waste that is the subject 370 m3 ARRA performance objective 

does not count toward this objective.

• Waste from the U. S. Navy does not count towards this 

performance objective.

• No-Path Forward wastes identified in the Tri-Party Agreement M-

091-03 Project Management Plan (PMP) do not affect the 

contractor's ability to earn fee under this Performance Objective 

as long as they are treated to the schedules identified in the PMP.

• Approved exceptions to the DOE M 435.1-1, Radioactive Waste 

Management Manual, one-year storage limitation requirement 

documented in RL’s DOE 435.1 Implementation Plan [DOE-RL-200-

25] do not affect the contractor’s ability to earn fee under this 

Performance Objective.

$535,000.00 in fee may be earned as Incremental Fee upon 

completion of retrieval of each of up to ten increments of suspect 

TRU at 250 m3 for a total of 2500 m3 on or before September 30, 

2011.
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PM-13-05.1a (2nd 

inc)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-41

$0.00 $535,000.00 $0.00 $0.00

PM-13-05.1a (3rd 

inc)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-42

$0.00 $535,000.00 $0.00 $0.00

PM-13-05.1a (4th 

inc)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-43

$0.00 $535,000.00 $0.00 $0.00

PM-13-05.1a (5th 

inc)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-44

$0.00 $535,000.00 $0.00 $0.00

PM-13-05.1a (6th 

inc)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-45

$0.00 $535,000.00 $0.00 $0.00

PM-13-05.1a (7th 

inc)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-46

$0.00 $535,000.00 $0.00 $0.00

PM-13-05.1a (8th 

inc)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-47

$0.00 $535,000.00 $0.00 $0.00

PM-13-05.1a (9th 

inc)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-48

$0.00 $535,000.00 $0.00 $0.00

PM-13-05.1a (10th 

inc)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-49

$0.00 $535,000.00 $0.00 $0.00

PM-13-05.1a (first 

inc)

7/31/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-49 (point of generation 

technology)

$0.00 $250,000.00 $0.00 $0.00

PM-13-05.1a (add'l 

50m3)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-49

$0.00 $200,000.00 $0.00 $0.00

PM-13-05.1a (add'l 

50m3)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-49

$0.00 $200,000.00 $0.00 $0.00

PM-13-05.1a (add'l 

50m3)

9/30/2011 N/A Retrieve 2500 m3 of contact-handled retrievably-stored 

suspect TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-49

$0.00 $200,000.00 $0.00 $0.00

2011.

$250,000.00 in fee may be earned as Incremental Fee upon 

completion of repackaging/packaging of CH-TRU/M using Point of 

Generation Packaging technology into standard waste boxes per 

HNF-EP-0063, Hanford Solid Waste Acceptance Criteria, that is 

eligible for certification by the Central Characterization Project for 

one increment of 50 m3 on or before July 31, 2011.  

$200,000.00 in fee may be earned as Incremental Fee for each of 

an additional three increments of 50 m3 of CH-TRU/M 

repackaged/packaged using Point of Generation Packaging 

technology into standard waste boxes per HNF-EP-0063, Hanford 

Solid Waste Acceptance Criteria, which is eligible for certification 

by the Central Characterization Project on or before September 

30, 2011.

• The transuranic waste fraction of the retrievably-stored waste is 

shipped to a permitted and compliant treatment, storage, and 

disposal facility or placed in interim storage pending future 

process at the burial ground.

• Certifiable waste is waste that meets the requirements of HNF-

EP-0063, Hanford Site Solid Waste Acceptance Criteria, and can be 

certified by the Central Characterization Project.

• The mixed low-level waste fraction of the retrievably-stored 

waste is considered retrieved when it is shipped to a treatment 

facility.

• Retrieval volume is based on the pre-retrieval volume of the 

container.  

• The volume of a 55-gallon drum in an 85-gallon overpack is 

defined as 0.208 m3.

• One 55-gallon drum is defined as 0.208 m3.

• One 85-gallon drum is defined as 0.322 m3.

• Using Point of Generation Packaging technology, 

repackage/package contact- handled transuranic waste from the 

trenches into standard waste boxes that is eligible for certification 

by the Central Characterization Project consistent with HNF-EP-

0063, Hanford Site Solid Waste Acceptance Criteria.

• Only RL-013 retrieved waste will apply toward this objective. 

• One SWB is defined as 1.8 m3.

For the purpose of this performance measure, the measured 

volume is the retrieved volume.
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PM-13-05.1b 9/30/2011 N/A Retrieve 70 m3 of suspect remote-handled retrievably-

stored TRU waste toward completion of Tri-Party 

Agreement Milestone M-91-41.

• The transuranic waste fraction of the retrievably-stored waste is 

shipped to a permitted and compliant treatment, storage, and 

disposal facility or placed in interim storage pending future 

process at the burial ground.

• Certifiable waste is waste that meets the requirements of HNF-

EP-0063, Hanford Site Solid Waste Acceptance Criteria, and can be 

certified by Central Characterization Project.

• Retrieval volume is based on the pre-retrieval volume and RH 

status of the container as documented in SWITs or if the TPA 

milestone is verified as complete.  

• The volume of a 55-gallon drum in an 85-gallon overpack is 

defined as 0.208 m3.

• One 55-gallon drum is defined as 0.208 m3.

• One 85-gallon drum is defined as 0.322 m3.

Only RL-013 retrieved waste will apply toward this objective.

$0.00 $50,000.00 $0.00 $0.00

PM-13-05.1c Within the Low Level Burial Grounds, package/repackage 

retrieved non-caisson contact-handled TRU waste into 

standard waste boxes.

PM-13-05.1c.1 (first 

inc)

9/30/2012 N/A Complete retrieval of non-caisson retrievably-stored 

waste (as defined in Tri-Party Agreement Milestones M-91-

00, M-91-40 and M-91-41).  First increment of 250 m3 for 

a total of 2,000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.1 

(second inc)

9/30/2012 N/A Complete retrieval of non-caisson retrievably-stored 

waste (as defined in Tri-Party Agreement Milestones M-91-

00, M-91-40 and M-91-41).  Second increment of 250 m3 

for a total of 2,000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.1 

(third inc)

9/30/2012 N/A Complete retrieval of non-caisson retrievably-stored 

waste (as defined in Tri-Party Agreement Milestones M-91-

00, M-91-40 and M-91-41).  Third increment of 250 m3 for 

a total of 2,000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.1 

(fourth inc)

9/30/2012 N/A Complete retrieval of non-caisson retrievably-stored 

waste (as defined in Tri-Party Agreement Milestones M-91-

00, M-91-40 and M-91-41).  Fourth increment of 250 m3 

for a total of 2,000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.1 (fifth 

inc)

9/30/2012 N/A Complete retrieval of non-caisson retrievably-stored 

waste (as defined in Tri-Party Agreement Milestones M-91-

00, M-91-40 and M-91-41).  Fifth increment of 250 m3 for 

a total of 2,000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.1 (sixth 

inc)

9/30/2012 N/A Complete retrieval of non-caisson retrievably-stored 

waste (as defined in Tri-Party Agreement Milestones M-91-

00, M-91-40 and M-91-41).  Sixth increment of 250 m3 for 

a total of 2,000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.1 

(seventh inc)

9/30/2012 N/A Complete retrieval of non-caisson retrievably-stored 

waste (as defined in Tri-Party Agreement Milestones M-91-

00, M-91-40 and M-91-41).  Seventh increment of 250 m3 

for a total of 2,000 m3.

$0.00 $0.00 $0.00 $0.00

Fee allocation removed, work not authorized pursuant to Clause 

B.14, DOE Authorization of Work

• The transuranic waste fraction of the retrievably-stored waste is 

shipped to a permitted and compliant treatment, storage, and 

disposal facility or placed in interim storage pending future 

processing at the burial ground.

• The mixed low-level waste fraction of the retrievably-stored 

waste is shipped to a treatment or disposal facility.

• Retrieval volume is based on the pre-retrieval volume of the 

container.  

• The volume of a 55-gallon drum in an 85-gallon overpack is 

defined as 0.208 m3.

• One 55-gallon drum is defined as 0.208 m3.

• Only WBS 013 waste containers retrieved since October 1, 2009, 

will apply toward this objective. 

• One SWB is defined as 1.8 m3.
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PM-13-05.1c.1 

(eighth inc)

9/30/2012 N/A Complete retrieval of non-caisson retrievably-stored 

waste (as defined in Tri-Party Agreement Milestones M-91-

00, M-91-40 and M-91-41).  Eighth increment of 250 m3 

for a total of 2,000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.1 

(ninth inc)

9/30/2012 N/A Complete retrieval of non-caisson retrievably-stored 

waste (as defined in Tri-Party Agreement Milestones M-91-

00, M-91-40 and M-91-41).  Retrieval of all non-caisson 

retrievably-stored waste (as defined in Tri-Party 

Agreement Milestones M-91-00, M-91-40 and M-91-41).

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.2 (first 

inc)

9/30/2012 N/A Package/repackage retrieved non-caisson contact-handled 

TRU waste into standard waste boxes such that it meets 

the requirements of HNF-EP-0063, Hanford Solid Waste 

Acceptance Criteria and is eligible for certification by the 

Central Characterization Project.  First increment of 100 

m3 for a total of 1000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.2 

(second inc)

9/30/2012 N/A Package/repackage retrieved non-caisson contact-handled 

TRU waste into standard waste boxes such that it meets 

the requirements of HNF-EP-0063, Hanford Solid Waste 

Acceptance Criteria and is eligible for certification by the 

Central Characterization Project.  Second increment of 100 

m3 for a total of 1000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.2 

(third inc)

9/30/2012 N/A Package/repackage retrieved non-caisson contact-handled 

TRU waste into standard waste boxes such that it meets 

the requirements of HNF-EP-0063, Hanford Solid Waste 

Acceptance Criteria and is eligible for certification by the 

Central Characterization Project.  Third increment of 100 

m3 for a total of 1000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.2 

(fourth inc)

9/30/2012 N/A Package/repackage retrieved non-caisson contact-handled 

TRU waste into standard waste boxes such that it meets 

the requirements of HNF-EP-0063, Hanford Solid Waste 

Acceptance Criteria and is eligible for certification by the 

Central Characterization Project.  Fourth increment of 100 

m3 for a total of 1000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.2 (fifth 

inc)

9/30/2012 N/A Package/repackage retrieved non-caisson contact-handled 

TRU waste into standard waste boxes such that it meets 

the requirements of HNF-EP-0063, Hanford Solid Waste 

Acceptance Criteria and is eligible for certification by the 

Central Characterization Project.  Fifth increment of 100 

m3 for a total of 1000 m3.

$0.00 $0.00 $0.00 $0.00

Fee allocation removed, work not authorized pursuant to Clause 

B.14, DOE Authorization of Work

• Waste packaged/repackaged and counted towards completion 

of this Performance Objective does not count towards completion 

of any other package/repackage Performance 

Measure/Performance Objective.

• The transuranic waste fraction of the retrievably-stored waste is 

shipped to a permitted and compliant treatment, storage, and 

disposal facility or placed in interim storage pending future 

processing at the burial ground.

• The mixed low-level waste fraction of the retrievably-stored 

waste is shipped to a treatment or disposal facility.

• Retrieval volume is based on the pre-retrieval volume of the 

container.  

• The volume of a 55-gallon drum in an 85-gallon overpack is 

defined as 0.208 m3.

• One 55-gallon drum is defined as 0.208 m3.

• Repackage/package contact-handled transuranic waste into 

standard waste boxes for certification by the Central 

Characterization Project consistent with HNF-EP-0063, Hanford 

Site Solid Waste Acceptance Criteria.

• Only WBS 013 waste containers retrieved since October 1, 2009, 

will apply toward this objective. 

• Document in a verifiable manner the completion of 

repackaging/packaging into standard waste boxes for the 

remaining CH TRU waste from the trenches.

• One SWB is defined as 1.8 m3.
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PM-13-05.1c.2 (sixth 

inc)

9/30/2012 N/A Package/repackage retrieved non-caisson contact-handled 

TRU waste into standard waste boxes such that it meets 

the requirements of HNF-EP-0063, Hanford Solid Waste 

Acceptance Criteria and is eligible for certification by the 

Central Characterization Project.  Sixth increment of 100 

m3 for a total of 1000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.2 

(seventh inc)

9/30/2012 N/A Package/repackage retrieved non-caisson contact-handled 

TRU waste into standard waste boxes such that it meets 

the requirements of HNF-EP-0063, Hanford Solid Waste 

Acceptance Criteria and is eligible for certification by the 

Central Characterization Project.  Seventh increment of 

100 m3 for a total of 1000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.2 

(eighth inc)

9/30/2012 N/A Package/repackage retrieved non-caisson contact-handled 

TRU waste into standard waste boxes such that it meets 

the requirements of HNF-EP-0063, Hanford Solid Waste 

Acceptance Criteria and is eligible for certification by the 

Central Characterization Project.  Eighth increment of 100 

m3 for a total of 1000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.2 

(ninth inc)

9/30/2012 N/A Package/repackage retrieved non-caisson contact-handled 

TRU waste into standard waste boxes such that it meets 

the requirements of HNF-EP-0063, Hanford Solid Waste 

Acceptance Criteria and is eligible for certification by the 

Central Characterization Project.  Ninth increment of 100 

m3 for a total of 1000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1c.2 

(tenth inc)

9/30/2012 N/A Package/repackage retrieved non-caisson contact-handled 

TRU waste into standard waste boxes such that it meets 

the requirements of HNF-EP-0063, Hanford Solid Waste 

Acceptance Criteria and is eligible for certification by the 

Central Characterization Project.  Tenth increment of 100 

m3 for a total of 1000 m3.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1d (1st 

Caisson)

9/30/2012 N/A Complete retrieval of caisson, remote-handled retrievably-

stored waste (as defined in Tri-Party Agreement 

Milestones M-91-00 and M-91-41).  First Caisson.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1d (2nd 

Caisson)

9/30/2012 N/A Complete retrieval of caisson, remote-handled retrievably-

stored waste (as defined in Tri-Party Agreement 

Milestones M-91-00 and M-91-41).  Second Caisson.

$0.00 $0.00 $0.00 $0.00

PM-13-05.1d (3rd 

Caisson)

9/30/2012 N/A Complete retrieval of caisson, remote-handled retrievably-

stored waste (as defined in Tri-Party Agreement 

Milestones M-91-00 and M-91-41).  Third Caisson.

$0.00 $0.00 $0.00 $0.00

Fee allocation removed, work not authorized pursuant to Clause 

B.14, DOE Authorization of Work

• The waste is placed in an approved interim storage location 

pending future processing. 

• The caissons will be empty of all waste containers and 

debris.F142
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PM-13-05.1d (4th 

Caisson)

9/30/2012 N/A Complete retrieval of caisson, remote-handled retrievably-

stored waste (as defined in Tri-Party Agreement 

Milestones M-91-00 and M-91-41).  Fourth Caisson.

$0.00 $0.00 $0.00 $0.00

PM-13-06.1 Complete repackaging of Transuranic Waste.

PM-13-06.1a (1st 

110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact-handled 

transuranic waste drums, currently located in above 

ground storage, in a condition acceptable for Central 

Characterization Project certification.

$0.00 $540,000.00 $0.00 $0.00

PM-13-06.1a (2nd 

110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact-handled 

transuranic waste drums, currently located in above 

ground storage, in a condition acceptable for Central 

Characterization Project certification.

$0.00 $540,000.00 $0.00 $0.00

PM-13-06.1a (3rd 

110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact-handled 

transuranic waste drums, currently located in above 

ground storage, in a condition acceptable for Central 

Characterization Project certification.

$0.00 $540,000.00 $0.00 $0.00

PM-13-06.1a (4th 

110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact-handled 

transuranic waste drums, currently located in above 

ground storage, in a condition acceptable for Central 

Characterization Project certification.

$0.00 $540,000.00 $0.00 $0.00

PM-13-06.1a (5th 

110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact-handled 

transuranic waste drums, currently located in above 

ground storage, in a condition acceptable for Central 

Characterization Project certification.

$0.00 $540,000.00 $0.00 $0.00

PM-13-06.1a (6th 

110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact-handled 

transuranic waste drums, currently located in above 

ground storage, in a condition acceptable for Central 

Characterization Project certification.

$0.00 $540,000.00 $0.00 $0.00

PM-13-06.1a (7th 

110m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact-handled 

transuranic waste drums, currently located in above 

ground storage, in a condition acceptable for Central 

Characterization Project certification.

$0.00 $540,000.00 $0.00 $0.00

PM-13-06.1a (8th 

90m3 inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact-handled 

transuranic waste drums, currently located in above 

ground storage, in a condition acceptable for Central 

Characterization Project certification.

$0.00 $1,000,000.00 $0.00 $0.00

PM-13-06.1a 

(initiate lg container 

inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact-handled 

transuranic waste drums, currently located in above 

ground storage, in a condition acceptable for Central 

Characterization Project certification.

$0.00 $175,000.00 $0.00 $0.00

$540,000.00 in fee may be earned as Incremental Fee upon 

completion of repackage/package per HNF-EP-0063, for each of 

the first seven increments of 110 m3 for a total of 770 m3 on or 

before September 30, 2011.  

$1,000,000.00 in fee may be earned as Incremental Fee upon 

completion of repackage/package of a final (eighth) increment of 

90 m3 for a total of 860 m3 on or before September 30, 2011.  

$175,000.00 in fee may be earned as Incremental Fee upon 

initiation of large-container transuranic waste (as defined in Tri-

Party Agreement Milestone M-91-00 and M-91-44) processing by 

September 30, 2011.

$225,000.00 in fee may be earned as Incremental Fee upon 

completion of processing a container that is 25 m3 or larger by 

September 30, 2011.

• Repackage/package contact-handled transuranic waste such 

that it is eligible for certification by the Central Characterization 

Project consistent with HNF-EP-0063, Hanford Site Solid Waste 

Acceptance Criteria.

• Volumes of TRU waste in additional 85-gal over-packed drums 

prepared for shipment to the Advanced Mixed Waste Treatment 

Project (AMWTP) in Idaho, above the 1034 currently available, will 

be eligible.  Obtain DOE concurrence for planned shipment and 

receipt at AMWTP, and demonstrate compliance with TRUPACT II 

and AMWTP requirements.

• Only RL-013 retrieved/generated/backlog waste will apply 

toward this Performance Objective.  Waste repackaged during the 

training of ARRA staff is included in this performance objective.

• The volume of one 55-gallon drum in an 85-gallon overpack is 

defined as 0.208 m3. 

• One 55-gallon drum is defined as 0.208 m3. 

• One 85-gallon drum is defined as 0.322 m3. 

• One Standard Waste box (SWB) is defined as 1.8 m3.

• Processing is considered initiated when a container greater than 

1.8 m3 (containers larger than an SWB) and its contents have 

been 1) treated and disposed (mixed low-level waste fraction) 

and/or 2) placed in a certifiable waste form (transuranic waste 

fraction).  
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PM-13-06.1a 

(complete 25M3 or 

larger container inc)

9/30/2011 N/A Complete the repackaging of 860 m3 of contact-handled 

transuranic waste drums, currently located in above 

ground storage, in a condition acceptable for Central 

Characterization Project certification.

$0.00 $225,000.00 $0.00 $0.00

PM-13-06.1b 9/30/2013 N/A Package/repackage remaining contact-handled TRU waste 

drums and standard waste boxes such that it meets the 

requirements of HNF-EP-0063, Hanford Solid Waste 

Acceptance Criteria, and is eligible for certification by the 

Central Characterization Project.

Fee allocation removed, work not authorized pursuant 

to Clause B.14, DOE Authorization of Work

• Waste packaged/repackaged and counted towards completion 

of this Performance Objective does not count towards completion 

of any other package/repackage Performance 

Measure/Performance Objective.

• Only waste containers containing waste created under WBS 013 

or legacy waste managed under WBS 013 is eligible for application 

against this Performance Objective.

• Repackaged/packaged contact-handled transuranic waste must 

be eligible for certification by the Central Characterization Project 

consistent with HNF-EP-0063, Hanford Site Solid Waste 

Acceptance Criteria.

• All rework for packaged/repackaged waste that fails to be 

certified by the Central Characterization Project prior to July 31, 

2013 must be complete and the packaged/repackaged waste 

must be eligible for certification by the Central Characterization 

Project consistent with HNF-EP-0063, Hanford Site Solid Waste 

Acceptance Criteria.

• For the purposes of this performance measure, retrieved 

volume is the original volume retrieved and does not include 

additional volume from repackaging and/or treatment.

• Document in a verifiable manner the completion of repackaging 

of the remaining CH TRU waste in above ground storage. 

• Waste found to be RH-TRU during processing does not count 

toward this incentive.

• One 55-gallon drum is defined as 0.208 m3. 

• One SWB is defined as 1.8 m3.

$0.00 $0.00 $0.00 $0.00

fraction).  

• Certifiable waste is waste that meets the requirements of HNF-

EP-0063, Hanford Site Solid Waste Acceptance Criteria, and is 

eligible for certification by Central Characterization Project.

• For the purpose of this performance measure, processed 

volume is the original container volume as identified in SWITS.
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PM-13-07.1b 9/30/2011 N/A Provide certifiable waste and complete loading/shipping 

activities in support of the first shipment of contact-

handled TRU waste to the Waste Isolation Pilot Plant 

(WIPP) in accordance with the DOE National TRU 

Acceleration Plan

• Provide at least 42 drums (8m3) certified under the Hanford TRU 

Program to the Central Characterization Project (CCP) for the first 

shipment of TRU waste to WIPP in accordance with the DOE 

National TRU Acceleration Plan.

• Document in a verifiable manner the 42 drums (8m3) are 

certified for shipment to WIPP (WIPP Waste Information Systems 

WWIS or equivalent WIPP data system as approved by CBFO).

• Waste shipped to WIPP prior to October 1, 2008, does not count 

towards this Performance Objective.

• Document the completion of required contractor management 

assessment activities to support shipment as necessary.

• Provide support for loading and shipping activities in support of 

the CCP mobile loading crew for the first shipment of CH TRU 

waste to WIPP in accordance with the DOE National TRU 

Acceleration Plan.

• A shipment is complete once the Contractor has provided 

certifiable waste and supported loading/shipping activities as 

required to ensure the shipment is deemed shippable to WIPP.

• One 55-gallon drum is defined as 0.208 m3

$0.00 $50,000.00 $0.00 $0.00

PM-13-07.1c (1st 

Increment)

9/30/2011 N/A Support National TRU Waste Program shipping goals.  

Provide support for loading and shipping activities in 

support of the CCP mobile loading crew for shipment of 

TRU waste off-site consistent with the National TRU Waste 

Program goals.  First increment of 50 TRU waste 

shipments.

$0.00 $305,000.00 $0.00 $0.00

PM-13-07.1c (2nd 

Increment)

9/30/2011 N/A Support National TRU Waste Program shipping goals.  

Provide support for loading and shipping activities in 

support of the CCP mobile loading crew for shipment of 

TRU waste off-site consistent with the National TRU Waste 

Program goals.  First increment of 50 TRU waste 

shipments.

$0.00 $305,000.00 $0.00 $0.00

PM-13-07.1c (3rd 

Increment)

9/30/2011 N/A Support National TRU Waste Program shipping goals.  

Provide support for loading and shipping activities in 

support of the CCP mobile loading crew for shipment of 

TRU waste off-site consistent with the National TRU Waste 

Program goals.  First increment of 50 TRU waste 

shipments.

$0.00 $305,000.00 $0.00 $0.00

PM-13-07.1c (4th 

Increment)

9/30/2011 N/A Support National TRU Waste Program shipping goals.  

Provide support for loading and shipping activities in 

support of the CCP mobile loading crew for shipment of 

TRU waste off-site consistent with the National TRU Waste 

Program goals.  First increment of 50 TRU waste 

shipments.

$0.00 $305,000.00 $0.00 $0.00

• A shipment is complete once the contractor has provided 

certifiable waste and supported loading/shipping activities as 

required to ensure the shipment is deemed shippable.

• All individual TRU transportation packaging equipment (e.g., 

TRUPACT-II, HalfPACT, or 72B containers) on a trailer have been 

sealed and a Tamper Indicating Device (TID) applied.

J.4-26



Plateau Remediation Contract

Contract No. DE-AC06-08RL14788

Revision 3C

Performance 

Measure Identifier

Maximum Fee 

Date

Minimum Fee 

Date 

(if applicable)

Objective Completion Criteria Cumulative Total 

Base Period Base 

Fee Allocated

Cumulative Total 

Recovery Fee 

Allocated

Cumulative Total 

Option Period Fee

Provisional Fee 

Installment 

Amount

PM-13-07.1c (5th 

Increment)

9/30/2011 N/A Support National TRU Waste Program shipping goals.  

Provide support for loading and shipping activities in 

support of the CCP mobile loading crew for shipment of 

TRU waste off-site consistent with the National TRU Waste 

Program goals.  First increment of 50 TRU waste 

shipments.

$0.00 $305,000.00 $0.00 $0.00

RL-13 Sub Total $3,473,619.10 $15,165,000.00 $0.00 $0.00

PM-30-01.1 Groundwater restoration in the 100-HR-3 Operable Unit 

(OU) (100-H, 100-D, and Horn Area)

PM-30-01.1a Implement improved interim and final actions at the 100-

HR-3 Operable Unit.

PM-30-01.1a.3(a) 9/30/2011 N/A Expand current pump-and-treat operational capacity 

utilizing ex situ treatment, in situ treatment, or a 

combination of both at 100-HR-3 Operable Unit to be 

operational and functional at a minimum 600 gpm 

capacity (DX), or as specified in the 100-HR-3 Operable 

Unit work plan.

• Submit and receive DOE acceptance of a construction 

completion report.

• Submit and receive DOE acceptance of documentation verifying 

completion of Acceptance Test Procedure (as documented by the 

signed ATP package) and turnover to operations.

* DOE evaluation of acceptance will follow the submittal dates.

$0.00 $2,500,000.00 $0.00 $0.00

PM-30-01.1a.4 Complete pump-and-treat system resin testing.

PM-30-01.1a.4(a) 8/31/2009 Complete the resin testing at 100-DR-5 pump-and-treat 

system located in the 100-HR-3 Operable Unit.

• Submit and receive DOE acceptance of the Resin Evaluation and 

Test Report which includes a recommendation for application of 

resin in the future DX pump-and-treat remediation system.

$30,316.12 $0.00 $0.00 $0.00

PM-30-01.1a.4(b) 9/30/2013 N/A Complete the resin testing at any pump-and-treat system 

within any River Corridor Operable Unit with the 

exception 100-DR-5 pump-and-treat system located in the 

100 HR-3 Operable Unit. Complete the physical testing of 

the disposable resins and the waste determination of the 

spent resins.   Submit a report that supports DOE in the 

goal of eliminating offsite ion exchange resin regeneration 

and includes a recommendation regarding site wide resin 

usage. 

Submit and receive DOE acceptance of the Site Wide Resin 

Evaluation Report which includes a recommendation for 

application of resin in the existing and future pump-and-treat 

remediation systems within the River Corridor.

* DOE evaluation of acceptance will follow the submittal date.

$40,000.00 $0.00 $0.00 $0.00

PM-30-01.1c (Draft 

A RI/FS)

9/30/2013 N/A Implement Final 100-HR-3 OU Remedy.  Issue the RI/FS 

Report Draft A for submittal to regulators.

$200,000.00 $0.00 $0.00 $0.00

PM-30-01.1c (Rev 0 

RD/RA)

9/30/2013 N/A Implement Final 100-HR-3 OU Remedy.  Complete the 

RD/RA Work Plan Rev 0 .

$50,000.00 $0.00 $0.00 $0.00

PM-30-01.1c 

(complete 

construction)

9/30/2013 N/A Implement Final 100-HR-3 OU Remedy.  Complete 

construction of final remedy per approved RD/RA Work 

Plan 

$250,000.00 $0.00 $0.00 $0.00

PM-30-01.1c (full 

operations per final 

ROD)

9/30/2013 N/A Implement Final 100-HR-3 OU Remedy.  Submit 

documentation verifying deployment and start of full 

operations of the 100-HR-3 Operable Unit final remedial 

action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements.

$500,000.00 $0.00 $0.00 $0.00

PM-30-02.1 Groundwater Restoration in the 100-KR-4 Operable Unit

• Complete deployment of the 100-HR-3 Operable Unit final 

remedial action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements. 

• Initiate full operations of the 100-HR-3 Operable Unit final 

remedial action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements.

• Submit and receive DOE acceptance of documentation verifying 

deployment and start of full operations of the 100-HR-3 Operable 

Unit final remedial action per the final Record of Decision and 

Remedial Action/Remedial Design Work Plan requirements.
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PM-30.02.1a Implement improved interim and final actions at the 100-

KR-4 Operable Unit.

PM-30-02.1a.1 9/30/2013 N/A Expand current pump-and-treat system at 100-KR-4 and 

maintain a minimum 900 gpm groundwater flow through 

the KR-4 pump and treat facilities for a ten month period.

• Submit and receive DOE acceptance of documentation of 

groundwater flow rates through the KR-4 facilities for a ten month 

period.  Documentation will be provided one month following 

completion of the ten month period.  Force majeure, 

maintenance, and facility modifications to support realignments 

and construction will not count against or reset the ten month 

period.  DOE evaluation of acceptance will follow the submittal 

date.

$500,000.00 $0.00 $0.00 $0.00

PM-30-02.1c (Draft 

A RI/FS)

9/30/2013 N/A Implement Final 100-KR-4 OU Remedy.  Issue the RI/FS 

Report Draft A for submittal to regulators.

$200,000.00 $0.00 $0.00 $0.00

PM-30-02.1c (Rev 0 

RD/RA)

9/30/2013 N/A Implement Final 100-KR-4 OU Remedy.  Complete the 

RD/RA Work Plan Rev 0 .

$50,000.00 $0.00 $0.00 $0.00

PM-30-02.1c 

(complete 

construction)

9/30/2013 N/A Implement Final 100-KR-4 OU Remedy.  Complete 

construction of final remedy per approved RD/RA Work 

Plan 

$250,000.00 $0.00 $0.00 $0.00

PM-30-02.1c (full 

operations per final 

ROD)

9/30/2013 N/A Implement Final 100-KR-4 OU Remedy.    Submit 

documentation verifying deployment and start of full 

operations of the 100-KR-4 Operable Unit final remedial 

action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements.

$500,000.00 $0.00 $0.00 $0.00

PM-30-03.1 Groundwater Restoration in the 100-NR-2 Operable Unit

PM-30-03.1a Implement improved interim and final actions at the 100-

NR-2 Operable Unit

PM-30-03.1a.2 

(initiate injection)

9/30/2013 N/A Complete expansion of the 100-NR-2 apatite permeable 

sequestration barrier in the vadose zone and in the aquifer 

by an additional 600 feet.  Fabricate injection skids and 

initiate injection into the wells.

$50,000.00 $0.00 $0.00 $0.00

PM-30-03.1a.2 

(injection 

completion)

9/30/2013 N/A Complete expansion of the 100-NR-2 apatite permeable 

sequestration barrier in the vadose zone and in the aquifer 

by an additional 600 feet.  Complete well injections.

$50,000.00 $0.00 $0.00 $0.00

PM-30-03.1a.2 

(treatment of upper 

vadose zone)

9/30/2013 N/A Complete expansion of the 100-NR-2 apatite permeable 

sequestration barrier in the vadose zone and in the aquifer 

by an additional 600 feet.  Complete treatment of upper 

vadose zone with selected technology.

$100,000.00 $0.00 $0.00 $0.00

PM-30-03.1a.2 

(construction 

completion report)

9/30/2013 N/A Complete expansion of the 100-NR-2 apatite permeable 

sequestration barrier in the vadose zone and in the aquifer 

by an additional 600 feet.  Submit a construction 

completion report.

$100,000.00 $0.00 $0.00 $0.00

PM-30-03.1b (Draft 

A RI/FS)

9/30/2013 N/A Implement Final 100-NR-2 Remedy.   Issue the RI/FS 

Report Draft A for submittal to regulators.

$100,000.00 $0.00 $0.00 $0.00

PM-30-03.1b (Rev 0 

RD/RA)

9/30/2013 N/A Implement Final 100-NR-2 Remedy.  Complete the RD/RA 

Work Plan Rev 0 .

$25,000.00 $0.00 $0.00 $0.00

• Complete deployment of the 100-NR-2 Operable Unit final 

remedial action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements. 

• Submit and receive DOE acceptance of documentation verifying 

deployment of the 100-NR-2 Operable Unit final remedial action 

• Complete deployment of the 100-KR-4 Operable Unit final 

remedial action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements. 

• Initiate full operations of the 100-KR-4 Operable Unit final 

remedial action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements.

• Submit and receive DOE acceptance of documentation verifying 

deployment and start of full operations of the 100-KR-4 Operable 

Unit final remedial action per the final Record of Decision and 

Remedial Action/Remedial Design Work Plan requirements.

• Complete expansion of the 100-NR-2 apatite permeable 

sequestration barrier in the vadose zone and in the aquifer by an 

additional 600 feet.

• Submit and receive DOE acceptance of documentation verifying 

completion of the 100-NR-2 apatite permeable sequestration 

barrier expansion.
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PM-30-03.1b 

(complete 

construction)

9/30/2013 N/A Implement Final 100-NR-2 Remedy.  Complete 

construction of final remedy per approved RD/RA Work 

Plan 

$125,000.00 $0.00 $0.00 $0.00

PM-30-03.1b 

(deployment per 

final ROD)

9/30/2013 N/A Implement Final 100-NR-2 Remedy.  Submit 

documentation verifying deployment and start of full 

operations of the 100-NR-2 Operable Unit final remedial 

action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements.

$250,000.00 $0.00 $0.00 $0.00

PM-30-04.1 Groundwater Restoration in the 300-FF-5 Operable Unit

PM-30-04.1b (Draft 

A RI/FS)

9/30/2013 N/A Implement Final 300-FF-5 Remedy.    Issue the RI/FS 

Report Draft A for submittal to regulators.

$40,000.00 $0.00 $0.00 $0.00

PM-30-04.1b (Rev 0 

RD/RA)

9/30/2013 N/A Implement Final 300-FF-5 Remedy.   Complete the RD/RA 

Work Plan Rev 0 .

$25,000.00 $0.00 $0.00 $0.00

PM-30-04.1b 

(complete 

construction)

9/30/2013 N/A Implement Final 300-FF-5 Remedy.  Complete 

construction of final remedy per approved RD/RA Work 

Plan 

$65,000.00 $0.00 $0.00 $0.00

PM-30-04.1b 

(deployment per 

final ROD)

9/30/2013 N/A Implement Final 300-FF-5 Remedy.  Submit 

documentation verifying deployment and start of full 

operations of the 300-FF-5 Operable Unit final remedial 

action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements.

$130,000.00 $0.00 $0.00 $0.00

PM-30-05.1 200-ZP-1 Operable Unit Implement Final Remedy

PM-30.05.1a Construct and operate the 200 West Groundwater 

Remediation System to meet the 200-ZP-1 final Record 

of Decision and Remedial Design/Remedial Action Work 

Plan Requirements.

PM-30-05.1a.1 9/30/2009 N/A Complete field work to support design development of 

200 West Groundwater Remediation System in 

accordance with the 200-ZP-1 final Record of Decision and 

Remedial Design/Remedial Action Work Plan 

Requirements.

• Submit the results of the first well hydraulic test to DOE in a field 

test report.

• The field test report is accepted by DOE as sufficient to facilitate 

design development. 

$75,000.00 $0.00 $0.00 $0.00

PM-30-05.1a.2 9/30/2009 N/A Install PW-1 soil vapor extraction (SVE) units and initiate 

operations.

• Submit and receive DOE acceptance of a construction 

completion report.

• Submit and receive DOE acceptance of documentation verifying 

completion of Acceptance/Operational Test Procedure (or 

equivalent) and turnover to operations.

$75,000.00 $0.00 $0.00 $0.00

PM-30-05.1a.3(a) 

(90% Design)

9/30/2011 N/A Complete design, construction, and acceptance testing of 

the 200 West Groundwater Remediation System in 

accordance with the Remedial Design/Remedial Action 

Work Plan and the 200-ZP-1 final Record of Decision.  

Issue the 90% design.

$0.00 $500,000.00 $0.00 $0.00

PM-30-05.1a.3(a) 

(17 Well Network)

9/30/2011 N/A Complete design, construction, and acceptance testing of 

the 200 West Groundwater Remediation System in 

accordance with the Remedial Design/Remedial Action 

Work Plan and the 200-ZP-1 final Record of Decision.  

Install the initial 17 well extraction and injection well 

network.

$0.00 $250,000.00 $0.00 $0.00

deployment of the 100-NR-2 Operable Unit final remedial action 

per the final Record of Decision and Remedial Action/Remedial 

Design Work Plan requirements.

• Complete deployment of the 300-FF-5 Operable Unit final 

remedial action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements. 

• Submit and receive DOE acceptance of documentation verifying 

deployment of the 300-FF-5 Operable Unit final remedial action 

per the final Record of Decision and Remedial Action/Remedial 

Design Work Plan requirements.

• Submit and receive DOE acceptance of final design (IFC 

drawings), construction, and construction  acceptance testing of 

the 200 West Groundwater Remediation System.
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PM-30-05.1a.3(a) 

(Fabrication and 

Inspection of Major 

Process Equipment)

9/30/2011 N/A Complete design, construction, and acceptance testing of 

the 200 West Groundwater Remediation System in 

accordance with the Remedial Design/Remedial Action 

Work Plan and the 200-ZP-1 final Record of Decision.  

Complete fabrication and inspection of major process 

equipment.

$0.00 $2,000,000.00 $0.00 $0.00

PM-30-05.1a.3(a) 

(Transfer Buildings 1-

4)

9/30/2011 N/A Complete design, construction, and acceptance testing of 

the 200 West Groundwater Remediation System in 

accordance with the Remedial Design/Remedial Action 

Work Plan and the 200-ZP-1 final Record of Decision.  

Complete construction of Transfer Buildings (1-4).

$0.00 $500,000.00 $0.00 $0.00

PM-30-05.1a.3(a) 

(Radiological and Bio-

Process Buildings)

9/30/2011 N/A Complete design, construction, and acceptance testing of 

the 200 West Groundwater Remediation System in 

accordance with the Remedial Design/Remedial Action 

Work Plan and the 200-ZP-1 final Record of Decision.  

Complete construction of the Radiological and Bio-Process 

Buildings.

$0.00 $2,000,000.00 $0.00 $0.00

PM-30-05.1a.3(a) 

(Final design, 

construction and 

acceptance testing)

9/30/2011 N/A Complete design, construction, and acceptance testing of 

the 200 West Groundwater Remediation System in 

accordance with the Remedial Design/Remedial Action 

Work Plan and the 200-ZP-1 final Record of Decision.  

Complete final design (Issued for Construction (IFC) 

drawings), construction and construction acceptance 

testing of the 200 West Groundwater Remediation 

System.

$0.00 $10,110,782.72 $0.00 $0.00

PM-30-05.1a.5 9/30/2013 N/A Optimize the operation of the 200-PW-1 Soil Vapor 

Extraction (SVE) units.  During the first months of recent 

operations, minor adjustments have been made to 

improve the two new SVE units.  However, these units 

have not been operating at full capacity.  This 

performance incentive is designed to maximize the 

performance of these systems.   Document 20% increase 

over FY09.

Submit and receive DOE acceptance of a report documenting a 

20% increase over FY09 in standard cubic feet treated per year at 

each SVE unit.*

* DOE evaluation of acceptance will follow the submittal date.

$75,000.00 $0.00 $0.00 $0.00

PM-30-05.1a.5 9/30/2013 N/A Optimize the operation of the 200-PW-1 Soil Vapor 

Extraction (SVE) units.  During the first months of recent 

operations, minor adjustments have been made to 

improve the two new SVE units.  However, these units 

have not been operating at full capacity.  This 

performance incentive is designed to maximize the 

performance of these systems.   Document volumetric 

treatment equal or greater than that of FY10 completion 

criteria.

Submit a summary report to DOE for acceptance covering FY11 

operational period documenting a volumetric treatment equal or 

greater than that of the FY 2010 completion criteria.  Facility down 

time caused by force majeure, well realignments, maintenance, 

etc. will not count against or reset the volume treated.*

* DOE evaluation of acceptance will follow the submittal date.

$75,000.00 $0.00 $0.00 $0.00

PM-30-06.1 200-UP-1 Operable Unit Implement Final Remedy

PM-30-06.1a Construct a groundwater extraction system to operate 

as a treatment system to address the 200-UP-1 OU final 

Record of Decision and Remedial Action/Remedial 

Design Work Plan Requirements.

PM-30-06.1a.2 

(Draft A RI/FS)

9/30/2013 N/A Implement final 200-UP-1 OU remedy.    Issue the RI/FS 

Report Draft A for submittal to regulators.

$200,000.00 $0.00 $0.00 $0.00• Complete deployment of the 200-UP-1 Operable Unit final 

remedial action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements. 
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PM-30-06.1a.2  (Rev 

0 RD/RA)

9/30/2013 N/A Implement final 200-UP-1 OU remedy.  Complete the 

RD/RA Work Plan Rev 0 .

$50,000.00 $0.00 $0.00 $0.00

PM-30-06.1a.2  

(complete 

construction)

9/30/2013 N/A Implement final 200-UP-1 OU remedy.  Complete 

construction of final remedy per approved RD/RA Work 

Plan 

Fee allocation removed, work not authorized pursuant 

to Clause B.14, DOE Authorization of Work

$0.00 $0.00 $0.00 $0.00

PM-30-06.1a.2  (full 

operations per final 

ROD)

9/30/2013 N/A Implement final 200-UP-1 OU remedy.    Submit 

documentation verifying deployment and start of full 

operations of the 200-UP-1 Operable Unit final remedial 

action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements.

Fee allocation removed, work not authorized pursuant 

to Clause B.14, DOE Authorization of Work

$0.00 $0.00 $0.00 $0.00

PM-30-07.1 Modutank Replacement

PM-30-07.1 

(Modutank #2 

construction 

completion and T/O 

to operations)

9/30/2013 N/A Develop and implement a Modutank replacement strategy 

and demonstrate its effectiveness including disposal of the 

existing Modutank #1 structure and accumulated 

sludge/sediments in the existing tank.  Submit a 

construction completion document and verify turnover to 

operations (defined as completion of ATP) for Modutank # 

2,

$75,000.00 $0.00 $0.00 $0.00

PM-30-07.1 

(Modutank #1 final 

closure)

9/30/2013 N/A Develop and implement a Modutank replacement strategy 

and demonstrate its effectiveness including disposal of the 

existing Modutank #1 structure and accumulated 

sludge/sediments in the existing tank.  Submit final closure 

documentation for Modutank # 1 including evidence of 

complete dismantlement/disposal of Modutank #1 and 

disposal of accumulated sludge/sediment. 

$50,000.00 $0.00 $0.00 $0.00

PM-30-07.1 

(Modutank #3 

construction 

completion and T/0 

to operations)

9/30/2013 N/A Develop and implement a Modutank replacement strategy 

and demonstrate its effectiveness including disposal of the 

existing Modutank #1 structure and accumulated 

sludge/sediments in the existing tank.  Submit a 

construction completion document and verify turnover to 

operations (defined as completion of ATP) for Modutank # 

3 

$75,000.00 $0.00 $0.00 $0.00

PM-30-08.1 Deep Vadose Zone Treatability

Action/Remedial Design Work Plan requirements. 

• Initiate full operations of the 200-UP-1 Operable Unit final 

remedial action per the final Record of Decision and Remedial 

Action/Remedial Design Work Plan requirements.

• Submit and receive DOE acceptance of documentation verifying 

deployment and start of full operations of the 200-UP-1 Operable 

Unit final remedial action per the final Record of Decision and 

Remedial Action/Remedial Design Work Plan requirements.

• Complete construction and turnover the Modutank replacement 

system to operations including a Modutank operations document.

• Submit and receive DOE acceptance of documentation verifying 

deployment and start of operations of the Modutank replacement 

system.

•  Complete disposal of accumulated sludge and sediments 

contained in Modutank#1.

• Complete dismantlement and disposal of Modutank # 1.
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PM-30-08.1 

(treatability test 

report)

9/30/2013 N/A Perform characterization activities required in the Deep 

Vadose Zone Treatability Test Plan for the Hanford Central 

Plateau (DOE/RL-2007-56), including completion of 

borehole drilling, soil sampling, installation/operation of 

air-handling equipment to obtain in-situ soil pressure 

response readings and soil gas transmissivity 

measurements to demonstrate the viability of desiccation 

and in-situ gaseous reduction for the remediation of 

Technetium and Uranium in the Central Plateau.  Submit 

the treatability test report for characterization of the Soil 

Desiccation Pilot Test site.

$50,000.00 $0.00 $0.00 $0.00

PM-30-08.1 

(desiccation pilot 

test start up)

9/30/2013 N/A Perform characterization activities required in the Deep 

Vadose Zone Treatability Test Plan for the Hanford Central 

Plateau (DOE/RL-2007-56), including completion of 

borehole drilling, soil sampling, installation/operation of 

air-handling equipment to obtain in-situ soil pressure 

response readings and soil gas transmissivity 

measurements to demonstrate the viability of desiccation 

and in-situ gaseous reduction for the remediation of 

Technetium and Uranium in the Central Plateau.  Initiate 

start-up of the Desiccation Pilot Test.

$250,000.00 $0.00 $0.00 $0.00

PM-30-09.1 Well Decommissioning 

PM-30-09.1a 9/30/2011 Decommission 280 priority wells required prior to 

implementation of the final Record of Decision (ROD) for 

each Operable Unit.  ($538 per well, payable quarterly)

• The population of wells to be decommissioned is contained in 

attachment 1 of DOE/RL-2005-70, Rev. 3, which contains well 

categorizations from the Hanford Well Information System.  

Additional well candidates may be identified based upon field 

investigations.

• For each of the 280 wells decommissioned, submit and receive 

DOE acceptance of a well decommissioning report (or equivalent 

documentation).*

* Report(s) must be submitted prior to the completion date of the 

Performance Objective.  DOE evaluation of acceptance of the 

report may follow the Performance Objective completion date.

$0.00 $150,640.00 $0.00 $0.00

PM-30-10.1 Well Drilling

PM-30-10.1a 9/30/2011 N/A Complete 171 100-NR-2 Apatite Barrier injection and 

monitoring wells supporting expansion of apatite barrier.  

($1,463.95 per well, payable quarterly)

• For each well drilled submit and receive DOE acceptance of a 

field geologist report (or equivalent documentation).*

* Report(s) must be submitted prior to the completion date of the 

Performance Objective.  DOE evaluation of acceptance of the 

report may follow the Performance Objective completion date.

$0.00 $250,335.45 $0.00 $0.00

• Initiate start-up of the Desiccation Pilot Test in support of Deep 

Vadose Zone Treatability testing. 
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PM-30-10.1b 9/30/2011 N/A Complete drilling of 95 other wells associated with the 

following Tri-Party Agreement and operable unit work 

scope:  M-24, 100-KR-4 RI/FS and RPO, 100-HR-3 RI/FS and 

RPO, 100-BC-5 RI/FS, 100-FR-3 RI/FS, 100-NR-2 RI/FS, 300-

FF-5 RI/FS, 200-ZP-1 and 200-BP-5.   ($4,850 per well, 

payable quarterly)

• Submit and receive DOE acceptance of a plan that specifies the 

95 other wells to be drilled.*

• For each well drilled submit and receive DOE acceptance of a 

field geologist report (or equivalent documentation).*

* Report(s) must be submitted prior to the completion date of the 

Performance Objective.  DOE evaluation of acceptance of the 

report may follow the Performance Objective completion date.

$0.00 $460,750.00 $0.00 $0.00

RL-30 Sub Total $4,680,316.12 $18,722,508.17 $0.00 $0.00

PM-40-01.1 In support of the 2015 Hanford Site Cleanup Vision 

initiative to significantly reduce the active site footprint 

of cleanup—reduce the Central Plateau footprint to the 

Industrial exclusive area defined under the 

Comprehensive Land Use Plan.

PM-40.01.1a Demolish and dispose of 200N facilities 212-N, 212-P, 

and 212 R. 

PM-40-01.1a.1 9/30/2009 11/30/2009 (212-N) Demolish and dispose of 200N facilities 212-N, 212-

P, and 212-R in accordance with the issued EE/CA Action 

Memorandum (AM) and the approved Removal Action 

Work Plan (RAWP).  

$0.00 $166,738.67 $0.00 $0.00

PM-40-01.1a.1 9/30/2009 11/30/2009 (212-P) Demolish and dispose of 200N facilities 212-N, 212-

P, and 212-R in accordance with the issued EE/CA Action 

Memorandum (AM) and the approved Removal Action 

Work Plan (RAWP).  

$0.00 $166,738.67 $0.00 $0.00

PM-40-01.1a.1 9/30/2009 11/30/2009 (212-R) Demolish and dispose of 200N facilities 212-N, 212-

P, and 212-R in accordance with the issued EE/CA Action 

Memorandum (AM) and the approved Removal Action 

Work Plan (RAWP).  

$0.00 $166,738.67 $0.00 $0.00

PM-40-01.1a.2 9/30/2011 N/A Complete administrative closure for 200N facilities:  212-

N, 212-P, and 212-R.

• 212-N, 212-P, and 212-R Action Memorandum/RAWP Goals, 

Purpose, Scope, and Objectives have been met.

• Submit and receive DOE approval of Response Action Report 

(RAR) or equivalent completion report; enter approved 

completion report into the Administrative Record.

• Submit and receive DOE acceptance of a final report or 

equivalent document in accordance with DOE O 430.1B, Section 

4e Real Property Asset Management. 

$0.00 $100,000.00 $0.00 $0.00

PM-40-01.1b 9/30/2009 N/A (1st) Complete sampling of all CW-3 Operable Unit waste 

sites (216-N-1, 216-N-4, 200-N-3, 216-N-6, UPR-200-N-1, 

UPR-200-N-2, 600-285-PL, 600-286-PL, and 600-287-PL) in 

accordance with CERCLA work plans approved as of 

October 1, 2008.

$0.00 $27,119.80 $0.00 $0.00

PM-40-01.1b 9/30/2009 N/A (2nd) Complete sampling of all CW-3 Operable Unit waste 

sites (216-N-1, 216-N-4, 200-N-3, 216-N-6, UPR-200-N-1, 

UPR-200-N-2, 600-285-PL, 600-286-PL, and 600-287-PL) in 

accordance with CERCLA work plans approved as of 

October 1, 2008.

$0.00 $27,119.80 $0.00 $0.00

• 212-N, 222-P, and 212-R Action Memorandum/RAWP Removal 

Action Goals have been met:  

o facilities demolished, 

o all rubble removed and disposed, 

o and soils removed to 1 meter and disposed

in accordance with the EE/CA AM and RAWP.

• 10% of the fee allocated against Performance Objective 1b may 

be earned for completion of sampling for each of the first eight 

waste sites sampled on or before September 30, 2009.

• 20% of the fee allocated against Performance Objective 1b may 

be earned for completion of sampling for the ninth waste site 

sampled on or before September 30, 2009.

• Waste Site sample analysis reports have been submitted and 

accepted by DOE.
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PM-40-01.1b 9/30/2009 N/A (3rd) Complete sampling of all CW-3 Operable Unit waste 

sites (216-N-1, 216-N-4, 200-N-3, 216-N-6, UPR-200-N-1, 

UPR-200-N-2, 600-285-PL, 600-286-PL, and 600-287-PL) in 

accordance with CERCLA work plans approved as of 

October 1, 2008.

$0.00 $27,119.80 $0.00 $0.00

PM-40-01.1b 9/30/2009 N/A (4th) Complete sampling of all CW-3 Operable Unit waste 

sites (216-N-1, 216-N-4, 200-N-3, 216-N-6, UPR-200-N-1, 

UPR-200-N-2, 600-285-PL, 600-286-PL, and 600-287-PL) in 

accordance with CERCLA work plans approved as of 

October 1, 2008.

$0.00 $27,119.80 $0.00 $0.00

PM-40-01.1b 9/30/2009 N/A (5th) Complete sampling of all CW-3 Operable Unit waste 

sites (216-N-1, 216-N-4, 200-N-3, 216-N-6, UPR-200-N-1, 

UPR-200-N-2, 600-285-PL, 600-286-PL, and 600-287-PL) in 

accordance with CERCLA work plans approved as of 

October 1, 2008.

$0.00 $27,119.80 $0.00 $0.00

PM-40-01.1b 9/30/2009 N/A (6th) Complete sampling of all CW-3 Operable Unit waste 

sites (216-N-1, 216-N-4, 200-N-3, 216-N-6, UPR-200-N-1, 

UPR-200-N-2, 600-285-PL, 600-286-PL, and 600-287-PL) in 

accordance with CERCLA work plans approved as of 

October 1, 2008.

$0.00 $27,119.80 $0.00 $0.00

PM-40-01.1b 9/30/2009 N/A (7th) Complete sampling of all CW-3 Operable Unit waste 

sites (216-N-1, 216-N-4, 200-N-3, 216-N-6, UPR-200-N-1, 

UPR-200-N-2, 600-285-PL, 600-286-PL, and 600-287-PL) in 

accordance with CERCLA work plans approved as of 

October 1, 2008.

$0.00 $27,119.80 $0.00 $0.00

PM-40-01.1b 9/30/2009 N/A (8th) Complete sampling of all CW-3 Operable Unit waste 

sites (216-N-1, 216-N-4, 200-N-3, 216-N-6, UPR-200-N-1, 

UPR-200-N-2, 600-285-PL, 600-286-PL, and 600-287-PL) in 

accordance with CERCLA work plans approved as of 

October 1, 2008.

$0.00 $27,119.80 $0.00 $0.00

PM-40-01.1b 9/30/2009 N/A (9th) Complete sampling of all CW-3 Operable Unit waste 

sites (216-N-1, 216-N-4, 200-N-3, 216-N-6, UPR-200-N-1, 

UPR-200-N-2, 600-285-PL, 600-286-PL, and 600-287-PL) in 

accordance with CERCLA work plans approved as of 

October 1, 2008.

$0.00 $54,239.60 $0.00 $0.00

PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 5% of the fee allocated against Performance Objective 

1c may be earned for each of the first four waste sites 

remediated, backfilled, and contoured.

$0.00 $34,387.40 $0.00 $0.00• All CERCLA legacy waste disposed of at an approved waste 

disposal facility.

• 100 Area remaining sites ROD and approved CERCLA work 

plan(s) Goals, Purpose, Scope and Objectives have been met.  This 

includes completion of backfill and contouring.

• Submit and receive DOE approval of Response Action Report 

(RAR); enter approved RAR into the Administrative Record (AR).
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PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 5% of the fee allocated against Performance Objective 

1c may be earned for each of the first four waste sites 

remediated, backfilled, and contoured.

$0.00 $34,387.40 $0.00 $0.00

PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 5% of the fee allocated against Performance Objective 

1c may be earned for each of the first four waste sites 

remediated, backfilled, and contoured.

$0.00 $34,387.40 $0.00 $0.00

PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 5% of the fee allocated against Performance Objective 

1c may be earned for each of the first four waste sites 

remediated, backfilled, and contoured.

$0.00 $34,387.40 $0.00 $0.00

PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 

1c may be earned for completion of remediation and 

backfill for each of the eight remaining waste sites.

$0.00 $61,897.32 $0.00 $0.00
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PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 

1c may be earned for completion of remediation and 

backfill for each of the eight remaining waste sites.

$0.00 $61,897.32 $0.00 $0.00

PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 

1c may be earned for completion of remediation and 

backfill for each of the eight remaining waste sites.

$0.00 $61,897.32 $0.00 $0.00

PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 

1c may be earned for completion of remediation and 

backfill for each of the eight remaining waste sites.

$0.00 $61,897.32 $0.00 $0.00

PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 

1c may be earned for completion of remediation and 

backfill for each of the eight remaining waste sites.

$0.00 $61,897.32 $0.00 $0.00
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PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 

1c may be earned for completion of remediation and 

backfill for each of the eight remaining waste sites.

$0.00 $61,897.32 $0.00 $0.00

PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 

1c may be earned for completion of remediation and 

backfill for each of the eight remaining waste sites.

$0.00 $61,897.32 $0.00 $0.00

PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 9% of the fee allocated against Performance Objective 

1c may be earned for completion of remediation and 

backfill for each of the eight remaining waste sites.

$0.00 $61,897.32 $0.00 $0.00

PM-40-01.1c 9/30/2011 N/A Complete remediation/closure of  CW-3 Operable Unit 

waste sites (216-N-1, 216-N-4, 200-N-3, 2607-N, 2607-P, 

216-N-6, 2607-R, UPR-200-N-1, UPR-200-N-2, 600-285-PL, 

600-286-PL, 600-287-PL) in accordance with CERCLA work 

plans approved as of October 1, 2008.

• 8% of the fee allocated against Performance Objective 

1c may be earned upon approval by DOE of Response 

Action Reports (RAR) for all 12 waste sites.

$0.00 $55,019.84 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (3731)  

$0.00 $38,284.40 $0.00 $0.00• Locomotives/Railcars are not physically located in the 200 North 

Geographical Area as a result of final disposition or relocation of 

the locomotives/railcars to final placement at B-Reactor in a 

manner to be safely/efficiently maintained pending final 

disposition.

• Dispositioned locomotives/railcars are disposed in accordance 

with CERCLA documentation.
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PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (3729)

$0.00 $38,284.40 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10B-3637)

$0.00 $38,284.40 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10B-3643)

$0.00 $38,284.40 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10B-5598)

$0.00 $38,284.40 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10B-3640)

$0.00 $38,284.40 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10B-3641)

$0.00 $38,284.40 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10B-3636)

$0.00 $38,284.40 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10B-3639)

$0.00 $38,284.40 $0.00 $0.00

with CERCLA documentation.

• Submit and receive DOE approval of Response Action Report or 

equivalent completion report; enter approved completion report 

into the Administrative Record.
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PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10B-199459)

$0.00 $38,284.40 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10B-5599)

$0.00 $38,284.40 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10B-3645)

$0.00 $38,284.40 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10B-3642)

$0.00 $38,284.40 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10H-3712)

$0.00 $38,284.40 $0.00 $0.00

PM-40-01.1d 9/30/2011 N/A Disposition/Relocate locomotives and railcars (#s 3731, 

3729, HO-10B-3637, HO-10B-3643, HO-10B-5598, HO-10B-

3640, HO-10B-3641, HO-10B-3636, HO-10B-3639, HO-10B-

19945, HO-10B-5599, HO-10B-3645, HO-10B-3642, HO-

10H-3712, and HO-10H-3663) located in the 200 North 

Area.  (HO-10H-3663)

$0.00 $38,284.40 $0.00 $0.00

PM-40.02.1 In support of the 2015 Hanford Site Cleanup Vision 

initiative to significantly reduce the active site footprint 

of cleanup—reduce the Central Plateau footprint to the 

Industrial exclusive area defined under the 

Comprehensive Land Use Plan.

PM-40-02.1b (1st 

inc of remediation)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $304,369.59 $0.00 $0.00

PM-40-02.1b (2nd 

inc of remediation)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $304,369.59 $0.00 $0.00

$2,705,507.50 in fee may be earned as Incremental Fee upon 

completion of Performance Objective 1b on or before September 

30, 2011.  Fee for Performance Objective 1b may be earned 

against the following schedule:

• 11.25% of the fee allocated against Performance Objective 1b 

may be earned for completion of remediation of each group of six 

MG-1 waste sites (eight increments).

• 1.25% of the fee allocated against Performance Objective 1b 
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PM-40-02.1b (3rd 

inc of remediation)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $304,369.59 $0.00 $0.00

PM-40-02.1b (4th 

inc of remediation)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $304,369.59 $0.00 $0.00

PM-40-02.1b (5th 

inc of remediation)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $0.00 $0.00 $0.00

PM-40-02.1b (6th 

inc of remediation)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $0.00 $0.00 $0.00

PM-40-02.1b (7th 

inc of remediation)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $0.00 $0.00 $0.00

PM-40-02.1b (8th 

inc of remediation)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $0.00 $0.00 $0.00

PM-40-02.1b (1st 

inc of RARs)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $33,818.84 $0.00 $0.00

PM-40-02.1b (2nd 

inc of RARs)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $33,818.84 $0.00 $0.00

PM-40-02.1b (3rd 

inc of RARs)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $33,818.84 $0.00 $0.00

PM-40-02.1b (4th 

inc of RARs)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $33,818.84 $0.00 $0.00

PM-40-02.1b (5th 

inc of RARs)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $0.00 $0.00 $0.00

PM-40-02.1b (6th 

inc of RARs)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $0.00 $0.00 $0.00

• 1.25% of the fee allocated against Performance Objective 1b 

may be earned upon approval by DOE of all Response Action 

Reports (RAR) for each of the eight increments completed.

Completion Criteria:

• All CERCLA legacy waste disposed of at an appropriate waste 

disposal facility.

• Model Group 1 EE/CA, Action Memorandum (AM) and Removal 

Action Work Plan Removal Action Goals have been met.  

• Submit and receive DOE acceptance of a Construction 

Completion Report (or equivalent).

• Submit and receive DOE approval of Response Action Report 

(RAR).  Enter RAR into the Administrative Record (AR).
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PM-40-02.1b (7th 

inc of RARs)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $0.00 $0.00 $0.00

PM-40-02.1b (8th 

inc of RARs)

9/30/2011 N/A Complete MG-1 site remediation for the 48 waste sites in 

the Outer Area, defined under the Hanford Site Cleanup 

Completion Frame work and Central Plateau Cleanup 

Completion Strategy.

$0.00 $0.00 $0.00 $0.00

PM-40.03.1 In support of the 2015 Hanford Site Cleanup Vision 

initiative to conduct additional cleanup as funds become 

available—demolish and dispose facilities and buildings 

in the 200 West Area.

PM-40-03.1a (10%) 9/30/2009 N/A (2723-W) Complete the demolition of structures 272-W, 

277-W, of 2723-W, 2728-W, 2707-W, MO-215, and 2704-

W.  Dispose all rubble, waste and other material produced 

through the demolition activity.  

$15,000.00 $0.00 $0.00 $0.00

PM-40-03.1a (10%) 9/30/2009 N/A (2728-W)Complete the demolition of structures 272-W, 

277-W, of 2723-W, 2728-W, 2707-W, MO-215, and 2704-

W.  Dispose all rubble, waste and other material produced 

through the demolition activity.  

$15,000.00 $0.00 $0.00 $0.00

PM-40-03.1a (10%) 9/30/2009 N/A (2707-W) Complete the demolition of structures 272-W, 

277-W, of 2723-W, 2728-W, 2707-W, MO-215, and 2704-

W.  Dispose all rubble, waste and other material produced 

through the demolition activity.  

$15,000.00 $0.00 $0.00 $0.00

PM-40-03.1a (10%) 9/30/2009 N/A (MO-215) Complete the demolition of structures 272-W, 

277-W, of 2723-W, 2728-W, 2707-W, MO-215, and 2704-

W.  Dispose all rubble, waste and other material produced 

through the demolition activity.  

$15,000.00 $0.00 $0.00 $0.00

PM-40-03.1a (10%) 9/30/2009 N/A (2704-W) Complete the demolition of structures 272-W, 

277-W, of 2723-W, 2728-W, 2707-W, MO-215, and 2704-

W.  Dispose all rubble, waste and other material produced 

through the demolition activity.  

$15,000.00 $0.00 $0.00 $0.00

PM-40-03.1a (25%) 9/30/2009 N/A (272-W) Complete the demolition of structures 272-W, 

277-W, of 2723-W, 2728-W, 2707-W, MO-215, and 2704-

W.  Dispose all rubble, waste and other material produced 

through the demolition activity.  

$37,500.00 $0.00 $0.00 $0.00

PM-40-03.1a (25%) 9/30/2009 N/A (277-W) Complete the demolition of structures 272-W, 

277-W, of 2723-W, 2728-W, 2707-W, MO-215, and 2704-

W.  Dispose all rubble, waste and other material produced 

through the demolition activity.  

$37,500.00 $0.00 $0.00 $0.00

PM-40.04.1  In support of the 2015 Hanford Site Cleanup Vision 

initiative to conduct additional cleanup as funds become 

available—complete closure of the U-Plant Canyon.

PM-40.04.1a Demolish and dispose U-Plant Ancillary Facilities (203-

UX, 211-U, 211-UA, 224-U, and 224-UA).

$150,000.00 in fee may be earned as Incremental Fee upon 

completion of demolition of structures and disposal of all rubble, 

waste and other material produced through the demolition 

activity on or before September 30, 2009.  Fee for this 

Performance Objective may be earned against the following 

schedule:

• 25% of the fee allocated against this Performance Objective may 

be earned for demolition of 272-W and disposal of all rubble, 

waste and other material produced through the demolition 

activity on or before September 30, 2009.

• 25% of the fee allocated against this Performance Objective may 

be earned for demolition of 277-W and disposal of all rubble, 

waste and other material produced through the demolition 

activity on or before September 30, 2009.

• 10% of the fee allocated against this Performance Objective may 

be earned for demolition of and disposal of  all rubble, waste and 

other material produced through the demolition activity on or 

before September 30, 2009, for each of the following structures:

o 2723-W

o  2728-W

o  2707-W

o  MO-215

o  2704-W

Completion Criteria:

• The demolition activity takes the structure to slab with no 

appurtenances extending above grade (appurtenances do not 

include slab curbing or footing that is part of the concrete 

structure).

• All rubble, waste and other material produced through the 

demolition activity has been disposed.

• Submit and receive DOE acceptance of a final report or 

equivalent document in accordance with DOE O 430.1B, Real 

Property Asset Management (or current version).
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PM-40-04.1a.1 Demolish and dispose U-Plant Ancillary Facilities 211-U 

and 211-UA.

PM-40-04.1a.1(a) 9/30/2009 11/30/2009 ( 211-U) Demolish and dispose U-Plant Ancillary Facilities 

211-U and 211-UA in accordance with the U-Plant 

Ancillary Facilities Removal Action Work Plan.

$150,405.50 $0.00 $0.00 $0.00

PM-40-04.1a.1(a) 9/30/2009 11/30/2009 (211-UA) Demolish and dispose U-Plant Ancillary Facilities 

211-U and 211-UA in accordance with the U-Plant 

Ancillary Facilities Removal Action Work Plan.

$150,405.50 $0.00 $0.00 $0.00

PM-40-04.1a.1(b) 9/30/2011 N/A Complete administrative closure for U-Plant Ancillary 

Facilities 211-U and 211-UA. • Submit and receive DOE approval of Response Action Report or 

equivalent completion report; enter approved completion report 

into the Administrative Record.

• Submit and receive DOE acceptance of a final report or 

equivalent document in accordance with DOE O 430.1B, Real 

Property Asset Management.

$0.00 $100,000.00 $0.00 $0.00

PM-40-04-1a.2  Remove U-Plant Ancillary Facilities 203-UX, 224-U, and 

224-UA.

PM-40-04.1a.2(a) 9/30/2011 N/A Demolish and dispose U-Plant Ancillary Facilities 203-UX, 

224-U, and 224-UA in accordance with the U-Plant 

Ancillary Facilities Removal Action Work Plan.

• Completion of all work scope in accordance with the work 

methods and activities required to perform the specified functions 

presented in the U-Plant Ancillary Facilities Removal Action Work 

Plan.

a) Facilities demolished to slab on grade. This includes: final site 

surveys and sampling are complete; Appropriate stabilization of 

the slab, and surrounding area, is complete and area is properly 

posted; and Site demobilization is complete. 

b) All waste dispositioned per the U-Plant Ancillary Facilities 

Removal Action Work Plan.  

$0.00 $1,105,534.13 $0.00 $0.00

PM-40-04.1a.2(b) 9/30/2011 N/A Complete administrative closure of U-Plant Ancillary 

Facilities 203-UX, 224-U, and 224-UA. • EE/CA, Action Memorandum (AM) and Removal Action Work 

Plan Removal Action Goals have been met.

• Submit and receive DOE approval of Response Action Report or 

equivalent completion report; enter approved completion report 

into the Administrative Record.

• Submit and receive DOE acceptance of a final report or 

equivalent document in accordance with DOE O 430.1B, Real 

Property Asset Management.

$0.00 $100,000.00 $0.00 $0.00

PM-40.04.1b Complete demolition of the U-Plant Canyon (U-221) 

PM-40-04.1b.1 9/30/2009 11/30/2009 Complete characterization of U-Plant Cell 30 tank contents 

as needed to facilitate final design and authorization basis 

upgrades. 

• Samples for Cell 30 tank have been obtained and delivered to 

laboratory for analysis as specified in current annual update of U-

Plant Safety Analysis 07-SED-0348.

• Sample analysis report has been completed and delivered to 

CHPRC.

• Sample analysis results presented in the sample analysis report 

have been accepted by DOE as sufficient to facilitate final design 

and authorization basis upgrades.

$406,317.00 $0.00 $0.00 $0.00

• Completion of all workscope in accordance with the work 

methods and activities required to perform the specified functions 

presented in the U-Plant Ancillary Facilities Removal Action Work 

Plan.

• Completion of all workscope to meet the schedule requirements 

specified in Appendix A of the U-Plant Ancillary Facilities Removal 
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PM-40-04.1b.2 9/30/2011 N/A Complete Cell 30 tank content removal or stabilization.

• Authorization Basis changes and other safety documentation 

required to support Cell 30 tank content stabilization and/or 

removal equipment installation, operation, removal, material 

transport and disposal have been prepared and, if applicable, 

approved by DOE.

• Items have been removed as necessary to meet requirements of 

the Record of Decision.

• Waste has been dispositioned to the extent acceptable to DOE.

$0.00 $916,997.00 $0.00 $0.00

PM-40-04.1b.3 9/30/2011 N/A Complete canyon deck equipment removal, equipment 

size reduction, and equipment relocation to support cell 

filling preparation.

• All 221-U canyon equipment is removed from the deck in 

accordance with the requirements of the Record of Decision and 

the 221-U RD/RAWP.

$0.00 $1,088,934.00 $0.00 $0.00

PM-40-04.1b.4 9/30/2011 N/A Complete filling of all U-Plant (221-U) void spaces.

• All U-Plant void spaces have been filled to the extent and level in 

accordance with the requirements of the Record of Decision, the 

221 U RD/RAWP, and in accordance with the lead regulatory 

agency-approved design requirements for the canyon barrier.

$0.00 $1,676,088.00 $0.00 $0.00

PM-40-04.1b.5 Renumbering took place with deletion of the draft 

performance objective 1b.2--complete system design 

and testing to demonstrate system proof of operability 

for removal or stabilization of Cell 30 tank contents.  This 

number was not used.

PM-40-04.1b.6 9/30/2012 12/31/2012 Demolish 221-U in accordance with the requirements of 

the 221-U Record of Decision (ROD) and the Remedial 

Design/Remedial Action Work Plan (RD/RAWP) for the 221-

U Facility.  Fee is reduced in a linear declining method to 

$0 for each calendar day to 12/31/2012.

Fee allocation removed, work not authorized pursuant 

to Clause B.14, DOE Authorization of Work

• 221-U (including all components/structures addressed by the 

221-U ROD such as the railroad tunnel, 271-U, 276-U, 291-U, 292-

U, 291-U-1 stack, 296-U-10 stacks, etc.) has been demolished in 

accordance with the requirements of the 221-U ROD and the 

RD/RAWP for the 221 U Facility.

• 221-U (including all components/structures addressed by the 

221-U ROD such as the railroad tunnel, 271-U, 276-U, 291-U, 292-

U, 291-U-1 stack, 296-U-10 stacks, etc.) demolition waste is 

properly packaged and disposed (removed from zone, meets WAC 

for disposal facility, etc).

• Remedial Action Objectives and Cleanup Levels of the 221-U 

ROD and the RD/RAWP for the 221 U Facility, excluding the 

engineered barrier cap, have been met.

• Submit and receive DOE approval of Response Action Report 

(RAR). 

• The end state of 221-U (including all components/ structures 

addressed by the 221-U ROD such as the railroad tunnel, 271-U, 

276-U, 291-U, 292-U, 291-U-1 stack, 296-U-10 stacks, etc.) 

requires no additional or subsequent D&D, construction, or 

regulatory activities and actions excluding installation of the 

engineered barrier and actions required by the 221-U ROD and 

the RD/RAWP for the 221 U Facility associated with the 

engineered barrier.

• Institutional controls are established to ensure the remedy is 

protected and changes do not occur that could result in 

unacceptable exposures to residual contamination or impact to 

installation of the engineered barrier

$0.00 $0.00 $0.00 $0.00
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PM-40-04.1b.7 9/30/2013 12/31/2013 Complete construction /installation of an engineered 

barrier over 221-U in accordance with the requirements of 

the 221-U Record of Decision (ROD) and the Remedial 

Design/Remedial Action Work Plan (RD/RAWP) for the 221-

U Facility.  Fee is reduced in a linear declining method to 

$0 for each calendar day to 12/31/2013, provided the 

option period is exercised.

Fee allocation removed, work not authorized pursuant 

to Clause B.14, DOE Authorization of Work

• Submit and obtain regulatory approval of the closure plan.

• Complete, submit, and obtain regulatory approval for an 

integrated groundwater monitoring plan.

• Submit and receive DOE acceptance of an independent 

professional engineer stamped final engineering report or 

equivalent document for completion of the ET barrier.

• Install and initiate a fully functioning barrier performance 

monitoring system within monofill ET barrier.  Specifications of 

this monitoring system are outlined in the Surface Barrier 

Performance Monitoring DQO meeting minutes (11/2/04) for the 

216- U-8/12 cribs. This will also include the installation of a fully 

functional meteorological station. 

• Submit and receive DOE acceptance of an independent 

professional engineer stamped final engineering report or 

equivalent

$0.00 $0.00 $0.00 $0.00

PM-40-04.1b.8 9/30/2013 12/31/2013 Complete administrative closure documentation for 221-U 

(including all components/structures addressed by the 221-

U ROD such as the railroad tunnel, 271-U, 276-U, 291-U, 

292-U, 291-U-1 stack, 296-U-10 stack, etc.).  Fee is 

reduced in a linear declining method to $0 for each 

calendar day to 12/31/2013, provided the option period is 

exercised.

Fee allocation removed, work not authorized pursuant 

to Clause B.14, DOE Authorization of Work

• Submit and receive DOE acceptance of applicable EPA Interim 

Remedial Action Report (or equivalent).

• Provide a lessons learned report that compiles project 

management lessons-learned for the lifecycle of the project, 

identifying issues and opportunities that influence successful 

project execution.  

$0.00 $0.00 $0.00

PM-40-04.2a 9/30/2013 12/31/2013 Complete required remediation of all waste sites 

(including sand filter and thorium vaults) and pipelines in 

the U Plant Zone.  Fee is reduced in a linear declining 

method to $0 for each calendar day to 12/31/2013, 

provided the option period is exercised.

Fee allocation removed, work not authorized pursuant 

to Clause B.14, DOE Authorization of Work

• All CERCLA legacy waste disposed of at an appropriate waste 

disposal facility.

• Engineering Evaluation/Cost Analysis, Action Memorandum and 

Removal Action Work Plan Removal Action Goals have been met; 

verification completion packages have been entered into the 

Administrative Record.  

• Submit and receive DOE acceptance of a Construction 

Completion Report (or equivalent).

• Submit and receive DOE approval of Response Action Report 

(RAR).

$0.00 $0.00 $0.00 $0.00

J.4-44



Plateau Remediation Contract

Contract No. DE-AC06-08RL14788

Revision 3C

Performance 

Measure Identifier

Maximum Fee 

Date

Minimum Fee 

Date 

(if applicable)

Objective Completion Criteria Cumulative Total 

Base Period Base 

Fee Allocated

Cumulative Total 

Recovery Fee 

Allocated

Cumulative Total 

Option Period Fee

Provisional Fee 

Installment 

Amount

PM-40-04.2b 9/30/2013 12/31/2013 Complete construction and installation of ET barriers over 

applicable waste sites, pipelines and other below grade 

components in the U Plant Zone.  Fee is reduced in a linear 

declining method to $0 for each calendar day to 

12/31/2013, provided the option period is exercised.

Fee allocation removed, work not authorized pursuant 

to Clause B.14, DOE Authorization of Work

• Submit and obtain regulatory approval of the closure plan.

• Complete, submit, and obtain regulatory approval for an 

integrated groundwater monitoring plan.

• Submit and receive DOE acceptance of an independent 

professional engineer stamped final engineering report or 

equivalent document for completion of the ET barrier.

• Install and initiate a fully functioning barrier performance 

monitoring system within monofill ET barrier.  Specifications of 

this monitoring system are outlined in the Surface Barrier 

Performance Monitoring DQO meeting minutes (11/2/04) for the 

216- U-8/12 cribs. This will also include the installation of a fully 

functional meteorological station. 

• Submit and receive DOE acceptance of an independent 

professional engineer stamped final engineering report or 

equivalent document for completion of the ET barrier.

$0.00 $0.00 $0.00 $0.00

PM-40-04.3 9/30/2013 12/31/2013 Complete administrative closure of U-Plant Zone.  Fee is 

reduced in a linear declining method to $0 for each 

calendar day to 12/31/2013, provided the option period is 

exercised.

Fee allocation removed, work not authorized pursuant 

to Clause B.14, DOE Authorization of Work

• Remediation and other disposition activities are complete in 

accordance with all actions and requirements contained in 

regulatory and supporting documentation applicable to the zone.  

All final remedial actions and other disposition actions shall be 

completed as required to close and transition the geographical 

zone from DOE-EM to DOE-LM.

• Submit and receive DOE acceptance of a Construction 

Completion Report (or equivalent). 

• Submit and receive DOE approval of Response Action Report 

(RAR).

• Submit and receive DOE acceptance of a final report or 

equivalent document in accordance with DOE O 430.1B (current 

version), Real Property Asset Management.

• Other documentation and support needed by DOE in obtaining 

confirmation of completion of disposition actions in accordance 

with the TPA is provided.

• Submit and receive DOE approval of a Critical Decision-4 

package meeting the requirements of DOE O 413.3A, Program and 

Project Management for the Acquisition of Capital Assets, and 

DOE M 413.3-1, Project Management for the Acquisition of Capital 

Assets. 

• Conduct a separate closure review with independent experts 

that determines implemented remedies for the zone meet the 

required action objectives and goals in Records of Decision and 

other disposition decision documents.

• Submit and receive DOE approval of a document package for the 

geographical zone that meets the content requirements for a 

Hanford Site Transition Plan (as defined in an EM/LM Joint 

Memorandum, Development of Site Transition Plan, Use of the 

$0.00 $0.00 $0.00 $0.00

PM-40-05.1 In support of the 2015 Hanford Site Cleanup Vision 

initiative to conduct additional cleanup as funds become 

available— disposition structures, decommission wells 

and dispose of debris in the Outer Areas.
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PM-40-05.1a 9/30/2011 N/A Complete the disposition of structures 646, 6652S, 6652R, 

6652G, 6652H, 6652I, 6652J, 6652L, 6652M, 6652C, 6652C 

Shed, 6652E, 6652D, 6652K, 6652O, 6652T, 6652U, 623A, 

T520-6, 4 radio transmitter towers, radiotelescope base 

(a.k.a. unknown structure); decommission wells no longer 

in use,  dispose of materials from the miscellaneous debris 

sites in the Fitzner-Eberhardt Arid Lands Ecology Reserve 

(ALE) and as identified by the Cultural Resources Review.

• The demolition activities include slab removal to no more than 3 

feet below grade; utilities isolated and removed to 3 feet below 

grade; fuel tanks removed or closed in place; and fill void areas 

and closure of wells per appropriate requirements.  

• Backfill and contour disturbed areas.

• Dispose of rubble, waste and other material produced through 

the demolition activities and clean up of debris sites.

• Submit and receive DOE acceptance of a report to support DOE 

declaration of footprint reduction within the outer area of the 

Central Plateau.

• Submit and receive DOE approval of Response Action Report or 

equivalent completion report; enter approved completion report 

into the Administrative Record.

• Submit and receive DOE acceptance of a final report or 

equivalent document in accordance with DOE O 430.1B, Real 

Property Asset Management.

$0.00 $1,146,246.00 $0.00 $0.00

PM-40-05.1b 

(McGee 

Ranch/Riverlands 

Area Unit)

9/30/2011 N/A Complete the disposition of former military compounds; 

decommission wells no longer in use; and dispose of 

materials from the miscellaneous debris sites in the 

following Hanford Reach National Monument (HRNM) 

area management units: the McGee Ranch/Riverlands 

Area Unit; the Vernita Bridge Unit; and the North Slope 

Unit (Saddle Mountain Unit and Wahluke Unit).

$0.00 $114,624.67 $0.00 $0.00

PM-40-05.1b 

(Vernita Bridge Unit)

9/30/2011 N/A Complete the disposition of former military compounds; 

decommission wells no longer in use; and dispose of 

materials from the miscellaneous debris sites in the 

following Hanford Reach National Monument (HRNM) 

area management units: the McGee Ranch/Riverlands 

Area Unit; the Vernita Bridge Unit; and the North Slope 

Unit (Saddle Mountain Unit and Wahluke Unit).

$0.00 $114,624.67 $0.00 $0.00

PM-40-05.1b (North 

Slope Unit)

9/30/2011 N/A Complete the disposition of former military compounds; 

decommission wells no longer in use; and dispose of 

materials from the miscellaneous debris sites in the 

following Hanford Reach National Monument (HRNM) 

area management units: the McGee Ranch/Riverlands 

Area Unit; the Vernita Bridge Unit; and the North Slope 

Unit (Saddle Mountain Unit and Wahluke Unit).

$0.00 $114,624.66 $0.00 $0.00

PM-40-06.1 In support of the 2015 Hanford Site Cleanup Vision 

initiative to conduct additional cleanup as funds become 

available – Complete closure of the NRDWL/BC Control 

Zone.

• The demolition activities include slab removal to no more than 3 

feet below grade, utilities isolated and removed to 3 feet below 

grade, fuel tanks removed or closed in place, fill of void areas and 

closure of wells per appropriate requirements.  

• Backfill and contouring of all areas is required.

• Dispose of rubble, waste and other material produced from the 

demolition activities and cleanup of the debris sites.

• Submit and receive DOE acceptance of a final report or 

equivalent document in accordance with DOE O 430.1B, Real 

Property Asset Management.

• Submit and receive DOE acceptance of a report to support of 

DOE declaration of footprint reduction of the subject areas.
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PM-40-06.1a 9/30/2011 N/A Complete Comprehensive Environmental Response, 

Compensation, and Liability Act of 1980 (CERCLA) removal 

actions for contaminated soil cleanup of the northern part 

of the BC Controlled Area (BCCA) in the Central Plateau 

Outer Area, as defined in the Hanford Site Cleanup 

Completion Framework and the Central Plateau Cleanup 

Completion Strategy.

• 50% of the fee allocated against Performance Objective 

1a may be earned for completion of CERCLA removal 

action of contaminated soil cleanup Zone A in the 

northern BCCA on or before September 30, 2011

$0.00 $275,099.00 $0.00 $0.00

PM-40-06.1a 9/30/2011 N/A Complete Comprehensive Environmental Response, 

Compensation, and Liability Act of 1980 (CERCLA) removal 

actions for contaminated soil cleanup of the northern part 

of the BC Controlled Area (BCCA) in the Central Plateau 

Outer Area, as defined in the Hanford Site Cleanup 

Completion Framework and the Central Plateau Cleanup 

Completion Strategy.

• 25% of the fee allocated against Performance Objective 

1a may be earned for submitting and receiving DOE and 

Regulator approval of the Response Action Completion 

Report (RACR) for Zone A on or before September 30, 

2011.

$0.00 $137,549.50 $0.00 $0.00

PM-40-06.1a 9/30/2011 N/A Complete Comprehensive Environmental Response, 

Compensation, and Liability Act of 1980 (CERCLA) removal 

actions for contaminated soil cleanup of the northern part 

of the BC Controlled Area (BCCA) in the Central Plateau 

Outer Area, as defined in the Hanford Site Cleanup 

Completion Framework and the Central Plateau Cleanup 

Completion Strategy.

• 15% of the fee allocated against Performance Objective 

1a may be earned for completion of CERCLA removal 

action of contaminated soil cleanup Zone B in the northern 

BCCA, on or before September 30, 2011.

$0.00 $82,529.70 $0.00 $0.00

• All CERCLA legacy waste disposed of at an approved waste 

disposal facility.

• CERCLA Removal Action Objectives for the northern part of 

BCCA, Zone A identified in BCCA CERCLA Engineering 

Evaluation/Cost Analysis, Action Memorandum, and Removal 

Action Work Plan documents, have been met. 

• CERCLA Removal Action Objectives for the northern part of 

BCCA, Zone B identified in BCCA CERCLA Engineering 

Evaluation/Cost Analysis, Action Memorandum, and Removal 

Action Work Plan documents have been met and verification 

completion packages have been entered into the Administrative 

Record.

• Submit and receive DOE approval of the Response Action Report 

(RAR) for each zone A and B; enter approved report into the 

Administrative Record (AR).

J.4-47



Plateau Remediation Contract

Contract No. DE-AC06-08RL14788

Revision 3C

Performance 

Measure Identifier

Maximum Fee 

Date

Minimum Fee 

Date 

(if applicable)

Objective Completion Criteria Cumulative Total 

Base Period Base 

Fee Allocated

Cumulative Total 

Recovery Fee 

Allocated

Cumulative Total 

Option Period Fee

Provisional Fee 

Installment 

Amount

PM-40-06.1a 9/30/2011 N/A Complete Comprehensive Environmental Response, 

Compensation, and Liability Act of 1980 (CERCLA) removal 

actions for contaminated soil cleanup of the northern part 

of the BC Controlled Area (BCCA) in the Central Plateau 

Outer Area, as defined in the Hanford Site Cleanup 

Completion Framework and the Central Plateau Cleanup 

Completion Strategy.

• 10% of the fee allocated against Performance Objective 

1a may be earned for submitting and receiving DOE and 

Regulator approval of the Response Action Completion 

Report (RACR) for Zone B on or before September 30, 

2011.

$0.00 $55,019.80 $0.00 $0.00

PM-40-06.1b 9/30/2012 Complete Comprehensive Environmental Response, 

Compensation, and Liability Act of 1980 (CERCLA) removal 

actions for contaminated soil cleanup of the southern part 

of the BC Controlled Area (BCCA).

Fee allocation removed, work not authorized pursuant 

to Clause B.14, DOE Authorization of Work

• All CERCLA legacy waste disposed of at an approved waste 

disposal facility.

• CERCLA Removal Action Objectives for the southern part of 

BCCA, Zone C identified in BCCA CERCLA Engineering 

Evaluation/Cost Analysis, Action Memorandum, and Removal 

Action Work Plan documents, have been met.

• Submit and receive DOE approval of the Response Action Report 

(RAR).

• Clean up of any miscellaneous debris.

$0.00 $0.00 $0.00 $0.00

PM-40-06.2a 9/30/2013 Complete construction of a monofill ET 

(evapotranspiration) barrier on both the Solid Waste 

Landfill (SWL) and Non-Radioactive Dangerous Waste 

Landfill (NRDWL). 

Fee allocation removed, work not authorized pursuant 

to Clause B.14, DOE Authorization of Work

• Submit and obtain regulatory approval of the two separate 

closure plans for both NRDWL and SWL

• Complete, submit, and obtain regulatory approval for an 

integrated groundwater monitoring plan.

• Submit and receive DOE acceptance of an independent 

professional engineer stamped final engineering report or 

equivalent document for completion of the ET barrier for both 

NRDWL and SWL.

• Obtain regulatory approval for the appropriate permit 

modifications for both the SWL RCRA subtitle D and NRDWL RCRA 

subtitle C landfills

• Install and initiate a fully functioning barrier performance 

monitoring system within monofill ET barrier.  Specifications of 

this monitoring system are outlined in the Surface Barrier 

Performance Monitoring DQO meeting minutes (11/2/04) for the 

216- U-8/12 cribs. This will also include the installation of a fully 

functional meteorological station. 

• Submit and receive DOE acceptance of an independent 

professional engineer stamped final engineering report or 

equivalent document for completion of the ET barrier for both 

NRDWL and SWL.

$0.00 $0.00 $0.00 $0.00
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PM-40-06.2b 9/30/2013 12/31/2013 Complete administrative closure of NRDWL/BC Area Zone.   

Fee is reduced in a linear declining method to $0 for each 

calendar day to 12/31/2013, provided the option period is 

exercised.

Fee allocation removed, work not authorized pursuant 

to Clause B.14, DOE Authorization of Work

• Remediation and other disposition activities are complete in 

accordance with all actions and requirements contained in 

regulatory and supporting documentation applicable to the zone.  

All final remedial actions and other disposition actions shall be 

completed as required to close and transition the geographical 

zone from DOE-EM to DOE-LM.

• Submit and receive DOE approval of a Response Action Report 

(RAR.

• Other documentation and support needed by DOE in obtaining 

confirmation of completion of disposition actions in accordance 

with the TPA is provided.

• Submit and receive DOE approval of a Critical Decision-4 

package meeting the requirements of DOE O 413.3A, Program and 

Project Management for the Acquisition of Capital Assets, and 

DOE M 413.3-1, Project Management for the Acquisition of Capital 

Assets. 

• Conduct a separate closure review with independent experts 

that determines implemented remedies for the zone meet the 

required action objectives and goals in Records of Decision and 

other disposition decision documents.

• Submit and receive DOE approval of a document package for the 

geographical zone that meets the content requirements for a 

Hanford Site Transition Plan (as defined in an EM/LM Joint 

Memorandum, Development of Site Transition Plan, Use of the 

Site Transition Framework, and Terms and Conditions for Site 

Transition, dated February 15, 2005) and any other applicable 

requirements.

• Transition the zone to Post-Remediation Activities under the 

Plateau Remediation Contract Statement of Work Section 

$0.00 $0.00 $0.00 $0.00

PM-40-07.1 In support of the 2015 Hanford Site Cleanup Vision 

initiative to conduct additional cleanup as funds become 

available — Complete closure of the Semi Works Zone.

PM-40-07.1a 9/30/2011 N/A Complete 209-E nuclear facility hazard reduction and 

downgrade to less than Hazard Category 3.

• Characterize, package, and ship sufficient quantity of source 

material to support downgrading to less than Hazard Category 3 

Facility in compliance with DOE STD 1027, Change Notice 1.

• 209-E DSA is terminated eliminating the facility from Nuclear 

Facility status.

• Downgrade the facility air permits to minor stack status.

• Dispose of waste and packaged material per final disposition 

pathway. 

$0.00 $149,012.00 $0.00 $0.00
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PM-40-07.1b 9/30/2011 N/A Complete disposition of 209-E and the ventilation system 

including (296-P-31 stack) in accordance with applicable 

requirements. 

• Demolish 209-E in accordance with applicable requirements.  

This includes demolition of the above-grade structure and the 

below-grade portion, including disposition of below-grade tanks.

• Demolish ventilation system (including 296-P-31 stack) in 

accordance with applicable requirements.  This includes: Final site 

surveys and sampling are complete; appropriate stabilization of 

the surrounding area and Site demobilization is complete.

• Dispose of all rubble, waste and other material produced 

through the demolition activities.

• Submit and receive DOE approval of Response Action Report or 

equivalent completion report; enter approved completion report 

into the Administrative Record.

• Submit and receive DOE acceptance of a final report or 

equivalent document in accordance with DOE O 430.1B, Real 

Property Asset Management.

$0.00 $974,309.00 $0.00 $0.00

PM-40-08.1 In support of the 2015 Hanford Site Cleanup Vision 

initiative to conduct additional cleanup as funds become 

available — disposition structures in the 200 Areas.

PM-40-08.1a 9/30/2011 N/A Complete disposition of structures MO-104, MO-840, 284-

E 272-E, 275-E, 2734-EA, 2701-M, MO-405, 284-W, 284-

WB.(MO-104, MO-840, MO-405)

• 20% of the fee allocated against the Performance 

Objectives may be earned for demolition of MO-104, MO-

840, MO-405 and disposal of all rubble waste and other 

material produced through the demolition activities on or 

before September 30, 2011.

$0.00 $229,249.20 $0.00 $0.00

PM-40-08.1a 9/30/2011 N/A Complete disposition of structures MO-104, MO-840, 284-

E 272-E, 275-E, 2734-EA, 2701-M, MO-405, 284-W, 284-

WB. (272-E, 275-E, 2734-EA, and 2701-M)

• 20% of the fee allocated against the Performance 

Objectives may be earned for demolition of 272-E, 275-E, 

2734-EA, and 2701-M and disposal of all rubble waste and 

other material produced through the demolition activities 

on or before September 30, 2011.

$0.00 $229,249.20 $0.00 $0.00

PM-40-08.1a 9/30/2011 N/A Complete disposition of structures MO-104, MO-840, 284-

E 272-E, 275-E, 2734-EA, 2701-M, MO-405, 284-W, 284-

WB. (284-W, 284-WB and 284-E)

• 60% of the fee allocated against the Performance 

Objectives may be earned for demolition of 284-W, 284-

WB and 284-E and disposal of all rubble waste and other 

material produced through the demolition activities on or 

before September 30, 2011.

$0.00 $687,747.60 $0.00 $0.00

• The demolition activity takes the structure to slab with no 

appurtenances extending above grade (appurtenances do not 

include slab curbing or footing that is part of the concrete 

structure).

• Dispose of all rubble, waste and other material produced 

through the demolition activity.

• Submit and receive DOE approval of Facility Status Change Form.

• Submit and receive DOE acceptance of a final report or 

equivalent document in accordance with DOE O 430.1B, Real 

Property Asset Management.
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PM-40-08.1b 9/30/2011 N/A Complete the disposition of Water Tower tanks 2902-B 

and 2901-S.

• All rubble, waste and other material produced through the 

demolition activity has been disposed per the requirements of 40 

CFR 762.61(c), as authorized by the EPA in their specific Risk Based 

Disposal Authorization (RBDA) approval for these two water tower 

tanks.

• Submit and receive DOE approval of Response Action Report 

(RAR). 

• Submit and receive DOE acceptance of a final report or 

equivalent document in accordance with DOE O 430.1B, Real 

Property Asset Management.

$57,315.00 $0.00 $0.00 $0.00

RL-40 Sub Total $914,443.00 $12,783,619.88 $0.00 $0.00

PM-41-01.1 Complete D-4 of facilities and remediation of waste sites 

in the 100-K Area.

PM-41-01.1a 9/30/2009 N/A Completion of D-4 of all 100-K Area ancillary facilities 

listed in TPA Change Notice 245 and remediation of waste 

sites listed in TPA Change Notice 242 for FY09, as 

identified for FY09 in the applicable remedial action work 

plan.

• All structures demolished 1) to a minimum of 1 m (3 ft) below-

grade, or 2) to a minimum 4.6 m (15 ft) below-grade, if warranted 

by the radiological contamination.    

• Environmental closure documentation must be accepted by DOE 

for each completed facility and waste site. 

• Appropriate documentation that the below-grade portion of any 

structure can be left in-place is accepted by DOE.

• All waste generated by the demolition of facilities or 

remediation of waste sites has been removed and disposed at an 

appropriate disposal facility.

$9,000.00 $0.00 $0.00 $0.00

PM-41-01.1b Complete demolition of the 1706-KE, 1706–KER, and 

1706-KEL to grade.

PM-41-01.1b.1 7/31/2009 N/A Remove and dispose the 1706-KE waste treatment system 

(RCRA TSD, TPA Milestone M-16-052) in ERDF or an 

appropriate waste disposal site.

• 1706-KE waste treatment system has been removed and 

disposed at an appropriate waste disposal facility.  

• The 1706-KE waste treatment system is closed under the 

Resource Conservation and Recovery Act (RCRA) Treatment 

Storage and Disposal (TSD) facility clean closure requirements.

$40,000.00 $0.00 $0.00 $0.00

PM-41-01.1b.2 9/30/2009 N/A Complete D4 of the 1706-KE, 1706–KER, and 1706-KEL 

facilities to grade of the surrounding landscape.  

• All structures demolished to grade of the surrounding landscape.  

• All waste generated by the demolition of 1706-KE, 1706–KER 

and 1706-KEL facilities has been removed and disposed of at an 

appropriate waste disposal facility.

$60,000.00 $0.00 $0.00 $0.00

PM-41-01.1h 9/30/2009 N/A Complete removal and disposal of all CERCLA legacy waste 

(~723 cubic meters).

• All CERCLA legacy waste disposed of at an appropriate waste 

disposal facility. 

$10,000.00 $0.00 $0.00 $0.00

PM-41-01.1k Complete soil waste site remediation under the 105 KE 

Basin.

PM-41-01.1k.1 9/30/2009 N/A Initiate and sustain soil waste site remediation under the 

105 KE Basin.

• Initiate and sustain remediation of the soil waste site under the 

105 KE Basin.  Soil removal from KE Basin Substructure Demolition 

activities will not count towards Performance Objective 1k.1.

$130,000.00 $0.00 $0.00 $0.00

PM-41-02.1 Complete demolition of structures in the 100-K Area

 PM-41-02.1a 

(115KE) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 

183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $150,000.00 $0.00 $0.00• All structures demolished 1) to a minimum of 1 m (3 ft) below-

grade, 2) to a minimum 4.6 m (15 ft) if warranted by the 

radiological contamination in accordance with the Interim Record 

of Decision, or 3) to slab-on-grade if appropriate documentation is 

J.4-51



Plateau Remediation Contract

Contract No. DE-AC06-08RL14788

Revision 3C

Performance 

Measure Identifier

Maximum Fee 

Date

Minimum Fee 

Date 

(if applicable)

Objective Completion Criteria Cumulative Total 

Base Period Base 

Fee Allocated

Cumulative Total 

Recovery Fee 

Allocated

Cumulative Total 

Option Period Fee

Provisional Fee 

Installment 

Amount

 PM-41-02.1a 

(116KE) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 

183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $25,000.00 $0.00 $0.00

 PM-41-02.1a  

(117KE) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 

183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $100,000.00 $0.00 $0.00

 PM-41-02.1a  

(118KE) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 

183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $5,000.00 $0.00 $0.00

 PM-41-02.1a  

(183.1KW) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 

183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $100,000.00 $0.00 $0.00

 PM-41-02.1a  

(183.2KW) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 

183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $200,000.00 $0.00 $0.00

 PM-41-02.1a  

(183.3KW) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 

183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $100,000.00 $0.00 $0.00

 PM-41-02.1a  

(183.4KW) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 

183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $100,000.00 $0.00 $0.00

 PM-41-02.1a  

(183.7KW) 

9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 

183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW. 

$0.00 $75,000.00 $0.00 $0.00

 PM-41-02.1b 9/30/2011 N/A  Complete demolition of 115KE, 116KE, 117KE, 118KE, 

183.1KW, 183.2KW, 183.3KW, 183.4KW and 183.7KW 

structures inside the perimeter fence at 100 K Area. 

Complete all structures in Performance Objective 1a $0.00 $1,000,000.00 $0.00 $0.00

 PM-41-02.1c 

(181KE) 

9/30/2011 N/A  Complete demolition of 110KE, 181KE, 183.1KE,  190KE, 

190KW, 1605KE, MO048 and MO969 structures inside the 

perimeter fence at 100 K Area. 

$0.00 $300,000.00 $0.00 $0.00

 PM-41-02.1c 

(183.1KE) 

9/30/2011 N/A  Complete demolition of 110KE, 181KE, 183.1KE,  190KE, 

190KW, 1605KE, MO048 and MO969 structures inside the 

perimeter fence at 100 K Area. 

$0.00 $100,000.00 $0.00 $0.00

 PM-41-02.1c 

(183.4KE) 

9/30/2011 N/A  Complete demolition of 110KE, 181KE, 183.1KE,  190KE, 

190KW, 1605KE, MO048 and MO969 structures inside the 

perimeter fence at 100 K Area. 

$0.00 $150,000.00 $0.00 $0.00

 PM-41-02.1c 

(190KW) 

9/30/2011 N/A  Complete demolition of 110KE, 181KE, 183.1KE,  190KE, 

190KW, 1605KE, MO048 and MO969 structures inside the 

perimeter fence at 100 K Area. 

$0.00 $150,000.00 $0.00 $0.00

 PM-41-02.1c 

(190KE) 

9/30/2011 N/A  Complete demolition of 110KE, 181KE, 183.1KE,  190KE, 

190KW, 1605KE, MO048 and MO969 structures inside the 

perimeter fence at 100 K Area. 

$0.00 $150,000.00 $0.00 $0.00

 PM-41-02.1d (Final 

Payment) 

9/30/2011 N/A  Complete demolition of 110KE, 181KE, 183.1KE,  190KE, 

190KW, 1605KE, MO048 and MO969 structures inside the 

perimeter fence at 100 K Area. 

Complete all structures in Performance Objective 1c $0.00 $1,000,000.00 $0.00 $0.00

of Decision, or 3) to slab-on-grade if appropriate documentation is 

submitted to and accepted by DOE allowing the below-grade 

portion of the structure to be left in-place.

• All waste generated by the demolition of facilities has been 

removed and disposed of at an approved disposal facility.

• All structures demolished 1) to a minimum of 1 m (3 ft) below-

grade, 2) to a minimum 4.6 m (15 ft) if warranted by the 

radiological contamination in accordance with the Interim Record 

of Decision, or 3) to slab-on-grade if appropriate documentation is 

submitted to and accepted by DOE allowing the below-grade 

portion of the structure to be left in-place.

• All waste generated by the demolition of facilities has been 

removed and disposed of at an approved disposal facility.

The following facilities have no fee assigned but must be 

completed on or before September 30, 2011 in order to fulfill 

Performance Objective 1c.

110KE       Helium Gas Storage Tanks

MO048      Construction Lunch Room

MO969      Ops/Construction Change Rm.
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 PM-41-02.2  COMPLETE REMEDIATION OF WASTE SITES IN THE 100-K 

AREA. 

 PM-41-02.2a (100-K-

3) 

9/30/2011 N/A  Complete remediation of 100-K-3, 100-K-42, 100-K-47, 

100-K-71, 116-KE-1, and 116-KE-3 waste sites inside the 

perimeter fence at 100 K Area.  

$0.00 $25,000.00 $0.00 $0.00

 PM-41-02.2a (100-K-

42) 

9/30/2011 N/A  Complete remediation of 100-K-3, 100-K-42, 100-K-47, 

100-K-71, 116-KE-1, and 116-KE-3 waste sites inside the 

perimeter fence at 100 K Area.  

$0.00 $150,000.00 $0.00 $0.00

 PM-41-02.2a (100-K-

47) 

9/30/2011 N/A  Complete remediation of 100-K-3, 100-K-42, 100-K-47, 

100-K-71, 116-KE-1, and 116-KE-3 waste sites inside the 

perimeter fence at 100 K Area.  

$0.00 $50,000.00 $0.00 $0.00

 PM-41-02.2a (100-K-

71) 

9/30/2011 N/A  Complete remediation of 100-K-3, 100-K-42, 100-K-47, 

100-K-71, 116-KE-1, and 116-KE-3 waste sites inside the 

perimeter fence at 100 K Area.  

$0.00 $25,000.00 $0.00 $0.00

 PM-41-02.2a (116-

KE-1) 

9/30/2011 N/A  Complete remediation of 100-K-3, 100-K-42, 100-K-47, 

100-K-71, 116-KE-1, and 116-KE-3 waste sites inside the 

perimeter fence at 100 K Area.  

$0.00 $25,000.00 $0.00 $0.00

 PM-41-02.2a (116-

KE-3) 

9/30/2011 N/A  Complete remediation of 100-K-3, 100-K-42, 100-K-47, 

100-K-71, 116-KE-1, and 116-KE-3 waste sites inside the 

perimeter fence at 100 K Area.  

$0.00 $50,000.00 $0.00 $0.00

 PM-41-02.2b 9/30/2011 N/A  Complete remediation of 100-K-3, 100-K-42, 100-K-47, 

100-K-71, 116-KE-1, and 116-KE-3 waste sites inside the 

perimeter fence at 100 K Area.  

Complete all waste sites in Performance Objective 2a. $0.00 $300,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-3 $0.00 $71,112.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-18 $0.00 $5,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-34 $0.00 $5,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-53 $0.00 $150,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-55 Part 1 $0.00 $300,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-56 Part 1 $0.00 $300,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-57 $0.00 $100,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-63 $0.00 $250,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-64 $0.00 $250,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-68 $0.00 $100,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-69 $0.00 $10,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-70 $0.00 $25,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-77 $0.00 $5,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-102 $0.00 $50,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 116-KE-2 $0.00 $50,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 120-KW-1 $0.00 $10,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 120-KW-2 $0.00 $30,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 1607-K3 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-6 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-19 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-36 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-37 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-38 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-46 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-62 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-79 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 100-K-83 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 116-KE-6A $0.00 $1,000.00 $0.00 $0.00

• Environmental Closure documentation must be accepted by 

DOE for each completed waste site. 

• All waste generated by remediation of the waste site has been 

removed and disposed of at an approved disposal facility.

• Environmental Closure documentation must be accepted by 

DOE-RL FPD for each completed waste site. 

• All waste generated by remediation of the waste site has been 

removed and disposed of at an appropriate disposal facility.
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 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 116-KE-6B $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 116-KE-6C $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 116-KE-6D $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 118-KE-2 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 120-KW-3 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 120-KW-4 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 120-KW-5 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 120-KW-7 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 130-KE-1 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2c 9/30/2011 N/A  Complete remediation of 132-KE-1 $0.00 $1,000.00 $0.00 $0.00

 PM-41-02.2d 9/30/2011 N/A  Complete all waste sites in Performance Objective 2c Complete all waste sites in Performance Objective 2c. $0.00 $750,000.00 $0.00 $0.00

 PM-41-02.3  Complete K West Basin debris removal and spent 

nuclear fuel/scrap free inspection and determination. 

 PM-41-02.3a 9/30/2011 N/A  Complete removal of debris in the K West Basin. • Compliantly package debris units removed from the KW Basin 

for shipment to an appropriate disposal facility.

• Properly disposition debris unit within the KW Basin or remove 

debris unit from the basin.

• Appropriate ERDF receipt documentation for the debris units.

• The approved Debris Unit definition contained in PMB, Rev 2 

CEIS Backup Detail for WBS Activity 041.02.06.01.01.06 KW Basin 

Deactivation, is used to calculate each debris unit

$0.00 $102,500.00 $0.00 $0.00

 PM-41-02.3b 9/30/2011 N/A  Complete vacuuming of floor sludge in the K West Basin 

into Engineered Container 210.  

• Floor sludge must be removed to the extent needed to perform 

an accurate inspection of the K West Basin floor, to include 

removal of sludge under installed equipment, tanks, and 

miscellaneous items to the extent practicable. 

• Water clarity is maintained to allow unobstructed visual 

observation by inspectors. 

• Written DOE FPD acceptance of CHPRC end point 

determination.

$0.00 $75,000.00 $0.00 $0.00

 PM-41-02.3c 9/30/2011 N/A  Determine K West Basin is spent nuclear fuel/fuel scrap 

free (i.e. “fuel free”). 

• Videotape and written documentation confirming that K West 

Basin is fuel free.

• Written DOE FPD acceptance of CHPRC declaration K West Basin 

is fuel free. 

$0.00 $250,000.00 $0.00 $0.00

 PM-41-02.3d 9/30/2011 N/A  Complete K West Basin debris removal and spent nuclear 

fuel/scrap free inspection and determination. 

Complete all activities in Performance Objective 3a $0.00 $325,000.00 $0.00 $0.00

 PM-41-02.4  COMPLETE KE REACTOR DISPOSITION. 
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 PM-41-02.4a 9/30/2011 N/A  Complete Deactivation of the 105KE Reactor Building 

necessary to place the KE Reactor facility in an ISS/Reactor 

Disposition-ready condition.  

Deactivation (including, but not limited to):

• Electrical isolation of the KE Reactor

• Mechanical isolation of the KE Reactor

• KE Reactor building has achieved Cold & Dark status

Decontamination of the KE Reactor building (including, but not 

limited to):

• asbestos removal

• remove hazardous materials such as;

              a)  lead

              b)  oil

              c)  mercury

Demolition (including, but not limited to):

• All sections of the reactor building East and West of the actual 

core (including admin areas, labs, Horizontal Rod Cage Racks, fan 

rooms, control room, instrument repair room, locker rooms, 

lunchroom and all building sections west of corridor 10) have been 

deactivated, decontaminated, and demolished.

• Waste generated by this work scope has been removed and 

disposed of at an approved disposal facility.

$0.00 $1,000,000.00 $0.00 $0.00

 PM-41-02.4b 9/30/2011 N/A  Complete Characterization of the KE Reactor core.  • Documentation of all characterization samples has been 

obtained and delivered to an approved laboratory.

• Characterization sample analysis report has been completed and 

accepted by DOE.

• Characterization sample analysis results presented in the sample 

analysis report have been accepted by DOE as sufficient 

supporting documentation to proceed with the KE Reactor 

Disposition work plan/strategy.

• Characterization has been performed in accordance with the 

approved Sampling and Analysis Plan.

$0.00 $50,000.00 $0.00 $0.00

 PM-41-02.4c 9/30/2011 N/A  Complete both Performance Objectve  4a and  4b Complete both Performance Objective  4a and  4b $0.00 $300,000.00 $0.00 $0.00

 PM-41-02.5 N/A  COMPLETE 100K AREA UTILITY REROUTES   

 PM-41-02.5a 9/30/2011 N/A  Complete installation of an alternate 100K Area service 

water system.  

• Install and accept new water line in accordance with final design 

drawings.

• Install and accept fire pumps and fire water reservoir.

• Place service water system into sustained operation.

• Operational Testing Plan results are approved by Washington 

Department of Health (WDOH) and Final Approval Letter is issued 

by WDOH to allow for potable water distribution.

$0.00 $500,000.00 $0.00 $0.00

 PM-41-02.5b 9/30/2011 N/A  Complete preparations activities for electrical power 

isolation.  

• Procure, receive and test portable skid-mounted substation.

• Complete site preparation activities in the A9 switch yard in 

accordance with final design drawings.

• Install exterior line poles/wiring in accordance with final design 

drawings.

• Place skid-mounted substation into operation.

$0.00 $200,000.00 $0.00 $0.00
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 PM-41-02.5c 9/30/2011 N/A  Complete installation of  K West Basin HVAC system.  • Install, test, and accept new KW Basin HVAC system in 

accordance with design drawings.

• Place new KW Basin HVAC system into sustained operation.

$0.00 $100,000.00 $0.00 $0.00

 PM-41-02.5d 9/30/2011 N/A  Complete Performance Objectives 5a, 5b, and 5c Complete Performance Objectives 5a, 5b, and 5c $0.00 $631,276.35 $0.00 $0.00

RL-41 Sub Total $249,000.00 $10,345,888.35 $0.00 $0.00

 PM-42-01.1  Fast Flux Test Facility (FFTF) Complex Hazard Reduction  

 PM-42-01.1a  Transition the FFTF and support facilities to a low cost 

surveillance and maintenance mode. 

PM-42-01.1a.1 9/30/2009 N/A Remove and dispose the poly-chlorinated biphenyl (PCB) 

filled transformers from the FFTF plant.

• Transformers X-7, X-13, and X-14 disposed.

• PCB fluid from transformers X-7, X-13, and X-14 disposed.

$68,000.00 $0.00 $0.00 $0.00

PM-42-01.1a.2 9/30/2009 N/A Complete disposition of the three loaded Disposable Solid 

Waste Casks (DSWCs) currently located at FFTF.

• The DSWCs have been shipped to an appropriate Treatment, 

Storage, and Disposal Facility (e.g. Environmental Restoration 

Disposal Facility) for disposal.

$28,000.00 $0.00 $0.00 $0.00

PM-42-01.1a.3 8/1/2009 9/30/2009 Complete the deactivation of the FFTF plant and support 

structures, place FFTF in a low cost surveillance and 

maintenance mode, and turnover deactivated structures 

to the S&M organization by September 30, 2009.  Fee is 

reduced in a linear declining method to $471,000 for each 

day to 9/30/2009.

• The FFTF plant is in a condition that is in accordance with FFTF-

36419, Documented Safety Analysis for the Fast Flux Test Facility, 

Rev. 0.  This document  defines systems to be maintained (e.g. 

argon cover gas is maintained, fire detection and alarm system is 

operational in selected areas, lights and fans are available to 

support S&M inspection tours).  

• Buildings 436, 4710, 4713A, 4713B, 4713D, 4721, and 481A are 

deactivated, cold-and-dark, and locked.  Deactivation will meet 

the S&M organization criteria.

• The 402 Building (Sodium Storage Facility) is in surveillance and 

maintenance mode.

• The 400 Area water supply system is maintained in operation.

• The 437 Building (MASF) is either maintained in hot-standby or 

transferred to a new owner/user.

• Performance Objective 1a.1 of this Performance Measure is 

complete.

• Performance Objective 1a.2 of this Performance Measure is 

complete.

• The S&M Plan has been approved by DOE.

• Facility deactivation is complete to the extent that estimated 

annual FFTF S&M cost is less than $1.975M per year (constant FY-

09 dollars) for FY-10 and beyond.

• The facilities are turned over to the S&M Organization.

$523,000.00 $0.00 $0.00 $0.00

RL-42 Sub Total $619,000.00 $0.00 $0.00 $0.00

Project Total $62,836,335.46 $66,017,016.40 $0.00 $46,057,421.00

Fixed Fee Settlements for Change Orders $29,564,250.00 $6,454,098.77 $0.00

TOTAL $92,400,585.46 $72,471,115.17 $0.00 $46,057,421.00

Available Fee as identified in Table B.4-1 $96,016,410.86 $72,471,115.17 $59,204,859.90
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Unallocated Available Fee $3,615,825.40 $0.00 $59,204,859.90
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