


Plateau Remediation Contract Page 2 of 2 
Contract No: DE-AC06-08RL14788 397 
 
SF30 BLOCK 14 CONTINUATION: 
    
 

B. The following performance incentive is hereby incorporated into the Fiscal Year 2015 
annual performance measures included in Performance Evaluation Measurement Plan, 
Section J, Attachment J.4: 
   

PERFORMANCE MEASURE 

PM-11-2 

PLUTONIUM FINISHING PLANT (PFP) SCHEDULE INCENTIVE FEE ASSOCIATED 
WITH MEETING TRI-PARTY AGREEMENT MILESTONE 

 
This fee incentive is intended to motivate the contractor and increase the probability of meeting the 
September 30, 2016 Tri Party Agreement Milestone “PFP to Slab on Grade.”  The funding for this 
incentive will come from the savings associated with each month of project acceleration prior to 
October 2016.  .   
 
Variable Available Fee:  From $2,338,911 to $1,461,519, then dropping to $0; 
 
Performance Measure Objective:  
 
Completion of demolition of PFP facilities to slab-on-grade, combined with stabilizing the site for 
surveillance and maintenance by June 30, 2016 (i.e. “Project completion”): Earn $2,338,911.  
 
If project completion occurs before July 1, 2016, the contractor will earn $2,338,911 under this 
performance measure.  Fee is reduced in a linear declining method from $2,338,911 to 1,461,519 for 
each day from June 30, 2016 to September 30, 2016.  If project completion occurs after September 30, 
2016, this incentive is no longer operative and no fee will be paid hereunder.   
 
Completion Criteria: (Same criteria as shown in PM-11-1) 
 

• Complete execution of Alternative 4 in approved EECA DOE/RL/2005-13. 

• Achieve the PFP Complex slab-on-grade end point criteria in HNF-22401. 

• Handle, package, label, store, and ship waste (e.g., low-level, low-level mixed, TRU/TRU 
mixed wastes) out of the PFP facilities for treatment or disposal.  Waste shipments completed 
in accordance with the Hanford waste shipping criteria, other waste site criteria, and in 
compliance with applicable state and federal regulations for treatment and disposal at an 
approved facility. 

• Complete turnover of the PFP site for surveillance and maintenance. 

 
C. Contractor Statement of Release: In consideration of the modification agreed to herein as 

complete equitable adjustments for the changes identified above, the Contractor hereby 
releases the Government from any and all liability under this contract for further equitable 
adjustments attributable to such facts or circumstances giving rise to these changes. 

 
Attachments: 

1. Conformed Copy of Section J, Attachment J.4 “PEMP” 
 
There are no other changes to the terms and conditions of the contract. 
  
End of Modification no. 397 
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ATTACHMENT J.4 

 
PERFORMANCE EVALUATION AND 

MEASUREMENT PLAN (PEMP) 
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Fiscal Year 2015 

Performance Evaluation and Measurement Plan 
For 

CH2MHill Plateau Remediation Company 

Performance Period: 
October 1, 2014 through September 30, 2015
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PLATEAU REMEDIATION CONTRACT 

 

PERFORMANCE EVALUATION AND MEASUREMENT PLAN 

DESCRIPTION 
 
 
The Performance Evaluation and Measurement Plan (PEMP) details the administration of 
performance incentives and allocation of Total Available Fee as defined in Section B, Supplies 
or Services and Prices/Costs. Peformance incentives may be either objective or subjective.  The 
PEMP is the basis for the evaluation of the contractor's performance and for presenting an 
assessment of that performance to the Fee Determining Official (FDO). It describes specific 
criteria and procedures used to assess the contractor’s performance and to determine the amount 
of fee earned. Actual award fee determinations and the methodology for determining fee are 
unilateral decisions made solely at the discretion of the Government. 
 
1. ORGANIZATION  

The award fee organization consists of: the Fee Determining Official (FDO); a 
Performance Evaluation Board (PEB) which consists of a chairperson, the contracting 
officer, a recorder, other functional area participants, and advisor members; and the COR. 

 
2. RESPONSIBILITIES  

a. Fee Determining Official. The FDO approves the PEMP and any significant changes. 
The FDO reviews the recommendation(s) of the PEB, considers all pertinent data, and 
determines the earned award fee amount for the evaluation period.  

b. Performance Evaluation Board. For the purpose of this PEMP, designated RL senior 
managers and Contracting Officer are chartered with recommending CHPRC earned 
fee to the Fee Determination Official (FDO).  PEB members review COR evaluations 
of the contractor's performance, consider information from pertinent sources, prepare 
performance reports, and arrive at an earned fee recommendation.  The PEB has the 
following roles and responsibilities: 

• Accountable for final selection and approval of performance incentives; 

• Responsible to assign performance monitors to evaluate completion of 
performance measures; 

• Provides input, reviews, and concurs on the PEMP; 

• Responsible for addressing any HQ comments concerning PEMP or Award 
Fee Determination; 

• Reviews CHPRC performance at the end of the evaluation period and upon 
completion of key milestones; 

• Evaluates CHPRC performance and recommends earned fee to the FDO. 
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c. CO is the liaison between contractor and Government personnel and shall ensure the 
incentive process is properly administered in accordance with agency regulations. 
The CO shall also modify the contract in regards to any contractual issues that may 
arise during the term of the contract. 

d. COR. COR maintain written records of the contractor's performance in their assigned 
evaluation area(s) so that a fair and accurate evaluation is obtained. Prepare interim 
and end-of-period evaluation reports as directed by the FRB.  

3. PERFORMANCE MEASURES 

Each performance measure will set forth the specific requirements, criteria and/or 
specifications for acceptable performance of an outcome and the amount of fee assigned 
to the individual performance measure. A performance measure may be either subjective 
or objective. 

The FY2015 performance measures are found on pages J.4-65 through J.74. Subsequant 
Award Fee Plans will be issued for Fiscal Years 16-18. 

4. ALLOCATION OF AVAILABLE FEE 

DOE may or may not heavily weight the assignment of fee toward meeting production 
goals such as treatment of waste and end-product goals, such as completion of 
remediation projects.  

5. PERFORMANCE MEASURE FEE STRUCTURE METHODS 

Each performance measure may have a distinct fee structure to incentivize maximum 
performance and resource utilization by the Contractor.  Individual performance 
measures may require the contractor to exceed approved baseline performance to earn 
100 percent (%) of the fee allocated to that performance measure.  DOE is not limited to 
the following list of Fee Structure Methods and may combine elements of multiple fee 
structures.  Regardless of the Fee Structure Method used, payment of fee is subject to the 
fee reduction terms of this Contract, and Fee Determining Official (FDO) approval that 
the Contractor has achieved the stated outcome for the specific performance measure. 

a. Straight-line Method:  This method provides a 100% incremental fee for completion 
of the performance measure prior to the expiration of the performance evaluation 
period. 

b. Declining Method:  This method provides 100% incremental fee for completion of 
the performance measure by a specific date and/or milestone, but the percentage is 
reduced incrementally beyond that event.  The specific percentage of reduction and 
corresponding time or specific milestones triggering the reductions are defined within 
the performance measure. 
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c. Terminal Method:  This method provides 100% incremental fee for completion of the 
performance measure prior to a specific date and/or milestone; however, the 
Contractor will forfeit 100% of the fee allocated to the performance measure for 
completion of the performance measure after the passing of the specific date and/or 
milestone as defined within the performance measure. 

d. Performance Measure Provisional Dependent Method:  This method will no longer be 
used.  Provisional Fee, if specifically allowed by the contracting officer, is discussed 
in Section B, Clause B.8, Fee Determination and Payment. 

e. Subjective Method:  This method provides the Contractor the opportunity to earn up 
to 100% fee for performance of Contract requirements based on subjective criteria as 
determined by DOE. 

6. Contract work requirements by Contract Line Item Number (CLIN) are discussed in 
Section B, Clause B.2 “Items Being Acquired.” Contract work requirements by CLIN 
may become fee-bearing via Performance Measures, consistent with Section B, Clause 
B.7, Fee Structure. Any features of the Offeror’s proposed strategy and approach may be 
implemented as first- and subsequent-year performance measures. 

7. In accordance with the Section B, Clause B.5, Changes to Contract Cost and Contract Fee, 
if for any reason the Contracting Officer does not authorize work in accordance with the 
Section B, Clause B.14, DOE Authorization of Work, the Total Available Fee as a 
percentage of Total Contract Cost by Contract period, excluding non-fee bearing costs 
identified in the Section B, Clause B.6, Basis for Total Available Fee, may be adjusted. 

8. Cost control in work performance is of the utmost importance to the Government.  The 
Contractor's performance within the Contract Cost, as stipulated in Section B, Table B.4-1, 
Contract Cost and Contract Fee, for the performance evaluation period shall be determined 
by the Government.  To the extent the Contractor fails to complete work within the 
stipulated Contract Price, the Fee Determining Offical may reduce in whole or in part any 
otherwise earned fee, subject to the limitations of Section B, Clause B.12, DEAR 
970.5215-3, Conditional Payment of Fee, Profit, and Other Incentives – Facility 
Management Contracts. 

9. Payments of Incremental Fee shall be requested in accordance with Section B, Clause 
B.8, Fee Determination and Payment, paragraph (c).  
 

10. If a Performance Objective is not completed as specified, allocated Available Fee is 
unavailable in accordance with Section B, Clause B.7, Fee Structure, paragraph (b)(1). 

11. Any Government Furnished Services and Information (GFS/I) for Performance Objectives 
are included in Section J, Attachment J.12, Government Furnished Services and 
Information (GFS/I). 
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PERFORMANCE EVALUATION BOARD ORGANIZATION 
 
Fee Determining Official: RL Manager                                      
 
Performance Evaluation Board Chairperson:  Assistant Manager for River and Plateau                
 
Staff:  
Deputy Assistant Manager for River and Plateau (Designated as the primary COR)                       
Federal Project Directors (Designated as CORs)                                                   
Procurement Director  
Contracting Officer                                                    
Contract Specialist                                          
Attorney  
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FISCAL YEAR 2015 PERFORMANCE BASED INCENTIVES 

Introduction: 

The purpose of this award fee plan is to specifically account for the available award fee for 
FY2015 and to identify the associated performance measures. This plan replaces the previously 
issued Option Period Performance Measures Table which is no longer applicable for fiscal years 
2015 through 2018. Additional Award Fee Plans shall be issued for fiscal years 2016 through 
2018. The award fee plan contains three categories of performance measures: 
 

1. Subjective / Cost Performance Measure 
2. Objective Performance Measures  
3. The PFP Multi-Year Performance Measure (See page J.4-18) 
 

Summary of Available FY 2015 Award Fee: 
Performance Measure 

Identifier

Performance Measure Description  FY15 Totals 

PM-00-1 Subjective/Cost Performance Measure  $      3,075,000 

PM-12-1 Procurement of First STSC 250,000$         

PM-12-2 ECRTS Buy-Back Procurement Set 1 250,000$         

PM-12-3 ECRTS Buy-Back Procurement Set 2 250,000$         

PM-12-4 ECRTS Buy-Back Procurement Set 3 250,000$         

PM-12-5 Annex Construction Part A 500,000$         

PM-12-6 Annex Construction Part B 500,000$         

PBS 12 Subtotal 2,000,000$      

PM-13-1 Solid and Liquid Waste Treatment and Disposal:  Maintain 

efficient, and compliant operations and management 

activities as required to support plateau remediation

1,600,000$      

PM-30-1 Sampling and Analysis Plan (SAP) Revision. 1,625,000$      

PM-30-2 Maximize plume containment and remediation utilization. 2,375,000$      

PM-30-3   Maximize plume containment and remediation utilization. -$                 

PBS 30 Subtotal 4,000,000$      

PM-40-1 Soil and Facility Remediation/Disposition:  Maintain 

compliant, efficient, minimum safe surveillance and 

maintenance services for the Central Plateau.

300,000$         

PM-41-1 100 K Area: Maintain efficient, and compliant operations 

and management activities as required to support river 

corridor remediation

100,000$         

PM-41-2 Complete Characterization of UPR-100-K-1 and 116-KE-3 

waste Sites

425,000$         

PBS 41 Subtotal 525,000$         

PM-11-1 PFP Incentive N/A 

Total Allocated Fee 11,500,000$    
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SUBJECTIVE PERFORMANCE MEASURE 

PM-00-1 

Allocated Available Fee: $3,075,000 
Objective: 
 
This Performance Measure provides management focus on cost performance. 
DOE will evaluate the Contractor’s cost performance based upon subjective cost performance 
elements; objective cost performance elements, or both, to evaluate the Contractor’s 
performance, which includes, but is not limited to: 
 

• An analysis of variances between the Contractor’s actual incurred costs and the estimated 
costs of authorized work (e.g., changed programmatic requirements, changed statutory 
requirements, and/or changes beyond the Contractor’s control); 

• An assessment of alignment between the Contractor’s performance measurement baseline 
and the contract; 

• Verification of EVMS data; 

• Management of risks as demonstrated by how well the Contractor projects, reports and 
mitigates cost and schedule impacts to authorized work activities; 

• Quality and timeliness of key documents submitted (e.g., contract change proposals, 
regulatory documents); 

• Effectiveness of Contractor’s Business Systems (e.g., Purchasing, Accounting, Internal 
Audit, Estimating, Property); 

• Balanced Score Card Metrics; 

• Corrective Action Management; and 

• Integration With Other Hanford Contractors – initiate and provide effective participation 
in business case analyses and other cross-contractor activities leading to optimal 
utilization of RL resources (facilities, equipment, material and services) across all 
Hanford Contractors Performance Measures for subsequent fiscal years will be developed 
as part of the annual PEMP update to identify specific management/business system 
performance objectives needed during the remainder of contract period of performance. 

Completion Rating Criteria: 

The following will be used to rate CHPRC performance against this performance measure: 
Adjectival Ratings, and the associated Percentage of Allocated Fee Available to be Earned and 
Performance Level Description are: 
 

• Excellent  (91%-100% ) Contractor has exceeded almost all of the significant award-fee 
criteria and has met overall cost, schedule, and technical performance requirements of the 
contract in the aggregate as defined and measured against the criteria in the award-fee 
plan for the award-fee evaluation period. 
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• Very Good  (76%-90%)  Contractor has exceeded many of the significant award-fee 
criteria and has met overall cost, schedule, and technical performance requirements of the 
contract in the aggregate as defined and measured against the criteria in the award-fee 
plan for the award-fee evaluation period. 

• Good  (51%-75%)  Contractor has exceeded some of the significant award-fee criteria 
and has met overall cost, schedule, and technical performance requirements of the 
contract in the aggregate as defined and measured against the criteria in the award-fee 
plan for the award-fee evaluation period. 

• Satisfactory  (No Greater Than 50%)  . Contractor has met overall cost, schedule, and 
technical performance requirements of the contract in the aggregate as defined and 
measured against the criteria in the award-fee plan for the award-fee evaluation period. 

• Unsatisfactory  (0%)  . Contractor has failed to meet overall cost, schedule, and technical 
performance requirements of the contract in the aggregate as defined and measured 
against the criteria in the award-fee plan for the award-fee evaluation period. 

By the 30th calendar day following the end of the fiscal year, as its input to this Performance 
Measure, CHPRC shall provide a critical assessment of its progress in performing contract scope 
of work and meeting contract deliverables within cost and on schedule as described.  CHPRC 
shall identify issues potentially affecting the completion of contract scope of work and associated 
objectives within cost and on schedule.  CHPRC shall identify actions taken or planned to be 
taken to resolve those issues. CHPRC’s critical self-assessment shall propose and justify the 
amount of fee earned against this Performance Measure and include a discussion of fee 
reductions warranted by any achievement or failure to meet performance objectives.  In the event 
the contractor self-discloses an issue potentially affecting the completion of contract scope of 
work and appropriately self-corrects the situation in a timely manner, fee reduction may be 
waived by the Fee Determining Official. 
 
 

PERFORMANCE MEASURE 

PM-12-1 

Allocated Available Fee: $250,000 

Objective: 

Procurement of First Sludge Transport and Storage Container (STSC) 

Completion Criteria: 

Submit receipt and QA acceptance documentation for the first STSC vessel. The activity shall be 
complete no later than 9/30/2015. 
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PERFORMANCE MEASURE 

PM-12-2 

Allocated Available Fee: $250,000 

Objective: 

Engineered Container Retrieval and Transfer System (ECRTS Buy-Back Procurement Set 1) 

Completion Criteria: 

Submit receipt and QA acceptance documentation for process control panels (Transfer Line 
Service Box, Xago, Decant Pump, Annex, Sand Filter, Overfill Recovery Pump). The activity 
shall be complete no later than 9/30/2015. 
 
 

PERFORMANCE MEASURE 

PM-12-3 

Allocated Available Fee: $250,000 

Objective: 

Engineered Container Retrieval and Transfer System (ECRTS Buy-Back Procurement Set 2) 

Completion Criteria: 

Submit receipt and QA acceptance documentation for Seismic Shutdown Switch, Transfer Line 
Service Box long lead items and Divider Plate. The activity shall be complete no later than 
9/30/2015. 
 
 

PERFORMANCE MEASURE 

PM-12-4 

Allocated Available Fee: $250,000 

Objective: 

Engineered Container Retrieval and Transfer System (ECRTS Buy-Back Procurement Set 3) 

Completion Criteria: 

Submit receipt and QA acceptance documentation for process equipment (Booster Pumps, 
Decant Pump Box, Sand Filter Skid, Overfill Recovery Pump Skid, Engineered Container Lids). 
The activity shall be complete no later than 9/30/2015. 
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PERFORMANCE MEASURE 

PM-12-5 

Allocated Available Fee: $500,000 

Objective: 

Sludge Treatment Project Annex Construction – building shell (Part A) 

Completion Criteria: 

Complete Building Shell no later than 3/31/2015 with RL approved punch-list items remaining. 
 
 

PERFORMANCE MEASURE 

PM-12-6 

Allocated Available Fee: $500,000 

Objective: 

Sludge Treatment Project Annex Construction (Part B) 

Completion Criteria: 

Complete Annex Construction no later than 9/30/2015 with RL approved punch-list items 
remaining.  The completion of acceptance test procedure and construction acceptance test are 
planned in FY2016 and are not part of this FY2015 performance measure. 
 
 

PERFORMANCE MEASURE 

PM-13-1 

Allocated Available Fee:  $1,600,000 

Objective: 

Solid and Liquid Waste Treatment and Disposal:  Maintain efficient, and compliant operations 
and management activities as required to support plateau remediation. 

Completion Criteria: 

The Contractor shall complete Performance Goals and Milestones established in the Operations 
Activity Fiscal Year Work Plan for this Project Baseline Summary Operations Activity. 
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PERFORMANCE MEASURE 

PM-30-1 (Multi-Year) 

Allocated Available Fee for FY 15:  $1,625,000  

Introduction:  

This multi-year performance incentive (PI) was effective in FY2014 (identified as no. PM-30-
18.1), with fee allocated as “available” across FY2014 to FY2016 for convenience. Since this is 
a multi-year incentive, final fee determination will be made in the fiscal year in which the PI is 
completed successfully, which could be as early as FY2015 or as late as FY2018.  Accordingly, 
provisional fee payments for this PI are not contemplated in order to conform to the requirement 
of Section B, clause B.8(b) “Fee Determination and Payment.”  

Objective: 

Sampling and Analysis Plan (SAP) Revision.  The objective of this Performance Measure is to 
consolidate and optimize SAPs by the end of the contract option period. There are also milestone 
stone requirements for the current fiscal year (see notes in Completion Criteria section below). 

The Contractor will be awarded 100% of the fee amount ($6,750,000) for successful completion 
by the end of FY2016.  Fee is reduced by 10% for each year this Performance Measure is 
completed after Fiscal Year 2016, and reduces to zero fee if it is not completed by the end of 
FY2018.     

This multi-year performance incentive began in FY2014.  As demonstrated by the following 
table, maximum fee ($6.750M) is earned for completion by 09/30/2016; Fee is reduced to 
$6.075M for completion by 9/30/2017, Fee is reduced to $5.4M for completion by 9/30/2018, 
and fee is reduced to zero if the incentive is not completed by 9/30/2018. 
 

 FY2014 FY2015 FY2016 FY2017 FY2018 Failure to 
Complete 

Available $3,500,000 $1,625,000 $1,625,000    

Cumulative $3,500,000 $5,125,000 $6,750,000 $6,075,000 $5,400,000 $0 

 

Note:  RL will assess the effectiveness of the measure in reducing cost of groundwater 
monitoring and consider including specific metrics for follow-on years to better quantify cost 
savings expectations. After approval of the 100 Area and 300 Area SAPs, an assessment will be 
performed to estimate the cost savings associated with executing the revised SAP’s. 
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Completion Criteria (PM-30-1) 

Obtain DOE approval of the SAP. 

The draft SAP is approved by DOE for submittal to the regulators or DOE concurs no changes 
are necessary.  

Issue the plan and revise the SAPs per the approved plan.   

Complete revisions of all Groundwater SAPs per the approved SAP Revision Plan by the end of 
FY 2016.   

SAP Revision Plan Requirements: 

 Specific Requirements for FY2015:  Complete revision of CERCLA/AEA SAPs and RCRA 
SAPs per the approved SAP revision plan, including incorporating DOE comments, by 9/30/15. 

 
 

PERFORMANCE MEASURE 

PM-30-2 

Allocated Available:  $2,375,000 

Objective: 

Maximize plume containment and remediation utilization. 

Objectives: 

- Fiscal Year Contamination removal 

- Full treatment capacity utilization 

- Remediation optimization 

Completion Criteria  

Performance will be evaluated based upon the DOE approved FY2015 plume containment and 
remediation utilization plan.  Provide documentation substantiating completion of FY2015 
plume containment and remediation utilization plan by 9/30/15. 

Submit a draft FY2016 plan by June 10, 2015 that provides similar technical basis as above to 
maximize plume containment and remediation utilization.  
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PERFORMANCE MEASURE 

PM-30-3 (Multi-Year) 

 

Allocated Available Fee:  $625,000 is allocated to the FY2018 fee pool.  This amount may be 
earned in an earlier period if the Contractor meets the completion criteria. 

Objective:  Legacy Equipment Disposition 

Completion Criteria:   

Submit a draft plan and schedule by 3/3/2014 to disposition all Groundwater legacy buildings 
and equipment per the approved plan by the end of FY 2018.  (Completed in FY2014). 

Complete disposition of all Groundwater legacy buildings and equipment per the approved plan 
by the end of FY2018. 
 
 

PERFORMANCE MEASURE 

PM-40-1 

Allocated Available Fee:  $300,000 

Objective: 

Soil and Facility Remediation/Disposition:  Maintain compliant, efficient, minimum safe 
surveillance and maintenance services for the Central Plateau.  

Completion Criteria: 

The Contractor shall complete Performance Goals and Milestones established in the Operations 
Activity Fiscal Year Work Plan for this Project Baseline Summary Operations Activity. 

 
 

PERFORMANCE MEASURE 

PM-41-1 

Allocated Available Fee:  $100,000 

Objective: 

100 K Area: Maintain efficient and compliant operations and management activities as required 
to support river corridor remediation. 

Completion Criteria: (PM-41-1) 
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The Contractor shall conduct at least 271 Waste Information Data System site surveillances and 
Radcon surveys of assigned facilities during FY 2015. 

 
 

PERFORMANCE MEASURE 

PM-41-2 

Allocated Available Fee:  $425,000 

Objective: 

Complete characterization of UPR-100-K-1 and 116-KE-3 waste sites 

Completion Criteria: 

Complete characterization activities as described in Sampling Instruction for Supplemental 
Characterization of UPR-100-K-1 and 116-KE-3 Waste Sites (SGW-54226) Rev. 1 by 
09/30/2015 as follows: 

• Complete sample collection activities as defined in Table 2 for the 116-KE-Borehole and 

Table 3 for the UPR-100-K-1 Borehole during well drilling activities. 

• Complete geophysical logging of the boreholes as specified in Section 3.1.5 

• Complete well construction and collect a groundwater sample following final well 

development as specified in Section 3.1.4.  

 Any adjustments to the characterization requirements specified in these tables will be 
documented and approved through the process described in Section 3.10.2 of SGW-54226.  
 
(continued) 
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PERFORMANCE MEASURE 

PM-11-1 

PLUTONIUM FINISHING PLANT (PFP) MULTI-YEAR PERFORMANCE MEASURE 
(Identified as PM-11-02.1A in the Base Period PEMP) 

Introduction: 

The base period Performance Evaluation Measurement Plans were published in multiple year 
formats, while this FY2015 PEMP is written for one year only.  Accordingly, since the PFP 
incentive is effective during both the base and option periods of performance, it will be included 
in the PEMP for each fiscal year of the option period.  This FY2015 PEMP does not change 
incentive no. PM-11-02.1A that was published in Mod 249 dated November 30, 2012, nor does it 
change the modification of provisional fee that was addressed in letter no. 13-AMRP-0227 dated 
June 24, 2013. 

Note that RL allocated the available fee ($51,057,421) across the first five years of the contract 
for convenience (see Section B, Table B.4-1). The fee is available until the incentive ends.  Note 
that Mod 249 changed the maximum earning date to September 30, 2014. 

 

Allocated Available Fee:  $51,057,421 

Performance Measure Objective:  
 
Demolish Plutonium Finishing Plant (PFP) Complex Facilities to Slab-On-Grade and Stabilize 
the Site for Surveillance and Maintenance. 

Complete demolition of PFP facilities to slab-on-grade and stabilize the site for surveillance and 
maintenance. Fee is reduced in a linear declining method [from $51,057,421] to $30,000,000 for 
each day [from 9/30/14] to 9/30/2017, provided the option period is exercised. 
 
Any portion of Provisional Fee, as defined by Clause B.7, Fee Structure, paragraph (b)(3), may 
become earned through a final fee determination as defined by Clause B.8, Fee Determination 
and Payment, paragraph (d). Conversion of fee from Provisional to earned is at the unilateral 
discretion of the Fee Determining Official. On an annual basis no more than $3,000,000 in 
Provisional Fee may be converted to earned fee at the final fee determination., as defined by 
Clause B.8, Fee Determination and Payment, paragraph (d). Allocated Available Fee not earned 
at the end of the multi-year performance period is unavailable in accordance with Clause B.7, 
Fee Structure, paragraph (b)(2). 
 
Completion Criteria: (PM-11-1) 

• Complete execution of Alternative 4 in approved EECA DOE/RL/2005-13. 

• Achieve the PFP Complex slab-on-grade end point criteria in HNF-22401. 
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• Handle, package, label, store, and ship waste (e.g., low-level, low-level mixed, 
TRU/TRU mixed wastes) out of the PFP facilities for treatment or disposal.  Waste 
shipments completed in accordance with the Hanford waste shipping criteria, other waste 
site criteria, and in compliance with applicable state and federal regulations for treatment 
and disposal at an approved facility. 

• Complete turnover of the PFP site for surveillance and maintenance. 

 

PERFORMANCE MEASURE 

PM-11-2 
PLUTONIUM FINISHING PLANT (PFP) SCHEDULE INCENTIVE FEE ASSOCIATED 

WITH MEETING TRI-PARTY AGREEMENT MILESTONE 
 
 
 
This fee incentive is intended to motivate the contractor and increase the probability of meeting 
the September 30, 2016 Tri Party Agreement Milestone “PFP to Slab on Grade.”  The funding 
for this incentive will come from the savings associated with each month of project acceleration 
prior to October 2016.  .   
 
Variable Available Fee:  From $2,338,911 to $1,461,519, then dropping to $0; 
 
Performance Measure Objective:  
 
Completion of demolition of PFP facilities to slab-on-grade, combined with stabilizing the site 
for surveillance and maintenance by June 30, 2016 (i.e. “Project completion”): Earn $2,338,911.  
 
If project completion occurs before July 1, 2016, the contractor will earn $2,338,911 under this 
performance measure.  Fee is reduced in a linear declining method from $2,338,911 to 1,461,519 
for each day from June 30, 2016 to September 30, 2016.  If project completion occurs after 
September 30, 2016, this incentive is no longer operative and no fee will be paid hereunder.   
 
Completion Criteria: (Same criteria as shown in PM-11-1) 
 

• Complete execution of Alternative 4 in approved EECA DOE/RL/2005-13. 

• Achieve the PFP Complex slab-on-grade end point criteria in HNF-22401. 

• Handle, package, label, store, and ship waste (e.g., low-level, low-level mixed, 
TRU/TRU mixed wastes) out of the PFP facilities for treatment or disposal.  Waste 
shipments completed in accordance with the Hanford waste shipping criteria, other waste 
site criteria, and in compliance with applicable state and federal regulations for treatment 
and disposal at an approved facility. 

• Complete turnover of the PFP site for surveillance and maintenance. 
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