
 ___________

(x)

x DE-AC06-08RL14788

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

06/19/2008

Attn: Kala Dickerson
2420 Stevens Drive
RICHLAND WA 99352-1659

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I 102 FAR 52.243-2 Changes - Cost Reimbursement

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

Tax ID Number:  77-0694488

DUNS Number:  805603128

The purpose of this modification is to definitize Change Order 297,   PFP Slab Removal

Documentation.

Contract changes are detailed on page 2 and 3 of this modification.

Period of Performance: 06/19/2008 to 09/30/2018

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Jenise C. Connerly

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

02/24/2016
Signature on File
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SF30 BLOCK 14 CONTINUATION: 

 

B. The purpose of this modification is to document the supplemental agreement related to CHPRC 

Request for CP 011 297 1575, Revision 1. 

 

C. As full equitable adjustment, the parties agree to the following cost and fee which is added to 

the contract under this modification: 

Cost:  $ 133,960 
Fee:  $     6,500  
Total: $ 140,460 
  

 
D. The above cost ($133,960) and fee ($6,500) are added to the contract.   The fee of $6,500 is 

authorized for draw down upon execution of this contract modification as a fixed fee 

settlement. Section B, Table B.4-1 is updated as follows: 

 
Section B, Table B.4-1, Contract Cost and Contract Fee, is updated as follows: 

 

1. CLIN 2, Estimated Contract Cost:  FY 2016 is increased from $99,154,194 to 

$99,288,154, and the Total Option Period is increased from $348,639,722 to 

$348,773,682. 

 

2. Total Option Period, Estimated Contract Cost: FY 2016 is increased from $502,543,311 

to $502,677,271, and the Total Option Period is increased from $2,170,223,226 to 

$2,170,357,186. 

 

3. Total Option Period, Available Fee:  FY 2016 is increased from $21,170,386 to 

$21,176,886, and the Total Option Period is increased from $72,071,044 to 

$72,077,544. 

 

4. Total Option Period, Contract Price:  FY 2016 is increased from $523,713,697 to 

$523,854,157, and the Total Option Period is increased from $2,242,294,270 to 

$2,242,434,730. 

 

5. Total: Transition, Base & Option Periods, Total Contract Cost is increased from 

$5,561,761,033 to $5,561,894,993. 

 

6. Total: Transition, Base & Option Periods, Total Available Fee is increased from 

$240,582,844 to $240,589,344. 

 

7. Total: Transition, Base & Option Periods, Total Contract Price is increased from 

$5,802,343,877 to $5,802,484,337. 
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E. A redline/strikeout and replacement contract page B-7 (Table B.4-1) reflecting the 

above revisions are attached. Note that the starting values for the revisions to Table 

B.4-1 are taken from Modification 500. 
 

F. This modification does not obligate additional funds or fee to the contract. 
Accordingly, fee draw identified above  must be within the amount of funds which 
have been incrementally allotted to the contract in accordance with Clause I.81 - FAR 
52.232-22 - Limitation of Funds (Apr 1984).   
 

G. Contractor Statement of Release:  In consideration of the modification agreed to 
herein as complete equitable adjustment for cost proposal CP 011 297 1575, Revision 
1, the Contractor hereby releases the Government from any and all liability under this 
contract for further equitable adjustment attributable to such facts or circumstances 
giving rise to cost proposal CP 011 297 1575, Revision 1. 

 
There are no other changes to the terms and conditions of the contract. 

End of Modification 497. 
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Table B.4-1, Contract Cost and Contract Fee 

Contract Period Element FY 2008  

Transition 
Period 

Estimated 
Contract Cost 

$3,307,735  

Base Period  FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 
Total Base 

Period 

CLIN 1 
Estimated 

Contract Cost 
$242,344,131 $167,820,630 $172,538,760 $140,743,022 $146,203,833 $869,650,376 

CLIN 2 
Estimated 

Contract Cost 
$75,639,289 $51,935,923 $31,526,503 $87,716,985 $86,759,625 $333,578,325 

CLIN 3 
Estimated 

Contract Cost 
$90,486,838 $87,952,596 $96,959,782 $82,824,087 $57,083,962 $415,307,265 

CLIN 4 
Estimated 

Contract Cost 
$0 $0 $0 $0 $0 $0 

CLIN 5 
Estimated 

Contract Cost 
$80,109,775 $86,402,202 $115,507,898 $108,104,103 $57,254,138 $447,378,116 

Total Base 
Period 

Estimated 
Contract Cost 

$488,580,033 $394,111,351 $416,532,943 $419,388,197 $347,301,558 $2,065,914,082 

Available Fee $22,875,910 $19,412,118 $17,852,099 $18,134,034 $17,766,524 $96,040,685 

Contract Price $511,455,943 $413,523,469 $434,385,042 $437,522,231 $365,068,082 $2,161,954,767 

CLIN 6 
Estimated 

Contract Cost 
$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Total  
Recovery Act 

Estimated 
Contract Cost 

$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Available Fee $3,771,414 $15,852,276 $52,847,425 $0 $0 $72,471,115 

Contract Price $165,309,691 $581,758,235 $638,419,289 $9,299,890 $0 $1,394,787,105 

Total Base 
Period 

including 
Recovery Act 

Estimated 
Contract Cost 

$650,118,310 $960,017,310 $1,002,104,807 $428,688,087 $347,301,558 $3,388,230,072 

Available Fee $26,647,324 $35,264,394 $70,699,524 $18,134,034 $17,766,524 $168,511,800 

Contract Price $676,765,634 $995,281,704 $1,072,804,331 $446,822,121 $365,068,082 $3,556,741,872 

Option Period  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 
Total Option 

Period 

CLIN 1 
Estimated 

Contract Cost 
$146,705,527 $149,596,504 $152,761,987 $150,206,170 $154,531,741 $753,801,929 

CLIN 2 
Estimated 

Contract Cost 
$109,801,964 $130,054,531 

$99,154,194$99,
288,154 

$9,629,033 $0 
$348,639,722$348

,773,682 

CLIN 3 
Estimated 

Contract Cost 
$73,890,207 $112,774,607 $122,299,043 $119,992,825 $101,707,510 $530,664,192 

CLIN 4 
Estimated 

Contract Cost 
$0 $1,831,613  $17,571,071 $35,312,341 $36,216,690 $90,931,715  

CLIN 5 
Estimated 

Contract Cost 
$60,521,824 $91,246,383 $110,757,016 $91,457,896 $92,202,549 $446,185,668 

Total Option 
Period 

Estimated 
Contract Cost 

$390,919,522 $485,503,638 
$502,543,311$50

2,677,271 
$406,598,265 $384,490 

$2,170,223,226$2,

170,357,186 

Available Fee $13,315,000 $12,524,475 
$21,170,386$21,

176,886 
$12,325,000 $12,736,183  

$72,071,044$72,07

7,544 

Contract Price $404,234,522 $498,028,113 
$523,713,697$52

3,854,157 
$418,923,265 $397,394,673 

$2,242,294,270$2,

242,434,730 

Total: 
Transition, 

Base & Option 
Periods 

Total Contract 
Cost 

$5,561,761,033$5,561,894,993 

Total 
Available Fee 

$240,582,844$240,589,344 

Total Contract 
Price 

$5,802,343,877$5,802,484,337 
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Table B.4-1, Contract Cost and Contract Fee 

Contract Period Element FY 2008  

Transition 
Period 

Estimated 
Contract Cost 

$3,307,735  

Base Period  FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 
Total Base 

Period 

CLIN 1 
Estimated 

Contract Cost 
$242,344,131 $167,820,630 $172,538,760 $140,743,022 $146,203,833 $869,650,376 

CLIN 2 
Estimated 

Contract Cost 
$75,639,289 $51,935,923 $31,526,503 $87,716,985 $86,759,625 $333,578,325 

CLIN 3 
Estimated 

Contract Cost 
$90,486,838 $87,952,596 $96,959,782 $82,824,087 $57,083,962 $415,307,265 

CLIN 4 
Estimated 

Contract Cost 
$0 $0 $0 $0 $0 $0 

CLIN 5 
Estimated 

Contract Cost 
$80,109,775 $86,402,202 $115,507,898 $108,104,103 $57,254,138 $447,378,116 

Total Base 
Period 

Estimated 
Contract Cost 

$488,580,033 $394,111,351 $416,532,943 $419,388,197 $347,301,558 $2,065,914,082 

Available Fee $22,875,910 $19,412,118 $17,852,099 $18,134,034 $17,766,524 $96,040,685 

Contract Price $511,455,943 $413,523,469 $434,385,042 $437,522,231 $365,068,082 $2,161,954,767 

CLIN 6 
Estimated 

Contract Cost 
$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Total  
Recovery Act 

Estimated 
Contract Cost 

$161,538,277 $565,905,959 $585,571,864 $9,299,890 $0 $1,322,315,990 

Available Fee $3,771,414 $15,852,276 $52,847,425 $0 $0 $72,471,115 

Contract Price $165,309,691 $581,758,235 $638,419,289 $9,299,890 $0 $1,394,787,105 

Total Base 
Period 

including 
Recovery Act 

Estimated 
Contract Cost 

$650,118,310 $960,017,310 $1,002,104,807 $428,688,087 $347,301,558 $3,388,230,072 

Available Fee $26,647,324 $35,264,394 $70,699,524 $18,134,034 $17,766,524 $168,511,800 

Contract Price $676,765,634 $995,281,704 $1,072,804,331 $446,822,121 $365,068,082 $3,556,741,872 

Option Period  FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 
Total Option 

Period 

CLIN 1 
Estimated 

Contract Cost 
$146,705,527 $149,596,504 $152,761,987 $150,206,170 $154,531,741 $753,801,929 

CLIN 2 
Estimated 

Contract Cost 
$109,801,964 $130,054,531 $99,288,154 $9,629,033 $0 $348,773,682 

CLIN 3 
Estimated 

Contract Cost 
$73,890,207 $112,774,607 $122,299,043 $119,992,825 $101,707,510 $530,664,192 

CLIN 4 
Estimated 

Contract Cost 
$0 $1,831,613  $17,571,071 $35,312,341 $36,216,690 $90,931,715  

CLIN 5 
Estimated 

Contract Cost 
$60,521,824 $91,246,383 $110,757,016 $91,457,896 $92,202,549 $446,185,668 

Total Option 
Period 

Estimated 
Contract Cost 

$390,919,522 $485,503,638 $502,677,271 $406,598,265 $384,490 $2,170,357,186 

Available Fee $13,315,000 $12,524,475 $21,176,886 $12,325,000 $12,736,183  $72,077,544 

Contract Price $404,234,522 $498,028,113 $523,854,157 $418,923,265 $397,394,673 $2,242,434,730 

Total: 
Transition, 

Base & Option 
Periods 

Total Contract 
Cost 

$5,561,894,993 

Total 
Available Fee 

$240,589,344 

Total Contract 
Price 

$5,802,484,337 

 

 
 
 
 




