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Plateau Remediation Contract Page 2 of 3
Contract No: DE-AC06-08RL14788 520

SF30 BLOCK 14 CONTINUATION:

B. The purpose of this modification is to document the supplemental agreement related to CHPRC
Request for 012 301 1590, Revision O.

C. As full equitable adjustment, the parties agree to the following cost and fee which is added to
the contract under this modification:

Cost:  $252,205
Fee: $ 7,500
Total: $ 259,705

D. The above cost ($252,205) and fee ($7,500) are added to the contract. The fee of $7,500 is
authorized for draw down upon execution of this contract modification as a fixed fee
settlement. Section B, Table B.4-1 is updated as follows:

Section B, Table B.4-1, Contract Cost and Contract Fee, is updated as follows:

a. CLIN 5, Estimated Contract Cost: FY 2016 is increased from $110,757,016 to
$111,009,221, and the Total Option Period is increased from $446,185,668 to
$446,437,873.

b. Total Option Period, Estimated Contract Cost: FY 2016 is increased from
$502,677,271 to $502,929,476, and the Total Option Period is increased from
$2,170,357,186 to $2,170,609,391.

c. Total Option Period, Available Fee: FY 2016 is increased from $21,176,886 to
21,184,386, and the Total Option Period is increased from $72,077,544 to $72,085,044.

d. Total Option Period, Contract Price: FY 2016 is increased from $523,854,157 to
$524,113,862, and the Total Option Period is increased from $2,242,434,730 to
$2,242,694,435.

e. Total: Transition, Base & Option Periods, Total Contract Cost is increased from
$5,561,894,993 to $5,562,147,198.

f. Total: Transition, Base & Option Periods, Total Available Fee is increased from
$240,589,344 to $240,596,844.

g. Total: Transition, Base & Option Periods, Total Contract Price is increased from
$5,802,484,337 to $5,802,744,042.

E. A redline/strikeout and replacement contract page B-7 (Table B.4-1) reflecting the
above revisions are attached. Note that the starting values for the revisions to Table
B.4-1 are taken from Modification 497.



Plateau Remediation Contract Page 3 of 3
Contract No: DE-AC06-08RL14788 520

F. This modification does not obligate additional funds or fee to the contract.
Accordingly, fee draw identified above must be within the amount of funds which
have been incrementally allotted to the contract in accordance with Clause 1.81 - FAR
52.232-22 - Limitation of Funds (Apr 1984).

G. Contractor Statement of Release: In consideration of the modification agreed to
herein as complete equitable adjustment for the contractors cost proposal 012 301
1590, Revision 0, in response to change order 301, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable
adjustment attributable to such facts or circumstances giving rise to the proposal for
adjustment.

There are no other changes to the terms and conditions of the contract.

End of Modification 520.



Plateau Remediation Contract Section B
Contract No. DE-AC06-08RL 14788 Modification 519520
Table B.4-1, Contract Cost and Contract Fee
Contract Period Element FY 2008
Transition Estimated
Period Contract Cost $3,307,735
Base Period FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 To;ngzse
CLIN 1 Estimated | /5 344 131 | $167,820,630 | $172,538760 | $140,743,022 | $146,203,833 |  $869,650,376
Contract Cost T e e T T R
CLIN 2 Estimated $75,639,289 | $51,935,923 $31,526,503 $87,716,985 | $86,759,625 $333,578,325
Contract Cost i) 3 3 i) i) 3 3 i) i) 3 3 3
CLIN 3 Estimated $90,486,838 | $87,952,596 $96,950,782 $82,824,087 | $57,083,962 $415,307,265
Contract Cost i) 3 3 i) i) 3 3 i) i) 3 3 3
Estimated
CLIN 4 Contract Cost $0 $0 $0 $0 $0 $0
CLIN5 Estimated $80,109,775 | $86,402,202 | $115507,898 | $108,104,103 | $57,254,138 $447,378,116
Contract Cost U e D e = mh
Estimated
rotal Base Contracs Gost | $488.580.033 | $394,111,351 |  $416,532,943 | $419,388,197 | $347,301,558 | $2,065,914,082
Period Available Fee | $22,875910 | $19,412,118 $17,852,099 $18,134,034 | $17,766,524 $96,040,685
Contract Price | $511,455,943 | $413523,469 | $434,385,042 | $437,522,231 | $365,068,082 | $2,161,954,767
Estimated
CLIN 6 Contracs Gost | $161538.277 | $565,.905,959 |  $585,571,864 $9,299,890 $0 $1,322,315,990
Estimated
rotal Contracs Gost | $161538.277 | $565,.905,959 |  $585,571,864 $9,299,890 $0 $1,322.315,990
Recovery Act Available Fee $3,771,414 $15,852,276 $52,847,425 $0 $0 $72,471,115
Contract Price | $165,309,691 | $581,758,235 | $638,419,289 $9,299,890 $0 $1,394,787,105
Estimated
Total Base Contracs Gost | 650118310 | $960,017,310 | $1,002,104,807 | $428,688,087 | $347,301558 | $3,388,230,072
inifl:':l’iﬂg Available Fee | $26,647,324 | $35,264,394 $70,699,524 $18,134,034 | $17,766,524 $168,511,800
Recovery Act | Contract Price | $676.765.634 | $995281704 | $1,072,804,331 | $446:822121 | $365068,082 | $3,556,741872
Option Period FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 T°‘§Lfi’gé'°"
CLIN 1 Estimated | o5 705 507 | $149,506,504 | $152,761,087 | $150,206,170 | $154,531,741 $753,801,929
Contract Cost E} k) 7 '’ 7 7 ’ '’ 7 7 '’ '’
Estimated
CLIN 2 Contracs Gost | $109.801.964 | $130,054531 |  $99,288,154 $9,629,033 $0 $348,773,682
CLIN 3 Estimated $73,890,207 | $112,774,607 | $122,299,043 | $119,992,825 | $101,707,510 $530,664,192
Contract Cost e rhem ad e P e
Estimated
CLIN 4 Contracs Gost $0 $1,831,613 $17,571,071 $35,312,341 | $36,216,690 $90,931,715
Estimated $110,757,016511 $446,185 6685446
CLIN 5 Contract Gost | 560521824 | $91,246,383 1009221 $91,457,896 | $92,202,549 137573
Estimated $502,677:2714550 SRR eTe LSSV
Contracs Gost | $390.919522 | $485,503,638 Y oroat6 $406,598,265 |  $384,490 170609391
Total Option . $21.176,886521, $72.077,544572,08
Period Available Fee $13,315,000 $12,524,475 184,386 $12,325,000 $12,736,183 5,044
Contract Price | $404,234,522 | $498,028,113 2113300 $418,923,265 | $397,394,673 742694435
Total Contract 561894, 5 562 147 198
Total: Cost 55:564,854,99335,562,147,198
Transition, Total
Base & Option | Available Fee $240,589,3445240,596,844
Periods
Total Contract $5,802,484,33755,802,744,042

Price

B-7




Plateau Remediation Contract Section B
Contract No. DE-AC06-08RL 14788 Modification 520
Table B.4-1, Contract Cost and Contract Fee
Contract Period Element FY 2008
Transition Estimated
Period Contract Cost $3,307,735
Base Period FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 T°Ft,2'ri'zzse
CLIN 1 Estimated | /5 344 131 | $167,820,630 | $172,538760 | $140,743,022 | $146,203,833 |  $869,650,376
Contract Cost T e e T T R
CLIN 2 Estimated $75,639,289 | $51,935,923 $31,526,503 $87,716,985 | $86,759,625 $333,578,325
Contract cost i) 3 3 i) i) 3 3 i) i) 3 3 3
CLIN 3 Estimated $90,486,838 | $87,952,596 $96,950,782 $82,824,087 | $57,083,962 $415,307,265
Contract cost i) 3 3 i) i) 3 3 i) i) 3 3 3
Estimated
CLIN 4 Contract Cost $0 $0 $0 $0 $0 $0
CLIN5 Estimated $80,109,775 | $86,402,202 | $115507,898 | $108,104,103 | $57,254,138 $447,378,116
Contract Cost U e D e = mh
Estimated
rotal Base Contrans Gost | $488.580,033 | $394,111,351 | $416532943 | $419,388,197 | $347,301558 | $2,065914,082
Period Available Fee | $22,875910 | $19,412,118 $17,852,099 $18,134,034 | $17,766,524 $96,040,685
Contract Price | $511,455,943 | $413,523,469 | $434,385042 | $437,522,231 | $365,068,082 | $2,161,954,767
Estimated
CLIN 6 Contracs Gost | $161538.277 | $565,.905,959 |  $585,571,864 $9,299,890 $0 $1,322,315,990
Estimated
rotal Contracs Gost | $161538.277 | $565,.905,959 |  $585,571,864 $9,299,890 $0 $1,322.315,990
Recovery Act Available Fee $3,771,414 $15,852,276 $52,847,425 $0 $0 $72,471,115
Contract Price | $165,309,691 | $581,758,235 | $638,419,289 $9,299,890 $0 $1,394,787,105
Estimated
Total Base Contracs Gost | 650118310 | $960,017,310 | $1,002,104,807 | $428,688,087 | $347,301558 | $3,388,230,072
in':jl:':l’iﬂg Available Fee | $26,647,324 | $35,264,394 $70,699,524 $18,134,034 | $17,766,524 $168,511,800
Recovery Act | Contract Price | $676.765.634 | $995281704 | $1,072,804,331 | $446:822121 | $365068,082 | $3,556,741872
Option Period FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 T°‘§chi’gé'°"
CLIN 1 Estimated | o5 705 507 | $149,506,504 | $152,761,087 | $150,206,170 | $154,531,741 $753,801,929
Contract cost E} k) 7 '’ 7 7 ’ '’ 7 7 '’ '’
Estimated
CLIN 2 Contracs Gost | $109.801.964 | $130,054531 |  $99,288,154 $9,629,033 $0 $348,773,682
CLIN 3 Estimated $73,890,207 | $112,774,607 | $122,299,043 | $119,992,825 | $101,707,510 $530,664,192
Contract Cost e rhem ad e P e
Estimated
CLIN 4 Contracs Gost $0 $1,831,613 $17,571,071 $35,312,341 | $36,216,690 $90,931,715
Estimated
CLIN 5 Contract Gost | 560521824 | $91.246,383 |  $111,009,221 $91,457,896 | $92,202,549 $446,437,873
Estimated
rotal Option | Contract Cost $390,919,522 | $485,5503,638 | $502,929,476 | $406,598,265 |  $384,490 $2,170,609,391
Period Available Fee | $13,315,000 | $12,524,475 $21,184,386 $12,325,000 | $12,736,183 $72,085,044
Contract Price | $404,234522 | $498,028,113 | $524,113,862 | $418,923,265 | $397,394,673 | $2,242,694,435
Total Contract $5,562,147,198
Total: Cost
Transition, Total
Base & Option | Available Fee $240,506,844
Periods Total Contract

Price

$5,802,744,042
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