The purpose of this modification is to issue a Change Order to increase the Not to Exceed (NTE) dollar amount for remediation of three discovery sites at the 100 B/C Area. This work is associated with REA-066, which is scheduled to be definitized within 30 days of the execution date of this modification.
### B. Additional NTE budget authority of $335,800.00 is hereby provided, resulting in a revised total NTE of $867,000. WCH is authorized to perform the work identified in this modification up to the authorized NTE amount of $867,000.00. Do not exceed the NTE amount provided herein without approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient for you to proceed with the identified work. This modification does not obligate additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause I.57, FAR 52.232-22, Limitation of Funds (Apr 1984).

### C. This NTE is in response to WCH Ltr. No. CCN 144861, "Request for Additional Not to Exceed Budget Authorization for 100 B/C Discovery Sites Remediation," dated June 1, 2009, which requested an additional NTE of $123,310.00. This request was amended by an email from Richard Carlson, WCH, to John Neath, RL, dated July 21, 2009, requesting a revised additional NTE of $335,800.00. This NTE allows WCH to continue support for work associated with REA-066. The initial Notice to Proceed with an NTE of $31,200.00 was provided by Contract Modification No. A80, dated February 3, 2009. A second NTE of $500,000.00 was provided by Contract Modification No. A107 (Reissued), dated May 13, 2009.

There are no other changes to the terms and conditions of the contract.

End of Modification 129

**FOB: Destination**

**Period of Performance:** 03/23/2005 to 09/30/2015