A. Define the following Request for 
Equitable Adjustment (REA) as submitted to RL by 
WCH on January 29, 2009 (WCH CCN 143043): 
REA-041, Initial Characterization of Shallow 
Vadose Zone/Surface Soils and Remedial Design for 
the 100-D-100 Waste Site 
Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 8A or 13A, as heretofore changed, remain unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
C. G. Spencer
President

16C. DATE SIGNED
7/30/09

16B. UNITED STATES OF AMERICA

16D. DATE SIGNED
7/30/09

C. Wirkkala

STANDARD FORM 35 (REV. 10-83)
Preceded by GSA
FAR (48 CFR) 53.243

NOT SPECIFIED /OTHER
B. As a result of negotiating the costs for REA-041, the Target Cost is increased by $391,014.00 and Target Fee is increased by 27,362.00, which amounts to $418,376.00 for total negotiated cost and fee for REA-041.

C. No additional funds are obligated to the contract for REA-041. Funding in the amount of $125,000.00 was provided in Modification A087 for this REA. Work associated with REA-041 has been performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause 1.57 - FAR 52.232-22 - Limitation of Funds (Apr 1984).

D. Contractor Statement of Release: In consideration of Modification 130 agreed to herein as complete equitable adjustment for WCH REA-041, except as expressly set forth below, the Contractor hereby releases the Government from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances giving rise to REA-041. Exceptions to this statement of release of claims are as follows:

1. The Contractor's right to pursue equitable adjustments to the contract as a result of differing site conditions as allowed by Contract Section B.5(a) (2).


E. Section B, Table B.1 (Incentive Fee Structure), Table B.2 (Schedule of Quantities and Target Cost), and Section J, Attachment J-1 (River Corridor Closure Contract Work Scope) will be updated in a separate modification upon definitization of Modification No. 123 (contract true-up).

There are no other changes to the terms and conditions of the contract.
End of Modification 130
Continued ...
<table>
<thead>
<tr>
<th>ITEM NO. (A)</th>
<th>SUPPLIES/SERVICES (B)</th>
<th>QUANTITY (C)</th>
<th>UNIT (D)</th>
<th>UNIT PRICE (E)</th>
<th>AMOUNT (F)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Period of Performance: 03/23/2005 to 09/30/2015</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>