# AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

<table>
<thead>
<tr>
<th>1. CONTRACT ID CODE</th>
<th>PAGE OF PAGES</th>
</tr>
</thead>
<tbody>
<tr>
<td>10EM000637</td>
<td>1</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>2. AMENDMENT/MODIFICATION NO.</th>
<th>3. EFFECTIVE DATE</th>
<th>4. REQUISITION/PURCHASE REQ. NO.</th>
<th>5. PROJECT NO. (if applicable)</th>
</tr>
</thead>
<tbody>
<tr>
<td>160</td>
<td>See Block 16C</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>6. ISSUED BY CODE</th>
<th>7. ADMINISTERED BY (if other than Item 6) CODE</th>
</tr>
</thead>
<tbody>
<tr>
<td>Richland Operations Office</td>
<td>00601 Richland Operations Office</td>
</tr>
<tr>
<td>U.S. Department of Energy</td>
<td></td>
</tr>
<tr>
<td>Richland Operations Office</td>
<td></td>
</tr>
<tr>
<td>P.O. Box 550, MSIN A7-80</td>
<td></td>
</tr>
<tr>
<td>Richland WA 99352</td>
<td>00601</td>
</tr>
</tbody>
</table>

| 8. NAME AND ADDRESS OF CONTRACTOR (No, street, county, State and ZIP Code) |
| WASHINGTON CLOSURE HANFORD, LLC |
| Attn: Neil Brosee, President |
| 2620 Fermi Avenue |
| Richland WA 99354 |

| 11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS |
| The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is not extended. |

| 12. ACCOUNTING AND APPROPRIATION DATA (if required) |
| See Attached Financial Plan No. 2010-03 |
| Net Increase: $118,300,000.00 |

| 13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. |

| CHECK ONE |
| A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) |
| THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. |

| B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). |

| C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: |

| D. OTHER (Specify type of modification and authority) |
| X B.2- Obligation and Avail. of Funds/1.57-FAR 52.232.22-Limitation of Funds |

| E. IMPORTANT: |
| Contractor X is not, 0 is required to sign this document and return 0 copies to the issuing office. |

| 14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) |

| Tax ID Number: 94-1381538 |
| DUNS Number: 167280762 |

| Subj to Retent: N |

In accordance with Contract Clauses B.2, Obligation and Availability of Funds, and 1.57, FAR 52.232-22, Limitation of Funds (Apr 1984), the amount of base funding obligated is hereby increased by $118,300,000.00, from $905,234,202.37 to $1,023,534,202.37. The amount of ARRA funding obligated remains unchanged at $253,614,000.00. Total obligated funding for both base and ARRA is $1,277,148,202.37. The detailed breakout of funding by accounting code is provided in the "Financial Plan Report - Detail" (Financial Plan No. 3 for 2010), included as pages 4 through 6 of this modification. Contract Clause B.2 is changed and Contract Page B-2 is replaced by revised page as attached.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchained and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) |
| Jewel J. Short |

15B. CONTRACTOR/OFFEROR |

15C. DATE SIGNED |
| 12/14/2009 |

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) |

16B. UNITED STATES OF AMERICA |

16C. DATE SIGNED |

---

NSN 7540-01-152-8070 |
Previous edition unusable |
STANDARD FORM 30 (REV. 10-83) |
Prescribed by OSAP |
FAR (48 CFR) 53.243
There are no other changes to the terms and conditions of the contract.

End of Modification 160

FOB: Destination

Period of Performance: 03/23/2005 to 09/30/2015
reimbursed on a cost, no fee, basis. In addition, such costs will be excluded from all Cost Performance Incentive Fee payments and calculations under Section B and elsewhere in this contract. The Contractor understands, however, that the pension cost for incumbent employees will not be separately funded and is included in the funding amounts shown in the Funding Profile, Section J, Attachment J-11, entitled RCC Funding Profile.

(e) The contractor shall, in accordance with the terms of this contract, provide the personnel, materials, supplies, and services and do all things necessary for, or incident to, providing its best efforts to perform the Recovery Act work. This work will be identified by Work Breakdown Structure (WBS) activity in Section B, Table B.2 and detailed in Section J, Attachment J-1 upon definitization.

B.2 OBLIGATION AND AVAILABILITY OF FUNDS

(a) Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of $1,023,534,202.37 have been allotted for obligation and are available for payment for services provided from the effective date of this Contract through the period estimated to end September 30, 2010.

(b) Pursuant to the clause in Section I, entitled “Limitation of Funds,” total funds in the amount of $253,614,000.00 are obligated herein and made available for payment of allowable costs and fee earned related only to the Recovery Act work from the effective date of Modification A099 through the period of performance for the Recovery Act work, contained in Section F.

(c) Except as may be specifically provided in the Section I clause entitled Nuclear Hazards Indemnity Agreement, the duties and obligations of the U.S. Department of Energy (DOE) hereunder calling for the expenditure of appropriated funds shall be subject to the availability of funds appropriated by the U.S. Congress that DOE may legally spend for such purposes.

B.3 ALLOWABILITY OF SUBCONTRACTOR FEE

(a) If the Contractor is part of a teaming arrangement as described in Federal Acquisition Regulation (FAR) 9.601, the team shall share in this Contract fee structure. Separate additional subcontractor fees for individual team members will not be considered an allowable cost under the Contract. If a subcontractor, supplier, or lower-tier subcontractor is a wholly owned, majority owned, or affiliate of any team member, any fee or profit paid to such entity will not be considered an allowable cost under this Contract.

(b) The subcontractor fee restriction in subsection (a) does not apply to members of the Contractor’s team that are: (i) small business(es); (ii) Protégé firms as part of an approved Mentor-Protégé relationship under the Section H clause entitled Mentor-Protégé Program; (iii) subcontractors under a competitively awarded firm-fixed price or firm-fixed unit price subcontract; or (iv) commercial items as defined at FAR 2.101.

B.4 INCENTIVE FEE STRUCTURE

(a) “Completion of Contract Requirements” is defined as performance of all requirements described in this Contract (except those requirements customarily reserved for Contract closeout and final payment) on or before September 30, 2015. Completion of Contract Requirements is a condition precedent to earning any of the Group A and Group B incentive fee under Clause B.7(c) and (d).
## Financial Plan Report - Detail

**RL14655 - Washington Closure Hanford**

<table>
<thead>
<tr>
<th>Rpt Entity</th>
<th>Fund Code</th>
<th>Legacy Leg</th>
<th>Program</th>
<th>Legacy R&amp;R</th>
<th>Obj Class</th>
<th>Local Use</th>
<th>Project</th>
<th>WFO</th>
<th>Legacy Order Number</th>
<th>Beginning Uncosted Obs</th>
<th>BA Change</th>
<th>Total Available</th>
</tr>
</thead>
<tbody>
<tr>
<td>42101</td>
<td>00565</td>
<td>3Y</td>
<td>1720331</td>
<td>400408000</td>
<td>25400</td>
<td>00000000</td>
<td>00000000</td>
<td>0420361</td>
<td>AGRD0890505401-0</td>
<td>257.94</td>
<td>0.00</td>
<td>257.94</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Program Parent/Control Point: 400000000</td>
<td>257.94</td>
<td>0.00</td>
<td>257.94</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Fund Type: 3Y</td>
<td>257.94</td>
<td>0.00</td>
<td>257.94</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2,828.09</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Program Parent/Control Point: HA0000000</td>
<td>2,828.09</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2,828.09</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Program Parent/Control Point: HD0000000</td>
<td>2,084.83</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>2,084.83</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Fund Type: TF</td>
<td>4,912.92</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>4,912.92</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Program Parent/Control Point: EY5042440</td>
<td>10,000.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>10,000.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Fund Type: TP</td>
<td>10,000.00</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>10,000.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Reporting Entity: 42101</td>
<td>15,170.86</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>15,170.86</td>
</tr>
<tr>
<td>42101</td>
<td>05498</td>
<td>2Z</td>
<td>1720578</td>
<td>600306000</td>
<td>25400</td>
<td>0421317</td>
<td>00000000</td>
<td>0421555</td>
<td>AGRHHSAP</td>
<td>1,892.07</td>
<td>0.00</td>
<td>1,892.07</td>
</tr>
<tr>
<td>42101</td>
<td>05498</td>
<td>2Z</td>
<td>1720578</td>
<td>600306000</td>
<td>25400</td>
<td>0421317</td>
<td>00000000</td>
<td>0421556</td>
<td>AGRSAHILLSHILL</td>
<td>696.99</td>
<td>0.00</td>
<td>696.99</td>
</tr>
<tr>
<td>42101</td>
<td>05498</td>
<td>2Z</td>
<td>1720578</td>
<td>600306000</td>
<td>25400</td>
<td>0421317</td>
<td>00000000</td>
<td>0421557</td>
<td>AGSRAPPNL</td>
<td>2,259.02</td>
<td>0.00</td>
<td>2,259.02</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Fund Type: 2Z</td>
<td>4,848.08</td>
<td>0.00</td>
<td>4,848.08</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>4,848.08</td>
</tr>
<tr>
<td>42101</td>
<td>01257</td>
<td>EN</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427068</td>
<td>0001526</td>
<td>0000000</td>
<td>AGRHSAP</td>
<td>122,558.25</td>
<td>0.00</td>
<td>122,558.25</td>
</tr>
<tr>
<td>42101</td>
<td>01257</td>
<td>EN</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427069</td>
<td>0001526</td>
<td>0000000</td>
<td>AGRSAHILLSHILL</td>
<td>534,262.92</td>
<td>0.00</td>
<td>534,262.92</td>
</tr>
<tr>
<td>42101</td>
<td>01257</td>
<td>EN</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427070</td>
<td>0001526</td>
<td>0000000</td>
<td>AGSRAPPNL</td>
<td>358,713.88</td>
<td>0.00</td>
<td>358,713.88</td>
</tr>
<tr>
<td>42101</td>
<td>01257</td>
<td>EN</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427071</td>
<td>0001526</td>
<td>0000000</td>
<td>AGRHHSAP</td>
<td>206,434.66</td>
<td>0.00</td>
<td>206,434.66</td>
</tr>
<tr>
<td>42101</td>
<td>01257</td>
<td>EN</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427072</td>
<td>0001526</td>
<td>0000000</td>
<td>AGRSAHILLSHILL</td>
<td>153,577.13</td>
<td>0.00</td>
<td>153,577.13</td>
</tr>
<tr>
<td>42101</td>
<td>01257</td>
<td>EN</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427073</td>
<td>0001526</td>
<td>0000000</td>
<td>AGSRAPPNL</td>
<td>52,098.51</td>
<td>0.00</td>
<td>52,098.51</td>
</tr>
<tr>
<td>42101</td>
<td>01257</td>
<td>EN</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427074</td>
<td>0001526</td>
<td>0000000</td>
<td>AGRHHSAP</td>
<td>293,813.14</td>
<td>0.00</td>
<td>293,813.14</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Program Parent/Control Point: EY5042411</td>
<td>1,721,458.49</td>
<td>0.00</td>
<td>1,721,458.49</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>1,721,458.49</td>
</tr>
<tr>
<td>42101</td>
<td>01250</td>
<td>TP</td>
<td>1110462</td>
<td>EW1001206</td>
<td>25400</td>
<td>0420163</td>
<td>0001539</td>
<td>0000000</td>
<td>AGRHSAP</td>
<td>66.42</td>
<td>0.00</td>
<td>66.42</td>
</tr>
<tr>
<td>42101</td>
<td>01250</td>
<td>TP</td>
<td>1110462</td>
<td>EW1001206</td>
<td>25400</td>
<td>0421317</td>
<td>0001539</td>
<td>0000000</td>
<td>AGSRAPPNL</td>
<td>105.43</td>
<td>0.00</td>
<td>105.43</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Fund Type: EN</td>
<td>171.85</td>
<td>0.00</td>
<td>171.85</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>171.85</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Program Parent/Control Point: EW1000000</td>
<td>14,870,870.15</td>
<td>38,104,000.00</td>
<td>118,300,000.00</td>
</tr>
<tr>
<td>Rpt Entity</td>
<td>Fund Code</td>
<td>Leg Code</td>
<td>FT</td>
<td>Program</td>
<td>Legacy B&amp;R</td>
<td>Obj. Class</td>
<td>Local Use</td>
<td>Project</td>
<td>WFO</td>
<td>Legacy Order Number</td>
<td>Beginning Uncosted Obs</td>
<td>BA Change</td>
</tr>
<tr>
<td>------------</td>
<td>-----------</td>
<td>----------</td>
<td>----</td>
<td>---------</td>
<td>------------</td>
<td>------------</td>
<td>-----------</td>
<td>----------</td>
<td>-----</td>
<td>---------------------</td>
<td>-----------------------</td>
<td>-----------</td>
</tr>
<tr>
<td>421801</td>
<td>01250</td>
<td>110932</td>
<td>TP</td>
<td>1110632</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427071</td>
<td>0001526</td>
<td>000000</td>
<td>0000000000000000</td>
<td>35,036.65</td>
<td>0.00</td>
</tr>
<tr>
<td>421801</td>
<td>01250</td>
<td>110932</td>
<td>TP</td>
<td>1110632</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427072</td>
<td>0001526</td>
<td>000000</td>
<td>0000000000000000</td>
<td>46,080.21</td>
<td>0.00</td>
</tr>
<tr>
<td>421801</td>
<td>01250</td>
<td>110932</td>
<td>TP</td>
<td>1110632</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427073</td>
<td>0001526</td>
<td>000000</td>
<td>0000000000000000</td>
<td>20,009.56</td>
<td>0.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Program Parent/Control Point: EY5042411</td>
<td>15,404,301.17</td>
<td>38,104,000.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Fund Type: TP</td>
<td>15,404,473.02</td>
<td>38,104,000.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Recipient Code: RL</td>
<td>17,130,779.59</td>
<td>38,104,000.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for Reporting Entity: 421801</td>
<td>17,130,779.59</td>
<td>38,104,000.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total for RL14655 - Washington Closure Hanford</td>
<td>17,145,950.45</td>
<td>38,104,000.00</td>
</tr>
<tr>
<td>Agency</td>
<td>Amount</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>------------------------------------------------</td>
<td>------------</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total Appropriated Funds (Program 40):</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total DOE and Non-Appropriated Funds:</td>
<td>118,300,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Grand Total:</td>
<td>118,300,000.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Total Non-Appropriated Funds:</td>
<td>0.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>