AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT/MODIFICATION NO. 321
3. EFFECTIVE DATE See Block 16C
4. REQUISITION/PURCHASE REQ. NO. 11EM003665
5. PROJECT NO. (If applicable) 
6. ISSUED BY CODE 00601
Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-80
Richland WA 99352
7. ADMINISTERED BY CODE 00601
Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-80
Richland WA 99352
8. NAME AND ADDRESS OF CONTRACTOR (Ne., street, county, State and Zip Code)
WASHINGTON CLOSURE HANFORD, LLC
Attn: Carol A. Johnson, President
2620 Farm Avenue
Richland WA 99354

9A. AMENDMENT OF SOLICITATION NO.
X
9B. DATED (See Item 11)
10A. MODIFICATION OF CONTRACT/OFFER NO.
DE-AC06-05RL14655
10B. DATED (See Item 13)
03/23/2005

FACILITY CODE 167280762

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
☐ The above identified solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers is extended. ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Attached Financial Plan No. 2011-17 for Base Funding

Net Increase: $3,198,747.00

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/OFFERS. IT MODIFIES THE CONTRACT/OFFER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE
☐ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
☐ B. THE ABOVE NUMBERED CONTRACT/OFFER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in payment office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.105(b).
☐ C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
☐ D. OTHER (Specify type of modification and authority)
X B.2 - Obligation and Availability of Funds / I.57 - FAR 52.232-22 - Limitation of Funds

E. IMPORTANT: Contractor ☐ is not. ☐ is required to sign this document and return ________ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Tax ID Number: 94-1381538
DUNS Number: 167280762
A. In accordance with Contract Clauses B.2, Obligation and Availability of Funds, and I.57, FAR 52.232-22, Limitation of Funds (Apr 1984), the purpose of this modification is to hereby increase the amount of base funding obligated by $3,198,747.00, from $1,389,945,667.25 to $1,393,144,414.25. Contract revisions are detailed in the SF30 Block 14 Continuation beginning on Page 2 of this modification.
FOB: Destination
Period of Performance: 03/23/2005 to 09/30/2015

Excerpt as provided herein, all terms and conditions of the document referenced in Item 5A or 10A, as heretofore change, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)
Andrew H. Wirkkala

15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED
16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)
SF30 BLOCK 14 CONTINUATION:

B. This modification provides incremental base funding in the amount of $3,198,747.00. The detailed breakout of funding by accounting code is provided in the "Financial Plan Report - Detail" (Financial Plan No. 2011-17, Base), included as pages 4 and 5 of this modification.

C. Contract Section B, paragraph B.2(a), is modified to reflect an increase of $3,198,747.00 in obligated base funding, from $1,389,945,667.25 to $1,393,144,414.25. Contract Section B.2(a) has been changed as follows:

FROM:

“Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of $1,389,945,667.25 have been allotted for obligation and are available for payment for services provided from the effective date of this Contract through the period estimated to end September 30, 2015.”

TO:

“Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of $1,393,144,414.25 have been allotted for obligation and are available for payment for services provided from the effective date of this Contract through the period estimated to end September 30, 2015.”

D. The amount of ARRA funding obligated remains unchanged at $233,601,000.00. Total obligated funding for both base and ARRA is $1,626,745,414.25.

E. Contract Page B-2 is replaced by the revised replacement page as attached.

There are no other changes to the terms and conditions of the contract.

End of Modification 321
reimbursed on a cost, no fee, basis. In addition, such costs will be excluded from all Cost
Performance Incentive Fee payments and calculations under Section B and elsewhere in
this contract. The Contractor understands, however, that the pension cost for incumbent
employees will not be separately funded and is included in the funding amounts shown in
the Funding Profile, Section J, Attachment J-11, entitled RCC Funding Profile.

(e) The contractor shall, in accordance with the terms of this contract, provide the personnel,
materials, supplies, and services and do all things necessary for, or incident to, providing
its best efforts to perform the Recovery Act work. This work will be identified by Work
Breakdown Structure (WBS) activity in Section B, Table B.2 and detailed in Section J,
Attachment J-1 upon definitization.

B.2 OBLIGATION AND AVAILABILITY OF FUNDS

(a) Pursuant to the Section I clause entitled Limitation of Funds, total funds in the amount of
$1,393,144,414.25 have been allotted for obligation and are available for payment for
services provided from the effective date of this Contract through the period estimated to
end September 30, 2015.

(b) Pursuant to the clause in Section I, entitled “Limitation of Funds,” total funds in the
amount of $233,601,000.00 are obligated herein and made available for payment of
allowable costs and fee earned related only to the Recovery Act work from the effective
date of Modification A099 through the period of performance for the Recovery Act work,
contained in Section F.

(c) Except as may be specifically provided in the Section I clause entitled Nuclear Hazards
Indemnity Agreement, the duties and obligations of the U.S. Department of Energy (DOE)
hereunder calling for the expenditure of appropriated funds shall be subject to the
availability of funds appropriated by the U.S. Congress that DOE may legally spend for
such purposes.

B.3 ALLOWABILITY OF SUBCONTRACTOR FEE

(a) If the Contractor is part of a teaming arrangement as described in Federal Acquisition
Regulation (FAR) 9.601, the team shall share in this Contract fee structure. Separate
additional subcontractor fees for individual team members will not be considered an
allowable cost under the Contract. If a subcontractor, supplier, or lower-tier
subcontractor is a wholly owned, majority owned, or affiliate of any team member, any
fee or profit paid to such entity will not be considered an allowable cost under this
Contract.

(b) The subcontractor fee restriction in subsection (a) does not apply to members of the
Contractor’s team that are: (i) small business(es); (ii) Protégé firms as part of an
approved Mentor-Protégé relationship under the Section H clause entitled Mentor-
Protégé Program; (iii) subcontractors under a competitively awarded firm-fixed price or
firm-fixed unit price subcontract; or (iv) commercial items as defined at FAR 2.101.

B.4 INCENTIVE FEE STRUCTURE

(a) “Completion of Contract Requirements” is defined as performance of all requirements
described in this Contract (except those requirements customarily reserved for Contract
closeout and final payment) on or before September 30, 2015. Except for the Schedule
Performance Incentive Fee, completion of Contract Requirements is a condition
precedent to earning any of the Group A and Group B incentive fee under Clause B.7(c)
and (d).
<table>
<thead>
<tr>
<th>Rpt Entity</th>
<th>Fund Code</th>
<th>Leg</th>
<th>Program</th>
<th>Legacy B&amp;R</th>
<th>Obj. Class</th>
<th>Local Use</th>
<th>Project</th>
<th>WFO</th>
<th>Legacy Order Number</th>
<th>Beginning Uncosted Obs</th>
<th>BA</th>
<th>Total Available</th>
</tr>
</thead>
<tbody>
<tr>
<td>421101</td>
<td>00556</td>
<td>3Y</td>
<td>1720331</td>
<td>400408000</td>
<td>25400</td>
<td>0000000</td>
<td>000000</td>
<td>0420361</td>
<td>AGRDW8993905401-0</td>
<td>257.94</td>
<td>0.00</td>
<td>257.94</td>
</tr>
<tr>
<td>421801</td>
<td>01759</td>
<td>2H</td>
<td>1720578</td>
<td>600306000</td>
<td>25400</td>
<td>0421317</td>
<td>000000</td>
<td>0421556</td>
<td>AGRFHSAP</td>
<td>1,892.07</td>
<td>0.00</td>
<td>1,892.07</td>
</tr>
<tr>
<td>421801</td>
<td>01759</td>
<td>2H</td>
<td>1720578</td>
<td>600306000</td>
<td>25400</td>
<td>0421317</td>
<td>000000</td>
<td>0421556</td>
<td>AGRSAPCH2MHILL</td>
<td>696.99</td>
<td>0.00</td>
<td>696.99</td>
</tr>
<tr>
<td>421801</td>
<td>01759</td>
<td>2H</td>
<td>1720578</td>
<td>600306000</td>
<td>25400</td>
<td>0421317</td>
<td>000000</td>
<td>0421557</td>
<td>AGRSAPPN1L</td>
<td>2,259.02</td>
<td>0.00</td>
<td>2,259.02</td>
</tr>
<tr>
<td>421801</td>
<td>01257</td>
<td>EN</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427069</td>
<td>0001526</td>
<td>0000000</td>
<td></td>
<td>80,749.42</td>
<td>0.00</td>
<td>80,749.42</td>
</tr>
<tr>
<td>421801</td>
<td>01257</td>
<td>EN</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427070</td>
<td>0001526</td>
<td>0000000</td>
<td></td>
<td>259,549.15</td>
<td>0.00</td>
<td>259,549.15</td>
</tr>
<tr>
<td>421801</td>
<td>01257</td>
<td>EN</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427072</td>
<td>0001526</td>
<td>0000000</td>
<td></td>
<td>111,291.77 -129,587.32</td>
<td>0.00</td>
<td>-129,587.32</td>
</tr>
<tr>
<td>421801</td>
<td>01257</td>
<td>EN</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427073</td>
<td>0001526</td>
<td>0000000</td>
<td></td>
<td>52,098.51</td>
<td>0.00</td>
<td>52,098.51</td>
</tr>
<tr>
<td>421801</td>
<td>01257</td>
<td>EN</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427074</td>
<td>0001526</td>
<td>0000000</td>
<td></td>
<td>187,248.36 129,587.32</td>
<td>0.00</td>
<td>129,587.32</td>
</tr>
<tr>
<td>421801</td>
<td>01050</td>
<td>TF</td>
<td>3184702</td>
<td>HQ1009000</td>
<td>25400</td>
<td>0000000</td>
<td>0000000</td>
<td></td>
<td>5,000.00</td>
<td>0.00</td>
<td>5,000.00</td>
<td></td>
</tr>
<tr>
<td>421801</td>
<td>01250</td>
<td>TP</td>
<td>1110832</td>
<td>EY5042411</td>
<td>32002</td>
<td>0427068</td>
<td>0001526</td>
<td>0000000</td>
<td></td>
<td>34,314,134</td>
<td>247,732,453.50</td>
<td>3,198,747.00</td>
</tr>
</tbody>
</table>

Total for Program Parent/Control Point: 421101
Total for Reporting Entity: 421801
Total for Program Parent/Control Point: 421801
Total for Recipient Code: RL
### Financial Plan Report - Detail

**Rpt Entity:** RL Washington Closure Hanford

### Obligation Change

<table>
<thead>
<tr>
<th>Agency</th>
<th>Amount</th>
</tr>
</thead>
<tbody>
<tr>
<td>Total Appropriated Funds (Program 40):</td>
<td>0.00</td>
</tr>
<tr>
<td>Total DOE and Non-Appropriated Funds:</td>
<td>3,198,747.00</td>
</tr>
<tr>
<td>Grand Total:</td>
<td>3,198,747.00</td>
</tr>
<tr>
<td>Total Non-Appropriated Funds:</td>
<td>0.00</td>
</tr>
</tbody>
</table>

### TAS Sub-Report

#### DOE and Non-Appropriated Funding:

89X0251

#### Reimbursable Funding:

No Reimbursable Funding Exists