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CHANGE ORDER NO. WCH-REA-167

ZA. The purpose of this modification is to issue an undefinitized change order authorizing
the contractor to initiate the procurement process to support future remediation of
remaining waste sites in the 100-D and 100-H Areas, Hanford Site, Richland, Washington.

The contractor is hereby provided an immediate Notice-to-Proceed (NTP} with a Not-to-Exceed
(NTE) -authorized limit of $50,000.00.
Block 14 Continuation on Page 2 of this modification.
FOB: Destination

Period of Performance: 03/23/2005 to 09/30/2015

Details of this change are included in the SF30
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B.

Washington Closure Hanford (WCH) is directed to initiate the procurement process to
support future remediation of remaining waste sites in the 100-D and 100-H Areas,
Hanford Site, Richland Washington. This work scope will be performed under Change
Order No. WCH-REA-167.

The definitization schedule for this change order is as follows:

Action Date*
Contractor Submits Technical, Cost, and Fee Proposal 45 days
Commence Negotiations 110 days
Mutual Agreement on Definitization of Change 120 days
Execute Contract Modification 130 days

*Date is specified as the number of calendar days after contractor receipt of this
modification.

As stated in Paragraph A. above, this modification establishes a Not-to-Exceed authorized
limit of $50,000.00 prior to the definitization of Change Order No. WCH-REA-167 in
accordance with Contract Clause 1.70. WCH is authorized to perform the work identified
in this modification up to this authorized NTE amount. Do not exceed the NTE
authorization provided herein without prior approval from the Contracting Officer via a
modification to increase this amount. Notify the Contracting Officer in writing with your
rationale if the NTE amount is insufficient to proceed with the identified work.

This modification does not add additional funds to the contract. Accordingly, work under
the contract, such as that described herein, must be performed within the amount of funds
which have been incrementally allotted to the contract in accordance with Clause 1.57,
“FAR 52.232-22 Limitation of Funds (Apr 1984).”

There are no other changes to the terms and conditions of the contract.

End of Modification 381
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