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Contract No. DE-AC06-05RL14655  621 
 

SF 30 BLOCK 14 CONTINUATION: 
 

B. As stated in paragraph A, this modification issues the NTE cost authority for  

 WCH-CP-311 in the amount of $275,000 prior to the definitization of Change Order No. 

WCH-CP-311 in accordance with Contract Section I, Clause I.70.  Contractor shall not 

exceed the NTE amount provided herein without prior approval from the Contracting 

Officer via a modification to increase this amount.  Contractor shall notify the Contracting 

Officer in writing with your rationale if the NTE amount is insufficient to proceed with the 

identified work.  This modification formalizes the advance e-mail authorization from Sue 

Harp to Scott Feaster on March 11, 2015 (effective date of this Contract modification 621). 

 

C. This modification does not add additional funds to the Contract.  Accordingly, work under 

the Contract, such as that described herein, must be performed within the amount of funds 

which have been incrementally allotted to the Contract in accordance with Clause I.57, 

"FAR 52.232-22 Limitation of Funds (Apr 1984)." 

 

D. The definitization schedule for this change order is as follows: 
 

Action Date* 

Contractor Submittal of Change Proposal No. WCH-CP-311 Due  55 Days 

Commence Negotiations  100 Days 

Mutual Agreement on Definitization of Change 105 Days   

Execute Contract Modification 120 Days 

 *Date is specified as the number of calendar days after contractor receipt of this 

   modification. 

 

There are no other changes to the terms and conditions of the Contract.   

 

End of Modification 621 


