


River Corridor Closure Contract  Page 2 of 2 
Contract No. DE-AC06-05RL14655  670 
 

SF 30 BLOCK 14 CONTINUATION: 
 

B. As stated in paragraph A, this modification authorizes an increase to the NTE authorized in 
Modification 652 of $1,000,000 prior to definitization of Change Order No. WCH-CP-327 
in accordance with Contract Section I, Clause I.70. Contractor shall not exceed the NTE 
amount provided herein without prior approval from the Contracting Officer via a 
modification to increase this amount.  Contractor shall notify the Contracting Officer in 
writing with your rationale if the NTE amount is insufficient to proceed with the identified 
work. 

 
C. This modification does not add additional funds to the Contract.  Accordingly, work under 

the Contract, such as that described herein, must be performed within the amount of funds 
which have been incrementally allotted to the Contract in accordance with Clause I.57, 
"FAR 52.232-22 Limitation of Funds (Apr 1984)." 

 
D. The definitization schedule and all other terms and conditions for Change Order 

WCH-CP-327 remain unchanged as set forth in Modification 652. 
 
There are no other changes to the terms and conditions of the Contract.   
 
End of Modification 670 
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