AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT/MODIFICATION NO. M120

3. EFFECTIVE DATE See Block 16c

4. REQUISITION/PURCHASE REQ. NO. N/A

5. PROJECT NO. (If applicable)

6. ISSUED BY
   U.S. Department of Energy
   Richland Operations Office
   P. O. Box 550, MSIN A7-80
   Richland, WA 99352

7. ADMINISTERED BY (If other than Item 6)
   Same as item 6.
   POC: Vicki A. Melling
   (509) 376-8512

8. NAME AND ADDRESS OF CONTRACTOR (No. Street, county, State and ZIP Code)
   Washington Closure Hanford LLC (WCH)
   2620 Fermi Avenue
   Richland, Washington 99354

9A. AMENDMENT OF SOLICITATION NO.

9B. DATED (See Item 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

10B. DATED (See Item 13)

03/23/05

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
   ☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of offers ☐ is extended, ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
   (a) By completing Items 8 and 15, and returning one (1) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and data specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.
   ☑ A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)


   B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.109(b).

   C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

   D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not ☑ is required to sign this document and return 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter wherever feasible.)
   The purpose of this modification is to:

   A. Issue a Change Order and Immediate Notice to Proceed (NTP) with a Not to Exceed (NTE) dollar amount of $6,356,352 for work associated with remediation of three failed confinatory sites and design of ten failed confinatory sites at 100-D, work breakdown structure level 6. This work is associated with DEA-064, which is scheduled to be definitized within 60 days. (Reference: WCH Letter No. CCN 143967, S. L. Feaster, WCH, to A. H. Wirkkala, RL, subject: “Request for Equitable Adjustment, WCH-REA-064, Revision 0, 100-D Remediation of Three Failed Confinatory Sites and Design of Ten Failed Confinatory Sites,” dated April 15, 2009.)
See Block 14 Continuation on Page 2.

Exempt at provided herein, all terms and conditions of the document referenced in item 9A or 10A, as hereafter changed, remain unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

Jewel J. Short, Contracting Officer

15B. CONTRACTOR/OFFEROR

15C. DATE SIGNED 6/18/09

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16B. UNITED STATES OF AMERICA

16C. DATE SIGNED

(Signature of person authorized to sign)

(Signature of Contracting Officer)
B. WCH is authorized to perform the work identified in this modification up to the $6,356,352 NTE amount. Do not exceed the NTE amount provided herein without approval from the Contracting Officer via a modification to increase this amount. Notify the Contracting Officer in writing with your rationale if the NTE amount is insufficient for you to proceed with the identified work. This modification does not add additional funds to the contract. Accordingly, work under the contract, such as that described herein, must be performed within the amount of funds which have been incrementally allotted to the contract in accordance with Clause 1.57 “FAR 52.232-22 Limitation of Funds (Apr 1984).”

There are no other changes to the terms and conditions of the contract.

End of Modification M120