
 ___________

(x)

x DE-AC06-08RL14788

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

06/19/2008

Attn: Kala Dickerson
2420 Stevens Drive
RICHLAND WA 99352-1659

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.
I.103 FAR 52.243-2 Changes - Cost Reimbursement

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification issue Change Order 319, Garnet Filter Medial Retrieval

System.  Contract changes are detailed on pages 2 of this modification.

Payment:

Period of Performance: 06/19/2008 to 09/30/2018

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Jenise C. Connerly

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

03/13/2017
Signature on File
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SF30 BLOCK 14 CONTINUATION: 
 
B. Change Order 319 authorizes CHPRC to perform necessary and required activities associated 

with the following work scope for the Garnet Filter Media Removal System:   
 

• Risk Reduction Testing - To test system design for plugging and recovery response. 

• Fabrication, Assembly and Factory Acceptance Testing of the 
Retrieval System Equipment which includes the following skids: 

 GFM Control and Electrical Panels 
 GFM Valve Rack Assembly and Frame 
 Valve Skid Assembly Pipe Spools 
 Dilution Spool Rack Assembly 
 Plug Engagement Tool Assembly 
 Eductor Box Assembly 
 System Hoses 
 Other components as detailed on the final design drawings. 

 
• Fabricate and deliver three Sludge Transport and Storage Containers (STSC's) 

to capture the retrieved Garnet Filter Media. 

• Test production hardware and train operators and construction 
workers at the Maintenance and Storage Facility (MASF) on new 
system. 

• Install Garnet Filter Media Retrieval System at the K Basin. 

• Startup. 
 
C. The contractor is hereby provided a formal notice-to-proceed (NTP) with a not-to-exceed 

(NTE) authorization limit of $750,000 prior to the definitization of Change Order 324 in 
accordance with Contract Clause I.102, FAR 52.243-2, Changes - Cost Reimbursement.  
Contractor shall not exceed the NTE amounts provided herein without prior approval from the 
Contracting Officer via a modification to increase the amounts.  Contractor shall notify the 
Contracting Officer in writing with the rationale if the NTE amount is insufficient to proceed 
with the identified work.   

 
D. This modification does not add additional funds to the contract.  Accordingly, work under the 

contract, such as that described herein, must be performed within the amount of funds which 
have been incrementally allotted to the contract in accordance with Clause I.81 – FAR 
52.232-22 – Limitation of Funds (Apr 1984).   
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E. The definitization schedule is: 
 
Action          Date    
Contractor Submits Technical, Cost & Fee Proposal   April 20, 2017 
Commence Negotiations       July 18, 2017 
Mutual Agreement on Definitization      August 3, 2017 
Contractor Submits Certificate of Current Cost or Pricing Data  August 7, 2017 
Execute Definitization Contract Modification    August 28, 2017. 
 

There are no other changes to the terms and conditions of the contract.  End of Modification 581. 




