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Mission Support Alliance, LLC

SUPPLIES/SERVICES QUANTITY juNIT UNIT PRICE AMOUNT
(B) (C) D) (E) (F)

ITEM NO.
(a)

In accordance with contract clause B.3,
Obligation and Availability of Funds, the amount
of obligated funds is hereby increased by
$112,336.90 from $2,953,664,022.32 to
$2,953,776,359.22. Obligated funds of
$2,953,776,359.22 have been allotted for
obligation and are available for payment of
services provided from the effective date of this
Contract through May 25, 2018.

By signature on this modification, the Contractor
‘agrees to the following Contractor's Statement of
Release:

In consideration of this Modification 784, agreed
to herein as complete eguitable adjustment, the
Contractor hereby releases the Government from
any and all liability under this contract for
further equitable adjustments attributable to
such facts or circumstances giving rise to this
modification.

Attachments:
Attachment
Attachment
Attachment
Attachment
Attachment
Attachment

- Changes Page

- Conformed copy of Section B

- Section J Table of Contents

Section J-16 PMTO 19-002

- Financial Plan Detail Report 19-162
- Financial Plan Detail Report 19-168

NGB WN =
|

There are no other changes to the terms and
conditions of the contract.

Payment :
FOB: Destination
Period of Performance: 05/26/2009 to 05/25/2019

NSN 7540-01-162-8087 OPTIONAL FORM 336 (4-86)

Sponsored by GSA
FAR (48 CFR) 63,110



Section B
Modification 784

Mission Support Contract

Contract No. DE-AC06-09RL14728 Changes

The following revisions are included with this modification:

@ Obligation of Funds - Direct Funding. Pursuant to the Section | Clause entitled, FAR
52.232-22, Limitation of Funds, total funds in the amount of $2,953,664,022.32
2,953,776,359.22 have been allotted for obligation and are available for payment of
services provided from the effective date of this Contract through May 25, 20109.

Table B.4-2.a, Task Order Cost and Contract Fee for Portfolio Management Task Orders (PMTO)

Comes FEe Elements of Estimated Contract Cost and Contract Fee

Estimated Fixed Fee

Estimated Contract Cost Contract Price

@) (b) ©
Base Period
Fiscal Year 2009 $39,763.00 $- $39,763.00
Fiscal Year 2010 $- $- $-
Fiscal Year 2011 $375,846.68 $24,911.00 $400,757.68
Fiscal Year 2012 $260,729.31 $933.00 $261,662.31
Fiscal Year 2013 $447,993.05 $2,926.00 $450,919.05
Fiscal Year 2014 $159,524.08 $9,635.90 $169,159.98
Total Base Period $1,283,856.12 $38,405.90 $1,322,262.02

Option Period 1

Fiscal Year 2014 $110,041.92 $6,575.40 $116,617.32
Fiscal Year 2015 $451,156.86 $26,794.00 $477,950.86
Fiscal Year 2016 $76,250.01 $17,699.00 $93,949.01
Fiscal Year 2017 -$64,430.12 $- -$64,430.12
Total Option Period 1 $573,018.67 $51,068.40 $624,087.07
Option Period 2
Fiscal Year 2017 $142,248 57 $5,760.00 $148,008.57
Fiscal Year 2018 $448,078.46 $23,384.72 $471,463.18
Fiscal Year 2019 $406,718.93 $21,009.62 $427.818.55
Total Option Period 2 $997.045.96 $50244.34 $1,047,290.30
Total Option Periods $1,570,064.63 $101,312.74 $1,671,377.37
Total Contract $2.853.920.75 $139718.64 $2.993 639.39
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Mission Support Contract
Contract No. DE-AC06-09RL14728

Changes

Section B

Modification 784

Summary Contract Estimated Costs and Fee Table

Total Estimated Direct Funded

Contré‘;t Cost $2,847,449,652.75
Total Estlmate?bngC UBS Cost $991 673,665.00
Total Estimated Contract Cost $3.839,019,216-34
(c) = (at+h) $3,839,123,317.75
Total Avalla(l:()jl)e Award Fee $210.322,303.00
Total Fixed Fee $393,454.15
(e) $401,689.64
Total Contract Fee $210,715.75715
(f) = (d+e) $210,723,992.64
Total Contract Price $4.049.734.973.49
(9) = (c+f) $4,049,847,310.39
Total Estimated %I;C UBS Revenue ($991,673,665.00)
Total Direct Funded Contract Price $3,058,061,308:49
() =(g-h) $3,058,173,645.39
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Mission Support Contract Section B
Contract No. DE-AC06-09RL14728 Modification 784

PART | - THE SCHEDULE
SECTION B

SUPPLIES OR SERVICES AND PRICES/COSTS
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Mission Support Contract Section B
Contract No. DE-AC06-09RL14728 Modification 784

PART | - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICES AND PRICES/COSTS
B.1  TYPE OF CONTRACT

This is a performance-based Cost-Plus-Award Fee Contract for services to directly support the
environmental clean-up mission at the U.S. Department of Energy (DOE) Hanford Site, with a
fee structure that provides a strong financial motivation for the Contractor to furnish safe,
compliant, cost-effective and energy-efficient services.

B.2 ITEM(S) BEING ACQUIRED

The Contractor shall, in accordance with the terms of this Contract, provide the personnel,
equipment, materials, supplies, and services and do all things necessary for, or incident to,
providing its best efforts to manage, operate, and deliver mission support services.

B.3 OBLIGATION AND AVAILABILITY OF FUNDS

@ Obligation of Funds - Direct Funding. Pursuant to the Section | Clause entitled, FAR
52.232-22, Limitation of Funds, total funds in the amount of $2,953,776,359.22 have
been allotted for obligation and are available for payment of services provided from the
effective date of this Contract through May 25, 2019.

(b) Availability of Funds. Except as may be specifically provided in the Section I Clause
entitled, DEAR 952.250-70, Nuclear Hazards Indemnity Agreement, the duties and
obligations of DOE hereunder calling for the expenditure of appropriated funds shall be
subject to the availability of funds appropriated by the U.S. Congress that DOE may
legally spend for such purposes.

(© Other Hanford Contractors (OHCs) User Based Services (UBS). As discussed in
Clause H-44, Hanford site services interface requirements matrix, UBS is received from
OHC:s for services provided by the Contractor. OHCs provide reimbursement of these
services at full cost recovery (exclusive of fee). OHC UBS is not included in the
funding amounts specified in (a) above. OHC payment for UBS services shall be
recognized by the Contractor as Revenue.

B.4 CONTRACT COST AND CONTRACT FEE
This Section establishes the estimated Total Contract Cost and Contract Fee.

Table B.4-1, Contract Cost and Contract Fee, identifies the Estimated Direct Funded Contract
Cost, Estimated OHC UBS Cost, Available Award Fee, Contract Price, Estimated OHC UBS
Revenue, and Direct Funded Contract Price. This table does not reflect costs associated with
Portfolio Management Task Orders or Work for Others, as defined in Statement of Work Sections
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Mission Support Contract
Contract No. DE-AC06-09RL14728

Section B
Modification 784

C.2.5.3 and C.3.8 (respectively), which are reflected in Tables B.4-2.a and B.4-2.b, below.

Definitions for Table B.4-1 are:

(@)

(b)

(©)

(d)

(€)

Estimated Direct Funded Contract Cost is defined as all costs (including Contractor self-
purchased UBS costs) initially proposed by the Contractor for base statement of work
(excluding costs identified in Tables B.4-2.a and B.4-2.b) and approved contract
modifications.

Estimated OHC UBS Cost is defined as the cost of UBS services required by the OHCs in
accordance with Section J-3 Hanford Site Services and Interface Requirements Matrix and
performed by the Contractor as specified in B.3(c).

Available Award Fee is defined as the maximum amount of award fee that may be earned
under the Contract. Total Available Award Fee is applicable to direct funded and OHC
UBS work scope as addressed in the Section J Attachment J-4 entitled Performance
Evaluation and Measurement Plan. Available award fee for each fiscal year is allocated in
accordance with B.7 Fee Structure.

Contract Price is defined as the sum of Estimated Direct Funded Contract Cost, Estimated
OHC UBS Cost, and Available Award Fee (allocated each fiscal year)

Estimated OHC UBS Revenue is defined as the estimated funds to be received from OHCs
for UBS.

()] Direct Funded Contract Price is defined as the Contract Price less the Estimated OHC
UBS Revenue as specified in B.3(a) Obligation of Funds.

Table B.4-1, Contract Cost and Contract Fee

Contract Period

Elements of Estimated Contract Cost and Contract Fee

Estimated Direct Estimated OHC Available Award Estimated Estimated OHC Ezﬂcrﬁjtegoal:gg
Funded Cost UBS Cost Fee Contract Price UBS Revenue Price
Year of Performance
(@ (b) (© (d) (®) U]
Transition Period* $6,203,827.00 $0.00 $0.00 $6,203,827.00 $0.00 $6,203,827.00
*Transition Period Costs are included in FY2009 costs
Base Period

Fiscal Year 2009 $28,409,658.00 $5,107,928.00 $1,964,317.00 $35,481,903.00 ($5,107,928.00) $30,373,975.00
Fiscal Year 2010 $296,952,390.00 $134,041,493.00 $20,422,025.00 $451,415,908.00 | $(134,041,493.00) $317,374,415.00
Fiscal Year 2011 $277,738,679.00 $168,232,316.00 $26,164,766.00 $472,135,761.00 $(168,232,316.00) $303,903,445.00
Fiscal Year 2012 $250,004,284.00 $91,837,218.00 $21,226,918.00 $363,068,420.00 $(91,837,218.00) $271,231,202.00
Fiscal Year 2013 $321,405,547.00 $85,074,223.00 $21,030,647.00 $427,510,417.00 $(85,074,223.00) $342,436,194.00

B-2




Mission Support Contract

Contract No. DE-AC06-09RL14728

Section B

Modification 784

Fiscal Year 2014 $187,724,694.00 $33,461,011.00 $12,130,099.00 $233,315,804.00 | ($33,461,011.00) |  $199,854,793.00
Total Base Period $1,362,235,252.00 | $517,754,189.00 | $102,938,772.00 | $1,982,928,213.00 | ($517,754,189.00) | $1,465,174,024.00
Option Period(s)

Option Period 1
Fiscal Year 2014 $96,503,198.00 $20,074,957.00 $6,856,390.00 $123,434,545.00 | ($20,074,957.00) | $103,359,588.00
Fiscal Year 2015 $297,348,012.00 $72,703,914.00 $21,043,816.00 $391,095,742.00 | ($72,703,914.00) |  $318,391,828.00
Fiscal Year 2016 $282,441,350.00 $82,635,068.00 $21,102,775.00 $386,179,193.00 | ($82,635,068.00) |  $303,544,125.00
Fiscal Year 2017 $193,009,496.00 $70,245,452.00 $14,457,708.00 $277,712,656.00 | ($70,245,452.00) |  $207,467,204.00
Total Option Period 1 $869,302,056.00 | $245,659,391.00 $63,460,689.00 | $1,178,422,136.00 | ($245,659,391.00) | $932,762,745.00
Option Period 2
Fiscal Year 2017 $94,602,027.00 $38,232,091.00 $7,230,829.00 $140,064,947.00 |  ($38,232,091.00) |  $101,832,856.00
Fiscal Year 2018 $302,676,957.00 | $113,317,098.00 $22,230,755.00 $438,224,810.00 | ($113,317,098.00) | $324,907,712.00
Fiscal Year 2019 $211,575,436.00 $76,710,896.00 $14,461,258.00 $302,747,590.00 | ($76,710,896.00) | $226,036,694.00
Total Option Period 2 $608,854,420.00 | $228,260,085.00 $43,922,842.00 $881,037,347.00 | ($228,260,085.00) | $652,777,262.00
Total Option Period(s) | $1,478,156,476.00 | $473,919,476.00 | $107,383531.00 | $2,059,459,483.00 | ($473,919,476.00) | $1,585,540,007.00

Total Contract

| $2,840,391,728.00| $991,673,665.00| $210,322,303.00| $4,042,387,696.00| ($991,673,665.00) | $3,050,714,031.00

Table B.4-2.a defines the estimated contract price for work performed as part of Section C.2.5.3
Portfolio Management that is ordered by task order. Each Portfolio Management Task Order

(PMTO) is individually priced. The amounts defined in Table B.4-2.a do not invoke the

provisions of Clause B.5 for fee adjustments, as fee is determined on each task order.

Definitions for Table B.4-2.a are:

@ Estimated PMTO Direct Funded Contract Cost is defined as sum of the negotiated costs
for PMTO work.

(b) PMTO Fixed Fee is defined as the sum of the negotiated fixed fee amounts for all PMTO

work.

(© PMTO Price is defined as the sum of Estimated PMTO Direct Funded Contract Cost and
PMTO Fixed Fee, as specified in B.3(a) Obligation of Funds.
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Mission Support Contract

Contract No. DE-AC06-09RL14728

Section B
Modification 784

Table B.4-2.a, Task Order Cost and Contract Fee for Portfolio Management Task Orders (PMTO)
Contract Period Elements of Estimated Contract Cost and Contract Fee
Estimated Contract Cost S RS Contract Price
@) (b) ©
Base Period
Fiscal Year 2009 $39,763.00 $- $39,763.00
Fiscal Year 2010 $- $- $-
Fiscal Year 2011 $375,846.68 $24,911.00 $400,757.68
Fiscal Year 2012 $260,729.31 $933.00 $261,662.31
Fiscal Year 2013 $447,993.05 $2,926.00 $450,919.05
Fiscal Year 2014 $159,524.08 $9,635.90 $169,159.98
Total Base Period $1,283,856.12 $38,405.90 $1,322,262.02
Option Period 1
Fiscal Year 2014 $110,041.92 $6,575.40 $116,617.32
Fiscal Year 2015 $451,156.86 $26,794.00 $477,950.86
Fiscal Year 2016 $76,250.01 $17,699.00 $93,949.01
Fiscal Year 2017 -$64,430.12 $- -$64,430.12
Total Option Period 1 $573,018.67 $51,068.40 $624,087.07
Option Period 2
Fiscal Year 2017 $142,248.57 $5,760.00 $148,008.57
Fiscal Year 2018 $448,078.46 $23,384.72 $471,463.18
Fiscal Year 2019 $406,718.93 $21,099.62 $427,818.55
Total Option Period 2 $997,045.96 $50,244.34 $1,047,290.30
Total Option Periods $1,570,064.63 | $101,312.74 | $1,671,377.37
Total Contract $2,853,920.75 | $139,718.64 | $2,993,639.39

Table B.4-2.b defines the estimated contract price for work performed under the Statement of
Work Section C.3.8 Work for Others (WFO) in accordance with DEAR 970.5217-1 and DEAR
970.5232-6. This table also includes the estimated contract price for additional work within the
general scope of the contract ordered by and authorized through a Request for Service (RFS).

Each Request for Service order for additional work within the general work scope of the contract is
individually priced. The amounts defined in Table B.4-2.b do not invoke the provisions of Clause
B.5 for fee adjustments as fee is determined on each RFS or WFO.

Definitions for Table B.4-2.b are:

@) Estimated RFS and WFO Direct Funded Contract Cost is defined as sum of the negotiated
costs for RFS and WFO work.

(b) RFS and WFO Fixed Fee is defined as the sum of the negotiated fixed fee amounts for all
RFS and WFO work.
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Contract No. DE-AC06-09RL14728

Section B

Modification 784

(© RFS and WFO Price is defined as the sum of Estimated RFS and WFO Direct Funded
Contract Cost and RFS and WFO Fixed Fee as specified in B.3(a) Obligation of Funds.

Contract Period

Year of Contract

Table B.4-2.b Request for Service and WFO

Elements of Estimated Contract Cost and Contract Fee

Estimated Contract

Estimated Fixed Fee

Contract Price

Performance Cost
Base Period

Fiscal Year 2009 $- $ - $ -

Fiscal Year 2010 $- $- $-

Fiscal Year 2011 $- $- $-

Fiscal Year 2012 $1,617,108.00 $121,188.00 $1,738,296.00

Fiscal Year 2013 $715,505.00 $52,308.00 $767,813.00

Fiscal Year 2014 $125,368.00 $11,345.00 $136,713.00

Total Base Period $2,457,981.00 $184,841.00 $2,642,822.00
Option Period 1
Fiscal Year 2014 $62,684.00 $5,673.00 $68,357.00
Fiscal Year 2015 $217,339.00 $17,695.00 $235,034.00
Fiscal Year 2016 $291,223.00 $22,278.00 $313,501.00
Fiscal Year 2017 $0.00 $0.00 $0.00
Total Option Period 1 $571,246.00 $45,646.00 $616,892.00
Option Period 2

Fiscal Year 2017 $0.00 $0.00 $0.00
Fiscal Year 2018 $1,174,777.00 $31,484.00 $1,206,261.00
Fiscal Year 2019 $0.00 $0.00 $0.00
Total Option Period 2 $1,174,777.00 $31,484.00 $1,206,261.00
Total Option Periods $1,746,023.00 $77,130.00 $1,823,153.00
Total Contract $4,204,004.00 $261,971.00 $4,465,975.00

Table B.4-3 delineates the Total Available Award Fee Distribution as fee allocations, contract
definitization, and final fee determinations are made for each fiscal year.
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Mission Support Contract
Contract No. DE-AC06-09RL14728

Table B.4-3, Available Award Fee Distribution (excluding Table B.4-2.a and Table B.4-2.b above)

Contract Period Available F
vallable ee as . . .
originally 20 RS Total Available Fee LualEll Fe_e Fee Forfeited
contract changes Earned & Paid
Awarded
Base Period
Fiscal Year 2009 $1,948,268.00 $16,049.00 $1,964,317.00
Fiscal Year 2010 $20,261,987.00 $160,038.00 $20,422,025.00 | $19,332,431.00 $3,053,911.00
Fiscal Year 2011 $25,327,484.00 $837,282.00 $26,164,766.00 | $23,956,349.00 $2,208,417.00
Fiscal Year 2012 $21,275,349.00 ($48,431.00) $21,226,918.00 | $19,099,251.00 $2,127,667.00
Fiscal Year 2013 $20,261,987.00 $768,660.00 $21,030,647.00 | $19,352,402.00 $1,678,245.00
Fiscal Year 2014 $12,234,861.00 $(104,762.00) $12,130,099.00 | $10,553,429.00 $1,576,670.00
;g:?ol dBase $101,309,936.00 $1,628,836.00 $102,938,772.00 | $92,293,862.00 |  $10,644,910.00
Option Period(s)
Option Period 1
Fiscal Year 2014 $6,701,089.00 $155,301.00 $6,856,390.00 |  $5,965,197.00 $891,193.00
Fiscal Year 2015 $20,630,771.00 $413,045.00 $21,043,816.00 | $18,776,345.00 $2,267,471.00
Fiscal Year 2016 $20,081,355.00 $1,021,420.00 $21,102,775.00 | $19,249,952.00 $1,852,823.00
Fiscal Year 2017 $13,755,623.00 $702,085.00 $14,457,708.00 | $13,588,780.00 $868,928.00
g;’:f‘c: dolp“"” $61,168,838.00 $2,291,851.00 $63,460,680.00 | $57,580,274.00 |  $5,880,415.00
Option Period 2
Fiscal Year 2017 $6,891,996.00 $338,833.00 $7,230,829.00 |  $6,796,276.00 $434,553.00
Fiscal Year 2018 $21,287,092.00 $943,663.00 $22,230,755.00 | $20,963,602.00 $1,267,153.00
Fiscal Year 2019 $13,745,764.00 $715,494.00 $14,461,258.00 TBD TBD
Total Option $41,924,852.00 $1,997,990.00 $43,922,842.00 TBD TBD
Period 2
Total Option $103,093,690.00 $4,289,841.00 $107,383,531.00 TBD TBD
Period(s)
Total Base &
Option Periods $204,403,625.00 $5,918,677.00 $210,322,303.00 | $177,634,014.00 [  $18,227,031.00

* Fee for August 24, 2009 to September 30, 2009 performance was combined with the FY 2010 Final Fee

Determination.

The following Table, Summary of Contract Estimated Costs and Fee Tables, summarizes the
Contract Cost and Fee from Tables B.4-1, B.4-2.a, and B.4-2.b.

Definitions for descriptions used in the following table are as follows:

Total Estimated Direct Funded Contract Cost is defined as the sum of Estimated Direct Funded
Contract Cost (B.4-1), Estimated PMTO Direct Funded Contract Cost (B-4.2.a), and Estimated
RFS and WFO and Direct Funded Contract Cost (B-4.2.b).
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€)) Total Estimated OHC UBS Cost is defined as Estimated OHC UBS Cost (B.4-1).

(b) Total Estimated Contract Cost is defined as the sum of Total Estimated Direct Funded
Contract Cost and Total Estimated OHC UBS Cost.

(© Total Available Award Fee is defined as Available Award Fee (B-4.1).

(d) Total Fixed Fee is defined as the sum of PMTO Fixed Fee (B-4.2.a) and RFS and WFO
Fixed Fee (B-4.2.b).

(e) Total Contract Fee is defined as the sum of Total Available Award Fee and Total Fixed
Fee.

U] Total Contract Price is defined as the sum of Total Estimated Contract Cost and Total
Contract Fee.

(9) Total Estimated OHC UBS Revenue is defined as Estimated OHC UBS Revenue (B.4-1).

(h) Total Direct Funded Contract Price is defined as Total Contract Price less Total Estimated
OHC UBS Revenue as specified in B.3(a) Obligation of Funds.

Summary Contract Estimated Costs and Fee Table

Total Estimated Direct Funded

Contract Cost $2,847,449,652.75
(@
Total Estlmate?b)OHC UBS Cost $991 673,665.00
Total Estimated Contract Cost
(©) = (a+b) $3,839,123,317.75
Total Avalla(%I)e Award Fee $210,322,303.00
Total Iz:)(ed Fee $401,689.64
Total Contract Fee
(f) = (d+e) $210,723,992.64
Total Contract Price
$4,049,847,310.39
_ (@=(c)
Total Estimated 8:){: UBS Revenue ($991,673,665.00)
Total Direct Izil)Jrld(egc!rgontract Price $3,058,173,645.39

B.5 CHANGES TO CONTRACT COST AND CONTRACT FEE

€)) Funding.

1) DOE intends to obligate funding to the Contract in accordance with the Contract
Price shown by fiscal year in Table B.4-1, Contract Cost and Contract Fee. The
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Contractor shall not be entitled to an equitable adjustment to Available Fee if the
funding guidance by fiscal year is within 10% of the amount shown in Table
B.4-1.

2 Pursuant to Section C.3.1.2.3, DOE will provide annual funding guidance to the
Contractor. The Contractor shall then develop an Integrated Priority List (IPL) in
accordance with the funding guidance. The Contractor shall submit the IPL for
DOE approval. Within 60 days of the DOE approval of the IPL, the Contractor
shall, unless directed otherwise by the Contracting Officer, submit proposals
consistent with the approved IPL work scope, projected Work for Others, and
annual forecast of services from Other Hanford Contractors (OHC) to adjust the
Contract Price and/or Schedule in accordance with the Section | Clause entitled,
FAR 52.243-2, Changes — Cost Reimbursement, Alternates II, I11, and IV.

(b) Performance Risk.

1) Changes to Total Available Fee will accurately reflect the corresponding changes
to the Contract with respect to performance risk as determined by DEAR
915.404-4-70, DOE structured profit and fee system and implemented by the
profit-analysis factors defined in FAR 15.404-4, Profit. Accordingly, changes to
the Contract resulting in an increase or decrease to the Contractor’s performance
risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate increase or
decrease to the Total Available Fee.

2 If performance risk changes, the Contracting Officer may initiate a change or
consider a request for equitable adjustment to the Contract Price and/or Schedule
in accordance with the Section I Clause entitled, FAR 52.243-2, Changes — Cost
Reimbursement, Alternates II, I11, and 1V.

B.6 BASIS FOR TOTAL AVAILABLE FEE
The cost basis for Total Available Fee shall be the Total Contract Cost, excluding:

@ Pass-through funding provided to other contractors for Hanford Site services identified in the
Section J Attachment entitled, Hanford Site Services and Interface Requirements Matrix;

(b) Costs associated with Work-for-Others performed under the Section I Clause entitled,
DEAR 970.5217-1, Work-for-Others Program;

(© Costs associated with sponsorship, management, administration and/or contributions for
Legacy Plans (set forth in the Section H Clause entitled, Employee Compensation: Pay
and Benefits) administered under this Contract; and

(d) Costs associated with sponsorship, management, administration and/or contributions for
any defined benefit pension plan.

B-8



Mission Support Contract Section B

Contract No. DE-AC06-09RL14728 Modification 784
B.7 FEE STRUCTURE
@) The Contracting Officer reserves the unilateral discretion to allocate between 15 percent

(b)

(©)

(%) and 25% of the Available Fee for the Base Period and Option Period(s) (if
exercised), to each fiscal year as described in this Clause; and as adjusted in the Section
B Clause entitled, Changes to Contract Cost and Contract Fee. The Contractor will have
the opportunity to earn 100% of the Available Fee, as adjusted, within a Contract period.

The Available Fee shown in Table B.4-1, Contract Cost and Contract Fee, can be earned
through objective fee components and/or subjective fee components. The performance
measures for these components and the Available Fee for the period allocated to the fiscal
year are provided in the Section J Attachment entitled, Performance Evaluation and
Measurement Plan (PEMP). The PEMP may contain annual and multi-year performance
measures.

1) Available Fee for the period allocated to annual performance measures may only
be earned in that fiscal year. Allocated Available Fee for the fiscal year not
earned in the fiscal year for an annual performance measure is unavailable and not
payable to the Contractor. The Contractor forfeits any rights to unearned fee.

The Contracting Officer reserves the unilateral discretion to determine how any
unearned fee will be utilized.

2 Available Fee for the period allocated to fiscal years for multi-year performance
measures may be earned incrementally or upon final fee determination. Allocated
Available Fee not earned for a multi-year performance measure is unavailable and
not payable to the Contractor. The Contractor forfeits any rights to unearned fee.
The Contracting Officer reserves the unilateral discretion to determine how any
unearned fee will be utilized.

3) Provisional Fee is defined as Available Fee that is paid contingently during an
annual performance period. Provisional Fee may become earned fee upon the
final fee determination.

4) Incremental Fee is defined as Available Fee that the Contractor may earn by
achieving a specific, fee-bearing, performance measure event.

(5) Individual performance measures may require the Contractor to exceed approved
baseline performance to earn 100% of the fee allocated to that performance
measure.

The Contracting Officer will prepare and issue performance measures prior to the start of
each fiscal year. The Contracting Officer may provide draft performance measures for
Contractor review and input; however, the Contracting Officer reserves the unilateral
discretion to issue the performance measures without Contractor review.
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B.8

(a)

(b)

(©)

(d)

(€)

()

FEE DETERMINATION AND PAYMENT

Fee earned under this Contract will be paid in accordance with the specific criteria
defined in the PEMP and the Clauses in Section B. Monthly provisional payments of fee
may be authorized by the Contracting Officer and will be made in accordance with
paragraph (b) of this Clause.

For annual performance measures that do not have specific, incremental, fee-bearing
performance measure events, the Contractor may request Contracting Officer approval to
execute a monthly draw of Provisional Fee payments from the Special Financial
Institution Account. The Contractor may request a monthly Provisional Fee payment of
up to 7.5% of fee allocated to such performance measures, subject to a maximum
payment of 80% of fee allocated to such performance measures, and also subject to
withholding by DOE as described in paragraphs (e) and (f) of this Clause.

The Contractor shall request Contracting Officer acceptance of a specific, incremental,
fee-bearing performance measure event. Following Contracting Officer acceptance of a
specific, incremental, fee-bearing performance measure event, the Contractor may
request Contracting Officer approval to execute a draw of Incremental Fee from the
Special Financial Institution Account, subject to withholding by the Contracting Officer
as described in paragraphs (e) and (f) of this Clause and the Section B Clause entitled,
Fee Reductions.

At the end of each year of Contract performance, the Fee Determining Official will make a final
Fee Determination using the PEMP described in the Section B Clause entitled, Fee Structure. In
the event that fee overpayment results from the Provisional Fee payments provided for in this
Clause, the Contractor shall reimburse the unearned fee overpayment within 30 days of
notification, to the Contracting Officer payable with interest in accordance with the Section |
Clause entitled, FAR 52.232-17, Interest.

Withholding of Incremental and Provisional Fee Payments for adverse Contract Performance.

(1) Withholding of Incremental and Provisional Fee Payments. If the Contractor
demonstrates adverse performance, the Contracting Officer reserves the unilateral
discretion to withhold Incremental and Provisional Fee Payments. Withheld Fee
Payments are not subject to interest for the amount(s) of the withheld fee payment(s)
under 5 CFR 1315, Prompt Payment.

2 Release of Withheld Incremental and Provisional Fee Payments. The Contracting
Officer may release withheld Incremental and Provisional Fee Payments and resume
making Incremental and Provisional Fee Payments when the Contractor demonstrates
sustained recovery in performance.

Withholding of Incremental and Provisional Fee Payments for bankruptcy or other issues with
guarantor company(ies).*

(1) Withholding of Incremental and Provisional Fee. In order to assure the Contractor’s
ability to repay any Incremental and Provisional Fee Payments that are determined to be
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in excess of the total fee earned, the Contracting Officer reserves the unilateral discretion
to discontinue Incremental and Provisional Fee payments, in the event that a guarantor
company files bankruptcy, is acquired by other owners, or impacted by other events that
arise with the Contractor’s guarantor company(ies) that can jeopardize DOE’s ability to
recover excess Incremental Payment and Provisional Fee Payments. Withheld Fee
Payments are not subject to interest for the amount(s) of the withheld fee payment(s)
under 5 CFR 1315, Prompt Payment.

2 Release of Withheld Incremental and Provisional Fee Payments. Following receipt of
evidence that bankruptcy or other issues do not affect the ability of the Contractor to
continue to perform the obligations under the Contract, the Contracting Officer may
release all Incremental and Provisional Fee Payments and resume making Incremental
and Provisional Fee Payments.

B.9 FEE REDUCTIONS

@ All earned fee in each year of Contract performance is subject to reductions imposed by
the terms and conditions of this Contract, including, but not limited to:

1) Section B Clause entitled, Fee Determination and Payment;

2 Section B Clause entitled, Small Business Subcontracting Fee Reduction;

3) Section B Clause entitled, DEAR 970.5215-3, Conditional Payment of Fee, Profit,
and Other Incentives — Facility Management Contracts (Alternate I1)

[DEVIATION];

4) Section B Clause entitled, Conditional Payment of Fee (CPOF) DOE Richland
Operations Office Site-Specific Performance Criteria/Requirements;

(5) Section E Clause entitled, FAR 52.246-3, Inspection of Supplies — Cost Reimbursement;
(6) Section E Clause entitled, FAR 52.246-5, Inspection of Services — Cost Reimbursement;
@) Section H Clause entitled, Key Personnel;

(8) Section H Clause entitled, Safety and Security Key Personnel;

9) Section | Clause entitled, FAR 52.203-10, Price or Fee Adjustment for Illegal or
Improper Activity;

(10)  Section I Clause entitled, FAR 52.215-11, Price Reduction for Defective Cost or
Pricing Data — Modifications;

4 Guarantor Company(ies) is defined as the company(ies) executing the performance guarantee (s) in Section H
Clause entitled, Performance Guarantee Agreement.
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(b)

B.10

(@)

(b)

(©)

(d)

(11)  Section I Clause entitled, FAR 52.215-13, Subcontractor Cost or Pricing Data —
Modifications;

(12)  Section I Clause entitled, FAR 52.243-2, Changes — Cost Reimbursement.

The maximum fee reduction in any one (1) year of Contract performance is the allocated
Available Fee, as defined in the Section J Attachment entitled, Performance Evaluation
and Measurement Plan, that can be earned in the year the event occurred.

SMALL BUSINESS SUBCONTRACTING FEE REDUCTION

For the purpose of implementing this Clause, the percentage goals established in the
Section J Attachment entitled, Small Business Subcontracting Plan, will remain in effect
for the duration of the Contract, except as modified in accordance with the Section B
Clause entitled, Changes to Contract Cost and Contract Fee. The Contractor shall
submit annual updates to the narrative elements of the Small Business Subcontracting
Plan by December 31 of each year.

The Contractor’s performance in meeting small business performance percentage goals in
accordance with the Section H Clause entitled, Self-Performed Work, providing
meaningful involvement for small businesses, and entering into the required Mentor-
Protége Agreement(s) will be evaluated after the:

1) Three year period concluding at the end of the 3rd year of Contract performance;

2 Two year period concluding at the end of the 5" year of Contract performance;
and, if the Option Period(s) is exercised;

(3) If Option Period 1 is exercised -- -two year period concluding at the end of the 71"
year of Contract performance; and

4) At the end of the Contract period of performance.

The Contracting Officer will consider the Contractor’s performance in meeting small
business percentage goals and entering into the required Mentor-Protégé Agreement(s)
when making a decision on the Option Period(s) authorization.

If the Contractor has not met any or all of the subcontracting goals, has failed to provide
meaningful involvement for small business, and/or has failed to enter into the required
Mentor-Protégé Agreement(s) during the above specified periods, the Contracting Officer
may reduce the earned fee by an amount up to 10% of total earned fee in each period of
the four (4) multi-year periods described above.
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(€)

(f)

B.11

(a)

(b)

B.12

(@)

At Contract completion, the total amount of fee reduction for failure to meet its
subcontracting goals shall be offset by any amount of liquidated damages assessed in
accordance with the Section I Clause entitled, FAR 52.219-16, Liquidated Damages —
Subcontracting Plan. The fee reduction amount will be a unilateral determination by the
Contracting Officer and a permanent reduction in the earned fee under this Contract.

Any reduction for failure to meet the requirements of the Section H Clause entitled,
Mentor-Protégé Program shall be in addition to any liquidated damages assessed in
accordance with the Section I Clause entitled, FAR 52.219-16, Liquidated Damages —
Subcontracting Plan. The fee reduction amount will be a unilateral determination by the
Contracting Officer and a permanent reduction in the earned fee under this Contract.

ALLOWABILITY OF SUBCONTRACTOR FEE

If the Contractor is part of a teaming arrangement as described in FAR Subpart 9.6,
Contractor Team Arrangements, the team shall share in the Total Available Fee as shown
in Table B.4-1. Separate additional subcontractor fee is not an allowable cost under this
Contract for individual team members, or for a subcontractor, supplier, or lower-tier
subcontractor that is a wholly-owned, majority-owned, or affiliate of any team member.

The subcontractor fee restriction in paragraph (a) does not apply to members of the
Contractor’s team that are: (1) small business(es); (2) Protégé firms as part of an
approved Mentor-Protégé relationship under the Section H Clause entitled, Mentor-
Protégé Program; (3) subcontractors under a competitively awarded firm-fixed price or
firm-fixed unit price subcontract; or (4) commercial items as defined in FAR Subpart 2.1,
Definitions of Words and Terms.

DEAR 970.5215-3, CONDITIONAL PAYMENT OF FEE, PROFIT, AND OTHER
INCENTIVES - FACILITY MANAGEMENT CONTRACTS (ALTERNATE II)
(JAN 2004) [DEVIATION]

General.

(1)  The payment of earned fee, fixed fee, profit, or share of cost savings under this
Contract is dependent upon:

(i) The Contractor's or Contractor employees' compliance with the terms and
conditions of this Contract relating to environment, safety, health and
quality (ESH&Q), which includes worker safety and health, including
performance under an approved Integrated Safety Management System
(ISMS); and

(ii) The Contractor's or contractor employees' compliance with the terms and

conditions of this Contract relating to the safeguarding of Restricted Data
and other classified information.
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(b)

()

©)

(4)

The ESH&Q performance requirements of this Contract are set forth in its
ESH&Q terms and conditions, including the DOE-approved Contractor ISMS or
similar document. Financial incentives for timely mission accomplishment or
cost effectiveness shall never compromise or impede full and effective
implementation of the ISMS and full ESH&Q compliance.

The performance requirements of this Contract relating to the safeguarding of
Restricted Data and other classified information are set forth in the Section |
Clause entitled, FAR 52.239-1, Privacy or Security Safeguards (AUG 1996), and
DEAR 970.5204-2, Laws, Regulations, and DOE Directives, as well as in other
terms and conditions.

If the Contractor does not meet the performance requirements of this Contract
relating to ESH&Q or to the safeguarding of Restricted Data and other classified
information during any performance evaluation period established under the
Contract, otherwise earned fee, fixed fee, profit or share of cost savings may be
unilaterally reduced by DOE.

Reduction Amount.

(1)

)

3)

The amount of earned fee, fixed fee, profit, or share of cost savings that may be
unilaterally reduced will be determined by the severity of the performance failure
pursuant to the degrees specified in paragraphs (c) and (d) of this Clause.

If a reduction of earned fee, fixed fee, profit, or share of cost savings is warranted,
unless mitigating factors apply, such reduction shall not be less than 26% nor
greater than 100% of the amount of earned fee, fixed fee, profit, or the
Contractor's share of cost savings for a first degree performance failure, not less
than 11% nor greater than 25% for a second degree performance failure, and up to
10% for a third degree performance failure.

In determining the amount of the reduction and the applicability of mitigating
factors, DOE will consider the Contractor's overall performance in meeting the
ESH&Q or security requirements of the Contract. Such consideration will include
performance against any site specific performance criteria/requirements that
provide additional definition, guidance for the amount of reduction, or guidance
for the applicability of mitigating factors. In all cases, DOE will consider
mitigating factors that may warrant a reduction below the applicable range (see 48
CFR 970.1504-1-2). The mitigating factors include, but are not limited to, the
following ((v), (vi), (vii) and (viii) apply to ESH&Q only).

Q) Degree of control the Contractor had over the event or incident.

(i) Efforts the Contractor had made to anticipate and mitigate the possibility
of the event in advance.

(iii)  Contractor self-identification and response to the event to mitigate impacts
and recurrence.
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(4)

(iv)

(V)

(vi)

(vii)

(viii)

(i)

(i)

(iii)

General status (trend and absolute performance) of: ESH&Q and
compliance in related areas; or of safeguarding Restricted Data and other
classified information and compliance in related areas.

Contractor demonstration to the Contracting Officer’s satisfaction that the
principles of industrial ESH&Q standards are routinely practiced (e.g.,
Voluntary Protection Program, 1SO [International Organization for
Standardization] 14000, Environmental Management System Standards).

Event caused by "Good Samaritan™ act by the Contractor (e.g., off-site
emergency response).

Contractor demonstration that a performance measurement system is
routinely used to improve and maintain ESH&Q performance (including
effective resource allocation) and to support DOE corporate decision-
making (e.g., policy, ESH&Q programs).

Contractor demonstration that an Operating Experience and Feedback
Program is functioning that demonstrably affects continuous improvement
in ESH&Q by use of lessons-learned and best practices inter- and intra-
DOE sites.

The amount of fee, fixed fee, profit, or share of cost savings that is
otherwise earned by a Contractor during an evaluation period may be
reduced in accordance with this Clause if it is determined that a
performance failure warranting a reduction under this Clause occurs
within the evaluation period.

The amount of reduction under this Clause, in combination with any
reduction made under any other clause in the Contract, shall not exceed
the amount of fee, fixed fee, profit, or the Contractor's share of cost
savings that is otherwise earned during the evaluation period.

For the purposes of this clause, earned fee, fixed fee, profit, or share of
cost savings for the evaluation period shall mean the amount determined
by DOE or fee determination official as otherwise payable based on the
Contractor's performance during the evaluation period. Where the
Contract provides for financial incentives that extend beyond a single
evaluation period, this amount shall also include: any provisional amounts
determined otherwise payable in the evaluation period; and, if provisional
payments are not provided for, the allocable amount of any incentive
determined otherwise payable at the conclusion of a subsequent evaluation
period. The allocable amount shall be the total amount of the earned
incentive divided by the number of evaluation periods over which it was
earned.
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(©)

(iv)

(v)

The Government will effect the reduction as soon as practicable after the
end of the evaluation period in which the performance failure occurs. If
the Government is not aware of the failure, it will effect the reduction as
soon as practical after becoming aware. For any portion of the reduction
requiring an allocation the Government will effect the reduction at the end
of the evaluation period in which it determines the total amount earned
under the incentive. If at any time a reduction causes the sum of the
payments the Contractor has received for fee, fixed fee, profit, or share of
cost savings to exceed the sum of fee, fixed fee, profit, or share of cost
savings the Contractor has earned (provisionally or otherwise), the
Contractor shall immediately return the excess to the Government. (What
the Contractor "has earned" reflects any reduction made under this or any
other Clause of the Contract.)

At the end of the Contract:

(A) The Government will pay the Contractor the amount by which the sum of
fee, fixed fee, profit, or share of cost savings the Contractor has earned
exceeds the sum of the payments the Contractor has received; or

(B) The Contractor shall return to the Government the amount by which the
sum of the payments the Contractor has received exceeds the sum of fee,
fixed fee, profit, or share of cost savings the Contractor has earned. (What
the Contractor "has earned" reflects any reduction made under this or any
other Clause of the Contract.)

Environment, Safety, Health and Quality (ESH&Q). Performance failures occur if the

Contractor does not comply with the Contract ESH&Q terms and conditions, including
the DOE-approved Contractor ISMS. The degrees of performance failure under which
reductions of earned or fixed fee, profit, or share of cost savings will be determined are:

(1)

()

First Degree: Performance failures that are most adverse to ESH&Q. Failure to
develop and obtain required DOE approval of an ISMS is considered first degree.

The Government will perform necessary review of the ISMS in a timely manner

and will not unreasonably withhold approval of the Contractor's ISMS. The

following performance failures or performance failures of similar import will be

considered first degree.

(i)

(i)

Type A accident (defined in DOE Order 225.1A, Accident Investigations);
and

Two (2) Second Degree performance failures during an evaluation period.

Second Degree: Performance failures that are significantly adverse to ESH&Q.

They include failures to comply with an approved ISMS that result in an actual

injury, exposure, or exceedence that occurred or nearly occurred but had minor
practical long-term health consequences. They also include breakdowns of the
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(d)

Safety Management System. The following performance failures or performance
failures of similar import will be considered second degree:

(i)
(i)

(iii)

Type B accident (defined in DOE Order 225.1A).

Non-compliance with an approved ISMS that results in a near miss of a
Type A or B accident. A near miss is a situation in which an inappropriate
action occurs, or a necessary action is omitted, but does not result in an
adverse effect.

Failure to mitigate or notify DOE of an imminent danger situation after
discovery, where such notification is a requirement of the Contract.

3 Third Degree: Performance failures that reflect a lack of focus on improving
ESH&Q. They include failures to comply with an approved ISMS that result in
potential breakdown of the System. The following performance failures or
performance failures of similar import will be considered third degree:

(i)

(i)

(iii)

(iv)

Failure to implement effective corrective actions to address
deficiencies/non-compliances documented through: external (e.g., Federal)
oversight and/or reported per DOE Manual 232.1-2 (Supp Rev 8),
Occurrence Reporting and Processing of Operations Information
requirements; or internal oversight of 10 CFR 830, 10 CFR 835, 10 CFR
850, and 10 CFR 851 requirements.

Multiple similar non-compliances identified by external (e.g., Federal)
oversight that in aggregate indicate a significant programmatic
breakdown.

Non-compliances that either have, or may have, significant negative
impacts to the worker, the public, or the environment or that indicate a
significant programmatic breakdown.

Failure to notify DOE upon discovery of events or conditions where
notification is required by the terms and conditions of the Contract.

Safeguarding Restricted Data and Other Classified Information. Performance failures
occur if the Contractor does not comply with the terms and conditions of this Contract
relating to the safeguarding of Restricted Data and other classified information. The
degrees of performance failure under which reductions of fee, profit, or share of cost
savings will be determined are as follows:

Q) First Degree: Performance failures that have been determined, in accordance with
applicable law, DOE regulation, or directive, to have resulted in, or that can
reasonably be expected to result in, exceptionally grave damage to the national
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security. The following are examples of performance failures or performance
failures of similar import that will be considered first degree:

Q) Non-compliance with applicable laws, regulations, and DOE directives
actually resulting in, or creating a risk of, loss, compromise, or
unauthorized disclosure of Top Secret Restricted Data or other
information classified as Top Secret, or any classification level of
information in a Special Access Program (SAP), information identified as
sensitive compartmented information (SCI), or high risk nuclear weapons-
related data.

(i) Contractor actions that result in a breakdown of the safeguards and
security management system that can reasonably be expected to result in
the loss, compromise, or unauthorized disclosure of Top Secret Restricted
Data, or other information classified as Top Secret, any classification level
of information in a SAP, information identified as SCI, or high risk
nuclear weapons-related data.

(iii)  Failure to promptly report the loss, compromise, or unauthorized
disclosure of Top Secret Restricted Data, or other information classified as
Top Secret, any classification level of information in a SAP, information
identified as SCI, or high risk nuclear weapons-related data.

(iv)  Failure to timely implement corrective actions stemming from the loss,
compromise, or unauthorized disclosure of Top Secret Restricted Data or
other information classified as Top Secret, any classification level of
information in a SAP, information identified as SCI, or high risk nuclear
weapons-related data.

2) Second Degree: Performance failures that have been determined, in accordance
with applicable law, DOE regulation, or directive, to have actually resulted in, or
that can reasonably be expected to result in, serious damage to the national
security. The following are examples of performance failures or performance
failures of similar import that will be considered second degree:

Q) Non-compliance with applicable laws, regulations, and DOE directives
actually resulting in, or creating risk of, loss, compromise, or unauthorized
disclosure of Secret Restricted Data or other information classified as
Secret.

(i) Contractor actions that result in a breakdown of the safeguards and
security management system that can reasonably be expected to result in
the loss, compromise, or unauthorized disclosure of Secret Restricted
Data, or other information classified as Secret.

(iii)  Failure to promptly report the loss, compromise, or unauthorized
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disclosure of Restricted Data or other classified information regardless of
classification (except for information covered by paragraph (d)(1)(iii) of
this Clause).

(iv)  Failure to timely implement corrective actions stemming from the loss,
compromise, or unauthorized disclosure of Secret Restricted Data or other
classified information classified as Secret.

3) Third Degree: Performance failures that have been determined, in accordance
with applicable law, regulation, or DOE directive, to have actually resulted in, or
that can reasonably be expected to result in, undue risk to the common defense
and security. In addition, this category includes performance failures that result
from a lack of Contractor management and/or employee attention to the proper
safeguarding of Restricted Data and other classified information. These
performance failures may be indicators of future, more severe performance
failures and/or conditions, and if identified and corrected early would prevent
serious incidents. The following are examples of performance failures or
performance failures of similar import that will be considered third degree:

Q) Non-compliance with applicable laws, regulations, and DOE directives
actually resulting in, or creating risk of, loss, compromise, or unauthorized
disclosure of Restricted Data or other information classified as
Confidential.

(i) Failure to promptly report alleged or suspected violations of laws,
regulations, or directives pertaining to the safeguarding of Restricted Data
or other classified information.

(iv)  Failure to identify or timely execute corrective actions to mitigate or
eliminate identified vulnerabilities and reduce residual risk relating to the
protection of Restricted Data or other classified information in accordance
with the Contractor's Safeguards and Security Plan or other security plan,
as applicable.

(iv)  Contractor actions that result in performance failures which unto
themselves pose minor risk, but when viewed in the aggregate indicate
degradation in the integrity of the Contractor's safeguards and security
management system relating to the protection of Restricted Data and other
classified information.

(e) Minimum requirements for specified level of performance.

(1)  Ataminimum the Contractor must perform the following:
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(f)

)

Q) The requirements with specific incentives which do not require the achievement
of cost efficiencies in order to be performed at the level of performance set forth
in Section C, Statement of Work, work authorization directive(s), or similar
document unless an otherwise minimum level of performance has been
established in the specific incentive;

(i) All of the performance requirements directly related to requirements specifically
incentivized which do not require the achievement of cost efficiencies in order to
be performed at a level of performance such that the overall performance of these
related requirements is at an acceptable level; and

(iii)  All other requirements at a level of performance such that the total performance
of the Contract is not jeopardized.

The evaluation of the Contractor's achievement of the level of performance shall
be unilaterally determined by the Government. To the extent that the Contractor
fails to achieve the minimum performance levels specified in Section C,
Statement of Work, work authorization directive(s), or similar document, during
the performance evaluation period, the DOE Operations/Field Office Manager, or
designee, may reduce any otherwise earned fee, fixed fee, profit, or shared net
savings for the performance evaluation period. Such reduction shall not result in
the total of earned fee, fixed fee, profit, or shared net savings being less than 25%
of the total available fee amount. Such 25% shall include base fee, if any.

Minimum requirements for cost performance.

(1)

()

(3)

Requirements incentivized by other than cost incentives must be performed within
their specified cost constraint and must not adversely impact the costs of
performing unrelated activities.

The performance of requirements with a specific cost incentive must not
adversely impact the costs of performing unrelated requirements.

The Contractor's performance within the stipulated cost performance levels for
the performance evaluation period shall be determined by the Government. To
the extent the Contractor fails to achieve the stipulated cost performance levels,
the DOE Operations/Field Office Manager, or designee, may reduce in whole or
in part any otherwise earned fee, fixed fee, profit, or shared net savings for the
performance evaluation period. Such reduction shall not result in the total of
earned fee, fixed fee, profit or shared net savings being less than 25% of the total
available fee amount. Such 25% shall include base fee, if any.
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B.13 CONDITIONAL PAYMENT OF FEE (CPOF) DOE RICHLAND OPERATIONS OFFICE
SITE-SPECIFIC PERFORMANCE CRITERIA/REQUIREMENTS

This Clause supplements Section B Clause entitled, DEAR 970.5215-3, Conditional Payment of
Fee, Profit, and Other Incentives — Facility Management Contracts (Alternate 11) [Deviation] by
establishing Site-specific Environment, Safety, Health, and Quality (ESH&Q), and security
performance criteria/requirements. Performance failures relating to the performance criteria set
forth in this Clause will be processed in accordance with DEAR 970.5215-3. Site-specific
performance criteria/requirements for ESH&Q, and Safeguards and Security are as follows:

@) Environment, Safety, Health, and Quality

1) First Degree: Performance failures relating to the criteria set forth in this Clause
will be processed in accordance with DEAR 970.5215-3, Alternate Il [Deviation].

2 Second Degree: Performance failures relating to the criteria set forth in this Clause
will be processed in accordance with DEAR 970.5215-3, Alternate Il [Deviation].

3) Third Degree: Performance failures that reflect a lack of focus on ESH&Q or
failures to comply with an approved ISMS that may result in a negative impact to
the public, worker or environment. The following performance failures, or events
of similar import, are examples of performance failures that are considered third
degree:

Q) Multiple similar non-compliances identified by external oversight (e.g.,
Federal) that in the aggregate indicate a significant programmatic
breakdown.

(i) Non-compliances or adverse performance trends that either have or may
have negative impact to the public, worker, or environment or that indicate
a programmatic breakdown.

(iii)  Failure to notify the Contracting Officer upon discovery of events or
conditions where notification is required by the terms and conditions of
the Contract.

(iv)  Failure to report required data accurately and in a timely manner.

(V) Failure to implement continuous improvement in ESH&Q performance
through effective utilization of ISMS processes, including timely submittal
of meaningful performance objectives, measurements and commitments.

(b) Safeguards and Security
Q) First Degree: Performance failures that have been determined, in accordance with

applicable law, regulation, or DOE directive, to have resulted in, or that can
reasonably be expected to result in, exceptionally grave damage to the national
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)

(3)

security. The following are examples of performance failures or performance
failures of similar import that will be considered first degree:

0] Theft, loss or diversion of category I or Il special nuclear material (SNM);
adversarial attacks or acts of sabotage that result in significant
consequences the safety or security of personnel, facilities, or the public
due to a failure or inadequacy of performance by the Contractor.

(i) Receipt of an overall rating of Unsatisfactory on any DOE Safeguards and
Security survey, audit, and/or inspection.

(iii)  Failure to implement corrective action(s) in response to any first degree
performance failure.

Second Degree: Performance failures that have been determined, in accordance
with applicable law, regulation, or DOE directive, to have actually resulted in, or
that can reasonably be expected to result in, serious damage to the national
security. The following are examples of performance failures or performance
failures of similar import that will be considered second degree:

(i) Theft, loss or diversion of Category 111 SNM that is due to a failure or
inadequacy of performance by the Contractor.

(i) Inventory differences of Category I/11/111 SNM beyond alarm limits where
there is no evidence that the difference is created by loss, theft, or
diversion.

(iii)  Any amount of SNM found in a dangerous/hazardous or unapproved
storage environment, or unapproved mode of transportation/transfer.

(iv)  Failure to implement corrective action(s) in response occurrence of any
second degree performance failure.

Third Degree: Performance failures that have been determined, in accordance
with applicable law, regulation, or DOE directive, to have actually resulted in, or
that can reasonably be expected to result in, undue risk to the common defense
and security, and/or jeopardizes protection of the facility or Site security interests.
The following are examples of performance failures or performance failures of
similar import that will be considered third degree:

0] Loss, theft, diversion, or unauthorized disclosure of information classified
as Confidential.

(i) Negligent weapons and firearms-related incidents involving protective

force operations/personnel (e.g., unauthorized weapons discharge,
personal wounding).

B-22



Mission Support Contract

Section B

Contract No. DE-AC06-09RL14728 Modification 784

(i) Evidence that SNM data has been manipulated or falsified.

(iv)  Inventory differences of Category IV SNM beyond alarm limits where
there is no evidence that the difference is created by loss, theft, or
diversion.

(V) Loss, theft, or diversion of Category IV quantities of SNM that is due to a
failure or inadequacy of performance by the contractor.

(vi)  Five (5) or more incidents that involve a potential compromise of
classified information and/or unsecured classified repository, in any three
(3) month period, of any type.

(vii)  Receipt of any topical area rating of Unsatisfactory on any DOE
Safeguards and Security survey, audit, and/or inspection.

(viii) Failure to implement corrective action(s) in response to any third degree
performance failure.

(ixX)  Non-compliant or adverse cyber security performance that indicates

serious cyber security program degradation (e.g., negative mission impacts
or compromise of sensitive information [Sensitive Unclassified
Information, Personally Identifiable Information, Unclassified Controlled
Nuclear Information], etc.).
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PART 111 — LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS
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Portfolio Management Task Order 19-003

Title: PMTO 19-003 — Development of National Park Operations Contract (NPOC) and
Collections Management Contract

Revision Number: 0
Date: March 14, 2019
Start: April 8, 2019 Finish: May 24, 2019

1.0 DESCRIPTION

Mission Support Alliance, LLC (MSA) will provide two Statements of Work (SOW) as described
below:

1) A SOW for a new National Park Operations Contract (NPOC) for management and operation
of the Manhattan Project National Historical Park facilities and lands at Hanford; and

2) A SOW for a new Collections Management Contract (CMC) for the curation and managing of
Hanford’s historic artifacts and archive collections and to provide historic information to the
U.S. Department of Energy (DOE).

Using the DOE provided outlines of the primary programmatic functions for the NPOC and CMC
scopes, MSA will:

e Assist with providing additional specificity such that the SOWs are clear enough to
allow potential bidders to reasonably estimate the cost of work scope.

o Identify all requirements that apply to the scope of work (e.g. laws, Executive Orders,
DOE orders, DOE directives, etc.). This includes, but is not limited to, such
requirements as the National Historic Preservation Act; Executive Order 13287 --
“Preserve America;” HR3979, Section 3039 Manhattan Project National Historical Park;
and Memorandum of Agreement between U.S. Department of the Interior and U.S.
Department of Energy for the Manhattan Project National Historical Park,

November 10, 2015.

e Identify site wide programs that require a DOE decision on whether to require of the
NPOC. MSA will provide recommendation and rationale for consideration.

e Identify and incorporate (and modify as needed) portions of the Hanford Mission
Essential Services Contract (HMESC) that apply to the NPOC and collections work.

e Identify and articulate required interfaces between the NPOC and the HMESC, and the
NPOC and other contractors at Hanford as applicable (e.g. Plateau Remediation
Contract for disposal at Environmental Restoration Disposal Facility (ERDF),
mandatory site wide reporting, sharing of cultural resource information, implementation
of DOE’s site wide programs).

o Develop deliverable matrix that identifies mandatory or optional items.

e Solicit input from the Richland Operations Office (RL) and contractor subject matter
experts on both SOWs.
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e Based on MSA’s experience, identify any issues/concerns/questions that MSA thinks
will need to be resolved and propose resolution for incorporation into final SOWs.

e Receive feedback from DOE on draft product and incorporate DOE’s changes into the
final products.

e MSA will meet weekly with DOE to provide status updates, work through questions and
issues, and to ensure that the products are on the right track.

20 TECHNICAL APPROACH

MSA will participate in a DOE hosted kickoff workshop within 3 days of the Portfolio
Management Task Order (PMTO) award. The purpose of the workshop will be to discuss DOE’s
overall strategy and approach for this work, walk through the SOW to answer any questions, and
to align the parties’ vision for the end products required.

MSA intends to assemble a team of personnel who are subject matter experts in the areas of
contracting and technical support and support associated with the conduct of sections C.2.1.8.3,
Environmental Surveillance, C.2.1.8.5, Cultural and Historic Resource Program, C.2.2.12.1, B-
Reactor, and C.2.2.12.2, White Bluffs Bank, of the current Mission Support Contract as well as
ancillary support such as public works and other MSA direct support. Upon a thorough review of
the current MSC scope, MSA will propose a realignment of scope based on the PMTO draft
contract outlines and the HMESC SOW provided in the final request for proposal. MSA will then
prepare drafts of SOWs, interface documents and any special requirements and terms and
conditions.

3.0 QUALIFICATIONS

Personnel provided under this PMTO will possess the qualifications, certifications, and any other
attributes required to complete the assigned work with an emphasis on the expertise in their
associated field.

MSA will ensure that the work effort is performed in a competent, professional manner that meets
established milestones and delivery schedules as negotiated with the DOE-RL. Work products
will be thorough, accurate, appropriately documented, and comply with established criteria. If
electronic formatted documents are required, the documents will be viewable using Microsoft ®
Windows®, Microsoft® Office, Primavera® P6 or Adobe® Acrobat® software.

4.0 DELIVERABLES
Deliverables:

e MSA will provide draft products for DOE review on May 10, 2019, followed by a
meeting to receive feedback from DOE.
e MSA will provide final products to DOE by May 24, 2019.

e Deliverables and information including reports, presentations, and other documents will
be submitted in either hard copy or electronic format as designated by DOE-RL.
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ASSUMPTIONS AND CONSTRAINTS

5.0

The acquisitions will occur concurrent or after the award of the HMESC.
Work performed under the MSC contract will conclude May 25, 20109.

Deliverables will not extend beyond the current MSC completion date of
May 25, 2019.

MSA will provide direct support to DOE on the two acquisitions and DOE will
perform solicitation and award of the contracts.

MSA’s participation in the preparation of these solicitations in no way presents a
conflict of interest regarding the award of the HMESC.

It is understood that the following individuals are allowed to request services on
this task order:

o Timothy Corbett
o Stephanie Hargroves
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(151.89)

VOV OLLLLLLLLLLLLLLOLLLLLLLLLLLLLLOLLLLLLLOLOLLLOLOLLOLOLLLOOLLOLOONOLOnKnOnn

BA Change

VOBV DVLOLLLOLDLLOLLLDLDLLOLLLDLDLLOLLDLDLDULLODVLDONVLDODNDVDONVVONNVNNNnnNnNnnnn

BA Revised
(25,427.20)
(0.56)
(44,665.86)
(1,445.86)
(40,303.62)
(3,904.90)
(298.43)

(39.45)

(71,746.70)

(10,551.82)

(393,645.40)
(7,278.98)
1,250.87

(62,586.87)

(11,556.22)
3,431,000.00
113,867.07
86,478.42
2,453.91
20,292.80
547,081.62
86,556,840.10
40,500.00

(86,539.36)

(1,940.80)

425,803.42

(13,526.25)

(1,943.19)
(3,564.13)
(184,912.40)
(151.89)

VOV OLLLLLLLLLLLLLLOLLLLLLLOLLLLLLLOLLLLLLLOLOLLLOLOLLOLOLLLOOLLOLOLONOLOOnKnOn®n

Modification 784

Total Available

198,809.63
90.36
88,717.49

51,235.08

160,303.08
5,000.00
5,000.00

67,886.21
57,022.40
15,289.68
3,989.56
13,581.86
213.95
630.78
4,541.25
161.90
5,988.01

153,468.67

218,054.83
1,659.96

2,126,486.11
258.84
2,324.47
787.19
197.56

0.01

251.02
9,223.13

1,218.02
3,431,000.00
113,867.07
86,478.42
2,453.91
20,292.80
547,081.62
86,556,840.10
40,500.00
609.12
129,243.23
8,772.36
28,205.75
1,575.71

40,856.88
3,496,736.47
200,160.59
10,000.00
20,000.00

79.16



Mission Support Contract

DE-AC06-09RL14728

Fiscal
Year
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Fiscal

Month Number

6

DDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDODDDDDDDDDOD DD

Finplan

162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162

Rpt
Entity
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101

Purchase
Order
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728

Fund
Code
1759
922
922
1759
1759
1250
1759
1759
1250
1260
1250
922
1759
1250
1684
922
1250
1285
922
5300
1250
911
922
1759
5300
1759
911
1759
922
1759
1759
1250
922
1250
1250
1759
1759
922
1260
1250
1250
1250
1260
1250
1250
1250
1250
1250
922
910
1260
922
1250
1250
1759
1250
922
1760
922
1250
922
1250

Approp
Year
2017
2018
2018
2018
2017
2018
2017
2018
2018
2016
2016
2017
2017
2018
2017
2018
2018
2018
2017
2018
2018
2016
2012
2017
2018
2018
2017
2016
2018
2017
2017
2018
2018
2016
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2015
2019
2019
2015
2017
2017
2018
2018
2018
2016
2014
2013
2013
2017
2018
2018
2017

Program
6000149
1721310
1721310
6000150
6000148
1110909
6000150
6000147
1111156
1111245
1111556
1721310
6000147
1111154
2221586
1721310
1111668
1110462
1721310
3123806
1111668
1721310
1721310
6000150
3123823
6000147
1721310
6000147
1721310
6000150
6000150
1111393
1721310
1111556
1111668
6000150
6000147
1721310
1111714
1111668
1110909
1111148
1111714
1111668
1111153
1111557
1110909
1110909
1721310
6000043
1111241
1721310
1110909
1111148
6000150
1110909
1721310
1720330
1721310
1111149
1721310
1111668

Legacy Program
453460036
YN1901000
YN1901000
453460037
453460035
EY7144141
453460037
453460034
FS5042090

39EY70000PRNO1D16E000
EY5202400
YN1901000
453460034
FS5042070
PS0205030
YN1901000
EY5201020
EW1001206
YN1901000
TG0100000
EY5201020
YN1901000
YN1901000
453460037
TE1302030
453460034
YN1901000
453460034
YN1901000
453460037
453460037
EY6006302
YN1901000
EY5202400
EY5201020
453460037
453460034
YN1901000
39EY70000PRN0O1D16D0O0D
EY5201020
EY7144141
FS5042010
39EY70000PRN0O1D16D0O0D
EY5201020
FS5042060
EY5202410
EY7144141
EY7144141
YN1901000
453440170
39EY70000PRN01D16A000
YN1901000
EY7144141
FS5042010
453460037
EY7144141
YN1901000
400407000
YN1901000
FS5042020
YN1901000
EY5201020

Object
Class
25400
25400
25400
25400
25400
25422
25400
25400
25400
32004
32002
25400
25400
25400
25400
25400
32002
25461
25400
25400
32002
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
32002
25400
25400
25400
32004
32002
25422
32002
32004
32002
25400
25400
25422
25422
25400
25400
32004
25400
25400
32002
25400
32002
25400
25400
25400
25400
25400
32002

Local Use
0

0
0
0
0

421545

0

0
421393
421537
427210

0

0

0
421453

0
427244
421501

0

0
427232

Ooooocooooo

302131
0
421401
427211
0
0
0
421543
427244
42159
427251
421528
427246
0
421401
421543
421598
0
0
421545
0
302131
427237
0
421511

o oo oo

427213

Financial Plan Detail Report 19-162

Project

Oooooooooo

4019

4008
4626

1482
4626
1481
1523
1482
4626
1523
1526
1481
1481

1482

1481
1523

1481

1523

4626

WFO Legacy Order Number
421774
425484
425514
421736
421743

0
421732
421672

0

0

0
425172
421607 RLAGRENWRoadmaintenance-MSA

0

0
425486

0

0
425413

0

0
425362
425161
421670

0
421608  RLAGRENWFire & ambulance support-MSA
421768
421671
425467
421750
421737

0
425495

0

0
421785
421675
425467

0

Ooo0ooooooo

425161
421711
0
425487
0
0
421669
0
425165
421689
425462
0
425488
0

Page 2 of 7

Beginning

Uncosted Obs
1,075.21
6,419.64
16,047.14
156.48
22,822.83
3,597.72
812.62
15,342.40
1,000.00
5,027.06
960.75
4,946.27
0.01
177,529.92
697.71
364.41
102,917.41
135,478.04
153.26
303,604.04
718,605.47
320.81
16,022.48
25,014.03
108,050.27
3,565.57
643.93
1,976.00
4,400.89
358.66
989.41
110.42
4,258.79

31,600.00
121,359.22
335.03
638.46
22,315.27
61,316.01
959.22
1,000.00
5,000.00
121.82
10,942.14
259,868.28
185.51
198,527.51

VDLV OLDLDLOLLLOLDLLOLLLDLDLLOLLDLLDLLOLDLDLLDLLOLDLDLLDVLLONDVODOVVODNVNONNnVNnnnn

BA Previous

(6,419.64)

(1,000.00)

(960.75)

(135,761.78)

(102,917.41)

(687,953.45)

(4,258.79)

(17,146.54)
297,059.14
3,722.98
7,686.58
5,808.57
8,333.00
518,526.11
1,200,000.00
82,000.00
75,000.00
600,200.00
862,500.00

(17,777.98)
62,500.00
44,479.57

(40,838.13)

(121.82)
(10,942.14)

(190,131.80)

VOV OLLLLLLLLLLLLLLOLLLLLLLLLLLLLLOLLLLLLLOLOLLLOLOLLOLOLLLOOLLOLOONOLOnKnOnn

BA Change

BA Revised

(6,419.64)

(1,000.00)

(960.75)

(135,761.78)

(102,917.41)

(687,953.45)

(4,258.79)

(17,146.54)
297,059.14
3,722.98
7,686.58
5,808.57
8,333.00
518,526.11
1,200,000.00
82,000.00
75,000.00
600,200.00
862,500.00

(17,777.98)
62,500.00
44,479.57

(40,838.13)

(121.82)
(10,942.14)

(190,131.80)

VOV OLLLLLLLLLLLLLLOLLLLLLLOLLLLLLLOLLLLLLLOLOLLLOLOLLOLOLLLOOLLOLOLONOLOOnKnOn®n

Modification 784

Total Available

1,075.21
16,047.14
156.48
22,822.83
3,597.72
812.62
15,342.40

5,027.06
4,946.27
0.01
41,768.14
697.71
364.41
135,478.04
153.26
303,604.04
30,652.02
32081
16,022.48
25,014.03
108,050.27
3,565.57
643.93
1,976.00
4,400.89
358.66
989.41
110.42

(17,146.54)
297,059.14
3,722.98
7,686.58
5,808.57
8,333.00
518,526.11
1,200,000.00
82,000.00
75,000.00
600,200.00
862,500.00

(17,777.98)
62,500.00
44,479.57
31,600.00
121,359.22
335.03
638.46
22,315.27
20,477.88
959.22
1,000.00
5,000.00

259,868.28
185.51
8,395.71



Mission Support Contract

DE-AC06-09RL14728

Fiscal
Year
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Fiscal

Month Number

6

DDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDODDDDDDDDDOD DD

Finplan

162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162

Rpt
Entity
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101

Purchase
Order
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728

Fund
Code
1759
1759
1250
922
1055
922
1260
1260
922
922
922
922
1250
1260
922
1250
911
1250
1759
1269
922
911
911
922
1250
922
922
1250
1260
1250
1250
5900
911
1250
1250
1250
922
1250
1268
1250
1250
1751
1250
1250
1250
922
1250
1278
1250
5300
922
1260
1260
5300
922
1250
1250
1760
922
1250
1250
922

Approp
Year
2018
2018
2016
2015
2018
2013
2017
2017
2018
2017
2018
2018
2018
2018
2018
2015
2009
2016
2017
2018
2018
2018
2017
2018
2018
2015
2018
2017
2018
2019
2019
2019
2019
2016
2019
2019
2017
2019
2019
2019
2019
2015
2019
2019
2019
2019
2019
2019
2016
2013
2017
2017
2017
2018
2017
2018
2018
2018
2013
2018
2018
2018

Program
6000150
6000150
1111556
1721310
6000011
1721310
1111241
1111245
1721310
1721310
1721310
1721310
1111668
1111716
1721310
1111556
1721310
1111556
6000150
1111668
1721310
1721310
1721310
1721310
1111668
1721310
1721310
1111668
1111716
1111668
1111668
4219004
1721310
1111554
1111668
1110909
1721310
1111668
1111668
1111668
1111668
1110958
1111156
1111668
1111668
1721310
1111668
1110464
1110909
3123797
1721310
1111241
1111245
3123826
1721310
1110909
1110909
6000148
1721310
1110909
1111528
1721310

Legacy Program
453460037
453460037
EY5202400
YN1901000
453440071
YN1901000

39EY70000PRN01D16A000
39EY70000PRNO1D16E000
YN1901000
YN1901000
YN1901000
YN1901000
EY5201020
39EY70000PRNO1D16EOOE
YN1901000
EY5202400
YN1901000
EY5202400
453460037
EY5201020
YN1901000
YN1901000
YN1901000
YN1901000
EY5201020
YN1901000
YN1901000
EY5201020
39EY70000PRNO1D16EOOE
EY5201020
EY5201020
T10202000
YN1901000
EY520130A
EY5201020
EY7144141
YN1901000
EY5201020
EY5201020
EY5201020
EY5201020
EZ4042421
FS5042090
EY5201020
EY5201020
YN1901000
EY5201020
EW1001208
EY7144141

YN1901000
39EY70000PRNO1D16A000
39EY70000PRNO1D16E000

TG0103000

YN1901000

EY7144141

EY7144141

453460035

YN1901000

EY7144141

EY8748141

YN1901000

Object
Class
25400
25400
32002
25400
25400
25400
32004
32004
25400
25400
25400
25400
25400
32004
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
32004
32002
32002
25400
25400
25400
32002
25422
25400
32002
25400
32002
25400
25400
25400
25400
25400
25400
32002
25461
25422
25400
25400
32004
32004
25400
25400
25422
25422
25400
25400
25422
25400
25400

Local Use

0

0
427202

0

0

0
421528
421528

0

0

0

0
421455
421528

0
421371

0
421371

0
421383

0

0

0

0
421410

0

0
421563
421543
427212
427252

0

0
421401
427247
421506

0
427231
421481
427234

0
421401

0
421371
421556

0
427251
421501
425376

0

0
421543
421544

0

0
421528
421506

0

0
421542
302131

0

Financial Plan Detail Report 19-162

Project

WFO Legacy Order Number
421750
421751

0
425186
421791
425164

0

0
425489
425450
425496
425498

0

0
425505

0
425083 RL90.RL14728.0R20.RLOMSA02.3164749

0
421751

0
425482
421718
425243
425491

0
425179
425403

0

0
0
0
0

425524
0
0
0
425424
0

oOoocoooo

425527

0

0

0

0
425459

0

0

0
425177

0

0
421792
425170

0

0
425473

Page3of 7

VOV OLVDLBLLLLLLLLLLLOLLLBLLLLOLLLLLLLOLLLLOLLLOLOLLLOLLLOLOLLLOOLLOLOLLOLOOnKnOn®n

Beginning

Uncosted Obs
451.31
451.31
76.86
3,544.77
8,662.02
2,000.00
8,062.50
4,720.94
362.23
1,440.57
54,633.62
1,483.33
196,875.29
14,588.24
7,726.30
21,426.06
5,930.91
43,537.20
335.88
593,137.30
4,817.10
379,000.00
10,000.00
5,570.13
17,967.20
1,199.94
3,958.51
42,096.62
96.85

78,774.19
189,631.02
63,904.97
587.42
3,480.63
44,000.00
3,216.00
168,521.94
99,666.72
2,168.91
3,000.00
24,118.80
32,832.42
1,694.96

VDLV OLDLDLOLLLOLDLLOLLLDLDLLOLLDLLDLLOLDLDLLDLLOLDLDLLDVLLONDVODOVVODNVNONNnVNnnnn

BA Previous
(76.86)

(362.23)
(1,440.57)
(1,483.33)

(96,667.42)
(7,726.30)
(16,243.34)
(43,537.20)
(4,817.10)

(15,797.71)

(41,711.91)
96,539.36
20,000.00

150,000.00
1,719.79
(32,133.84)
721,912.40
225,000.00
(1,192.30)
1,688,129.79
8,500,000.00
3,500.00
14,210,000.00
(881.83)
4,735,000.00
59,780.54
50,000.00
30,115.19
57,000.00
20,000.00

(63,904.97)

VOV OLLLLLLLLLLLLLLOLLLLLLLLLLLLLLOLLLLLLLOLOLLLOLOLLOLOLLLOOLLOLOONOLOnKnOnn

BA Change

VOBV DVLOLLLOLDLLOLLLDLDLLOLLLDLDLLOLLDLDLDULLODVLDONVLDODNDVDONVVONNVNNNnnNnNnnnn

BA Revised
(76.86)

(362.23)
(1,440.57)
(1,483.33)

(96,667.42)
(7,726.30)
(16,243.34)
(43,537.20)
(4,817.10)

(15,797.71)

(41,711.91)
96,539.36
20,000.00

150,000.00

1,719.79

(32,133.84)

721,912.40
225,000.00
(1,192.30)
1,688,129.79
8,500,000.00
3,500.00
14,210,000.00
(881.83)
4,735,000.00
59,780.54
50,000.00
30,115.19
57,000.00
20,000.00

(63,904.97)

VOV OLLLLLLLLLLLLLLOLLLLLLLOLLLLLLLOLLLLLLLOLOLLLOLOLLOLOLLLOOLLOLOLONOLOOnKnOn®n

Modification 784

Total Available
451.31
451.31

3,544.77
8,662.02
2,000.00
8,062.50
4,720.94

54,633.62

100,207.87
14,588.24

5,182.72
5,930.91

335.88
593,137.30

379,000.00
10,000.00
5,570.13
2,169.49
1,199.94
3,958.51
384.71
96.85
96,539.36
20,000.00
150,000.00
1,719.79
(32,133.84)
721,912.40
225,000.00
(1,192.30)
1,688,129.79
8,500,000.00
3,500.00
14,210,000.00
(881.83)
4,735,000.00
59,780.54
50,000.00
30,115.19
57,000.00
20,000.00
78,774.19
189,631.02

587.42
3,480.63
44,000.00
3,216.00
168,521.94
99,666.72
2,168.91
3,000.00
24,118.80
32,832.42
1,694.96



Mission Support Contract

DE-AC06-09RL14728

Fiscal
Year
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
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Month Number
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162
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162
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162
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Entity
422101
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422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101

Purchase
Order
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728

Fund
Code
1759
1759
1250
911
922
1759
1759
922
900
1260
922
922
1250
1050
922
1250
1250
5300
911
911
922
911
1250
1751
1260
1760
911
911
1551
1250
1759
911
1751
1285
1278
1759
1250
1278
1250
1250
1250
1250
1250
1269
1250
1250
1250
1759
911
911
922
911
685
1050
1759
922
1759
1250
1759
5300
1759
922

Approp
Year
2018
2018
2018
2016
2013
2014
2017
2017
2014
2017
2016
2018
2018
2016
2015
2011
2018
2018
2018
2018
2014
2012
2018
2018
2018
2018
2009
2017
2018
2018
2017
2018
2018
2018
2019
2019
2017
2019
2017
2016
2019
2019
2019
2019
2019
2015
2019
2016
2018
2018
2018
2015
2016
2018
2017
2018
2017
2018
2018
2018
2018
2018

Program
6000150
6000148
1111668
1721310
1721310
1720578
6000150
1721310
2222334
1111241
1721310
1721310
1111668
4300011
1721310
1110832
1111668
3123827
1721310
1721310
1721310
1721310
1111217
1110974
1111714
6000148
1721310
1721310
2223020
1111148
6000150
1721310
1110969
1110460
1110460
6000149
1111668
1110462
1111148
1111549
1111668
1111668
1110909
1111668
1111151
1111556
1111668
6000150
1721310
1721310
1721310
1721310
6000207
1715214
6000150
1721310
6000147
1111152
6000149
3123824
6000150
1721310

Legacy Program
453460037
453460035
EY5201020
YN1901000
YN1901000
600306000
453460037
YN1901000
DP4011080

39EY70000PRN01D16A000
YN1901000
YN1901000
EY5201020
PR1050000
YN1901000
EY5042411
EY5201020
TG0104000
YN1901000
YN1901000
YN1901000
YN1901000
EY602030A
EZ4527120
39EY70000PRN01D16D00D
453460035
YN1901000
YN1901000
CT8401000
FS5042010
453460037
YN1901000
EZ4526120
EW1001204
EW1001204
453460036
EY5201020
EW1001206
FS5042010
EY520111A
EY5201020
EY5201020
EY7144141
EY5201020
FS5042040
EY5202400
EY5201020
453460037
YN1901000
YN1901000
YN1901000
YN1901000
WN9034196
LM0102304
453460037
YN1901000
453460034
FS5042050
453460036
TG0101000
453460037
YN1901000

Object
Class
25400
25400
25400
25499
25499
25400
25400
25400
25400
32004
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
32004
25400
25400
25400
25400
25400
25400
25400
25400
25461
25461
25400
25400
25461
25400
25400
32002
32002
25422
25400
25400
25400
25499
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400

Financial Plan Detail Report 19-162

Local Use Project

0

Oooooooo

421544

0

0
421589

0

0
421383
302131

0

0

0

0
420508
302131
302131
421543

0
420193

0

0
421401

0

0
302131
421501

0

0
421401

0

0
421401
427232
427219
421542
421383

0
421530
421599

0O0O00O0OO0OO0O0OO0O0O0O0O0O0Oo

0

WFO Legacy Order Number
421784
421743

0
425243
425198
421669
421744
425173

0

0
425377
425434

0

0
425177

0

0

0
421725
425515
425179
425086 RL90.RL14728.0R90.M1WHANO9AS5.2923959

0

0

0
421799
425082 RL90.RL14728.0R20.RLOMSA01.3164749
425447

0

0
421734
425509

0

0

0
421726

Ooocoo0ooocoo0ooo0o

421748
425471
425500
425365
425335
0
0
421764
425162
421675
0
421774
0
421780
425506
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VOV OLVDLBLLLLLLLLLLLOLLLBLLLLOLLLLLLLOLLLLOLLLOLOLLLOLLLOLOLLLOOLLOLOLLOLOOnKnOn®n

Beginning
Uncosted Obs

13,914.72
149,089.32
1,146,494.88
21,324.89
562.55
849.71
948.01
17,618.73
802.05
3,480.37
1,685.35
1,705.60
653,855.29
9,242.88
2,500.00
3,074,216.27
24,377.11
550,000.00
4,567.41
5,140.70
3.76
341.30
2,624.24
2,114.64
148.74
902.61
5,778.89
2,049.22
218,161.35
398.73
358.21
776.87
1,853.57
5,603.48

6,488.33
49,531.60
11,152.52
32,423.12

1,606.33
35,760.59

2,585,676.39
139.58
4,246.77
1,258.70
551,052.19
1,266.50
100,000.00
1,266.50
2,048.88

VDLV OLDLDLOLLLOLDLLOLLLDLDLLOLLDLLDLLOLDLDLLDLLOLDLDLLDVLLONDVODOVVODNVNONNnVNnnnn

BA Previous
3,082,971.19

(634,876.99)

25,427.20

7,500.00
9,706.38
85,171.07
200,000.00
3,219,314.86
(29,465.09)
3,959,953.45
27,278.98
30,000.00
4,100,000.00
755,000.00
16,243.34

(1,606.33)

(2,048.88)

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

BA Change

VOBV DVLOLLLOLDLLOLLLDLDLLOLLLDLDLLOLLDLDLDULLODVLDONVLDODNDVDONVVONNVNNNnnNnNnnnn

BA Revised
3,082,971.19

(634,876.99)

25,427.20

7,500.00
9,706.38
85,171.07
200,000.00
3,219,314.86
(29,465.09)
3,959,953.45
27,278.98
30,000.00
4,100,000.00
755,000.00
16,243.34
112,001.90

(1,606.33)

(2,048.88)

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

Modification 784

Total Available
13,914.72
149,089.32
4,229,466.07
21,324.89
562.55
849.71
948.01
17,618.73
802.05
3,480.37
1,685.35
1,705.60
18,978.30
9,242.88
2,500.00
3,099,643.47
24,377.11
550,000.00
4,567.41
5,140.70
3.76
341.30
2,624.24
2,114.64
148.74
902.61
5,778.89
2,049.22
218,161.35
398.73
358.21
776.87
1,853.57
5,603.48
7,500.00
9,706.38
85,171.07
200,000.00
3,219,314.86
(29,465.09)
3,959,953.45
27,278.98
30,000.00
4,100,000.00
755,000.00
16,243.34
112,001.90
6,488.33
49,531.60
11,152.52
32,423.12
35,760.59
2,585,676.39
139.58
4,246.77
1,258.70
551,052.19
1,266.50
100,000.00
1,266.50



Mission Support Contract Financial Plan Detail Report 19-162 Modification 784
DE-AC06-09RL14728

Fiscal Fiscal Finplan Rpt  Purchase Fund Approp Object Beginning

Year Month Number Entity Order Code Year Program Legacy Program Class Local Use Project WFO Legacy Order Number Uncosted Obs BA Previous BA Change BA Revised Total Available
2019 6 162 422101 RL14728 922 2018 1721310 YN1901000 25400 0 0 425510 $ 1,607.58 $ - $ - $ - $ 1,607.58
2019 6 162 422101 RL14728 1250 2018 1110909 EY7144141 25422 421544 1481 0 $ 7,000.00 $ - $ - $ - $ 7,000.00
2019 6 162 422101 RL14728 1759 2017 6000150 453460037 25400 0 0 421762 $ 644.55 $ - $ - $ - $ 644.55
2019 6 162 422101 RL14728 922 2018 1721310 YN1901000 25400 0 0 425198 $ 16,817.02 $ - $ - $ - $ 16,817.02
2019 6 162 422101 RL14728 1250 2017 1111668 EY5201020 32002 427247 4626 0 $ 82,446.19 $ (81,526.77) $ - $ (81,526.77) $ 919.42
2019 6 162 422101 RL14728 1250 2016 1111556 EY5202400 32002 427214 4008 0 $ 17.01 $ (17.01) $ - $ (17.01) $ -

2019 6 162 422101 RL14728 922 2018 1721310 YN1901000 25400 0 0 425470 $ 2,53391 $ (2,533.91) $ - $ (2,533.91) $ -

2019 6 162 422101 RL14728 1260 2018 1111714 39EY70000PRNO1D16D00D 32004 421528 1482 0 $ 24,342.22 S - $ - $ - $ 24,342.22
2019 6 162 422101 RL14728 922 2018 1721310 YN1901000 25400 0 0 425501 $ 8,525.80 $ - $ - $ - $ 8,525.80
2019 6 162 422101 RL14728 1759 2015 1720575 600303000 25400 0 0 421671 $ 191643 $ - $ - $ - $ 1,916.43
2019 6 162 422101 RL14728 922 2015 1721310 YN1901000 25400 0 0 425341 $ 2,861.08 $ (2,861.08) $ - $ (2,861.08) $ -

2019 6 162 422101 RL14728 922 2012 1721310 YN1901000 25400 0 0 425159 $ 3,072.53 $ - $ - $ - $ 3,072.53
2019 6 162 422101 RL14728 1250 2012 1111557 EY5202410 25400 421383 1526 0 $ 087 $ - $ - $ - $ 0.87
2019 6 162 422101 RL14728 922 2018 1721310 YN1901000 25400 0 0 425436 $ 93.88 $ (93.88) $ - $ (93.88) $ -

2019 6 162 422101 RL14728 1250 2018 1111156 FS5042090 25400 0 1523 0 $ 2,095399.38 $ (1,617,368.91) $ - $ (1,617,368.91) $ 478,030.47
2019 6 162 422101 RL14728 1250 2017 1111668 EY5201020 25400 421556 4626 0 $ 40,276.69 $ (40,276.69) $ - $ (40,276.69) $ -

2019 6 162 422101 RL14728 1759 2018 6000150 453460037 25400 0 0 421744 $ 1,21556 $ - $ - $ - $ 1,215.56
2019 6 162 422101 RL14728 922 2018 1721310 YN1901000 25400 0 0 425511 $ 13,589.81 $ - $ - $ - $ 13,589.81
2019 6 162 422101 RL14728 922 2018 1721310 YN1901000 25400 0 0 425459 S 7,928.43 $ (7,92843) $ - S (7,92843) $ -

2019 6 162 422101 RL14728 922 2018 1721310 YN1901000 25400 0 0 425176 $ 33,552.12 $ - $ - S - $ 33,552.12
2019 6 162 422101 RL14728 1260 2018 1111710 39EY70000PRN18D16000A 32004 421528 1482 0 S 34,096.05 $ - $ - S - $ 34,096.05
2019 6 162 422101 RL14728 1751 2018 1111508 EZ502840D 25400 302131 3874 0 S 38477 $ - $ - S - $ 384.77
2019 6 162 422101 RL14728 911 2017 1721310 YN1901000 25400 0 0 421718 $  181,30244 S - $ - S - $ 181,302.44
2019 6 162 422101 RL14728 1250 2018 1111148 FS5042010 25400 0 1523 0 $ 2,295736.92 $ 191857536 $ - $  1,918,57536 $ 4,214,312.28
2019 6 162 422101 RL14728 1250 2018 1110909 EY7144141 25422 421475 1481 0 S 45,169.41 $ - $ - S - $ 45,169.41
2019 6 162 422101 RL14728 1759 2018 6000150 453460037 25400 0 0 421790 S 20,651.73 $ - $ - S - $ 20,651.73
2019 6 162 422101 RL14728 1250 2019 1111668 EY5201020 25400 420327 4626 0 S - $ 13,97535 $ - S 13,975.35 $ 13,975.35
2019 6 162 422101 RL14728 1759 2019 6000150 453460037 25400 0 0 421762 $ - $ 902.61 $ - S 902.61 $ 902.61
2019 6 162 422101 RL14728 922 2019 1721310 YN1901000 25400 0 0 425465 $ - $ 27,504.82 $ - S 27,504.82 $ 27,504.82
2019 6 162 422101 RL14728 1250 2019 1111154 FS5042070 25400 0 1523 0 S - $ 569,000.00 $ - S 569,000.00 $ 569,000.00
2019 6 162 422101 RL14728 1250 2019 1111156 FS5042090 25400 421393 1523 0 S - $ 594586 $ - S 594586 $ 5,945.86
2019 6 162 422101 RL14728 1250 2019 1111668 EY5201020 25400 421410 4626 0 $ - $ 20,797.71 $ - S 20,797.71 $ 20,797.71
2019 6 162 422101 RL14728 1050 2019 3184701 HQ1001000 25400 0 0 0 $ - $ 50,000.00 $ - $ 50,000.00 $ 50,000.00
2019 6 162 422101 RL14728 1260 2019 1111710 39EY70000PRN18D16000A 32004 421528 1482 0 S - S 105,000.00 $ - S 105,000.00 $ 105,000.00
2019 6 162 422101 RL14728 1260 2019 1111716 39EY70000PRNO1D16EOOE 32004 421543 1482 0 $ - $ 5,000.00 $ - $ 5,000.00 $ 5,000.00
2019 6 162 422101 RL14728 922 2019 1721310 YN1901000 25400 0 0 425173 $ - $ 30,979.75 $ - $ 30,979.75 $ 30,979.75
2019 6 162 422101 RL14728 1250 2019 1111668 EY5201020 32002 427248 4626 0 S - S 1,723,917.41 $ - S 1,723,917.41 $  1,723,917.41
2019 6 162 422101 RL14728 1250 2019 1111557 EY5202410 25400 421551 1526 0 S - S 20,000.00 $ - S 20,000.00 $ 20,000.00
2019 6 162 422101 RL14728 1759 2019 6000150 453460037 25400 0 0 421760 S - S 45131 $ - S 45131 $ 451.31
2019 6 162 422101 RL14728 1278 2019 1110462 EW1001206 25461 421501 1539 0 S - S 100,000.00 $ - S 100,000.00 $ 100,000.00
2019 6 162 422101 RL14728 1250 2018 1110909 EY7144141 25422 421543 1481 0 $ 6,749.22 S - $ - $ - $ 6,749.22
2019 6 162 422101 RL14728 1759 2016 6000147 453460034 25400 0 0 421654 $ 2,790.49 S - $ - $ - $ 2,790.49
2019 6 162 422101 RL14728 922 2015 1721310 YN1901000 25400 0 0 425297 S 890.13 $ - $ - S - $ 890.13
2019 6 162 422101 RL14728 1250 2017 1110909 EY7144141 25422 421544 1481 0 $ 6,558.64 S - $ B $ - $ 6,558.64
2019 6 162 422101 RL14728 1760 2016 6000073 453440358 25400 0 0 421715 $ 4,021.85 S (4,021.85) $ - $ (4,021.85) $ -

2019 6 162 422101 RL14728 922 2018 1721310 YN1901000 25400 0 0 425445 $ 63147 $ (631.47) $ - S (631.47) $ -

2019 6 162 422101 RL14728 922 2018 1721310 YN1901000 25400 0 0 425490 $ 2,222.68 S (2,222.68) $ - $ (2,222.68) $ -

2019 6 162 422101 RL14728 922 2018 1721310 YN1901000 25400 0 0 425175 $ 474241 S - $ - $ - $ 4,742.41
2019 6 162 422101 RL14728 910 2017 6000021 453440086 25400 0 0 421782 $ 12,527.94 $ - $ - $ - $ 12,527.94
2019 6 162 422101 RL14728 1250 2017 1111551 EY5201120 25400 421560 1521 0 S 1,36533 $ (1,365.33) $ - S (1,365.33) S -

2019 6 162 422101 RL14728 1759 2018 6000149 453460036 25400 0 0 421787 $ 604.15 $ - $ - $ - $ 604.15
2019 6 162 422101 RL14728 1250 2018 1111394 EY6032312 25400 302131 2174 0 $ 4037 $ - $ - $ - $ 40.37
2019 6 162 422101 RL14728 1751 2018 1111521 EZ554140D 25400 302131 1080 0 $ 2,113.69 $ - $ - $ - $ 2,113.69
2019 6 162 422101 RL14728 1055 2018 6000011 453440071 25400 0 0 421795 $ 16,001.30 S - $ - $ - $ 16,001.30
2019 6 162 422101 RL14728 1250 2018 1111668 EY5201020 32002 427216 4626 0 $ 3760 S (37.60) $ - $ (37.60) $ -

2019 6 162 422101 RL14728 922 2014 1721310 YN1901000 25400 0 0 425177 $ 1,408.92 $ - $ - S - $ 1,408.92
2019 6 162 422101 RL14728 1250 2018 1111531 EY5517131 25400 302131 3767 0 $ 10,283.68 S - $ - $ - $ 10,283.68
2019 6 162 422101 RL14728 910 2016 6000043 453440170 25400 0 0 421711 $ 10,040.74 S - $ - $ - $ 10,040.74
2019 6 162 422101 RL14728 911 2017 1721310 YN1901000 25400 0 0 421725 $ 3,151.13 $ - $ - $ - $ 3,151.13
2019 6 162 422101 RL14728 1250 2016 1111556 EY5202400 32002 427215 4008 0 $ 491 S (4.91) $ - $ (4.91) $ -

2019 6 162 422101 RL14728 910 2018 6000011 453440071 25400 0 0 421798 $ 20,085.76 S - $ - $ - $ 20,085.76
2019 6 162 422101 RL14728 1759 2018 6000150 453460037 25400 0 0 421667 $ 8,146.24 $ - $ - $ - $ 8,146.24
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Fiscal
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2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Fiscal

Month Number
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Finplan

162
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162
162
162
162
162
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162
162
162
162
162
162
162
162
162
162
162
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162
162
162
162
162
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162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162

Rpt
Entity
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101

Purchase
Order
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728

Fund
Code
922
1759
1260
922
1250
1250
922
1250
1250
1250
1250
1250
900
1250
1759
1250
1759
1250
1250
1250
1050
1250
922
1759
922
922
1050
1250
1250
1751
922
922
1250
922
922
1759
922
922
1759
911
1759
1285
5300
922
1250
922
1250
922
922
1250
922
1759
1250
1250
1759
1759
1250
910
922
1250
1260
1250

Approp
Year
2018
2017
2017
2018
2018
2018
2019
2016
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2012
2017
2018
2014
2014
2018
2017
2018
2018
2018
2018
2018
2017
2015
2012
2017
2017
2018
2018
2018
2012
2018
2018
2015
2017
2018
2017
2018
2012
2017
2016
2018
2018
2018
2018
2018
2017
2017
2019
2019

Program
1721310
6000150
1111245
1721310
1111668
1111668
1721310
1111551
1111148
1111668
1110909
1111668
2222437
1111668
6000150
1111149
6000147
1111668
1111668
1111148
1715214
1110909
1721310
6000149
1721310
1721310
4300011
1110909
1111668
1111507
1721310
1721310
1111668
1721310
1721310
1720578
1721310
1721310
6000150
1721310
6000150
1110464
3123797
1721310
1110909
1721310
1110864
1721310
1721310
1111564
1721310
6000150
1111556
1111668
6000150
6000150
1111668
6000043
1721310
1111554
1111716
1111668

Legacy Program
YN1901000
453460037

39EY70000PRNO1D16E000
YN1901000
EY5201020
EY5201020
YN1901000
EY5201120
FS5042010
EY5201020
EY7144141
EY5201020
FS2001030
EY5201020
453460037
FS5042020
453460034
EY5201020
EY5201020
FS5042010
LM0102304
EY7144141
YN1901000
453460036
YN1901000
YN1901000
PR1050000
EY7144141
EY5201020
EZ501531D
YN1901000
YN1901000
EY5201020
YN1901000
YN1901000
600306000
YN1901000
YN1901000
453460037
YN1901000
453460037
EW1001208

YN1901000
EY7144141
YN1901000
EY5517308
YN1901000
YN1901000
EY652713B
YN1901000
453460037
EY5202400
EY5201020
453460037
453460037
EY5201020
453440170
YN1901000
EY520130A
39EY70000PRNO1D16EOOE
EY5201020

Object
Class
25400
25400
32004
25400
25400
25499
25400
25400
25400
32002
25422
32002
25400
32002
25400
25400
25400
25400
25400
32002
25400
31003
25400
25400
25400
25400
25400
25422
25400
25400
25400
25400
32002
25400
25400
25400
25400
25400
25400
25400
25400
25461
25400
25400
25422
25400
25400
25400
25400
25400
25400
25400
25400
25499
25400
25400
31003
25400
25400
25400
32004
32002

Local Use

0

0
421545

0
421401
421595

0
421401
427251
427216
421516
427214

0
427215

0

0

0
421589
421563
427237

0
421597

421516
421560
302131
0
0
427211
0

o oo ooo

0
421501
0
0
421579
0
302131
0
0
302131
0
0
421546
421564

421560
421528
427213

Financial Plan Detail Report 19-162

Project
0
0
1482

4626
4626

1521
1523
4626
1481
4626

4626
1523
4626
4626

1523

1481

o oo oo

1481
4626
4382

4626

Ooocoooooo

1539

1481

WFO Legacy Order Number
425462
421736
0
425424
0
0
425519
0

o oo oo

0
421800
0
421607 RLAGRENWRoadmaintenance-MSA

425164
421726
425478
425153

0

0

0

0
425474
425483

0
425512
425407
421654
425170
425457
421766
425243
421764

0

0
425507

0
425347

0
425463
425174

0
425165
421769

0

0
421733
421742

0
421797
425403

0

0

0

Page 6 of 7

VOV OLVDLBLLLLLLLLLLLOLLLBLLLLOLLLLLLLOLLLLOLLLOLOLLLOLLLOLOLLLOOLLOLOLLOLOOnKnOn®n

Beginning

Uncosted Obs
3,906.12
139.61
350.34
23,633.02
27,390,399.71
271,002.08

4,025.23
6,626.10
4,440.82
1,000.00

84.01
42,790.41
17,888.22

1,289.85

233,085.47

2,918.59

25,589.14
3,218.66
1,793.56
7,462.41
3,255.93
29,456.07
1,176.23
5,000.00
156.48
30,000.00
2,486.16
2,912.51

191,288.37
9,141.09
2,167.47

11,480.94
10,000.00
7,882.51
11,323.14
2,064.01
42,941.22
42,256.08
6,990.22
312.95

329,452.78

123,998.99
7,152.85

12,624.92

VDLV OLDLDLOLLLOLDLLOLLLDLDLLOLLDLLDLLOLDLDLLDLLOLDLDLLDVLLONDVODOVVODNVNONNnVNnnnn

BA Previous
(3,906.12)

(22,440.72)
31,900.46

140,979.00
(25,562.57)
204,000.00
881,037.60
75,000.00
943,401.80
25,702.00
1,375,645.40
8,660.38
4,785,000.00
38,749.34
634,877.99
5,000.00
126,000.00
2,500,000.00
2,125,650.00

(4,440.82)

(17,888.22)

(2,918.59)
(25,589.14)

(11,480.94)
(42,941.22)
(42,887.51)
(12,624.92)
45,000.00
325,665.86

BA Change

VOBV DVLOLLLOLDLLOLLLDLDLLOLLLDLDLLOLLDLDLDULLODVLDONVLDODNDVDONVVONNVNNNnnNnNnnnn

BA Revised
(3,906.12)

(22,440.72)
31,900.46

140,979.00
(25,562.57)
204,000.00
881,037.60
75,000.00
943,401.80
25,702.00
1,375,645.40
8,660.38
4,785,000.00
38,749.34
634,877.99
5,000.00
126,000.00
2,500,000.00
2,125,650.00

(4,440.82)

(17,888.22)

(2,918.59)
(25,589.14)

(11,480.94)
(42,941.22)
(42,887.51)
(12,624.92)
45,000.00
325,665.86

VOV OLLLLLLLLLLLLLLOLLLLLLLOLLLLLLLOLLLLLLLOLOLLLOLOLLOLOLLLOOLLOLOLONOLOOnKnOn®n

Modification 784

Total Available
139.61
350.34

1,192.30
27,422,300.17
271,002.08
140,979.00
(25,562.57)
204,000.00
881,037.60
75,000.00
943,401.80
25,702.00
1,375,645.40
8,660.38
4,785,000.00
38,749.34
634,877.99
5,000.00
126,000.00
2,500,000.00
2,125,650.00
4,025.23
6,626.10
1,000.00
84.01
42,790.41
1,289.85
233,085.47

3,218.66
1,793.56
7,462.41
3,255.93
29,456.07
1,176.23
5,000.00
156.48
30,000.00
2,486.16
2,912.51
191,288.37
9,141.09
2,167.47

10,000.00
7,882.51
11,323.14
2,064.01
(631.43)
6,990.22
312.95
329,452.78
123,998.99
7,152.85

45,000.00
325,665.86



Mission Support Contract

DE-AC06-09RL14728

Fiscal
Year
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Fiscal

Month Number

6

DDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDDD DD O

Finplan

162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162
162

Rpt
Entity
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101

Purchase
Order
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728

Fund
Code
922
911
911
922
1250
1250
1250
1551
911
1759
7056
910
1250
1759
922
922
1260
922
1050
922
1250
922
910
1759
1250
1250
1285
922
922
922
1250
1759
922
922
1250
1250
1250
1759
1250
1260
1759
1250
1250
1759
1296
1268
922
1250
1250
1260
1250
922
1759
1759
1250
1250
1250

Approp
Year
2019
2019
2019
2019
2016
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2017
2017
2013
2018
2018
2017
2014
2017
2016
2018
2017
2018
2017
2017
2018
2018
2018
2017
2016
2018
2018
2017
2018
2018
2016
2017
2018
2018
2015
2013
2018
2018
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Program
1721310
1721310
1721310
1721310
1111552
1110909
1111148
2223020
1721310
6000150
6000207
6000043
1110909
6000150
1721310
1721310
1111245
1721310
3184701
1721310
1111668
1721310
6000094
6000150
1111513
1111557
1110477
1721310
1721310
1721310
1111668
6000150
1721310
1721310
1110909
1111668
1111668
6000150
1111668
1111241
6000150
1111668
1111668
1720578
1110460
1111556
1721310
1111152
1111668
1111710
1111148
1721310
6000149
6000150
1111668
1111148
1111668

Legacy Program
YN1901000
YN1901000
YN1901000
YN1901000
EY520113A
EY7144141
FS5042010
CT8401000
YN1901000
453460037
WN9034196
453440170
EY7144141
453460037
YN1901000
YN1901000

39EY70000PRNO1D16E000
YN1901000
HQ1001000
YN1901000
EY5201020
YN1901000
45344036L
453460037
EY600430E
EY5202410
EW1099342
YN1901000
YN1901000
YN1901000
EY5201020
453460037
YN1901000
YN1901000
EY7144141
EY5201020
EY5201020
453460037
EY5201020

39EY70000PRN01D16A000
453460037
EY5201020
EY5201020
600306000
EW1001204
EY5202400
YN1901000
FS5042050
EY5201020

39EY70000PRN18D16000A
FS5042010
YN1901000
453460036
453460037
EY5201020
FS5042010
EY5201020

Object
Class
25400
25400
25400
25400
25400
25422
25400
25400
25400
25400
25400
25400
25422
25400
25400
25400
32004
25400
25400
25400
32002
25400
25400
25400
25400
25400
25461
25400
25400
25400
32002
25400
25400
25400
25422
25400
32002
25400
32002
32004
25400
25400
32002
25400
25461
25400
25400
25400
25400
32004
25400
25400
25400
25400
31003
32002
32002

Local Use

0

0

0

0
421401
421528
427250

o ooo

421401

0

0

0
421543

0

0

0
427244

0

0

0
302131
421548
421501

0

0

0
427248

0

0

0
421401
421530
427211

0
427231
421537

0
420327
427214

0

0
421481

0

0
421455
421543

o oo oo

427250
427250

Financial Plan Detail Report 19-162

Project

WFO
425511
425525
425518
425523

0

0

0

0
425522
421668

0
421805

0
421801
425529
425293

0
425153

0
425464

0
425160
421721
421732

0

0

0
425432
425365
425479

0
421668
425442
425174

0

0

0
421734

0

0
421760

0

0
421656

0

0
425458

0

0

0

0
425520
421802
421670

0

0

0

Page 7 of 7

Legacy Order Number

Beginning
Uncosted Obs

349.74
468.03
552.83
26,662.56
8,212.75
72,041.91
936.23
242,999.00
1,764.05
6,549.18
782.96
189,473.14
618.15
35,962.02
265.48
3,806.71
6,984.05
24,611.77
4,836.72
1,394,223.14
1,165,799.65
98,510.22
451.31
1,803,412.27
5,051.81
335.58
8,392.38
198,173.93
665.00
1,517.83
1,545,485.18
15,659.62

VOBV OVDLBOLOLLLOLLLBLLLLOLLLBLLLLOLLLBLLLLOLLLBLOLLLOLOLLBLOLLLOOLLOLLOOnKn®K

VOB OLDLDDLOLLLOLDDLDLOLLLOLDLDLOLLLOLDLDLOLDLODLDVLDLOVLLODONVDONNDVODNNVNONnNnNnnn

BA Previous
3,460.82
34,095.37
11,000.00
1,102.39
(35,714.24)
285,000.00
80,000.00
1,774,300.00
6,000.00
19,110.81
24,660.00
145,631.07
5,000,000.00
1,813.28
4,517.92

(63,608.70)

(618.15)

(265.48)
753,817.47
(90,536.15)
(1,388,129.79)
(6,475.35)
(161,301.80)
(15,659.62)
4,790,000.00
786,667.42
11,667.00
26,345,589.00
40,771.22
211,311.77
94,537.47
2,715,000.00
95,000.00
80,000.00

BA Change

VOOV LLLLLLLLLLLLOLLLLLLLOLOLLBLLLLLLLBLOLLLOLOLLBLOLLLOOLOLOONnOLOOnnn

VOBV OLDLLDLOLLLOLDLLOLLLOLDLLOLLLODLDLDLOLLDVLODDVLLDOVVODNVDODNDVONNNVNONNnnnnnn

BA Revised
3,460.82
34,095.37
11,000.00
1,102.39
(35,714.24)
285,000.00
80,000.00
1,774,300.00
6,000.00
19,110.81
24,660.00
145,631.07
5,000,000.00
1,813.28
4,517.92

(63,608.70)

(618.15)

(265.48)
753,817.47
(90,536.15)
(1,388,129.79)
(6,475.35)
(161,301.80)
(15,659.62)
4,790,000.00
786,667.42
11,667.00
26,345,589.00
40,771.22
211,311.77
94,537.47
2,715,000.00
95,000.00
80,000.00

Modification 784

Total Available
$ 3,460.82
$ 34,095.37
$ 11,000.00
$ 1,102.39
$ (35,714.24)
$  285,000.00
$ 80,000.00
$  1,774,300.00
$ 6,000.00
$ 19,110.81
$ 24,660.00
$ 145,631.07
$  5,000,000.00
$ 1,813.28
$ 4,517.92
$ 349.74
$ 468.03
$ 552.83
$ 26,662.56
$ 8,212.75
$ 8,433.21
$ 936.23
$  242,999.00
$ 1,764.05
$ 6,549.18
$ 782.96
$ 189,473.14
$ -

$ 35,962.02
$ -

$ 3,806.71
$ 6,984.05
$ 24,611.77
S 4,836.72
S 1,394,223.14
$  1,919,617.12
$ 7,974.07
$ 451.31
$ 415,282.48
$ 5,051.81
$ 335.58
$ 1,917.03
$ 36,872.13
$ 665.00
$ 1,517.83
$  1,545,485.18
$ -

$  4,790,000.00
$ 786,667.42
$ 11,667.00
$  26,345,589.00
$ 40,771.22
S 211,311.77
$ 94,537.47
$  2,715,000.00
$ 95,000.00
$ 80,000.00

$ 62,350,524.96  $ 196,345,905.83

$112,001.90 $ 196,457,907.73

$ 258,808,432.69
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Fiscal
Year
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Fiscal

Month Number

7

NN N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N SN N NN SNNSNSNSNSNSNSNSNNSNSNNSNSNNNSNSN

Finplan

168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168

Rpt
Entity
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101

Purchase
Order
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728

Fund Approp

Code

00922
00911
01260
01250
01759
00922
00922
01050
00922
01250
01751
00922
01759
01759
01250
01759
01250
00922
00922
00922
00922
01759
00922
00922
01759
00922
01285
00922
00922
01250
00922
01759
01250
01250
00922
01250
01759
01759
01291
05300
01759
00911
00922
01551
01268
01759
00922
01250
01260
00922
01250
00922
00922
01250
01759
01250
01250
07056
01250
01278
01260
01260

Year
2015
2017
2017
2018
2016
2015
2014
2014
2017
2017
2018
2018
2018
2018
2016
2017
2017
2018
2018
2013
2012
2017
2018
2018
2018
2018
2018
2017
2018
2018
2018
2018
2018
2015
2017
2018
2017
2017
2017
2018
2017
2017
2018
2018
2018
2017
2018
2019
2019
2019
2016
2019
2019
2016
2019
2016
2019
2019
2019
2019
2017
2017

Program
1721310
1721310
1111245
1111668
6000147
1721310
1721310
4300011
1721310
1110909
1111507
1721310
6000150
6000150
1111556
6000147
1111557
1721310
1721310
1721310
1721310
6000148
1721310
1721310
6000147
1721310
1110464
1721310
1721310
1111668
1721310
6000150
1110909
1111556
1721310
1111156
6000150
6000150
1110464
3123823
6000150
1721310
1721310
2223020
1111556
6000150
1721310
1111148
1111716
1721310
1111556
1721310
1721310
1111552
6000150
1111549
1111668
6000207
1110909
1110462

Legacy Program
YN1901000
YN1901000

39EY70000PRNO1D16E000
EY5201020
453460034
YN1901000
YN1901000
PR1050000
YN1901000
EY7144141
EZ501531D
YN1901000
453460037
453460037
EY5202400
453460034
EY5202410
YN1901000
YN1901000
YN1901000
YN1901000
453460035
YN1901000
YN1901000
453460034
YN1901000
EW1001208
YN1901000
YN1901000
EY5201020
YN1901000
453460037
EY7144141
EY5202400
YN1901000
FS5042090
453460037
453460037
EW1001208
TE1302030
453460037
YN1901000
YN1901000
CT8401000
EY5202400
453460037
YN1901000
FS5042010
39EY70000PRNO1D16EOOE
YN1901000
EY5202400
YN1901000
YN1901000
EY520113A
453460037
EY520111A
EY5201020
WN9034196
EY7144141
EW1001206

Object
Class
25400
25400
32004
32002
25400
25400
25400
25400
25400
25422
25400
25400
25400
25400
32002
25400
25400
25400
25400
25499
25400
25400
25400
25400
25400
25400
25461
25400
25400
32002
25400
25400
25422
25400
25400
25400
25400
25400
25461
25400
25400
25400
25400
25400
25400
25400
25400
25400
32004
25400
25400
25400
25400
25400
25400
25400
25400
25400
25422
25461

1111241 39EY70000PRNO1D16A000 32004
1111245 39EY70000PRNO1D16EO00 32004

Local Use
0000000
0000000
0421544
0427212
0000000
0000000
0000000
0000000
0000000
0421544
0302131
0000000
0000000
0000000
0427202
0000000
0421551
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0421501
0000000
0000000
0427244
0000000
0000000
0421579
0421371
0000000
0000000
0000000
0000000
0421501
0000000
0000000
0000000
0000000
0000000
0421481
0000000
0000000
0000000
0421528
0000000
0421401
0000000
0000000
0421401
0000000
0421401
0421371
0000000
0421543
0421501
0421543
0421543

Financial Plan Detail Report 19-168

Project
0000000
0000000
0001482
0004626
0000000
0000000
0000000
0000000
0000000
0001481
0004382
0000000
0000000
0000000
0004008
0000000
0001526
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0001539
0000000
0000000
0004626
0000000
0000000
0001481
0001525
0000000
0001523
0000000
0000000
0001539
0000000
0000000
0000000
0000000
0000000
0004008
0000000
0000000
0001523
0001482
0000000
0004008
0000000
0000000
0001522
0000000
0001520
0004626
0000000
0001481
0001539
0001482
0001482

WFO
0425283
0425367
0000000
0000000
0421654
0425319
0425153
0000000
0425461
0000000
0000000
0425512
0421750
0421751
0000000
0421675
0000000
0425484
0425514
0425198
0425170
0421743
0425445
0425198
0421672
0425461
0000000
0425365
0425486
0000000
0425479
0421668
0000000
0000000
0425413
0000000
0421760
0421769
0000000
0000000
0421736
0425447
0425403
0000000
0000000
0421742
0425495
0000000
0000000
0425465
0000000
0425164
0425467
0000000
0421670
0000000
0000000
0000000
0000000
0000000
0000000
0000000

Page 1of 7

Legacy Order Number

VOB DLDOLDDDLOLDDLOLDDDLDLLDLOLLLLLOLLLOLLLLLLLLLLDLLLLLOLOLLOLBDLOLLOBOLVLNOVLOnVnn

Beginning

Uncosted Obs

609.12
0.56
3,480.63
114,745.11
2,790.49
1,940.80
1,000.00
84.01
40,856.88
6,558.64
1,289.85
3,218.66
451.31
45131
76.86
1,258.70
79.16
6,419.64
16,047.14
562.55
3,255.93
22,822.83
631.47
16,817.02
15,342.40
3,989.56
30,000.00
35,962.02
364.41
102,917.41
265.48
6,984.05
191,288.37
21,426.06
153.26
2,095,399.38
33558
2,064.01
2,324.47
108,050.27
139.61
2,049.22
3,958.51
218,161.35
1,545,485.18
251.02
4,258.79

BA Previous

(0.56)

(86,539.36)
(1,940.80)
(76.86)
(6,419.64)

(631.47)

(102,917.41)
(265.48)

(16,243.34)
(1,617,368.91)

(4,258.79)
26,345,589.00
45,000.00
27,504.82
(17,146.54)
2,453.91
5,808.57
(35,714.24)
94,537.47
(29,465.09)
59,780.54
24,660.00
62,500.00
100,000.00

VOBV OLDLLOLLLDLDLLOLLLODLDLLOLLLLDLLOLLDLDLLDLLODVLDONUVLODNDVDODVVONNVNONNnnnnnnn

BA
Change

VOB DODVDDLDLDVLVLOLDDDOLLOLOLLLLLLOLEVLLOLLLLLLLOLLLOLOLLLOLOVLOLOLLLOOLVLOLOVNnOnrnnn

BA Revised

(0.56)

(86,539.36)
(1,940.80)
(76.86)
(6,419.64)

(631.47)

(102,917.41)
(265.48)

(16,243.34)
(1,617,368.91)

(4,258.79)
26,345,589.00
45,000.00
27,504.82
(17,146.54)
2,453.91
5,808.57
(35,714.24)
94,537.47
(29,465.09)
59,780.54
24,660.00
62,500.00
100,000.00

VOV LBOLDLDLOLLLLLLDLLLLOLLLLLLLLLLLLLLLLDLLOLLLOLLOLBDOLLBDOBDOLOLVLOOVVLOnnnn

Modification 784

Total Available
609.12
3,480.63
28,205.75
2,790.49

1,000.00
84.01
40,856.88
6,558.64
1,289.85
3,218.66
45131
45131

1,258.70
79.16

16,047.14
562.55
3,255.93
22,822.83
16,817.02
15,342.40
3,989.56
30,000.00
35,962.02
364.41
6,984.05
191,288.37
5,182.72
153.26
478,030.47
33558
2,064.01
2,324.47
108,050.27
139.61
2,049.22
3,958.51
218,161.35
1,545,485.18
251.02
26,345,589.00
45,000.00
27,504.82
(17,146.54)
2,453.91
5,808.57
(35,714.24)
94,537.47
(29,465.09)
59,780.54
24,660.00
62,500.00
100,000.00
587.42
468.03



Mission Support Contract

DE-AC06-09RL14728

Fiscal
Year
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Fiscal

Month Number

7

NN N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N SN N NN SNNSNSNSNSNSNSNSNNSNSNNSNSNNNSNSN

Finplan

168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168

Rpt
Entity
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101

Purchase
Order
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728

Fund Approp

Code

00911
05300
00922
01250
00922
05300
00922
00922
01759
01260
01250
00922
01250
01250
00922
01250
01250
01759
00922
00922
01250
01759
05300
00911
01250
01759
01260
00922
01759
01250
01285
01250
01250
00922
01278
00922
01250
01250
01250
01759
00910
01250
00922
01250
01250
05300
00922
01759
01250
01759
01759
00685
01050
01250
01760
01250
00922
01759
01759
01250
01250
00922

Year
2018
2018
2018
2018
2017
2018
2015
2013
2017
2017
2017
2017
2017
2018
2018
2018
2018
2015
2018
2018
2017
2017
2018
2018
2018
2018
2017
2018
2017
2018
2018
2019
2017
2019
2019
2017
2019
2019
2019
2019
2019
2019
2019
2019
2011
2013
2017
2016
2018
2018
2016
2016
2018
2018
2018
2017
2014
2017
2016
2018
2018
2018

Program
1721310
3123826
1721310
1110909
1721310
3123824
1721310
1721310
6000150
1111241
1111668
1721310
1111551
1111394
1721310
1111668
1111668
1720575
1721310
1721310
1111668
6000150
3123827
1721310
1111668
6000150
1111245
1721310
6000150
1111393
1110460
1111668
1111668
1721310
1110462
1721310
1111668
1110909
1111668
6000150
6000043
1111668
1721310
1111668
1110832
3123797
1721310
6000150
1111148
6000150
6000150
6000207
3184701
1110909
6000148
1111668
1721310
6000147
6000150
1110909
1111528
1721310

Legacy Program
YN1901000
TG0103000
YN1901000
EY7144141
YN1901000
TG0101000
YN1901000
YN1901000
453460037

39EY70000PRN01D16A000
EY5201020
YN1901000
EY5201120
EY6032312
YN1901000
EY5201020
EY5201020
600303000
YN1901000
YN1901000
EY5201020
453460037
TG0104000
YN1901000
EY5201020
453460037
39EY70000PRNO1D16E000
YN1901000
453460037
EY6006302
EW1001204
EY5201020
EY5201020
YN1901000
EW1001206
YN1901000
EY5201020
EY7144141
EY5201020
453460037
453440170
EY5201020
YN1901000
EY5201020
EY5042411

YN1901000
453460037
FS5042010
453460037
453460037
WN9034196
HQ1001000
EY7144141
453460035
EY5201020
YN1901000
453460034
453460037
EY7144141
EY8748141
YN1901000

Object
Class
25400
25400
25400
25422
25400
25400
25400
25400
25400
32004
32002
25400
25400
25400
25400
25400
32002
25400
25400
25400
25400
25400
25400
25400
25400
25400
32004
25400
25400
25400
25461
25400
25400
25400
25461
25400
32002
25422
32002
25400
25400
31003
25400
32002
32002
25400
25400
25400
32002
25400
25400
25400
25400
25422
25400
32002
25400
25400
25400
25422
25400
25400

Local Use
0000000
0000000
0000000
0421506
0000000
0000000
0000000
0000000
0000000
0421528
0427247
0000000
0421560
0302131
0000000
0421455
0427248
0000000
0000000
0000000
0421556
0000000
0000000
0000000
0421410
0000000
0421545
0000000
0000000
0302131
0421501
0420327
0421530
0000000
0000000
0000000
0427231
0421542
0427248
0000000
0000000
0000000
0000000
0427251
0427206
0000000
0000000
0000000
0427237
0000000
0000000
0000000
0000000
0421516
0000000
0427244
0000000
0000000
0000000
0421542
0302131
0000000

Financial Plan Detail Report 19-168

Project
0000000
0000000
0000000
0001481
0000000
0000000
0000000
0000000
0000000
0001482
0004626
0000000
0001521
0002174
0000000
0004626
0004626
0000000
0000000
0000000
0004626
0000000
0000000
0000000
0004626
0000000
0001482
0000000
0000000
0004019
0001539
0004626
0004626
0000000
0001539
0000000
0004626
0001481
0004626
0000000
0000000
0004626
0000000
0004626
0001526
0000000
0000000
0000000
0001523
0000000
0000000
0000000
0000000
0001481
0000000
0004626
0000000
0000000
0000000
0001481
0001764
0000000

WFO
0425500
0000000
0425460
0000000
0425452
0000000
0425160
0425164
0421744
0000000
0000000
0425172
0000000
0000000
0425496
0000000
0000000
0421671
0425436
0425465
0000000
0421751
0000000
0421718
0000000
0421667
0000000
0425467
0421737
0000000
0000000
0000000
0000000
0425186
0000000
0425424
0000000
0000000
0000000
0421748
0421805
0000000
0425527
0000000
0000000
0000000
0425459
0421748
0000000
0421766
0421669
0000000
0000000
0000000
0421792
0000000
0425160
0421654
0421732
0000000
0000000
0425473

Page 2 of 7

Legacy Order Number

Beginning

Uncosted Obs

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
S
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

11,152.52
44,000.00
13,526.25
99,666.72

1,943.19
100,000.00
5,000.00
2,000.00
948.01
8,062.50
82,446.19
4,946.27
1,365.33
40.37
54,633.62
196,875.29
3,806.71
1,916.43
93.88
5,988.01
40,276.69
335.88

550,000.00

379,000.00
17,967.20

8,146.24
35034
4,400.89
989.41
110.42
5,603.48

25,427.20
189,631.02
63,904.97
6,488.33
61,316.01
1,575.71
959.22
35,760.59
26,662.56
42,790.41
2,168.91
72,041.91
936.23
51,235.08
1,764.05
24,118.80
32,832.42
1,694.96

VOBV OLOLDUDODOLVLDVLOLVLNVLOVLUBNOOVLLOLOVLNDLLLLOLOLLLLLOLNVLLLNVLOLLONLVLNnVNnVLOLOONnnnnn

BA Previous

(13,526.25)

(1,943.19)

(81,526.77)

(1,365.33)

(96,667.42)

(93.88)
(40,276.69)

(15,797.71)
13,975.35
113,867.07
1,063.00
200,000.00
(1,192.30)
1,688,129.79
30,000.00
1,723,917.41
11,938.23
169,902.91
2,715,000.00
30,115.19
57,000.00
(25,427.20)

(63,904.97)

(40,838.13)

(2,168.91)
(63,608.70)

VOBV OLDLLOLLLDLDLLOLLLODLDLLOLLLLDLLOLLDLDLLDLLODVLDONUVLODNDVDODVVONNVNONNnnnnnnn

BA
Change

VOV LOLLLOLLLLLLLLLLLOLLLLOLVLNLOLLLOLODLVLLLLLLHLLLBLOLLLOLLLOOLOHVLOVOLOLOVnVnnn

BA Revised

(13,526.25)

(1,943.19)

(81,526.77)

(1,365.33)

(96,667.42)

(93.88)
(40,276.69)

(15,797.71)
13,975.35
113,867.07
1,063.00
200,000.00
(1,192.30)
1,688,129.79
30,000.00
1,723,917.41
11,938.23
169,902.91
2,715,000.00
30,115.19
57,000.00
(25,427.20)

(63,904.97)

(40,838.13)

(2,168.91)
(63,608.70)

VOBV OVDVLVL OBV NDLLLDVLOLOLLOLLNDLOLLLLOLLLLLLLLOLLLLLOLLOLOLLDLOOLVLONOLVLONnVnVnn

Modification 784

Total Available
11,152.52
44,000.00

99,666.72
100,000.00
5,000.00
2,000.00
948.01
8,062.50
919.42
4,946.27
4037
54,633.62
100,207.87
3,806.71
1,916.43

5,988.01

335.88
550,000.00
379,000.00

2,169.49
8,146.24
35034
4,400.89
989.41
110.42
5,603.48
13,975.35
113,867.07
1,063.00
200,000.00
(1,192.30)
1,688,129.79
30,000.00
1,723,917.41
11,938.23
169,902.91
2,715,000.00
30,115.19
57,000.00

189,631.02
6,488.33
20,477.88
1,575.71
959.22
35,760.59
26,662.56
42,790.41
8,433.21
936.23
51,235.08
1,764.05
24,118.80
32,832.42
1,694.96



Mission Support Contract

DE-AC06-09RL14728

Fiscal
Year
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Fiscal

Month Number

7

NN N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N SN N NN SNNSNSNSNSNSNSNSNNSNSNNSNSNNNSNSN

Finplan

168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168

Rpt
Entity
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101

Purchase
Order
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728

Fund Approp

Code

01759
01759
01285
01250
01250
01250
01260
01751
01260
00922
00922
01250
01250
00910
01269
01250
01250
01250
01759
01250
01250
00922
00922
01250
01250
01250
01250
01250
01759
01250
01250
01759
01250
01268
01250
01551
01759
01250
01250
01250
00911
01260
00911
00922
01250
01250
01760
00922
00922
01050
00922
01759
00922
00922
00922
00922
00922
01250
01759
01759
00922
00911

Year
2018
2017
2018
2018
2018
2016
2017
2018
2018
2015
2014
2011
2017
2017
2018
2018
2018
2018
2017
2016
2018
2018
2018
2018
2017
2018
2018
2016
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2017
2018
2018
2018
2014
2013
2013
2017
2018
2017
2017
2018
2018
2018
2018
2017
2018
2018
2015
2017
2018

Program
6000150
6000150
1110477
1111549
1111156
1111556
1111241
1111521
1111716
1721310
1721310
1110832
1110864
6000043
1111668
1111564
1111668
1111668
6000150
1111556
1111668
1721310
1721310
1111668
1111554
1110909
1111668
1111551
6000150
1111668
1110909
6000149
1111148
1111668
1111668
2223020
6000150
1111156
1111153
1111668
1721310
1111241
1721310
1721310
1110909
1110909
1720330
1721310
1721310
1715214
1721310
6000150
1721310
1721310
1721310
1721310
1721310
1110909
6000150
1720578
1721310
1721310

Legacy Program
453460037
453460037
EW1099342
EY520111A
FS5042090
EY5202400

39EY70000PRN01D16A000
EZ554140D

39EY70000PRNO1D16EOOE
YN1901000
YN1901000
EY5042411
EY551730B
453440170
EY5201020
EY652713B
EY5201020
EY5201020
453460037
EY5202400
EY5201020
YN1901000
YN1901000
EY5201020
EY520130A
EY7144141
EY5201020
EY5201120
453460037
EY5201020
EY7144141
453460036
FS5042010
EY5201020
EY5201020
CT8401000
453460037
FS5042090
FS5042060
EY5201020
YN1901000

39EY70000PRN01D16A000
YN1901000
YN1901000
EY7144141
EY7144141
400407000
YN1901000
YN1901000
LM0102304
YN1901000
453460037
YN1901000
YN1901000
YN1901000
YN1901000
YN1901000
EY7144141
453460037
600306000
YN1901000
YN1901000

Object
Class
25400
25400
25461
25499
25400
32002
32004
25400
32004
25400
25400
25400
25400
25400
25400
25400
32002
32002
25400
25400
25499
25400
25400
31003
25400
25422
25499
25400
25400
32002
25422
25400
25400
25400
32002
25400
25400
25400
25400
32002
25400
32004
25400
25400
25400
32002
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25422
25400
25400
25400
25400

Local Use
0000000
0000000
0421501
0421569
0421393
0427210
0421544
0302131
0421528
0000000
0000000
0421383
0302131
0000000
0421383
0302131
0427219
0427231
0000000
0421546
0421564
0000000
0000000
0000000
0421560
0421475
0421595
0421401
0000000
0427252
0421506
0000000
0427250
0421481
0427232
0000000
0000000
0000000
0000000
0427246
0000000
0421545
0000000
0000000
0302131
0421511
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0421538
0000000
0000000
0000000
0000000

Financial Plan Detail Report 19-168

Project
0000000
0000000
0001539
0001520
0001523
0004008
0001482
0001080
0001482
0000000
0000000
0001526
0000897
0000000
0004626
0001121
0004626
0004626
0000000
0001525
0004626
0000000
0000000
0004626
0001524
0001481
0004626
0001521
0000000
0004626
0001481
0000000
0001523
0004626
0004626
0000000
0000000
0001523
0001523
0004626
0000000
0001482
0000000
0000000
0001481
0001481
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0001481
0000000
0000000
0000000
0000000

WFO
0421736
0421766
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0425177
0425177
0000000
0000000
0421701
0000000
0000000
0000000
0000000
0421670
0000000
0000000
0425491
0425462
0000000
0000000
0000000
0000000
0000000
0421762
0000000
0000000
0421802
0000000
0000000
0000000
0000000
0421668
0000000
0000000
0000000
0425517
0000000
0425471
0425487
0000000
0000000
0421689
0425153
0425177
0000000
0425453
0421764
0425488
0425474
0425162
0425483
0425407
0000000
0421784
0421654
0425457
0425243
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Legacy Order Number

Beginning

Uncosted Obs

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
S
$
S
$
$
S
$
$
$
$
$
S
$
$
$
$
S
$
$
$

156.48
1,176.23
189,473.14
10,551.82
1,000.00
960.75
3,480.37
2,113.69
14,588.24
2,500.00
1,408.92
3,074,216.27
2,167.47
161.90
593,137.30
7,882.51
8,938.94
1,803,412.27
25,014.03
42,941.22
42,256.08
5,570.13
3,906.12
329,452.78
12,624.92
45,169.41
271,002.08

335.03
49,531.60
638.46
22,315.27
1,000.00
121.82
552.83
3,216.00
2,585,676.39
3,904.90
139.58
185.51
233,085.47
4,246.77
2,918.59
1,793.56
160,303.08
13,914.72
7,462.41
29,456.07
5,000.00

VOV VDNLDLOLLLVLONDVLLOLLLLLLNOLVLLVLOLLLLOLLLOLOLLLLOLOLLLLLOBLLLLELVLLOLLOYnnrnn

BA Previous

(10,551.82)
(1,000.00)
(960.75)

25,427.20

(7,278.98)
(1,388,129.79)
(42,941.22)
(42,887.51)

(3,906.12)

(12,624.92)

(25,562.57)
902.61
20,000.00
225,000.00
211,311.77
80,000.00
8,500,000.00
3,959,953.45
1,774,300.00
19,110.81
4,735,000.00
862,500.00
600,200.00
40,500.00

(121.82)

(3,904.90)

(2,918.59)

VOBV OLDLLOLLLDLDLLOLLLODLDLLOLLLLDLLOLLDLDLLDLLODVLDONUVLODNDVDODVVONNVNONNnnnnnnn

BA
Change

VOV NVLOLVVLOVVLLOLVVLOLVVNLVLVLNVLLLOVLLOLLLLOLBVLOLLLLONNDOVLVLOLrONOrVnnnrnnn

BA Revised

(10,551.82)
(1,000.00)
(960.75)

25,427.20

(7,278.98)
(1,388,129.79)
(42,941.22)
(42,887.51)

(3,906.12)

(12,624.92)

(25,562.57)
902.61
20,000.00
225,000.00
211,311.77
80,000.00
8,500,000.00
3,959,953.45
1,774,300.00
19,110.81
4,735,000.00
862,500.00
600,200.00
40,500.00

(121.82)

(3,904.90)
(2,918.59)

VOV UDNOLLLLLLLLVLLLLLNOLLLLLLLOLLLLOLLLOLLLLOLLLLLLLOOVDVLLOLOBLOLLVLOLOLOLOOnnOVn

Modification 784

Total Available
156.48
1,176.23
189,473.14

3,480.37
2,113.69
14,588.24
2,500.00
1,408.92
3,099,643.47
2,167.47
161.90
593,137.30
7,882.51
1,659.96
415,282.48
25,014.03
(631.43)
5,570.13

329,452.78
45,169.41
271,002.08
(25,562.57)
902.61
20,000.00
225,000.00
211,311.77
80,000.00
8,500,000.00
3,959,953.45
1,774,300.00
19,110.81
4,735,000.00
862,500.00
600,200.00
40,500.00
335.03
49,531.60
638.46
22,315.27
1,000.00
552.83
3,216.00
2,585,676.39

139.58
185.51
233,085.47
4,246.77
1,793.56
160,303.08
13,914.72
7,462.41
29,456.07
5,000.00



Mission Support Contract Financial Plan Detail Report 19-168 Modification 784
DE-AC06-09RL14728

Fiscal Fiscal Finplan Rpt  Purchase Fund Approp Object Beginning BA

Year Month Number Entity Order Code Year Program Legacy Program Class Local Use Project WFO Legacy Order Number Uncosted Obs BA Previous Change BA Revised Total Available
2019 7 168 422101 RL14728 01759 2018 6000150 453460037 25400 0000000 0000000 0421764 S 156.48 S - s - S - S 156.48
2019 7 168 422101 RL14728 00922 2017 1721310 YN1901000 25400 0000000 0000000 0425173 S 17,618.73 S - s - S - S 17,618.73
2019 7 168 422101 RL14728 00922 2017 1721310 YN1901000 25400 0000000 0000000 0425450 S 1,440.57 S (1,440.57) $ - S (1,440.57) $ -
2019 7 168 422101 RL14728 00922 2016 1721310 YN1901000 25400 0000000 0000000 0425377 S 1,685.35 $ - s - S - S 1,685.35
2019 7 168 422101 RL14728 00911 2018 1721310 YN1901000 25400 0000000 0000000 0425485 S 630.78 $ - s - S - S 630.78
2019 7 168 422101 RL14728 01050 2016 4300011 PR1050000 25400 0000000 0000000 0000000 S 9,242.88 S - s - S - S 9,242.88
2019 7 168 422101 RL14728 00922 2015 1721310 YN1901000 25400 0000000 0000000 0425341 S 2,861.08 S (2,861.08) $ - S (2,861.08) $ -
2019 7 168 422101 RL14728 01250 2017 1111554 EY520130A 25400 0302131 0001524 0000000 S 4,541.25 S - s - S - S 4,541.25
2019 7 168 422101 RL14728 01250 2018 1110909 EY7144141 25422 0421401 0001481 0000000 $ 1,394,223.14 S - s - S - S 1,394,223.14
2019 7 168 422101 RL14728 00910 2018 6000043 453440170 25400 0000000 0000000 0421789 $  153,468.67 S - s - S - S 153,468.67
2019 7 168 422101 RL14728 00922 2018 1721310 YN1901000 25400 0000000 0000000 0425482 S 4,817.10 $ (4,817.10) $ - S (4,817.10) $ -
2019 7 168 422101 RL14728 00911 2016 1721310 YN1901000 25400 0000000 0000000 0425362 S 32081 $ - s - S - S 320.81
2019 7 168 422101 RL14728 00911 2017 1721310 YN1901000 25400 0000000 0000000 0421768 S 64393 $ - s - S - S 643.93
2019 7 168 422101 RL14728 01250 2018 1111217 EY602030A 25400 0302131 0002176 0000000 S 2,624.24 S - s - S - S 2,624.24
2019 7 168 422101 RL14728 01759 2016 6000147 453460034 25400 0000000 0000000 0421671 S 1,976.00 $ - s - S - S 1,976.00
2019 7 168 422101 RL14728 01296 2013 1110460 EW1001204 25461 0000000 0001539 0000000 S 1,517.83 $ - s - S - S 1,517.83
2019 7 168 422101 RL14728 01250 2018 1111668 EY5201020 25400 0421401 0004626 0000000 $27,390,399.71 S 31,90046 $ - S 31,900.46 $ 27,422,300.17
2019 7 168 422101 RL14728 01250 2018 1111148 FS5042010 25400 0427237 0001523 0000000 S 11,556.22 S (11,556.22) $ - S (11,556.22) $ -
2019 7 168 422101 RL14728 01250 2019 1111148 FS5042010 25400 0421401 0001523 0000000 S - $  3,431,000.00 $ - $  3,431,000.00 $ 3,431,000.00
2019 7 168 422101 RL14728 01250 2019 1111152 FS5042050 25400 0000000 0001523 0000000 S - $  4,790,000.00 $ - $  4,790,000.00 $ 4,790,000.00
2019 7 168 422101 RL14728 01278 2019 1110460 EW1001204 25461 0000000 0001539 0000000 S - S 7,500.00 $ - S 7,500.00 $ 7,500.00
2019 7 168 422101 RL14728 05900 2019 4219004 T10202000 25400 0000000 0000000 0000000 S - S 150,000.00 $ - S 150,000.00 $ 150,000.00
2019 7 168 422101 RL14728 01250 2019 1111148 FS5042010 25400 0427251 0001523 0000000 S - S 204,000.00 $ - S 204,000.00 $ 204,000.00
2019 7 168 422101 RL14728 01759 2019 6000149 453460036 25400 0000000 0000000 0421726 S - S 9,706.38 S - S 9,706.38 S 9,706.38
2019 7 168 422101 RL14728 00911 2019 1721310 YN1901000 25400 0000000 0000000 0425518 S - S 11,00000 $ - S 11,000.00 $ 11,000.00
2019 7 168 422101 RL14728 01050 2019 3184701 HQ1001000 25400 0000000 0000000 0000000 S - S 50,000.00 $ - S 50,000.00 $ 50,000.00
2019 7 168 422101 RL14728 01260 2019 1111710 39EY70000PRN18D16000A 32004 0421528 0001482 0000000 S - S 105,000.00 $ - S 105,000.00 $ 105,000.00
2019 7 168 422101 RL14728 01250 2019 1111668 EY5201020 32002 0427244 0004626 0000000 S - S 518,526.11 $ - S 518,526.11 S 518,526.11
2019 7 168 422101 RL14728 01250 2019 1111149 FS5042020 25400 0000000 0001523 0000000 S - $  4,785,000.00 $ - $  4,785,000.00 $ 4,785,000.00
2019 7 168 422101 RL14728 01759 2019 6000147 453460034 25400 0000000 0000000 0421607 RLAGRENWRoadmaintenance-MSA S - S 38,749.34 S - S 38,749.34 S 38,749.34
2019 7 168 422101 RL14728 01759 2019 6000150 453460037 25400 0000000 0000000 0421760 S - S 45131 $ - S 45131 $ 451.31
2019 7 168 422101 RL14728 01250 2019 1111557 EY5202410 25400 0421551 0001526 0000000 S - S 20,000.00 $ - S 20,000.00 $ 20,000.00
2019 7 168 422101 RL14728 01250 2015 1111557 EY5202410 25400 0421401 0001526 0000000 $ -8 (17,777.98) $ - $ (17,777.98) $ (17,777.98)
2019 7 168 422101 RL14728 00922 2015 1721310 YN1901000 25400 0000000 0000000 0425161 $ 31,600.00 $ - $ - $ - $ 31,600.00
2019 7 168 422101 RL14728 00922 2012 1721310 YN1901000 25400 0000000 0000000 0425164 $ 4,02523 $ - $ - $ - $ 4,025.23
2019 7 168 422101 RL14728 00922 2017 1721310 YN1901000 25400 0000000 0000000 0425293 $ 349.74 S - $ - $ - $ 349.74
2019 7 168 422101 RL14728 01285 2018 1110462 EW1001206 25461 0000000 0001539 0000000 $ 12924323 $ - s - $ - $ 129,243.23
2019 7 168 422101 RL14728 00922 2018 1721310 YN1901000 25400 0000000 0000000 0425365 S 32,423.12  $ - $ - $ - $ 32,423.12
2019 7 168 422101 RL14728 01250 2017 1111156 FS5042090 25400 0421393 0001523 0000000 $ 153622 $ (1,445.86) $ - $ (1,445.86) $ 90.36
2019 7 168 422101 RL14728 01250 2017 1110909 EY7144141 25422 0421566 0001481 0000000 S 200,160.59 $ - S - $ - $ 200,160.59
2019 7 168 422101 RL14728 01250 2018 1111149 FS5042020 25400 0000000 0001523 0000000 $  259,868.28 S - s - $ - $ 259,868.28
2019 7 168 422101 RL14728 01250 2018 1111668 EY5201020 32002 0427247 0004626 0000000 S 184,912.40 S (184,912.40) $ - S (184,912.40) $ -
2019 7 168 422101 RL14728 01759 2017 6000149 453460036 25400 0000000 0000000 0421774 $ 1,075.21 S - s - S - S 1,075.21
2019 7 168 422101 RL14728 01681 2018 2221586 PS0205030 25400 0421453 0000000 0000000 S 5,000.00 $ - $ - $ - $ 5,000.00
2019 7 168 422101 RL14728 00922 2018 1721310 YN1901000 25400 0000000 0000000 0425510 S 1,607.58 S - s - $ - $ 1,607.58
2019 7 168 422101 RL14728 01759 2014 1720578 600306000 25400 0000000 0000000 0421669 S 849.71 S - s - $ - S 849.71
2019 7 168 422101 RL14728 01250 2018 1110909 EY7144141 25422 0421544 0001481 0000000 $ 7,000.00 $ - s - $ - S 7,000.00
2019 7 168 422101 RL14728 01250 2018 1110909 EY7144141 25422 0421545 0001481 0000000 S 3,597.72  $ - s - $ - S 3,597.72
2019 7 168 422101 RL14728 00922 2018 1721310 YN1901000 25400 0000000 0000000 0425489 S 36223 S (362.23) $ - S (362.23) $ -
2019 7 168 422101 RL14728 00922 2018 1721310 YN1901000 25400 0000000 0000000 0425490 S 2,22268 S (2,222.68) S - S (2,222.68) S -
2019 7 168 422101 RL14728 01759 2018 6000149 453460036 25400 0000000 0000000 0421787 S 604.15 S - s - $ - S 604.15
2019 7 168 422101 RL14728 00922 2018 1721310 YN1901000 25400 0000000 0000000 0425470 S 2,53391 $ (2,53391) $ - S (2,533.91) $ -
2019 7 168 422101 RL14728 00922 2018 1721310 YN1901000 25400 0000000 0000000 0425507 S 2,91251 S - s - S - S 2,912.51
2019 7 168 422101 RL14728 01250 2012 1111557 EY5202410 25400 0421383 0001526 0000000 $ 087 $ - s - $ - $ 0.87
2019 7 168 422101 RL14728 00911 2009 1721310 YN1901000 25400 0000000 0000000 0425083 RL90.RL14728.0R20.RLOMSA02.3164749 S 593091 $ - s - $ - S 5,930.91
2019 7 168 422101 RL14728 00922 2017 1721310 YN1901000 25400 0000000 0000000 0425442 $ 24,611.77 S - s - $ - $ 24,611.77
2019 7 168 422101 RL14728 01250 2016 1111556 EY5202400 25400 0421371 0001525 0000000 $ 43,537.20 $ (43,537.20) S - S (43,537.20) $ B
2019 7 168 422101 RL14728 01250 2018 1111668 EY5201020 25400 0302131 0004626 0000000 $ 2437711 $ - s - S - S 24,377.11
2019 7 168 422101 RL14728 01250 2018 1111668 EY5201020 25400 0421530 0004626 0000000 $ 1,165,799.65 S 753,817.47 S - $ 753,817.47 S 1,919,617.12
2019 7 168 422101 RL14728 01759 2018 6000150 453460037 25400 0000000 0000000 0421744 $ 1,21556 S - s - $ - S 1,215.56
2019 7 168 422101 RL14728 00911 2018 1721310 YN1901000 25400 0000000 0000000 0425515 $ 514070 S - s - $ - S 5,140.70
2019 7 168 422101 RL14728 01759 2018 6000150 453460037 25400 0000000 0000000 0421734 $ 45131 $ - s - $ - S 451.31
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Mission Support Contract

DE-AC06-09RL14728

Fiscal
Year
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Fiscal

Month Number

7

NN N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N SN N NN SNNSNSNSNSNSNSNSNNSNSNNSNSNNNSNSN

Finplan

168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168

Rpt
Entity
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101

Purchase
Order
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728

Fund Approp

Code

00922
00922
00922
00911
01759
01759
01751
00910
01759
01250
00911
01759
01260
00922
01250
00922
01250
01250
01250
01250
01759
01250
01269
01250
00922
00922
01250
01250
01250
01250
01055
01250
01759
00922
00911
01250
01760
01250
00922
01260
00910
01684
01260
01055
00922
01285
01250
00922
05300
00922
01250
01250
01250
01260
00910
00911
01250
01759
01250
01260
01250
00910

Year
2018
2014
2012
2017
2017
2018
2018
2018
2015
2017
2018
2018
2018
2018
2019
2019
2019
2016
2019
2016
2019
2019
2019
2018
2018
2017
2017
2018
2018
2016
2018
2018
2018
2018
2016
2017
2016
2018
2018
2016
2017
2017
2018
2018
2018
2018
2018
2012
2018
2017
2018
2018
2016
2016
2016
2017
2016
2018
2018
2018
2018
2018

Program
1721310
1721310
1721310
1721310
6000150
6000147
1110974
6000043
1720578
1111668
1721310
6000150
1111716
1721310
1111668
1721310
1111668
1111554
1111156
1111556
6000150
1111668
1111668
1110909
1721310
1721310
1111668
1110909
1111153
1111556
6000011
1111513
6000149
1721310
1721310
1111557
6000073
1111151
1721310
1111245
6000021
2221586
1111714
6000011
1721310
1110462
1111668
1721310
3123806
1721310
1111668
1111668
1111556
1111241
6000043
1721310
1111556
6000150
1111668
1111714
1111668
6000011

Legacy Program
YN1901000
YN1901000
YN1901000
YN1901000
453460037
453460034
EZ4527120
453440170
600306000
EY5201020
YN1901000
453460037

39EY70000PRNO1D16EOOE
YN1901000
EY5201020
YN1901000
EY5201020
EY520130A
FS5042090
EY5202400
453460037
EY5201020
EY5201020
EY7144141
YN1901000
YN1901000
EY5201020
EY7144141
FS5042060
EY5202400
453440071
EY600430E
453460036
YN1901000
YN1901000
EY5202410
453440358
FS5042040
YN1901000
39EY70000PRNO1D16E000
453440086
PS0205030
39EY70000PRN01D16D0O0D
453440071
YN1901000
EW1001206
EY5201020
YN1901000
TG0100000
YN1901000
EY5201020
EY5201020
EY5202400
39EY70000PRNO1D16A000
453440170
YN1901000
EY5202400
453460037
EY5201020
39EY70000PRN01D16D0O0D
EY5201020
453440071

Object
Class
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
32004
25400
32002
25400
25499
25400
25400
25400
25400
32002
25400
25422
25400
25400
25400
25422
25400
32002
25400
25400
25400
25400
25499
25400
25400
25400
25400
32004
25400
25400
32004
25400
25400
25461
32002
25400
25400
25400
32002
32002
25400
32004
25400
25400
32002
25400
25400
32004
32002
25400

Local Use
0000000
0000000
0000000
0000000
0000000
0000000
0302131
0000000
0000000
0421563
0000000
0000000
0421543
0000000
0427216
0000000
0421599
0421401
0421393
0421530
0000000
0427219
0421383
0421543
0000000
0000000
0000000
0421528
0000000
0427180
0000000
0302131
0000000
0000000
0000000
0421548
0000000
0000000
0000000
0421537
0000000
0421453
0421528
0000000
0000000
0421501
0427216
0000000
0000000
0000000
0427215
0427232
0000000
0421537
0000000
0000000
0427215
0000000
0420327
0421543
0427214
0000000

Financial Plan Detail Report 19-168

Project
0000000
0000000
0000000
0000000
0000000
0000000
0001504
0000000
0000000
0004626
0000000
0000000
0001482
0000000
0004626
0000000
0004626
0001524
0001523
0001525
0000000
0004626
0004626
0001481
0000000
0000000
0004626
0001481
0001523
0004008
0000000
0002168
0000000
0000000
0000000
0001526
0000000
0001523
0000000
0001482
0000000
0000000
0001482
0000000
0000000
0001539
0004626
0000000
0000000
0000000
0004626
0004626
0004008
0001482
0000000
0000000
0004008
0000000
0004626
0001482
0004626
0000000

WFO Legacy Order Number
0425176
0425179
0425161
0421725
0421780
0421608  RLAGRENWFire & ambulance support-MSA
0000000
0421797
0421656
0000000
0425509
0421790
0000000
0425503
0000000
0425511
0000000
0000000
0000000
0000000
0421800
0000000
0000000
0000000
0425478
0425462
0000000
0000000
0000000
0000000
0421791
0000000
0421774
0425506
0425243
0000000
0421715
0000000
0425175
0000000
0421782
0000000
0000000
0421795
0425501
0000000
0000000
0425159
0000000
0425174
0000000
0000000
0000000
0000000
0421711
0425243
0000000
0421755
0000000
0000000
0000000
0421798
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Beginning

Uncosted Obs

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
S
S
S
S
$
S
S
S
S
$
S
S
S
$
$
$
$
S
$
S
$
$
$
$
$
S
$
$
$
$

33,552.12
3.76
16,022.48
3,151.13
258.84
3,565.57
2,114.64
123,998.99
665.00
42,096.62
776.87
20,651.73
96.85
1,218.02

6,749.22
4,440.82
10,942.14
3,070,933.05
168,521.94
129,021.11
151.89
8,662.02
6,549.18
1,266.50
2,048.88
21,324.89
782.96
4,021.85
128,769.10
4,742.41
5,027.06
12,527.94
697.71
24,342.22
16,001.30
8,525.80
135,478.04
37.60
3,072.53
303,604.04
10,000.00
611,700.23
718,605.47
2,125,235.24
5,051.81
10,040.74
10,000.00
491
787.19
8,392.38
148.74
198,173.93
20,085.76

VOV DD NDDLOLLLDLLLDLLOLLLOLDLLOLLDAODLDNDLLDLLOLLOLNDDLDLODVDNDDLODDOVVONNnDONnNnONnnnn

BA Previous

(41,711.91)

881,037.60
3,460.82
112,001.90
(32,133.84)
5,945.86
86,478.42
8,797.70
27,278.98
4,100,000.00

(4,440.82)
(10,942.14)
425,803.42
(40,303.62)
(151.89)

(2,048.88)

(4,021.85)
(71,746.70)

(393,645.40)
(687,953.45)
1,250.87

(4.91)

(6,475.35)

(161,301.80)

VOBV DLLDLOLLLDLDLLOLLLODLDLLOLLLDLDLLOLLDLDLLDLLOLDLDNDVLODNDVLONOVVONNVNONNnNNnnnn

BA
Change

VOBV OLLLOLLLLOLLLOLLLLLLLNOLLLLLLLLLLLOLOLLOLHEVLBNDLOLLDLDLOLLLOOVNOLONOLOnnnn

BA Revised

(41,711.91)

881,037.60
3,460.82
112,336.90

(32,133.84)
5,945.86
86,478.42
8,797.70
27,278.98
4,100,000.00

(4,440.82)
(10,942.14)
425,803.42
(40,303.62)
(151.89)

(2,048.88)

(4,021.85)
(71,746.70)

(393,645.40)
(687,953.45)
1,250.87

(4.91)

(6,475.35)

(161,301.80)

VOV LVLLLVLOHOOLOLLOOLLLLLLLLLDOLOLLVLLOLLDLDLLLLLOLLLOLLLHLOLLOLLOLLOLOOLOLOLONnOVLrnOVnvn

Modification 784

Total Available
33,552.12
3.76
16,022.48
3,151.13
258.84
3,565.57
2,114.64
123,998.99
665.00
384.71
776.87
20,651.73
96.85
1,218.02
881,037.60
3,460.82
112,336.90
(32,133.84)
5,945.86
86,478.42
8,797.70
27,278.98
4,100,000.00
6,749.22

3,496,736.47
168,521.94
88,717.49

8,662.02
6,549.18
1,266.50
21,324.89
782.96
57,022.40
4,742.41
5,027.06
12,527.94
697.71
24,342.22
16,001.30
8,525.80
135,478.04
3,072.53
303,604.04
10,000.00
218,054.83
30,652.02
2,126,486.11
5,051.81
10,040.74
10,000.00

787.19
1,917.03
148.74
36,872.13
20,085.76



Mission Support Contract

DE-AC06-09RL14728

Fiscal
Year
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Fiscal

Month Number

7

NN N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N N SN N NN SNNSNSNSNSNSNSNSNNSNSNNSNSNNNSNSN

Finplan

168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168

Rpt
Entity
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101

Purchase
Order
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728

Fund Approp

Code

01759
01759
00911
01250
01759
01250
01250
01250
01250
01250
00900
01759
00922
01759
01250
01260
01250
00911
01250
01250
01250
01250
01250
01250
00910
01759
00911
01250
00911
00922
00922
01250
01250
01250
01759
01250
01250
01260
01759
01759
00922
01250
00900
01250
01260
00922
00922
01250
00922
00911
00922
00922
00911
01751
01760
00922
01250
01250
00922
01250
00922
01260

Year
2018
2013
2017
2018
2017
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2017
2017
2018
2018
2015
2013
2018
2018
2018
2017
2018
2018
2016
2017
2017
2017
2018
2016
2014
2018
2018
2018
2018
2018
2018
2018
2018
2012
2012
2018
2018
2017
2018
2018
2018
2019
2019
2019

Program
6000150
1720578
1721310
1111148
6000150
1111668
1110909
1111668
1111668
1111668
2222437
6000150
1721310
6000147
1111148
1111714
1111148
1721310
1111668
1111151
1111668
1110909
1111668
1111148
6000043
6000149
1721310
1111668
1721310
1721310
1721310
1111557
1111668
1111668
6000148
1111668
1111556
1111245
6000150
6000150
1721310
1111556
2222334
1111154
1111710
1721310
1721310
1111531
1721310
1721310
1721310
1721310
1721310
1111508
6000148
1721310
1111148
1110954
1721310
1111668
1721310

Legacy Program
453460037
600306000
YN1901000
FS5042010
453460037
EY5201020
EY7144141
EY5201020
EY5201020
EY5201020
FS2001030
453460037
YN1901000
453460034
FS5042010

39EY70000PRN01D16D00D
FS5042010
YN1901000
EY5201020
FS5042040
EY5201020
EY7144141
EY5201020
FS5042010
453440170
453460036
YN1901000
EY5201020
YN1901000
YN1901000
YN1901000
EY5202410
EY5201020
EY5201020
453460035
EY5201020
EY5202400

39EY70000PRNO1D16E000
453460037
453460037
YN1901000
EY5202400
DP4011080
FS5042070

39EY70000PRN18D16000A
YN1901000
YN1901000
EY5517131
YN1901000
YN1901000
YN1901000
YN1901000
YN1901000
EZ502840D
453460035
YN1901000
FS5042010
EY9009801
YN1901000
EY5201020
YN1901000

Object
Class
25400
25400
25400
25400
25400
32002
25422
32002
32002
25400
25400
25400
25400
25400
32002
32004
32002
25400
25400
25400
32002
25422
25400
32002
25400
25400
25400
32002
25400
25400
25400
25400
32002
25499
25400
25400
25400
32004
25400
25400
25400
32002
25400
25400
32004
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400

1111710 39EY70000PRN18D16000A 32004

Local Use
0000000
0000000
0000000
0421401
0000000
0427213
0421516
0427211
0427214
0421410
0000000
0000000
0000000
0000000
0427250
0421543
0427251
0000000
0421589
0000000
0427250
0421401
0421401
0427237
0000000
0000000
0000000
0427213
0000000
0000000
0000000
0421551
0427211
0421565
0000000
0000000
0421517
0421528
0000000
0000000
0000000
0427214
0000000
0000000
0421543
0000000
0000000
0302131
0000000
0000000
0000000
0000000
0420508
0302131
0000000
0000000
0000000
0302131
0000000
0421455
0000000
0421543

Financial Plan Detail Report 19-168

Project
0000000
0000000
0000000
0001523
0000000
0004626
0001481
0004626
0004626
0004626
0000000
0000000
0000000
0000000
0001523
0001482
0001523
0000000
0004626
0001523
0004626
0001481
0004626
0001523
0000000
0000000
0000000
0004626
0000000
0000000
0000000
0001526
0004626
0004626
0000000
0004626
0004008
0001482
0000000
0000000
0000000
0004008
0000000
0001523
0001482
0000000
0000000
0003767
0000000
0000000
0000000
0000000
0001539
0003874
0000000
0000000
0001523
0000442
0000000
0004626
0000000
0001482

WFO Legacy Order Number
0421742
0421656
0421718
0000000
0421734
0000000
0000000
0000000
0000000
0000000
0000000
0421785
0425523
0421675
0000000
0000000
0000000
0425522
0000000
0000000
0000000
0000000
0000000
0000000
0421711
0421726
0425499
0000000
0425335
0425165
0425464
0000000
0000000
0000000
0421743
0000000
0000000
0000000
0421732
0421762
0425171
0000000
0000000
0000000
0000000
0425498
0425505
0000000
0425511
0421725
0425459
0425165
0425086 RL90.RL14728.0R90.M1WHANO9AS5.2923959
0000000
0421799
0425403
0000000
0000000
0425458
0000000
0425519
0000000

Page 6 of 7

Beginning

Uncosted Obs

VLD LLLLLLLLVLLLLLLLOLLLLLLLOLLLBLOLLDLLLNLLLLDLLLLOLOLLOLOLLDVLDOONDONDONNnnOnnonn

312.95
197.56
181,302.44
398.73
358.21

121,359.22
6,626.10
8,772.36

24,665.86
1,606.33
5,000.00
8,212.75

20,000.00

25,589.14

298.43
149,089.32
1,146,494.88
39.45
4,720.94
812.62
644.55
15,289.68
17.01
802.05
177,529.92
213.95
1,483.33
7,726.30

10,283.68

13,589.81
4,567.41
7,928.43

11,323.14

34130
384.77
902.61
7,152.85
2,295,736.92
9,223.13
15,659.62

VGOV LLVLLLLVLOLLLLOLLDLOLLBLLLLOLLLLOLLLLOLNLLLNLOLHDLOLLBOLOVLLOONnONOnnOnnnonn

BA Previous

325,665.86
75,000.00
297,059.14
943,401.80
20,797.71
25,702.00
3,722.98
1,102.39
7,686.58
95,000.00
8,333.00
82,000.00
6,000.00
634,877.99
755,000.00
80,000.00
5,000,000.00
86,256,840.10
126,000.00

(44,665.86)
(1,606.33)

(25,589.14)
(298.43)
3,082,971.19

(39.45)

(17.01)

(135,761.78)

(1,483.33)
(7,726.30)

(7,928.43)
1,918,575.36
(15,659.62)
786,667.42
140,979.00
11,667.00

VOBV OLDLLOLLLDLDLLOLLLODLDLLOLLLLDLLOLLDLDLLDLLODVLDONUVLODNDVDODVVONNVNONNnnnnnnn

BA
Change

VOBV VBOLLDLLLLLOLLLLOLDLOLLLLLLLLOLLLLLLLLOEDLOLLLDOLLNDNLOLOLBDLDLOLLONNnOVONnnonnonn

BA Revised

325,665.86
75,000.00
297,059.14
943,401.80
20,797.71
25,702.00
3,722.98
1,102.39
7,686.58
95,000.00
8,333.00
82,000.00
6,000.00
634,877.99
755,000.00
80,000.00
5,000,000.00
86,256,840.10
126,000.00

(44,665.86)
(1,606.33)

(25,589.14)
(298.43)
3,082,971.19
(39.45)

(17.01)

(135,761.78)

(1,483.33)
(7,726.30)

(7,928.43)
1,918,575.36

(15,659.62)
786,667.42
140,979.00
11,667.00

Modification 784

Total Available
312.95
197.56

181,302.44
398.73
358.21

325,665.86

75,000.00
297,059.14
943,401.80
20,797.71
25,702.00
3,722.98
1,102.39
7,686.58
95,000.00
8,333.00
82,000.00
6,000.00
634,877.99
755,000.00
80,000.00
5,000,000.00
86,256,840.10

126,000.00

121,359.22

6,626.10
8,772.36

5,000.00
8,212.75
20,000.00

149,089.32
4,229,466.07
4,720.94
812.62
644.55
15,289.68

802.05
41,768.14
213.95

10,283.68
13,589.81
4,567.41

11,323.14
341.30
384.77
902.61

7,152.85
4,214,312.28
9,223.13
786,667.42
140,979.00
11,667.00



Mission Support Contract

DE-AC06-09RL14728

Fiscal
Year
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019
2019

Fiscal

Month Number

7
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Finplan

168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168
168

Rpt
Entity
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101
422101

Purchase
Order
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728
RL14728

Fund Approp

Code

01250
01250
01250
01250
01050
01759
01250
01250
01260
01250
00922
01250
00922
01250
00922
01250
00922
00922
00910
01250
01759
01551
05300
01760
00922
01759
00922
01250
00922
00922
00922
01250
01759
01260
00922
00911
00922
00922
01759
01751
01250
00911
00911
00922
00922
01260
01250
01250
00922
01250
01250
00922
01250
01751
01250
01250
01278
01250
01759

Year
2019
2019
2019
2019
2019
2019
2017
2019
2019
2016
2015
2013
2016
2017
2018
2017
2015
2013
2017
2018
2018
2018
2012
2017
2017
2017
2018
2018
2015
2016
2018
2017
2018
2018
2015
2009
2017
2018
2017
2018
2019
2019
2019
2019
2019
2019
2017
2019
2019
2019
2019
2019
2019
2015
2019
2019
2019
2015
2019

Program
1111154
1111668
1111668
1110909
1715214
6000147
1111148
1111668
1111714
1110909
1721310
1111557
1721310
1111668
1721310
1111668
1721310
1721310
6000094
1111152
6000150
2223023
3123797
6000073
1721310
6000147
1721310
1111668
1721310
1721310
1721310
1111668
6000150
1111710
1721310
1721310
1721310
1721310
6000150
1110969
1111668
1721310
1721310
1721310
1721310
1111716
1111668
1110909
1721310
1110909
1110909
1721310
1111668
1110958
1111668
1111668
1110464
1111556
6000150

Legacy Program
FS5042070
EY5201020
EY5201020
EY7144141
LM0102304
453460034
FS5042010
EY5201020

39EY70000PRN01D16D00D
EY7144141
YN1901000
EY5202410
YN1901000
EY5201020
YN1901000
EY5201020
YN1901000
YN1901000
45344036L
FS5042050
453460037
CT8404010

453440358
YN1901000
453460034
YN1901000
EY5201020
YN1901000
YN1901000
YN1901000
EY5201020
453460037
39EY70000PRN18D16000A
YN1901000
YN1901000
YN1901000
YN1901000
453460037
EZ4526120
EY5201020
YN1901000
YN1901000
YN1901000
YN1901000
39EY70000PRNO1D16EOOE
EY5201020
EY7144141
YN1901000
EY7144141
EY7144141
YN1901000
EY5201020
EZ4042421
EY5201020
EY5201020
EW1001208
EY5202400
453460037

Object
Class
25400
32002
32002
25422
25400
25400
25400
32002
32004
25422
25400
25400
25400
25400
25400
32002
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
25400
32002
25400
32004
25400
25400
25400
25400
25400
25400
32002
25400
25400
25400
25400
32004
25400
31003
25400
25422
25422
25400
25400
25400
25400
25400
25461
25400
25400

Local Use
0000000
0427247
0427215
0421598
0000000
0000000
0000000
0427234
0421528
0425376
0000000
0421383
0000000
0421560
0000000
0427213
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0421589
0000000
0000000
0000000
0427211
0000000
0421528
0000000
0420193
0000000
0000000
0000000
0302131
0427212
0000000
0000000
0000000
0000000
0421543
0421401
0421597
0000000
0421528
0421596
0000000
0000000
0421401
0421563
0421556
0421501
0421530
0000000

Financial Plan Detail Report 19-168

Project
0001523
0004626
0004626
0001481
0000000
0000000
0001523
0004626
0001482
0001481
0000000
0001526
0000000
0004626
0000000
0004626
0000000
0000000
0000000
0001523
0000000
0000000
0000000
0000000
0000000
0000000
0000000
0004626
0000000
0000000
0000000
0004626
0000000
0001482
0000000
0000000
0000000
0000000
0000000
0001495
0004626
0000000
0000000
0000000
0000000
0001482
0004626
0001481
0000000
0001481
0001481
0000000
0004626
0001527
0004626
0004626
0001539
0001525
0000000

WFO Legacy Order Number
0000000
0000000
0000000
0000000
0000000
0421608  RLAGRENWFire & ambulance support-MSA
0000000
0000000
0000000
0000000
0425297
0000000
0425347
0000000
0425477
0000000
0425186
0425170
0421721
0000000
0421780
0000000
0000000
0421729
0425432
0421607 RLAGRENWRoadmaintenance-MSA
0425434
0000000
0425347
0425174
0425463
0000000
0421733
0000000
0425179
0425082 RL90.RL14728.0R20.RLOMSA01.3164749
0425458
0425424
0421750
0000000
0000000
0425525
0425524
0425529
0425520
0000000
0000000
0000000
0425526
0000000
0000000
0425173
0000000
0000000
0000000
0000000
0000000
0000000
0421801

Page 7 of 7

Beginning
Uncosted Ob:

78,774.19
890.13
198,809.63
10,000.00
17,888.22
3,564.13
198,527.51
3,544.77
3,000.00
242,999.00
551,052.19
1,266.50
67,886.21
2,486.16
13,581.86
618.15
0.01
1,705.60
653,855.29
9,141.09
4,836.72
11,480.94
98,510.22
6,990.22
34,096.05
1,199.94
5,778.89
62,586.88
23,633.02
358.66
1,853.57

VDD DLDDOLDDDLOLDDLDLDDDLOLDDDLDLDLLOLDVLOLLDLOLLLLOLELLLOLLOLOLVLOLLBDLLLBODNNONONNnnnn

BA Previous
569,000.00
721,912.40

1,375,645.40
44,479.57
2,500,000.00
547,081.62
3,219,314.86
3,500.00
75,000.00

(17,888.22)
(3,564.13)
(190,131.80)

(618.15)

(634,876.99)

(11,480.94)
(90,536.15)

(62,586.87)
(22,440.72)

96,539.36
34,095.37
1,719.79
4,517.92
40,771.22
5,000.00
85,171.07
2,125,650.00
20,292.80
285,000.00
1,200,000.00
30,979.75
14,210,000.00
(881.83)
5,000.00
50,000.00
20,000.00
16,243.34
1,813.28

VOOV LV NNV NDLLBLOLBVLLLLLLLLOLONLLLVLNOrnOnrnonn

BA
Change

VOB OLDLDLDLOLLLDLDLLOLLDLDLDLLOLLDLDLLDLDLOLDVLLDLOLBODNVDODVVODOVVONNVNNNnnnnnonn

VOB DVLD DDV DDLDVLDDLVLNDDLDOLLDLLLLDDLOLLLLOLLLOLOLLBLOLLLOLONVLOVVNnOVNnOnnrnnn

BA Revised
569,000.00
721,912.40

1,375,645.40
44,479.57
2,500,000.00
547,081.62
3,219,314.86
3,500.00
75,000.00

(17,888.22)
(3,564.13)
(190,131.80)

(618.15)

(634,876.99)

(11,480.94)
(90,536.15)

(62,586.87)
(22,440.72)

96,539.36
34,095.37
1,719.79
4,517.92
40,771.22
5,000.00
85,171.07
2,125,650.00
20,292.80
285,000.00
1,200,000.00
30,979.75
14,210,000.00
(881.83)
5,000.00
50,000.00
20,000.00
16,243.34
1,813.28

Modification 784

Total Available
569,000.00
721,912.40

1,375,645.40
44,479.57
2,500,000.00
547,081.62
3,219,314.86
3,500.00
75,000.00
78,774.19
890.13
198,809.63
10,000.00

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$ -
$ 8,395.71
$ 3,544.77
$ 3,000.00
$  242,999.00
$  551,052.19
$ 1,266.50
$ 67,886.21
$ 2,486.16
$ 13,581.86
$ -

$ 0.01
$ 1,705.60
$ 18,978.30
$ 9,141.09
$ 4,836.72
$ -

$ 7,974.07
$ 6,990.22
$ 34,096.05
$ 1,199.94
$ 5,778.89
$ 0.01
$ 1,192.30
$ 358.66
$ 1,853.57
$ 96,539.36
$ 34,095.37
$ 1,719.79
$ 4,517.92
$ 40,771.22
$ 5,000.00
$ 85,171.07
$  2,125,650.00
$ 20,292.80
$  285,000.00
$  1,200,000.00
$ 30,979.75
$ 14,210,000.00
S (881.83)
$ 5,000.00
$ 50,000.00
$ 20,000.00
$ 16,243.34
$ 1,813.28

$62,350,524.96

$196,193,149.21

$335.00 $196,193,484.21

$258,544,009.17



