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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or electronic communication which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE 

RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR 

OFFER.  If by virtue of this amendment you desire to change an offer already submitted , such change may be made by letter or electronic communication, provided 

each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

04/28/2009

Attn: ROBERT MILLER
POST OFFICE BOX 650
RICHLAND WA 99352

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation data, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause B.5, Clause I.103 FAR 52.243-2 (b), and by mutual agreement

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

This modification definitizes the Extension Period 3 of May 26, 2020, to November 25, 2020.

The negotiated estimated costs are $256,000,000.00 and Award Fee is $12,000,000.00 for a

total contract value of $268,000,000.00.

Contract Modification 895 dated May 12, 2020, increased the contract value for this

Extension Period 3 in the amount of $75,000,000.00. No award fee was increased or included.

Modification 895 for this Extension Period 3 was $75,000,000.00 and the negotiated cost for

this Extension Period 3 was $256,000,000.00, for a difference in cost of $181,000,000.00.

The negotiated award fee for this Extension Period 3 is $12,000,000.00, for an increase in

award fee of $12,000,000.00.

Continued ...
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15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Timothy E. Corbett

STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .
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 2  63
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

MISSION SUPPORT ALLIANCE, LLC

(A) (B) (C) (D) (E) (F)

DE-AC06-09RL14728/0913

        The total estimated direct funded Extension

        Period 3 cost is increased by $134,000,000.00.

        The total estimated Other Hanford Contractors

        (OHC) Usage-Based Services (UBS) Extension Period

        3 cost is increased by $47,000,000.00, for a

        total contract value increase of $181,000,000.00

        for the Extension Period 3.

        Total obligations remain at $3,412,979,016.12.

        There is no change in the total obligations. The

        costs for this extension period will be

        incrementally funded through subsequent funding

        modifications, up to the Mission Support Contract

        (MSC) direct-funded contract price.

        The estimated contract costs are increased by

        $181,000,000.00. The award fee is increased by

        $12,000,000.00. The total contract value is

        increased by $193,000,000.00 from

        $4,676,973,857.04 to $4,869,973,857.04. Clause

        B.4 Tables are revised as attached in Attachment

        1, Changes.

        This modification price includes:

        • Direct-Funded Costs is for already planned work

        scope to include Interim Property Disposition

        Process, Site Air Modeling, and finalizing the

        Closeout Plan.  Does not include the actual cost

        of closeout (a cost-reimbursable only, no-fee

        closeout).

        • Direct-Funded Costs also include new scope

        already known including:

        - Continued HPMC Information Technology Safety

        Portal redevelopment and Operations and

        Maintenance, Electronic Health Record requested

        work scope addressed in Richland Operations

        Office letter (20-SEI-0094), dated June 9, 2020,

        and environmental compliance activities (to

        include air permitting and modeling) addressed in

        my email dated June 29, 2020.

        • Includes Reliability Project work scope

        including Project L-612, "230 kV Transmission

        System," through 100% design.  Contract price

        excludes the price of Project L-612 construction.

        Continued ...

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110
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MISSION SUPPORT ALLIANCE, LLC

(A) (B) (C) (D) (E) (F)

DE-AC06-09RL14728/0913

        • Includes up to $3,000,000.00 in additional

        scope identified through the end of the MSC

        contract period of performance, upon scope

        definition and authorization.

        • To provide the Government flexibility to end

        the extension earlier, the negotiated totals will

        be divided by six (6) and represented as monthly

        cost and fee.  Accordingly, if the Extension 3

        period of performance ends before November 25,

        2020, or the Option (if exercised) ends before

        May 25, 2021, the estimated cost and available

        fee for the actual duration will be automatically

        adjusted to the specific date of the period of

        performance ending.  This includes using the

        monthly figures to arrive at proportional cost

        and fee amounts through the end of the period of

        performance, including the estimation of a

        partial month (to a specific date).  A

        modification to adjust the pricing will be

        executed once an MSC period of performance ending

        date is known.

        If the option period is exercised, we will

        incorporate the option period negotiated cost at

        the time of exercising the option.

        Attachment 1 - Changes Page (Section B)

        Attachment 2 - Section B Conformed

        Attachment 3 - Section J TOC

        Attachment 4 - J-4-l Extension 3 Performance

        Evaluation and Measurement Plan

        This modification does not add additional funds

        to the contract. Accordingly, work under the

        Contract, such as described herein, must be

        performed within the amount of funds which have

        been allotted to the contract in accordance with

        Clause I.82 FAR 52.232.22 - Limitation of Funds

        (Apr 1984).

        By signature on this modification, the Contractor

        agrees to the following Contractor's Statement of

        Release:

        In consideration of this Modification 913 agreed

        to herein as complete equitable adjustment, the

        Contractor hereby releases the Government from

        any and all liability under this contract for

        further equitable adjustments attributable to

        Continued ...

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110
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        such facts or circumstances giving rise to this

        modification.

        There are no other changes to the terms and

        conditions of the contract.

        Payment:

        FOB: Destination

        Period of Performance: 05/26/2009 to 11/25/2020

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110
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The following revisions are included with this modification: 

 

SECTION B 

 

SUPPLIES OR SERVICES AND PRICES/COSTS 
 

B.4 CONTRACT COST AND CONTRACT FEE 

 
Table B.4-1,  Contract Cost and Contract Fee 

Contract Period 
Elements of Estimated Contract Cost and Contract Fee 

Estimated Direct 

Funded Cost 

Estimated OHC 

UBS Cost 

Available Award 

Fee 

Estimated 

Contract Price 

Estimated OHC 

UBS Revenue 

Estimated Direct 

Funded Contract 

Price 
Year of Performance 

(a) (b) (c) (d) (e) (f) 

              

 Transition Period*  $6,203,827.00  $0.00  $0.00  $6,203,827.00  $0.00  $6,203,827.00  

 *Transition Period Costs are included in FY2009 costs  

 Base Period  

Fiscal Year 2009  $28,409,658.00 $5,107,928.00  $1,964,317.00  $35,481,903.00   ($5,107,928.00) $30,373,975.00 

Fiscal Year 2010  $296,952,390.00     $134,041,493.00       $20,422,025.00  $451,415,908.00          $(134,041,493.00) $317,374,415.00           

 Fiscal Year 2011  $277,738,679.00 $168,232,316.00     $26,164,766.00  $472,135,761.00        $(168,232,316.00) $303,903,445.00     

 Fiscal Year 2012  $250,004,284.00      $91,837,218.00   $21,226,918.00  $363,068,420.00    $(91,837,218.00) $271,231,202.00    

 Fiscal Year 2013  $321,405,547.00     $85,074,223.00  $21,030,647.00  $427,510,417.00     $(85,074,223.00) $342,436,194.00    

 Fiscal Year 2014  $187,724,694.00      $33,461,011.00 $12,130,099.00  $233,315,804.00      ($33,461,011.00) $199,854,793.00      

 Total Base Period  $1,362,235,252.00                  $517,754,189.00     $102,938,772.00    $1,982,928,213.00                         ($517,754,189.00) $1,465,174,024.00      

 Option Period(s)  

 Option Period 1  

Fiscal Year 2014  $96,503,198.00   $20,074,957.00  $6,856,390.00    $123,434,545.00       ($20,074,957.00) $103,359,588.00       

 Fiscal Year 2015  $297,348,012.00    $72,703,914.00  $21,043,816.00         $391,095,742.00                   ($72,703,914.00) $318,391,828.00              

 Fiscal Year 2016  $282,441,350.00               $82,635,068.00   $21,102,775.00      $386,179,193.00               ($82,635,068.00) $303,544,125.00             

 Fiscal Year 2017  $197,833,591.00           $70,245,452.00   $14,457,708.00   $282,536,751.00                 ($70,245,452.00) $212,291,299.00                

 Total Option Period 1  $874,126,151.00      $245,659,391.00 $63,460,689.00       $1,183,246,231.00                       ($245,659,391.00) $937,586,840.00                        

 Option Period 2  

Fiscal Year 2017  $97,818,101.00               $38,232,091.00  $7,230,829.00     $143,281,021.00               ($38,232,091.00)  $105,048,930.00                   

 Fiscal Year 2018  $300,288,159.00 $113,316,618.00  $22,230,755.00 $435,835,532.00                 ($113,316,618.00) $322,518,914.00                    

 Fiscal Year 2019  $211,961,814.00                   $76,710,896.00  $14,621,351.00 $303,294,061.00 ($76,710,896.00) $226,583,165.00                  

 Total Option Period 2  $610,068,074.00 $228,259,605.00 $44,082,935.00   $882,410,614.00 ($228,259,605.00) $654,151,009.00                     

  

 Total Option Period(s)  $1,484,194,225.00                             $473,918,996.00   $107,543,624.00 $2,065,656,845.00        ($473,918,996.00) $1,591,737,849.00 

Extension Period(s) 

Extension Period 1 

May 26, 2019 through 

September 30, 2019 
$133,842,974.00 $46,952,289.00 $8,612,281.00 $189,407,544.00 ($46,952,289.00) $142,455,255.00 

October 1, 2019 through 

November 25, 2019 
$59,392,345.00 $22,127,853.00 $4,135,036.00 $85,655,234.00 ($22,127,853.00) $63,527,381.00 

Total Extension Period 1 $193,235,319.00 $69,080,142.00 $12,747,317.00 $275,062,778.00 ($69,080,142.00) $205,982,636.00 

Extension Period 2 

November 26, 2019 

through May 25, 2020 
$182,300,000.00 $74,000,000.00 $14,065,000.00 $270,365,000.00 ($74,000,000.00) $196,365,000.00 
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Total Extension Period 2 $182,300,000.00 $74,000,000.00 $14,065,000.00 $270,365,000.00 ($74,000,000.00) $196,365,000.00 

Extension Period 3 

May 26, 2020 through 
September 30, 2020 

$54,000,000.00 
$131,600,000.00 

$21,000,000.00 
$47,600,000.00 

$0.00 
$8,400,000.00 

$75,000,000.00 
$187,600,000.00 

($21,000,000.00) 
($47,600,000.00) 

$54,000,000.00 
$140,000,000.00 

October 1, 2020 through 

November 25, 2020 

$0.00 

$56,400,000.00 

$0.00 

$20,400,000.00 

$0.00 

$3,600,000.00 

$0.00 

$80,400,000.00 

$0.00 

($20,400,000.00) 

$0.00 

$60,000,000.00 

Option Period:  

November 26, 2020 
through May 25, 2021 

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

Total Extension Period 3 
$54,000,000.00 

$188,000,000.00 

$21,000,000.00 

$68,000,000.00 

$0.00 

$12,000,000.00 

$75,000,000.00 

$268,000,000.00 

($21,000,000.00) 

($68,000,000.00) 

$54,000,000.00 

$200,000,000.00 
 

Total Extension Period(s) 
$429,535,319.00 

$563,535,319.00 

$164,080,142.00 

$211,080,142.00 

$26,812,317.00 

$38,812,317.00 

$620,427,778.00 

$813,427,778.00 

($164,080,142.00) 

($211,080,142.00) 

$456,347,636.00 

$602,347,636.00 

 

Total Contract  
$3,275,964,796.00 

$3,409,964,796.00                              

$1,155,753,327.00 

$1,202,753,327.00 

$237,294,713.00 

$249,294,713.00            

$4,669,012,836.00 

$4,862,012,836.00 

($1,155,753,327.00) 

($1,202,753,327.00) 

$3,513,259,509.00 

$3,659,259,509.00 

 

 

 

 

 

 
Table B.4-3, Available Award Fee Distribution (excluding Table B.4-2.a  and Table B.4-2.b above) 

Contract Period 

 

 

 

Available Fee as 

originally 

Awarded 

Fee associated 

with contract 

changes 

Total Available 

Fee 

Available Fee 

Earned & Paid 
Fee Forfeited 

Base Period 

Fiscal Year 2009 $1,948,268.00  $16,049.00  $1,964,317.00     

Fiscal Year 2010 $20,261,987.00  $160,038.00  $20,422,025.00  $19,332,431.00  $3,053,911.00  

Fiscal Year 2011 $25,327,484.00  $837,282.00  $26,164,766.00  $23,956,349.00  $2,208,417.00  

Fiscal Year 2012 $21,275,349.00  ($48,431.00) $21,226,918.00  $19,099,251.00  $2,127,667.00  

Fiscal Year 2013 $20,261,987.00  $768,660.00  $21,030,647.00  $19,352,402.00 $1,678,245.00 

Fiscal Year 2014 $12,234,861.00 $(104,762.00)  $12,130,099.00   $10,553,429.00 $1,576,670.00 

Total Base Period $101,309,936.00  $1,628,836.00   $102,938,772.00   $92,293,862.00 $10,644,910.00 

Option Period(s) 

Option Period 1 

Fiscal Year 2014 $6,701,089.00 $155,301.00   $6,856,390.00    $5,965,197.00 $891,193.00 

Fiscal Year 2015 $20,630,771.00 $413,045.00             $21,043,816.00              $18,776,345.00 $2,267,471.00 

Fiscal Year 2016 $20,081,355.00  $1,021,420.00    $21,102,775.00      $19,249,952.00 $1,852,823.00 

Fiscal Year 2017 $13,755,623.00 $702,085.00                 $14,457,708.00    $13,588,780.00 $868,928.00 

Total Option Period 1 $61,168,838.00 $2,291,851.00     $63,460,689.00      $57,580,274.00 $5,880,415.00 

Option Period 2 

Fiscal Year 2017 $6,891,996.00 $338,833.00                 $7,230,829.00    $6,796,276.00 $434,553.00 
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Fiscal Year 2018 $21,287,092.00 $943,663.00                 $22,230,755.00 $20,963,602.00 $1,267,153.00 

Fiscal Year 2019 $13,745,764.00 $875,587.00                $14,621,351.00 $12,912,115.00 $1,709,236.00 

Total Option Period 2 $41,924,852.00 $2,158,083.00                $44,082,935.00 $40,671,993.00 $3,410,942.00 

Total Option Period(s) $103,093,690.00  $4,449,934.00                   $107,543,624.00                              $98,252,267.00 $9,291,357.00 

Extension Period(s) 

Extension Period 1 

May 26, 2019 through 

September 30, 2019 
$8,556,649.00 $55,632.00 $8,612,281.00 $7,605,505.00 $1,006,776.00 

October 1, 2019 through 

November 25, 2019 
$3,667,136.00 $467,900.00 $4,135,036.00 TBD TBD 

Total Extension Period 1 $12,223,785.00 $523,532.00 $12,747,317.00 TBD TBD 

Extension Period 2 

November 26, 2019 

through May 25, 2020 
$0.00 $14,065,000.00 $14,065,000.00 TBD TBD 

Total Extension Period 2 $0.00 $14,065,000.00 $14,065,000.00 TBD TBD 

Extension Period 3 

May 26, 2020 through 

September 30, 2020 
$0.00 

$0.00 

$8,400,000.00 

$0.00 

$8,400,000.00 
TBD TBD 

October 1, 2020 through 

November 25, 2020 
$0.00 

$0.00 

$3,600,000.00 

$0.00 

$3,600,000.00 
TBD TBD 

Option Period:  

November 26, 2020 

through May 25, 2021 

$0.00 $0.00 $0.00 TBD TBD 

Total Extension Period 3 $0.00 
$0.00 

$12,000,000.00 

$0.00 

$12,000,000.00 
TBD TBD 

Total Extension Period(s) $12,223,785.00 
$14,588,532.00 

$26,588,532.00 

$26,812,317.00 

$38,812,317.00 
TBD TBD 

      

Total Base, Option, & 

Extension Periods 
$216,627,411.00  

$20,667,302.00 

$32,667,302.00                    

$237,294,713.00 

$249,294,713.00                  
$198,151,634.00 $20,943,043.00 
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 Summary Contract Estimated Costs and Fee Table 

Total Estimated Direct Funded 

Contract Cost 

(a) 

$3,283,473,721.40 

$3,417,473,721.40 

Total Estimated OHC UBS Cost 

(b) 

$1,155,753,327.00 

$1,202,753,327.00 

Total Estimated Contract Cost 

(c) = (a+b) 

$4,439,227,048.40 

$4,620,227,048.40 
  

Total Available Award Fee 

(d) 

$237,294,713.00 

$249,294,713.00 

Total Fixed Fee 

(e) 
$452,095.64 

Total Contract Fee 

(f) = (d+e) 

$237,746,808.64 

$249,746,808.64 
  

Total Contract Price 

(g) = (c+f) 

$4,676,973,857.04 

$4,869,973,857.04 

Total Estimated OHC UBS Revenue 

(h) 

($1,155,753,327.00) 

($1,202,753,327.00) 

Total Direct Funded Contract Price 

(i) = (g-h) 

$3,521,220,530.04 

$3,667,220,530.04 

 

 

 

 

 

ATTACHMENT J-4-l 

 

Mission Support Contract (MSC) 

Extension 3 Performance Evaluation and Measurement Plan 

(May 26, 2020, through November 25, 2020) 

 
4. FEE CALCULATION METHODOLOGY 

 

Table 4.1, Fee Calculation Methodology 

 

STRATEGIC AREA ALIGNMENT TO CLEANUP MISSION PERFORMANCE OUTCOMES FEE 

1.0: Effective Site Cleanup 
Deliver site-wide services and reliable 
infrastructure. 

1.0 Achievement of cleanup contractors’ key milestones and 
regulatory commitments. 

35% 

2.0: Efficient Site Cleanup 
Align resources and capabilities to support the site 
cleanup mission. 

2.0 Reduced cost of site cleanup. 15% 

Target Objective Performance Outcome Fee Allocation: ($TBD 12,000,000.00 X 50% = $TBD6,000,000.00) 50% 

3.0: Comprehensive Performance 3.0 Subjective outcome.  50% 

 

Target Subjective Performance Outcome Fee Allocation: ($TBD 12,000,000.00 X 50% = $TBD6,000,000.00) 50% 
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PART I – THE SCHEDULE 

 

SECTION B 

 

SUPPLIES OR SERVICES AND PRICES/COSTS 

 
B.1 TYPE OF CONTRACT 

 

This is a performance-based Cost-Plus-Award Fee Contract for services to directly support the 

environmental clean-up mission at the U.S. Department of Energy (DOE) Hanford Site, with a 

fee structure that provides a strong financial motivation for the Contractor to furnish safe, 

compliant, cost-effective and energy-efficient services. 

 
B.2 ITEM(S) BEING ACQUIRED 

  

The Contractor shall, in accordance with the terms of this Contract, provide the personnel, 

equipment, materials, supplies, and services and do all things necessary for, or incident to, 

providing its best efforts to manage, operate, and deliver mission support services. 

 
B.3 OBLIGATION AND AVAILABILITY OF FUNDS 

 

(a) Obligation of Funds - Direct Funding.  Pursuant to the Section I Clause entitled, FAR 

52.232-22, Limitation of Funds, total funds in the amount of $3,412,979,016.12 have 

been allotted for obligation and are available for payment of services provided from the 

effective date of this Contract through November 25, 2020. 

 

(b) Availability of Funds.  Except as may be specifically provided in the Section I Clause 

entitled, DEAR 952.250-70, Nuclear Hazards Indemnity Agreement, the duties and 

obligations of DOE hereunder calling for the expenditure of appropriated funds shall be 

subject to the availability of funds appropriated by the U.S. Congress that DOE may 

legally spend for such purposes. 

 

(c) Other Hanford Contractors (OHCs) User Based Services (UBS).  As discussed in 

Clause H-44, Hanford site services interface requirements matrix, UBS is received from 

OHCs for services provided by the Contractor.  OHCs provide reimbursement of these 

services at full cost recovery (exclusive of fee).  OHC UBS is not included in the 

funding amounts specified in (a) above.  OHC payment for UBS services shall be 

recognized by the Contractor as Revenue. 
 

 B.4 CONTRACT COST AND CONTRACT FEE 

 

This Section establishes the estimated Total Contract Cost and Contract Fee.   

 

Table B.4-1, Contract Cost and Contract Fee, identifies the Estimated Direct Funded Contract 

Cost, Estimated OHC UBS Cost, Available Award Fee, Contract Price, Estimated OHC UBS 

Revenue, and Direct Funded Contract Price.  This table does not reflect costs associated with 

Portfolio Management Task Orders or Work for Others, as defined in Statement of Work Sections 
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C.2.5.3 and C.3.8 (respectively), which are reflected in Tables B.4-2.a and B.4-2.b, below. 

 

Definitions for Table B.4-1 are: 

 

(a) Estimated Direct Funded Contract Cost is defined as all costs (including Contractor self-

purchased UBS costs) initially proposed by the Contractor for base statement of work 

(excluding costs identified in Tables B.4-2.a and B.4-2.b) and approved contract 

modifications.   
 

(b) Estimated OHC UBS Cost is defined as the cost of UBS services required by the OHCs in 

accordance with Section J-3 Hanford Site Services and Interface Requirements Matrix and 

performed by the Contractor as specified in B.3(c). 
 

(c) Available Award Fee is defined as the maximum amount of award fee that may be earned 

under the Contract.  Total Available Award Fee is applicable to direct funded and OHC 

UBS work scope as addressed in the Section J Attachment J-4 entitled Performance 

Evaluation and Measurement Plan. Available award fee for each fiscal year is allocated in 

accordance with B.7 Fee Structure. 

 

(d) Contract Price is defined as the sum of Estimated Direct Funded Contract Cost, Estimated 

OHC UBS Cost, and Available Award Fee (allocated each fiscal year) 
 

(e) Estimated OHC UBS Revenue is defined as the estimated funds to be received from OHCs 

for UBS. 

 

(f) Direct Funded Contract Price is defined as the Contract Price less the Estimated OHC 

UBS Revenue as specified in B.3(a) Obligation of Funds. 

 
Table B.4-1,  Contract Cost and Contract Fee 

Contract Period 
Elements of Estimated Contract Cost and Contract Fee 

Estimated Direct 

Funded Cost 

Estimated OHC 

UBS Cost 

Available Award 

Fee 

Estimated 

Contract Price 

Estimated OHC 

UBS Revenue 

Estimated Direct 

Funded Contract 

Price 
Year of Performance 

(a) (b) (c) (d) (e) (f) 

              

 Transition Period*  $6,203,827.00  $0.00  $0.00  $6,203,827.00  $0.00  $6,203,827.00  

 *Transition Period Costs are included in FY2009 costs  

 Base Period  

Fiscal Year 2009  $28,409,658.00 $5,107,928.00  $1,964,317.00  $35,481,903.00   ($5,107,928.00) $30,373,975.00 

Fiscal Year 2010  $296,952,390.00     $134,041,493.00       $20,422,025.00  $451,415,908.00          $(134,041,493.00) $317,374,415.00           

 Fiscal Year 2011  $277,738,679.00 $168,232,316.00     $26,164,766.00  $472,135,761.00        $(168,232,316.00) $303,903,445.00     

 Fiscal Year 2012  $250,004,284.00      $91,837,218.00   $21,226,918.00  $363,068,420.00    $(91,837,218.00) $271,231,202.00    

 Fiscal Year 2013  $321,405,547.00     $85,074,223.00  $21,030,647.00  $427,510,417.00     $(85,074,223.00) $342,436,194.00    

 Fiscal Year 2014  $187,724,694.00      $33,461,011.00 $12,130,099.00  $233,315,804.00      ($33,461,011.00) $199,854,793.00      

 Total Base Period  $1,362,235,252.00                  $517,754,189.00     $102,938,772.00    $1,982,928,213.00                         ($517,754,189.00) $1,465,174,024.00      

 Option Period(s)  

 Option Period 1  
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Fiscal Year 2014  $96,503,198.00   $20,074,957.00  $6,856,390.00    $123,434,545.00       ($20,074,957.00) $103,359,588.00       

 Fiscal Year 2015  $297,348,012.00    $72,703,914.00  $21,043,816.00         $391,095,742.00                   ($72,703,914.00) $318,391,828.00              

 Fiscal Year 2016  $282,441,350.00               $82,635,068.00   $21,102,775.00      $386,179,193.00               ($82,635,068.00) $303,544,125.00             

 Fiscal Year 2017  $197,833,591.00           $70,245,452.00   $14,457,708.00   $282,536,751.00                 ($70,245,452.00) $212,291,299.00                

 Total Option Period 1  $874,126,151.00      $245,659,391.00 $63,460,689.00       $1,183,246,231.00                       ($245,659,391.00) $937,586,840.00                        

 Option Period 2  

Fiscal Year 2017  $97,818,101.00               $38,232,091.00  $7,230,829.00     $143,281,021.00               ($38,232,091.00)  $105,048,930.00                   

 Fiscal Year 2018  $300,288,159.00 $113,316,618.00  $22,230,755.00 $435,835,532.00                 ($113,316,618.00) $322,518,914.00                    

 Fiscal Year 2019  $211,961,814.00                   $76,710,896.00  $14,621,351.00 $303,294,061.00 ($76,710,896.00) $226,583,165.00                  

 Total Option Period 2  $610,068,074.00 $228,259,605.00 $44,082,935.00   $882,410,614.00 ($228,259,605.00) $654,151,009.00                     

  

 Total Option Period(s)  $1,484,194,225.00                             $473,918,996.00   $107,543,624.00 $2,065,656,845.00        ($473,918,996.00) $1,591,737,849.00 

Extension Period(s) 

Extension Period 1 

May 26, 2019 through 

September 30, 2019 
$133,842,974.00 $46,952,289.00 $8,612,281.00 $189,407,544.00 ($46,952,289.00) $142,455,255.00 

October 1, 2019 through 

November 25, 2019 
$59,392,345.00 $22,127,853.00 $4,135,036.00 $85,655,234.00 ($22,127,853.00) $63,527,381.00 

Total Extension Period 1 $193,235,319.00 $69,080,142.00 $12,747,317.00 $275,062,778.00 ($69,080,142.00) $205,982,636.00 

Extension Period 2 

November 26, 2019 
through May 25, 2020 

$182,300,000.00 $74,000,000.00 $14,065,000.00 $270,365,000.00 ($74,000,000.00) $196,365,000.00 

Total Extension Period 2 $182,300,000.00 $74,000,000.00 $14,065,000.00 $270,365,000.00 ($74,000,000.00) $196,365,000.00 

Extension Period 3 

May 26, 2020 through 

September 30, 2020 
$131,600,000.00 $47,600,000.00 $8,400,000.00 $187,600,000.00 ($47,600,000.00) $140,000,000.00 

October 1, 2020 through 

November 25, 2020 
$56,400,000.00 $20,400,000.00 $3,600,000.00 $80,400,000.00 ($20,400,000.00) $60,000,000.00 

Option Period:  

November 26, 2020 

through May 25, 2021 

$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

Total Extension Period 3 $188,000,000.00 $68,000,000.00 $12,000,000.00 $268,000,000.00 ($68,000,000.00) $200,000,000.00 

 

Total Extension Period(s) $563,535,319.00 $211,080,142.00 $38,812,317.00 $813,427,778.00 ($211,080,142.00) $602,347,636.00 

 

Total Contract  $3,409,964,796.00                              $1,202,753,327.00 $249,294,713.00            $4,862,012,836.00 ($1,202,753,327.00) $3,659,259,509.00 

 

Table B.4-2.a defines the estimated contract price for work performed as part of Section C.2.5.3 

Portfolio Management that is ordered by task order.  Each Portfolio Management Task Order 

(PMTO) is individually priced.  The amounts defined in Table B.4-2.a do not invoke the 

provisions of Clause B.5 for fee adjustments, as fee is determined on each task order. 

 

Definitions for Table B.4-2.a are: 

 

(a) Estimated PMTO Direct Funded Contract Cost is defined as sum of the negotiated costs 

for PMTO work. 
 

(b) PMTO Fixed Fee is defined as the sum of the negotiated fixed fee amounts for all PMTO 

work. 
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(c) PMTO Price is defined as the sum of Estimated PMTO Direct Funded Contract Cost and 

PMTO Fixed Fee, as specified in B.3(a) Obligation of Funds. 
 

Table B.4-2.a, Task Order Cost and Contract Fee for Portfolio Management Task Orders (PMTO) 

Contract Period 
Elements of Estimated Contract Cost and Contract Fee 

  

 Estimated Contract Cost 
Estimated Fixed Fee 

 
Contract Price 

  (a) (b) (c)  

  Base Period     

Fiscal Year 2009 $39,763.00  $ -  $39,763.00  

Fiscal Year 2010 $ -  $ -  $ -  

Fiscal Year 2011 $375,846.68  $24,911.00  $400,757.68  

Fiscal Year 2012 $260,729.31  $933.00  $261,662.31  

Fiscal Year 2013 $447,993.05  $2,926.00  $450,919.05  

Fiscal Year 2014 $159,524.08 $9,635.90 $169,159.98 

Total Base Period $1,283,856.12 $38,405.90 $1,322,262.02 

  Option Period 1     

 Fiscal Year 2014  $110,041.92 $6,575.40 $116,617.32 

 Fiscal Year 2015  $451,156.86 $26,794.00 $477,950.86 

 Fiscal Year 2016  $76,250.01 $17,699.00 $93,949.01 

 Fiscal Year 2017   -$64,430.12 $ -  -$64,430.12 

 Total Option Period 1  $573,018.67 $51,068.40 $624,087.07 

  Option Period 2     

 Fiscal Year 2017  $142,248.57 $5,760.00  $148,008.57 

 Fiscal Year 2018  $448,076.85 $23,384.72 $471,461.57 

 Fiscal Year 2019  $350,502.19 $21,099.62 $371,601.81 

 Total Option Period 2  $940,827.61 $50,244.34 $991,071.95 

        

 Total Option Periods  $1,513,846.28 $101,312.74 $1,615,159.02 

 Extension Period 1   

May 26, 2019 through  

September 30, 2019 
$0.00 $0.00 $0.00 

October 1, 2019 through 
November 25, 2019 

$0.00 $0.00 $0.00 

Total Extension Period 1 $0.00 $0.00 $0.00 

 Extension Period 2   

November 26, 2019 through  

May 25, 2020 
$0.00 $0.00 $0.00 

Total Extension Period 2  $0.00 $0.00 $0.00 

        

 Extension Period 3   

May 26, 2020 through  

September 30, 2020 
$0.00 $0.00 $0.00 

October 1, 2020 through 
November 25, 2020 

$0.00 $0.00 $0.00 

Option Period:  

November 26, 2020 through  

May 25, 2021 

$0.00 $0.00 $0.00 
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Total Extension Period 3 $0.00 $0.00 $0.00 

    

Total Extension Periods $0.00 $0.00 $0.00 

    

Total Contract  $2,797,702.40 $139,718.64 $2,937,421.04 

 

Table B.4-2.b defines the estimated contract price for work performed under the Statement of 

Work Section C.3.8 Work for Others (WFO) in accordance with DEAR 970.5217-1 and DEAR 

970.5232-6.  This table also includes the estimated contract price for additional work within the 

general scope of the contract ordered by and authorized through a Request for Service (RFS).  

Each Request for Service order for additional work within the general work scope of the contract is 

individually priced.  The amounts defined in Table B.4-2.b do not invoke the provisions of Clause 

B.5 for fee adjustments as fee is determined on each RFS or WFO. 

 

Definitions for Table B.4-2.b are: 

 

(a) Estimated RFS and WFO Direct Funded Contract Cost is defined as sum of the negotiated 

costs for RFS and WFO work. 
 

(b) RFS and WFO Fixed Fee is defined as the sum of the negotiated fixed fee amounts for all 

RFS and WFO work. 
 

(c) RFS and WFO Price is defined as the sum of Estimated RFS and WFO Direct Funded 

Contract Cost and RFS and WFO Fixed Fee as specified in B.3(a) Obligation of Funds. 

 

Table B.4-2.b Request for Service and WFO 

Contract Period 
Elements of Estimated Contract Cost and Contract Fee 

  

Year of Contract Performance 
Estimated Contract 

Cost 
Estimated Fixed Fee Contract Price 

Base Period 

Fiscal Year 2009 $ - $ - $ - 

Fiscal Year 2010 $ - $ - $ - 

Fiscal Year 2011 $ - $ - $ - 

Fiscal Year 2012 $1,617,108.00  $121,188.00  $1,738,296.00  

Fiscal Year 2013 $715,505.00  $52,308.00  $767,813.00  

Fiscal Year 2014 $125,368.00  $11,345.00 $136,713.00 

Total Base Period $2,457,981.00  $184,841.00  $2,642,822.00  

  Option Period 1     

 Fiscal Year 2014  $62,684.00  $5,673.00 $68,357.00 

 Fiscal Year 2015  $217,339.00  $17,695.00 $235,034.00  

 Fiscal Year 2016  $291,223.00  $22,278.00  $313,501.00  

 Fiscal Year 2017  $137,187.00 $15,142.00 $152,329.00 

 Total Option Period 1  $708,433.00 $60,788.00 $769,221.00 

 Option Period 2     
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 Fiscal Year 2017  $68,050.00 $8,130.00 $76,180.00 

 Fiscal Year 2018  $1,383,611.00 $46,239.00 $1,429,850.00 

 Fiscal Year 2019   $93,148.00  $12,379.00  $105,527.00 

 Total Option Period 2   $1,544,809.00  $66,748.00  $1,611,557.00 

        

 Total Option Periods  $2,253,242.00  $127,536.00  $2,380,778.00 

  Extension Period 1     

May 26, 2019 through 

September 30, 2019 
$0.00 $0.00 $0.00 

October 1, 2019 through 

November 25, 2019 
$0.00 $0.00 $0.00 

Total Extension Period 1  $0.00 $0.00 $0.00 

  Extension Period 2     

November 26, 2019 through  

May 25, 2020 
$0.00 $0.00 $0.00 

Total Extension Period 2  $0.00 $0.00 $0.00 

  Extension Period 3     

May 26, 2020 through 

September 30, 2020 
$0.00 $0.00 $0.00 

October 1, 2020 through 

November 25, 2020 
$0.00 $0.00 $0.00 

Option Period:  

November 26, 2020 through  

May 25, 2021 

$0.00 $0.00 $0.00 

Total Extension Period 3  $0.00 $0.00 $0.00 

        

Total Extension Periods  $0.00 $0.00 $0.00 

        

Total Contract  $4,711,223.00  $312,377.00  $5,023,600.00 

 

Table B.4-3 delineates the Total Available Award Fee Distribution as fee allocations, contract 

definitization, and final fee determinations are made for each fiscal year.   

 
Table B.4-3, Available Award Fee Distribution (excluding Table B.4-2.a  and Table B.4-2.b above) 

Contract Period 

 

 

 

Available Fee as 

originally 

Awarded 

Fee associated 

with contract 

changes 

Total Available 

Fee 

Available Fee 

Earned & Paid 
Fee Forfeited 

Base Period 

Fiscal Year 2009 $1,948,268.00  $16,049.00  $1,964,317.00     

Fiscal Year 2010 $20,261,987.00  $160,038.00  $20,422,025.00  $19,332,431.00  $3,053,911.00  

Fiscal Year 2011 $25,327,484.00  $837,282.00  $26,164,766.00  $23,956,349.00  $2,208,417.00  

Fiscal Year 2012 $21,275,349.00  ($48,431.00) $21,226,918.00  $19,099,251.00  $2,127,667.00  

Fiscal Year 2013 $20,261,987.00  $768,660.00  $21,030,647.00  $19,352,402.00 $1,678,245.00 

Fiscal Year 2014 $12,234,861.00 $(104,762.00)  $12,130,099.00   $10,553,429.00 $1,576,670.00 

Total Base Period $101,309,936.00  $1,628,836.00   $102,938,772.00   $92,293,862.00 $10,644,910.00 
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Option Period(s) 

Option Period 1 

Fiscal Year 2014 $6,701,089.00 $155,301.00   $6,856,390.00    $5,965,197.00 $891,193.00 

Fiscal Year 2015 $20,630,771.00 $413,045.00             $21,043,816.00              $18,776,345.00 $2,267,471.00 

Fiscal Year 2016 $20,081,355.00  $1,021,420.00    $21,102,775.00      $19,249,952.00 $1,852,823.00 

Fiscal Year 2017 $13,755,623.00 $702,085.00                 $14,457,708.00    $13,588,780.00 $868,928.00 

Total Option Period 1 $61,168,838.00 $2,291,851.00     $63,460,689.00      $57,580,274.00 $5,880,415.00 

Option Period 2 

Fiscal Year 2017 $6,891,996.00 $338,833.00                 $7,230,829.00    $6,796,276.00 $434,553.00 

Fiscal Year 2018 $21,287,092.00 $943,663.00                 $22,230,755.00 $20,963,602.00 $1,267,153.00 

Fiscal Year 2019 $13,745,764.00 $875,587.00                $14,621,351.00 $12,912,115.00 $1,709,236.00 

Total Option Period 2 $41,924,852.00 $2,158,083.00                $44,082,935.00 $40,671,993.00 $3,410,942.00 

Total Option Period(s) $103,093,690.00  $4,449,934.00                   $107,543,624.00                              $98,252,267.00 $9,291,357.00 

Extension Period(s) 

Extension Period 1 

May 26, 2019 through 

September 30, 2019 
$8,556,649.00 $55,632.00 $8,612,281.00 $7,605,505.00 $1,006,776.00 

October 1, 2019 through 

November 25, 2019 
$3,667,136.00 $467,900.00 $4,135,036.00 TBD TBD 

Total Extension Period 1 $12,223,785.00 $523,532.00 $12,747,317.00 TBD TBD 

Extension Period 2 

November 26, 2019 

through May 25, 2020 
$0.00 $14,065,000.00 $14,065,000.00 TBD TBD 

Total Extension Period 2 $0.00 $14,065,000.00 $14,065,000.00 TBD TBD 

Extension Period 3 

May 26, 2020 through 

September 30, 2020 
$0.00 $8,400,000.00 $8,400,000.00 TBD TBD 

October 1, 2020 through 

November 25, 2020 
$0.00 $3,600,000.00 $3,600,000.00 TBD TBD 

Option Period:  

November 26, 2020 

through May 25, 2021 

$0.00 $0.00 $0.00 TBD TBD 

Total Extension Period 3 $0.00 $12,000,000.00 $12,000,000.00 TBD TBD 

Total Extension Period(s) $12,223,785.00 $26,588,532.00 $38,812,317.00 TBD TBD 

      

Total Base, Option, & 

Extension Periods 
$216,627,411.00  $32,667,302.00                    $249,294,713.00                  $198,151,634.00 $20,943,043.00 
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* Fee for August 24, 2009 to September 30, 2009 performance was combined with the FY 2010 Final Fee 

Determination. 

 

The following Table, Summary of Contract Estimated Costs and Fee Tables, summarizes the 

Contract Cost and Fee from Tables B.4-1, B.4-2.a, and B.4-2.b.   

 

Definitions for descriptions used in the following table are as follows: 

 

Total Estimated Direct Funded Contract Cost is defined as the sum of Estimated Direct Funded 

Contract Cost (B.4-1), Estimated PMTO Direct Funded Contract Cost (B-4.2.a), and Estimated 

RFS and WFO and Direct Funded Contract Cost (B-4.2.b). 

 

(a) Total Estimated OHC UBS Cost is defined as Estimated OHC UBS Cost (B.4-1). 
 

(b) Total Estimated Contract Cost is defined as the sum of Total Estimated Direct Funded 

Contract Cost and Total Estimated OHC UBS Cost. 

 

(c) Total Available Award Fee is defined as Available Award Fee (B-4.1). 
 

(d) Total Fixed Fee is defined as the sum of PMTO Fixed Fee (B-4.2.a) and RFS and WFO 

Fixed Fee (B-4.2.b). 
 

(e) Total Contract Fee is defined as the sum of Total Available Award Fee and Total Fixed 

Fee. 

 

(f) Total Contract Price is defined as the sum of Total Estimated Contract Cost and Total 

Contract Fee. 
 

(g) Total Estimated OHC UBS Revenue is defined as Estimated OHC UBS Revenue (B.4-1). 

 

(h) Total Direct Funded Contract Price is defined as Total Contract Price less Total Estimated 

OHC UBS Revenue as specified in B.3(a) Obligation of Funds. 

 
 Summary Contract Estimated Costs and Fee Table 

Total Estimated Direct Funded 

Contract Cost 

(a) 

$3,417,473,721.40 

Total Estimated OHC UBS Cost 

(b) 
$1,202,753,327.00 

Total Estimated Contract Cost 

(c) = (a+b) 
$4,620,227,048.40 

  

Total Available Award Fee 

(d) 
$249,294,713.00 

Total Fixed Fee 

(e) 
$452,095.64 

Total Contract Fee 

(f) = (d+e) 
$249,746,808.64 

  

Total Contract Price 

(g) = (c+f) 
$4,869,973,857.04 
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Total Estimated OHC UBS Revenue 

(h) 
($1,202,753,327.00) 

Total Direct Funded Contract Price 

(i) = (g-h) 
$3,667,220,530.04 

 
B.5       CHANGES TO CONTRACT COST AND CONTRACT FEE 

 

(a) Funding. 

 

(1) DOE intends to obligate funding to the Contract in accordance with the Contract 

Price shown by fiscal year in Table B.4-1, Contract Cost and Contract Fee.  The 

Contractor shall not be entitled to an equitable adjustment to Available Fee if the 

funding guidance by fiscal year is within 10% of the amount shown in Table 

B.4-1. 

 

(2) Pursuant to Section C.3.1.2.3, DOE will provide annual funding guidance to the 

Contractor.  The Contractor shall then develop an Integrated Priority List (IPL) in 

accordance with the funding guidance.  The Contractor shall submit the IPL for 

DOE approval.  Within 60 days of the DOE approval of the IPL, the Contractor 

shall, unless directed otherwise by the Contracting Officer, submit proposals 

consistent with the approved IPL work scope, projected Work for Others, and 

annual forecast of services from Other Hanford Contractors (OHC) to adjust the 

Contract Price and/or Schedule in accordance with the Section I Clause entitled, 

FAR 52.243-2, Changes – Cost Reimbursement, Alternates II, III, and IV. 

 

(b) Performance Risk.   

 

(1) Changes to Total Available Fee will accurately reflect the corresponding changes 

to the Contract with respect to performance risk as determined by DEAR 

915.404-4-70, DOE structured profit and fee system and implemented by the 

profit-analysis factors defined in FAR 15.404-4, Profit.  Accordingly, changes to 

the Contract resulting in an increase or decrease to the Contractor’s performance 

risk as defined in FAR 15.404-4(d)(1), shall cause a proportionate increase or 

decrease to the Total Available Fee. 

 

(2) If performance risk changes, the Contracting Officer may initiate a change or 

consider a request for equitable adjustment to the Contract Price and/or Schedule 

in accordance with the Section I Clause entitled, FAR 52.243-2, Changes – Cost 

Reimbursement, Alternates II, III, and IV. 
 

B.6 BASIS FOR TOTAL AVAILABLE FEE 

 

The cost basis for Total Available Fee shall be the Total Contract Cost, excluding:  

 

(a) Pass-through funding provided to other contractors for Hanford Site services identified in the 

Section J Attachment entitled, Hanford Site Services and Interface Requirements Matrix;  
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(b) Costs associated with Work-for-Others performed under the Section I Clause entitled, 

DEAR 970.5217-1, Work-for-Others Program; 

 

(c) Costs associated with sponsorship, management, administration and/or contributions for 

Legacy Plans (set forth in the Section H Clause entitled, Employee Compensation:  Pay 

and Benefits) administered under this Contract; and 

 

(d) Costs associated with sponsorship, management, administration and/or contributions for 

any defined benefit pension plan. 
 

B.7 FEE STRUCTURE 
 

(a) The Contracting Officer reserves the unilateral discretion to allocate between 15 percent 

(%) and 25% of the Available Fee for the Base Period and Option Period(s) (if 

exercised), to each fiscal year as described in this Clause; and as adjusted in the Section 

B Clause entitled, Changes to Contract Cost and Contract Fee.  The Contractor will have 

the opportunity to earn 100% of the Available Fee, as adjusted, within a Contract period.   
 

(b) The Available Fee shown in Table B.4-1, Contract Cost and Contract Fee, can be earned 

through objective fee components and/or subjective fee components.  The performance 

measures for these components and the Available Fee for the period allocated to the fiscal 

year are provided in the Section J Attachment entitled, Performance Evaluation and 

Measurement Plan (PEMP).  The PEMP may contain annual and multi-year performance 

measures. 

 

(1) Available Fee for the period allocated to annual performance measures may only 

be earned in that fiscal year.  Allocated Available Fee for the fiscal year not 

earned in the fiscal year for an annual performance measure is unavailable and not 

payable to the Contractor.  The Contractor forfeits any rights to unearned fee.  

The Contracting Officer reserves the unilateral discretion to determine how any 

unearned fee will be utilized. 

 

(2) Available Fee for the period allocated to fiscal years for multi-year performance 

measures may be earned incrementally or upon final fee determination.  Allocated 

Available Fee not earned for a multi-year performance measure is unavailable and 

not payable to the Contractor.  The Contractor forfeits any rights to unearned fee.  

The Contracting Officer reserves the unilateral discretion to determine how any 

unearned fee will be utilized. 

 

(3) Provisional Fee is defined as Available Fee that is paid contingently during an 

annual performance period.  Provisional Fee may become earned fee upon the 

final fee determination. 

 

(4) Incremental Fee is defined as Available Fee that the Contractor may earn by 

achieving a specific, fee-bearing, performance measure event. 
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(5) Individual performance measures may require the Contractor to exceed approved 

baseline performance to earn 100% of the fee allocated to that performance 

measure.   

 

(c) The Contracting Officer will prepare and issue performance measures prior to the start of 

each fiscal year.  The Contracting Officer may provide draft performance measures for 

Contractor review and input; however, the Contracting Officer reserves the unilateral 

discretion to issue the performance measures without Contractor review. 
 

B.8 FEE DETERMINATION AND PAYMENT 

 

(a) Fee earned under this Contract will be paid in accordance with the specific criteria 

defined in the PEMP and the Clauses in Section B.  Monthly provisional payments of fee 

may be authorized by the Contracting Officer and will be made in accordance with 

paragraph (b) of this Clause.   

 

(b) For annual performance measures that do not have specific, incremental, fee-bearing 

performance measure events, the Contractor may request Contracting Officer approval to 

execute a monthly draw of Provisional Fee payments from the Special Financial 

Institution Account.  The Contractor may request a monthly Provisional Fee payment of 

up to 7.5% of fee allocated to such performance measures, subject to a maximum 

payment of 80% of fee allocated to such performance measures, and also subject to 

withholding by DOE as described in paragraphs (e) and (f) of this Clause. 

 

(c) The Contractor shall request Contracting Officer acceptance of a specific, incremental, 

fee-bearing performance measure event.  Following Contracting Officer acceptance of a 

specific, incremental, fee-bearing performance measure event, the Contractor may 

request Contracting Officer approval to execute a draw of Incremental Fee from the 

Special Financial Institution Account, subject to withholding by the Contracting Officer 

as described in paragraphs (e) and (f) of this Clause and the Section B Clause entitled, 

Fee Reductions.   

 
(d) At the end of each year of Contract performance, the Fee Determining Official will make a final 

Fee Determination using the PEMP described in the Section B Clause entitled, Fee Structure.  In 

the event that fee overpayment results from the Provisional Fee payments provided for in this 

Clause, the Contractor shall reimburse the unearned fee overpayment within 30 days of 

notification, to the Contracting Officer payable with interest in accordance with the Section I 

Clause entitled, FAR 52.232-17, Interest. 

 

(e) Withholding of Incremental and Provisional Fee Payments for adverse Contract Performance. 

 

(1) Withholding of Incremental and Provisional Fee Payments.  If the Contractor 

demonstrates adverse performance, the Contracting Officer reserves the unilateral 

discretion to withhold Incremental and Provisional Fee Payments.  Withheld Fee 

Payments are not subject to interest for the amount(s) of the withheld fee payment(s) 

under 5 CFR 1315, Prompt Payment. 
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(2) Release of Withheld Incremental and Provisional Fee Payments.  The Contracting 

Officer may release withheld Incremental and Provisional Fee Payments and resume 

making Incremental and Provisional Fee Payments when the Contractor demonstrates 

sustained recovery in performance. 
 

(f) Withholding of Incremental and Provisional Fee Payments for bankruptcy or other issues with 

guarantor company(ies).4 

 

(1) Withholding of Incremental and Provisional Fee.  In order to assure the Contractor’s 

ability to repay any Incremental and Provisional Fee Payments that are determined to be 

in excess of the total fee earned, the Contracting Officer reserves the unilateral discretion 

to discontinue Incremental and Provisional Fee payments, in the event that a guarantor 

company files bankruptcy, is acquired by other owners, or impacted by other events that 

arise with the Contractor’s guarantor company(ies) that can jeopardize DOE’s ability to 

recover excess Incremental Payment and Provisional Fee Payments.  Withheld Fee 

Payments are not subject to interest for the amount(s) of the withheld fee payment(s) 

under 5 CFR 1315, Prompt Payment. 

 

______________________ 
 

4 Guarantor Company(ies) is defined as the company(ies) executing the performance guarantee (s) in Section H 

Clause entitled, Performance Guarantee Agreement. 

 

(2) Release of Withheld Incremental and Provisional Fee Payments.  Following receipt of 

evidence that bankruptcy or other issues do not affect the ability of the Contractor to 

continue to perform the obligations under the Contract, the Contracting Officer may 

release all Incremental and Provisional Fee Payments and resume making Incremental 

and Provisional Fee Payments. 

 

B.9 FEE REDUCTIONS 

 

(a) All earned fee in each year of Contract performance is subject to reductions imposed by 

the terms and conditions of this Contract, including, but not limited to:   

 

(1) Section B Clause entitled, Fee Determination and Payment; 

 

(2) Section B Clause entitled, Small Business Subcontracting Fee Reduction; 

 

(3) Section B Clause entitled, DEAR 970.5215-3, Conditional Payment of Fee, Profit, 

and Other Incentives – Facility Management Contracts (Alternate II) 

[DEVIATION];  

 

(4) Section B Clause entitled, Conditional Payment of Fee (CPOF) DOE Richland 

Operations Office Site-Specific Performance Criteria/Requirements; 

 

(5) Section E Clause entitled, FAR 52.246-3, Inspection of Supplies – Cost Reimbursement; 

 

(6) Section E Clause entitled, FAR 52.246-5, Inspection of Services – Cost Reimbursement; 

 

(7) Section H Clause entitled, Key Personnel;  
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(8) Section H Clause entitled, Safety and Security Key Personnel; 
 

(9) Section I Clause entitled, FAR 52.203-10, Price or Fee Adjustment for Illegal or 

Improper Activity; 

 

(10) Section I Clause entitled, FAR 52.215-11, Price Reduction for Defective Cost or 

Pricing Data – Modifications; 

 

(11) Section I Clause entitled, FAR 52.215-13, Subcontractor Cost or Pricing Data – 

Modifications; 

 

(12) Section I Clause entitled, FAR 52.243-2, Changes – Cost Reimbursement.  

 

(b) The maximum fee reduction in any one (1) year of Contract performance is the allocated 

Available Fee, as defined in the Section J Attachment entitled, Performance Evaluation 

and Measurement Plan, that can be earned in the year the event occurred.  

 
B.10 SMALL BUSINESS SUBCONTRACTING FEE REDUCTION 

 

(a) For the purpose of implementing this Clause, the percentage goals established in the 

Section J Attachment entitled, Small Business Subcontracting Plan, will remain in effect 

for the duration of the Contract, except as modified in accordance with the Section B 

Clause entitled, Changes to Contract Cost and Contract Fee.  The Contractor shall 

submit annual updates to the narrative elements of the Small Business Subcontracting 

Plan by December 31 of each year. 

 

(b) The Contractor’s performance in meeting small business performance percentage goals in 

accordance with the Section H Clause entitled, Self-Performed Work, providing 

meaningful involvement for small businesses, and entering into the required Mentor-

Protégé Agreement(s) will be evaluated after the:   

 

(1) Three year period concluding at the end of the 3rd year of Contract performance;  

 

(2) Two year period concluding at the end of the 5th year of Contract performance; 

and, if the Option Period(s) is exercised;  

 

(3) If Option Period 1 is exercised -- -two year period concluding at the end of the 7th 

year of Contract performance; and 

 

(4) At the end of the Contract period of performance.  

 

(c) The Contracting Officer will consider the Contractor’s performance in meeting small 

business percentage goals and entering into the required Mentor-Protégé Agreement(s) 

when making a decision on the Option Period(s) authorization. 
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(d) If the Contractor has not met any or all of the subcontracting goals, has failed to provide 

meaningful involvement for small business, and/or has failed to enter into the required 

Mentor-Protégé Agreement(s) during the above specified periods, the Contracting Officer 

may reduce the earned fee by an amount up to 10% of total earned fee in each period of 

the four (4) multi-year periods described above. 

 

(e) At Contract completion, the total amount of fee reduction for failure to meet its 

subcontracting goals shall be offset by any amount of liquidated damages assessed in 

accordance with the Section I Clause entitled, FAR 52.219-16, Liquidated Damages – 

Subcontracting Plan.  The fee reduction amount will be a unilateral determination by the 

Contracting Officer and a permanent reduction in the earned fee under this Contract.   

 

(f) Any reduction for failure to meet the requirements of the Section H Clause entitled, 

Mentor-Protégé Program shall be in addition to any liquidated damages assessed in 

accordance with the Section I Clause entitled, FAR 52.219-16, Liquidated Damages – 

Subcontracting Plan.  The fee reduction amount will be a unilateral determination by the 

Contracting Officer and a permanent reduction in the earned fee under this Contract. 

 
B.11 ALLOWABILITY OF SUBCONTRACTOR FEE 

 

(a) If the Contractor is part of a teaming arrangement as described in FAR Subpart 9.6, 

Contractor Team Arrangements, the team shall share in the Total Available Fee as shown 

in Table B.4-1.  Separate additional subcontractor fee is not an allowable cost under this 

Contract for individual team members, or for a subcontractor, supplier, or lower-tier 

subcontractor that is a wholly-owned, majority-owned, or affiliate of any team member. 

 

(b) The subcontractor fee restriction in paragraph (a) does not apply to members of the 

Contractor’s team that are:  (1) small business(es); (2) Protégé firms as part of an 

approved Mentor-Protégé relationship under the Section H Clause entitled, Mentor-

Protégé Program; (3) subcontractors under a competitively awarded firm-fixed price or 

firm-fixed unit price subcontract; or (4) commercial items as defined in FAR Subpart 2.1, 

Definitions of Words and Terms. 

 

 
B.12 DEAR 970.5215-3, CONDITIONAL PAYMENT OF FEE, PROFIT, AND OTHER 

INCENTIVES – FACILITY MANAGEMENT CONTRACTS (ALTERNATE II) 

(JAN 2004) [DEVIATION] 

 

(a) General. 

 

(1) The payment of earned fee, fixed fee, profit, or share of cost savings under this 

Contract is dependent upon: 
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(i) The Contractor's or Contractor employees' compliance with the terms and 

conditions of this Contract relating to environment, safety, health and 

quality (ESH&Q), which includes worker safety and health, including 

performance under an approved Integrated Safety Management System 

(ISMS); and 
 

(ii) The Contractor's or contractor employees' compliance with the terms and 

conditions of this Contract relating to the safeguarding of Restricted Data 

and other classified information. 
 

(2) The ESH&Q performance requirements of this Contract are set forth in its 

ESH&Q terms and conditions, including the DOE-approved Contractor ISMS or 

similar document.  Financial incentives for timely mission accomplishment or 

cost effectiveness shall never compromise or impede full and effective 

implementation of the ISMS and full ESH&Q compliance. 
 

(3) The performance requirements of this Contract relating to the safeguarding of 

Restricted Data and other classified information are set forth in the Section I 

Clause entitled, FAR 52.239-1, Privacy or Security Safeguards (AUG 1996), and 

DEAR 970.5204-2, Laws, Regulations, and DOE Directives, as well as in other 

terms and conditions. 
 

(4) If the Contractor does not meet the performance requirements of this Contract 

relating to ESH&Q or to the safeguarding of Restricted Data and other classified 

information during any performance evaluation period established under the 

Contract, otherwise earned fee, fixed fee, profit or share of cost savings may be 

unilaterally reduced by DOE.  
 

(b) Reduction Amount. 
 

(1) The amount of earned fee, fixed fee, profit, or share of cost savings that may be 

unilaterally reduced will be determined by the severity of the performance failure 

pursuant to the degrees specified in paragraphs (c) and (d) of this Clause.  
 

(2) If a reduction of earned fee, fixed fee, profit, or share of cost savings is warranted, 

unless mitigating factors apply, such reduction shall not be less than 26% nor 

greater than 100% of the amount of earned fee, fixed fee, profit, or the 

Contractor's share of cost savings for a first degree performance failure, not less 

than 11% nor greater than 25% for a second degree performance failure, and up to 

10% for a third degree performance failure. 
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(3) In determining the amount of the reduction and the applicability of mitigating 

factors, DOE will consider the Contractor's overall performance in meeting the 

ESH&Q or security requirements of the Contract.  Such consideration will include 

performance against any site specific performance criteria/requirements that 

provide additional definition, guidance for the amount of reduction, or guidance 

for the applicability of mitigating factors.  In all cases, DOE will consider 

mitigating factors that may warrant a reduction below the applicable range (see 48 

CFR 970.1504-1-2).  The mitigating factors include, but are not limited to, the 

following ((v), (vi), (vii) and (viii) apply to ESH&Q only). 
 

(i) Degree of control the Contractor had over the event or incident. 
 

(ii) Efforts the Contractor had made to anticipate and mitigate the possibility 

of the event in advance. 
 

(iii) Contractor self-identification and response to the event to mitigate impacts 

and recurrence. 
 

(iv) General status (trend and absolute performance) of: ESH&Q and 

compliance in related areas; or of safeguarding Restricted Data and other 

classified information and compliance in related areas. 
 

(v) Contractor demonstration to the Contracting Officer’s satisfaction that the 

principles of industrial ESH&Q standards are routinely practiced (e.g., 

Voluntary Protection Program, ISO [International Organization for 

Standardization] 14000, Environmental Management System Standards). 
 

(vi) Event caused by "Good Samaritan" act by the Contractor (e.g., off-site 

emergency response). 
 

(vii) Contractor demonstration that a performance measurement system is 

routinely used to improve and maintain ESH&Q performance (including 

effective resource allocation) and to support DOE corporate decision-

making (e.g., policy, ESH&Q programs). 
 

(viii) Contractor demonstration that an Operating Experience and Feedback 

Program is functioning that demonstrably affects continuous improvement 

in ESH&Q by use of lessons-learned and best practices inter- and intra-

DOE sites. 
 

(4) (i) The amount of fee, fixed fee, profit, or share of cost savings that is 

otherwise earned by a Contractor during an evaluation period may be 

reduced in accordance with this Clause if it is determined that a 

performance failure warranting a reduction under this Clause occurs 

within the evaluation period.  
 

(ii) The amount of reduction under this Clause, in combination with any 

reduction made under any other clause in the Contract, shall not exceed 
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the amount of fee, fixed fee, profit, or the Contractor's share of cost 

savings that is otherwise earned during the evaluation period. 
 

(iii) For the purposes of this clause, earned fee, fixed fee, profit, or share of 

cost savings for the evaluation period shall mean the amount determined 

by DOE or fee determination official as otherwise payable based on the 

Contractor's performance during the evaluation period.  Where the 

Contract provides for financial incentives that extend beyond a single 

evaluation period, this amount shall also include: any provisional amounts 

determined otherwise payable in the evaluation period; and, if provisional 

payments are not provided for, the allocable amount of any incentive 

determined otherwise payable at the conclusion of a subsequent evaluation 

period.  The allocable amount shall be the total amount of the earned 

incentive divided by the number of evaluation periods over which it was 

earned. 

 

(iv) The Government will effect the reduction as soon as practicable after the 

end of the evaluation period in which the performance failure occurs.  If 

the Government is not aware of the failure, it will effect the reduction as 

soon as practical after becoming aware.  For any portion of the reduction 

requiring an allocation the Government will effect the reduction at the end 

of the evaluation period in which it determines the total amount earned 

under the incentive.  If at any time a reduction causes the sum of the 

payments the Contractor has received for fee, fixed fee, profit, or share of 

cost savings to exceed the sum of fee, fixed fee, profit, or share of cost 

savings the Contractor has earned (provisionally or otherwise), the 

Contractor shall immediately return the excess to the Government.  (What 

the Contractor "has earned" reflects any reduction made under this or any 

other Clause of the Contract.) 

 

(v) At the end of the Contract: 
 

(A) The Government will pay the Contractor the amount by which the sum of 

fee, fixed fee, profit, or share of cost savings the Contractor has earned 

exceeds the sum of the payments the Contractor has received; or  
 

(B) The Contractor shall return to the Government the amount by which the 

sum of the payments the Contractor has received exceeds the sum of fee, 

fixed fee, profit, or share of cost savings the Contractor has earned.  (What 

the Contractor "has earned'' reflects any reduction made under this or any 

other Clause of the Contract.) 
 

(c) Environment, Safety, Health and Quality (ESH&Q).  Performance failures occur if the 

Contractor does not comply with the Contract ESH&Q terms and conditions, including 

the DOE-approved Contractor ISMS.  The degrees of performance failure under which 

reductions of earned or fixed fee, profit, or share of cost savings will be determined are:  
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(1) First Degree:  Performance failures that are most adverse to ESH&Q.  Failure to 

develop and obtain required DOE approval of an ISMS is considered first degree.  

The Government will perform necessary review of the ISMS in a timely manner 

and will not unreasonably withhold approval of the Contractor's ISMS.  The 

following performance failures or performance failures of similar import will be 

considered first degree.  
 

(i) Type A accident (defined in DOE Order 225.1A, Accident Investigations); 

and 
 

(ii) Two (2) Second Degree performance failures during an evaluation period. 
 

(2) Second Degree:  Performance failures that are significantly adverse to ESH&Q.  

They include failures to comply with an approved ISMS that result in an actual 

injury, exposure, or exceedence that occurred or nearly occurred but had minor 

practical long-term health consequences.  They also include breakdowns of the 

Safety Management System.  The following performance failures or performance 

failures of similar import will be considered second degree: 

 

(i) Type B accident (defined in DOE Order 225.1A). 

 

(ii) Non-compliance with an approved ISMS that results in a near miss of a 

Type A or B accident.  A near miss is a situation in which an inappropriate 

action occurs, or a necessary action is omitted, but does not result in an 

adverse effect. 

 

(iii) Failure to mitigate or notify DOE of an imminent danger situation after 

discovery, where such notification is a requirement of the Contract. 

 

(3) Third Degree: Performance failures that reflect a lack of focus on improving 

ESH&Q.  They include failures to comply with an approved ISMS that result in 

potential breakdown of the System.  The following performance failures or 

performance failures of similar import will be considered third degree: 

 

(i) Failure to implement effective corrective actions to address 

deficiencies/non-compliances documented through: external (e.g., Federal) 

oversight and/or reported per DOE Manual 232.1-2 (Supp Rev 8), 

Occurrence Reporting and Processing of Operations Information 

requirements; or internal oversight of 10 CFR 830, 10 CFR 835, 10 CFR 

850, and 10 CFR 851 requirements. 

 

(ii) Multiple similar non-compliances identified by external (e.g., Federal) 

oversight that in aggregate indicate a significant programmatic 

breakdown. 
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(iii) Non-compliances that either have, or may have, significant negative 

impacts to the worker, the public, or the environment or that indicate a 

significant programmatic breakdown. 

 

(iv) Failure to notify DOE upon discovery of events or conditions where 

notification is required by the terms and conditions of the Contract. 

 

(d) Safeguarding Restricted Data and Other Classified Information.  Performance failures 

occur if the Contractor does not comply with the terms and conditions of this Contract 

relating to the safeguarding of Restricted Data and other classified information.  The 

degrees of performance failure under which reductions of fee, profit, or share of cost 

savings will be determined are as follows: 

 

(1) First Degree:  Performance failures that have been determined, in accordance with 

applicable law, DOE regulation, or directive, to have resulted in, or that can 

reasonably be expected to result in, exceptionally grave damage to the national 

security.  The following are examples of performance failures or performance 

failures of similar import that will be considered first degree: 

 

(i) Non-compliance with applicable laws, regulations, and DOE directives 

actually resulting in, or creating a risk of, loss, compromise, or 

unauthorized disclosure of Top Secret Restricted Data or other 

information classified as Top Secret, or any classification level of 

information in a Special Access Program (SAP), information identified as 

sensitive compartmented information (SCI), or high risk nuclear weapons-

related data.  

 

(ii) Contractor actions that result in a breakdown of the safeguards and 

security management system that can reasonably be expected to result in 

the loss, compromise, or unauthorized disclosure of Top Secret Restricted 

Data, or other information classified as Top Secret, any classification level 

of information in a SAP, information identified as SCI, or high risk 

nuclear weapons-related data. 

 

(iii) Failure to promptly report the loss, compromise, or unauthorized 

disclosure of Top Secret Restricted Data, or other information classified as 

Top Secret, any classification level of information in a SAP, information 

identified as SCI, or high risk nuclear weapons-related data. 

 

(iv) Failure to timely implement corrective actions stemming from the loss, 

compromise, or unauthorized disclosure of Top Secret Restricted Data or 

other information classified as Top Secret, any classification level of 

information in a SAP, information identified as SCI, or high risk nuclear 

weapons-related data. 

 



Mission Support Contract  Section B 

Contract No. DE-AC06-09RL14728  Modification 913 

B-20 

(2) Second Degree:  Performance failures that have been determined, in accordance 

with applicable law, DOE regulation, or directive, to have actually resulted in, or 

that can reasonably be expected to result in, serious damage to the national 

security.  The following are examples of performance failures or performance 

failures of similar import that will be considered second degree:  

 

(i) Non-compliance with applicable laws, regulations, and DOE directives 

actually resulting in, or creating risk of, loss, compromise, or unauthorized 

disclosure of Secret Restricted Data or other information classified as 

Secret.  

 

(ii) Contractor actions that result in a breakdown of the safeguards and 

security management system that can reasonably be expected to result in 

the loss, compromise, or unauthorized disclosure of Secret Restricted 

Data, or other information classified as Secret.   

 

(iii) Failure to promptly report the loss, compromise, or unauthorized 

disclosure of Restricted Data or other classified information regardless of 

classification (except for information covered by paragraph (d)(1)(iii) of 

this Clause).  

 

(iv) Failure to timely implement corrective actions stemming from the loss, 

compromise, or unauthorized disclosure of Secret Restricted Data or other 

classified information classified as Secret. 

 

(3) Third Degree:  Performance failures that have been determined, in accordance 

with applicable law, regulation, or DOE directive, to have actually resulted in, or 

that can reasonably be expected to result in, undue risk to the common defense 

and security.  In addition, this category includes performance failures that result 

from a lack of Contractor management and/or employee attention to the proper 

safeguarding of Restricted Data and other classified information.  These 

performance failures may be indicators of future, more severe performance 

failures and/or conditions, and if identified and corrected early would prevent 

serious incidents.  The following are examples of performance failures or 

performance failures of similar import that will be considered third degree: 

 

(i) Non-compliance with applicable laws, regulations, and DOE directives 

actually resulting in, or creating risk of, loss, compromise, or unauthorized 

disclosure of Restricted Data or other information classified as 

Confidential. 

 

(ii) Failure to promptly report alleged or suspected violations of laws, 

regulations, or directives pertaining to the safeguarding of Restricted Data 

or other classified information. 
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(iv) Failure to identify or timely execute corrective actions to mitigate or 

eliminate identified vulnerabilities and reduce residual risk relating to the 

protection of Restricted Data or other classified information in accordance 

with the Contractor's Safeguards and Security Plan or other security plan, 

as applicable. 

 

(iv) Contractor actions that result in performance failures which unto 

themselves pose minor risk, but when viewed in the aggregate indicate 

degradation in the integrity of the Contractor's safeguards and security 

management system relating to the protection of Restricted Data and other 

classified information. 
 

(e) Minimum requirements for specified level of performance. 
 

(1) At a minimum the Contractor must perform the following: 
 

(i) The requirements with specific incentives which do not require the achievement 

of cost efficiencies in order to be performed at the level of performance set forth 

in Section C, Statement of Work, work authorization directive(s), or similar 

document unless an otherwise minimum level of performance has been 

established in the specific incentive;  
 

(ii) All of the performance requirements directly related to requirements specifically 

incentivized which do not require the achievement of cost efficiencies in order to 

be performed at a level of performance such that the overall performance of these 

related requirements is at an acceptable level; and 
 

(iii) All other requirements at a level of performance such that the total performance 

of the Contract is not jeopardized. 
 

(2) The evaluation of the Contractor's achievement of the level of performance shall 

be unilaterally determined by the Government.  To the extent that the Contractor 

fails to achieve the minimum performance levels specified in Section C, 

Statement of Work, work authorization directive(s), or similar document, during 

the performance evaluation period, the DOE Operations/Field Office Manager, or 

designee, may reduce any otherwise earned fee, fixed fee, profit, or shared net 

savings for the performance evaluation period.  Such reduction shall not result in 

the total of earned fee, fixed fee, profit, or shared net savings being less than 25% 

of the total available fee amount.  Such 25% shall include base fee, if any. 
 

(f) Minimum requirements for cost performance. 
 

(1) Requirements incentivized by other than cost incentives must be performed within 

their specified cost constraint and must not adversely impact the costs of 

performing unrelated activities. 
 

(2) The performance of requirements with a specific cost incentive must not 

adversely impact the costs of performing unrelated requirements. 
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(3) The Contractor's performance within the stipulated cost performance levels for 

the performance evaluation period shall be determined by the Government.  To 

the extent the Contractor fails to achieve the stipulated cost performance levels, 

the DOE Operations/Field Office Manager, or designee, may reduce in whole or 

in part any otherwise earned fee, fixed fee, profit, or shared net savings for the 

performance evaluation period.  Such reduction shall not result in the total of 

earned fee, fixed fee, profit or shared net savings being less than 25% of the total 

available fee amount.  Such 25% shall include base fee, if any. 

 
B.13 CONDITIONAL PAYMENT OF FEE (CPOF) DOE RICHLAND OPERATIONS OFFICE 

SITE-SPECIFIC PERFORMANCE CRITERIA/REQUIREMENTS 

 

This Clause supplements Section B Clause entitled, DEAR 970.5215-3, Conditional Payment of 

Fee, Profit, and Other Incentives – Facility Management Contracts (Alternate II) [Deviation] by 

establishing Site-specific Environment, Safety, Health, and Quality (ESH&Q), and security 

performance criteria/requirements.  Performance failures relating to the performance criteria set 

forth in this Clause will be processed in accordance with DEAR 970.5215-3.  Site-specific 

performance criteria/requirements for ESH&Q, and Safeguards and Security are as follows:  

 

(a) Environment, Safety, Health, and Quality 

 

(1) First Degree:  Performance failures relating to the criteria set forth in this Clause 

will be processed in accordance with DEAR 970.5215-3, Alternate II [Deviation]. 

 

(2) Second Degree:  Performance failures relating to the criteria set forth in this Clause 

will be processed in accordance with DEAR 970.5215-3, Alternate II [Deviation]. 

 

(3) Third Degree:  Performance failures that reflect a lack of focus on ESH&Q or 

failures to comply with an approved ISMS that may result in a negative impact to 

the public, worker or environment.  The following performance failures, or events 

of similar import, are examples of performance failures that are considered third 

degree: 

 

(i) Multiple similar non-compliances identified by external oversight (e.g., 

Federal) that in the aggregate indicate a significant programmatic 

breakdown. 

 

(ii) Non-compliances or adverse performance trends that either have or may 

have negative impact to the public, worker, or environment or that indicate 

a programmatic breakdown. 

 

(iii) Failure to notify the Contracting Officer upon discovery of events or 

conditions where notification is required by the terms and conditions of 

the Contract. 

 

(iv) Failure to report required data accurately and in a timely manner. 
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(v) Failure to implement continuous improvement in ESH&Q performance 

through effective utilization of ISMS processes, including timely submittal 

of meaningful performance objectives, measurements and commitments. 

 

(b) Safeguards and Security 

 

(1) First Degree:  Performance failures that have been determined, in accordance with 

applicable law, regulation, or DOE directive, to have resulted in, or that can 

reasonably be expected to result in, exceptionally grave damage to the national 

security.  The following are examples of performance failures or performance 

failures of similar import that will be considered first degree: 

 

(i) Theft, loss or diversion of category I or II special nuclear material (SNM); 

adversarial attacks or acts of sabotage that result in significant 

consequences  the safety or security of personnel, facilities, or the public 

due to a failure or inadequacy of performance by the Contractor. 

 

(ii) Receipt of an overall rating of Unsatisfactory on any DOE Safeguards and 

Security survey, audit, and/or inspection. 

 

(iii) Failure to implement corrective action(s) in response to any first degree 

performance failure. 

 

(2) Second Degree:  Performance failures that have been determined, in accordance 

with applicable law, regulation, or DOE directive, to have actually resulted in, or 

that can reasonably be expected to result in, serious damage to the national 

security.  The following are examples of performance failures or performance 

failures of similar import that will be considered second degree: 

 

(i) Theft, loss or diversion of Category III SNM that is due to a failure or 

inadequacy of performance by the Contractor. 

 

(ii) Inventory differences of Category I/II/III SNM beyond alarm limits where 

there is no evidence that the difference is created by loss, theft, or 

diversion. 

 

(iii) Any amount of SNM found in a dangerous/hazardous or unapproved 

storage environment, or unapproved mode of transportation/transfer. 

 

(iv) Failure to implement corrective action(s) in response occurrence of any 

second degree performance failure. 
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(3) Third Degree:  Performance failures that have been determined, in accordance 

with applicable law, regulation, or DOE directive, to have actually resulted in, or 

that can reasonably be expected to result in, undue risk to the common defense 

and security, and/or jeopardizes protection of the facility or Site security interests.  

The following are examples of performance failures or performance failures of 

similar import that will be considered third degree: 

 

(i) Loss, theft, diversion, or unauthorized disclosure of information classified 

as Confidential. 

 

(ii) Negligent weapons and firearms-related incidents involving protective 

force operations/personnel (e.g., unauthorized weapons discharge, 

personal wounding). 

 

(iii) Evidence that SNM data has been manipulated or falsified. 

 

(iv) Inventory differences of Category IV SNM beyond alarm limits where 

there is no evidence that the difference is created by loss, theft, or 

diversion. 

 

(v) Loss, theft, or diversion of Category IV quantities of SNM that is due to a 

failure or inadequacy of performance by the contractor. 

 

(vi) Five (5) or more incidents that involve a potential compromise of 

classified information and/or unsecured classified repository, in any three 

(3) month period, of any type. 

 

(vii) Receipt of any topical area rating of Unsatisfactory on any DOE 

Safeguards and Security survey, audit, and/or inspection. 

 

(viii) Failure to implement corrective action(s) in response to any third degree 

performance failure. 

 

(ix) Non-compliant or adverse cyber security performance that indicates 

serious cyber security program degradation (e.g., negative mission impacts 

or compromise of sensitive information [Sensitive Unclassified 

Information, Personally Identifiable Information, Unclassified Controlled 

Nuclear Information], etc.). 
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ATTACHMENT J-4-l 

 
 

Mission Support Contract (MSC) 
Extension 3 Performance Evaluation and Measurement Plan 

(May 26, 2020, through November 25, 2020) 
 
 

1. INTRODUCTION 
 

This Performance Evaluation and Measurement Plan (PEMP) is an award fee plan containing both objective and subjective outcomes in 

order to maximize the efficiency and effectiveness of the Mission Support Contract.  Please note that “PEMP” is synonymous with the term 

“Award Fee Plan” found in FAR 16.401(e)(3).  The award fee plan is a strategic document under the control and direction of the Assistant 

Manager Mission Support and coordinated with the Chief Operations Officer of the Mission Support Alliance (MSA).  Senior officials may 

delegate certain actions in support of this plan. 

 

The completion criteria for objective outcomes are focused on specific activities.  The completion criteria for subjective outcomes are 

focused on the achievement of high-level strategies and envisioned end states.  The completion criteria are based on negotiated Integrated 

Investment Portfolio (IIP) and requisite budget levels commensurate with IIP execution and are subject to adjustment based on actual 

approved 2020 and 2021 budget levels.  These criteria define successful performance in terms of measurable deliverables and associated 

constraints (measurable ranges/delivery dates). 

 

2. ALLOCATION OF AVAILABLE FEE 
 

Because the services to be performed under this contract directly support the mission contractors, and because such services are integral to the 
environmental cleanup mission at Hanford, DOE will heavily weight the assignment of fee toward the following strategic areas of the contract: 

 

a. Effective Site Cleanup - Deliver site-wide services and reliable infrastructure to enable achievement of cleanup contractors’ key 
milestones and regulatory commitments. 

 
b. Efficient Site Cleanup - Align resources and capabilities to support and reduce the cost of the site cleanup mission. 

 

Up to 50% of the fee is allocated to objective performance outcomes, and up to 50% is allocated to the subjective performance outcome. 
 

As defined in FAR 52.249-14(a), Excusable Delays, examples of causes beyond the contractor’s control are (1) acts of God or of the public enemy, 
(2) acts of the Government in either its sovereign or contractual capacity, (3) fires, (4) floods, (5) epidemics, (6) quarantine restrictions, (7) strikes, (8) 
freight embargoes, and (9) unusually severe weather.  The coronavirus (COVID-19) pandemic, coupled with the Partial Stop Work Order issued on 
March 24, 2020, for non-portable work, constitutes an excusable delay. 
 
The COVID-19 excusable delay may result in a prolonged non-portable work impact and/or reduction in field operations preventing the successful 
completion of performance measures in accordance with the defined completion criteria and/or by the terminal date. 
 
If there are causes beyond the control of, and without the fault or negligence of, the contractor that would prevent successful completion of a 
performance measure in accordance with the defined completion criteria and/or by the terminal date, RL may remove, replace, or modify the 
performance measure.  

 
3. RATINGS 

 

Payment of fee is subject to the fee reduction terms of this contract and fee determining official (FDO) approval that the contractor has achieved the 
stated outcomes and satisfied the specific completion criteria.  The evaluation of objective outcomes will include a subjective determination regarding 
quality, timeliness, cost, and effectiveness.  Consistent with FAR 16.401(e), the criteria listed in Table 3.1, Subjective Performance Outcome Ratings 
and Definitions, will be used in the evaluation of only subjective outcomes (Performance Outcome 3.0). 

 
MSA, through the submission of monthly progress reports, shall identify issues potentially affecting the completion of individual outcomes and the 
overall success of the contract, with actions taken or recommended to resolve those issues.  In the event MSA self- discloses an issue with regard to 
an outcome in the PEMP and appropriately self-corrects the situation in a timely manner, fee reduction may be waived or mitigated by the FDO. 
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Table 3.1, Subjective Performance Outcome Ratings and Definitions 
Applicable to Performance Outcome 3.0 only 

 

ADJECTIVAL 
RATING 

DEFINITION 
PERCENTAGE OF 

FEE EARNED 

 
 
 

Excellent 

Contractor has exceeded almost all of the significant award-fee criteria and has met overall cost, 
schedule, and technical performance requirements of the contract in the aggregate as defined and 
measured against the criteria in the award-fee plan for the award-fee evaluation period. Contractor's 
work is highly professional. Contractor solves problems with very little, if any, Government involvement. 
Contractor is proactive and takes an aggressive approach in identifying problems and their resolution, 
including those identified in the risk management process, with a substantial emphasis on performing 
quality work in a safe manner within cost/schedule requirements. No significant re-work. 

 
 
 

91% to 100% 

 
 

 
Very Good 

Contractor has exceeded many of the significant award-fee criteria and has met overall cost, schedule, 
and technical performance requirements of the contract in the aggregate as defined and measured 
against the criteria in the award-fee plan for the award-fee evaluation period. Contractor solves 
problems with minimal Government involvement. Contractor is usually proactive and demonstrates an 
aggressive approach in identifying problems and their resolution, including those identified in the risk 
management process, with an emphasis on performing quality work in a safe manner within 
cost/schedule requirements. Problems are usually self-identified and resolution is self-initiated. Some 
limited, low-impact rework within normal expectations. 

 
 

 
76% to 90% 

 
 

 
Good 

Contractor has exceeded some of the significant award-fee criteria and has met overall cost, schedule, 
and technical performance requirements of the contract in the aggregate as defined and measured 
against the award-fee plan for the award-fee evaluation period. Contractor is able to solve basic 
problems with adequate emphasis on performing quality work in a safe manner within cost/schedule 
objectives. The rating within this range will be determined by level of necessary Government 
involvement in problem resolution, including those problems identified in the risk management process, 
and extent to which the performance problem is self-identified vs. Government-identified. Some re-work 
required that unfavorably impacted cost and/or schedule. 

 
 

 
51% to 75% 

 
 

Satisfactory 

Contractor has met overall cost, schedule, and technical performance requirements of the contract in 
the aggregate as defined and measured against the criteria in the award-fee plan for the award-fee 
evaluation period. Contractor has some difficulty solving basic problems, and cost, schedule, safety, 
and technical performance needs improvement to avoid further performance risk. Government 
involvement in problem resolution, including those problems identified in the risk management process, 
is necessary. Some rework required that unfavorably impacted cost and/or schedule. 

 
 

< 50% 

 
 
 

Unsatisfactory 

Contractor has failed to meet overall cost, schedule, and technical performance requirements of the 
contract in the aggregate as defined and measured against the criteria in the award-fee plan for the 
award-fee evaluation period. Contractor does not demonstrate an emphasis on performing quality work 
in a safe manner within cost/schedule objectives. Contractor is unable to solve problems and 
Government involvement in problem resolution, including those problems identified in the risk 
management process, is necessary. Excessive rework required that had significant unfavorable impact 
on cost and/or schedule. 

 
 
 

0% 
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4. FEE CALCULATION METHODOLOGY 
 

Table 4.1, Fee Calculation Methodology 

 

STRATEGIC AREA ALIGNMENT TO CLEANUP MISSION PERFORMANCE OUTCOMES FEE 

1.0: Effective Site Cleanup 
Deliver site-wide services and reliable 
infrastructure. 

1.0 Achievement of cleanup contractors’ key milestones and 
regulatory commitments. 

35% 

2.0: Efficient Site Cleanup 
Align resources and capabilities to support the site 
cleanup mission. 

2.0 Reduced cost of site cleanup. 15% 

Target Objective Performance Outcome Fee Allocation: ($12,000,000.00 X 50% = $6,000,000.00) 50% 

3.0: Comprehensive Performance 3.0 Subjective outcome.  50% 

 

Target Subjective Performance Outcome Fee Allocation: ($12,000,000.00 X 50% = $6,000,000.00) 50% 

 

5. PERFORMANCE OUTCOMES 
 

Table 5.1, Extension 3 Performance Outcomes 
 

Fee determination and payment will be made in accordance with the Section B clause entitled Fee Determination and Payment.  The completion criteria for 
objective outcomes consist of the successful completion of specified activities.  The completion criteria for subjective outcomes are focused on the 
achievement of high-level strategies, outcomes, and envisioned end states.  The evaluation of all outcomes will include a subjective determination regarding 
quality, timeliness, cost, and effectiveness. 
 

 

PERFORMANCE OUTCOME 1.0 

Achievement of cleanup contractors’ key milestones and regulatory commitments. Fee 35% 

Strategic Area 1.0: Effective Site Cleanup 

Alignment to the Cleanup Mission: Deliver site-wide services and reliable infrastructure. 

 

COMPLETION CRITERION 1.1 

Demonstrate that the following performance measurement targets were met. 
Performance excludes Site closures due to COVID-19 

Fee 27% 

Due Date 11/25/2020 

Measure See performance measures below (See Appendix A for details) Performance Level See below 
Fee 
Range 

See below 

 

Title Measure 
Target/ 

Performance Level 
Fee 

Range 

 
a) Biological Controls – Pest Removal 

Days to close service catalog request 

Percent 3-business-day completion 

≥ 85% 

< 85% 

91-100% 

0-90% 

 
b) Biological Controls – Tumbleweed Removal 

Days to close catalog service request 
Percent 15-business-day completion 

≥ 80% 
< 80% 

91-100% 
0-90% 

 
c) Biological Controls – Vegetation 

Acres treated 
Percent on-time campaign fulfillment 

≥ 85% 
< 85% 

91-100% 
0-90% 

 
d) Contractor Assurance System – Causal Analyses 

 
Percent on-time completion of causal analyses 

 

≥ 80% 

< 80% 

 
91-100% 
0-90% 
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e) Contractor Assurance System – Issue Resolution 

 

Percent on-time screening of newly identified issue identification forms 
≥ 90% 
< 90% 

 
91-100% 
0-90% 

 

f) Crane and Crew Support 

 
Days to fulfill request 
Percent 2-business-day turnaround time (standard request) 
Percent 1-business-day turnaround time (emergency requests) 

≥ 85% 
< 85% 

 
91-100% 
0-90% 

 

g) Facilities Maintenance 

 
Number of managed task work completed as scheduled 
Percent on-time completion 

 
≥ 85% 
< 85% 

 
91-100% 
0-90% 

 
h) Fire Systems - Inspection, Testing and 
Maintenance 

 
Percent on-time completion 

≥ 90% 
< 90% 

91-100% 
0-90% 

 
i) Fire Systems – Priority 1 Emergency Impairments 

 
Number of open emergency impairments at month end 

≤ 3 
> 3 

91-100% 
0-90% 

 
j) Fire Systems – Priority 2 System Restrictions 

 
Number of System Restrictions at month end 

≤ 18 
> 18 

91-100% 
0-90% 

 
k) Fire Systems – Priority 3 System Restrictions 

 
Number of System Restrictions or at month end 

≤ 40 
> 40 

91-100% 
0-90% 

 
l) Fleet Services – Heavy Equipment (Cranes) 

 
Percent in-service 

≥ 70% 
< 70% 

91-100% 
0-90% 

 

m) Fleet Services – Heavy Equipment (Excavators) 
 
Percent in-service 

 

≥ 90% 

< 90% 

91-100% 
0-90% 

n) Fleet Services – Heavy Equipment 
(General Purpose) 

 
Percent in-service 

≥ 90% 

< 90% 

91-100% 
0-90% 

 
o) Fleet Services – Light Equipment (Hanford Patrol) 

 
Percent in-service 

≥ 90% 
< 90% 

91-100% 
0-90% 

 
p) Fleet Services – Light Equipment (Hanford Fire) 

 
Percent in-service 

≥ 85% 
< 85% 

91-100% 
0-90% 

q) Fleet Services – Light Equipment (Special 
Purpose Trucks) 

 
Percent in-service 

≥ 90% 
< 90% 

91-100% 
0-90% 

0 

 
r) IT – Cyber Security/System Patching 

Days to deploy patch 
Percent 14-business-day turnaround time 
(desktops/databases/servers) 

≥ 97% 
< 97% 

91-100% 
0-90% 

s) Radiological Site Services – Dosimetry External 
Services 

Days to completion 
Percent 10-business-day turnaround (routine exchanges) 
Percent 30-business –day turnaround time (annual exchanges) 

≥ 95% 
< 95% 

91-100% 
0-90% 

t) Radiological Site Services – 

Instrumentation calibration 

Number of on-time requests completed 

Percent 10-day turnaround time 

≥ 90% 
< 90% 

91-100% 
0-90% 
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COMPLETION CRITERION 1.2 

Demonstrate effective management of electric, water and sewer utilities to maximize reliability and redundancy. 
 Performance excludes Site closures due to COVID-19 

 
a) The success criteria for water utilities is: 

1. Maintain Raw Water Pressure at 110 – 130 PSI, measured at pump discharge headers. 
2. Maintain Potable Water pressure at approved Interface Control Document (ICD) level. 
3. Perform Preventative maintenance at 90% or better each month. 
4. For Water Utilities - Zero regulatory permit violations that result from a failure to complete permit required work 

package. 

5. Ensure all water quality samples are completed on time. 

6. Engineering submit Quarterly System Health reports one calendar month after each quarter. 

b) The success criteria for Sewer utilities is: 

1. Perform Preventative maintenance at 90% or better each month. 

2. For Sewer Utilities - Zero regulatory permit violations that result from a failure to complete permit required work 

package. 

3. Engineering submit Quarterly System Health report one calendar month after each quarter. 

c) The success criteria for Electrical: 
1. Electrical power availability – minimize the number of unplanned power outages of important transformers to no 

more than 50. 

2. Perform preventative maintenance at 90% or better each month. 

3. Engineering submit Quarterly System Health reports one calendar month after each quarter. 

4. For Electrical Utilities - Zero regulatory permit violations that result from a failure to complete permit required work 
package. 
 

 

Fee 4% 

Due Date 11/25/2020  

 
Measure 

 
Timeliness, quality, and completeness 

 
Performance Level 

Excellent 
Very Good 

Good 

Fee 
Range 

91-100% 
76-90% 
51-75% 

 

 
COMPLETION CRITERION 1.3 

 
Maximize efficient MSA use of resources to meet the other Hanford contractors (OHCs) changing project needs. 

Fee 4% 

Due Date 
9/30/2020 

 

 
Measure 

Cumulative year-to-date percent composite over/under liquidation rates 
of usage-based services pools (calculated in the following manner): 

 
 ∑ (Direct Labor Adders’ and Usage Based Services’ Year-to-Date over/under Liquidations) 

∑ (Direct Labor Adders’ and Usage Based Services’ Year-to-Date Liquidations) 

 

 
Performance Level 

 
±0-5% 
±6-7% 
>±7% 

 

Fee 
Range 

 
91-100% 
76-90% 
0-75% 
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PERFORMANCE OUTCOME 2.0 

Reduced cost of site cleanup. Fee 15% 

Strategic Area 2.0:  Efficient Site Cleanup 

Alignment to the Cleanup Mission:  Align resources and capabilities to support the site cleanup mission. 

 

COMPLETION CRITERION 2.1 

Demonstrate effective Hanford Site integration to include, but not limited to, identifying longstanding or emerging issues 
that affect efficient site operations and provide recommendations for improvement. 

 
a) Update the Hanford Site 5 Year Plan, as Hanford budgets are confirmed. 
b) Issue the Hanford Life-Cycle Cost Baseline (HLCCB) Rev. 0. 
c) Establish an HLCCB Rev. 0 Dashboard. 



Fee  3% 

Due Dates 

 
09/30/2020 
09/30/2020 
09/30/2020 

 

Measure Timeliness, quality, and completeness  
 

Performance Level 

 
Excellent 

Very Good 
Good 

 
Fee 
Range 

 
91-100% 
76-90% 
51-75% 

DOE Lead Jeff Frey 

MSA Lead Robert Wilkinson 

 
 

COMPLETION CRITERION 2.2 

Demonstrate consolidation of the Hanford Site infrastructure footprint. 

 
a) Implementation of a Coarse Wave Division Multiplexing (CWDM) system between the North Richland 1220 Network 

and Telecommunications facility and the 2220E Central Plateau Network and Telecommunications facility.  
b) Implement a new Essential Services Local Area Network (ES-LAN) as the major hosting and data transport solution.  
c) Modernize Virtual Desktop Infrastructure. 

 

Fee 4% 

Due Dates 

 
 

09/30/2020 
09/30/2020 
09/30/2020 

Measure Timeliness, quality, and completeness  
 

Performance Level 

 
Excellent 

Very Good 
Good 

 
Fee 
Range 

 
91-100% 
76-90% 
51-75% 

DOE Lead Jeff Frey 

MSA Lead Robert Wilkinson 
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COMPLETION CRITERION 2.3 

Demonstrate effective development and management of reliability projects that ensure mission milestones and regulatory 
commitments are met. 

 
a) Project L-897, “200 Area Water Treatment Plant” 

 Award construction contract {Schedule ID L897-5060}. 
b) Project L-853, “200E Sewer Flow Equalization Facility” and L-854, “200E Sewer Consolidation” 

 Sewer system fully operational.  
c) Route 2S/4S Road Study 

 Brief DOE-RL on completed 2S/4S Road Study and recommendation.  
d) Project L-801, "Upgrade SCADA" 

 100% design from A&E approved. 
e) Project L-861, "Single Circuit Distribution Pole Replacement" 

 Initiate 60% (definitive) design.  
f) Project L-888, “400 Area Fire Station” 

 MSA completes Design Revision/Cost Estimate. 
 
DOE will focus its review of completion on these project activities to ensure that they demonstrate the following: 

 Mission need was identified through sound business case analysis. 

 Project execution supported mission milestones and regulatory commitments. 

 Credible, objective and transparent reviews of the performance bases. 

 Performance bases integrated key mission and regulatory milestones. 

 Effective execution and turnover to operations including the development of a systems maintenance plan as needed. 

 The project resolved the identified mission need as appropriate. 

 

Fee 8% 

Due Dates 

 
 

11/25/2020 
 

11/25/2020 
 

9/30/2020 
 

7/31/2020 
 

10/30/2020 
 

9/30/2020 

 
 

Measure Timeliness, quality, and completeness  
 

Performance Level 

 

Excellent 
Very Good 

Good 

 
Fee 
Range 

 

91-100% 
76-90% 
51-75% 

DOE Lead Jeff Frey 

MSA Lead Robert Wilkinson 
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PERFORMANCE OUTCOME 
3.0 

Subjective Outcome. Fee 50% 

Strategic Area 3.0:  Comprehensive Performance 

 

 Execute the balance of contract work scope within the contract requirements, terms, and conditions, demonstrating excellence in quality, schedule, 
management, cost control, small business utilization, and regulatory compliance. 

 Provide leadership to improve management effectiveness and collaborate and participate proactively with customers. 

 Work with DOE and the other Hanford contractors in a spirit of cooperation to demonstrate operational excellence to include, but not limited to, the following 
areas: 

o Business and financial management using approved purchasing, estimating, property, budget, planning, billing, labor, accounting, and performance 
measurement systems, providing visibility and transparency to DOE with respect to each of the foregoing. 

o Contract change management and subcontract administration and consent activities, e.g., proposal review and negotiation process, including 
timely and adequate submission of proposals and requests for additional data, timely counteroffers, and attaining small business goals. 

o Safeguards and security, fire department operations, emergency response, and emergency operations/emergency management. 

o Land management. 

o Infrastructure and services program management, operations, and maintenance. 

o Effective contractor human resources management. 

o Problem identification and corrective action implementation and effectiveness. 

o Perform work safely and in a compliant manner, that assures the workers, public, environment, and national security assets are adequately protected 
while meeting the performance expectations of the contract.  This element includes the Contractor’s responsiveness to the novel coronavirus pandemic.  
Complete Essential services and COVID 19 Planning as defined by the COVID 19 Partial Stop Work Execution Plan and through interaction with DOE 
and OHC Leadership.  Coordinate and integrate the Hanford Site response to both COVID 19 Partial Stop Work services and Implementation of the 
Hanford Site Remobilization Plan.  Including, but not limited to: 

 Integrate with DOE and the OHCs to ensure consistent administration of COVID 19 Partial Stop Work Actions including but not limited to 

contractual discussions, alignment of the subcontracting strategies and systems to support COVID 19 tracking. 

 Enable MSA and the OHCs to Maximize Telework to the greatest extent possible through expansion of telework infrastructure and help desk 

services.  

 Support DOE and the OHCs in PPE management and judicial usage through remobilization planning efforts, decision trees, and coordination with 

DOE complex PPE initiative. 

 Maintain the maximum MSA and applicable Subcontract staff in a ready state and in a paid status. 

 Take proactive and effective actions to ensure and accomplish a smooth contract transition. 
 

 Take proactive and effective actions to close and reduce contract closeout actions to effectively reduce efforts needed when the MSC enters its closeout 
period. 

 

 Demonstrate effective subcontract management, including award of subcontracts as scheduled, inclusion of all requirements, subcontractor audits, and 
subcontract administration.  Contractor will monitor subcontractor performance to ensure compliance with all requirements including small business 
subcontracting plans, Buy American Act, and applicable labor statutes. 
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COMPLETION CRITERIA 1.1 
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Extension 3 Performance Measure 

PM J34-1: Biological Controls – Pest Removal 

Service area Biological Controls (Pest Removal) 

Corresponding J-3 34 Corresponding SDD SDD J3-34 Corresponding PI 1.1 

 

Performance Measure Details 

Objective Reduce biological hazards to employees and operations 

  

Measure Days to close service catalog request 

  

Calculation methodology Number of on-time requests completed ÷ total number of requests 

  

Target ≥ 85% three business-day completion 

  

MSA stoplight levels Green: ≥ 85%; Yellow: 84-80%; Red: < 80% 

  

 

 
 

Bounding conditions 

 Customers must use the Service Catalog for requests (clock starts when request is entered into 
the Service Catalog). 

 Customers/OHCs cannot impede immediate access to building or area due to their  resource 
constraints (i.e., escorts, locks, cancelations). 

 Weather delays preventing reaching or accessing building or area will not be counted towards 
PI/performance measure. 

  

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

PM J34-1: Biological Controls – Tumbleweed Removal 

Service area Biological Controls (Tumbleweed Removal) 

Corresponding J-3 34 Corresponding SDD SDD J3-34 Corresponding PI 1.1 

 

Performance Measure Details 

Objective Minimize the impact to customer operations through responsive tumbleweed removal 

  

Measure Days to close catalog service request 

  

Calculation methodology Number of on-time requests completed ÷ total number of requests 

  

Target ≥ 80% 15-business day completion 

  

MSA stoplight levels Green: ≥ 80%; Yellow: 79-75%; Red: < 75% 

  

 

 

 
Bounding conditions 

 Customers must use the service catalog for requests. 

 Excludes reporting from December - February due to resources allocated to weather and road 
conditions. 

 Campaign schedule adherence is dependent on OHCs access and support (e.g., minimal number 
of OHC cancelations).  Where access cannot be attained, the service request will be closed and 
not counted and a new service request will have to be generated. 

 Equipment downtime and time in ERDF/tank farms is excluded from calculation. 

  

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

PM J34-1: Biological Controls – Vegetation 

Service area Biological Controls (Vegetation) 

Corresponding J-3 34 Corresponding SDD SDD J3-34 Corresponding PI 1.1 

 

Performance Measure Details 

Objective 
Reduce invasive plants and noxious weeds to minimize biological uptake and transport of 
contaminants 

  

Measure  Acres treated  

    

Calculation methodology Numbers of acres treated ÷ monthly planned treatment 

  

Target ≥ 85% of on-time campaign fulfillment 

  

MSA stoplight levels Green: ≥ 85%; Yellow: 84-80%; Red: < 80% 

  

 

 
Bounding conditions 

 Campaign refers to both the number of acreage and the schedule. 

 Campaigns are limited to a seasonal schedule that is developed by Biological Controls project 
(e.g., some months will have no activity). 

 Campaign schedule adherence is dependent on OHCs access and support (e.g., minimal 
number of Other Hanford Contractor cancelations). 

  

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

Contractor Assurance System – Causal Analyses 

Service area Contractor Assurance System – Causal Analyses 

Corresponding J-3 N/A Corresponding SDD N/A Corresponding PI 1.1 

 

Performance Measure Details 

Objective Complete causal analyses within procedurally mandated timeframe 

  

Measure Percent on-time completion of causal analyses 

  

Calculation methodology Number of casual analyses completed divided by total casual analyses due 

  

Target ≥ 80% completed within 45 days 

  

MSA stoplight levels Green: ≥ 80%; Yellow: 79%-70%; Red: < 70% 

  

Bounding conditions    

    

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 



Mission Support Contract Section J-4-l 

Modification 913 

15 | P a g e 

  

 

 

Extension 3 Performance Measure 

Contractor Assurance System – Issue Resolution 

Service area Contractor Assurance System – Issue Resolution 

Corresponding J-3 N/A Corresponding SDD N/A Corresponding PI 1.1 

 

Performance Measure Details 

Objective Issues will be screened for significance and assigned to responsible management 

  

Measure Percent on-time screening of newly identified issue identification forms 

  

Calculation methodology Number of issues initiated divided by total issues screened 

  

Target ≥ 90% of issues screened within 5 days of initiation 

  

MSA stoplight levels Green: ≥ 90%; Yellow: 89%-80%; Red: < 80% 

  

Bounding conditions  None  

    

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

PM J35-1:  Crane and Crew Support 

Service area Crane and Crew Support 

Corresponding J-3 35 Corresponding SDD SDD J3-35 Corresponding PI 1.1 

 

Performance Measure Details 

Objective Align MSA crane and crew resources to meet Site customer needs 

  

Measure Days to fulfill request 

  

Calculation methodology Total on-time requests ÷ total number of requests 

  

Target 
≥ 85% 2-business-day turnaround time (standard requests)/1-business-day turnaround time 
(emergency requests) 

  

MSA stoplight levels Green: ≥ 85%; Yellow: 84-80%; Red: < 80% 

  

Bounding conditions Response time calculated using normal business hours. 

  

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

PM J36-1:  Facilities Maintenance 

Service area Facility Maintenance 

Corresponding J-3 36 Corresponding SDD SDD J3-36 Corresponding PI 1.1 

 

Performance Measure Details 

Objective Timely completion of facility maintenance scheduled work to support customer operations 

  

Measure Number of managed task work completed as scheduled 

  

Calculation methodology 
Percent of managed task work completed per the weekly schedule - number of managed task 
requests completed ÷ total number of managed task scheduled 

  

Target ≥ 85% on-time completion 

  

MSA stoplight levels Green: ≥ 85%; Yellow: 84-80%; Red: < 80% 

  

 

 
 

Bounding conditions 

 Work Control establishes weekly schedule based on customer needs and priorities.

 Work cancelled by the customer after the schedule is published will not be counted.

 Delays due to customer access restrictions, or facility conditions, or facility personnel 
are unable to support will not be counted.

 Lockout/tagout by OHCs will not be counted.

 Delays due to weather conditions will not be counted.
  

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

PM J20-1:  Fire Protection System Maintenance 

Service area Fire Systems Inspection, Testing and Maintenance 

Corresponding J-3 20 Corresponding SDD SDD J3-20 Corresponding PI 1.1 

 

Performance Measure Details 

Objective Maintain high standard of fire protection system operability 

  

Measure Number of preventive maintenance packages completed 

  

Calculation methodology Number of packages completed divided by the total number of packages 

  

Target ≥ 90% packages completed 

  

MSA stoplight levels Green: ≥ 90%; Yellow: 85-89%; Red: < 85% 

  

Bounding conditions Includes backlog (cannot cause facility impairment to safety systems). 

  

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

PM J20-2:  Fire Protection System Maintenance 

Service area Fire Systems – Priority 1 Emergency Impairments 

Corresponding J-3 20 Corresponding SDD SDD J3-20 Corresponding PI 1.1 

 

Performance Measure Details 

Objective 
Correct Emergency Impairments in a timely manner; ensuring fire system operability and 
compliance with facility DSA’s and life safety codes 

  

Measure Emergency Impairments 

  

Calculation methodology Number of Emergency Impairments open at month end 

  

Target < 3 open Emergency Impairments open at the end of the month 

  

MSA stoplight levels Green: < 3; Yellow: 4 to 8; Red: > 8 

  

 

 

 

 

 
 

Bounding conditions 

 Delays due to customer access restrictions, facility conditions, prerequisite work outside of Fire 
System Maintenance (FSM) control, or facility personnel are unable to support will not be 
counted. 

 Lockout/tagout by Other Hanford Contractors will not be counted. 
 Delays due to weather conditions will not be counted. 

 Emergency Impairments (EIs) that occur on the last business day of the month will not be 
counted. 

Does not include: 

 Maintenance of fire sprinkler and fire alarm systems in Pacific Northwest National Laboratory 
(PNNL) and other non-Hanford contractor’s facilities. 

 Maintenance of fire sprinkler and fire alarm systems at Plutonium Finishing Plant (PFP) facilities. 

 Maintenance of fire protection equipment and building features such as fire barriers, fire 
dampers, emergency lights, fire extinguishers, etc. 

  

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

PM J20-3:  Fire Protection System Maintenance 

Service area Fire Systems – Priority 2 System Restrictions 

Corresponding J-3 20 Corresponding SDD SDD J3-20 Corresponding PI 1.1 

 

Performance Measure Details 

Objective 
Correct System Priority 2 Restrictions in a timely manner; ensuring fire system operability and 
compliance with facility DSA’s and life safety codes 

  

Measure Priority 2 System Restrictions 

  

Calculation methodology Number of Priority 2 System Restrictions at month end 

  

Target < 18 total System Restrictions Priority 2 (P-2) at the end of each month 

  

MSA stoplight levels Green: < 18; Yellow: 19 to 25; Red: > 25 

  

 

 

 

 

Bounding conditions 

• Delays due to customer access restrictions, facility conditions, prerequisite work outside of FSM 
control, or facility personnel are unable to support will not be counted. 

• Lockout/tagout by OHCs will not be counted. 
• Delays due to weather conditions will not be counted. 

Does not include: 

• Maintenance of fire sprinkler and fire alarm systems in PNNL and other non-Hanford 
contractor’s facilities. 

• Maintenance of fire sprinkler and fire alarm systems at PFP facilities 
• Maintenance of fire protection equipment and building features such as fire barriers, fire 

dampers, emergency lights, fire extinguishers, etc. 
  

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

PM J20-4:  Fire Protection System Maintenance 

Service area Fire Systems – Priority 3 System Restrictions or Deficiencies 

Corresponding J-3 20 Corresponding SDD SDD J3-20 Corresponding PI 1.1 

 

Performance Measure Details 

Objective 
Correct System Priority 3 Restrictions or deficiencies in a timely manner; ensuring fire system 

operability and compliance with facility fire and life safety codes 

  

Measure Priority 3 System Restrictions or deficiencies 

  

Calculation methodology Number of Priority 3 System Restrictions or deficiencies at month end 

  

Target ≤ 40 total System Restrictions Priority 3 (P-3) at the end of each month 

  

MSA stoplight levels Green: ≤ 40; Yellow: 41-55; Red: > 55 

  

 

 

 

 

 
Bounding conditions 

• Delays due to customer access restrictions, facility conditions, prerequisite work outside of FSM 
control, or facility personnel are unable to support will not be counted. 

• Lockout/tagout by OHCs will not be counted. 
• Delays due to weather conditions will not be counted. 

Does not include: 

• Maintenance of fire sprinkler and fire alarm systems in PNNL and other non-Hanford 
contractor’s facilities. 

• Maintenance of fire sprinkler and fire alarm systems at PFP facilities. 
• Maintenance of fire protection equipment and building features such as fire barriers, fire 

dampers, emergency lights, fire extinguishers, etc. 

  

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

PM J38:  Fleet Services – Heavy Equipment (Cranes, Excavators, General Purpose) 

Service area Fleet Services 

Corresponding J-3 38 Corresponding SDD SDD J3-38 Corresponding PI 1.1 

 

Performance Measure Details 

Objective Maximize equipment availability 

 

 

 

 
 

Measure 

In-service times for three categories: 

 Cranes. 

 Excavators. 

 General purpose (e.g., road maintenance equipment, augers/drills, graders, plows, bucket lifts, 
portable pumps, smoke ejectors, sanders, rubber tired tractors, crawler tractors, vibrating 
compactors, welders, farm machinery, boats and boat engines, etc.). 
The clock is started and stopped by a computer-generated time stamp on the work document 
which is triggered by a “start” and “complete” radial button. 

 

Calculation methodology 
Percentage of (total hours - hours down time) ÷ total hours collected by month and averaged over 
the contract period for each category 

 

 

Target 

Percent in-service: 
Cranes: ≥ 70% 
Excavators: ≥ 90% 
General purpose: ≥ 90% 

 

 

 

 

 

 
MSA stoplight levels 

Cranes: 

 ≥ 70% – Green 

 69-65% – Yellow 

 < 65% – Red 
Excavators: 

 ≥ 90% – Green 

 89-85% – Yellow 

 < 85% – Red 
General Purpose: 

 ≥ 90% – Green 

 89-85% – Yellow 

 < 85% – Red 

 
 

Bounding conditions 

 Critical equipment only as defined above. 

 Delays due to customer not meeting appointments will not be counted. 

 Delays waiting for manufacturer, customer or vendor instructions will not be counted. 

 24-hour clock seven days a week. 

Reporting 
Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

PM J38:  Fleet Services – Light Equipment (Hanford Patrol, Hanford Fire, Special Purpose Trucks) 

Service area Fleet Services 

Corresponding J-3 38 Corresponding SDD SDD J3-38 Corresponding PI 1.1 

 

Performance Measure Details 

Objective Maximize equipment availability 

 

 

 
 

Measure 

In-service times for three categories of light vehicles: 

 Hanford Patrol (e.g., security sedans, vans, SUVs and 4WD trucks/vehicles). 

 Hanford Fire (e.g., ladder and aerial trucks, brush trucks, water tenders, ambulances). 

 Special purpose trucks (e.g., sedans, buses, 2&4WD pickups, vans, scooters, SUVs). 
The clock is started and stopped by a computer-generated time stamp on the work document, 
which is triggered by a “start” and “complete” radial button. 

 

Calculation methodology 
Percentage of (total hours - hours down time) ÷ total hours collected by month and averaged over 
the contract period for each category 

 

 

Target 

Percent in-service: 
Hanford Patrol: 90% 
Hanford Fire: 85% 
Special purpose trucks: 90% 

 

 

 

 

 

 
MSA stoplight levels 

Hanford Patrol: 

 ≥ 90% – Green 

 89-85% – Yellow 

 < 85% – Red 
Hanford Fire: 

 ≥ 85% – Green 

 84-80% – Yellow 

 < 80% – Red 
Special purpose trucks: 

 ≥ 90% – Green 

 89-85% – Yellow 

 < 85% – Red 

 
 

Bounding conditions 

 Critical equipment only as defined above. 

 Delays due to customer not meeting appointments will not be counted. 

 Delays due to manufacturer, customer, or vendor instructions will not be counted. 

 24-hour clock seven-days a week. 

 

Reporting 
Frequency Period Internal MSA date of submission 

Monthly Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

PM J14-1:  Cyber Security – System Patching 

Service area Cyber Security 

Corresponding J-3 14 Corresponding SDD SDD J3-14 Corresponding PI 1.1 

 

Performance Measure Details 

Objective 
Ensure system stability, integrity, and security by deploying software patches in a timely manner to 
support system users 

  

Measure Days to deploy patch 

  

Calculation methodology Number of on-time patches deployed ÷ total number of patches received 

  

Target 
% 14-business-day turnaround time (desktops)/14-business-day turnaround time 
(databases/servers) 

  

MSA stoplight levels Green: ≥ 97%; Yellow: 96-94%; Red: < 94% 

  

 

 

 

 

 

 

 

Bounding conditions 

 Turnaround time clock begins as soon as patch is received from software vendor. 

 Includes the standard Microsoft operating system on desktops, thin clients and servers as 
maintained by the desktop/server image, Linux servers, and all managed Oracle and Microsoft 
SQL databases running the site-supported standard and enterprise versions of Oracle and SQL 
and maintained within the two Hanford data centers. 

 Only includes security-related patches as identified by software vendor and rated high or 
critical. 

 Excludes enclaves and HPM Corporation (HPMC) along with Androids, Apple iOS, Blackberry 
and other non-Windows devices as well as Structured query language (SQL) Express, Compact 
Edition (CE), etc. 

 The desktop patch is considered complete once available for deployment via SysPatch or 
included as part of the recompose of the production thin client pool. 

 Approved customer-requested delays, systems with a risk assessment in place, and/or patches 
that do not pass test plans and have email concurrence of the MSA Information System 
Security Manager (ISSM) or delegate are exempt from this Preventive Maintenance (PM). 

  

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 
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Extension 3 Performance Measure 

PM J32-3:  Dosimetry – External Services 

Service area Dosimetry Services 

Corresponding J-3 32 Corresponding SDD SDD J3-32 Corresponding PI 1.1 

 
Performance Measure Details 

Objective Provide timely dosimetry response to external customers 

  

Measure  Days to completion  

    

Calculation methodology Total on-time requests ÷ total number of requests 

  

Target 
≥ 95% 10-business-day turnaround time (routine exchanges)/30-business-day turnaround time (annual 
exchanges) 

  

MSA stoplight levels Green: ≥ 95%; Yellow: 94-90%; Red: < 90% 

  

Bounding conditions  None  

    

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 



Mission Support Contract Section J-4-l 

Modification 913 

26 | P a g e 

  

 

 

Extension 3 Performance Measure 

PM J32-1:  Radiological Instrumentation Calibration 

Service area Radiological Instrumentation 

Corresponding J-3 32 Corresponding SDD SDD J3-32 Corresponding PI 1.1 

 

Performance Measure Details 

Objective Provide radiological instrumentation calibration in support of the cleanup mission 

  

Measure Number of on-time requests completed 

  

Calculation methodology Number of on-time requests completed ÷ total number of requests 

  

Target ≥ 90% 10-day turnaround time 

  

MSA stoplight levels Green: ≥ 90%; Yellow: 89-85%; Red: < 85% 

  

 

 
 

Bounding conditions 

 Turnaround time requirements are for routine calibrations and will not include special requests, 
modifications to instrumentations, and validations of new instrument requests. 

 Radiological Site Services has certain capacity for calibrations according to current labor 
resources.  A significant increase of demand by the client (e.g., a large influx of equipment in 
a limited amount of time) will not be considered to be normal workload conditions and will 
not be included in the on time delivery calculation. 

  

   Reporting 
Frequency  Period Internal MSA date of submission 

Monthly  Calendar month Within 10 business days of the end of the previous calendar month 
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