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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

06/19/2008

Attn: Kala Dickerson
2420 Stevens Drive
RICHLAND WA 99352-1659

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation data, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

FAR 52.243-2, Changes - Cost Reimbursement.

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

DUNS Number:  805603128

The purpose of this modification is to definitize Modification 718, FY20 Extension, CH2M

Hill Plateau Remediation Company Contract Extension Period Oct 1, 2019-Sept 30, 2020.

Contract Changes are detailed on page 2 of this modification.

Payment:

Period of Performance: 06/19/2008 to 09/30/2020

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Jenise C. Connerly

STANDARD FORM 30 (REV. 11/2016)

Prescribed by GSA FAR (48 CFR) 53.243

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

04/16/2020
Signature on File
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B. The following cost and fee are added to the PRC in Section B, Table B.4-1, "Contract Cost 

and Contract Fee:" 

 

Cost:  $534,000,000.00 

Fee: $  27,000,000.00 

Total:  $561,000,000.00 

 

1) Fee allocation will be addressed in a subsequent modification.  

 

2) The following text and table are added to Section B, Clause B.4, Contract Cost and 

Contract Fee.”  A replacement Section B reflecting these revisions will be provided in a 

subsequent contract modification. 

As stipulated in Section F, Clause F.1, Period of Performance, paragraph (b)(5), the 

Contracting Officer may direct early cessation of performance by written notice.   Accordingly, 

if the fiscal year 2020 Extension Period is less than one year, the estimated cost and 

available fee for the actual duration will be automatically adjusted using the monthly figures 

provided below.   

B.4-2020 Extension 

Total:  
 

2020 Extension 

Period 

Total Estimated Cost $534,000,000 
Total Monthly Estimated 

Cost 
$44,500,000 

Total Estimated Fee $27,000,000 Total Monthly Av ailable 
Fee 

$2,250,000 

Total Contract Value $561,000,000 Total Monthly Value $46,750,000 

 

3) The Total Estimated Value table is updated to include the value of the new B.4-2020 

Extension, as follows: 

TOTAL ESTIMATED VALUE 

 

All CLINs 

 

Total:  

Transition 

Base, Option,  

2019 and 2020 

Extension Periods 

Total Estimated 

Cost 

 

$6,852,613,736 

Total Estimated 

Fee 
$305,070,275  

Total Contract 

Value 

$ 7,157,684,011  

 

4) Table B.4-2019 is corrected to revise the row title from “Total Estimated Fee” to 

“Total Available Fee.”   
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C.   Contractor Statement of Release: 

 

In consideration of this modification agreed to herein as complete equitable adjustment for 
Modification 718, the Contractor hereby releases the Government from any and all liability 
under this contract for further equitable adjustment attributable to such facts or circumstances 

giving rise to this supplemental agreement. 

 

There are no other changes to the terms and conditions of the contract. 
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