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Contract No. DE-AC27-01RV14136
Modification No. 465
SF-30 Continuation-

Purpose of Modification:
The purpose of this modification is to:

¢ Definitize REA 2019-003, Rev. 0, Impacts of Removing Carbon Dioxide
Decontamination Requirements for ILAW Product Containers.

e Revise Section B, Supplies or Services and Prices/Costs, to reflect the negotiated
amount of REA 2019-003, Rev. 0.

Description of Modification:

1. Definitize REA 2019-003, Rev. 0, Impacts of Removing Carbon Dioxide
Decontamination Requirements for ILAW Product Containers, to reflect the negotiated
settlement credit amount of ($4,839,620) to CLIN 1.

2. Asaresult of negotiations and definitizing REA 2019-003, Rev. 0, the table in Section
B, Supplies or Services and Prices/Costs, Contract Section B.3 Obligation and
Availability of Funds and Contract Value, paragraph (c) is revised as follows:

o The Cost Category (B.1) CLIN 1.0: Design, Construct, and Commission LBL in
the DFLAW Configuration, Decreased by Mod No. 465, is ($4,839,620).

e The Cost Category (B.1) CLIN 1.0: Design, Construct, and Commission LBL in
the DFLAW Configuration, Total CLIN Estimated Cost, is decreased by
(%$4,839,620) from $6,392,546,917 to $6,387,707,297.

o The Revised Total Estimated Contract Cost (TECC) is decreased by ($4,839,620)
from $14,087,586,654 to $14,082,747,034.

¢ The Total Estimated Contract Price (TECP) (Total Maximum Available Fee +
Total Eamed Fee + TECC) is decreased by ($4,839,620) from $14,672,307,150 to
$14,667,467,530.

3. The table in Section B, Supplies or Services and Prices/Costs, Contract Section B.3
Obligation and Availability of Funds and Contract Value, paragraph (c), is deleted in
its entirety and replaced in full as follows:

Table B.1 — Total Estimated Contract Price

 — ‘ | _ Cost
' ‘_~ $14,087.586.654

| Total Estimated Contract Cost (TECC) throuah Mod No.

Total Estimated Contract Cost (/57) | CLINEstinated = Increased/ | Total CLIN
Cost Dweased by Esﬂmated Cost

B.1 | CLIN 1.0: Design, Construct, and Commission LBL
inthe DFLAW Configuration’

|
|
|
. ) L B L L -
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Contract No. DE-AC27-01RV14136

Modification No. 465
SF-30 Continuation
_ o CGost ]
B2 | CLIN 2.0: WTP Facility Modifications Necessary to ] ]
Support DFLAW — , X
Sub-CLIN 2.1: DFLAW Design (Target Cost) | ) _$76,350,283 |
Sub-CLINs 2.2 /2.3 DFLAW Procurement/
Construction (Previous NTE $481,788,859
N I Valuest | o B
B.3 CLIN 3.0 HLW Facility
$2,741,109.159 | | $2741,109,150 |
B4 | CLIN4.0: PT Facility | - $4,395.782.436 | 405782438 | !
Revised Total Estimated Contract Cost (TECC) through Mod No. 455 - | $14,082,747,034 |
. ___Fee B - -
| - T Available ] 1 Eamed Total
Earned before Mod No. 384 o -
Al Final Fee Determination — Pre-Mod No. A143 N $102,622,325
| A2 | Final Fee Earned Mod No. A143 — Mod No. 384 o | | $131573553 |
Fixed Fee Payment (Attachment B-2-C)*™** $0 | | $60,000,000 |
Pending Activity Milestones (Attachment B-2-B) | $0 | | $6.667,000 o
Maximum Available Award Fee (CY 2016-2022) $31,490,414 [ $14,815,776
{Attachment B-2-D) - | . | _{
| CLIN 1.0: Design, Construct, and Commission LBL in the
DFLAW Configuration
E1 ] LBL Construction Complete Performance Based T
incentives (Attachment B-2-E) $51,300,000 $17,100,000
E2 J Commission LBL in the DFLAW Configuration $152,950,000 $6,650,000
Performance Based Incentive (Attachment B-2-F)
E3 | Schedule Incentive Hot Commissioning | +- $60,000,000
{Attachment B-2-F) ] (Max)
E4 Cost Share Incentive (Attachment B-2-G) +/- $50,000,000
| . | (Max) | - - Il
| ES REA Fee Post Mod 384 (454) ‘ $551,428
CLIN 2.1: Performance-Based IHo;ntiw for DFLP:W Bésign o 58-,600,000 - $i .(JR,OOO : |
Completion (Attachment B-2-H) i ) -
| —
| Total Maximum Available Fee*** | s243,740,014 | T
Total Fee Eamed (457) _'_ I _ | s340980,082 |
Total Estimated Contract Price (TECP) (Total ‘
Maximum Available Fee + Total Earned Fee + .
| Tch) N [ ~ | $14,667,467,530

** Estimated cost for interim work plans within the agreed funding profile for CLINs 3.0 and 4.0 is included in

Total Estimated Contract Cost (TECC).

*** Payment is in satisfaction of all fee entitiement for work accomplished under the Contract from contract
Modification No. A143 through the date of this modification (384) that is not included in A2 above.

**** Exclusive of Cost Share and Schedule Incentives.

4. Section B, Table B-2-F-1, Configuration Performance Based Incentive Fee, item B)
Successful Demonstration of Hot Commissioning Final Milestone PBI Description - is
revised to decrease the number in the third paragraph from $3,489,765,367 by

($4,839,620) to $3,484,925,747 as follows:
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Contract No. DE-AC27-01RV14136
Modification No. 465
SF-30 Continuation

LBL Startup and Commissioning Performance Based Incentive Fee

Fee ($)

B) Successful Demonstration of Hot Commissioning Final Milestone PBI Description:

75% of the Startup and Commissioning PBI pool will be earned upon the successful
demonstration of hot commissioning by January 15, 2022. This PBI is date dependent
and will have a +/- 3-month grace period.

Schedule Incentive Fee —

Description: For completion of the successful demonstration of LBL hot commissioning
per Section J, "List of Attachments,” Attachment P, “Completion Definition Sheets for
Incentive Fees,” after April 15, 2022, fee under this PBI will be reduced at a rate of
$10M/month for & six (6) month period or until October 15, 2022. For compietion after
October 15, 2022, fee under the successful demonstration of hot commissioning PBI will
be reduced to a minimum fee of 30% or $35.9M, which is subject to the cost share
incentive of this PBI.

For compietion per Section J, “List of Attachments,” Attachment P, “Completion Definition
Sheets for Incentive Fees,” earlier than October 15, 2021, the Contractor shall eam a fee
incentive of $10M/month for a six (6) month period or until April 15, 2021, subject to the
maximum schedule incentive of $60M. Any incentive earned under the successful
demonstration of this PBI for early completion is conditioned on achievement of actual
cost savings equal to or greater than 200% of the amount of incentive eamed (i.e., if the
completion date is August 16, 2021, the Contractor is entitled to a $20M schedule

. incentive, provided that the total costs for CLIN 1.0 are equal to or less than
$3,484,925,747, a reduction of $40M).

Total LBL Startup and Commissioning Performance Based Incentive Fee not including
schedule incentive

See Figure B-2-F-1 for an illustration of the mechanics of the Schedule Incentive.

$119,700,000 (+ any

| unearned Startup and

Commissioning Interim PBls)

$159,600,000

5. Section B, Attachment B-2-G, Incentive Fee G — CLIN 1.0 Cost Share Incentives is

revised to decrease numbers by ($4,839,620) as follows:

The Government and BNI will share cost increases/decreases above or below the target cost of
$3,524,925,747. The final increase/decrease to earned fee will be based on the actual final cost
incurred to complete CLIN 1.0 from January 1, 2014. The increase/decrease will be cumulative
and the final amount will be prorated for any final cost falling between the high and low points

of any of the final cost bands reflected herein.
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Contract No. DE-AC27-01RV14136

Modification No. 465
SF-30 Continunation

Cost Share Incentives

Description

CLIN 1.0 Cost share incentive will include a
+$200M fee neutral cost band above the price of
$3,524,925 747 and a -$100M fee neutral band
below $3,524 925,747,

Maximum
Incremental

Fee Reduction

Maximum
Cumulative

Fee Reduction

Decreases to earned fee will
start after the total cost for
CLIN 1.0 exceeds

as follows:

Total cost for CLIN 1.0 between $3,724,925,747
to $3,774,925 747 the cost increase will be
shared in a ratio of 90% Government and 10%
BNL.

Total cost for CLIN 1.0 between

to $3,824,925 747, the cost Increase will be
shared in a ratio of 85% Govermment and 15%
BNI.

Total cost for CLIN 1.0 between

to , the cost increase will be
shared in a ratio of 80% Government and 20%
BNI.

Total cost for CLIN 1.0 between

to the cost increase will be
shared in a ratio of 75% Government and 25%
BNI.

-$5,000,000.00

-$7.500,000.00

-$10,000,000.00

-$27,500,000.00

-$5,000,000.00

-$12,500,000.00

-$22,500,000.00

-$60,000.000.00

Total Decrement for $460,000,000 cost
increase to price ($3,984,925,747)

-$50,000,000.00

Increases to eamned fee will start
when costs are below

Maximum
Incremental
Fee Increase

Maximum
Cumulative
Fee Increase

Total cost for CLIN 1.0 equal to $3,424 925 747
to , the cost savings will be
shared in a ratio of 90% Government and 10%
BNI.

Total cost for CLIN 1.0 between

to the cost savings will be
shared in a ratio of 85% Government and 15%
BNI.

Total cost for CLIN 1.0 between

to , the cost savings will be
shared in a ratio of 80% Government and 20%

Total cast for CLIN 1.0 between

to the cost savings will be
shared in a ratio of 75% Government and 25%
BNI.

$7,500,000.00

$11,250,000.00

$15,000,000.00

$16,250,000.00

$7,500,000

$18,760,000

$33,750,000

$50,000,000

Total Incentive for cost savings

$50,000,000.00

6. In Section B, Figure B-2-G-1. Graph Cost Share Incentive Fee CLIN 1.0 is revised to
reflect the ($4,839,620) revision to the Cost Share Incentive Curve as follows:
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Shared Savings [$¢7 ons]

Contract No. DE-AC27-01RV14136

Modification No, 465
SF-30 Continuation
Cost Share Incentive
*
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Shared Savings

CLIN 1.0 Cost Share Incentive Fee Changes

Mod # : Target Cost
384 $3,640,400,000
(403 . $3,640,800,000
426 - $3,641,277,842
429 $3,642,291,629
433 $3,642,521,347
443 $3,643,453,008
445 $3,644,115,144
448 $3,644,336,447
453 i $3,644,545,015
454 - $3,646,026,089
455 | $3,648,274,745
464 $3,529,765,367
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Contract No. DE-AC27-01RV14136
Modification No. 465
SF-30 Continuation

7. Contractor’s Statement of Release: In consideration of the Modification 465, agreed
to herein as complete equitable adjustment for the Contractor’s Request for Equitable
Adjustments (REA) for 2019-003, Rev. 0, the Contractor hereby releases the
Government from any and all liability under this contract for further equitable
adjustments attributable to such facts or circumstances giving rise to the changes as
noted in the modification.

All other terms and conditions remain unchanged.
(End of Modification)
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