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The purpose of this modification is to increase the ceiling price, obligate funds, add a labor category and 
corresponding fixed labor rate, update the statement of work and update the labor category qualifications. 

1. SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS

a. SECTION B.2 PRICES

i. Paragraph (a) is replaced its entirety with: “The ceiling price of this contract is
$4,000,000.00.”

ii. The amount of funds obligated to this contract is increased by $535,000.00 from
$1,050,000.00 to $1,585,000.00. Accordingly, paragraph (b) is replaced its
entirety with: “The total amount of funds obligated is $1,585,000.00.”

iii. Paragraph (c) is replaced its entirety with:
“The applicable fixed labor rates (fully burdened) per direct productive labor
hour for all nuclear safety related support consultants (Labor Category:
Consultant II (Level I-III) and Consultant III (Level I-III)) meeting the
qualifications in Section J-3 are provided in the table below.”

iv. The table below is added to paragraph (c):

Performance Start Date Fixed Hourly Labor Rates- Consultant III 
Level I Level II Level III 

3/13/2017 
3/12/2018 

2. SECTION C – STATEMENT OF WORK

a. C.2 SCOPE OF WORK

i. Paragraph (a) (12) is added follows:

“When authorized by the NSD Director, consultants may work directly with
WTP contractor as part of an integrated team to assist WTP contractor in
producing limited-scope nuclear safety documents and deliverables. Examples
of documents that may be produced include Safety Strategy Summary
Documents; Hazard Analysis Tables; Preliminary Documented Safety Analysis
or Documented Safety Analysis chapters, appendices or addenda. Consultants
will utilize procedures provided by WTP contractor to perform this work scope.
Consultants who participate in the development of safety basis documents may
not also review those documents due to the requirement for the reviews to be
independent of the production. There are no contract deliverables associated
with this sub-task because WTP contractor maintains full responsibility for the
final content and delivery of WTP safety basis documents to ORP.”






